

PHASE ONE			
	PLANNING PROCESS	SWMP PLANS	CIVIL CDS
ISP-01	Approved	Approved	Approved
CSP-01	Approved	Approved	Approved
CSP-02	Oct. 2020 (EST.)	Approved	Approved (Pending Signatures)
PP-04	TBD	Approved (Pending Signatures)	Approved (Pending Signatures)
PP-05	TBD	Approved (Pending Signatures)	TBD
PP-08	TBD	Pending Approval	TBD
PP-12	TBD	Approved	Approved
PP-16	TBD	TBD	TBD

PHASE TWO			
	PLANNING PROCESS	SWMP PLANS	CIVIL CDS
ISP-01	Approved	Approved	Approved
CSP-02	Oct. 2020 (EST.)	Approved	Approved
CSP-03	TBD	Approved	Approved (Pending Signatures)
PP-07	Dec. 2020 (EST.)	Dec. 2020 (EST.)	Dec. 2020 (EST.)
PP-09	TBD	TBD	TBD
PP-10	Dec. 2020 (EST.)	Dec. 2020 (EST.)	Dec. 2020 (EST.)
PP-11	TBD	Pending Approval	TBD
PP-12	TBD	Approved	Approved
PP-14	TBD	TBD	TBD
PP-15	TBD	TBD	TBD
PP-17	TBD	TBD	TBD
PP-18	TBD	TBD	TBD

PHASE ONE

PHASE TWO

SEPTEMBER 2020

0 300 600

Scale: 1" = 300'

North

Plan is for illustrative purposes only and is subject to change as planning and design is further developed.

OVERALL LANDSCAPE CONSTRUCTION

HRGreen

NORRIS DESIGN

THE AURORA HIGHLANDS