THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD ("CAB")

8390 East Crescent Parkway, Suite 300
Greenwood Village, CO 80111
Phone: 303-779-5710
https://theaurorahighlands.specialdistrict.net/

NOTICE OF REGULAR MEETING AND AGENDA

Board of Directors:	Office:	Term/Expiration:
Matt Hopper (AACMD Rep.)	President	2025/May 2025
Carla Ferreira (AACMD Rep.)	Vice President	2025/May 2025
Michael Sheldon (TAH 1–3 & 6 Rep.)	Treasurer/Asst. Secretary	2023/May 2023
VACANT	Assistant Secretary	2023/May 2023
Cynthia (Cindy) Shearon (AACMD Rep.)	Assistant Secretary	2023/May 2023
Kathleen Sheldon (ATEC 1 Rep.)	Assistant Secretary	2023/May 2023
Deanna Hopper (ATEC 2 Rep.)	Assistant Secretary	2023/May 2023
Denise Denslow	Secretary	N/A

DATE: **February 16, 2023**
TIME: **1:00 P.M.**
PLACE: **Construction Trailer (formerly Information Center)**
3900 E. 470 Beltway
Aurora, CO 80019

THERE WILL BE AT LEAST ONE PERSON PRESENT AT THE ABOVE-REFERENCED PHYSICAL LOCATION. THIS CAB BOARD MEETING WILL ALSO BE ACCESSIBLE BY VIDEO ENABLED WEB CONFERENCE. IF YOU WOULD LIKE TO ATTEND THIS MEETING, PLEASE JOIN THE VIDEO ENABLED WEB CONFERENCE VIA ZOOM AT:

Join Zoom Meeting
https://us02web.zoom.us/j/87155529666?pwd=ODF2N3pPTngzQmV0MmZoYjJQRHpodz09

Meeting ID: 871 5552 9666
Passcode: 438756
One tap mobile
+17193594580, *438756#

I. ADMINISTRATIVE MATTERS

A. Present disclosures of potential conflicts of interest.

B. Confirm Quorum, location of meeting and posting of meeting notices. Approve Agenda.

C. Public Comment. Members of the public may express their views to the Board on matters that affect the CAB that are otherwise not on the agenda. Comments will be limited to three (3) minutes per person.

II. CONSENT AGENDA

Consent Agenda – These items are considered to be routine and will be ratified by one motion. There will be no separate discussion of these items unless a board member so requests; in which event, the item will be removed from the Consent Agenda and considered in the Regular Agenda.

- Approval of November 3, 2022 special meeting minutes and January 19, 2023 regular meeting minutes (enclosures).

III. FINANCIAL MATTERS

A. Review and consider approval of payment of claims for operating costs, in the amount of $394,295.05 (numbers based upon information available at time of preparation of Agenda, final numbers to be presented by accountant at meeting) (enclosure).

B. Review and accept cash position report dated December 31, 2022, updated as of February 10, 2023 (enclosure).

C. Discuss and consider approval of acceptance of the CAB and Aerotropolis Area Coordinating Metropolitan District ("**AACMD**") Engineer's Report and Verification of Costs Associated with Public Improvements Draw No. 56 Engineer's Report and Verification of Costs No. 34 prepared by Schedio Group LLC (enclosure).

1. Discuss and consider approval of Project Funding Requisition No. 30, under the CAB's Special Tax Revenue Refunding and Improvement Bonds, Series 2021A related to the CAB and AACMD Engineer's Report and Verification of Costs Associated with Public Improvements Draw No. 56 Engineer's Report and Verification of Costs No. 34 prepared by Schedio Group LLC (to be distributed).

2. Discuss and consider approval of Project Funding Requisitions Nos. 3 and 4, under the CAB's Subordinate Special Tax Revenue Bonds, Series 2022B related to the CAB and AACMD Engineer's Report and Verification of Costs Associated with Public Improvements Draw No. 56 Engineer's Report and Verification of Costs No. 34 prepared by Schedio Group LLC (to be distributed).

D. Discuss and consider approval of acceptance of the CAB and AACMD Engineer's Report and Verification of Costs Associated with Public Improvements, In-Tract Improvements / In Tract Home Builder Expenses, Engineer's Report and Verification of Costs No. 16 prepared by Schedio Group LLC (enclosure).

1. Discuss and consider approval of Project Funding Requisition No. 31 under the CAB's Special Tax Revenue Refunding and Improvement Bonds, Series 2021A related to the CAB and AACMD Engineer's Report and Verification of Costs Associated with Public Improvements, In-Tract Improvements / In Tract Home Builder Expenses, Engineer's Report and Verification of Costs No. 16 prepared by Schedio Group LLC (to be distributed).

E. Bond Committee Report.

1. Acknowledge approval of Letter Agreement for Investment Banking Services to The Aurora Highlands Community Authority for ATEC Metropolitan District No. 1 by and between D.A. Davidson & Co. and the CAB.

2. Acknowledge termination of Underwriter/Placement Agent Engagement Letter by and between Piper Sandler & Co. and the CAB.

F. Update regarding status of the CAB's issuance of its proposed Special Tax Revenue Bonds, Series 2023(A), in the maximum aggregate principal amount of up to $200,000,000 (ATEC MD No. 1 / Commercial) ("**2023A Bonds**").

IV. MANAGER MATTERS

A. Manager's Report.

V. COVENANT ENFORCEMENT AND COMMUNITY ENGAGEMENT MATTERS

A. Update from Timberline District Consulting, LLC (enclosures).

VI. LEGAL MATTERS

A. Other.

VII. OTHER BUSINESS

A. Other.

VIII. BOARD MEMBER MATTERS

A. Other.

IX. EXECUTIVE SESSION

X. ADJOURNMENT

THE NEXT REGULAR MEETING IS SCHEDULED FOR MARCH 16, 2023.

RECORD OF PROCEEDINGS

MINUTES OF A SPECIAL MEETING OF THE BOARD OF DIRECTORS OF THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD ("CAB") HELD NOVEMBER 3, 2022

A special meeting of the Board of Directors of the CAB, County of Adams (referred to hereafter as the "Board") was convened on Thursday, November 3, 2022 at 4:19 p.m. at the Construction Trailer, 3900 E. 470 Beltway, Aurora, Colorado. The CAB Board meeting was accessible both in person at the physical meeting location, and via videoconference.

Directors in Attendance Were:
Matt Hopper (AACMD Rep.)
Carla Ferreira (AACMD Rep.)
Michael Sheldon (TAH MD Nos. 1, 2, 3 and 6 Rep.)
Cynthia Shearon (AACMD Rep.)
Deanna Hopper (ATEC 2 Rep.)

The absence of Director Kathleen Sheldon was excused.

Also in Attendance Were:
MaryAnn McGeady, Esq. And Jon Hoistad, Esq.; McGeady Becher P.C.
Denise Denslow, Shauna D'Amato, Jason Carroll and Gina Karapetyan; CliftonLarsonAllen LLP
Madison Phillips, Esq. and Sarah Luetjen; Cockrel Ela Glesne Greher & Ruhland, P.C.
Jerry Jacobs, Cristina Madrigal and Ashley Meyers; Timberline District Consulting, LLC ("**Timberline**")
Jason Burningham; Lewis Young Robertson & Burningham, Inc.
Katie McVey, Shelby Noble and Blaine Hawkins; Piper Sandler & Co.
William Westmoreland and Nick English; The Aurora Highlands Metropolitan District No. 1

ADMINISTRATIVE MATTERS

Disclosure of Potential Conflicts of Interest: Attorney McGeady discussed the requirements of Colorado law to disclose any potential conflicts of interest or potential breaches of fiduciary duty of the Board of Directors to the Secretary of State. The members of the Board were requested to disclose any potential conflicts of interest with regard to any matters scheduled for discussion at this meeting, and incorporated for the record those applicable disclosures made by the Board members prior to this meeting in accordance with statute. It was noted that the disclosures of potential conflicts of interest were filed with the Secretary of State for all Directors. No new conflicts were disclosed.

Quorum/Confirmation of Meeting Location/Posting of Notice: Director M. Hopper confirmed a quorum for the special meeting. The Board entered into a discussion regarding the requirements of Section 32-1-903(1), C.R.S., concerning the location of the CAB's Board meeting. Following discussion, upon motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board determined to conduct this meeting at the above-stated location, with participants attending both in person and via videoconference. The Board further noted that notice providing the time, date and location of the meeting was duly posted and that no objections, or any requests that the means of hosting the meeting be changed by taxpaying electors within the CAB's boundaries have been received.

Agenda: The Board considered the proposed Agenda for the CAB's special meeting. Following discussion, upon motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Agenda was approved, as presented.

Public Comment: None.

CONSENT AGENDA

None.

FINANCIAL MATTERS

Special Tax Revenue Bonds, Series 2022(A) (or Series 2023(A), as applicable), in the maximum aggregate principal amount of up to $200,000,000 (ATEC MD No. 1 / Commercial) ("2022A Bonds"): Ms. Noble, Mr. Burningham and Attorney McGeady described the proposed 2022A Bonds to the Board. It was noted that no action was required by the Board at this time.

Subordinate Special Tax Revenue Bonds, Series 2022(B) (or Series 2023(B), as applicable), in the maximum aggregate principal amount of up to $100,000,000 ("2022B Bonds"):

FIRST READING (2022B BONDS)

Resolution which, if adopted on Second Reading at a subsequent Board meeting, would: authorize the issuance of the CAB's 2022B Bonds for the purpose of financing certain public improvements serving occupants, property owners and taxpayers within the CAB's service area and paying the costs incidental to the issuance of the 2022B Bonds; approving forms of an indenture of trust, bond purchase agreement, continuing disclosure agreement, and other related financing documents and instruments; authorizing the execution and delivery thereof and performance by the CAB thereunder; appointing a CAB Representative to act on behalf of

the CAB under such indenture of trust; appointing an Authorized Delegate to make certain determinations relating to the 2022B Bonds as authorized under Section 11-57-205, C.R.S.; authorizing incidental action; establishing the effective date thereof; and repealing prior inconsistent actions ("2022B Bond Resolution") (enclosure): Ms. Noble, Mr. Burningham and Attorney McGeady provided an overview of the proposed 2022B Bonds and the various documents associated with the issuance.

Approval, at this First Reading, of placement of consideration of adoption of the proposed 2022B Bond Resolution on the Agenda for a Second Reading during the Public Hearing to be held on the 2022B Bond Resolution on November 17, 2022 at 1:00 p.m. at the Construction Trailer, 3900 E. 470 Beltway, Aurora, CO 80019 and via Zoom: Following review and discussion, upon a motion duly made by M. Sheldon, seconded by Director M. Hopper and, upon vote, with Director Ferreira abstaining, the Board approved the placement of consideration of adoption of the proposed 2022B Bond Resolution on the Agenda for a Second Reading during a public hearing to be held on the 2022B Bond Resolution on November 17, 2022 at 1:00 p.m. at the Construction Trailer, 3900 E. 470 Beltway, Aurora, CO 90019 and via Zoom.

LEGAL MATTERS

Third Amended and Restated Establishment Agreement between and among Aerotropolis Area Coordinating Metropolitan District, The Aurora Highlands Metropolitan District No. 1, The Aurora Highlands Metropolitan District No. 2, The Aurora Highlands Metropolitan District No. 3, The Aurora Highlands Metropolitan District No. 4, The Aurora Highlands Metropolitan District No. 5, The Aurora Highlands Metropolitan District No. 6, ATEC Metropolitan District No. 1, ATEC Metropolitan District No. 2 and the CAB: Attorney McGeady reviewed the Third Amended and Restated Establishment Agreement with the Board. Following discussion, upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board approved the Third Amended and Restated Establishment Agreement between and among Aerotropolis Area Coordinating Metropolitan District, The Aurora Highlands Metropolitan District No. 1, The Aurora Highlands Metropolitan District No. 2, The Aurora Highlands Metropolitan District No. 3, The Aurora Highlands Metropolitan District No. 4, The Aurora Highlands Metropolitan District No. 5, The Aurora Highlands Metropolitan District No. 6, ATEC Metropolitan District No. 1, ATEC Metropolitan District No. 2 and the CAB.

Resolution of the Board of Directors of the CAB Approving the Addition of The Aurora Highlands Metropolitan District No. 4 and The Aurora Highlands Metropolitan District No. 5 into the CAB and authorizing execution of the Third Amended and Restated Establishment Agreement

between and among Aerotropolis Area Coordinating Metropolitan District, The Aurora Highlands Metropolitan District No. 1, The Aurora Highlands Metropolitan District No. 2, The Aurora Highlands Metropolitan District No. 3, The Aurora Highlands Metropolitan District No. 4, The Aurora Highlands Metropolitan District No. 5, the District, ATEC Metropolitan District No. 1, ATEC Metropolitan District No. 2 and the CAB: Following discussion, upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board adopted the Resolution of the Board of Directors of the CAB Approving the Addition of The Aurora Highlands Metropolitan District No. 4 and The Aurora Highlands Metropolitan District No. 5 into the CAB and authorizing execution of the Third Amended and Restated Establishment Agreement between and among Aerotropolis Area Coordinating Metropolitan District, The Aurora Highlands Metropolitan District No. 1, The Aurora Highlands Metropolitan District No. 2, The Aurora Highlands Metropolitan District No. 3, The Aurora Highlands Metropolitan District No. 4, The Aurora Highlands Metropolitan District No. 5, the District, ATEC Metropolitan District No. 1, ATEC Metropolitan District No. 2 and the CAB.

Termination of Intergovernmental Agreement Regarding Sharing of Tax Revenue and Services by and between the CAB and First Creek Ranch Metropolitan District, n/ka The Aurora Highlands Metropolitan District No. 6: Following discussion, upon a motion duly made by Director M. Hopper, seconded by Director Ferreira and, upon vote unanimously carried, the Board approved the Termination of Intergovernmental Agreement Regarding Sharing of Tax Revenue and Services by and between the CAB and First Creek Ranch Metropolitan District, n/ka The Aurora Highlands Metropolitan District No. 6.

OTHER BUSINESS

Other: None.

BOARD MEMBER MATTERS

Public Art Installation: Director Ferreira provided an update, noting that the next installation is scheduled to take place in May.

EXECUTIVE SESSION

None.

ADJOURNMENT

There being no further items before the Board, upon motion duly made by Director Ferreira, seconded by Director M. Sheldon and, upon vote unanimously carried, the meeting was adjourned at 4:27 p.m.

Respectfully submitted,

By _____
Secretary for the Meeting

RECORD OF PROCEEDINGS

MINUTES OF A REGULAR MEETING OF THE BOARD OF DIRECTORS OF THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD ("CAB") HELD JANUARY 19, 2023

A regular meeting of the Board of Directors of the CAB, County of Adams (referred to hereafter as the "Board") was convened on Thursday, January 19, 2023 at 1:15 p.m. at the Construction Trailer, 3900 E. 470 Beltway, Aurora, Colorado. The CAB Board meeting was held both in person at the physical meeting location and virtually via Zoom. The meeting was open to the public.

Directors in Attendance Were:
Matt Hopper (AACMD Rep.)
Carla Ferreira (AACMD Rep.)
Michael Sheldon (TAH 1-3 & 6 Rep.)
Cynthia Shearon (AACMD Rep.)

The absence of Directors Kathleen Sheldon and Deanna Hopper were excused.

Also in Attendance Were:
Denise Denslow, Shauna D'Amato and Gina Karapetyan; CliftonLarsonAllen LLP ("**CLA**")
Elisabeth A. Cortese, Esq. and Jon Hoistad; McGeady Becher P.C.
Jerry Jacobs, Cristina Madrigal and Ashley Myers; Timberline District Consulting, LLC ("**Timberline**")
Arianne Myers and Hannah Harriman; JHL Constructors, Inc.
William Westmoreland; The Aurora Highlands Metropolitan District No. 1
Rudolph Hicks; Member of the Public

ADMINISTRATIVE MATTERS

Disclosure of Potential Conflicts of Interest: Attorney Cortese discussed the requirements of Colorado law to disclose any potential conflicts of interest or potential breaches of fiduciary duty of the Board of Directors to the Secretary of State. The members of the Board were requested to disclose any potential conflicts of interest with regard to any matters scheduled for discussion at this meeting, and incorporated for the record those applicable disclosures made by the Board members prior to this meeting in accordance with statute. It was noted that the disclosures of potential conflicts of interest were filed with the Secretary of State for all Directors. No new conflicts were disclosed.

Quorum/Confirmation of Meeting Location/Posting of Notice: Director M. Hopper confirmed a quorum for the regular meeting. The Board entered into a discussion regarding the requirements of Section 32-1-903(1), C.R.S., concerning

the location of the CAB's Board meeting. Following discussion, upon motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board determined to conduct this meeting at the above-stated location, with participants attending both in person and via videoconference. The Board further noted that notice providing the time, date and location of the meeting was duly posted and that no objections, or any requests that the means of hosting the meeting be changed by taxpaying electors within the CAB's boundaries have been received.

Designation of 24-Hour Posting Location: Following discussion, upon motion duly made by Director Hopper, seconded by Director Sheldon, and upon vote unanimously carried, the Board determined that notices of meetings of the CAB Board required pursuant to Section 24-6-402(2)(c), C.R.S., shall be posted on the CAB website at least 24 hours prior to each meeting, or if the website is unavailable at the following location: within the CAB's boundaries, north of East 26th Avenue.

Agenda: The Board considered the proposed Agenda for the CAB's regular meeting. Following discussion, upon motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Agenda was approved, as presented.

Public Comment: Mr. Hicks addressed the Board regarding concerns related to snow removal issues within the developed area. Director Hopper requested that Timberline review a map depicting snow plowing responsibility with Mr. Hicks and further requested that Timberline and/or CLA work with the snow removal company to ensure that the CAB's responsibilities are being timely met.

Mr. Hicks inquired on what the process is to apply for a Board vacancy. Director M. Hopper explained that the CAB Board is comprised of representatives from the CAB member boards of directors, noting that in order to be on the CAB Board, he would need to be a Board member on an underlying district board, further noting that as a resident of The Aurora Highlands Metropolitan District No. 1, Mr. Hicks is eligible to run for a seat on that Board. Ms. Denslow was directed to contact Attorney Ruhland to request that he provide Mr. Hicks with information relative to the upcoming election for The Aurora Highlands Metropolitan District No. 1.

CONSENT AGENDA

The Board considered the following actions:

Approval of the December 15, 2022 Regular Meeting Minutes

Following discussion, upon motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board approved of the Consent Agenda items, as presented.

FINANCIAL MATTERS

Payment of Claims for Operating Costs: Following review and discussion, upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board approved the payment of claims for operating costs in the amended amount of $208,609.35.

Cash Position Report dated November 30, 2022, updated as of January 13, 2023: Ms. Karapetyan reviewed the Cash Position Report with the Board. Following review, upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board accepted the Cash Position Reported dated November 30, 2022, updated as of January 13, 2023.

CAB and Aerotropolis Area Coordinating Metropolitan District ("AACMD") Engineer's Report and Verification of Costs Associated with Public Improvements Draw No. 55 Engineer's Report and Verification of Costs No. 33 prepared by Schedio Group LLC ("Engineer's Report No. 33"): Director M. Hopper reviewed Engineer's Report No. 33 with the Board. Following discussion, upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board accepted Engineer's Report No. 33.

Project Funding Requisition No. 28, under the CAB's Special Tax Revenue Refunding and Improvement Bonds, Series 2021A related to Engineer's Report No. 55 ("Project Funding Requisition No. 28"): Director M. Hopper reviewed Project Funding Requisition No. 28 with the Board. Following discussion, upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board approved Project Funding Requisition No. 28.

Project Funding Requisition Nos. 1 and 2, under the CAB's Subordinate Special Tax Revenue Refunding and Improvement Bonds, Series 2022B related to Engineer's Report No. 55 ("Project Funding Requisition Nos. 1 and 2"): Director M. Hopper reviewed Project Funding Requisition Nos. 1 and 2 with the Board. Following discussion, upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board approved Project Funding Requisition No. 1 and 2.

CAB and AACMD Engineer's Report and Verification of Costs Associated with Public Improvements, In-Tract Improvements / In Tract Home Builder Expenses, Engineer's Report and Verification of Costs No. 15 prepared by Schedio Group LLC ("Engineer's In-Tract Report No. 15"): Director M. Hopper reviewed Engineer's In-Tract Report No. 15 with the Board. Following discussion, upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board accepted Engineer's In-Tract Report No. 15.

Project Funding Requisition No. 29 under the CAB's Special Tax Revenue Refunding and Improvement Bonds, Series 2021A related to Engineer's In-Tract Report No. 15 ("Project Funding Requisition No. 29"): Director M. Hopper reviewed Project Funding Requisition No. 29 with the Board. Following discussion, upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, the Board approved Project Funding Requisition No. 29.

Special Tax Revenue Bonds, Series 2023(A), in the maximum aggregate principal amount of up to $200,000,000 (ATEC MD No. 1 / Commercial) ("2023A Bonds"): Attorney Cortese updated the Board regarding the status of the proposed 2023A Bonds. The Board acknowledged the authorization of the Bond Committee to continually review and consider engagement of consultants related to the proposed issuance.

Subordinate Special Tax Revenue Bonds, Series 2022(B), in the maximum aggregate principal amount of up to $63,000,000 (ATEC MD No. 1 / Commercial) ("2022B Bonds"): Attorney Cortese updated the Board regarding the closing of the 2022B Bonds in December 2022. Director M. Hopper explained that the 2022B Bonds are repaid from revenues on the commercial development and support development with the TAH CAB area, including regional improvements.

MANAGER MATTERS

Manager's Report: There was no report.

COMMUNITY MANAGEMENT AND COVENANT ENFORCEMENT MATTERS

Update from Timberline: Ms. Madrigal reviewed the information provided in the meeting packet with the Board.

LEGAL MATTERS

Other: None.

OTHER BUSINESS

Other: None.

BOARD MEMBER MATTERS

Other: None.

EXECUTIVE SESSION

It was determined that an executive session was not necessary.

RECORD OF PROCEEDINGS

ADJOURNMENT

There being no further items before the Board, upon motion duly made by Director M. Sheldon, seconded by Director M. Hopper and, upon vote unanimously carried, the meeting was adjourned.

Respectfully submitted,

By _____
Secretary for the Meeting

The Aurora Highlands CAB
Check List
All Bank Accounts

February 13, 2023 - February 17, 2023

Check Number	Check Date	Payee		Amount
Vendor Checks				
1211	02/13/23	CliftonLarsonAllen LLP		44,521.70
1212	02/13/23	H2 Enterprises, LLC		7,500.00
1213	02/13/23	High Plains		3,590.00
1214	02/13/23	ImageMaster, LLC		3,450.00
1215	02/13/23	McGeady Becher P.C.		54,322.38
1216	02/13/23	Peckham Guyton Albers & Viets, Inc		24,875.00
1217	02/13/23	Richmond American Homes		16,800.00
1218	02/13/23	Sherman & Howard LLC		177,720.00
1219	02/13/23	Special District Association		300.00
1220	02/13/23	Suter Media Relations		2,500.00
1221	02/13/23	Timberline District Consulting LLC		54,776.18
ACH	02/16/23	Xcel Energy		3,765.49
ACH	02/13/23	Aurora Water		174.30
			Vendor Check Total	394,295.05
			Check List Total	394,295.05

Check count = 13

The Aurora Highlands CAB
Cash Requirement Report - Detailed

All Dates

GL Account	Description		Gross Open Amount	Discount Available	Net Open Amount	Cash Required
AUROR	**Aurora Water**					
Reference:	A118702		Date: 01/23/23		Discount exp date:	
GL AP account:	102500		Due date: 01/23/23		Payment term:	
107702	Irrigation/Water - Aurora Water		40.18			
		Totals	40.18	0.00	40.18	40.18
Reference:	A118712		Date: 01/23/23		Discount exp date:	
GL AP account:	102500		Due date: 01/23/23		Payment term:	
107702	Irrigation/Water - Aurora Water		28.39			
		Totals	28.39	0.00	28.39	28.39
Reference:	A118713		Date: 01/23/23		Discount exp date:	
GL AP account:	102500		Due date: 01/23/23		Payment term:	
107702	Irrigation/Water - Aurora Water		18.58			
		Totals	18.58	0.00	18.58	18.58
Reference:	A118703		Date: 01/31/23		Discount exp date:	
GL AP account:	102500		Due date: 01/31/23		Payment term:	
107702	Irrigation/Water - Aurora Water		40.18			
		Totals	40.18	0.00	40.18	40.18
Reference:	A118707		Date: 01/31/23		Discount exp date:	
GL AP account:	102500		Due date: 01/31/23		Payment term:	
107702	Irrigation/Water - Aurora Water		28.39			
		Totals	28.39	0.00	28.39	28.39
Reference:	A118715		Date: 01/31/23		Discount exp date:	
GL AP account:	102500		Due date: 01/31/23		Payment term:	
107702	Irrigation/Water - Aurora Water		18.58			
		Totals	18.58	0.00	18.58	18.58
		Totals for Aurora Water	174.30	0.00	174.30	174.30
CLA	**CliftonLarsonAllen LLP**					
Reference:	3504248		Date: 11/30/22		Discount exp date:	
GL AP account:	102500		Due date: 11/30/22		Payment term:	
107441	District Management - Accounting-AACMD		2,564.72			
		Totals	2,564.72	0.00	2,564.72	2,564.72
Reference:	3539068		Date: 12/31/22		Discount exp date:	
GL AP account:	302500		Due date: 12/31/22		Payment term:	
307000	Accounting - CliftonLarsonAllen LLP-TAHCAB		1,456.35			
		Totals	1,456.35	0.00	1,456.35	1,456.35
Reference:	3539071		Date: 12/31/22		Discount exp date:	
GL AP account:	102500		Due date: 12/31/22		Payment term:	
107000	Accounting - Accounting-AACMD		3,135.76			
		Totals	3,135.76	0.00	3,135.76	3,135.76
Reference:	3539035		Date: 12/31/22		Discount exp date:	
GL AP account:	102500		Due date: 12/31/22		Payment term:	
107000	Accounting - CliftonLarsonAllen LLP-ATEC1		1,339.01			
		Totals	1,339.01	0.00	1,339.01	1,339.01
Reference:	3539013		Date: 12/31/22		Discount exp date:	
GL AP account:	102500		Due date: 12/31/22		Payment term:	

The Aurora Highlands CAB
Cash Requirement Report - Detailed
All Dates

GL Account	Description	Gross Open Amount	Discount Available	Net Open Amount	Cash Required
101241	Due from TAH 6 - Accounting	948.15			
	Totals	948.15	0.00	948.15	948.15
Reference:	3539068	Date: 12/31/22		Discount exp date:	
GL AP account:	102500	Due date: 12/31/22		Payment term:	
107000	Accounting - CliftonLarsonAllen LLP-TAHCAB	4,139.38			
	Totals	4,139.38	0.00	4,139.38	4,139.38
Reference:	3538449	Date: 12/31/22		Discount exp date:	
GL AP account:	102500	Due date: 12/31/22		Payment term:	
107441	District Management - Accounting-ATEC1	1,524.34			
	Totals	1,524.34	0.00	1,524.34	1,524.34
Reference:	3538450	Date: 12/31/22		Discount exp date:	
GL AP account:	102500	Due date: 12/31/22		Payment term:	
107441	District Management - Accounting-TAH1	3,183.04			
	Totals	3,183.04	0.00	3,183.04	3,183.04
Reference:	3539041	Date: 12/31/22		Discount exp date:	
GL AP account:	102500	Due date: 12/31/22		Payment term:	
107000	Accounting - CliftonLarsonAllen LLP-TAH1	1,806.26			
	Totals	1,806.26	0.00	1,806.26	1,806.26
Reference:	3539541	Date: 12/31/22		Discount exp date:	
GL AP account:	102500	Due date: 12/31/22		Payment term:	
107446	Billing & Fee Collection - Accounting	2,782.72			
	Totals	2,782.72	0.00	2,782.72	2,782.72
Reference:	3539964	Date: 12/31/22		Discount exp date:	
GL AP account:	102500	Due date: 12/31/22		Payment term:	
107441	District Management - Accounting-TAHCAB	5,171.25			
	Totals	5,171.25	0.00	5,171.25	5,171.25
Reference:	3542722	Date: 12/31/22		Discount exp date:	
GL AP account:	102500	Due date: 12/31/22		Payment term:	
101241	Due from TAH 6 - Accounting	629.48			
	Totals	629.48	0.00	629.48	629.48
Reference:	3561154	Date: 01/31/23		Discount exp date:	
GL AP account:	102500	Due date: 01/31/23		Payment term:	
107000	Accounting - CliftonLarsonAllen -TAHCAB	9,178.05			
	Totals	9,178.05	0.00	9,178.05	9,178.05
Reference:	3560493	Date: 01/31/23		Discount exp date:	
GL AP account:	102500	Due date: 01/31/23		Payment term:	
107000	Accounting - Accounting-AACMD	5,376.94			
	Totals	5,376.94	0.00	5,376.94	5,376.94
Reference:	3561154	Date: 01/31/23		Discount exp date:	
GL AP account:	302500	Due date: 01/31/23		Payment term:	
307000	Accounting - CliftonLarsonAllen LLP-TAHCAB	1,286.25			
	Totals	1,286.25	0.00	1,286.25	1,286.25
	Totals for CliftonLarsonAllen LLP	44,521.70	0.00	44,521.70	44,521.70
H2	**H2 Enterprises, LLC**				
Reference:	43083	Date: 01/31/23		Discount exp date:	

The Aurora Highlands CAB
Cash Requirement Report - Detailed

All Dates

GL Account	Description	Gross Open Amount	Discount Available	Net Open Amount	Cash Required
GL AP account:	102500	Due date: 01/31/23		Payment term:	
107585	Landscape Maintenance - H2 Enterprises, LLC	7,500.00			
	Totals	7,500.00	0.00	7,500.00	7,500.00
	Totals for H2 Enterprises, LLC	7,500.00	0.00	7,500.00	7,500.00
High	**High Plains**				
Reference:		Date: 01/31/23		Discount exp date:	
GL AP account:	102500	Due date: 01/31/23		Payment term:	
107587	Snow Removal - High Plains	692.50			
	Totals	692.50	0.00	692.50	692.50
Reference:	231603	Date: 01/31/23		Discount exp date:	
GL AP account:	102500	Due date: 01/31/23		Payment term:	
107587	Snow Removal - High Plains	1,302.50			
	Totals	1,302.50	0.00	1,302.50	1,302.50
Reference:	231602	Date: 01/31/23		Discount exp date:	
GL AP account:	102500	Due date: 01/31/23		Payment term:	
107587	Snow Removal - High Plains	692.50			
	Totals	692.50	0.00	692.50	692.50
Reference:	231601	Date: 02/08/23		Discount exp date:	
GL AP account:	102500	Due date: 02/08/23		Payment term:	
107587	Snow Removal - High Plains	902.50			
	Totals	902.50	0.00	902.50	902.50
	Totals for High Plains	3,590.00	0.00	3,590.00	3,590.00
Image	**ImageMaster, LLC**				
Reference:	61526	Date: 11/30/22		Discount exp date:	
GL AP account:	302500	Due date: 11/30/22		Payment term:	
307490	Cost of Issuance - ImageMaster, LLC	3,450.00			
	Totals	3,450.00	0.00	3,450.00	3,450.00
	Totals for ImageMaster, LLC	3,450.00	0.00	3,450.00	3,450.00
McGeady	**McGeady Becher P.C.**				
Reference:	1397M JAN23	Date: 01/31/23		Discount exp date:	
GL AP account:	102500	Due date: 01/31/23		Payment term:	
107460	Legal - McGeady Becher P.C.	14,353.14			
107581	Election Expense - McGeady Becher P.C.	3,269.37			
	Totals	17,622.51	0.00	17,622.51	17,622.51
Reference:	1397M JAN23	Date: 01/31/23		Discount exp date:	
GL AP account:	302500	Due date: 01/31/23		Payment term:	
307460	Legal - McGeady Becher P.C.	36,699.87			
	Totals	36,699.87	0.00	36,699.87	36,699.87
	Totals for McGeady Becher P.C.	54,322.38	0.00	54,322.38	54,322.38
PGAV	**Peckham Guyton Albers & Viets, Inc**				
Reference:	115167	Date: 12/31/22		Discount exp date:	
GL AP account:	302500	Due date: 12/31/22		Payment term:	

The Aurora Highlands CAB
Cash Requirement Report - Detailed
All Dates

GL Account	Description	Gross Open Amount	Discount Available	Net Open Amount	Cash Required
307490	Cost of Issuance - Peckham Guyton Albers & Viets, Inc	24,875.00			
	Totals	24,875.00	0.00	24,875.00	24,875.00
	Totals for Peckham Guyton Albers & Viets, Inc	24,875.00	0.00	24,875.00	24,875.00
Richmond Am	**Richmond American Homes**				
Reference:	Refund JUN22	Date:	06/30/22	Discount exp date:	
GL AP account:	102500	Due date:	06/30/22	Payment term:	
107801	Reimbursement to Richmond - Richmond American Homes	16,800.00			
	Totals	16,800.00	0.00	16,800.00	16,800.00
	Totals for Richmond American Homes	16,800.00	0.00	16,800.00	16,800.00
SDA	**Special District Association**				
Reference:	2023 Dues	Date:	01/20/23	Discount exp date:	
GL AP account:	102500	Due date:	01/20/23	Payment term:	
107350	Dues and Licenses - Special District Association-TAH4	150.00			
	Totals	150.00	0.00	150.00	150.00
Reference:	2023 Dues	Date:	01/20/23	Discount exp date:	
GL AP account:	102500	Due date:	01/20/23	Payment term:	
107350	Dues and Licenses - Special District Association-TAH5	150.00			
	Totals	150.00	0.00	150.00	150.00
	Totals for Special District Association	300.00	0.00	300.00	300.00
SHER	**Sherman & Howard LLC**				
Reference:	100590.002	Date:	12/31/22	Discount exp date:	
GL AP account:	302500	Due date:	12/31/22	Payment term:	
307490	Cost of Issuance - Sherman & Howard LLC	177,720.00			
	Totals	177,720.00	0.00	177,720.00	177,720.00
	Totals for Sherman & Howard LLC	177,720.00	0.00	177,720.00	177,720.00
SUTER	**Suter Media Relations**				
Reference:	AHCAB 02.23	Date:	02/01/23	Discount exp date:	
GL AP account:	102500	Due date:	02/01/23	Payment term:	
107580	Media relations - Suter Media Relations	2,500.00			
	Totals	2,500.00	0.00	2,500.00	2,500.00
	Totals for Suter Media Relations	2,500.00	0.00	2,500.00	2,500.00
Timb	**Timberline District Consulting LLC**				
Reference:	1912-22	Date:	11/30/22	Discount exp date:	
GL AP account:	102500	Due date:	11/30/22	Payment term:	
107440	Community Management - Timberline District Consulting LLC-Mileage	209.25			
107440	Community Management - Timberline District Consulting LLC	29,447.72			
	Totals	29,656.97	0.00	29,656.97	29,656.97

The Aurora Highlands CAB
Cash Requirement Report - Detailed
All Dates

GL Account	Description	Gross Open Amount	Discount Available	Net Open Amount	Cash Required
Reference:	1913-22	Date: 12/31/22		Discount exp date:	
GL AP account:	102500	Due date: 12/31/22		Payment term:	
107440	Community Management - Timberline District Consulting LLC	24,620.46			
107440	Community Management - Timberline District Consulting LLC-Mileage	498.75			
	Totals	25,119.21	0.00	25,119.21	25,119.21
	Totals for Timberline District Consulting LLC	54,776.18	0.00	54,776.18	54,776.18
XCEL	**Xcel Energy**				
Reference:	53-0013572573-9	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	
107703	Electricity - Xcel Energy	87.16			
	Totals	87.16	0.00	87.16	87.16
Reference:	53-0013612835-2	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	
107703	Electricity - Xcel Energy	491.21			
	Totals	491.21	0.00	491.21	491.21
Reference:	53-0013800734-9	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	
107703	Electricity - Xcel Energy	338.73			
	Totals	338.73	0.00	338.73	338.73
Reference:	53-0013800737-2	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	
107703	Electricity - Xcel Energy	276.48			
	Totals	276.48	0.00	276.48	276.48
Reference:	53-0013876791-7	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	
107703	Electricity - Xcel Energy	296.62			
	Totals	296.62	0.00	296.62	296.62
Reference:	53-0014208598-8	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	
107703	Electricity - Xcel Energy	67.39			
	Totals	67.39	0.00	67.39	67.39
Reference:	53-0013646868-2	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	
107703	Electricity - Xcel Energy	64.41			
	Totals	64.41	0.00	64.41	64.41
Reference:	53-0014208629-6	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	
107703	Electricity - Xcel Energy	164.03			
	Totals	164.03	0.00	164.03	164.03
Reference:	53-0013511817-6	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	
107703	Electricity - Xcel Energy	307.58			
	Totals	307.58	0.00	307.58	307.58
Reference:	53-0013498629-8	Date: 01/11/23		Discount exp date:	
GL AP account:	102500	Due date: 01/11/23		Payment term:	

The Aurora Highlands CAB
Cash Requirement Report - Detailed
All Dates

GL Account	Description		Gross Open Amount	Discount Available	Net Open Amount	Cash Required
107703	Electricity - Xcel Energy		212.47			
		Totals	212.47	0.00	212.47	212.47
Reference:	53-0013498620-9		Date:	01/11/23	Discount exp date:	
GL AP account:	102500		Due date:	01/11/23	Payment term:	
107703	Electricity - Xcel Energy		297.49			
		Totals	297.49	0.00	297.49	297.49
Reference:	53-0013798913-9		Date:	01/11/23	Discount exp date:	
GL AP account:	102500		Due date:	01/11/23	Payment term:	
107703	Electricity - Xcel Energy		187.19			
		Totals	187.19	0.00	187.19	187.19
Reference:	53-0013798917-3		Date:	01/11/23	Discount exp date:	
GL AP account:	102500		Due date:	01/11/23	Payment term:	
107703	Electricity - Xcel Energy		104.71			
		Totals	104.71	0.00	104.71	104.71
Reference:	53-0014208647-8		Date:	01/11/23	Discount exp date:	
GL AP account:	102500		Due date:	01/11/23	Payment term:	
107703	Electricity - Xcel Energy		58.57			
		Totals	58.57	0.00	58.57	58.57
Reference:	53-0013798922-0		Date:	01/11/23	Discount exp date:	
GL AP account:	102500		Due date:	01/11/23	Payment term:	
107703	Electricity - Xcel Energy		225.60			
		Totals	225.60	0.00	225.60	225.60
Reference:	53-0013798928-6		Date:	01/11/23	Discount exp date:	
GL AP account:	102500		Due date:	01/11/23	Payment term:	
107703	Electricity - Xcel Energy		256.13			
		Totals	256.13	0.00	256.13	256.13
Reference:	53-0013498327-3		Date:	01/11/23	Discount exp date:	
GL AP account:	102500		Due date:	01/11/23	Payment term:	
107703	Electricity - Xcel Energy		182.99			
		Totals	182.99	0.00	182.99	182.99
Reference:	53-0013498624-3		Date:	01/11/23	Discount exp date:	
GL AP account:	102500		Due date:	01/11/23	Payment term:	
107703	Electricity - Xcel Energy		146.73			
		Totals	146.73	0.00	146.73	146.73
		Totals for Xcel Energy	3,765.49	0.00	3,765.49	3,765.49
		Company Totals	394,295.05	0.00	394,295.05	394,295.05

THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD

Schedule of Cash Position

December 31, 2022

Updated as of

February 10, 2023

		General Fund	Debt Service Fund	Capital Projects Fund	Total
1st Bank XX6684					
Balance as of 12/31/22		$ 361,835.54	$ -	$ -	$ 361,835.54
01/01/2023	Reverse cash allocation	111,512.69	-	(111,512.69)	-
01/06/2023	Online payment of CSDPL invoice - AACMD	(36,019.00)	-	-	(36,019.00)
01/09/2023	Xcel Energy ACH	(1,000.73)	-	-	(1,000.73)
01/11/2023	Aurora Water	(2,251.58)	-	-	(2,251.58)
01/12/2023	Xcel Energy ACH	(443.48)	-	-	(443.48)
01/13/2023	Developer Reimbursement Draw 54	-	-	11,472.00	11,472.00
01/18/2023	Online payment of CSDPL invoice - AHCAB	(10,150.00)	-	-	(10,150.00)
01/19/2023	Checks #1201-1210	(180,201.88)	-	(20,668.25)	(200,870.13)
01/19/2023	Void Check 1205 To CSDPL	36,019.00	-	-	36,019.00
01/24/2023	Waste Management	(4,043.43)	-	-	(4,043.43)
01/31/2023	Charged Back Billing Items	(500.00)	-	-	(500.00)
01/31/2023	Administrative/Maintenance Fees January	21,573.91	*3,000.00*	-	24,573.91
01/31/2023	Administrative/Maintenance Fees January In-Transit	1,183.87	-	-	1,183.87
02/02/2023	Xcel Energy ACH	(146.73)	-	-	(146.73)
02/10/2023	Administrative/Maintenance Fees February to Date	14,693.03	-	-	14,693.03
02/10/2023	Returned PNP Billing charges	(416.13)	-	-	(416.13)
02/10/2023	Transfer from GVAMD1	50.39	-	-	50.39
02/10/2023	Transfer from CABEA Districts- Pledged Revenue	53,340.48	-	-	53,340.48
	Anticipated Transfer to Zions- Pledged Revenue	-	*(3,000.00)*	-	*(3,000.00)*
	Anticipated Admin	*(148,807.58)*	-	*(245,487.47)*	*(394,295.05)*
	Anticipated Developer Reimbursement Draw 55, 56	-	-	*2,646,778.15*	*2,646,778.15*
	Anticipated Transfer from AACMD- Bond Issuance Costs	-	-	*206,045.00*	*206,045.00*
	Anticipated Transfer from AACMD - Nov-Feb Cap Admin	-	-	*120,516.62*	*120,516.62*
	Anticipated Transfer from AACMD -Draw 52 revision	-	-	*77,292.50*	*77,292.50*
	Anticipated Transfer to AACMD- Draw 53-56	-	-	*(2,684,435.86)*	*(2,684,435.86)*
	Anticipated Balance	*$ 216,228.37*	*$ -*	*$ -*	*$ 216,228.37*
Zions Bank - 2021A Project Fund					
Balance as of 12/31/22		$ -	$ -	$ 89,832,038.25	$ 89,832,038.25
01/23/2023	Requisition No. 28 Draw 55	-	-	(3,457,111.78)	(3,457,111.78)
01/23/2023	Requisition No. 29 In-Tract	-	-	(2,284,840.76)	(2,284,840.76)
	Anticipated Requisition No. 30 Draw 56	-	-	*(2,573,136.07)*	*(2,573,136.07)*
	Anticipated Requisition No. 31 In-Tract	-	-	*(3,728,588.13)*	*(3,728,588.13)*
	Anticipated Balance	*$ -*	*$ -*	*$ 77,788,361.51*	*$ 77,788,361.51*
Zions Bank - 2021A Revenue Fund					
Balance as of 12/31/22		$ -	$ 659.33	$ -	$ 659.33
Subsequent activities:					
01/03/2023	Interest Income, net	-	2.87	-	2.87
	Anticipated Pledged Revenue Transfer from AACMD	-	*22,500.00*	-	*22,500.00*
	Anticipated Pledged Revenue Transfer from Checking	-	*3,000.00*	-	*3,000.00*
	Anticipated Balance	*$ -*	*$ 26,162.20*	*$ -*	*$ 26,162.20*
Zions Bank - 2021A Bond Fund					
Balance as of 12/31/22		$ -	$ 10,500.00	$ -	$ 10,500.00
Subsequent activities:					
01/10/2023	Paying Agent Fee	-	(10,500.00)	-	(10,500.00)
	Anticipated Balance	*$ -*	*$ -*	*$ -*	*$ -*
Zions Bank - 2022B COI Fund					
Balance as of 12/31/22		*$ -*	$ -	$ -	$ -
	Anticipated Balance	*$ -*	*$ -*	*$ -*	*$ -*
Zions Bank - 2022B Project Fund					
Balance as of 12/31/22		$ -	$ -	$ 61,781,500.00	$ 61,781,500.00
01/24/2023	Requisition No. 1/ARTA Advanced Funding	-	-	(7,122,221.58)	(7,122,221.58)
01/24/2023	Requisition No. 2 Intract /ATEC	-	-	(1,026,281.12)	(1,026,281.12)
01/31/2023	Investment Income	-	-	171,190.13	171,190.13
	Anticipated Requisition No. 3/ARTA Advanced Funding	-	-	*(462,312.63)*	*(462,312.63)*
	Anticipated Requisition No. 4 Intract /ATEC	-	-	*(2,651,265.32)*	*(2,651,265.32)*
	Anticipated Balance	*$ -*	*$ -*	*$ 50,690,609.48*	*$ 50,690,609.48*
	Grand total	$ 216,228.37	$ 26,162.20	$ 128,478,970.99	$ 128,721,361.56

ΣΧΕΔΙΟ
SCHEDIO GROUP

THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD AND AEROTROPOLIS AREA COORDINATING METROPOLITAN DISTRICT

ENGINEER'S REPORT AND VERIFICATION OF COSTS ASSOCIATED WITH PUBLIC IMPROVEMENTS

Draw No. 56

PREPARED BY:
SCHEDIO GROUP LLC
809 14TH STREET, SUITE A
GOLDEN, COLORADO 80401

LICENSED PROFESSIONAL ENGINEER:
TIMOTHY A. MCCARTHY
STATE OF COLORADO
LICENSE NO. 44349

DATE PREPARED: February 12, 2023
CLIENT NO.: 181106
PROJECT: AACMD (SPINE)

Engineer's Report and Verification of Costs No. 34

ΣΧΕΔΙΟ
SCHEDIO GROUP

TABLE OF CONTENTS

ENGINEER'S REPORT

INTRODUCTION 1

SUMMARY OF FINDINGS 1

DETERMINATION OF PUBLIC PRORATION PERCENTAGE 2

VERIFICATION OF COSTS 2

VERIFICATION OF PAYMENTS 2

VERIFICATION OF CONSTRUCTION 2

SPECIAL CIRCUMSTANCES AND NOTABLE METHODOLOGIES 2

ENGINEER'S VERIFICATION

ENGINEER'S VERIFICATION 4

EXHIBIT A

SUMMARY OF COSTS REVIEWED 5

EXHIBIT B

SUMMARY OF DOCUMENTS REVIEWED 9

ΣΧΕΔΙΟ
SCHEDIO GROUP

ENGINEER'S REPORT

INTRODUCTION

Schedio Group LLC ("Schedio Group") entered into a Master Service Agreement ("MSA") for Engineering Services with Aerotropolis Area Coordinating Metropolitan District ("AACMD" and/or "District") on December 11, 2018. Task Order 01 AACMD/ARTA - Cost Verification was approved on December 19, 2018. This Engineer's Report and Verification of Costs Associated with Public Improvements ("Report") is Schedio Group's 34th deliverable associated with Task Order 01 of the MSA as it pertains to AACMD.

Per the *Amended and Restated Capital Construction and Reimbursement Agreement* ("CCRA") entered into on December 22, 2021, between The Aurora Highlands Community Authority Board and Aurora Highlands, LLC, a Nevada limited liability company ("Developer"):

> Section N: "It is the intent of the CAB that AH LLC continue to be reimbursed for Verified Costs of the Improvements and AH Advances (collectively Verified Costs of the Improvements and AH Advances are referred to herein as "AH Reimbursements"), and to set forth the terms for such reimbursement." See Article II, Section 2.1 of the CCRA for pertaining to AH Reimbursements.

Per the *Agreement Regarding Coordination of Facilities Funding for ATEC Development Area* ("ATEC Agreement") entered into on December 22, 2021, between the Aurora Highlands Community Authority Board and Aurora Tech Center Development, LLC ("ATEC"):

> Recitals: Section F: "In order for the Property to be developed, the public improvements that are a part of the Long-Term Capital Improvement Plan, which includes the public improvements that will support the development of the Property, (the "ATEC Improvements") must be designed, funded, acquired, constructed or installed."
>
> Recitals: Section G: "It is anticipated that the proceeds of CAB Obligations will include, as issued in the discretion of the CAB from time to time, proceeds to be used to fund the ATEC Improvements."

This Report consists of a review of costs incurred, and verification of costs associated with the design and construction of Public Improvements. Accrued interest is not considered in this report.

SUMMARY OF FINDINGS

Schedio Group reviewed $8,394,340.35 of incurred expenses associated with Draw Request No. 56. Of the $8,394,340.35 reviewed, Schedio Group verified $6,829,301.62 as being associated with the design and construction of Public Improvements. Of the verified amount, $3,466,280.64 is associated with TAH CAB/Spine Costs, $2,434,508.80 with AH In Tract Costs, $10,711.52 with AF ATEC Spine Costs ("ATEC Spine"), and $1,380,113.29 with Aerotropolis Regional Transportation Authority Costs ("ARTA"). As costs associated with ARTA are reviewed and verified separately, they will not be included in this Report.

In summary, the total amount verified associated with TAH CAB/Spine Costs, AH In Tract Costs and AF Atec Spine Costs is **$5,911,500.96**.

For a summary of verified expenses associated with the design and construction of Public Improvements for TAH CAB/Spine Costs, AH In Tract Costs and AF ATEC Spine Costs, please see *Figure 1 – Summary of Verified Expenses* for TAH CAB/Spine Costs, AH In Tract Costs and AF ATEC Spine Costs below and attached *Exhibit A – Summary of Costs Reviewed (by Job Code* and *by Vendor).*

	DRAW 56	DEVELOPER DRAW 56	TAH CAB/SPINE & AH IN TRACT DRAW 56			AF ATEC SPINE DRAW 56	TAH CAB/SPINE +AH IN TRACT + AF ATEC SPINE DRAW 56	AF ARTA DRAW 56	ARTA DRAW 56	TOTAL DRAW 56
	REVIEWED AMT	PRIVATE AMT	VERIFIED AMT (SPINE)	VERIFIED AMT (IN TRACT)	VERIFIED AMT (SPINE + IN TRACT)	VERIFIED AMT	VERIFIED AMT	VERIFIED AMT	VERIFIED AMT	VERIFIED AMT
TOTALS -->	$ 8,394,340.35	$ 1,102,726.10	$ 3,466,280.64	$ 2,434,508.80	$ 5,900,789.44	$ 10,711.52	$ 5,911,500.96	$ 462,312.63	$ 917,800.66	$ 6,829,301.62

Figure 1 - Summary of Verified Expenses for TAH CAB/Spine Costs, AH In Tract Costs and AF ATEC Spine Costs

DETERMINATION OF PUBLIC PRORATION PERCENTAGE

As final plats are not available for the entire the Aurora Highlands ("AH") development at the time of this report, Schedio Group was unable to calculate an area-based Public Proration Percentage for application to expenditures with both public and private components. Instead, Schedio Group requested an estimate of Public Area compared to Total Area as a percentage from Norris Design, the planner for the Aurora Highlands development. As a result, Norris Design provided an estimated Public Proration Percentage of 40% for the entire AH development. Schedio Group and Norris Design reserve the right to revise the project's Public Proration Percentage should additional information become available that would warrant such and either credit or debit the verified amount to date at that time.

VERIFICATION OF COSTS

Schedio Group reviewed soft, indirect, and hard costs associated with the design and construction of Public Improvements. Schedio Group found costs associated with Public Improvements to be reasonable when compared to similar projects, during similar timeframes in similar locales.

VERIFICATION OF PAYMENTS

As Draw No. 56 will be ratified during an upcoming board meeting, vendors have not yet received payment for services rendered as of the date of this report.

VERIFICATION OF CONSTRUCTION

Schedio Group LLC performed a site visit on February 3, 2023. Observation of the constructed improvements was performed to ensure that Public Improvements are being constructed in general conformance with the approved construction drawings. Photos are available from Schedio Group LLC upon request.

SPECIAL CIRCUMSTANCES AND NOTABLE METHODOLOGIES

Schedio Group reserves the right to revise or amend this report should additional information become available that would warrant such.

Various job code changes were implemented between Draw 26 and Draw 56. These job code changes were determined by others (developer, program manager, construction manager, etc.). Schedio Group was not involved in determining the job code changes. Schedio Group has incorporated the job code changes into Draw 56. As a result of the job code changes, historical and current verified dollar amounts have, in some cases, shifted from one job code (project segment) to another job code (project segment), which has caused ARTA's financial obligation to change per the following agreements:

- Intergovernmental Agreement Among The Board Of County Commissioners Of The County Of Adams, The City of Aurora And The Aerotropolis Area Coordinating Metropolitan District Establishing The Aerotropolis Regional Transportation Authority, prepared by McGeady Becher P.C. and dated February 27, 2018

- Intergovernmental Agreement Regarding Design and Construction of The Aurora Highlands Parkway Among Aerotropolis Area Coordinating Metropolitan District and Aerotropolis Regional Transportation Authority, prepared by McGeady Becher P.C. and dated August 12, 2020

Schedio Group has been reviewing, and will continue to review, details associated with the cost code changes. Based on our reviews to date, Schedio Group has no reason to doubt the validity of the cost code changes. Schedio Group reserves the right to revise any verified amount(s) and its(their) respective assignment to a Cost Code or Job Code throughout the review process.

ΣΧΕΔΙΟ
SCHEDIO GROUP

ENGINEER'S VERIFICATION

Timothy A. McCarthy, P.E. / Schedio Group LLC (the Independent Consulting Engineer) states as follows:

The Independent Consulting Engineer is an engineer duly qualified and licensed in the State of Colorado with experience in the design, construction and verification of costs associated with the design and construction of Public Improvements of similar type and function as those described in the attached Engineer's Report dated February 12, 2023.

The Independent Consulting Engineer has reviewed applicable construction and legal documents related to the Public Improvements under consideration to state the conclusions set forth in this Engineer's Verification.

The Independent Consulting Engineer finds and determines that Public Improvements considered in the attached Engineer's Report were constructed in general accordance with the approved construction drawings.

The Independent Consulting Engineer finds and determines that Public Improvements considered in the attached Engineer's Report, from May 17, 2022 (date of City of Aurora Invoice No. 703020) to February 1, 2023 (date of OxBlue Invoice No. 500346), are reasonably valued at **$5,911,500.96.**

In the opinion of the Independent Consulting Engineer, the above stated value for soft, indirect, and hard costs associated with the design and construction of the Public Improvements is reasonable and consistent with costs of similar improvements constructed for similar purposes during the same timeframe and similar locales and is eligible for payment from Aerotropolis Area Metropolitan Coordinating District to Vendors.

February 12, 2023

_____ _____

Timothy A. McCarthy, P.E.

Colorado License No. 44349

ΣΧΕΔΙΟ
SCHEDIO GROUP

EXHIBIT A

SUMMARY OF COSTS REVIEWED

SUMMARY OF COSTS REVIEWED BY JOB CODE

JOB CODE	JOB CODE DESCRIPTION	TOTAL DRAW 56	DEVELOPER DRAW 56	TAH CAB/SPINE DRAW 56	AH IN TRACT DRAW 56	AF ARTA DRAW 56	ARTA DRAW 56	AF ATEC SPINE DRAW 56
101	Overall Project (Non Specific)	$ 1,001,999.33	$ 314,938.10	$ 646,259.73	$ 32,242.75	$ -	$ -	$ 8,558.75
102	Mass Grading	$ 43,380.53	$ -	$ 41,495.03	$ -	$ -	$ -	$ 1,885.50
103	Walls and Fencing	$ 5,653.26	$ -	$ 5,653.26	$ -	$ -	$ -	$ -
104	Engineer's Report and Verification of Costs	$ 22,574.98	$ -	$ 16,252.98	$ -	$ -	$ 6,322.00	$ -
140	ISP (Phase 1)	$ 11.94	$ -	$ 11.94	$ -	$ -	$ -	$ -
142	ISP (Phase 3)	$ 8,070.25	$ -	$ 8,070.25	$ -	$ -	$ -	$ -
143	ISP (Phase 4)	$ 0.09	$ -	$ 0.09	$ -	$ -	$ -	$ -
144	32nd Aveue Phase 1	$ 665.42	$ -	$ 665.42	$ -	$ -	$ -	$ -
145	32nd Aveue Phase 2	$ 7,323.29	$ -	$ 7,323.29	$ -	$ -	$ -	$ -
146	32nd Aveue Phase 3	$ 35.45	$ -	$ 35.45	$ -	$ -	$ -	$ -
152	Public Art	$ 5,719.51	$ -	$ 5,719.51	$ -	$ -	$ -	$ -
203	Monument (Phase 1)	$ (121,962.95)	$ -	$ (121,962.95)	$ -	$ -	$ -	$ -
204	Monument (Phase 2)	$ 619,019.85	$ -	$ 619,019.85	$ -	$ -	$ -	$ -
206	26th Ave (E470 - Main St)	$ 42,147.47	$ -	$ 843.09	$ -	$ -	$ 41,304.38	$ -
207	26th Avenue (Main Street-Harvest)	$ 41,123.35	$ -	$ 177.41	$ -	$ -	$ 40,945.94	$ -
208	26th Ave (Harvest - Powhaton)	$ 41,123.34	$ -	$ 177.41	$ -	$ -	$ 40,945.93	$ -
209	26th Avenue (TAH Pkwy-Powhaton)	$ 52,863.35	$ -	$ 177.41	$ -	$ -	$ 52,685.94	$ -
210	E470 Interchange (Phase 1)	$ (86,668.28)	$ -	$ -	$ -	$ -	$ (86,668.28)	$ -
211	E470 Interchange (Phase 1.5)	$ 2,741.48	$ -	$ -	$ -	$ -	$ 2,741.48	$ -
212	E470 Interchange (Phase 2)	$ 37,244.55	$ -	$ -	$ -	$ -	$ 37,244.55	$ -
213	E470 Interchange (Phase 3)	$ 2,741.47	$ -	$ -	$ -	$ -	$ 2,741.47	$ -
214	E470 Interchange (Phase 4)	$ 585,197.44	$ -	$ -	$ -	$ -	$ 585,197.44	$ -
215	Center Round-a-Bout Monument	$ (128.99)	$ -	$ (128.99)	$ -	$ -	$ -	$ -
220	Main St (26th Ave -TAH Pkwy)	$ 201,461.56	$ -	$ 201,461.56	$ -	$ -	$ -	$ -
221	Main St (TAH Pkwy-42nd Ave)	$ 119,894.63	$ -	$ 119,894.63	$ -	$ -	$ -	$ -
222	Main St (42nd Ave-46th Ave)	$ 11,842.91	$ -	$ 11,842.91	$ -	$ -	$ -	$ -
230	Denali Blvd (TAH Pkwy to 42nd Ave)	$ 34,864.36	$ -	$ 34,864.36	$ -	$ -	$ -	$ -
231	Denali Blvd (42nd Ave - 48th Ave)	$ 32,997.53	$ -	$ 32,997.53	$ -	$ -	$ -	$ -
232	38th Place (Main St to Denali Blvd)	$ (17,975.88)	$ -	$ (17,975.88)	$ -	$ -	$ -	$ -
241	TAH Parkway (Main St-Denali Blvd)	$ 517,219.29	$ -	$ 299,595.68	$ -	$ 217,623.61	$ -	$ -
244	TAH Parkway (30th-26th)	$ 185,427.21	$ -	$ 47,715.44	$ -	$ -	$ 137,711.77	$ -
246	38th Ave (Himalaya St to E470) North	$ 38.86	$ -	$ -	$ -	$ -	$ 38.86	$ -
247	38th Ave (Himalaya St to E470) South	$ 30.09	$ -	$ -	$ -	$ -	$ 30.09	$ -
248	38th Pkwy (Powhaton Rd to Monaghan Rd)	$ 0.02	$ -	$ -	$ -	$ -	$ -	$ 0.02
249	38th Pkwy (TAH Pkwy to Powhaton Rd)	$ 0.02	$ -	$ 0.02	$ -	$ -	$ -	$ -
250	42nd Ave (Main St-Denali Blvd)	$ 114,150.01	$ -	$ 114,150.01	$ -	$ -	$ -	$ -
251	42nd Ave (Denali Blvd-School)	$ 25,822.15	$ -	$ 25,822.15	$ -	$ -	$ -	$ -
252	42nd Ave (School-Reserve Blvd)	$ 3,046.51	$ -	$ 3,046.51	$ -	$ -	$ -	$ -
260	Reserve Blvd (42nd Ave - TAH Pkwy)	$ 25,497.70	$ -	$ 25,497.70	$ -	$ -	$ -	$ -
290	I-70 Interchange (Phase 1)	$ 14,376.65	$ -	$ -	$ -	$ -	$ 14,376.65	$ -
291	I-70 Interchange (Phase 2)	$ 2,086.67	$ -	$ -	$ -	$ -	$ 2,086.67	$ -
292	I-70 Interchange (Phase 3)	$ 33,811.92	$ -	$ -	$ -	$ -	$ 33,811.92	$ -
293	I-70 Interchange (Phase 4)	$ 2,007.18	$ -	$ -	$ -	$ -	$ 2,007.18	$ -
294	I-70 Interchange (Phase 5)	$ 4,276.67	$ -	$ -	$ -	$ -	$ 4,276.67	$ -
300	Powhaton Rd (I-70-26th Ave)	$ 57,839.95	$ -	$ -	$ -	$ 57,839.95	$ -	$ -
301	Powhaton Road (26th-38th)	$ 52,349.14	$ -	$ 731.39	$ -	$ 51,617.75	$ -	$ -
302	Powhaton Road (38th-48th)	$ 0.67	$ -	$ 0.67	$ -	$ -	$ -	$ -
320	48th Avenue (E470-Main St)	$ 54,219.51	$ -	$ 34,779.19	$ -	$ 19,440.32	$ -	$ -
330	West Village Ave (Main St-26th)	$ 478,700.16	$ -	$ 478,700.16	$ -	$ -	$ -	$ -
331	West Village Ave (Hogan St-26th)	$ 16,904.00	$ -	$ 16,904.00	$ -	$ -	$ -	$ -
332	Tributary W Drainage	$ 34,610.60	$ -	$ 34,610.60	$ -	$ -	$ -	$ -
334	Hogan St Park (West Village Ave/TAH Pkwy)	$ 545,460.16	$ -	$ 545,460.16	$ -	$ -	$ -	$ -
340	Fultondale Street (42nd-School)	$ 107,690.77	$ -	$ 107,690.77	$ -	$ -	$ -	$ -
343	32nd Avenue	$ 19,607.67	$ -	$ 19,607.67	$ -	$ -	$ -	$ -
347	Reserve Boulevard (42nd-Park View)	$ 3,062.75	$ -	$ 3,062.75	$ -	$ -	$ -	$ -
348	36" Waterline	$ (187.98)	$ -	$ (187.98)	$ -	$ -	$ -	$ -
349	Little River (Reserve to 48th)	$ 3,250.73	$ -	$ 3,250.73	$ -	$ -	$ -	$ -
350	Mass Grading	$ 55,824.84	$ -	$ 55,824.84	$ -	$ -	$ -	$ -
400	Section 21/28 Miscellaneous	$ 288.27	$ -	$ 21.02	$ -	$ -	$ -	$ 267.25
501	School 01	$ 188.20	$ -	$ 188.20	$ -	$ -	$ -	$ -
511	Recreation Center 01 (CSP 1) Pool	$ 0.02	$ -	$ 0.02	$ -	$ -	$ -	$ -

SUMMARY OF COSTS REVIEWED BY JOB CODE

JOB CODE	JOB CODE DESCRIPTION	TOTAL DRAW 56	DEVELOPER DRAW 56	TAH CAB/SPINE DRAW 56	AH IN TRACT DRAW 56	AF ARTA DRAW 56	ARTA DRAW 56	AF ATEC SPINE DRAW 56
531	Park 01	$ 25,624.10	$ -	$ 25,624.10	$ -	$ -	$ -	$ -
533	Park 03	$ 7,322.51	$ -	$ 7,322.51	$ -	$ -	$ -	$ -
546	Open Space PA61	$ 0.32	$ -	$ 0.32	$ -	$ -	$ -	$ -
548	Open Space	$ 3,986.73	$ -	$ 3,986.73	$ -	$ -	$ -	$ -
602	Monaghan Road	$ 115,791.00	$ -	$ -	$ -	$ 115,791.00	$ -	$ -
900	General In-Tract Costs	$ 12,352.73	$ -	$ -	$ 12,352.73	$ -	$ -	$ -
901	Filing 01	$ 35,460.99	$ 1,368.40	$ -	$ 34,092.59	$ -	$ -	$ -
902	Filing 02 - RAH	$ 613,362.48	$ -	$ -	$ 613,362.48	$ -	$ -	$ -
903	Filing 03	$ 44,055.30	$ -	$ -	$ 44,055.30	$ -	$ -	$ -
904	Filing 04	$ 10,329.57	$ 471.11	$ -	$ 9,858.46	$ -	$ -	$ -
905	Filing 05 - Pulte	$ 8,747.09	$ -	$ -	$ 8,747.09	$ -	$ -	$ -
907	Filing 07	$ 124,930.89	$ 98,387.17	$ -	$ 26,543.72	$ -	$ -	$ -
908	Filing 08	$ 122,722.30	$ -	$ -	$ 122,722.30	$ -	$ -	$ -
909	Filing 09	$ 47.18	$ -	$ -	$ 47.18	$ -	$ -	$ -
910	Filing 10	$ 103,855.82	$ 471.11	$ -	$ 103,384.71	$ -	$ -	$ -
911	Filing 11	$ 884,042.17	$ -	$ -	$ 884,042.17	$ -	$ -	$ -
913	Filing 13	$ 32,027.30	$ -	$ -	$ 32,027.30	$ -	$ -	$ -
915	Filing 15	$ (14.00)	$ -	$ -	$ (14.00)	$ -	$ -	$ -
916	Filing 16	$ 1,148.35	$ 471.11	$ -	$ 677.24	$ -	$ -	$ -
919	Filing 19	$ 1,034,885.63	$ 686,619.10	$ -	$ 348,266.53	$ -	$ -	$ -
922	Filing 22	$ 4,926.25	$ -	$ -	$ 4,926.25	$ -	$ -	$ -
923	Filing 23	$ 2,364.60	$ -	$ -	$ 2,364.60	$ -	$ -	$ -
924	Filing 24	$ 3,349.85	$ -	$ -	$ 3,349.85	$ -	$ -	$ -
925	Filing 25	$ 3,743.95	$ -	$ -	$ 3,743.95	$ -	$ -	$ -
926	Filing 26	$ 1,576.40	$ -	$ -	$ 1,576.40	$ -	$ -	$ -
927	Filing 27	$ 3,743.95	$ -	$ -	$ 3,743.95	$ -	$ -	$ -
929	Filing 29	$ 8,142.93	$ -	$ -	$ 8,142.93	$ -	$ -	$ -
930	Filing 30	$ 18,728.73	$ -	$ -	$ 18,728.73	$ -	$ -	$ -
931	Filing 31	$ 13,842.97	$ -	$ -	$ 13,842.97	$ -	$ -	$ -
932	Filing 32	$ 12,214.39	$ -	$ -	$ 12,214.39	$ -	$ -	$ -
933	Filing 33	$ 17,100.14	$ -	$ -	$ 17,100.14	$ -	$ -	$ -
934	Filing 34	$ 11,400.09	$ -	$ -	$ 11,400.09	$ -	$ -	$ -
935	Filing 35	$ 23,167.08	$ -	$ -	$ 23,167.08	$ -	$ -	$ -
936	Filing 36	$ 10,364.22	$ -	$ -	$ 10,364.22	$ -	$ -	$ -
937	Filing 37	$ 14,631.84	$ -	$ -	$ 14,631.84	$ -	$ -	$ -
938	Filing 38	$ 12,802.86	$ -	$ -	$ 12,802.86	$ -	$ -	$ -
	TOTALS -->	$ 8,394,340.35	$ 1,102,726.10	$ 3,466,280.64	$ 2,434,508.80	$ 462,312.63	$ 917,800.66	$ 10,711.52

SUMMARY OF COSTS VERIFIED BY VENDOR

VENDOR	TOTAL DRAW 56	DEVELOPER DRAW 56	TAH CAB/SPINE DRAW 56	AH IN TRACT DRAW 56	AF ARTA DRAW 56	ARTA DRAW 56	AF ATEC SPINE DRAW 56
AECOM	$ 666,184.76	$ -	$ 110,869.80	$ -	$ 207,970.10	$ 336,900.61	$ 10,444.25
Aztec Consultants	$ 5,820.00	$ -	$ 5,820.00	$ -	$ -	$ -	$ -
Beam, Longest & Neff	$ 58,431.35	$ -	$ -	$ -	$ 43,964.00	$ 14,467.35	$ -
Big West Consulting	$ 28,690.00	$ -	$ 28,690.00	$ -	$ -	$ -	$ -
Brightview Landscaping	$ 132,283.13	$ -	$ 49,490.12	$ -	$ 173,930.94	$ (91,137.93)	$ -
City of Aurora	$ 1,329,731.16	$ -	$ 864.00	$ 1,328,867.16	$ -	$ -	$ -
Clanton & Associates	$ 13,280.00	$ -	$ 10,592.50	$ -	$ 2,620.00	$ 67.50	$ -
CTL Thompson	$ 12,833.75	$ -	$ 11,787.00	$ 779.50	$ -	$ -	$ 267.25
Dynalectric	$ 9,157.00	$ -	$ 10,631.22	$ -	$ (1,474.22)	$ -	$ -
EV Studio	$ 640.00	$ -	$ 640.00	$ -	$ -	$ -	$ -
HKS	$ 524,896.84	$ 314,938.10	$ 209,958.74	$ -	$ -	$ -	$ -
JHL	$ 3,701,461.35	$ -	$ 2,609,042.37	$ 521,945.20	$ (620.35)	$ 571,094.13	$ -
Matrix	$ 269,795.75	$ -	$ 107,695.50	$ 162,100.25	$ -	$ -	$ -
Merrick	$ 8,106.26	$ -	$ 6,084.48	$ -	$ 2,021.78	$ -	$ -
NETC	$ 31,542.42	$ -	$ -	$ -	$ -	$ 31,542.42	$ -
Norris Design	$ 38,264.88	$ -	$ 35,744.36	$ -	$ 2,520.52	$ -	$ -
OxBlue Corporation	$ 6,823.00	$ 2,781.73	$ -	$ 4,041.27	$ -	$ -	$ -
RE Monk	$ 1,149,345.35	$ 785,006.27	$ -	$ 364,339.08	$ -	$ -	$ -
Schedio Group	$ 34,568.37	$ -	$ 16,030.37	$ 12,216.00	$ -	$ 6,322.00	$ -
Stormwater Risk Mgmt	$ 203,081.19	$ -	$ 138,516.34	$ -	$ 29,009.23	$ 35,555.62	$ -
Summit Strategies	$ 153,204.95	$ -	$ 97,625.00	$ 40,220.34	$ 2,370.63	$ 12,988.96	$ 0.02
Xcel Energy	$ 16,198.85	$ -	$ 16,198.85	$ -	$ -	$ -	$ -
TOTALS -->	**$ 8,394,340.35**	**$ 1,102,726.10**	**$ 3,466,280.64**	**$ 2,434,508.80**	**$ 462,312.63**	**$ 917,800.66**	**$ 10,711.52**

ΣΧΕΔΙΟ
SCHEDIO GROUP

EXHIBIT B

SUMMARY OF DOCUMENTS REVIEWED

ΣΧΕΔΙΟ
SCHEDIO GROUP

SUMMARY OF DOCUMENTS REVIEWED

SERVICE PLANS

- First Amended and Restated Service Plan for Aerotropolis Area Coordinating Metropolitan District, City of Aurora Colorado, prepared by McGeady Becher P.C., dated October 16, 2017

DISTRICT AGREEMENTS

- Facilities Funding and Acquisition Agreement between Aerotropolis Area Coordinating Metropolitan District and The Aurora Highlands, LLC, prepared by McGeady Becher P.C., executed July 20, 2018
- 2017-2018 Operation Funding Agreement between Aerotropolis Area Metropolitan District and The Aurora Highlands, LLC, prepared by McGeady Becher P.C., executed on July 20, 2018
- First Amended and Restated Facilities Funding and Acquisition Agreement between Aerotropolis Area Coordinating Metropolitan District and The Aurora Highlands, LLC, prepared by McGeady Becher P.C., executed on August 23, 2018
- Intergovernmental Agreement Regarding Coordination of Facilities Funding for ATEC Metropolitan District No. 1 Projects between The Aurora Highlands Community Authority Board and Aurora Tech Center Development, LLC, prepared by McGeady Becher P.C. (Unexecuted)
- Amended and Restated Capital Construction and Reimbursement Agreement by and between The Aurora Highlands Community Authority Board and Aurora Highlands LLC, prepared by McGeady Becher P.C., effective December 22, 2021 (Unexecuted)
- Agreement Regarding Coordination of Facilities Funding for ATEC Development Area between The Aurora Highlands Community Authority Board and Aurora Tech Center Development, LLC, prepared by McGeady Becher P.C., effective December 22, 2021 (Unexecuted)

CONSTRUCTION DRAW REQUESTS

- AACMD Draw Request No. 01, dated September 7, 2018, revised October 15, 2018
- AACMD Draw Request No. 02, dated September 14, 2018
- AACMD Draw Request No. 03, dated September 30, 2018
- AACMD Draw Request No. 04, dated October 15, 2018
- AACMD Draw Request No. 05, dated November 13, 2018
- AACMD Draw Request No. 06, dated December 11, 2018
- AACMD Draw Request No. 07, dated January 15, 2019
- AACMD Draw Request No. 08, dated February 12, 2019
- AACMD Draw Request No. 09, dated March 12, 2019
- AACMD Draw Request No. 10, dated April 12, 2019
- AACMD Draw Request No. 11, dated May 16, 2019
- AACMD Draw Request No. 12, dated June 20, 2019

ΣΧΕΔΙΟ
SCHEDIO GROUP

- AACMD Draw Request No. 13, dated July 18, 2019
- AACMD Draw Request No. 14, dated August 15, 2019
- AACMD Draw Request No. 15, dated September 19, 2019
- AACMD Draw Request No. 16, dated October 17, 2019
- AACMD Draw Request No. 17, dated November 21, 2019
- AACMD Draw Request No. 18, dated December 19, 2019
- AACMD Draw Request No. 19, dated January 16, 2020
- AACMD Draw Request No. 20, dated February 20, 2020
- AACMD Draw Request No. 21, dated March 19, 2020
- AACMD Draw Request No. 22, dated April 16, 2020
- AACMD Draw Request No. 23, dated May 21, 2020
- AACMD Draw Request No. 24, dated June 18, 2020
- AACMD Draw Request No. 25, dated July 16, 2020
- AACMD Draw Request No. 26, dated August 20, 2020
- AACMD Draw Request No. 27, dated September 17, 2020
- AACMD Draw Request No. 28, dated October 21, 2020
- AACMD Draw Request No. 29, dated November 17, 2020
- AACMD Draw Request No. 30, dated December 17, 2020
- AACMD Draw Request No. 31, dated January 18, 2021
- AACMD Draw Request No. 32, dated February 7, 2021
- AACMD Draw Request No. 33, dated March 6, 2021
- AACMD Draw Request No. 34, dated April 5, 2021
- AACMD Draw Request No. 35, dated May 11, 2021
- AACMD Draw Request No. 36, dated June 7, 2021
- AACMD Draw Request No. 37, dated July 2, 2021
- AACMD Draw Request No. 38, dated August 10, 2021
- AACMD Draw Request No. 39, dated September 7, 2021
- AACMD Draw Request No. 40, dated October 12, 2021
- AACMD Draw Request No. 41, dated November 14, 2021
- AACMD Draw Request No. 42, dated December 8, 2021
- AACMD Draw Request No. 43, dated January 12, 2022
- AACMD Draw Request No. 44, dated February 8, 2022

- AACMD Draw Request No. 45, dated March 7, 2022
- AACMD Draw Request No. 46, dated April 11, 2022
- AACMD Draw Request No. 47, dated May 10, 2022
- AACMD Draw Request No. 48, dated June 6, 2022
- AACMD Draw Request No. 49, dated July 13, 2022
- AACMD Draw Request No. 50, dated August 4, 2022
- AACMD Draw Request No. 51, dated September 6, 2022
- AACMD Draw Request No. 52, dated October 6, 2022
- AACMD Draw Request No. 53, dated November 2, 2022
- AACMD Draw Request No. 54, dated December 9, 2022
- AACMD Draw Request No. 55, dated January 6, 2023
- AACMD Draw Request No. 56, dated February 7, 2023

ΣΧΕΔΙΟ
SCHEDIO GROUP

THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD AND AEROTROPOLIS AREA COORDINATING METROPOLITAN DISTRICT

ENGINEER'S REPORT AND VERIFICATION OF COSTS ASSOCIATED WITH PUBLIC IMPROVEMENTS

IN-TRACT IMPROVEMENTS

IN TRACT HOME BUILDER EXPENSES

PREPARED BY:

SCHEDIO GROUP LLC

809 14TH STREET, SUITE A

GOLDEN, COLORADO 80401

LICENSED PROFESSIONAL ENGINEER:

TIMOTHY A. MCCARTHY

STATE OF COLORADO

LICENSE NO. 44349

DATE PREPARED: February 12, 2023

CLIENT NO.: 181106

PROJECT: AAMCD (IN-TRACT)

Engineer's Report and Verification of Costs No. 16

ΣΧΕΔΙΟ
SCHEDIO GROUP

TABLE OF CONTENTS

ENGINEER'S REPORT

INTRODUCTION 1
SUMMARY OF FINDINGS 1
DETERMINATION OF PUBLIC PRORATION PERCENTAGES 3
VERIFICATION OF COSTS 3
VERIFICATION OF PAYMENTS 3
VERIFICATION OF CONSTRUCTION 3
SPECIAL CIRCUMSTANCES AND NOTABLE METHODOLOGIES 3

ENGINEER'S VERIFICATION

ENGINEER'S VERIFICATION 4

EXHIBIT A

SUMMARY OF COSTS REVIEWED 5

EXHIBIT B

SUMMARY OF DOCUMENTS REVIEWED 14

ΣΧΕΔΙΟ
SCHEDIO GROUP

ENGINEER'S REPORT

INTRODUCTION

Schedio Group LLC ("Schedio Group") entered into a Master Service Agreement ("MSA") for Engineering Services with Aerotropolis Area Coordinating Metropolitan District ("AACMD" and/or "CAB") on December 11, 2018. The purpose of this Engineer's Report and Verification of Costs Associated with Public Improvements ("Report") is to identify costs commonly referred to as "In-Tract Expenses" that are eligible to be paid for by the CAB. This Report is the 16th deliverable associated with the MSA.

The Capital Construction and Reimbursement Agreement (In-Tract Improvements) between The Aurora Highlands Community Authority Board ("CAB") and Aurora Highlands, LLC ("Developer") entered June 24, 2020, states "The Developer intends to enter into a Waiver and Release of Reimbursement Rights agreement with every Builder pursuant to which the Builder will agree to separately design, construct, and fund certain of the IN-Tract Improvements…"

The Waiver and Release of Reimbursement Rights between The Aurora Highlands Community Authority Board ("CAB"), Aurora Highlands, LLC ("Developer")and Pulte Home Company, LLC ("Pulte Homes" and "Builder") states "The Builder hereby irrevocably and perpetually consents, grants, transfers and pledges to the Developer all right, title and interest of the Builder, in and to any reimbursement of costs incurred in the planning, design, engineering, testing, construction, and installation of the In-Tract Improvements.".

The Waiver and Release of Reimbursement Rights between The Aurora Highlands Community Authority Board ("CAB"), Aurora Highlands, LLC ("Developer")and Richmond American Homes of Colorado, Inc. ("Builder") states "The Builder hereby irrevocably and perpetually consents, grants, transfers and pledges to the Developer all right, title and interest of the Builder, in and to any reimbursement of costs incurred in the planning, design, engineering, testing, construction, and installation of the In-Tract Improvements.".

As a result of the three agreements referenced above, reimbursements associated with costs verified herein as associated with the design and construction of In-Tract Public Improvements will be reimbursed by the CAB to the Developer.

SUMMARY OF FINDINGS

To date, Schedio Group has reviewed a total of $66,038,275.55 of incurred expenses associated with In-Tract Improvements. Of the $66,038,275.55 reviewed, Schedio Group has verified $41,836,257.81 as Public Capital Costs associated with the design and construction of In-Tract Public Improvements. Therefore, the Total Verified Public Amount eligible for reimbursements from the CAB to the Developer, to date, is $41,836,257.81.

Per *The Aurora Highlands Community Authority Board and Aerotropolis Area Coordinating Metropolitan District – Engineer's Report and Verification of Costs Associated with Public Improvements No. 15*, prepared by Schedio Group LLC and dated January 10, 2023 ("ERVC15"), Schedio Group had verified $38,107,669.68 as Public Capital Costs associated with the design and construction of In-Tract Public Improvements. Therefore, in prior reports, the Total Verified Public Amount eligible for reimbursement from the CAB to the Developer was $38,107,669.68.

ΣΧΕΔΙΟ
SCHEDIO GROUP

Regarding this Report, Schedio Group has reviewed $6,135,070.52 of incurred expenses and payments associated with In-Tract Improvements and proofs of payments associated with previously reviewed expenses.

Of the $6,135,070.52 reviewed, Schedio Group has verified $3,728,588.13 as Public Capital Costs associated with the design and construction of In-Tract Public Improvements. Therefore, the Total Verified Public Amount eligible for reimbursement from the CAB to the Developer is **$3,728,588.13**. See *Figure 1 – Summary of Verified In-Tract Public Improvements Segregated by Source* and *Figure 2 – Summary of Verified Soft, Indirect, and Hard Costs Segregated by Service Plan Category* below.

SOURCE	TOT VER PUB AMT VER NOS 1 - 16	PREV VER PUB AMT VER NOS 1 - 15	CUR VER PUB AMT VER NO 16
DRAWS			
Draws 1-41 + Past Expenses	**$ 661,992.37**	**$ 661,992.37**	**$ -**
HOME BUILDER EXPENSES			
Bridgewater Homes	**$ 5,301,746.75**	**$ 5,261,877.59**	**$ 39,869.16**
Century Homes	**$ 1,056,176.25**	**$ 1,037,445.26**	**$ 18,730.99**
Pulte Homes	**$ 8,691,623.81**	**$ 8,659,273.78**	**$ 32,350.02**
Richmond American Homes	**$ 17,359,116.47**	**$ 13,828,836.02**	**$ 3,530,280.46**
Taylor Morrison Homes	**$ 2,719,604.91**	**$ 2,669,422.02**	**$ 50,182.89**
The Aurora Highlands LLC	**$ 786,283.35**	**$ 786,283.35**	**$ -**
TriPointe Homes	**$ 5,259,713.89**	**$ 5,202,539.28**	**$ 57,174.61**
TOTALS -->	**$ 41,836,257.81**	**$ 38,107,669.68**	**$ 3,728,588.13**

Figure 1 - Summary of Verified In-Tract Public Improvements Segregated by Source

	TOTAL AMT VERIFIED (Verification Nos. 1 through 16)	PREVIOUS AMT VERIFIED (Verification Nos. 1 through 15)	CURRENT AMT VERIFIED (Verification No. 16)
SOFT AND INDIRECT COSTS			
Streets	$ 1,951,299.62	$ 1,364,086.27	$ 587,213.35
Water	$ 1,759,907.61	$ 831,100.59	$ 928,807.01
Sanitary Sewer	$ 2,044,744.02	$ 857,976.90	$ 1,186,767.11
Parks and Recreation	$ 1,206,890.62	$ 928,954.46	$ 277,936.16
TOTAL SOFT AND INDIRECT COSTS -->	$ 6,962,841.86	$ 3,982,118.22	$ 2,980,723.63
HARD COSTS			
Streets	$ 17,509,337.86	$ 16,923,570.40	$ 585,767.46
Water	$ 6,822,602.11	$ 6,785,785.44	$ 36,816.67
Sanitary Sewer	$ 6,491,474.66	$ 6,419,003.55	$ 72,471.11
Parks and Recreation	$ 4,050,001.32	$ 3,997,192.06	$ 52,809.26
TOTAL HARD COSTS -->	$ 34,873,415.95	$ 34,125,551.46	$ 747,864.49
SOFT AND INDIRECT + HARD COSTS			
Streets	$ 19,460,637.48	$ 18,287,656.67	$ 1,172,980.81
Water	$ 8,582,509.71	$ 7,616,886.03	$ 965,623.68
Sanitary Sewer	$ 8,536,218.68	$ 7,276,980.46	$ 1,259,238.22
Parks and Recreation	$ 5,256,891.94	$ 4,926,146.52	$ 330,745.42
TOTAL SOFT AND INDIRECT + HARD COSTS -->	$ 41,836,257.81	$ 38,107,669.68	$ 3,728,588.13

Figure 2 - Summary of Verified Soft, Indirect, and Hard Costs Segregated by Service Plan Category

As a result, Schedio Group recommends that **$3,728,588.13** be reimbursed from the CAB to the Developer.

ΣΧΕΔΙΟ
SCHEDIO GROUP

DETERMINATION OF PUBLIC PRORATION PERCENTAGES

The ratio of Total Public Area to Total Area yields a Public Proration Percentage that can be applied to select costs with both public and private components. Areas were taken directly from or derived from the plats. See *Figure 3 – Determination of Public Proration Percentages* below.

FILING	TOTAL OVERALL AREA	TOTAL PRIVATE AREA	% PRI	TOTAL PUBLIC AREA	% PUB
The Aurora Highlands Subdivision Filing No. 01	1,959,280	631,998	32.26%	1,327,282	67.74%
The Aurora Highlands Subdivision Filing No. 02	2,595,570	1,328,476	51.18%	1,267,094	48.82%
The Aurora Highlands Subdivision Filing No. 04	180,302	84,729	46.99%	95,573	53.01%
The Aurora Highlands Subdivision Filing No. 05	676,744	308,421	45.57%	368,323	54.43%
The Aurora Highlands Subdivision Filing No. 06	370,093	220,301	59.53%	149,792	40.47%
The Aurora Highlands Subdivision Filing No. 08	1,640,462	1,022,831	62.35%	659,722	40.22%
The Aurora Highlands Subdivision Filing No. 10	2,699,670	1,449,009	53.67%	1,250,661	53.67%
The Aurora Highlands Subdivision Filing No. 11	675,049	-	0.00%	675,049	100.00%
The Aurora Highlands Subdivision Filing No. 13	93,316	93,316	100.00%	-	0.00%
The Aurora Highlands Subdivision Filing No. 14	2140418	1253024	58.54%	887394	41.46%
The Aurora Highlands Subdivision Filing No. 16	3069264	1942984	63.30%	1126280	36.70%

Figure 3 - Determination of Public Proration Percentages

Public Proration Percentages were calculated and applied as deemed appropriate by Schedio Group.

VERIFICATION OF COSTS

Schedio Group reviewed soft, indirect, and hard costs associated with the design and construction of Public Improvements. Schedio Group found costs associated with Public Improvements to be reasonable when compared to similar projects, during similar timeframes in similar locales.

VERIFICATION OF PAYMENTS

Schedio Group verified proofs of payments totaling $5,619,177.72, associated with costs reviewed in this Report. Of the $5,619,177.72 in verified payments, $3,728,588.13 is associated with the design and construction of Public Improvements.

VERIFICATION OF CONSTRUCTION

Schedio Group LLC performed a site visit on February 3, 2023. Observation of the constructed improvements was performed to ensure that Public Improvements are being constructed in general conformance with the approved construction drawings. Photos are available from Schedio Group LLC upon request.

SPECIAL CIRCUMSTANCES AND NOTABLE METHODOLOGIES

Schedio Group reserves the right to revise or amend this report should additional information become available that would warrant such.

ΣΧΕΔΙΟ
SCHEDIO GROUP

ENGINEER'S VERIFICATION

Timothy A. McCarthy, P.E. / Schedio Group LLC (the Independent Consulting Engineer) states as follows:

The Independent Consulting Engineer is an engineer duly qualified and licensed in the State of Colorado with experience in the design, construction, and verification of Public Improvements of similar type and function as those described in the attached Engineer's Report dated February 12, 2023.

The Independent Consulting Engineer has reviewed applicable construction and legal documents related to the Public Improvements under consideration to state the conclusions set forth in this Engineer's Verification.

The Independent Consulting Engineer finds and determines that In-Tract Public Improvements considered in the attached Engineer's Report were constructed in general accordance with the approved construction drawings.

The Independent Consulting Engineer finds and determines that In-Tract Public Improvements considered in the attached Engineer's Report, from May 2019 to January 2023 are reasonably valued at **$3,728,588.13**.

In the opinion of the Independent Consulting Engineer, the above stated value for soft, indirect, and hard costs associated with the design and construction of the In-Tract Public Improvements is reasonable and consistent with costs of similar improvements constructed for similar purposes during the same timeframe and similar locales and is eligible for Developer Reimbursement by The Aurora Highlands Community Authority Board to Aurora Highlands, LLC.

Schedio Group recommends reimbursement from The Aurora Highlands Community Authority Board to Aurora Highlands, LLC in the amount of **$3,728,588.13** related to:

- The Aurora Highlands In-Tract Public Improvements in the amount of **$3,728,588.13**.

February 12, 2023

_____ _____

Timothy A. McCarthy, P.E.

Colorado License No. 44349

ΣΧΕΔΙΟ
SCHEDIO GROUP

EXHIBIT A

SUMMARY OF COSTS REVIEWED

SUMMARY OF COSTS REVIEWED

VER NO	TYPE	FILING	SOURCE	VENDOR	DESCRIPTION	INV NO	INV DATE	INV AMT	RET/OCIP/DISC	FINAL INV AMT	CHK NO	PMT DATE	PMT AMT	PAYOR	DATE CLEARED	VER PMT AMT	% PRI	PRI AMT	% PUB	PUB AMT	% O&M	O&M AMT	PREV AMT	AMT REV BY PPP CHANGE	CUR VER PUB AMT	STREETS	WATER	SANITATION	PARKS & REC
1	Soft	FILING 01	DRAWS 1-30	Aztec	Filing 1 Construction Staking	79795	01/17/20	$ 2,250.00	$ -	$ 2,250.00	d by District/Dev. Ad	NA	$ 2,250.00	CAB	Pd Through Draw	$ 2,250.00	30.19%	$ 679.37	69.81%	$ 1,570.63	0.00%	$ -	$ 1,570.63	$ -	$ 1,570.63	$ 392.66	$ 392.66	$ 392.66	$ 392.66
1	Soft	FILING 04	DRAWS 1-30	City of Aurora	Filing 04 Plan Review Fees	608134	05/22/20	$ 9,040.00	$ -	$ 9,040.00	Pd Through Draw	NA	$ 9,040.00	CAB	Pd Through Draw	$ 9,040.00	46.99%	$ 4,248.15	53.01%	$ 4,791.85	0.00%	$ -	$ 4,791.85	$ -	$ 4,791.85	$ 1,197.96	$ 1,197.96	$ 1,197.96	$ 1,197.96
1	Soft	FILING 05	DRAWS 1-30	City of Aurora	Filing 05 Plan Review Fees	609819	06/09/20	$ 3,955.00	$ -	$ 3,955.00	Pd Through Draw	NA	$ 3,955.00	CAB	Pd Through Draw	$ 3,955.00	45.57%	$ 1,802.46	54.43%	$ 2,152.54	0.00%	$ -	$ 2,370.96	$ (218.42)	$ 2,152.54	$ 538.13	$ 538.13	$ 538.13	$ 538.13
1	Soft	FILING 01	DRAWS 1-30	Contour Services	Residential F1 EWEC - TO36	1056-19	01/24/20	$ 563.00	$ -	$ 563.00	Pd Through Draw	NA	$ 563.00	CAB	Pd Through Draw	$ 563.00	32.26%	$ 181.60	67.74%	$ 381.40	0.00%	$ -	$ 393.01	$ (11.61)	$ 381.40	$ 95.35	$ 95.35	$ 95.35	$ 95.35
1	Soft	FILING 01	DRAWS 1-30	Contour Services	Residential F1 EWEC - TO36	1056-20	02/26/20	$ 7,712.00	$ -	$ 7,712.00	Pd Through Draw	NA	$ 7,712.00	CAB	Pd Through Draw	$ 7,712.00	32.26%	$ 2,487.63	67.74%	$ 5,224.37	0.00%	$ -	$ 5,383.42	$ (159.05)	$ 5,224.37	$ 1,306.09	$ 1,306.09	$ 1,306.09	$ 1,306.09
1	Soft	FILING 06	DRAWS 1-30	HR Green Development	Engineering Services Filing 6	138804	10/20/20	$ 94,333.50	$ -	$ 94,333.50	Pd by TAH	NA	$ 94,333.50	CAB	Pd Through Draw	$ 94,333.50	0.00%	$ -	100.00%	$ 94,333.50	0.00%	$ -	$ 94,333.50	$ -	$ 94,333.50	$ 23,583.38	$ 23,583.38	$ 23,583.38	$ 23,583.38
1	Soft	FILING 13	DRAWS 1-30	HR Green Development	Engineering Services Filing 13	138805	10/20/20	$ 6,639.60	$ -	$ 6,639.60	Pd by TAH	NA	$ 6,639.60	CAB	Pd Through Draw	$ 6,639.60	0.00%	$ -	100.00%	$ 6,639.60	0.00%	$ -	$ 6,639.60	$ -	$ 6,639.60	$ 1,659.90	$ 1,659.90	$ 1,659.90	$ 1,659.90
1	Soft	FILING 04	DRAWS 1-30	HR Green Development	Engineering Services Filing 4	138810	10/20/20	$ 67,960.06	$ -	$ 67,960.06	Pd by TAH	NA	$ 67,960.06	CAB	Pd Through Draw	$ 67,960.06	0.00%	$ -	100.00%	$ 67,960.06	0.00%	$ -	$ 67,960.06	$ -	$ 67,960.06	$ 16,990.02	$ 16,990.02	$ 16,990.02	$ 16,990.02
1	Soft	FILING 05	DRAWS 1-30	HR Green Development	Engineering Services Filing 5	138811	10/20/20	$ 125,098.75	$ -	$ 125,098.75	Pd by TAH	NA	$ 125,098.75	CAB	Pd Through Draw	$ 125,098.75	0.00%	$ -	100.00%	$ 125,098.75	0.00%	$ -	$ 125,098.75	$ -	$ 125,098.75	$ 31,274.69	$ 31,274.69	$ 31,274.69	$ 31,274.69
1	Soft	FILING 05	DRAWS 1-30	Norris Design, Inc.	TAH Filing 5 CSP and Plat	01-61647	09/30/20	$ 48,720.00	$ -	$ 48,720.00	Pd Through Draw	NA	$ 48,720.00	CAB	Pd Through Draw	$ 48,720.00	0.00%	$ -	100.00%	$ 48,720.00	0.00%	$ -	$ 48,720.00	$ -	$ 48,720.00	$ 12,180.00	$ 12,180.00	$ 12,180.00	$ 12,180.00
1	Soft	FILING 08	DRAWS 1-30	Norris Design, Inc.	TAH Filing 8 CSP and Plat	01-61648	09/30/20	$ 36,300.60	$ -	$ 36,300.60	Pd Through Draw	NA	$ 36,300.60	CAB	Pd Through Draw	$ 36,300.60	0.00%	$ -	100.00%	$ 36,300.60	0.00%	$ -	$ 36,300.60	$ -	$ 36,300.60	$ 9,075.15	$ 9,075.15	$ 9,075.15	$ 9,075.15
1	Soft	FILING 04	DRAWS 1-30	Norris Design, Inc.	TAH Filing 4 CSP and Plat	01-61649	09/30/20	$ 20,279.20	$ -	$ 20,279.20	Pd Through Draw	NA	$ 20,279.20	CAB	Pd Through Draw	$ 20,279.20	0.00%	$ -	100.00%	$ 20,279.20	0.00%	$ -	$ 20,279.20	$ -	$ 20,279.20	$ 5,069.80	$ 5,069.80	$ 5,069.80	$ 5,069.80
1	Soft	OA In Tract	DRAWS 1-30	Schedio Group	Cost Verification - In Tract Improvements	181106-18-0672	12/01/20	$ 5,250.00	$ -	$ 5,250.00	TO BE PAID	01/03/22	$ 5,250.00	Pulte	01/03/22	$ 5,250.00	0.00%	$ -	100.00%	$ 5,250.00	0.00%	$ -	$ -	$ -	$ 5,250.00	$ 1,312.50	$ 1,312.50	$ 1,312.50	$ 1,312.50
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Pay App 1	01/24/20	$ 5,823.00	$ 291.15	$ 5,531.85	Pd Through Draw	NA	$ 5,531.85	CAB	Pd Through Draw	$ 5,531.85	0.00%	$ -	100.00%	$ 5,531.85	0.00%	$ -	$ 5,531.85	$ -	$ 5,531.85	$ 1,382.96	$ 1,382.96	$ 1,382.96	$ 1,382.96
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 15	03/25/20	$ 5,580.00	$ -	$ 5,580.00	Pd Through Draw	NA	$ 5,580.00	CAB	Pd Through Draw	$ 5,580.00	32.26%	$ 1,799.92	67.74%	$ 3,780.08	0.00%	$ -	$ 3,895.16	$ (115.08)	$ 3,780.08	$ 945.02	$ 945.02	$ 945.02	$ 945.02
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 16	04/28/20	$ 1,585.00	$ -	$ 1,585.00	Pd Through Draw	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ 1,106.42	$ (32.69)	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 17	05/27/20	$ 1,585.00	$ -	$ 1,585.00	Pd Through Draw	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ 1,106.42	$ (32.69)	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 18	06/30/20	$ 1,585.00	$ -	$ 1,585.00	Pd Through Draw	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ 1,106.42	$ (32.69)	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 19	07/31/20	$ 1,585.00	$ -	$ 1,585.00	Pd Through Draw	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ 1,106.42	$ (32.69)	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Pay App 2	02/24/20	$ 4,713.60	$ 235.68	$ 4,477.92	Pd Through Draw	NA	$ 4,477.92	CAB	Pd Through Draw	$ 4,477.92	76.66%	$ 3,432.92	23.34%	$ 1,045.00	0.00%	$ -	$ 1,045.00	$ -	$ 1,045.00	$ 261.25	$ 261.25	$ 261.25	$ 261.25
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 20	08/31/20	$ 1,585.00	$ -	$ 1,585.00	Pd Through Draw	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ 1,106.42	$ (32.69)	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 21	09/28/20	$ 1,585.00	$ -	$ 1,585.00	Pd Through Draw	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ 1,106.42	$ (32.69)	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 22	10/31/20	$ 1,585.00	$ -	$ 1,585.00	Pd Through Draw	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ 1,106.42	$ (32.69)	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 23	11/30/20	$ 1,585.00	$ -	$ 1,585.00	TO BE PAID	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ 1,106.42	$ (32.69)	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Pay App 3	03/24/20	$ 5,821.05	$ 291.05	$ 5,530.00	Pd Through Draw	NA	$ 5,530.00	CAB	Pd Through Draw	$ 5,530.00	7.23%	$ 400.00	92.77%	$ 5,130.00	0.00%	$ -	$ 5,130.00	$ -	$ 5,130.00	$ 1,282.50	$ 1,282.50	$ 1,282.50	$ 1,282.50
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Pay App 4	04/28/20	$ 15,806.78	$ 790.34	$ 15,016.44	Pd Through Draw	NA	$ 15,016.44	CAB	Pd Through Draw	$ 15,016.44	14.09%	$ 2,115.17	85.91%	$ 12,901.27	0.00%	$ -	$ 12,901.27	$ -	$ 12,901.27	$ 3,225.32	$ 3,225.32	$ 3,225.32	$ 3,225.32
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Pay App 5	05/26/20	$ 7,074.23	$ 353.71	$ 6,720.52	Pd Through Draw	NA	$ 6,720.52	CAB	Pd Through Draw	$ 6,720.52	36.75%	$ 2,470.00	63.25%	$ 4,250.52	0.00%	$ -	$ 4,250.52	$ -	$ 4,250.52	$ 1,062.63	$ 1,062.63	$ 1,062.63	$ 1,062.63
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Pay App 6	06/24/20	$ 8,039.40	$ 401.97	$ 7,637.43	Pd Through Draw	NA	$ 7,637.43	CAB	Pd Through Draw	$ 7,637.43	43.74%	$ 3,340.52	56.26%	$ 4,296.91	0.00%	$ -	$ 4,296.91	$ -	$ 4,296.91	$ 1,074.23	$ 1,074.23	$ 1,074.23	$ 1,074.23
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Pay App 7	07/28/20	$ 6,016.20	$ 300.81	$ 5,715.39	Pd Through Draw	NA	$ 5,715.39	CAB	Pd Through Draw	$ 5,715.39	0.00%	$ -	100.00%	$ 5,715.39	0.00%	$ -	$ 5,715.39	$ -	$ 5,715.39	$ 1,428.85	$ 1,428.85	$ 1,428.85	$ 1,428.85
1	Hard	FILING 01	DRAWS 1-30	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Pay App 8	10/31/20	$ 960.00	$ 48.00	$ 912.00	Pd Through Draw	NA	$ 912.00	CAB	Pd Through Draw	$ 912.00	0.00%	$ -	100.00%	$ 912.00	0.00%	$ -	$ 912.00	$ -	$ 912.00	$ 228.00	$ 228.00	$ 228.00	$ 228.00
1	Soft	FILING 01	DRAWS 1-30	Summit Strategies	Residential Filing 01 - CM Mgmt	Draws 1-30	Multiple	$ 1,897.00	$ -	$ 1,897.00	Pd Through Draw	NA	$ 1,897.00	CAB	Pd Through Draw	$ 1,897.00	30.19%	$ 572.78	69.81%	$ 1,324.22	0.00%	$ -	$ 1,324.22	$ -	$ 1,324.22	$ 331.06	$ 331.06	$ 331.06	$ 331.06
1	Soft	FILING 01	DRAWS 1-30	Terra Forma Solutions	Residential Filing 01 - CM Mgmt	Draws 1-30	Multiple	$ 10,660.25	$ -	$ 10,660.25	Pd Through Draw	NA	$ 10,660.25	CAB	Pd Through Draw	$ 10,660.25	30.19%	$ 3,218.78	69.81%	$ 7,441.47	0.00%	$ -	$ 7,441.47	$ -	$ 7,441.47	$ 1,860.37	$ 1,860.37	$ 1,860.37	$ 1,860.37
1	Soft	FILING 02	RAH	AG Wassenaar	Geotechnical Site Development Study	301960	04/26/19	$ 31,800.00	$ -	$ 31,800.00	1096133	05/30/19	$ 31,800.00	RAH	06/06/19	$ 31,800.00	32.26%	$ 10,257.61	67.74%	$ 21,542.39	0.00%	$ -	$ 22,198.25	$ (655.86)	$ 21,542.39	$ 5,385.60	$ 5,385.60	$ 5,385.60	$ 5,385.60
1	Hard	FILING 01	RAH	Alpine Civil Construction	Aurora Highland 2020-14	Multiple	Multiple	$ 2,053,403.25	$ 100,826.80	$ 1,952,576.45	Multiple	Multiple	$ 1,952,576.45	RAH	Multiple	$ 1,952,576.45	0.00%	$ -	100.00%	$ 1,952,576.45	0.00%	$ -	$ 1,914,305.95	$ (0.00)	$ 1,914,305.95	$ 1,914,305.95	$ -	$ -	$ -
1	Soft	FILING 01	RAH	Aztec Consultants	Test Holes (CS)	66739	04/12/19	$ 2,750.00	$ -	$ 2,750.00	1095403	05/17/19	$ 2,750.00	RAH	05/24/19	$ 2,750.00	32.26%	$ 887.06	67.74%	$ 1,862.94	0.00%	$ -	$ 1,919.66	$ (56.72)	$ 1,862.94	$ 465.74	$ 465.74	$ 465.74	$ 465.74
1	Soft	FILING 01	RAH	Aztec Consultants	21420-09 The Aurora Highlands Filing 1	Multiple	Multiple	$ 4,644.01	$ -	$ 4,644.01	Multiple	Multiple	$ 4,644.01	RAH	Multiple	$ 4,644.01	75.65%	$ 3,513.15	24.35%	$ 1,130.86	0.00%	$ -	$ 1,130.86	$ 0.00	$ 1,130.86	$ 282.72	$ 282.72	$ 282.72	$ 282.72
1	Hard	FILING 01	RAH	Bemas Construction	TAH Filing 1 20-050	Multiple	Multiple	$ 814,538.58	$ 9,966.55	$ 804,572.03	Multiple	Multiple	$ 804,572.03	RAH	Multiple	$ 804,572.03	42.67%	$ 343,321.86	57.33%	$ 461,250.17	0.00%	$ -	$ 461,250.17	$ (0.00)	$ 461,250.17	$ 71,384.60	$ 44,999.83	$ 44,999.83	$ 299,865.91
1	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	10244	10/16/20	$ 7,473.00	$ -	$ 7,473.00	2.0311E+13	11/06/20	$ 7,473.00	RAH	11/06/20	$ 7,473.00	32.26%	$ 2,410.54	67.74%	$ 5,062.46	0.00%	$ -	$ 5,216.59	$ (154.13)	$ 5,062.46	$ 1,265.62	$ 1,265.62	$ 1,265.62	$ 1,265.62
1	Soft	FILING 01	RAH	CTL Thompson	Phase 1 Environmental & Bio Assessment	509435	04/30/19	$ 3,500.00	$ -	$ 3,500.00	1096994	06/14/19	$ 3,500.00	RAH	06/20/20	$ 3,500.00	32.26%	$ 1,128.98	67.74%	$ 2,371.02	0.00%	$ -	$ 2,443.20	$ (72.18)	$ 2,371.02	$ 592.75	$ 592.75	$ 592.75	$ 592.75
1	Soft	FILING 01	RAH	HR Green Development	181259 The Aurora Highlands	Multiple	Multiple	$ 224,651.52	$ -	$ 224,651.52	Multiple	Multiple	$ 224,651.52	RAH	Multiple	$ 224,651.52	29.95%	$ 67,272.49	70.05%	$ 157,379.03	0.00%	$ -	$ 157,379.03	$ 0.00	$ 157,379.03	$ 40,733.76	$ 38,881.76	$ 38,881.76	$ 38,881.76
1	Hard	FILING 01	RAH	Integrated Wall Solutions	Aurora Highlands 502019	Multiple	Multiple	$ 202,366.51	$ -	$ 202,366.51	Multiple	Multiple	$ 202,366.51	RAH	Multiple	$ 202,366.51	0.00%	$ -	100.00%	$ 202,366.51	0.00%	$ -	$ 202,366.51	$ -	$ 202,366.51	$ -	$ -	$ -	$ 202,366.51
1	Hard	FILING 01	RAH	Liberty Infrastructure LLC	THE AURORA HIGHLANDS - FILING 1 20106	Multiple	Multiple	$ 2,480,279.28	$ 126,737.73	$ 2,353,541.55	Multiple	Multiple	$ 2,353,541.55	RAH	Multiple	$ 2,353,541.55	9.37%	$ 220,623.10	90.63%	$ 2,132,918.45	0.00%	$ -	$ -	$ -	$ 2,132,918.45	$ 1,113,193.37	$ 561,705.15	$ 436,485.13	$ 21,534.79
1	Soft	FILING 01	RAH	Norris Design, Inc.	Karl's Farm - Parcels A & B, Major SP-FP 0061-01-2176	Multiple	Multiple	$ 80.00	$ -	$ 80.00	Multiple	Multiple	$ 80.00	RAH	Multiple	$ 80.00	100.00%	$ 80.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
1	Soft	FILING 01	RAH	Norris Design, Inc.	Tah Filing 1 CSP & Plat 0061-01-0155	Multiple	Multiple	$ 66,603.34	$ -	$ 66,603.34	Multiple	Multiple	$ 66,603.34	RAH	Multiple	$ 66,603.34	17.74%	$ 11,818.26	82.26%	$ 54,785.08	0.00%	$ -	$ 54,785.08	$ 0.00	$ 54,785.08	$ 20,561.90	$ 6,830.65	$ 6,830.65	$ 20,561.90
1	Soft	FILING 02	RAH	Norris Design, Inc.	Tah Filing 2 0061-01-2089	Multiple	Multiple	$ 31,583.70	$ -	$ 31,583.70	Multiple	Multiple	$ 31,583.70	RAH	Multiple	$ 31,583.70	24.23%	$ 7,652.17	75.77%	$ 23,931.53	0.00%	$ -	$ 23,931.53	$ (0.00)	$ 23,931.53	$ 5,982.88	$ 5,982.88	$ 5,982.88	$ 5,982.88
1	Soft	FILING 01	RAH	Raspanti Consulting Services	Dry Utility Consulting	1879	10/11/20	$ 260.00	$ -	$ 260.00	1123034	10/23/20	$ 260.00	RAH	11/03/20	$ 260.00	100.00%	$ 260.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 11	DRAWS 31-40	City of Aurora	Filing 11 Plan Review Fees - H Street	613687	01/27/21	$ 19,395.20	$ -	$ 19,395.20	Pd Through Draw	NA	$ 19,395.20	CAB	Pd Through Draw	$ 19,395.20	0.00%	$ -	100.00%	$ 19,395.20	0.00%	$ -	$ -	$ -	$ 19,395.20	$ 19,395.20	$ -	$ -	$ -
2	Soft	FILING 04	DRAWS 31-40	City of Aurora	Filing 04 Plan Review Fees - Landscape and Walls	631361	01/20/21	$ 564.00	$ -	$ 564.00	Pd Through Draw	NA	$ 564.00	CAB	Pd Through Draw	$ 564.00	0.00%	$ -	100.00%	$ 564.00	0.00%	$ -	$ -	$ -	$ 564.00	$ -	$ -	$ -	$ 564.00
2	Soft	FILING 10	DRAWS 31-40	City of Aurora	Filing 10 Plan Review Fees - Masonry Wall, Metal Fence, Chains and Bollards	631370	01/20/21	$ 564.00	$ -	$ 564.00	Pd Through Draw	NA	$ 564.00	CAB	Pd Through Draw	$ 564.00	0.00%	$ -	100.00%	$ 564.00	0.00%	$ -	$ -	$ -	$ 564.00	$ 282.00	$ -	$ -	$ 282.00
2	Soft	FILING 05	DRAWS 31-40	City of Aurora	Filing 05 Plan Review Fees - Masonry Wall, Metal Fence, Chains and Bollards	631371	01/20/21	$ 564.00	$ -	$ 564.00	Pd Through Draw	NA	$ 564.00	CAB	Pd Through Draw	$ 564.00	0.00%	$ -	100.00%	$ 564.00	0.00%	$ -	$ -	$ -	$ 564.00	$ 282.00	$ -	$ -	$ 282.00
2	Soft	FILING 03	DRAWS 31-40	City of Aurora	Filing 03 Plan Review Fees - Neighborhood Park	633141	02/09/21	$ 636.00	$ -	$ 636.00	Pd Through Draw	NA	$ 636.00	CAB	Pd Through Draw	$ 636.00	0.00%	$ -	100.00%	$ 636.00	0.00%	$ -	$ -	$ -	$ 636.00	$ -	$ -	$ -	$ 636.00
2	Soft	FILING 11	DRAWS 31-40	City of Aurora	Filing 11 Plan Review Fees - H Street	636643	03/18/21	$ 20,335.00	$ -	$ 20,335.00	Pd Through Draw	NA	$ 20,335.00	CAB	Pd Through Draw	$ 20,335.00	0.00%	$ -	100.00%	$ 20,335.00	0.00%	$ -	$ -	$ -	$ 20,335.00	$ 20,335.00	$ -	$ -	$ -
2	Soft	FILING 08	DRAWS 31-40	City of Aurora	Filing 08 Plan Review Fees - Landscape Island, Masonry Walls, Storm Sewer	645664	06/18/21	$ 564.00	$ -	$ 564.00	Pd Through Draw	NA	$ 564.00	CAB	Pd Through Draw	$ 564.00	0.00%	$ -	100.00%	$ 564.00	0.00%	$ -	$ -	$ -	$ 564.00	$ 282.00	$ -	$ -	$ 282.00
2	Soft	FILING 16	DRAWS 31-40	City of Aurora	Filing 16 Plan Review Fees - Metal Fencing, Landscape Island, Monument, St. Sewer	647175	07/02/21	$ 564.00	$ -	$ 564.00	Pd Through Draw	NA	$ 564.00	CAB	Pd Through Draw	$ 564.00	0.00%	$ -	100.00%	$ 564.00	0.00%	$ -	$ -	$ -	$ 564.00	$ 282.00	$ -	$ -	$ 282.00
2	Soft	FILING 11	DRAWS 31-40	City of Aurora	Filing 11 Plan Review Fees - Sidewalk, Pond Access, Landscape Island	649187	07/20/21	$ 564.00	$ -	$ 564.00	Pd Through Draw	NA	$ 564.00	CAB	Pd Through Draw	$ 564.00	0.00%	$ -	100.00%	$ 564.00	0.00%	$ -	$ -	$ -	$ 564.00	$ -	$ -	$ -	$ 564.00
2	Hard	FILING 10	DRAWS 31-40	JHL Constructors	Bridgewater Filing No. 10 Utilities (Excluding Dry Utilities)	90030	08/18/21	$ 9,180.00	$ -	$ 9,180.00	Pd Through Draw	Paid Through Draw	$ 9,180.00	CAB	Pd Through Draw	$ 9,180.00	0.00%	$ -	100.00%	$ 9,180.00	0.00%	$ -	$ -	$ -	$ 9,180.00	$ 3,060.00	$ 3,060.00	$ 3,060.00	$ -
2	Hard	FILING 10	DRAWS 31-40	JHL Constructors	Bridgewater Filing No. 10 Utilities (Excluding Dry Utilities)	90035	09/20/21	$ 10,634.00	$ -	$ 10,634.00	Pd Through Draw	Paid Through Draw	$ 10,634.00	CAB	Pd Through Draw	$ 10,634.00	0.00%	$ -	100.00%	$ 10,634.00	0.00%	$ -	$ -	$ -	$ 10,634.00	$ 3,544.67	$ 3,544.67	$ 3,544.67	$ -
2	Soft	OA In Tract	DRAWS 31-40	Schedio Group	Cost Verification - In Tract Improvements	181106-0715	01/01/21	$ 13,053.33	$ -	$ 13,053.33	Pd Through Draw	01/03/22	$ 13,053.33	Pulte	01/03/22	$ 13,053.33	0.00%	$ -	100.00%	$ 13,053.33	0.00%	$ -	$ -	$ -	$ 13,053.33	$ 3,263.33	$ 3,263.33	$ 3,263.33	$ 3,263.33
2	Soft	OA In Tract	DRAWS 31-40	Schedio Group	Cost Verification - In Tract Improvements	Multiple	Multiple	$ 46,505.92	$ -	$ 46,505.92	Pd Through Draw	01/03/22	$ 46,505.92	Pulte	01/03/22	$ 46,505.92	0.00%	$ -	100.00%	$ 46,505.92	0.00%	$ -	$ -	$ -	$ 46,505.92	$ 11,626.48	$ 11,626.48	$ 11,626.48	$ 11,626.48
2	Hard	FILING 01	DRAWS 31-40	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Multiple	Multiple	$ 46,292.33	$ 2,314.62	$ 43,977.71	Pd Through Draw	NA	$ 43,977.71	CAB	Pd Through Draw	$ 43,977.71	32.26%	$ 14,185.73	67.74%	$ 29,791.98	0.00%	$ -	$ -	$ -	$ 29,791.98	$ 7,447.99	$ 7,447.99	$ 7,447.99	$ 7,447.99
2	Hard	FILING 01	DRAWS 31-40	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App No. 24	11/31/20	$ 1,585.00	$ -	$ 1,585.00	Pd Through Draw	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ -	$ -	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
2	Hard	FILING 01	DRAWS 31-40	Stormwater Risk Management	Residential F1 - P1 & P2 EWEC	Pay App No. 9	11/31/20	$ 25,650.01	$ -	$ 25,650.01	Pd Through Draw	NA	$ 25,650.01	CAB	Pd Through Draw	$ 25,650.01	32.26%	$ 8,273.83	67.74%	$ 17,376.18	0.00%	$ -	$ -	$ -	$ 17,376.18	$ 4,344.04	$ 4,344.04	$ 4,344.04	$ 4,344.04
2	Soft	FILING 04	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	111599	07/20/21	$ 2,934.11	$ -	$ 2,934.11	Vendor Stmt	Multiple	$ 2,934.11	Pulte	Multiple	$ 2,934.11	73.32%	$ 2,151.34	26.68%	$ 782.77	0.00%	$ -	$ -	$ -	$ 782.77	$ 175.06	$ 194.13	$ 307.98	$ 105.60
2	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	111599	07/20/21	$ 11,012.88	$ -	$ 11,012.88	Vendor Stmt	Multiple	$ 11,012.88	Pulte	Multiple	$ 11,012.88	73.32%	$ 8,074.84	26.68%	$ 2,938.04	0.00%	$ -	$ -	$ -	$ 2,938.04	$ 657.06	$ 728.66	$ 1,155.96	$ 396.37
2	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	111599	07/20/21	$ 26,695.78	$ -	$ 26,695.78	Vendor Stmt	Multiple	$ 26,695.78	Pulte	Multiple	$ 26,695.78	73.32%	$ 19,573.82	26.68%	$ 7,121.96	0.00%	$ -	$ -	$ -	$ 7,121.96	$ 1,592.74	$ 1,766.30	$ 2,802.10	$ 960.81
2	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	111599	07/20/21	$ 1,518.56	$ -	$ 1,518.56	Vendor Stmt	Multiple	$ 1,518.56	Pulte	Multiple	$ 1,518.56	73.32%	$ 1,113.44	26.68%	$ 405.13	0.00%	$ -	$ -	$ -	$ 405.13	$ 90.60	$ 100.47	$ 159.39	$ 54.65
2	Soft	FILING 04	Pulte	Contour Services	TAH Filing 4	MULTIPLE	MULTIPLE	$ 52,250.00	$ -	$ 52,250.00	Multiple	Multiple	$ 52,250.00	Pulte	10/07/21	$ 52,250.00	46.99%	$ 24,553.75	53.01%	$ 27,696.25	0.00%	$ -	$ -	$ -	$ 27,696.25	$ 6,924.06	$ 6,924.06	$ 6,924.06	$ 6,924.06
2	Soft	FILING 05	Pulte	Contour Services	TAH Filing 5	MULTIPLE	MULTIPLE	$ 25,000.00	$ -	$ 25,000.00	Multiple	Multiple	$ 25,000.00	Pulte	10/07/21	$ 25,000.00	45.57%	$ 11,393.56	54.43%	$ 13,606.44	0.00%	$ -	$ -	$ -	$ 13,606.44	$ 3,401.61	$ 3,401.61	$ 3,401.61	$ 3,401.61
2	Soft	FILING 08	Pulte	Contour Services	TAH Filing 8	MULTIPLE	MULTIPLE	$ 22,090.00	$ -	$ 22,090.00	Multiple	Multiple	$ 22,090.00	Pulte	10/07/21	$ 22,090.00	59.78%	$ 13,206.37	40.22%	$ 8,883.63	0.00%	$ -	$ -	$ -	$ 8,883.63	$ 2,220.91	$ 2,220.91	$ 2,220.91	$ 2,220.91
2	Soft	FILING 04	Pulte	CTL Thompson	Soils & Foundation Investigation Phase 120 Lots 1-9, Block 1	589351	07/31/21	$ 5,895.00	$ -	$ 5,895.00	Vendor Stmt	08/02/21	$ 5,895.00	Pulte	08/02/21	$ 5,895.00	100.00%	$ 5,895.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 04	Pulte	CTL Thompson	Compaction Testing - Sanitary Sewer	589951	07/31/21	$ 1,335.00	$ -	$ 1,335.00	Vendor Stmt	08/17/21	$ 1,335.00	Pulte	08/17/21	$ 1,335.00	0.00%	$ -	100.00%	$ 1,335.00	0.00%	$ -	$ -	$ -	$ 1,335.00	$ -	$ -	$ 1,335.00	$ -
2	Soft	FILING 05	Pulte	CTL Thompson	Compaction Testing - Sanitary Sewer	589955	07/31/21	$ 6,351.00	$ -	$ 6,351.00	Vendor Stmt	08/17/21	$ 6,351.00	Pulte	08/17/21	$ 6,351.00	0.00%	$ -	100.00%	$ 6,351.00	0.00%	$ -	$ -	$ -	$ 6,351.00	$ -	$ -	$ 6,351.00	$ -
2	Soft	FILING 08	Pulte	CTL Thompson	Compaction Testing - Site Grading	589960	07/31/21	$ 6,932.00	$ -	$ 6,932.00	Vendor Stmt	08/31/21	$ 6,932.00	Pulte	08/31/21	$ 6,932.00	59.78%	$ 4,144.25	40.22%	$ 2,787.75	0.00%	$ -	$ -	$ -	$ 2,787.75	$ 696.94	$ 696.94	$ 696.94	$ 696.94
2	Hard	FILING 04	Pulte	Fiore and Sons, Inc.	TAH: Fillings 4, 5, 8, 13 Earthwork	MULTIPLE	MULTIPLE	$ 106,486.55	$ 10,648.66	$ 95,837.90	Vendor Stmt	10/07/21	$ 95,837.90	Pulte	Multiple	$ 95,837.90	85.53%	$ 81,972.79	14.47%	$ 13,865.11	0.00%	$ -	$ -	$ -	$ 13,865.11	$ 5,687.76	$ 1,850.76	$ 1,850.76	$ 4,475.84
2	Hard	FILING 05	Pulte	Fiore and Sons, Inc.	TAH: Fillings 4, 5, 8, 13 Earthwork	MULTIPLE	MULTIPLE	$ 399,685.72	$ 39,968.57	$ 359,717.15	Vendor Stmt	01/03/21	$ 359,717.15	Pulte	Multiple	$ 359,717.15	85.53%	$ 307,675.96	14.47%	$ 52,041.19	0.00%	$ -	$ -	$ -	$ 52,041.19	$ 21,348.38	$ 6,946.61	$ 6,946.61	$ 16,799.59
2	Hard	FILING 08	Pulte	Fiore and Sons, Inc.	TAH: Fillings 4, 5, 8, 13 Earthwork	MULTIPLE	MULTIPLE	$ 968,858.60	$ 96,885.86	$ 871,972.74	Vendor Stmt	Multiple	$ 871,972.74	Pulte	Multiple	$ 871,972.74	85.53%	$ 745,822.24	14.47%	$ 126,150.49	0.00%	$ -	$ -	$ -	$ 126,150.49	$ 51,749.57	$ 16,838.94	$ 16,838.94	$ 40,723.05
2	Hard	FILING 13	Pulte	Fiore and Sons, Inc.	TAH: Fillings 4, 5, 8, 13 Earthwork	MULTIPLE	MULTIPLE	$ 55,112.53	$ 5,511.25	$ 49,601.28	Vendor Stmt	Multiple	$ 49,601.28	Pulte	Multiple	$ 49,601.28	85.53%	$ 42,425.33	14.47%	$ 7,175.94	0.00%	$ -	$ -	$ -	$ 7,175.94	$ 2,943.72	$ 957.87	$ 957.87	$ 2,316.49
2	Soft	FILING 04	Pulte	HR Green Development	Project No. 201684	MULTIPLE	MULTIPLE	$ 16,845.04	$ -	$ 16,845.04	Vendor Stmt	Multiple	$ 16,845.04	Pulte	Multiple	$ 16,845.04	50.30%	$ 8,473.55	49.70%	$ 8,371.48	0.00%	$ -	$ -	$ -	$ 8,371.48	$ 2,092.87	$ 2,092.87	$ 2,092.87	$ 2,092.87
2	Soft	FILING 05	Pulte	HR Green Development	Project No. 201684	MULTIPLE	MULTIPLE	$ 49,642.14	$ -	$ 49,642.14	Vendor Stmt	Multiple	$ 47,295.48	Pulte	Multiple	$ 47,295.48	49.91%	$ 24,774.23	50.09%	$ 24,867.90	0.00%	$ -	$ -	$ -	$ 24,867.90	$ 6,216.98	$ 6,216.98	$ 6,216.98	$ 6,216.98
2	Soft	FILING 08	Pulte	HR Green Development	Project No. 201684	MULTIPLE	MULTIPLE	$ 107,300.35	$ -	$ 107,300.35	Vendor Stmt	Multiple	$ 114,646.65	Pulte	Multiple	$ 114,646.65	63.34%	$ 67,969.13	36.66%	$ 39,331.22	0.00%	$ -	$ -	$ -	$ 39,331.22	$ 9,832.81	$ 9,832.81	$ 9,832.81	$ 9,832.81
2	Soft	FILING 13	Pulte	HR Green Development	Project No. 201684	MULTIPLE	MULTIPLE	$ 7,276.89	$ -	$ 7,276.89	Vendor Stmt	Multiple	$ 6,521.56	Pulte	Multiple	$ 6,521.56	99.91%	$ 7,270.12	0.09%	$ 6.77	0.00%	$ -	$ -	$ -	$ 6.77	$ 1.69	$ 1.69	$ 1.69	$ 1.69
2	Hard	FILING 04	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 340,075.00	$ 34,007.50	$ 306,067.50	UCLW	Multiple	$ 306,067.50	Pulte	Multiple	$ 306,067.50	25.20%	$ 77,130.00	74.80%	$ 228,937.50	0.00%	$ -	$ -	$ -	$ 228,937.50	$ -	$ 71,671.50	$ 157,266.00	$ -
2	Hard	FILING 05	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 303,647.00	$ 30,364.70	$ 273,282.30	UCLW	Multiple	$ 273,282.30	Pulte	Multiple	$ 273,282.30	0.00%	$ -	100.00%	$ 273,282.30	0.00%	$ -	$ -	$ -	$ 273,282.30	$ -	$ 262,768.50	$ 10,513.80	$ -
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	315654	03/31/20	$ 8,242.00	$ -	$ 8,242.00	1114360	05/07/20	$ 8,242.00	RAH	05/13/20	$ 8,242.00	32.26%	$ 2,658.59	67.74%	$ 5,583.41	0.00%	$ -	$ -	$ -	$ 5,583.41	$ 1,395.85	$ 1,395.85	$ 1,395.85	$ 1,395.85
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	315696	03/31/20	$ 3,826.00	$ -	$ 3,826.00	1114360	05/07/20	$ 3,826.00	RAH	05/13/20	$ 3,826.00	32.26%	$ 1,234.14	67.74%	$ 2,591.86	0.00%	$ -	$ -	$ -	$ 2,591.86	$ 647.97	$ 647.97	$ 647.97	$ 647.97
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	315697	02/29/20	$ 7,884.00	$ -	$ 7,884.00	1114360	05/07/20	$ 7,884.00	RAH	05/13/20	$ 7,884.00	32.26%	$ 2,543.11	67.74%	$ 5,340.89	0.00%	$ -	$ -	$ -	$ 5,340.89	$ 1,335.22	$ 1,335.22	$ 1,335.22	$ 1,335.22
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	315698	02/29/20	$ 5,708.00	$ -	$ 5,708.00	1114360	05/07/20	$ 5,708.00	RAH	05/13/20	$ 5,708.00	32.26%	$ 1,841.21	67.74%	$ 3,866.79	0.00%	$ -	$ -	$ -	$ 3,866.79	$ 966.70	$ 966.70	$ 966.70	$ 966.70
2	Soft	FILING 01	RAH	AG Wassenaar	202360MAS 202361-202443 TAH Filing 1	315874	04/10/20	$ 1,605.00	$ -	$ 1,605.00	1114360	05/07/20	$ 1,605.00	RAH	05/13/20	$ 1,605.00	100.00%	$ 1,605.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 01	RAH	AG Wassenaar	202360MAS 202361-202443 TAH Filing 1	316490	04/29/20	$ 17,120.00	$ -	$ 17,120.00	1115157	05/21/20	$ 17,120.00	RAH	05/28/20	$ 17,120.00	100.00%	$ 17,120.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 01	RAH	AG Wassenaar	202360MAS 202361-202443 TAH Filing 1	316828	05/08/20	$ 8,025.00	$ -	$ 8,025.00	1115957	06/16/20	$ 8,025.00	RAH	06/17/20	$ 8,025.00	100.00%	$ 8,025.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	316868	04/30/20	$ 6,436.00	$ -	$ 6,436.00	1115957	06/16/20	$ 6,436.00	RAH	06/17/20	$ 6,436.00	32.26%	$ 2,076.04	67.74%	$ 4,359.96	0.00%	$ -	$ -	$ -	$ 4,359.96	$ 1,089.99	$ 1,089.99	$ 1,089.99	$ 1,089.99
2	Soft	FILING 01	RAH	AG Wassenaar	202360MAS 202361-202443 TAH Filing 1	317097	05/20/20	$ 5,885.00	$ -	$ 5,885.00	1116714	06/22/20	$ 5,885.00	RAH	07/01/20	$ 5,885.00	100.00%	$ 5,885.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 01	RAH	AG Wassenaar	202360MAS 202361-202443 TAH Filing 1	317497	05/29/20	$ 11,770.00	$ -	$ 11,770.00	1116714	06/22/20	$ 11,770.00	RAH	07/01/20	$ 11,770.00	100.00%	$ 11,770.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue - Concrete	317783	05/31/20	$ 9,960.00	$ -	$ 9,960.00	1116714	06/22/20	$ 9,960.00	RAH	07/01/20	$ 9,960.00	32.26%	$ 3,212.76	67.74%	$ 6,747.24	0.00%	$ -	$ -	$ -	$ 6,747.24	$ 1,686.81	$ 1,686.81	$ 1,686.81	$ 1,686.81
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	317784	05/31/20	$ 2,250.00	$ -	$ 2,250.00	1116714	06/22/20	$ 2,250.00	RAH	07/01/20	$ 2,250.00	0.00%	$ -	100.00%	$ 2,250.00	0.00%	$ -	$ -	$ -	$ 2,250.00	$ 562.50	$ 562.50	$ 562.50	$ 562.50
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	318732	06/30/20	$ 9,391.00	$ -	$ 9,391.00	1122169	10/06/20	$ 9,391.00	RAH	10/14/20	$ 9,391.00	32.26%	$ 3,029.22	67.74%	$ 6,361.78	0.00%	$ -	$ -	$ -	$ 6,361.78	$ 1,590.44	$ 1,590.44	$ 1,590.44	$ 1,590.44
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	318735	06/30/20	$ 7,525.00	$ -	$ 7,525.00	1122169	10/06/20	$ 7,525.00	RAH	10/14/20	$ 7,525.00	32.26%	$ 2,427.31	67.74%	$ 5,097.69	0.00%	$ -	$ -	$ -	$ 5,097.69	$ 1,274.42	$ 1,274.42	$ 1,274.42	$ 1,274.42
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue - Pavement Study	319131	07/16/20	$ 14,600.00	$ -	$ 14,600.00	1118928	08/07/20	$ 14,600.00	RAH	08/13/20	$ 14,600.00	0.00%	$ -	100.00%	$ 14,600.00	0.00%	$ -	$ -	$ -	$ 14,600.00	$ 3,650.00	$ 3,650.00	$ 3,650.00	$ 3,650.00
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	319930	07/31/20	$ 9,882.00	$ -	$ 9,882.00	1119858	08/21/20	$ 9,882.00	RAH	08/26/20	$ 9,882.00	32.26%	$ 3,187.60	67.74%	$ 6,694.40	0.00%	$ -	$ -	$ -	$ 6,694.40	$ 1,673.60	$ 1,673.60	$ 1,673.60	$ 1,673.60
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	319944	07/31/20	$ 8,159.00	$ -	$ 8,159.00	1119858	08/21/20	$ 8,159.00	RAH	08/26/20	$ 8,159.00	32.26%	$ 2,631.82	67.74%	$ 5,527.18	0.00%	$ -	$ -	$ -	$ 5,527.18	$ 1,381.80	$ 1,381.80	$ 1,381.80	$ 1,381.80
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	322263	09/30/20	$ 8,891.00	$ -	$ 8,891.00	1122983	10/23/20	$ 8,891.00	RAH	11/04/20	$ 8,891.00	32.26%	$ 2,867.94	67.74%	$ 6,023.06	0.00%	$ -	$ -	$ -	$ 6,023.06	$ 1,505.77	$ 1,505.77	$ 1,505.77	$ 1,505.77
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	322264	09/30/20	$ 5,910.00	$ -	$ 5,910.00	1122983	10/23/20	$ 5,910.00	RAH	11/04/20	$ 5,910.00	32.26%	$ 1,906.37	67.74%	$ 4,003.63	0.00%	$ -	$ -	$ -	$ 4,003.63	$ 1,000.91	$ 1,000.91	$ 1,000.91	$ 1,000.91
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue - Overex/Overlot	323731	10/30/20	$ 1,460.00	$ -	$ 1,460.00	1124376	11/20/20	$ 1,460.00	RAH	11/27/20	$ 1,460.00	100.00%	$ 1,460.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	323732	10/31/20	$ 9,757.00	$ -	$ 9,757.00	1124376	11/20/20	$ 9,757.00	RAH	11/27/20	$ 9,757.00	32.26%	$ 3,147.28	67.74%	$ 6,609.72	0.00%	$ -	$ -	$ -	$ 6,609.72	$ 1,652.43	$ 1,652.43	$ 1,652.43	$ 1,652.43
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	325219	11/30/20	$ 5,136.50	$ -	$ 5,136.50	1125862	12/23/20	$ 5,136.50	RAH	12/30/20	$ 5,136.50	32.26%	$ 1,656.86	67.74%	$ 3,479.64	0.00%	$ -	$ -	$ -	$ 3,479.64	$ 869.91	$ 869.91	$ 869.91	$ 869.91
2	Soft	FILING 02	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd and 45th Avenue	325220	11/30/20	$ 729.00	$ -	$ 729.00	1125862	12/23/20	$ 729.00	RAH	12/29/20	$ 729.00	32.26%	$ 235.15	67.74%	$ 493.85	0.00%	$ -	$ -	$ -	$ 493.85	$ 123.46	$ 123.46	$ 123.46	$ 123.46
2	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	325872	12/31/20	$ 1,523.00	$ -	$ 1,523.00	10288	01/29/21	$ 1,523.00	RAH	01/29/21	$ 1,523.00	32.26%	$ 491.27	67.74%	$ 1,031.73	0.00%	$ -	$ -	$ -	$ 1,031.73	$ 257.93	$ 257.93	$ 257.93	$ 257.93
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	327500	01/31/21	$ 6,898.00	$ -	$ 6,898.00	ACH 12644	03/15/20	$ 6,898.00	RAH	03/15/20	$ 6,898.00	51.18%	$ 3,530.56	48.82%	$ 3,367.44	0.00%	$ -	$ -	$ -	$ 3,367.44	$ 841.86	$ 841.86	$ 841.86	$ 841.86
2	Soft	FILING 02	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd and 45th Avenue	328855	02/28/21	$ 1,301.00	$ -	$ 1,301.00	ACH 13603	03/29/21	$ 1,301.00	RAH	03/29/21	$ 1,301.00	32.26%	$ 419.66	67.74%	$ 881.34	0.00%	$ -	$ -	$ -	$ 881.34	$ 220.34	$ 220.34	$ 220.34	$ 220.34
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	328856	02/28/21	$ 9,717.00	$ -	$ 9,717.00	ACH 13603	03/29/21	$ 9,717.00	RAH	03/29/21	$ 9,717.00	51.18%	$ 4,973.40	48.82%	$ 4,743.60	0.00%	$ -	$ -	$ -	$ 4,743.60	$ 1,185.90	$ 1,185.90	$ 1,185.90	$ 1,185.90
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	328874	02/28/21	$ 1,702.00	$ -	$ 1,702.00	ACH 13603	03/29/21	$ 1,702.00	RAH	03/29/21	$ 1,702.00	51.18%	$ 871.13	48.82%	$ 830.87	0.00%	$ -	$ -	$ -	$ 830.87	$ 207.72	$ 207.72	$ 207.72	$ 207.72
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	330368	03/31/21	$ 9,685.00	$ -	$ 9,685.00	ACH 15687	05/03/21	$ 9,685.00	RAH	05/03/21	$ 9,685.00	51.18%	$ 4,957.02	48.82%	$ 4,727.98	0.00%	$ -	$ -	$ -	$ 4,727.98	$ 1,182.00	$ 1,182.00	$ 1,182.00	$ 1,182.00
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	330369	03/31/21	$ 6,735.00	$ -	$ 6,735.00	ACH 15687	05/03/21	$ 6,735.00	RAH	05/03/21	$ 6,735.00	51.18%	$ 3,447.14	48.82%	$ 3,287.86	0.00%	$ -	$ -	$ -	$ 3,287.86	$ 821.97	$ 821.97	$ 821.97	$ 821.97
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	331576	04/30/21	$ 7,591.00	$ -	$ 7,591.00	ACH 17376	05/24/21	$ 7,591.00	RAH	05/24/21	$ 7,591.00	51.18%	$ 3,885.26	48.82%	$ 3,705.74	0.00%	$ -	$ -	$ -	$ 3,705.74	$ 926.44	$ 926.44	$ 926.44	$ 926.44
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	331577	04/30/21	$ 9,898.00	$ -	$ 9,898.00	ACH 17376	05/24/21	$ 9,898.00	RAH	05/24/21	$ 9,898.00	51.18%	$ 5,066.04	48.82%	$ 4,831.96	0.00%	$ -	$ -	$ -	$ 4,831.96	$ 1,207.99	$ 1,207.99	$ 1,207.99	$ 1,207.99
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	331578	04/30/21	$ 1,976.00	$ -	$ 1,976.00	ACH 17376	05/24/21	$ 1,976.00	RAH	05/24/21	$ 1,976.00	51.18%	$ 1,011.36	48.82%	$ 964.64	0.00%	$ -	$ -	$ -	$ 964.64	$ 241.16	$ 241.16	$ 241.16	$ 241.16
2	Soft	FILING 02	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd and 45th Avenue	331584	04/30/21	$ 1,745.00	$ -	$ 1,745.00	ACH 17376	05/24/21	$ 1,745.00	RAH	05/24/21	$ 1,745.00	32.26%	$ 562.88	67.74%	$ 1,182.12	0.00%	$ -	$ -	$ -	$ 1,182.12	$ 295.53	$ 295.53	$ 295.53	$ 295.53
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	333370	05/31/21	$ 9,953.50	$ -	$ 9,953.50	ACH 19986	07/02/21	$ 9,953.50	RAH	07/02/21	$ 9,953.50	51.18%	$ 5,094.44	48.82%	$ 4,859.06	0.00%	$ -	$ -	$ -	$ 4,859.06	$ 1,214.76	$ 1,214.76	$ 1,214.76	$ 1,214.76
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	333371	05/31/21	$ 4,518.00	$ -	$ 4,518.00	ACH 19986	07/02/21	$ 4,518.00	RAH	07/02/21	$ 4,518.00	51.18%	$ 2,312.42	48.82%	$ 2,205.58	0.00%	$ -	$ -	$ -	$ 2,205.58	$ 551.39	$ 551.39	$ 551.39	$ 551.39
2	Soft	FILING 02	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd and 45th Avenue	333379	05/31/21	$ 309.00	$ -	$ 309.00	ACH 19986	07/02/21	$ 309.00	RAH	07/02/21	$ 309.00	32.26%	$ 99.67	67.74%	$ 209.33	0.00%	$ -	$ -	$ -	$ 209.33	$ 52.33	$ 52.33	$ 52.33	$ 52.33
2	Soft	FILING 02	RAH	AG Wassenaar	213280MAS 213281-213506 TAH Filing 2	334501	06/29/21	$ 7,280.00	$ -	$ 7,280.00	ACH 20972	06/29/21	$ 7,280.00	RAH	06/29/21	$ 7,280.00	100.00%	$ 7,280.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	334766	06/30/21	$ 16,500.00	$ -	$ 16,500.00	ACH 21901	08/02/21	$ 16,500.00	RAH	08/02/21	$ 16,500.00	51.18%	$ 8,445.10	48.82%	$ 8,054.90	0.00%	$ -	$ -	$ -	$ 8,054.90	$ 2,013.72	$ 2,013.72	$ 2,013.72	$ 2,013.72
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	334833	06/30/21	$ 9,876.00	$ -	$ 9,876.00	ACH 21901	08/02/21	$ 9,876.00	RAH	08/02/21	$ 9,876.00	51.18%	$ 5,054.78	48.82%	$ 4,821.22	0.00%	$ -	$ -	$ -	$ 4,821.22	$ 1,205.31	$ 1,205.31	$ 1,205.31	$ 1,205.31
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	334834	06/30/21	$ 9,994.00	$ -	$ 9,994.00	ACH 21901	08/02/21	$ 9,994.00	RAH	08/02/21	$ 9,994.00	51.18%	$ 5,115.17	48.82%	$ 4,878.83	0.00%	$ -	$ -	$ -	$ 4,878.83	$ 1,219.71	$ 1,219.71	$ 1,219.71	$ 1,219.71
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	334836	06/30/21	$ 3,559.00	$ -	$ 3,559.00	ACH 21901	08/02/21	$ 3,559.00	RAH	08/02/21	$ 3,559.00	51.18%	$ 1,821.58	48.82%	$ 1,737.42	0.00%	$ -	$ -	$ -	$ 1,737.42	$ 434.35	$ 434.35	$ 434.35	$ 434.35
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	336044	07/22/21	$ 5,800.00	$ -	$ 5,800.00	ACH 23807	07/22/21	$ 5,800.00	RAH	07/22/21	$ 5,800.00	51.18%	$ 2,968.58	48.82%	$ 2,831.42	0.00%	$ -	$ -	$ -	$ 2,831.42	$ 707.85	$ 707.85	$ 707.85	$ 707.85
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	336510	07/31/21	$ 9,977.00	$ -	$ 9,977.00	ACH 23807	07/22/21	$ 9,977.00	RAH	07/22/21	$ 9,977.00	51.18%	$ 5,106.47	48.82%	$ 4,870.53	0.00%	$ -	$ -	$ -	$ 4,870.53	$ 1,217.63	$ 1,217.63	$ 1,217.63	$ 1,217.63
2	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	336511	07/31/21	$ 5,789.00	$ -	$ 5,789.00	ACH 23807	07/22/21	$ 5,789.00	RAH	07/02/21	$ 5,789.00	51.18%	$ 2,962.95	48.82%	$ 2,826.05	0.00%	$ -	$ -	$ -	$ 2,826.05	$ 706.51	$ 706.51	$ 706.51	$ 706.51
2	Soft	FILING 02	RAH	AG Wassenaar	213280MAS 213281-213506 TAH Filing 2	337211	08/14/21	$ 5,600.00	$ -	$ 5,600.00	ACH 23807	07/22/21	$ 5,600.00	RAH	07/22/21	$ 5,600.00	51.18%	$ 2,866.22	48.82%	$ 2,733.78	0.00%	$ -	$ -	$ -	$ 2,733.78	$ 683.45	$ 683.45	$ 683.45	$ 683.45
2	Hard	FILING 02	RAH	Alpine Civil Construction	Aurora Highlands CSP-2	Multiple	MULTIPLE	$ 724,516.24	$ 77,258.84	$ 647,257.40	MULTIPLE	MULTIPLE	$ 647,257.40	RAH	Multiple	$ 647,257.40	0.00%	$ -	100.00%	$ 647,257.40	0.00%	$ -	$ -	$ -	$ 647,257.40	$ 647,257.40	$ -	$ -	$ -
2	Soft	FILING 01	RAH	Aztec Consultants	Geotech/Pothole Field Staking (PS)	77353	11/21/19	$ 750.00	$ -	$ 750.00	1107172	12/19/19	$ 750.00	RAH	01/06/20	$ 750.00	32.26%	$ 241.92	67.74%	$ 508.08	0.00%	$ -	$ -	$ -	$ 508.08	$ 127.02	$ 127.02	$ 127.02	$ 127.02
2	Soft	FILING 01	RAH	Aztec Consultants	Test Holes (CS)	77973	11/30/19	$ 1,950.00	$ -	$ 1,950.00	1107780	12/31/19	$ 1,950.00	RAH	01/07/20	$ 1,950.00	32.26%	$ 629.00	67.74%	$ 1,321.00	0.00%	$ -	$ -	$ -	$ 1,321.00	$ 330.25	$ 330.25	$ 330.25	$ 330.25

SUMMARY OF COSTS REVIEWED

VER NO	TYPE	FILING	SOURCE	VENDOR	DESCRIPTION	INV NO	INV DATE	INV AMT	RET/OCIP/DISC	FINAL INV AMT	CHK NO	PMT DATE	PMT AMT	PAYOR	DATE CLEARED	VER PMT AMT	% PRI	PRI AMT	% PUB	PUB AMT	% O&M	O&M AMT	PREV AMT	AMT REV BY PPP CHANGE	CUR VER PUB AMT	STREETS	WATER	SANITATION	PARKS & REC
2	Soft	FILING 01	RAH	Aztec Consultants	21420-09 The Aurora Highlands Filing 1	Multiple	Multiple	$ 71,892.98	$ -	$ 71,892.98	Multiple	Multiple	$ 71,892.98	RAH	Multiple	$ 71,892.98	28.35%	$ 20,384.45	71.65%	$ 51,508.53	0.00%	$ -	$ -	$ -	$ 51,508.53	$ 25,073.38	$ 9,778.38	$ 12,518.38	$ 4,138.38
2	Soft	FILING 02	RAH	Aztec Consultants	21420-72 Aurora Highlands Filing 2	Multiple	MULTIPLE	$ 109,074.51	$ -	$ 109,074.51	MULTIPLE	MULTIPLE	$ 94,152.01	RAH	Multiple	$ 94,152.01	32.44%	$ 35,384.54	67.56%	$ 73,689.97	0.00%	$ -	$ -	$ -	$ 73,689.97	$ 22,582.39	$ 16,905.47	$ 23,124.73	$ 11,077.39
2	Soft	FILING 01	RAH	B & J Surveying	EAGP Package	308253	05/04/20	$ 22,825.00	$ -	$ 22,825.00	1115160	05/21/20	$ 22,825.00	RAH	05/27/20	$ 22,825.00	100.00%	$ 22,825.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 01	RAH	B & J Surveying	Update Lot Matrix - 26 lots x 6 plans	309596	05/28/20	$ 1,560.00	$ -	$ 1,560.00	1116334	06/18/20	$ 1,560.00	RAH	06/30/20	$ 1,560.00	100.00%	$ 1,560.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Hard	FILING 02	RAH	Bemas Construction	Aurora Highlands Filing 2	Multiple	MULTIPLE	$ 1,281,259.86	$ 162,028.14	$ 1,119,231.72	MULTIPLE	MULTIPLE	$ 1,119,231.72	RAH	Multiple	$ 1,119,231.72	51.18%	$ 572,850.08	48.82%	$ 546,381.64	0.00%	$ -	$ -	$ -	$ 546,381.64	$ 136,595.41	$ 136,595.41	$ 136,595.41	$ 136,595.41
2	Hard	FILING 01	RAH	Bemas Construction	TAH Filing 1 20-050	PPP Change	NA	$ -	$ -	$ -	NA	NA	$ -	RAH	Multiple	$ -	200.00%	$ 5,318.22	-100.00%	$ (5,318.22)	0.00%	$ -	$ -	$ -	$ (5,318.22)	$ (1,329.55)	$ (1,329.55)	$ (1,329.55)	$ (1,329.55)
2	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	9431	07/24/20	$ 1,790.00	$ -	$ 1,790.00	1119413	05/21/20	$ 1,790.00	RAH	08/19/20	$ 1,790.00	32.26%	$ 577.39	67.74%	$ 1,212.61	0.00%	$ -	$ -	$ -	$ 1,212.61	$ 303.15	$ 303.15	$ 303.15	$ 303.15
2	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	9532	07/31/20	$ 2,516.10	$ -	$ 2,516.10	1119869	08/21/20	$ 2,516.10	RAH	08/26/20	$ 2,516.10	32.26%	$ 811.61	67.74%	$ 1,704.49	0.00%	$ -	$ -	$ -	$ 1,704.49	$ 426.12	$ 426.12	$ 426.12	$ 426.12
2	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	9537	07/31/20	$ 1,944.00	$ -	$ 1,944.00	1119869	08/21/20	$ 1,944.00	RAH	08/26/20	$ 1,944.00	32.26%	$ 627.07	67.74%	$ 1,316.93	0.00%	$ -	$ -	$ -	$ 1,316.93	$ 329.23	$ 329.23	$ 329.23	$ 329.23
2	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	9569	08/04/20	$ 1,571.75	$ -	$ 1,571.75	1119869	08/21/20	$ 1,571.75	RAH	08/26/20	$ 1,571.75	32.26%	$ 506.99	67.74%	$ 1,064.76	0.00%	$ -	$ -	$ -	$ 1,064.76	$ 266.19	$ 266.19	$ 266.19	$ 266.19
2	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	9827	09/02/20	$ 6,410.00	$ -	$ 6,410.00	1121129	09/18/20	$ 6,410.00	RAH	09/22/20	$ 6,410.00	32.26%	$ 2,067.65	67.74%	$ 4,342.35	0.00%	$ -	$ -	$ -	$ 4,342.35	$ 1,085.59	$ 1,085.59	$ 1,085.59	$ 1,085.59
2	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	10095	09/30/20	$ 13,840.25	$ -	$ 13,840.25	5761	10/16/20	$ 13,840.25	RAH	10/19/20	$ 13,840.25	32.26%	$ 4,464.40	67.74%	$ 9,375.85	0.00%	$ -	$ -	$ -	$ 9,375.85	$ 2,343.96	$ 2,343.96	$ 2,343.96	$ 2,343.96
2	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	10319	10/30/20	$ 1,946.55	$ -	$ 1,946.55	6933	11/13/20	$ 1,946.55	RAH	11/13/20	$ 1,946.55	32.26%	$ 627.89	67.74%	$ 1,318.66	0.00%	$ -	$ -	$ -	$ 1,318.66	$ 329.66	$ 329.66	$ 329.66	$ 329.66
2	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	10846	12/31/20	$ 11,053.63	$ -	$ 11,053.63	9630	01/15/21	$ 11,053.63	RAH	01/15/21	$ 11,053.63	32.26%	$ 3,565.53	67.74%	$ 7,488.10	0.00%	$ -	$ -	$ -	$ 7,488.10	$ 1,872.02	$ 1,872.02	$ 1,872.02	$ 1,872.02
2	Hard	FILING 01	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	10933	01/12/21	$ 7,562.45	$ -	$ 7,562.45	10292	01/29/21	$ 7,562.45	RAH	01/29/21	$ 7,562.45	32.26%	$ 2,439.39	67.74%	$ 5,123.06	0.00%	$ -	$ -	$ -	$ 5,123.06	$ 1,280.76	$ 1,280.76	$ 1,280.76	$ 1,280.76
2	Hard	FILING 01	RAH	Brightview Landscape Development	The Aurora Highlands CSP NO 1 - 111921	Multiple	Multiple	$ 17,950.00	$ 1,795.00	$ 16,155.00	Multiple	Multiple	$ 16,155.00	RAH	Multiple	$ 16,155.00	100.00%	$ 16,155.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 01	RAH	City of Aurora	Civil Plans Review	566010	03/01/19	$ 7,137.00	$ -	$ 7,137.00	1092107	03/07/19	$ 7,137.00	RAH	03/26/19	$ 7,137.00	15.00%	$ 1,070.55	85.00%	$ 6,066.45	0.00%	$ -	$ -	$ -	$ 6,066.45	$ 1,516.61	$ 1,516.61	$ 1,516.61	$ 1,516.61
2	Soft	FILING 01	RAH	City of Aurora	Civil Plans Revision	601368	02/28/20	$ 412.00	$ -	$ 412.00	1111209	03/04/20	$ 412.00	RAH	03/09/20	$ 412.00	15.00%	$ 61.80	85.00%	$ 350.20	0.00%	$ -	$ -	$ -	$ 350.20	$ 87.55	$ 87.55	$ 87.55	$ 87.55
2	Soft	FILING 02	RAH	City of Aurora	Civil Plans review	604855	04/13/20	$ 42,375.00	$ -	$ 42,375.00	1116983	06/29/20	$ 42,375.00	RAH	07/06/20	$ 42,375.00	15.00%	$ 6,356.25	85.00%	$ 36,018.75	0.00%	$ -	$ -	$ -	$ 36,018.75	$ 9,004.69	$ 9,004.69	$ 9,004.69	$ 9,004.69
2	Soft	FILING 02	RAH	City of Aurora	Storm Drain Development Fee	605521	04/23/20	$ 76,469.94	$ -	$ 76,469.94	1123532	11/05/20	$ 76,469.94	RAH	11/13/20	$ 76,469.94	0.00%	$ -	100.00%	$ 76,469.94	0.00%	$ -	$ -	$ -	$ 76,469.94	$ 76,469.94	$ -	$ -	$ -
2	Soft	FILING 02	RAH	City of Aurora	TAH Preliminary Plat No. 6 and Final Plat	607856	05/20/20	$ 16,130.40	$ -	$ 16,130.40	1118427	07/29/20	$ 16,130.40	RAH	08/11/20	$ 16,130.40	59.53%	$ 9,601.76	40.47%	$ 6,528.64	0.00%	$ -	$ -	$ -	$ 6,528.64	$ 1,632.16	$ 1,632.16	$ 1,632.16	$ 1,632.16
2	Soft	FILING 02	RAH	City of Aurora	Master License Agreement	608909	06/02/20	$ 2,419.00	$ -	$ 2,419.00	1116031	06/10/20	$ 2,419.00	RAH	06/23/20	$ 2,419.00	51.18%	$ 1,238.10	48.82%	$ 1,180.90	0.00%	$ -	$ -	$ -	$ 1,180.90	$ 295.22	$ 295.22	$ 295.22	$ 295.22
2	Soft	FILING 01	RAH	City of Aurora	Civil Plans Revision	615351	08/05/20	$ 824.00	$ -	$ 824.00	1118698	08/05/20	$ 824.00	RAH	08/18/20	$ 824.00	15.00%	$ 123.60	85.00%	$ 700.40	0.00%	$ -	$ -	$ -	$ 700.40	$ 175.10	$ 175.10	$ 175.10	$ 175.10
2	Soft	FILING 02	RAH	City of Aurora	Irrigation Plan Fee	616753	08/20/20	$ 4,050.00	$ -	$ 4,050.00	1120278	09/01/20	$ 4,050.00	RAH	09/08/20	$ 4,050.00	0.00%	$ -	100.00%	$ 4,050.00	0.00%	$ -	$ -	$ -	$ 4,050.00	$ 2,025.00	$ -	$ -	$ 2,025.00
2	Soft	FILING 02	RAH	City of Aurora	Mylar Plan Difference	622935	10/21/20	$ 1,695.00	$ -	$ 1,695.00	1122907	10/21/20	$ 1,695.00	RAH	10/29/20	$ 1,695.00	51.18%	$ 867.54	48.82%	$ 827.46	0.00%	$ -	$ -	$ -	$ 827.46	$ 206.86	$ 206.86	$ 206.86	$ 206.86
2	Soft	FILING 02	RAH	City of Aurora	Real Property Easement Release	624774	10/30/20	$ 143.00	$ -	$ 143.00	1123493	11/04/20	$ 143.00	RAH	11/13/20	$ 143.00	100.00%	$ 143.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	City of Aurora	Real Property Easement Release	624775	10/30/20	$ 143.00	$ -	$ 143.00	1123492	11/04/21	$ 143.00	RAH	11/13/20	$ 143.00	100.00%	$ 143.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	City of Aurora	Second Review CSP 3	626820	11/20/20	$ 37,269.80	$ -	$ 37,269.80	1126000	12/29/20	$ 37,269.80	RAH	01/12/21	$ 37,269.80	58.54%	$ 21,818.15	41.46%	$ 15,451.65	0.00%	$ -	$ -	$ -	$ 15,451.65	$ 3,862.91	$ 3,862.91	$ 3,862.91	$ 3,862.91
2	Soft	FILING 02	RAH	City of Aurora	Civil Plans Revision	637335	03/26/21	$ 212.00	$ -	$ 212.00	1130071	03/30/21	$ 212.00	RAH	04/06/21	$ 212.00	51.18%	$ 108.51	48.82%	$ 103.49	0.00%	$ -	$ -	$ -	$ 103.49	$ 25.87	$ 25.87	$ 25.87	$ 25.87
2	Soft	FILING 02	RAH	City of Aurora	Civil Plans Revision	638944	04/12/21	$ 1,166.00	$ -	$ 1,166.00	1130547	04/13/21	$ 1,166.00	RAH	04/22/21	$ 1,166.00	51.18%	$ 596.79	48.82%	$ 569.21	0.00%	$ -	$ -	$ -	$ 569.21	$ 142.30	$ 142.30	$ 142.30	$ 142.30
2	Soft	FILING 02	RAH	City of Aurora	Stormwater Quality Discharge Permit for Construction Activities	20201124	11/24/20	$ 2,250.00	$ -	$ 2,250.00	1124603	11/25/20	$ 2,250.00	RAH	12/15/20	$ 2,250.00	51.18%	$ 1,151.60	48.82%	$ 1,098.40	0.00%	$ -	$ -	$ -	$ 1,098.40	$ 1,098.40	$ -	$ -	$ -
2	Soft	FILING 01	RAH	City of Aurora	RAH Road Areas Surety	11.12.2020	11/12/20	$ 2,612.50	$ -	$ 2,612.50	1124278	11/18/20	$ 2,612.50	RAH	12/03/20	$ 2,612.50	0.00%	$ -	100.00%	$ 2,612.50	0.00%	$ -	$ -	$ -	$ 2,612.50	$ 2,612.50	$ -	$ -	$ -
2	Soft	FILING 02	RAH	City of Aurora	RAH Road Areas Permit Fee	11.12.2020	11/12/20	$ 2,250.00	$ -	$ 2,250.00	1124279	11/18/20	$ 2,250.00	RAH	12/15/20	$ 2,250.00	0.00%	$ -	100.00%	$ 2,250.00	0.00%	$ -	$ -	$ -	$ 2,250.00	$ 2,250.00	$ -	$ -	$ -
2	Hard	FILING 01	RAH	Clear Creek Civil	Surface Roughening, Mob Type 3	1351	09/18/20	$ 2,990.00	$ -	$ 2,990.00	1122284	10/09/20	$ 2,990.00	RAH	10/16/20	$ 2,990.00	0.00%	$ -	100.00%	$ 2,990.00	0.00%	$ -	$ -	$ -	$ 2,990.00	$ 747.50	$ 747.50	$ 747.50	$ 747.50
2	Hard	FILING 01	RAH	Clear Creek Civil	Erosion Control, Straw Crimp w/o Native Seed Mix	1358	08/31/20	$ 6,538.29	$ -	$ 6,538.29	1122605	10/16/20	$ 6,538.29	RAH	10/20/20	$ 6,538.29	32.26%	$ 2,109.03	67.74%	$ 4,429.26	0.00%	$ -	$ -	$ -	$ 4,429.26	$ 1,107.31	$ 1,107.31	$ 1,107.31	$ 1,107.31
2	Hard	FILING 01	RAH	Clear Creek Civil	Install baricades at road closures	1381	10/30/20	$ 2,053.00	$ -	$ 2,053.00	1127359	01/29/21	$ 2,053.00	RAH	02/04/21	$ 2,053.00	32.26%	$ 662.23	67.74%	$ 1,390.77	0.00%	$ -	$ -	$ -	$ 1,390.77	$ 347.69	$ 347.69	$ 347.69	$ 347.69
2	Hard	FILING 01	RAH	Clear Creek Civil	Material Hauling, Filling in Retention Pond	1383	10/30/20	$ 23,430.00	$ -	$ 23,430.00	1124066	11/13/20	$ 23,430.00	RAH	11/19/20	$ 23,430.00	0.00%	$ -	100.00%	$ 23,430.00	0.00%	$ -	$ -	$ -	$ 23,430.00	$ 5,857.50	$ 5,857.50	$ 5,857.50	$ 5,857.50
2	Hard	FILING 01	RAH	Clear Creek Civil	Repaired signage	1394	11/12/20	$ 811.00	$ -	$ 811.00	1125309	12/11/20	$ 811.00	RAH	12/16/20	$ 811.00	100.00%	$ 811.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Hard	FILING 01	RAH	Clear Creek Civil	Signage and Striping - Aurora Higlands Filing 1	1399	11/17/20	$ 12,878.00	$ -	$ 12,878.00	1124642	11/30/20	$ 12,878.00	RAH	12/10/20	$ 12,878.00	0.00%	$ -	100.00%	$ 12,878.00	0.00%	$ -	$ -	$ -	$ 12,878.00	$ 3,219.50	$ 3,219.50	$ 3,219.50	$ 3,219.50
2	Hard	FILING 01	RAH	Clear Creek Civil	Checked Manholes/Utilities and Cleaned with Hyrdrovac	1420	12/11/20	$ 1,861.00	$ -	$ 1,861.00	1125872	12/23/20	$ 1,861.00	RAH	12/29/20	$ 1,861.00	0.00%	$ -	100.00%	$ 1,861.00	0.00%	$ -	$ -	$ -	$ 1,861.00	$ 465.25	$ 465.25	$ 465.25	$ 465.25
2	Hard	FILING 01	RAH	Clear Creek Civil	Snow Removal	1436	01/07/21	$ 3,220.00	$ -	$ 3,220.00	1127359	01/29/21	$ 3,220.00	RAH	02/04/21	$ 3,220.00	32.26%	$ 1,038.66	67.74%	$ 2,181.34	0.00%	$ -	$ -	$ -	$ 2,181.34	$ 545.33	$ 545.33	$ 545.33	$ 545.33
2	Hard	FILING 01	RAH	Clear Creek Civil	Snow Removal	1444	01/15/21	$ 1,589.50	$ -	$ 1,589.50	1127359	01/29/21	$ 1,589.50	RAH	02/04/21	$ 1,589.50	32.26%	$ 512.72	67.74%	$ 1,076.78	0.00%	$ -	$ -	$ -	$ 1,076.78	$ 269.20	$ 269.20	$ 269.20	$ 269.20
2	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control - Relocated RipRap to sediment basin and 2 road tie-ins	1475	02/17/21	$ 2,613.00	$ -	$ 2,613.00	1129347	03/12/21	$ 2,613.00	RAH	03/18/21	$ 2,613.00	51.18%	$ 1,337.40	48.82%	$ 1,275.60	0.00%	$ -	$ -	$ -	$ 1,275.60	$ 318.90	$ 318.90	$ 318.90	$ 318.90
2	Hard	FILING 02	RAH	Clear Creek Civil	Skid swept all tracking caused by hauling operations	1476	02/17/21	$ 1,050.00	$ -	$ 1,050.00	1129347	03/12/21	$ 1,050.00	RAH	03/18/21	$ 1,050.00	51.18%	$ 537.42	48.82%	$ 512.58	0.00%	$ -	$ -	$ -	$ 512.58	$ 128.15	$ 128.15	$ 128.15	$ 128.15
2	Hard	FILING 02	RAH	Clear Creek Civil	Surface roughening inactive lots with development	1478	02/19/21	$ 2,180.00	$ -	$ 2,180.00	1129347	03/12/21	$ 2,180.00	RAH	03/18/21	$ 2,180.00	51.18%	$ 1,115.78	48.82%	$ 1,064.22	0.00%	$ -	$ -	$ -	$ 1,064.22	$ 266.06	$ 266.06	$ 266.06	$ 266.06
2	Hard	FILING 02	RAH	Clear Creek Civil	Maintained site and worked on report	1481	02/19/21	$ 2,935.00	$ -	$ 2,935.00	1129347	03/12/21	$ 2,935.00	RAH	03/18/21	$ 2,935.00	51.18%	$ 1,502.20	48.82%	$ 1,432.80	0.00%	$ -	$ -	$ -	$ 1,432.80	$ 358.20	$ 358.20	$ 358.20	$ 358.20
2	Hard	FILING 02	RAH	Clear Creek Civil	Removed snow from drive lanes, sidewalks, mainboxes and alleyways	1488	03/10/21	$ 2,935.00	$ -	$ 2,935.00	1129921	03/25/21	$ 2,935.00	RAH	04/05/21	$ 2,935.00	51.18%	$ 1,502.20	48.82%	$ 1,432.80	0.00%	$ -	$ -	$ -	$ 1,432.80	$ 358.20	$ 358.20	$ 358.20	$ 358.20
2	Hard	FILING 02	RAH	Clear Creek Civil	Repaired rock checks at street tie ins	1493	03/16/21	$ 590.00	$ -	$ 590.00	1130081	03/31/21	$ 590.00	RAH	04/06/21	$ 590.00	51.18%	$ 301.98	48.82%	$ 288.02	0.00%	$ -	$ -	$ -	$ 288.02	$ 72.01	$ 72.01	$ 72.01	$ 72.01
2	Hard	FILING 02	RAH	Clear Creek Civil	Removed snow from around Sales Trailer	1496	03/26/21	$ 1,277.00	$ -	$ 1,277.00	1132437	05/21/21	$ 1,277.00	RAH	05/26/21	$ 1,277.00	51.18%	$ 653.60	48.82%	$ 623.40	0.00%	$ -	$ -	$ -	$ 623.40	$ 155.85	$ 155.85	$ 155.85	$ 155.85
2	Hard	FILING 02	RAH	Clear Creek Civil	Removed sediment/mud from VTC and installed new mirafi and VTC rock material	1500	04/05/21	$ 3,404.47	$ -	$ 3,404.47	1131077	04/23/21	$ 3,404.47	RAH	04/29/21	$ 3,404.47	51.18%	$ 1,742.49	48.82%	$ 1,661.98	0.00%	$ -	$ -	$ -	$ 1,661.98	$ 415.49	$ 415.49	$ 415.49	$ 415.49
2	Hard	FILING 02	RAH	Clear Creek Civil	VTC Maintenance	1509	04/20/21	$ 1,484.00	$ -	$ 1,484.00	1131907	05/07/21	$ 1,484.00	RAH	05/18/21	$ 1,484.00	51.18%	$ 759.55	48.82%	$ 724.45	0.00%	$ -	$ -	$ -	$ 724.45	$ 181.11	$ 181.11	$ 181.11	$ 181.11
2	Hard	FILING 02	RAH	Clear Creek Civil	Snow Removal on sales trailer and alleys	1513	04/20/21	$ 850.00	$ -	$ 850.00	1131907	05/07/21	$ 850.00	RAH	05/18/21	$ 850.00	51.18%	$ 435.05	48.82%	$ 414.95	0.00%	$ -	$ -	$ -	$ 414.95	$ 103.74	$ 103.74	$ 103.74	$ 103.74
2	Hard	FILING 02	RAH	Clear Creek Civil	Installed 2 loads of VTC (30 ton) in tracking pads	1518	04/20/21	$ 1,156.00	$ -	$ 1,156.00	1131907	05/07/21	$ 1,156.00	RAH	05/18/21	$ 1,156.00	51.18%	$ 591.67	48.82%	$ 564.33	0.00%	$ -	$ -	$ -	$ 564.33	$ 141.08	$ 141.08	$ 141.08	$ 141.08
2	Hard	FILING 02	RAH	Clear Creek Civil	Snow Removal on sidewalks, mailboxes, alleys	1525	05/01/21	$ 1,369.00	$ -	$ 1,369.00	1132040	05/01/21	$ 1,369.00	RAH	05/19/21	$ 1,369.00	51.18%	$ 700.69	48.82%	$ 668.31	0.00%	$ -	$ -	$ -	$ 668.31	$ 167.08	$ 167.08	$ 167.08	$ 167.08
2	Hard	FILING 02	RAH	Clear Creek Civil	Cleaned flow lines. Replaced 5 rock checks. Cleaned outfall	1530	05/01/21	$ 8,308.55	$ -	$ 8,308.55	1132040	05/01/21	$ 8,308.55	RAH	05/19/21	$ 8,308.55	51.18%	$ 4,252.52	48.82%	$ 4,056.03	0.00%	$ -	$ -	$ -	$ 4,056.03	$ 1,014.01	$ 1,014.01	$ 1,014.01	$ 1,014.01
2	Hard	FILING 02	RAH	Clear Creek Civil	Installed 367 ft. Silt Fence, scarified VTC's	1534	05/11/21	$ 3,507.35	$ -	$ 3,507.35	1132437	05/21/21	$ 3,507.35	RAH	05/26/21	$ 3,507.35	51.18%	$ 1,795.15	48.82%	$ 1,712.20	0.00%	$ -	$ -	$ -	$ 1,712.20	$ 428.05	$ 428.05	$ 428.05	$ 428.05
2	Hard	FILING 02	RAH	Clear Creek Civil	Export 12 loads from RAH to TAH	1550	05/24/21	$ 3,511.20	$ -	$ 3,511.20	1132997	06/04/21	$ 3,511.20	RAH	06/09/21	$ 3,511.20	51.18%	$ 1,797.12	48.82%	$ 1,714.08	0.00%	$ -	$ -	$ -	$ 1,714.08	$ 428.52	$ 428.52	$ 428.52	$ 428.52
2	Hard	FILING 02	RAH	Clear Creek Civil	Silt Fence Repair, Replaced VTC, Erosion Control	1553	05/27/21	$ 6,999.28	$ -	$ 6,999.28	1134833	07/16/21	$ 6,999.28	RAH	07/22/21	$ 6,999.28	51.18%	$ 3,582.40	48.82%	$ 3,416.88	0.00%	$ -	$ -	$ -	$ 3,416.88	$ 854.22	$ 854.22	$ 854.22	$ 854.22
2	Hard	FILING 02	RAH	Clear Creek Civil	Install Silt Fence	1554	05/27/21	$ 948.15	$ -	$ 948.15	1134833	07/16/21	$ 948.15	RAH	07/22/21	$ 948.15	51.18%	$ 485.29	48.82%	$ 462.86	0.00%	$ -	$ -	$ -	$ 462.86	$ 115.72	$ 115.72	$ 115.72	$ 115.72
2	Hard	FILING 02	RAH	Clear Creek Civil	Durawattle Install	1573	06/08/21	$ 7,857.00	$ -	$ 7,857.00	1134075	06/25/21	$ 7,857.00	RAH	07/01/21	$ 7,857.00	51.18%	$ 4,021.40	48.82%	$ 3,835.60	0.00%	$ -	$ -	$ -	$ 3,835.60	$ 958.90	$ 958.90	$ 958.90	$ 958.90
2	Hard	FILING 02	RAH	Clear Creek Civil	SF Maintenance site wide, swept streets	1577	06/15/21	$ 1,470.00	$ -	$ 1,470.00	1134313	06/30/21	$ 1,470.00	RAH	07/07/21	$ 1,470.00	51.18%	$ 752.38	48.82%	$ 717.62	0.00%	$ -	$ -	$ -	$ 717.62	$ 179.40	$ 179.40	$ 179.40	$ 179.40
2	Hard	FILING 02	RAH	Clear Creek Civil	Installed 320 ft Durawattle	1578	06/15/21	$ 1,440.00	$ -	$ 1,440.00	1134313	06/30/21	$ 1,440.00	RAH	07/07/21	$ 1,440.00	51.18%	$ 737.03	48.82%	$ 702.97	0.00%	$ -	$ -	$ -	$ 702.97	$ 175.74	$ 175.74	$ 175.74	$ 175.74
2	Hard	FILING 02	RAH	Clear Creek Civil	Built 12 earthered berms, Silt maintenance	1579	06/15/21	$ 3,361.97	$ -	$ 3,361.97	1134313	06/30/21	$ 3,361.97	RAH	07/07/21	$ 3,361.97	51.18%	$ 1,720.74	48.82%	$ 1,641.23	0.00%	$ -	$ -	$ -	$ 1,641.23	$ 410.31	$ 410.31	$ 410.31	$ 410.31
2	Hard	FILING 02	RAH	Clear Creek Civil	Boring 4" - 554 / Boring 6" - 185	1604	07/16/21	$ 26,606.40	$ -	$ 26,606.40	1135863	08/10/21	$ 26,606.40	RAH	08/20/21	$ 26,606.40	51.18%	$ 13,617.80	48.82%	$ 12,988.60	0.00%	$ -	$ -	$ -	$ 12,988.60	$ 3,247.15	$ 3,247.15	$ 3,247.15	$ 3,247.15
2	Hard	FILING 02	RAH	Clear Creek Civil	Site Fence Maintenance	1614	07/27/21	$ 6,580.80	$ -	$ 6,580.80	1135863	08/10/21	$ 6,580.80	RAH	08/20/21	$ 6,580.80	51.18%	$ 3,368.21	48.82%	$ 3,212.59	0.00%	$ -	$ -	$ -	$ 3,212.59	$ 803.15	$ 803.15	$ 803.15	$ 803.15
2	Hard	FILING 02	RAH	Clear Creek Civil	Installed Washout sign and VTC	1640	08/17/21	$ 3,333.56	$ -	$ 3,333.56	1137147	09/17/21	$ 3,333.56	RAH	09/22/21	$ 3,333.56	51.18%	$ 1,706.20	48.82%	$ 1,627.36	0.00%	$ -	$ -	$ -	$ 1,627.36	$ 406.84	$ 406.84	$ 406.84	$ 406.84
2	Hard	FILING 02	RAH	Clear Creek Civil	Mowing/weed eating around Silt Fence	1649	08/17/21	$ 1,406.96	$ -	$ 1,406.96	1137147	09/17/21	$ 1,406.96	RAH	09/22/21	$ 1,406.96	51.18%	$ 720.12	48.82%	$ 686.84	0.00%	$ -	$ -	$ -	$ 686.84	$ 171.71	$ 171.71	$ 171.71	$ 171.71
2	Hard	FILING 02	RAH	Clear Creek Civil	Sweeping for City Inspection	1653	08/18/21	$ 770.00	$ -	$ 770.00	1137147	09/17/21	$ 770.00	RAH	09/22/21	$ 770.00	51.18%	$ 394.10	48.82%	$ 375.90	0.00%	$ -	$ -	$ -	$ 375.90	$ 93.97	$ 93.97	$ 93.97	$ 93.97
2	Hard	FILING 02	RAH	Clear Creek Civil	TAH Seeding	2021-34-1	08/19/21	$ 45,120.00	$ 4,512.00	$ 40,608.00	1137147	09/17/21	$ 40,608.00	RAH	09/22/21	$ 40,608.00	51.18%	$ 20,784.16	48.82%	$ 19,823.84	0.00%	$ -	$ -	$ -	$ 19,823.84	$ 4,955.96	$ 4,955.96	$ 4,955.96	$ 4,955.96
2	Soft	FILING 01	RAH	CMS Environmental Solutions	TAH SWMP	105020	06/12/20	$ 2,500.00	$ -	$ 2,500.00	1118947	08/07/20	$ 2,500.00	RAH	08/12/20	$ 2,500.00	32.26%	$ 806.42	67.74%	$ 1,693.58	0.00%	$ -	$ -	$ -	$ 1,693.58	$ 423.40	$ 423.40	$ 423.40	$ 423.40
2	Soft	FILING 01	RAH	CMS Environmental Solutions	Weekly + Rain Inspections, Consulting Inspector, NOI	106221	07/13/20	$ 587.50	$ -	$ 587.50	1119424	08/14/20	$ 587.50	RAH	08/27/20	$ 587.50	32.26%	$ 189.51	67.74%	$ 397.99	0.00%	$ -	$ -	$ -	$ 397.99	$ 99.50	$ 99.50	$ 99.50	$ 99.50
2	Soft	FILING 01	RAH	CMS Environmental Solutions	Weekly + Rain Inspections	106677	08/01/20	$ 595.00	$ -	$ 595.00	1121134	09/18/20	$ 595.00	RAH	09/25/20	$ 595.00	32.26%	$ 191.93	67.74%	$ 403.07	0.00%	$ -	$ -	$ -	$ 403.07	$ 100.77	$ 100.77	$ 100.77	$ 100.77
2	Soft	FILING 01	RAH	CMS Environmental Solutions	Weekly + Rain Inspections	107843	09/01/20	$ 595.00	$ -	$ 595.00	1122606	10/16/20	$ 595.00	RAH	10/22/20	$ 595.00	32.26%	$ 191.93	67.74%	$ 403.07	0.00%	$ -	$ -	$ -	$ 403.07	$ 100.77	$ 100.77	$ 100.77	$ 100.77
2	Soft	FILING 01	RAH	CMS Environmental Solutions	SWMP Copy Non CMS	109113	10/01/20	$ 1,470.00	$ -	$ 1,470.00	1125873	12/23/20	$ 1,470.00	RAH	01/06/21	$ 1,470.00	51.18%	$ 752.38	48.82%	$ 717.62	0.00%	$ -	$ -	$ -	$ 717.62	$ 179.40	$ 179.40	$ 179.40	$ 179.40
2	Soft	FILING 01	RAH	CMS Environmental Solutions	Weekly + Rain Inspections	110445	11/01/20	$ 595.00	$ -	$ 595.00	1125563	12/18/20	$ 595.00	RAH	01/06/21	$ 595.00	32.26%	$ 191.93	67.74%	$ 403.07	0.00%	$ -	$ -	$ -	$ 403.07	$ 100.77	$ 100.77	$ 100.77	$ 100.77
2	Soft	FILING 01	RAH	CMS Environmental Solutions	Weekly + Rain Inspections	111812	12/01/20	$ 595.00	$ -	$ 595.00	1127044	01/22/21	$ 595.00	RAH	01/28/21	$ 595.00	32.26%	$ 191.93	67.74%	$ 403.07	0.00%	$ -	$ -	$ -	$ 403.07	$ 100.77	$ 100.77	$ 100.77	$ 100.77
2	Soft	FILING 01	RAH	CMS Environmental Solutions	SW Permit, APEN, Notice of Intent	112695	12/07/20	$ 585.00	$ -	$ 585.00	1127044	01/22/21	$ 585.00	RAH	01/28/21	$ 585.00	51.18%	$ 299.42	48.82%	$ 285.58	0.00%	$ -	$ -	$ -	$ 285.58	$ 71.40	$ 71.40	$ 71.40	$ 71.40
2	Soft	FILING 01	RAH	CMS Environmental Solutions	SWMP Copy Non CMS	112839	12/15/20	$ 195.00	$ -	$ 195.00	1127044	01/22/21	$ 195.00	RAH	01/28/21	$ 195.00	51.18%	$ 99.81	48.82%	$ 95.19	0.00%	$ -	$ -	$ -	$ 95.19	$ 23.80	$ 23.80	$ 23.80	$ 23.80
2	Soft	FILING 01	RAH	CMS Environmental Solutions	Weekly + Rain Inspections	113111	01/01/21	$ 595.00	$ -	$ 595.00	11010	01/12/21	$ 595.00	RAH	01/12/21	$ 595.00	32.26%	$ 191.93	67.74%	$ 403.07	0.00%	$ -	$ -	$ -	$ 403.07	$ 100.77	$ 100.77	$ 100.77	$ 100.77
2	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	114103	02/01/21	$ 297.50	$ -	$ 297.50	ACH 12956	03/22/21	$ 297.50	RAH	03/22/21	$ 297.50	51.18%	$ 152.27	48.82%	$ 145.23	0.00%	$ -	$ -	$ -	$ 145.23	$ 36.31	$ 36.31	$ 36.31	$ 36.31
2	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	116316	03/01/21	$ 595.00	$ -	$ 595.00	ACH 13934	04/02/21	$ 595.00	RAH	04/02/21	$ 595.00	51.18%	$ 304.54	48.82%	$ 290.46	0.00%	$ -	$ -	$ -	$ 290.46	$ 72.62	$ 72.62	$ 72.62	$ 72.62
2	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	117742	04/01/21	$ 595.00	$ -	$ 595.00	ACH 16854	05/17/21	$ 595.00	RAH	05/17/21	$ 595.00	51.18%	$ 304.54	48.82%	$ 290.46	0.00%	$ -	$ -	$ -	$ 290.46	$ 72.62	$ 72.62	$ 72.62	$ 72.62
2	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	119148	05/01/21	$ 595.00	$ -	$ 595.00	ACH 17837	06/01/21	$ 595.00	RAH	06/01/21	$ 595.00	51.18%	$ 304.54	48.82%	$ 290.46	0.00%	$ -	$ -	$ -	$ 290.46	$ 72.62	$ 72.62	$ 72.62	$ 72.62
2	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	120475	06/01/21	$ 907.50	$ -	$ 907.50	ACH 19597	06/28/21	$ 907.50	RAH	06/28/21	$ 907.50	51.18%	$ 464.48	48.82%	$ 443.02	0.00%	$ -	$ -	$ -	$ 443.02	$ 110.75	$ 110.75	$ 110.75	$ 110.75
2	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	121843	07/01/21	$ 595.00	$ -	$ 595.00	ACH 21907	06/28/21	$ 595.00	RAH	08/02/21	$ 595.00	51.18%	$ 304.54	48.82%	$ 290.46	0.00%	$ -	$ -	$ -	$ 290.46	$ 72.62	$ 72.62	$ 72.62	$ 72.62
2	Soft	FILING 01	RAH	CTL Thompson	Phase 1 Environmental & Bio Assessment	532409	12/31/19	$ 4,300.00	$ -	$ 4,300.00	1108548	01/15/20	$ 4,300.00	RAH	01/22/20	$ 4,300.00	32.26%	$ 1,387.04	67.74%	$ 2,912.96	0.00%	$ -	$ -	$ -	$ 2,912.96	$ 728.24	$ 728.24	$ 728.24	$ 728.24
2	Hard	FILING 02	RAH	Dick Brickell & Sons	Install Retaining Wall Per Plot Plan	47291	04/15/22	$ 14,403.63	$ -	$ 14,403.63	40900	04/22/22	$ 14,403.63	RAH	05/05/22	$ 14,403.63	100.00%	$ 14,403.63	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Hard	FILING 02	RAH	Dick Brickell & Sons	Install Wall Per Plot Plan	47292	05/13/22	$ 1,556.07	$ -	$ 1,556.07	42742	05/20/22	$ 1,556.07	RAH	06/09/22	$ 1,556.07	100.00%	$ 1,556.07	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Hard	FILING 02	RAH	Dick Brickell & Sons	Install Retaining Wall Per Plot Plan	47293	04/15/22	$ 15,381.58	$ -	$ 15,381.58	43821	06/03/22	$ 15,381.58	RAH	07/05/22	$ 15,381.58	100.00%	$ 15,381.58	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Hard	FILING 02	RAH	Dick Brickell & Sons	Install Wall Per Plot Plan	47294	04/15/22	$ 1,661.72	$ -	$ 1,661.72	43821	06/03/22	$ 1,661.72	RAH	07/05/22	$ 1,661.72	100.00%	$ 1,661.72	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Hard	FILING 02	RAH	Dick Brickell & Sons	Install Retaining Wall Per Plot Plan	47347	05/11/22	$ 1,706.80	$ -	$ 1,706.80	42742	05/20/22	$ 1,706.80	RAH	06/09/22	$ 1,706.80	100.00%	$ 1,706.80	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Hard	FILING 02	RAH	Dick Brickell & Sons	Install Retaining Wall Per Plot Plan	47351	05/11/22	$ 15,798.84	$ -	$ 15,798.84	42742	05/20/22	$ 15,798.84	RAH	06/09/22	$ 15,798.84	100.00%	$ 15,798.84	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	First American Title Insurance Company	Informational Commitment	9954-9954109540	05/07/20	$ 350.00	$ -	$ 350.00	1116707	06/22/21	$ 350.00	RAH	07/01/21	$ 350.00	100.00%	$ 350.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	First American Title Insurance Company	Informational Commitment	9954-9954109541	05/07/20	$ 350.00	$ -	$ 350.00	1116708	06/22/21	$ 350.00	RAH	07/01/21	$ 350.00	100.00%	$ 350.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 01	RAH	HR Green Development	181259 The Aurora Highlands	Multiple	Multiple	$ 43,640.40	$ -	$ 43,640.40	Multiple	Multiple	$ 43,640.40	RAH	Multiple	$ 43,640.40	41.90%	$ 18,285.01	58.10%	$ 25,355.39	0.00%	$ -	$ -	$ -	$ 25,355.39	$ 7,238.85	$ 6,038.85	$ 6,038.85	$ 6,038.85
2	Soft	FILING 02	RAH	HR Green Development	181259.01 The Aurora Highlands - PA21, Filing No. 2	Multiple	Multiple	$ 285,821.00	$ -	$ 285,821.00	Multiple	Multiple	$ 285,821.00	RAH	Multiple	$ 285,821.00	51.18%	$ 146,290.16	48.82%	$ 139,530.84	0.00%	$ -	$ -	$ -	$ 139,530.84	$ 34,882.71	$ 34,882.71	$ 34,882.71	$ 34,882.71
2	Hard	FILING 02	RAH	Nelson Pipeline	2021-050 TAH F2	Multiple	MULTIPLE	$ 2,597,470.39	$ 259,747.04	$ 2,337,723.35	MULTIPLE	MULTIPLE	$ 2,337,723.35	RAH	Multiple	$ 2,337,723.35	31.69%	$ 740,729.80	68.31%	$ 1,596,993.55	0.00%	$ -	$ -	$ -	$ 1,596,993.55	$ 123,804.06	$ 290,778.96	$ 990,185.16	$ 192,225.36
2	Soft	FILING 01	RAH	Norris Design, Inc.	Tah Filing 1 CSP & Plat 0061-01-0155	Multiple	Multiple	$ 36,532.70	$ -	$ 36,532.70	Multiple	Multiple	$ 36,532.70	RAH	Multiple	$ 36,532.70	19.77%	$ 7,222.61	80.23%	$ 29,310.09	0.00%	$ -	$ -	$ -	$ 29,310.09	$ 11,488.58	$ 3,166.46	$ 3,166.46	$ 11,488.58
2	Soft	FILING 02	RAH	Norris Design, Inc.	Tah Filing 2 0061-01-2089	Multiple	Multiple	$ 94,450.38	$ -	$ 94,450.38	Multiple	Multiple	$ 94,450.38	RAH	Multiple	$ 94,450.38	36.10%	$ 34,095.98	63.90%	$ 60,354.40	0.00%	$ -	$ -	$ -	$ 60,354.40	$ 23,246.54	$ 6,930.66	$ 6,930.66	$ 23,246.54
2	Soft	FILING 06	RAH	Norris Design, Inc.	TAH Richmond Filing 6 CSP & Plat (Floodplain) 0061-01-2476	Multiple	Multiple	$ 15,536.82	$ -	$ 15,536.82	Multiple	Multiple	$ 15,536.82	RAH	Multiple	$ 15,536.82	59.53%	$ 9,248.42	40.47%	$ 6,288.40	0.00%	$ -	$ -	$ -	$ 6,288.40	$ 1,572.10	$ 1,572.10	$ 1,572.10	$ 1,572.10
2	Soft	FILING 14	RAH	Norris Design, Inc.	TAH - Filing 14 - Preliminary Plat 0061-01-2622	Multiple	MULTIPLE	$ 15,917.60	$ -	$ 15,917.60	MULTIPLE	MULTIPLE	$ 15,917.60	RAH	Multiple	$ 15,917.60	58.54%	$ 9,318.34	41.46%	$ 6,599.26	0.00%	$ -	$ -	$ -	$ 6,599.26	$ 1,649.82	$ 1,649.82	$ 1,649.82	$ 1,649.82
2	Hard	FILING 01	RAH	Page Specialty Company	Concrete Pad and Mailbox Cluster	33237	11/19/20	$ 11,622.40	$ -	$ 11,622.40	1125610	12/18/20	$ 11,622.40	RAH	12/24/20	$ 11,622.40	0.00%	$ -	100.00%	$ 11,622.40	0.00%	$ -	$ -	$ -	$ 11,622.40	$ 11,622.40	$ -	$ -	$ -
2	Hard	FILING 01	RAH	ProSystems Professional Electrical Systems Inc	Aurora Highlands - Street Lighting Filing 1	Multiple	Multiple	$ 379,493.00	$ -	$ 379,493.00	Multiple	Multiple	$ 379,493.00	RAH	Multiple	$ 379,493.00	0.00%	$ -	100.00%	$ 379,493.00	0.00%	$ -	$ -	$ -	$ 379,493.00	$ 94,873.25	$ 94,873.25	$ 94,873.25	$ 94,873.25
2	Soft	FILING 01	RAH	Raspanti Consulting Services	Dry Utility Consulting	1812	07/12/20	$ 828.75	$ -	$ 828.75	1118980	08/07/20	$ 828.75	RAH	08/14/20	$ 828.75	100.00%	$ 828.75	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	Raspanti Consulting Services	Dry Utility Consulting	1983	04/11/21	$ 357.50	$ -	$ 357.50	1131418	04/29/21	$ 357.50	RAH	05/11/21	$ 357.50	100.00%	$ 357.50	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	Raspanti Consulting Services	Dry Utility Consulting	2099	07/01/21	$ 633.75	$ -	$ 633.75	1135467	08/16/21	$ 633.75	RAH	08/16/21	$ 633.75	100.00%	$ 633.75	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	State of CO-Dept of Public Health & Environment	Air Pollution Emission Notice Fees	20201124	11/24/20	$ 286.63	$ -	$ 286.63	1124606	11/25/20	$ 286.63	RAH	12/11/20	$ 286.63	51.18%	$ 146.70	48.82%	$ 139.93	0.00%	$ -	$ -	$ -	$ 139.93	$ 34.98	$ 34.98	$ 34.98	$ 34.98
2	Soft	FILING 01	RAH	State of CO-Dept of Public Health & Environment	Modification fee for Permit COR409244 TAH Filing 1	WC211107378	06/11/21	$ 88.00	$ -	$ 88.00	1135135	07/23/21	$ 88.00	RAH	07/28/21	$ 88.00	32.26%	$ 28.39	67.74%	$ 59.61	0.00%	$ -	$ -	$ -	$ 59.61	$ 14.90	$ 14.90	$ 14.90	$ 14.90
2	Soft	FILING 02	RAH	State of CO-Dept of Public Health & Environment	Application Fee for Permit COR410969 TAH Filing 2	WC211199420	01/27/21	$ 270.00	$ -	$ 270.00	1129536	03/06/21	$ 270.00	RAH	03/26/21	$ 270.00	51.18%	$ 138.19	48.82%	$ 131.81	0.00%	$ -	$ -	$ -	$ 131.81	$ 32.95	$ 32.95	$ 32.95	$ 32.95
2	Soft	FILING 02	RAH	State of CO-Dept of Public Health & Environment	Annual Fee for Permit COR410969 TAH Filing 2	WC221120236	07/27/21	$ 540.00	$ -	$ 540.00	1135865	08/13/21	$ 540.00	RAH	08/31/21	$ 540.00	51.18%	$ 276.39	48.82%	$ 263.61	0.00%	$ -	$ -	$ -	$ 263.61	$ 65.90	$ 65.90	$ 65.90	$ 65.90
2	Soft	FILING 02	RAH	Xcel Energy	New Gas Main	12280309	06/17/21	$ 29,757.88	$ -	$ 29,757.88	1133752	06/18/21	$ 29,757.88	RAH	06/25/21	$ 29,757.88	100.00%	$ 29,757.88	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	Xcel Energy	New Electric Distribution	12285017	06/17/21	$ 43,912.54	$ -	$ 43,912.54	1133753	06/18/21	$ 43,912.54	RAH	06/18/21	$ 43,912.54	100.00%	$ 43,912.54	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	Xcel Energy	New Electric Distribution	AHF2PH2	08/13/21	$ 56,199.00	$ -	$ 56,199.00	1135938	08/13/21	$ 56,199.00	RAH	08/13/21	$ 56,199.00	100.00%	$ 56,199.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	Xcel Energy	New Electric Distribution	AHF2PH3	08/04/21	$ 106,634.00	$ -	$ 106,634.00	1135572	08/04/21	$ 106,634.00	RAH	08/04/21	$ 106,634.00	100.00%	$ 106,634.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
2	Soft	FILING 02	RAH	Xcel Energy	New Gas Main	AHF2PH3	07/30/21	$ 122,166.53	$ -	$ 122,166.53	1135503	07/30/21	$ 122,166.53	RAH	07/30/21	$ 122,166.53	100.00%	$ 122,166.53	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
3	Soft	OA In Tract	DRAW 41	Schedio Group	Cost Verification - In Tract Improvements	181106-0983	10/19/21	$ 9,932.25	$ -	$ 9,932.25	Pd Through Draw	01/03/22	$ 9,932.25	Pulte	01/03/22	$ 9,932.25	0.00%	$ -	100.00%	$ 9,932.25	0.00%	$ -	$ -	$ -	$ 9,932.25	$ 2,483.06	$ 2,483.06	$ 2,483.06	$ 2,483.06
3	Hard	FILING 01	DRAW 41	Stormwater Risk Management	Stormwater Mgmt - Residential F01	Pay App 34	10/18/21	$ 1,585.00	$ -	$ 1,585.00	Pd Through Draw	NA	$ 1,585.00	CAB	Pd Through Draw	$ 1,585.00	32.26%	$ 511.27	67.74%	$ 1,073.73	0.00%	$ -	$ -	$ -	$ 1,073.73	$ 268.43	$ 268.43	$ 268.43	$ 268.43
3	Soft	FILING 02	RAH	AG Wassenaar	213280MAS 213281-213506 TAH Filing 2	339340	09/26/21	$ 6,720.00	$ -	$ 6,720.00	26962	09/30/21	$ 6,720.00	RAH	09/26/21	$ 6,720.00	100.00%	$ 6,720.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
3	Soft	FILING 02	RAH	AG Wassenaar	213280MAS 213281-213506 TAH Filing 2	339591	09/30/21	$ 16,800.00	$ -	$ 16,800.00	26962	09/30/21	$ 16,800.00	RAH	09/30/21	$ 16,800.00	100.00%	$ 16,800.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
3	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	339818	09/30/21	$ 5,147.00	$ -	$ 5,147.00	27606	09/30/21	$ 5,147.00	RAH	09/30/21	$ 5,147.00	51.18%	$ 2,634.36	48.82%	$ 2,512.64	0.00%	$ -	$ -	$ -	$ 2,512.64	$ 628.16	$ 628.16	$ 628.16	$ 628.16
3	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	339819	09/30/21	$ 9,033.50	$ -	$ 9,033.50	27606	09/30/21	$ 9,033.50	RAH	09/30/21	$ 9,033.50	51.18%	$ 4,623.57	48.82%	$ 4,409.93	0.00%	$ -	$ -	$ -	$ 4,409.93	$ 1,102.48	$ 1,102.48	$ 1,102.48	$ 1,102.48
3	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	339820	09/30/21	$ 4,580.00	$ -	$ 4,580.00	27606	09/30/21	$ 4,580.00	RAH	09/30/21	$ 4,580.00	51.18%	$ 2,344.16	48.82%	$ 2,235.84	0.00%	$ -	$ -	$ -	$ 2,235.84	$ 558.96	$ 558.96	$ 558.96	$ 558.96
3	Soft	FILING 02	RAH	AG Wassenaar	201006 TAH F1 Aurora Blvd. & 45th Ave.	339834	09/30/21	$ 923.00	$ -	$ 923.00	27606	09/30/21	$ 923.00	RAH	09/30/21	$ 923.00	32.26%	$ 297.73	67.74%	$ 625.27	0.00%	$ -	$ -	$ -	$ 625.27	$ 156.32	$ 156.32	$ 156.32	$ 156.32
3	Hard	FILING 02	RAH	Alpine Civil Construction	Aurora Highlands CSP-2	Multiple	MULTIPLE	$ 1,078,097.20	$ 119,319.33	$ 958,777.87	MULTIPLE	MULTIPLE	$ 958,777.87	RAH	MULTIPLE	$ 958,777.87	0.00%	$ -	100.00%	$ 958,777.87	0.00%	$ -	$ -	$ -	$ 958,777.87	$ 958,777.87	$ -	$ -	$ -
3	Soft	FILING 02	RAH	Aztec Consultants	21420-72 Aurora Highlands Filing 2	Multiple	MULTIPLE	$ 5,565.03	$ -	$ 5,565.03	MULTIPLE	MULTIPLE	$ 5,565.03	RAH	MULTIPLE	$ 5,565.03	74.12%	$ 4,125.00	25.88%	$ 1,440.03	0.00%	$ -	$ -	$ -	$ 1,440.03	$ 990.00	$ 450.03	$ -	$ -
3	Soft	FILING 02	RAH	B & J Surveying	EAGP PACKAGE	334286	08/20/21	$ 51,975.00	$ -	$ 51,975.00	26963	08/20/21	$ 51,975.00	RAH	08/20/21	$ 51,975.00	100.00%	$ 51,975.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
3	Hard	FILING 02	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control	12485	09/09/21	$ 7,288.85	$ -	$ 7,288.85	25418	09/09/21	$ 7,288.85	RAH	09/09/21	$ 7,288.85	32.26%	$ 2,351.14	67.74%	$ 4,937.71	0.00%	$ -	$ -	$ -	$ 4,937.71	$ 1,234.43	$ 1,234.43	$ 1,234.43	$ 1,234.43
3	Hard	FILING 02	RAH	Clear Creek Civil	Trucking	1595	06/29/21	$ 7,735.20	$ -	$ 7,735.20	1134833	06/29/21	$ 7,735.20	RAH	06/29/21	$ 7,735.20	51.18%	$ 3,959.06	48.82%	$ 3,776.14	0.00%	$ -	$ -	$ -	$ 3,776.14	$ 944.03	$ 944.03	$ 944.03	$ 944.03
3	Hard	FILING 02	RAH	Clear Creek Civil	Trucking 2020-04	1742	11/05/21	$ 140,685.79	$ -	$ 140,685.79	1138918	11/05/21	$ 140,685.79	RAH	11/05/21	$ 140,685.79	51.18%	$ 72,006.42	48.82%	$ 68,679.37	0.00%	$ -	$ -	$ -	$ 68,679.37	$ 17,169.84	$ 17,169.84	$ 17,169.84	$ 17,169.84
3	Hard	FILING 02	RAH	IES Corp	2105 The Aurora Highlands Earth Moving	2123	10/25/21	$ 118,911.67	$ 3,888.41	$ 115,023.26	1138680	10/25/21	$ 115,023.26	RAH	10/25/21	$ 115,023.26	51.18%	$ 58,871.71	48.82%	$ 56,151.55	0.00%	$ -	$ -	$ -	$ 56,151.55	$ 14,037.89	$ 14,037.89	$ 14,037.89	$ 14,037.89
3	Hard	FILING 02	RAH	Liberty Infrastructure LLC	Jet Clean and Vac Live Sewer	20100-28	01/28/21	$ 2,168.49	$ 56.81	$ 2,111.68	ACH 13053	03/19/21	$ 2,111.68	RAH	03/19/21	$ 2,111.68	0.00%	$ -	100.00%	$ 2,111.68	0.00%	$ -	$ -	$ -	$ 2,111.68	$ -	$ -	$ 2,111.68	$ -
3	Soft	FILING 02	RAH	Raspanti Consulting Services	Dry Utility Consulting	2135	10/09/21	$ 828.75	$ -	$ 828.75	1138682	10/09/21	$ 828.75	RAH	10/09/21	$ 828.75	100.00%	$ 828.75	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -

SUMMARY OF COSTS REVIEWED

VER NO	TYPE	FILING	SOURCE	VENDOR	DESCRIPTION	INV NO	INV DATE	INV AMT	RET/OCIP/DISC	FINAL INV AMT	CHK NO	PMT DATE	PMT AMT	PAYOR	DATE CLEARED	VER PMT AMT	% PRI	PRI AMT	% PUB	PUB AMT	% O&M	O&M AMT	PREV AMT	AMT REV BY PPP CHANGE	CUR VER PUB AMT	STREETS	WATER	SANITATION	PARKS & REC
3	Hard	FILING 02	RAH	Xcel Energy	New Electric Distribution	CR-12484389	10/25/21	$ 85,019.00	$ -	$ 85,019.00	1138780	11/02/21	$ 85,019.00	RAH	11/08/21	$ 85,019.00	100.00%	$ 85,019.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
3	Hard	FILING 02	RAH	Xcel Energy	New Gas Distribution	CR-5300130373915	09/21/21	$ 111,888.00	$ -	$ 111,888.00	1138781	11/02/21	$ 111,888.00	RAH	11/08/21	$ 111,888.00	100.00%	$ 111,888.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
4	Soft	FILING 04	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 7,330.95	$ -	$ 7,330.95	Vendor Stmt	Multiple	$ 7,330.95	Pulte	Multiple	$ 7,330.95	44.86%	$ 3,289.01	55.14%	$ 4,041.94	0.00%	$ -	$ -	$ -	$ 3,871.34	$ 1,879.62	$ 651.02	$ 1,193.10	$ 147.60
4	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 27,515.91	$ -	$ 27,515.91	Vendor Stmt	Multiple	$ 27,515.91	Pulte	Multiple	$ 27,515.91	44.86%	$ 12,344.93	55.14%	$ 15,170.98	0.00%	$ -	$ -	$ -	$ 14,530.65	$ 7,054.94	$ 2,443.54	$ 4,478.17	$ 554.00
4	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 66,699.98	$ -	$ 66,699.98	Vendor Stmt	Multiple	$ 66,699.98	Pulte	Multiple	$ 66,699.98	44.86%	$ 29,924.74	55.14%	$ 36,775.24	0.00%	$ -	$ -	$ -	$ 35,223.04	$ 17,101.53	$ 5,923.28	$ 10,855.31	$ 1,342.92
4	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 3,794.16	$ -	$ 3,794.16	Vendor Stmt	Multiple	$ 3,794.16	Pulte	Multiple	$ 3,794.16	44.86%	$ 1,702.24	55.14%	$ 2,091.92	0.00%	$ -	$ -	$ -	$ 2,003.63	$ 972.80	$ 336.94	$ 617.49	$ 76.39
4	Hard	FILING 04	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 14,114.30	$ 1,411.43	$ 12,702.87	Vendor Stmt	Multiple	$ 5,580.65	Pulte	Multiple	$ 5,580.65	0.00%	$ -	100.00%	$ 12,702.87	0.00%	$ -	$ -	$ -	$ 5,580.65	$ 2,790.32	$ -	$ -	$ 2,790.32
4	Hard	FILING 05	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 48,725.27	$ 4,872.53	$ 43,852.74	Vendor Stmt	Multiple	$ 16,651.50	Pulte	Multiple	$ 16,651.50	0.00%	$ -	100.00%	$ 43,852.74	0.00%	$ -	$ -	$ -	$ 16,651.50	$ 8,325.75	$ -	$ -	$ 8,325.75
4	Soft	FILING 04	Pulte	Contour Services	TAH Filing 4	MULTIPLE	MULTIPLE	$ 35,750.00	$ -	$ 35,750.00	Multiple	Multiple	$ 35,750.00	Pulte	Vendor Stmt	$ 35,750.00	46.99%	$ 16,799.93	53.01%	$ 18,950.07	0.00%	$ -	$ -	$ -	$ 18,950.07	$ 4,737.52	$ 4,737.52	$ 4,737.52	$ 4,737.52
4	Soft	FILING 05	Pulte	Contour Services	TAH Filing 5	MULTIPLE	MULTIPLE	$ 60,000.00	$ -	$ 60,000.00	Multiple	Multiple	$ 60,000.00	Pulte	Vendor Stmt	$ 60,000.00	45.57%	$ 27,344.55	54.43%	$ 32,655.45	0.00%	$ -	$ -	$ -	$ 32,655.45	$ 8,163.86	$ 8,163.86	$ 8,163.86	$ 8,163.86
4	Soft	FILING 08	Pulte	Contour Services	TAH Filing 8	MULTIPLE	MULTIPLE	$ 101,614.00	$ -	$ 101,614.00	Multiple	Multiple	$ 79,524.00	Pulte	Vendor Stmt	$ 79,524.00	59.78%	$ 60,749.31	40.22%	$ 40,864.69	0.00%	$ -	$ -	$ -	$ 31,981.06	$ 7,995.27	$ 7,995.27	$ 7,995.27	$ 7,995.27
4	Hard	FILING 04	Pulte	CTL Thompson	Compaction Testing - Sanitary/Water	593217	08/31/21	$ 1,139.00	$ -	$ 1,139.00	Vendor Stmt	01/03/22	$ 1,139.00	Pulte	01/03/22	$ 1,139.00	0.00%	$ -	100.00%	$ 1,139.00	0.00%	$ -	$ -	$ -	$ 1,139.00	$ -	$ 588.00	$ 551.00	$ -
4	Hard	FILING 04	Pulte	CTL Thompson	Compaction Testing - Sanitary/Water/Storm	601704	10/31/21	$ 4,450.00	$ -	$ 4,450.00	Vendor Stmt	01/03/22	$ 4,450.00	Pulte	01/03/22	$ 4,450.00	0.00%	$ -	100.00%	$ 4,450.00	0.00%	$ -	$ -	$ -	$ 4,450.00	$ 4,058.00	$ 392.00	$ -	$ -
4	Hard	FILING 04	Pulte	CTL Thompson	Subgrade/Pavement	604688	11/30/21	$ 2,797.00	$ -	$ 2,797.00	Vendor Stmt	01/03/22	$ 2,797.00	Pulte	01/03/22	$ 2,797.00	0.00%	$ -	100.00%	$ 2,797.00	0.00%	$ -	$ -	$ -	$ 2,797.00	$ 699.25	$ 699.25	$ 699.25	$ 699.25
4	Hard	FILING 05	Pulte	CTL Thompson	Compaction Testing - Sanitary/Water/Storm	593233	08/31/21	$ 5,284.00	$ -	$ 5,284.00	Vendor Stmt	01/03/22	$ 5,284.00	Pulte	01/03/22	$ 5,284.00	0.00%	$ -	100.00%	$ 5,284.00	0.00%	$ -	$ -	$ -	$ 5,284.00	$ 2,543.00	$ 2,349.00	$ 392.00	$ -
4	Soft	FILING 05	Pulte	CTL Thompson	Subgrade/Pavement	593776	08/31/21	$ 6,050.00	$ -	$ 6,050.00	Vendor Stmt	01/03/22	$ 6,050.00	Pulte	01/03/22	$ 6,050.00	45.57%	$ 2,757.24	54.43%	$ 3,292.76	0.00%	$ -	$ -	$ -	$ 3,292.76	$ 823.19	$ 823.19	$ 823.19	$ 823.19
4	Hard	FILING 05	Pulte	CTL Thompson	Compaction Testing - Sanitary/Water/Storm	598202	09/30/21	$ 4,854.00	$ -	$ 4,854.00	Vendor Stmt	01/03/22	$ 4,854.00	Pulte	01/03/22	$ 4,854.00	0.00%	$ -	100.00%	$ 4,854.00	0.00%	$ -	$ -	$ -	$ 4,854.00	$ 2,948.00	$ 1,906.00	$ -	$ -
4	Hard	FILING 05	Pulte	CTL Thompson	Compaction Testing - Sanitary/Water/Storm	601703	10/31/21	$ 3,250.00	$ -	$ 3,250.00	Vendor Stmt	01/03/22	$ 3,250.00	Pulte	01/03/22	$ 3,250.00	0.00%	$ -	100.00%	$ 3,250.00	0.00%	$ -	$ -	$ -	$ 3,250.00	$ 1,899.00	$ 961.00	$ 390.00	$ -
4	Hard	FILING 05	Pulte	CTL Thompson	Compaction Testing - Subgrade/Base/Paving	604705	11/30/21	$ 5,626.00	$ -	$ 5,626.00	Vendor Stmt	01/03/22	$ 5,626.00	Pulte	01/03/22	$ 5,626.00	0.00%	$ -	100.00%	$ 5,626.00	0.00%	$ -	$ -	$ -	$ 5,626.00	$ 1,406.50	$ 1,406.50	$ 1,406.50	$ 1,406.50
4	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing -Site Grading	593234	08/31/21	$ 9,477.50	$ -	$ 9,477.50	Vendor Stmt	01/03/22	$ 9,477.50	Pulte	01/03/22	$ 9,477.50	0.00%	$ -	100.00%	$ 9,477.50	0.00%	$ -	$ -	$ -	$ 9,477.50	$ 2,369.38	$ 2,369.38	$ 2,369.38	$ 2,369.38
4	Hard	FILING 08	Pulte	CTL Thompson	Subgrade/Pavement	598169	09/30/21	$ 1,100.00	$ -	$ 1,100.00	Vendor Stmt	01/03/22	$ 1,100.00	Pulte	01/03/22	$ 1,100.00	0.00%	$ -	100.00%	$ 1,100.00	0.00%	$ -	$ -	$ -	$ 1,100.00	$ 275.00	$ 275.00	$ 275.00	$ 275.00
4	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing -Site Grading	598203	09/30/21	$ 12,440.50	$ -	$ 12,440.50	Vendor Stmt	01/03/22	$ 12,440.50	Pulte	01/03/22	$ 12,440.50	59.78%	$ 7,437.48	40.22%	$ 5,003.02	0.00%	$ -	$ -	$ -	$ 5,003.02	$ 1,250.76	$ 1,250.76	$ 1,250.76	$ 1,250.76
4	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing -Site Grading/Sanitary	601708	10/31/21	$ 10,669.00	$ -	$ 10,669.00	Vendor Stmt	01/03/22	$ 10,669.00	Pulte	01/03/22	$ 10,669.00	59.78%	$ 6,378.40	40.22%	$ 4,290.60	0.00%	$ -	$ -	$ -	$ 4,290.60	$ 1,072.65	$ 1,072.65	$ 1,072.65	$ 1,072.65
4	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing -Site Grading/Pavement	604706	11/30/21	$ 9,987.00	$ -	$ 9,987.00	Vendor Stmt	01/03/22	$ 9,987.00	Pulte	01/03/22	$ 9,987.00	0.00%	$ -	100.00%	$ 9,987.00	0.00%	$ -	$ -	$ -	$ 9,987.00	$ 2,496.75	$ 2,496.75	$ 2,496.75	$ 2,496.75
4	Hard	FILING 04	Pulte	Fiore and Sons, Inc.	TAH: Fillings 4, 5, 8, 13 Earthwork	MULTIPLE	MULTIPLE	$ 74,979.45	$ 7,497.95	$ 67,481.51	Vendor Stmt	Multiple	$ 64,569.67	Pulte	Multiple	$ 64,569.67	74.55%	$ 50,309.97	25.45%	$ 17,171.54	0.00%	$ -	$ -	$ -	$ 14,259.70	$ 4,638.13	$ 2,332.16	$ 2,332.16	$ 4,957.25
4	Hard	FILING 05	Pulte	Fiore and Sons, Inc.	TAH: Fillings 4, 5, 8, 13 Earthwork	MULTIPLE	MULTIPLE	$ 281,427.24	$ 28,142.72	$ 253,284.52	Vendor Stmt	Multiple	$ 242,355.24	Pulte	Multiple	$ 242,355.24	74.55%	$ 188,833.02	25.45%	$ 64,451.50	0.00%	$ -	$ -	$ -	$ 53,522.23	$ 17,408.72	$ 8,753.51	$ 8,753.51	$ 18,606.49
4	Hard	FILING 08	Pulte	Fiore and Sons, Inc.	TAH: Fillings 4, 5, 8, 13 Earthwork	MULTIPLE	MULTIPLE	$ 682,193.99	$ 68,219.40	$ 613,974.59	Vendor Stmt	Multiple	$ 587,481.48	Pulte	Multiple	$ 587,481.48	74.55%	$ 457,740.87	25.45%	$ 156,233.72	0.00%	$ -	$ -	$ -	$ 129,740.61	$ 42,199.62	$ 21,218.96	$ 21,218.96	$ 45,103.07
4	Hard	FILING 13	Pulte	Fiore and Sons, Inc.	TAH: Fillings 4, 5, 8, 13 Earthwork	MULTIPLE	MULTIPLE	$ 38,805.91	$ 3,880.59	$ 34,925.32	Vendor Stmt	Multiple	$ 33,418.28	Pulte	Multiple	$ 33,418.28	74.55%	$ 26,038.12	25.45%	$ 8,887.20	0.00%	$ -	$ -	$ -	$ 7,380.16	$ 2,400.48	$ 1,207.02	$ 1,207.02	$ 2,565.64
4	Soft	FILING 04	Pulte	HR Green Development	Project No. 201684	MULTIPLE	MULTIPLE	$ 155.37	$ -	$ 155.37	Vendor Stmt	Multiple	$ 1,887.47	Pulte	Multiple	$ 1,887.47	63.33%	$ 98.39	36.67%	$ 56.98	0.00%	$ -	$ -	$ -	$ 32.99	$ 8.25	$ 8.25	$ 8.25	$ 8.25
4	Soft	FILING 05	Pulte	HR Green Development	Project No. 201684	MULTIPLE	MULTIPLE	$ 583.15	$ -	$ 583.15	Vendor Stmt	Multiple	$ 7,084.43	Pulte	Multiple	$ 7,084.43	63.33%	$ 369.29	36.67%	$ 213.86	0.00%	$ -	$ -	$ -	$ 123.81	$ 30.95	$ 30.95	$ 30.95	$ 30.95
4	Soft	FILING 08	Pulte	HR Green Development	Project No. 201684	MULTIPLE	MULTIPLE	$ 16,163.55	$ -	$ 16,163.55	Vendor Stmt	Multiple	$ 17,173.02	Pulte	Multiple	$ 17,173.02	60.09%	$ 9,713.36	39.91%	$ 6,450.19	0.00%	$ -	$ -	$ -	$ 6,231.92	$ 1,557.98	$ 1,557.98	$ 1,557.98	$ 1,557.98
4	Soft	FILING 13	Pulte	HR Green Development	Project No. 201684	MULTIPLE	MULTIPLE	$ 12,303.06	$ -	$ 12,303.06	Vendor Stmt	Multiple	$ 976.87	Pulte	Multiple	$ 976.87	99.76%	$ 12,273.57	0.24%	$ 29.49	0.00%	$ -	$ -	$ -	$ 11.66	$ 2.92	$ 2.92	$ 2.92	$ 2.92
4	Hard	FILING 04	Pulte	JCS LLC	Site Cleanup/Grading	439	12/06/21	$ 4,920.00	$ -	$ 4,920.00	Vendor Stmt	01/03/22	$ 4,920.00	Pulte	01/03/22	$ 4,920.00	55.01%	$ 2,706.51	44.99%	$ 2,213.49	0.00%	$ -	$ -	$ -	$ 2,213.49	$ 553.37	$ 553.37	$ 553.37	$ 553.37
4	Hard	FILING 04	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	MULTIPLE	MULTIPLE	$ 109,352.70	$ 10,935.27	98417.43	Vendor Stmt	Multiple	$ 98,417.43	Pulte	Multiple	9841743.00%	0.00%	0.00%	100.00%	$ 98,417.43	0.00%	$ -	$ -	$ -	$ 98,417.43	$ 98,417.43	$ -	$ -	$ -
4	Hard	FILING 05	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	MULTIPLE	MULTIPLE	$ 312,608.85	$ 31,260.89	$ 281,347.97	Vendor Stmt	Multiple	$ 281,347.97	Pulte	Multiple	$ 281,347.97	0.00%	$ -	100.00%	$ 281,347.97	0.00%	$ -	$ -	$ -	$ 281,347.97	$ 281,347.97	$ -	$ -	$ -
4	Hard	FILING 04	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 10,972.02	$ 1,097.20	$ 9,874.82	UCLW	Multiple	$ (7,200.00)	Pulte	Multiple	$ (7,200.00)	-143.91%	$ (14,211.22)	243.91%	$ 24,086.04	0.00%	$ -	$ -	$ -	$ 7,011.22	$ -	$ 9,810.00	$ (2,798.78)	$ -
4	Hard	FILING 05	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 850,906.00	$ 85,090.60	$ 765,815.40	UCLW	Multiple	$ 765,815.40	Pulte	Multiple	$ 765,815.40	11.12%	$ 85,140.00	88.88%	$ 680,675.40	0.00%	$ -	$ -	$ -	$ 680,675.40	$ 244,574.10	$ 121,860.00	$ 116,647.20	$ 197,594.10
4	Hard	FILING 08	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 1,500,345.00	$ 150,034.50	$ 1,350,310.50	UCLW	Multiple	$ 741,237.30	Pulte	Multiple	$ 741,237.30	15.50%	$ 209,331.00	84.50%	$ 1,140,979.50	0.00%	$ -	$ -	$ -	$ 647,344.80	$ 172,792.80	$ 230,652.00	$ 243,900.00	$ -
4	Hard	FILING 04	Pulte	Norris Design	TAH Pulte Homes - Filings 4, 5, 8, & 13	MULTIPLE	MULTIPLE	$ 19,711.34	$ -	$ 19,711.34	Vendor Stmt	Multiple	$ 18,599.98	Pulte	Multiple	$ 18,599.98	14.00%	$ 2,759.99	86.00%	$ 16,951.35	0.00%	$ -	$ -	$ -	$ 15,839.99	$ 5,606.75	$ 2,313.25	$ 2,313.25	$ 5,606.75
4	Hard	FILING 05	Pulte	Norris Design	TAH Pulte Homes - Filings 4, 5, 8, & 13	MULTIPLE	MULTIPLE	$ 66,181.34	$ -	$ 66,181.34	Vendor Stmt	Multiple	$ 65,257.09	Pulte	Multiple	$ 65,257.09	15.65%	$ 10,359.34	84.35%	$ 55,822.00	0.00%	$ -	$ -	$ -	$ 54,897.75	$ 20,664.38	$ 6,784.50	$ 6,784.50	$ 20,664.38
4	Hard	FILING 08	Pulte	Norris Design	TAH Pulte Homes - Filings 4, 5, 8, & 13	MULTIPLE	MULTIPLE	$ 90,146.31	$ -	$ 90,146.31	Vendor Stmt	Multiple	$ 84,988.81	Pulte	Multiple	$ 84,988.81	27.86%	$ 25,111.56	72.14%	$ 65,034.75	0.00%	$ -	$ -	$ -	$ 59,877.25	$ 18,737.13	$ 11,201.50	$ 11,201.50	$ 18,737.13
4	Hard	FILING 13	Pulte	Norris Design	TAH Pulte Homes - Filings 4, 5, 8, & 13	MULTIPLE	MULTIPLE	$ 7,738.70	$ -	$ 7,738.70	Vendor Stmt	Multiple	$ 7,738.70	Pulte	Multiple	$ 7,738.70	18.46%	$ 1,428.45	81.54%	$ 6,310.25	0.00%	$ -	$ -	$ -	$ 6,310.25	$ 1,967.94	$ 1,187.19	$ 1,187.19	$ 1,967.94
4	Hard	OA In Tract	Pulte	Precise Striping	210780-Aurora Highlands Striping and Signage - Filing Nos. 4, 5, and 8	8514	11/17/21	$ 16,555.00	$ -	$ 16,555.00	Vendor Stmt	Multiple	$ -	Pulte	Multiple	$ 16,555.00	0.00%	$ -	100.00%	$ 16,555.00	0.00%	$ -	$ -	$ -	$ 16,555.00	$ 16,555.00	$ -	$ -	$ -
4	Hard	FILING 04	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 40,993.51	$ 4,099.35	$ 36,894.16	Vendor Stmt	Multiple	$ 33,499.22	Pulte	Multiple	$ 33,499.22	47.95%	$ 17,691.04	52.05%	$ 19,203.12	0.00%	$ -	$ -	$ -	$ 17,403.56	$ 4,350.89	$ 4,350.89	$ 4,350.89	$ 4,350.89
4	Hard	FILING 05	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 82,873.93	$ 8,287.39	$ 74,586.54	Vendor Stmt	Multiple	$ 71,497.74	Pulte	Multiple	$ 71,497.74	49.41%	$ 36,852.84	50.59%	$ 37,733.70	0.00%	$ -	$ -	$ -	$ 36,052.60	$ 9,013.15	$ 9,013.15	$ 9,013.15	$ 9,013.15
4	Hard	FILING 08	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 88,685.60	$ 8,868.56	$ 79,817.04	Vendor Stmt	Multiple	$ 78,107.04	Pulte	Multiple	$ 78,107.04	59.78%	$ 47,718.13	40.22%	$ 32,098.91	0.00%	$ -	$ -	$ -	$ 31,411.22	$ 7,852.81	$ 7,852.81	$ 7,852.81	$ 7,852.81
4	Hard	FILING 04	Pulte	Three Sons Construction	TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks	MULTIPLE	MULTIPLE	$ 217,382.60	$ 21,738.26	$ 195,644.34	Vendor Stmt	Multiple	$ 195,644.34	Pulte	Multiple	$ 195,644.34	0.00%	$ -	100.00%	$ 195,644.34	0.00%	$ -	$ -	$ -	$ 195,644.34	$ 195,644.34	$ -	$ -	$ -
4	Hard	FILING 05	Pulte	Three Sons Construction	TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks	MULTIPLE	MULTIPLE	$ 499,882.57	$ 49,988.26	$ 449,894.31	Vendor Stmt	Multiple	$ 449,894.31	Pulte	Multiple	$ 449,894.31	0.00%	$ -	100.00%	$ 449,894.31	0.00%	$ -	$ -	$ -	$ 449,894.31	$ 449,894.31	$ -	$ -	$ -
4	Soft	FILING 02	RAH	AG Wassenaar	213280MAS 213281-213506 TAH Filing 2	337512	08/22/21	$ 5,040.00	$ -	$ 5,040.00	ACH 29101	08/22/21	$ 5,040.00	RAH	08/22/21	$ 5,040.00	100.00%	$ 5,040.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
4	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	338461	08/31/21	$ 4,423.00	$ -	$ 4,423.00	ACH 25398	09/20/21	$ 4,423.00	RAH	09/20/21	$ 4,423.00	51.18%	$ 2,263.80	48.82%	$ 2,159.20	0.00%	$ -	$ -	$ -	$ 2,159.20	$ 539.80	$ 539.80	$ 539.80	$ 539.80
4	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	338462	08/31/21	$ 9,973.50	$ -	$ 9,973.50	ACH 25398	09/20/21	$ 9,973.50	RAH	09/20/21	$ 9,973.50	28.43%	$ 2,835.25	71.57%	$ 7,138.25	0.00%	$ -	$ -	$ -	$ 7,138.25	$ 1,784.56	$ 1,784.56	$ 1,784.56	$ 1,784.56
4	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	338463	08/31/21	$ 6,547.00	$ -	$ 6,547.00	ACH 25398	09/20/21	$ 6,547.00	RAH	09/20/21	$ 6,547.00	28.22%	$ 1,847.69	71.78%	$ 4,699.31	0.00%	$ -	$ -	$ -	$ 4,699.31	$ 1,174.83	$ 1,174.83	$ 1,174.83	$ 1,174.83
4	Soft	FILING 02	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	341435	10/31/21	$ 180.00	$ -	$ 180.00	ACH 29596	10/31/21	$ 180.00	RAH	10/31/21	$ 180.00	32.26%	$ 58.06	67.74%	$ 121.94	0.00%	$ -	$ -	$ -	$ 121.94	$ 30.48	$ 30.48	$ 30.48	$ 30.48
4	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	341436	10/31/21	$ 3,595.00	$ -	$ 3,595.00	ACH 29596	10/31/21	$ 3,595.00	RAH	10/31/21	$ 3,595.00	51.18%	$ 1,840.01	48.82%	$ 1,754.99	0.00%	$ -	$ -	$ -	$ 1,754.99	$ 438.75	$ 438.75	$ 438.75	$ 438.75
4	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	341437	10/31/21	$ 6,990.00	$ -	$ 6,990.00	ACH 29596	10/31/21	$ 6,990.00	RAH	10/31/21	$ 6,990.00	26.62%	$ 1,860.48	73.38%	$ 5,129.52	0.00%	$ -	$ -	$ -	$ 5,129.52	$ 1,282.38	$ 1,282.38	$ 1,282.38	$ 1,282.38
4	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	341438	10/31/21	$ 10,000.00	$ -	$ 10,000.00	ACH 29596	10/31/21	$ 10,000.00	RAH	10/31/21	$ 10,000.00	25.98%	$ 2,597.51	74.02%	$ 7,402.49	0.00%	$ -	$ -	$ -	$ 7,402.49	$ 1,850.62	$ 1,850.62	$ 1,850.62	$ 1,850.62
4	Soft	FILING 02	RAH	AG Wassenaar	213280MAS 213281-213506 TAH Filing 2	341968	11/15/21	$ 16,240.00	$ -	$ 16,240.00	ACH 30107	11/10/21	$ 16,240.00	RAH	11/10/21	$ 16,240.00	100.00%	$ 16,240.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
4	Soft	FILING 02	RAH	AG Wassenaar	213820MAS 213281-213506 TAH Filing 2 Lotts	342256	11/24/21	$ 21,840.00	$ -	$ 21,840.00	ACH 30107	11/10/21	$ 21,840.00	RAH	11/10/21	$ 21,840.00	100.00%	$ 21,840.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
4	Hard	FILING 02	RAH	Alpine Civil Construction	Aurora Highlands CSP-2	2021-15.6	10/31/21	$ 435,025.05	$ 43,502.51	$ 391,522.55	MULTIPLE	MULTIPLE	$ 391,522.55	RAH	MULTIPLE	$ 391,522.55	0.00%	$ -	100.00%	$ 391,522.55	0.00%	$ -	$ -	$ -	$ 391,522.55	$ 391,522.55	$ -	$ -	$ -
4	Soft	FILING 02	RAH	City of Aurora	Civil Plans Revision	658629	10/14/21	$ 424.00	$ -	$ 424.00	1138236	11/02/21	$ 424.00	RAH	11/02/21	$ 424.00	51.18%	$ 217.01	48.82%	$ 206.99	0.00%	$ -	$ -	$ -	$ 206.99	$ 51.75	$ 51.75	$ 51.75	$ 51.75
4	HARD	FILING 02	RAH	Clear Creek Civil	Aurora Highlands 2020-12 - Silt Fence Maintenance	1668	09/03/21	$ 1,521.20	$ -	$ 1,521.20	1137147	09/17/21	$ 1,521.20	RAH	09/22/21	$ 1,521.20	51.18%	$ 778.59	48.82%	$ 742.61	0.00%	$ -	$ -	$ -	$ 742.61	$ 185.65	$ 185.65	$ 185.65	$ 185.65
4	HARD	FILING 02	RAH	Clear Creek Civil	Aurora Highlands 2020-12 - Street Sweeping	1677	09/03/21	$ 600.00	$ -	$ 600.00	1137492	09/24/21	$ 600.00	RAH	09/29/21	$ 600.00	51.18%	$ 307.09	48.82%	$ 292.91	0.00%	$ -	$ -	$ -	$ 292.91	$ 73.23	$ 73.23	$ 73.23	$ 73.23
4	Hard	FILING 02	RAH	Clear Creek Civil	Aurora Highlands 2020-12 - Street Sweeping	1702	09/15/21	$ 1,000.00	$ -	$ 1,000.00	1137492	09/24/21	$ 1,000.00	RAH	09/29/21	$ 1,000.00	51.18%	$ 511.82	48.82%	$ 488.18	0.00%	$ -	$ -	$ -	$ 488.18	$ 122.04	$ 122.04	$ 122.04	$ 122.04
4	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1708	09/15/21	$ 3,329.48	$ -	$ 3,329.48	1137492	09/24/21	$ 3,329.48	RAH	09/29/21	$ 3,329.48	51.18%	$ 1,704.11	48.82%	$ 1,625.37	0.00%	$ -	$ -	$ -	$ 1,625.37	$ 406.34	$ 406.34	$ 406.34	$ 406.34
4	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1711	09/15/21	$ 7,560.00	$ -	$ 7,560.00	1137492	09/24/21	$ 7,560.00	RAH	09/29/21	$ 7,560.00	51.18%	$ 3,869.39	48.82%	$ 3,690.61	0.00%	$ -	$ -	$ -	$ 3,690.61	$ 922.65	$ 922.65	$ 922.65	$ 922.65
4	Hard	FILING 02	RAH	Clear Creek Civil	Aurora Higlens 2020-13 - Installed Added Missing Street Signs	1712	09/15/21	$ 800.00	$ -	$ 800.00	1137492	09/24/21	$ 800.00	RAH	09/29/21	$ 800.00	0.00%	$ -	100.00%	$ 800.00	0.00%	$ -	$ -	$ -	$ 800.00	$ 200.00	$ 200.00	$ 200.00	$ 200.00
4	Hard	FILING 02	RAH	Clear Creek Civil	Aurora Highlands 2020-12 - Street Sweeping	1715	09/15/21	$ 900.00	$ -	$ 900.00	1137492	09/24/21	$ 900.00	RAH	09/29/21	$ 900.00	51.18%	$ 460.64	48.82%	$ 439.36	0.00%	$ -	$ -	$ -	$ 439.36	$ 109.84	$ 109.84	$ 109.84	$ 109.84
4	Hard	FILING 02	RAH	Clear Creek Civil	Installed blocks at 9 inlets, 62 blocks	1746	11/05/21	$ 4,300.00	$ -	$ 4,300.00	1139274	12/01/21	$ 4,300.00	RAH	12/01/21	$ 4,300.00	51.18%	$ 2,200.84	48.82%	$ 2,099.16	0.00%	$ -	$ -	$ -	$ 2,099.16	$ 524.79	$ 524.79	$ 524.79	$ 524.79
4	Hard	FILING 02	RAH	Clear Creek Civil	Installed 3 mudmat at base tie ins	1762	11/04/21	$ 2,200.00	$ -	$ 2,200.00	1139274	12/01/21	$ 2,200.00	RAH	12/01/21	$ 2,200.00	51.18%	$ 1,126.01	48.82%	$ 1,073.99	0.00%	$ -	$ -	$ -	$ 1,073.99	$ 268.50	$ 268.50	$ 268.50	$ 268.50
4	Hard	FILING 02	RAH	Clear Creek Civil	Install Silt Fence at back of curb	1766	11/04/21	$ 5,357.50	$ -	$ 5,357.50	1139274	12/01/21	$ 5,357.50	RAH	12/01/21	$ 5,357.50	0.00%	$ -	100.00%	$ 5,357.50	0.00%	$ -	$ -	$ -	$ 5,357.50	$ 1,339.38	$ 1,339.38	$ 1,339.38	$ 1,339.38
4	Hard	FILING 02	RAH	Clear Creek Civil	Install Erosion Control Blanket with Seed	1774	11/04/21	$ 5,000.00	$ -	$ 5,000.00	1139274	12/01/21	$ 5,000.00	RAH	12/01/21	$ 5,000.00	51.18%	$ 2,559.12	48.82%	$ 2,440.88	0.00%	$ -	$ -	$ -	$ 2,440.88	$ 610.22	$ 610.22	$ 610.22	$ 610.22
4	Hard	FILING 02	RAH	Clear Creek Civil	Install Silt fence at back of curb and gutter	1775	11/04/21	$ 16,900.00	$ -	$ 16,900.00	1139274	12/01/21	$ 16,900.00	RAH	12/01/21	$ 16,900.00	0.00%	$ -	100.00%	$ 16,900.00	0.00%	$ -	$ -	$ -	$ 16,900.00	$ 4,225.00	$ 4,225.00	$ 4,225.00	$ 4,225.00
4	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	124281	09/01/21	$ 595.00	$ -	$ 595.00	ACH 25900	10/04/21	$ 595.00	RAH	10/04/21	$ 595.00	51.18%	$ 304.54	48.82%	$ 290.46	0.00%	$ -	$ -	$ -	$ 290.46	$ 72.62	$ 72.62	$ 72.62	$ 72.62
4	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-storm Inspections & SWMP Amendment	125528	10/01/21	$ 1,795.00	$ -	$ 1,795.00	ACH 27971	11/01/21	$ 1,795.00	RAH	11/01/21	$ 1,795.00	51.18%	$ 918.72	48.82%	$ 876.28	0.00%	$ -	$ -	$ -	$ 876.28	$ 219.07	$ 219.07	$ 219.07	$ 219.07
4	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-storm Inspections & SWMP Amendment	126809	11/01/21	$ 595.00	$ -	$ 595.00	ACH 31187	12/20/21	$ 595.00	RAH	12/20/21	$ 595.00	51.18%	$ 304.54	48.82%	$ 290.46	0.00%	$ -	$ -	$ -	$ 290.46	$ 72.62	$ 72.62	$ 72.62	$ 72.62
4	Hard	FILING 02	RAH	Liberty Infrastructure LLC	Manhole Grade Rings	21100 11-10-21	11/10/21	$ 1,782.00	$ 89.12	$ 1,692.88	ACH 29605	11/15/21	$ 1,692.88	RAH	11/15/21	$ 1,692.88	0.00%	$ -	100.00%	$ 1,692.88	0.00%	$ -	$ -	$ -	$ 1,692.88	$ 1,692.88	$ -	$ -	$ -
4	Hard	FILING 01	RAH	Liberty Infrastructure LLC	THE AURORA HIGHLANDS - FILING 1 20106	MULTIPLE	MULTIPLE	$ 68,458.09	$ -	$ 68,458.09	Multiple	Multiple	$ 68,458.09	RAH	Multiple	$ 68,458.09	-69.18%	$ (47,356.41)	169.18%	$ 115,814.50	0.00%	$ -	$ -	$ -	$ 115,814.50	$ (23,013.40)	$ 149,914.16	$ (10,847.91)	$ (238.36)
4	Hard	FILING 02	RAH	Nelson Pipeline	2021-050 TAH F2	MULTIPLE	MULTIPLE	$ 483,001.03	$ 58,918.90	$ 424,082.12	MULTIPLE	MULTIPLE	$ 314,536.84	RAH	Multiple	$ 314,536.84	-53.23%	$ (225,742.90)	153.23%	$ 649,825.02	0.00%	$ -	$ -	$ -	$ 553,252.86	$ 154,123.53	$ 401,024.52	$ (1,704.71)	$ (190.48)
4	Soft	FILING 02	RAH	Norris Design, Inc.	Tah Filing 2 0061-01-2089	Multiple	Multiple	$ 85.00	$ -	$ 85.00	ACH	10/18/21	$ 85.00	RAH	10/18/21	$ 85.00	-100.00%	$ (6,067.44)	200.00%	$ 6,152.44	0.00%	$ -	$ -	$ -	$ 6,152.44	$ 1,538.11	$ 1,538.11	$ 1,538.11	$ 1,538.11
4	Hard	FILING 02	RAH	ProSystems Professional Electrical Systems Inc	Aurora Highlands - Street Lighting Filing 2	1	11/19/21	$ 208,248.75	$ 23,280.13	$ 184,968.62	ACH	12/15/21	$ 184,968.62	RAH	12/15/21	$ 184,968.62	0.00%	$ -	100.00%	$ 184,968.62	0.00%	$ -	$ -	$ -	$ 184,968.62	$ 184,968.62	$ -	$ -	$ -
4	Hard	FILING 02	RAH	Raspanti Consulting Services	Excel Gas Main Extension	1035167	08/25/21	$ 59,940.00	$ -	$ 59,940.00	1136343	08/26/21	$ 59,940.00	RAH	09/03/21	$ 59,940.00	100.00%	$ 59,940.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	117111	12/10/21	$ 2,130.00	$ -	$ 2,130.00						$ -	12.46%	$ 265.50	87.54%	$ 1,864.50	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Soft	FILING 10	Bridgewater	Contour Services	TAH Filing 10	MULTIPLE	MULTIPLE	$ 27,360.00	$ -	$ 27,360.00	Vendor Stmt	12/31/21	$ 7,600.00	BWH	01/30/22	$ 7,600.00	46.33%	$ 12,674.91	53.67%	$ 14,685.09	0.00%	$ -	$ -	$ -	$ 4,079.19	$ 1,019.80	$ 1,019.80	$ 1,019.80	$ 1,019.80
5	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	$ 776,599.50	$ 40,894.80	$ 735,704.70			$ -			$ -	0.70%	$ 5,148.36	99.30%	$ 730,556.34	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Soft	FILING 04	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 508.97	$ -	$ 508.97	Vendor Stmt	Multiple	$ 508.97	Pulte	Multiple	$ 508.97	35.40%	$ 180.16	64.60%	$ 328.81	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 1,910.37	$ -	$ 1,910.37	Vendor Stmt	Multiple	$ 1,910.37	Pulte	Multiple	$ 1,910.37	35.40%	$ 676.20	64.60%	$ 1,234.16	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 4,630.82	$ -	$ 4,630.82	Vendor Stmt	Multiple	$ 4,630.82	Pulte	Multiple	$ 4,630.82	35.40%	$ 1,639.15	64.60%	$ 2,991.67	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 263.42	$ -	$ 263.42	Vendor Stmt	Multiple	$ 263.42	Pulte	Multiple	$ 263.42	35.40%	$ 93.24	64.60%	$ 170.18	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Hard	FILING 04	Pulte	CTL Thompson	Compaction Testing - Site Grading/Asphalt	608133	12/31/21	$ 710.00	$ -	$ 710.00	Vendor Stmt	02/22/22	$ 710.00	Pulte	02/22/22	$ 710.00	0.00%	$ -	100.00%	$ 710.00	0.00%	$ -	$ -	$ -	$ 710.00	$ 177.50	$ 177.50	$ 177.50	$ 177.50
5	Hard	FILING 04	Pulte	CTL Thompson	Compaction Testing - Sanitary Sewer/Concrete	611362	01/31/22	$ 1,051.00	$ -	$ 1,051.00	Vendor Stmt	02/22/22	$ 1,051.00	Pulte	02/22/22	$ 1,051.00	0.00%	$ -	100.00%	$ 1,051.00	0.00%	$ -	$ -	$ -	$ 1,051.00	$ 525.50	$ -	$ 525.50	$ -
5	Hard	FILING 05	Pulte	CTL Thompson	Compaction Testing -Site Grading/Pavement	608215	12/31/21	$ 5,786.50	$ -	$ 5,786.50	Vendor Stmt	02/22/22	$ 5,786.50	Pulte	02/22/22	$ 5,786.50	10.38%	$ 600.67	89.62%	$ 5,185.83	0.00%	$ -	$ -	$ -	$ 5,185.83	$ 1,296.46	$ 1,296.46	$ 1,296.46	$ 1,296.46
5	Hard	FILING 05	Pulte	CTL Thompson	Compaction Testing - Site Grading/Asphalt	611365	01/31/22	$ 593.00	$ -	$ 593.00	Vendor Stmt	02/22/22	$ 593.00	Pulte	02/22/22	$ 593.00	7.81%	$ 46.30	92.19%	$ 546.70	0.00%	$ -	$ -	$ -	$ 546.70	$ 136.68	$ 136.68	$ 136.68	$ 136.68
5	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing - Sanitary/Water/Storm	608220	12/31/21	$ 9,094.50	$ -	$ 9,094.50	Vendor Stmt	02/22/22	$ 9,094.50	Pulte	02/22/22	$ 9,094.50	0.00%	$ -	100.00%	$ 9,094.50	0.00%	$ -	$ -	$ -	$ 9,094.50	$ 2,273.63	$ 2,273.63	$ 2,273.63	$ 2,273.63
5	Hard	FILING 08	Pulte	CTL Thompson	Compaction - Sanitary/Storm/Concrete	611369	01/31/22	$ 8,507.00	$ -	$ 8,507.00	Vendor Stmt	02/22/22	$ 8,507.00	Pulte	02/22/22	$ 8,507.00	0.00%	$ -	100.00%	$ 8,507.00	0.00%	$ -	$ -	$ -	$ 8,507.00	$ 2,126.75	$ 2,126.75	$ 2,126.75	$ 2,126.75
5	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing - Subgrade/Base/Paving	611760	01/31/22	$ 14,300.00	$ -	$ 14,300.00	Vendor Stmt	02/22/22	$ 14,300.00	Pulte	02/22/22	$ 14,300.00	0.00%	$ -	100.00%	$ 14,300.00	0.00%	$ -	$ -	$ -	$ 14,300.00	$ 3,575.00	$ 3,575.00	$ 3,575.00	$ 3,575.00
5	Hard	FILING 04	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 3,394.94	$ -	$ 3,394.94	Vendor Stmt	Multiple	$ 3,394.94	Pulte	Multiple	$ 3,394.94	46.99%	$ 1,595.38	53.01%	$ 1,799.56	0.00%	$ -	$ -	$ -	$ 1,799.56	$ 449.89	$ 449.89	$ 449.89	$ 449.89
5	Hard	FILING 05	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 6,952.50	$ 695.25	$ 6,257.25	Vendor Stmt	Multiple	$ 6,484.05			$ 6,484.05	59.78%	$ 3,740.86	40.22%	$ 2,516.39	0.00%	$ -	$ -	$ -	$ 3,046.52	$ 761.63	$ 761.63	$ 761.63	$ 761.63
5	Hard	FILING 08	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 8,115.00	$ 811.50	$ 7,303.50	Vendor Stmt	Multiple	$ 5,202.00			$ 5,202.00	59.78%	$ 4,366.35	40.22%	$ 2,937.15	0.00%	$ -	$ -	$ -	$ 2,092.02	$ 523.00	$ 523.00	$ 523.00	$ 523.00
5	Soft	FILING 01	RAH	AG Wassenaar	192422 AH SW of E 42nd & Harvest Rd	311089	12/12/19	$ 20,200.00	$ -	$ 20,200.00	1107777	12/31/19	$ 20,200.00	RAH	01/08/20	$ 20,200.00	51.18%	$ 10,338.85	48.82%	$ 9,861.15	0.00%	$ -	$ -	$ -	$ 9,861.15	$ 2,465.29	$ 2,465.29	$ 2,465.29	$ 2,465.29
5	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	321130	08/31/20	$ 9,880.00	$ -	$ 9,880.00	1121547	09/25/20	$ 9,880.00	RAH	10/13/20	$ 9,880.00	51.18%	$ 5,056.82	48.82%	$ 4,823.18	0.00%	$ -	$ -	$ -	$ 4,823.18	$ 1,205.79	$ 1,205.79	$ 1,205.79	$ 1,205.79
5	Soft	FILING 01	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	321131	08/31/20	$ 4,165.00	$ -	$ 4,165.00	1121547	09/25/20	$ 4,165.00	RAH	10/13/20	$ 4,165.00	0.00%	$ -	100.00%	$ 4,165.00	0.00%	$ -	$ -	$ -	$ 4,165.00	$ 4,165.00	$ -	$ -	$ -
5	Hard	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	342992	11/30/21	$ 7,290.00	$ -	$ 7,290.00	ACH 31925	12/20/21	$ 7,290.00	RAH	12/20/21	$ 7,290.00	0.00%	$ -	100.00%	$ 7,290.00	0.00%	$ -	$ -	$ -	$ 7,290.00	$ 7,290.00	$ -	$ -	$ -
5	Hard	FILING 02	RAH	AG Wassenaar	213280MAS 213281-213506 TAH Filing 2	343593	12/10/21	$ 12,880.00	$ -	$ 12,880.00	ACH 31925	12/20/21	$ 12,880.00	RAH	12/20/21	$ 12,880.00	100.00%	$ 12,880.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Soft	FILING 01	RAH	AG Wassenaar	Residential and Vertical Contruction Fiscal Security	609688/610105	06/12/20	$ 19,315.00	$ -	$ 19,315.00	Vendor Stmt	06/12/20	$ 19,315.00	RAH	06/12/20	$ 19,315.00	100.00%	$ 19,315.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Hard	FILING 02	RAH	Alpine Civil Construction	Aurora Highlands CSP-2	MULTIPLE	MULTIPLE	$ 716,460.45	$ 84,284.40	$ 632,176.05	MULTIPLE	MULTIPLE	$ 632,176.05	RAH	MULTIPLE	$ 632,176.05	0.00%	$ -	100.00%	$ 632,176.05	0.00%	$ -	$ -	$ -	$ 632,176.05	$ 632,176.05	$ -	$ -	$ -
5	Hard	FILING 01	RAH	Alpine Civil Construction	Aurora Highland 2020-14	Retainage	Retainage	$ 100,826.80	$ -	$ 100,826.80	1132222	05/18/21	$ 100,826.80	RAH	05/24/21	$ 100,826.80	0.00%	$ -	100.00%	$ 100,826.80	0.00%	$ -	$ -	$ -	$ 139,097.30	$ 139,097.30	$ -	$ -	$ -
5	Soft	FILING 02	RAH	Aztec Consultants	21420-72 Aurora Highlands Filing 2	MULTIPLE	MULTIPLE	$ 46,859.77	$ -	$ 46,859.77	MULTIPLE	MULTIPLE	$ 46,859.77	RAH	MULTIPLE	$ 46,859.77	53.23%	$ 24,943.83	46.77%	$ 21,915.94	0.00%	$ -	$ -	$ -	$ 21,915.94	$ 12,552.36	$ 5,141.19	$ 1,325.02	$ 2,897.36
5	Hard	FILING 01	RAH	Bemas Construction	TAH Filing 1 20-050	Retainage	Retainage	$ 9,966.55	$ -	$ 9,966.55	1118181	07/28/20	$ 9,966.55		07/28/20	$ 9,966.55	43.33%	$ 4,318.74	56.67%	$ 5,647.81	0.00%	$ -	$ -	$ -	$ 5,647.81	$ 867.80	$ 540.96	$ 540.96	$ 3,698.09
5	Soft	FILING 01	RAH	City of Aurora	CSP 1 Civil Plan Review	578114	07/11/19	$ 33,489.00	$ -	$ 33,489.00	1101302	09/05/19	$ 33,489.00	RAH	09/11/19	$ 33,489.00	41.91%	$ 14,033.94	58.09%	$ 19,455.06	0.00%	$ -	$ -	$ -	$ 19,455.06	$ 4,863.77	$ 4,863.77	$ 4,863.77	$ 4,863.77
5	Soft	FILING 01	RAH	City of Aurora	CSP 1 - Fence Columns, Fencing and Landscape Islands	594232	12/02/19	$ 2,349.00	$ -	$ 2,349.00	1107089	12/18/19	$ 2,349.00	RAH	12/23/19	$ 2,349.00	0.00%	$ -	100.00%	$ 2,349.00	0.00%	$ -	$ -	$ -	$ 2,349.00	$ 1,174.50	$ -	$ -	$ 1,174.50
5	Soft	FILING 01	RAH	City of Aurora	CSP 1 Mylar Plan Difference	594877	12/06/19	$ 2,745.00	$ -	$ 2,745.00	1107090	12/18/19	$ 2,745.00	RAH	12/23/19	$ 2,745.00	51.18%	$ 1,404.96	48.82%	$ 1,340.04	0.00%	$ -	$ -	$ -	$ 1,340.04	$ 335.01	$ 335.01	$ 335.01	$ 335.01
5	Soft	FILING 01	RAH	City of Aurora	CSP 1 Irrigation Plan Fee	604113	05/01/20	$ 3,120.00	$ -	$ 3,120.00	Vendor Stmt	05/01/20	$ 3,120.00	RAH	05/01/20	$ 3,120.00	0.00%	$ -	100.00%	$ 3,120.00	0.00%	$ -	$ -	$ -	$ 3,120.00	$ 780.00	$ 780.00	$ 780.00	$ 780.00
5	Soft	FILING 01	RAH	City of Aurora	Revising Multiple Sheets - CSP 1	604587	04/08/20	$ 1,236.00	$ -	$ 1,236.00	1114620	05/14/20	$ 1,236.00	RAH	05/27/20	$ 1,236.00	51.18%	$ 632.61	48.82%	$ 603.39	0.00%	$ -	$ -	$ -	$ 603.39	$ 150.85	$ 150.85	$ 150.85	$ 150.85
5	Soft	FILING 01	RAH	City of Aurora	Revising Multiple Sheets - CSP 1	605142	04/16/20	$ 721.00	$ -	$ 721.00	1113896	04/24/20	$ 721.00	RAH	05/12/20	$ 721.00	51.18%	$ 369.03	48.82%	$ 351.97	0.00%	$ -	$ -	$ -	$ 351.97	$ 87.99	$ 87.99	$ 87.99	$ 87.99
5	Soft	FILING 01	RAH	City of Aurora	CSP 1 - Revising Sheets 26-27, 46	610954	06/29/20	$ 309.00	$ -	$ 309.00	Vendor Stmt	06/29/20	$ 309.00	RAH	06/29/20	$ 309.00	51.18%	$ 158.15	48.82%	$ 150.85	0.00%	$ -	$ -	$ -	$ 150.85	$ 37.71	$ 37.71	$ 37.71	$ 37.71
5	Soft	FILING 01	RAH	City of Aurora	CSP 1 Irrigation Plan Fee	624195	10/26/20	$ 1,820.00	$ -	$ 1,820.00	1123187	10/27/20	$ 1,820.00	RAH	11/03/20	$ 1,820.00	0.00%	$ -	100.00%	$ 1,820.00	0.00%	$ -	$ -	$ -	$ 1,820.00	$ 910.00	$ -	$ -	$ 910.00
5	Soft	FILING 01	RAH	City of Aurora	CSP 1 Application Fee Estimate Invoice	02.22.2019	02/22/19	$ 30,395.20	$ -	$ 30,395.20	1092106	03/07/19	$ 30,395.20	RAH	03/26/20	$ 30,395.20	51.18%	$ 15,557.00	48.82%	$ 14,838.20	0.00%	$ -	$ -	$ -	$ 14,838.20	$ 3,709.55	$ 3,709.55	$ 3,709.55	$ 3,709.55
5	Hard	FILING 02	RAH	Clear Creek Civil	Grade, seed and install erosion control blanket in pond	1789	12/15/21	$ 2,950.00	$ -	$ 2,950.00	1141566	01/20/22	$ 2,950.00	RAH	01/31/22	$ 2,950.00	0.00%	$ -	100.00%	$ 2,950.00	0.00%	$ -	$ -	$ -	$ 2,950.00	$ 737.50	$ 737.50	$ 737.50	$ 737.50
5	Hard	FILING 02	RAH	Clear Creek Civil	Install Barricade to divert traffice	1802	12/15/21	$ 3,375.00	$ -	$ 3,375.00	1141566	01/20/22	$ 3,375.00	RAH	01/31/22	$ 3,375.00	0.00%	$ -	100.00%	$ 3,375.00	0.00%	$ -	$ -	$ -	$ 3,375.00	$ 843.75	$ 843.75	$ 843.75	$ 843.75
5	Hard	FILING 02	RAH	Clear Creek Civil	Provide and Install Mud Mats	1806	12/15/21	$ 2,200.00	$ -	$ 2,200.00	1141566	01/20/22	$ 2,200.00	RAH	01/31/22	$ 2,200.00	51.18%	$ 1,126.01	48.82%	$ 1,073.99	0.00%	$ -	$ -	$ -	$ 1,073.99	$ 268.50	$ 268.50	$ 268.50	$ 268.50
5	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	127472	12/01/21	$ 595.00	$ -	$ 595.00	ACH 32841	12/27/21	$ 595.00	RAH	02/03/22	$ 595.00	51.18%	$ 304.54	48.82%	$ 290.46	0.00%	$ -	$ -	$ -	$ 290.46	$ 72.62	$ 72.62	$ 72.62	$ 72.62
5	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	128005	12/01/21	$ 595.00	$ -	$ 595.00	ACH 32841	12/27/21	$ 595.00	RAH	02/03/22	$ 595.00	51.18%	$ 304.54	48.82%	$ 290.46	0.00%	$ -	$ -	$ -	$ 290.46	$ 72.62	$ 72.62	$ 72.62	$ 72.62
5	Soft	FILING 01	RAH	HR Green Development	181259 The Aurora Highlands	MULTIPLE	MULTIPLE	$ 33,073.60	$ -	$ 33,073.60	Multiple	Multiple	$ 33,073.60	RAH	Multiple	$ 33,073.60	21.38%	$ 7,072.46	78.62%	$ 26,001.14	0.00%	$ -	$ -	$ -	$ 26,001.14	$ 14,861.28	$ 3,713.28	$ 3,713.28	$ 3,713.28
5	Soft	FILING 02	RAH	HR Green Development	181259.01 The Aurora Highlands - PA21, Filing No. 2	MULTIPLE	MULTIPLE	$ 631.00	$ -	$ 631.00	1120820	09/11/20	$ 631.00	RAH	09/15/20	$ 631.00	51.18%	$ 322.96	48.82%	$ 308.04	0.00%	$ -	$ -	$ -	$ 308.04	$ 77.01	$ 77.01	$ 77.01	$ 77.01
5	Hard	FILING 01	RAH	Liberty Infrastructure LLC	THE AURORA HIGHLANDS - FILING 1 20106	Retainage	Retainage	$ 63,551.18	$ -	$ 63,551.18	1126531	01/19/21	$ 63,551.18	RAH	01/19/21	$ 63,551.18	100.00%	$ 4,546.37		$ 59,004.82	0.00%	$ -	$ -	$ -	$ 59,004.82	$ 28,605.38	$ 18,672.28	$ 11,168.35	$ 558.80
5	Soft	FILING 01	RAH	Norris Design, Inc.	Tah Filing 1 CSP & Plat 0061-01-0155	MULTIPLE	MULTIPLE	$ 35,656.24	$ -	$ 35,656.24	Multiple	Multiple	$ 35,656.24	RAH	Multiple	$ 35,656.24	24.89%	$ 8,875.17	75.11%	$ 26,781.07	0.00%	$ -	$ -	$ -	$ 26,781.07	$ 9,273.35	$ 4,117.19	$ 4,117.19	$ 9,273.35
5	Soft	FILING 02	RAH	Norris Design, Inc.	Tah Filing 2 0061-01-2089	MULTIPLE	MULTIPLE	$ 15,303.65	$ -	$ 15,303.65	Multiple	Multiple	$ 15,303.65	RAH	Multiple	$ 15,303.65	-100.00%	$ 3,371.74	200.00%	$ 11,931.91	0.00%	$ -	$ -	$ -	$ 11,931.91	$ 2,982.98	$ 2,982.98	$ 2,982.98	$ 2,982.98
5	Soft	FILING 06	RAH	Norris Design, Inc.	TAH Richmond Filing 6 CSP & Plat (Floodplain) 0061-01-2476	MULTIPLE	MULTIPLE	$ 1,203.25	$ -	$ 1,203.25	Multiple	Multiple	$ 1,203.25	RAH	Multiple	$ 1,203.25	59.53%	$ 716.24	40.47%	$ 487.01	0.00%	$ -	$ -	$ -	$ 131.54	$ 32.89	$ 32.89	$ 32.89	$ 32.89
5	Hard	FILING 02	RAH	Premier Concrete	Sidewalk - Setup for Sidewalk	252	12/28/21	$ 4,920.00	$ 125.95	$ 4,794.05	ACH 1141588	01/20/22	$ 4,794.05	RAH	01/28/22	$ 4,794.05	0.00%	$ -	100.00%	$ 4,794.05	0.00%	$ -	$ -	$ -	$ 4,794.05	$ 4,794.05	$ -	$ -	$ -
5	Hard	FILING 01	RAH	Xcel Energy	CSP 1 - Onsite Electrical Distribution	11594610	02/21/20	$ 144,100.00	$ -	$ 144,100.00	1112450	03/26/20	$ 144,100.00	RAH	04/03/20	$ 144,100.00	100.00%	$ 144,100.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
5	Hard	FILING 01	RAH	Xcel Energy	CSP 1 Relocate Gas Facilities to Accommodate Infrastructure	11829866	07/13/20	$ 6,522.98	$ -	$ 6,522.98	1120197	08/28/20	$ 6,522.98	RAH	09/04/20	$ 6,522.98	0.00%	$ -	100.00%	$ 6,522.98	0.00%	$ -	$ -	$ -	$ 6,522.98	$ 6,522.98	$ -	$ -	$ -
5	Hard	FILING 01	RAH	Xcel Energy	CSP 1 Gas and Electric Distribution	676368524	03/11/20	$ 139,700.00	$ -	$ 139,700.00	1111728	03/10/20	$ 139,700.00	RAH	03/19/20	$ 139,700.00	100.00%	$ 139,700.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -

SUMMARY OF COSTS REVIEWED

VER NO	TYPE	FILING	SOURCE	VENDOR	DESCRIPTION	INV NO	INV DATE	INV AMT	RET/OCIP/DISC	FINAL INV AMT	CHK NO	PMT DATE	PMT AMT	PAYOR	DATE CLEARED	VER PMT AMT	% PRI	PRI AMT	% PUB	PUB AMT	% O&M	O&M AMT	PREV AMT	AMT REV BY PPP CHANGE	CUR VER PUB AMT	STREETS	WATER	SANITATION	PARKS & REC
5	Hard	FILING 01	RAH	Xcel Energy	CSP 1 - 42nd Avenue Gas Rebuild due to ROW Construction	08.10.2020	08/10/20	$ 4,567.95	$ -	$ 4,567.95	1120603	09/04/20	$ 4,567.95	RAH	09/15/20	$ 4,567.95	0.00%	$ -	100.00%	$ 4,567.95	0.00%	$ -	$ -	$ -	$ 4,567.95	$ 4,567.95	$ -	$ -	$ -
6	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	MULTIPLE	MULTIPLE	$ 50,359.06	$ -	$ 50,359.06	Multiple	Multiple	$ 28,600.00	BWH	Multiple	$ 28,600.00	42.75%	$ 21,530.42	57.25%	$ 28,828.64	0.00%	$ -	$ -	$ -	$ 17,215.14	$ 4,303.78	$ 4,303.78	$ 4,303.78	$ 4,303.78
6	Soft	FILING 10	Bridgewater	Contour Services	TAH Filing 10	1106-10	03/24/22	$ 9,120.00	$ -	$ 9,120.00			$ -			$ -	46.33%	$ 4,224.97	53.67%	$ 4,895.03	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 10	Bridgewater	Kelley Trucking	TAH Section 30 Mass Grading - Filing 10	MULTIPLE	MULTIPLE	$ 1,964,251.24	$ 98,212.56	$ 1,866,038.68	10424	01/25/22	$ 93,711.94	BWH	02/08/22	$ 93,711.94	46.33%	$ 864,469.29	53.67%	$ 1,001,569.39	0.00%	$ -	$ -	$ -	$ 50,298.54	$ -	$ 50,298.54	$ -	$ -
6	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	$ 415,729.60	$ 18,721.66	$ 397,007.95	Multiple	Multiple	$ 112,500.00	BWH	Multiple	$ 112,500.00	18.96%	$ 75,287.27	81.04%	$ 321,720.68	0.00%	$ -	$ -	$ -	$ 112,500.00	$ -	$ 45,000.00	$ 67,500.00	$ -
6	Hard	FILING 10	Bridgewater	Rocky Mountain Group	Construction Materials Compaction Testing	182538-3	10/31/21	$ 20,030.00	$ -	$ 20,030.00			$ -			$ -	46.33%	$ 9,279.19	53.67%	$ 10,750.81	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 10	Bridgewater	Rocky Mountain Group	Construction Materials Compaction Testing	182538-4	11/30/21	$ 16,665.63	$ -	$ 16,665.63			$ -			$ -	46.33%	$ 7,720.59	53.67%	$ 8,945.04	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 10	Bridgewater	Rocky Mountain Group	Construction Materials Compaction Testing	182538-5	12/31/21	$ 8,817.50	$ -	$ 8,817.50			$ -			$ -	46.33%	$ 4,084.83	53.67%	$ 4,732.67	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 10	Bridgewater	SRM	FILING 10 - Erosion Control	MULTIPLE	MULTIPLE	$ 23,565.60	$ 2,356.56	$ 21,209.04	Multiple	Multiple	$ 3,141.00	BWH	Multiple	$ 3,141.00	46.33%	$ 9,825.39	53.67%	$ 11,383.65	0.00%	$ -	$ -	$ -	$ 1,685.89	$ 421.47	$ 421.47	$ 421.47	$ 421.47
6	Soft	FILING 04	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 754.75	$ -	$ 754.75	Vendor Stmt	Multiple	$ 754.75	Pulte	Multiple	$ 754.75	24.72%	$ 186.56	75.28%	$ 568.19	0.00%	$ -	$ -	$ -	$ 170.60	$ 15.59	$ 15.59	$ 123.82	$ 15.59
6	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 2,832.87	$ -	$ 2,832.87	Vendor Stmt	Multiple	$ 2,832.87	Pulte	Multiple	$ 2,832.87	24.72%	$ 700.23	75.28%	$ 2,132.63	0.00%	$ -	$ -	$ -	$ 640.33	$ 58.53	$ 58.53	$ 464.76	$ 58.53
6	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 6,867.01	$ -	$ 6,867.01	Vendor Stmt	Multiple	$ 6,867.01	Pulte	Multiple	$ 6,867.01	24.72%	$ 1,697.40	75.28%	$ 5,169.61	0.00%	$ -	$ -	$ -	$ 1,552.20	$ 141.87	$ 141.87	$ 1,126.59	$ 141.87
6	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 390.62	$ -	$ 390.62	Vendor Stmt	Multiple	$ 390.62	Pulte	Multiple	$ 390.62	24.72%	$ 96.55	75.28%	$ 294.07	0.00%	$ -	$ -	$ -	$ 88.30	$ 8.07	$ 8.07	$ 64.09	$ 8.07
6	Hard	FILING 04	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 14,471.12	$ 1,447.11	$ 13,024.01			$ -	Pulte	Multiple	$ -	0.00%	$ -	100.00%	$ 13,024.01	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Soft	FILING 04	Pulte	Contour Services	TAH Filing 4	MULTIPLE	MULTIPLE	$ 1,375.00	$ -	$ 1,375.00	Multiple	Multiple	$ -			$ -	46.99%	$ 646.15	53.01%	$ 728.85	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Soft	FILING 08	Pulte	Contour Services	TAH Filing 8	MULTIPLE	MULTIPLE	$ 19,881.00	$ -	$ 19,881.00	Multiple	Multiple	$ 19,881.00	Pulte	Vendor Stmt	$ 19,881.00	59.78%	$ 11,885.73	40.22%	$ 7,995.27	0.00%	$ -	$ -	$ -	$ 8,883.63	$ 2,220.91	$ 2,220.91	$ 2,220.91	$ 2,220.91
6	Hard	FILING 04	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 22,680.00	$ 2,268.00	$ 20,412.00			$ -			$ -	0.00%	$ -	100.00%	$ 20,412.00	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 05	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 32,175.00	$ 3,217.50	$ 28,957.50			$ -			$ -	52.35%	$ 15,160.50	47.65%	$ 13,797.00	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 08	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 358,458.00	$ 35,845.80	$ 322,612.20			$ -			$ -	0.02%	$ 73.10	99.98%	$ 322,539.10	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 04	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 1,624.00	$ 162.40	$ 1,461.60			$ -			$ -	46.99%	$ 686.85	53.01%	$ 774.75	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 05	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 3,180.00	$ 318.00	$ 2,862.00	Vendor Stmt	Multiple	$ 2,862.00			$ 2,862.00	59.78%	$ 1,711.03	40.22%	$ 1,150.97	0.00%	$ -	$ -	$ -	$ 1,150.97	$ 287.74	$ 287.74	$ 287.74	$ 287.74
6	Hard	FILING 08	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	13	03/21/22	$ 3,880.00	$ 388.00	$ 3,492.00	Vendor Stmt	Multiple	$ 3,811.50	Pulte	Vendor Stmt	$ 3,811.50	59.78%	$ 2,087.67	40.22%	$ 1,404.33	0.00%	$ -	$ -	$ -	$ 1,532.82	$ 383.20	$ 383.20	$ 383.20	$ 383.20
6	Hard	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	344589	12/31/21	$ 5,820.00	$ -	$ 5,820.00	ACH 34136	02/03/22	$ 5,820.00	RAH	02/03/22	$ 5,820.00	0.00%	$ -	100.00%	$ 5,820.00	0.00%	$ -	$ -	$ -	$ 5,820.00	$ 5,820.00	$ -	$ -	$ -
6	Hard	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	344590	12/31/21	$ 8,120.00	$ -	$ 8,120.00	ACH 34136	02/03/22	$ 8,120.00	RAH	02/03/22	$ 8,120.00	0.00%	$ -	100.00%	$ 8,120.00	0.00%	$ -	$ -	$ -	$ 8,120.00	$ 8,120.00	$ -	$ -	$ -
6	Hard	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	345868	01/28/22	$ 1,100.00	$ -	$ 1,100.00	ACH 35709	03/02/22	$ 1,100.00	RAH	03/02/22	$ 1,100.00	0.00%	$ -	100.00%	$ 1,100.00	0.00%	$ -	$ -	$ -	$ 1,100.00	$ 1,100.00	$ -	$ -	$ -
6	Hard	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	346932	02/24/22	$ 2,825.00	$ -	$ 2,825.00	ACH 35884	04/01/22	$ 2,825.00	RAH	04/01/22	$ 2,825.00	0.00%	$ -	100.00%	$ 2,825.00	0.00%	$ -	$ -	$ -	$ 2,825.00	$ 2,825.00	$ -	$ -	$ -
6	Hard	FILING 01	RAH	Alpine Civil Construction	Remove and Replace Asphalt Inlets	2022-04RR.1	01/26/22	$ 6,500.00	$ 127.40	$ 6,372.60	ACH 35710	03/02/22	$ 6,372.60	RAH	03/02/22	$ 6,372.60	0.00%	$ -	100.00%	$ 6,372.60	0.00%	$ -	$ -	$ -	$ 6,372.60	$ 6,372.60	$ -	$ -	$ -
6	Hard	FILING 02	RAH	Alpine Civil Construction	Aurora Highlands CSP-2	MULTIPLE	MULTIPLE	$ 221,729.05	$ 26,084.20	$ 195,644.85	MULTIPLE	MULTIPLE	$ 195,644.85	RAH	MULTIPLE	$ 195,644.85	0.00%	$ -	100.00%	$ 195,644.85	0.00%	$ -	$ -	$ -	$ 195,644.85	$ 160,369.30	$ -	$ -	$ 35,275.55
6	Soft	FILING 02	RAH	Aztec Consultants	21420-69 Aurora Highlands Filing 2 Plat Cer	97881	12/03/20	$ 2,400.00	$ -	$ 2,400.00	ach	01/08/21	$ 2,400.00	RAH	01/08/21	$ 2,400.00	51.18%	$ 1,228.38	48.82%	$ 1,171.62	0.00%	$ -	$ -	$ -	$ 1,171.62	$ 292.91	$ 292.91	$ 292.91	$ 292.91
6	Soft	FILING 02	RAH	Aztec Consultants	21420-72 Aurora Highlands Filing 2	MULTIPLE	MULTIPLE	$ 8,170.01	$ -	$ 8,170.01	Multiple	Multiple	$ 5,900.01	RAH	04/01/22	$ 5,900.01	46.27%	$ 3,780.01	53.73%	$ 4,390.00	0.00%	$ -	$ -	$ -	$ 4,390.00	$ 2,270.00	$ -	$ -	$ 2,120.00
6	Soft	FILING 02	RAH	B & J Surveying	1 Pin Needed at Time of Stake Out	342145	01/14/22	$ 50.00	$ -	$ 50.00	34137	02/03/22	$ 50.00	RAH	02/03/22	$ 50.00	100.00%	$ 50.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 02	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control - Phase 2/3	13118	11/20/21	$ 11,155.60	$ -	$ 11,155.60	34139	02/03/22	$ 11,155.60	RAH	02/03/22	$ 11,155.60	51.18%	$ 5,709.71	48.82%	$ 5,445.89	0.00%	$ -	$ -	$ -	$ 5,445.89	$ 1,361.47	$ 1,361.47	$ 1,361.47	$ 1,361.47
6	Soft	FILING 02	RAH	City of Aurora	CSP No. 2 CSP and Plat	574118	06/03/19	$ 37,027.18	$ -	$ 37,027.18	1101303	09/05/19	$ 37,027.18	RAH	09/11/19	$ 37,027.18	41.91%	$ 15,516.65	58.09%	$ 21,510.53	0.00%	$ -	$ -	$ -	$ 21,510.53	$ 5,377.63	$ 5,377.63	$ 5,377.63	$ 5,377.63
6	Hard	FILING 02	RAH	Clear Creek Civil	Excavate and locate missed marked valves	1792	12/15/21	$ 2,718.18	$ -	$ 2,718.18	1141830	01/28/22	$ 2,718.18	RAH	02/02/22	$ 2,718.18	51.18%	$ 1,391.23	48.82%	$ 1,326.95	0.00%	$ -	$ -	$ -	$ 1,326.95	$ 1,326.95	$ -	$ -	$ -
6	Hard	FILING 02	RAH	Clear Creek Civil	Install Silt Fence, Back of Curb/Mud Mats	1809	12/15/21	$ 12,450.00	$ -	$ 12,450.00	1144377	09/15/21	$ 12,450.00	RAH	03/31/22	$ 12,450.00	51.18%	$ 6,372.21	48.82%	$ 6,077.79	0.00%	$ -	$ -	$ -	$ 6,077.79	$ 1,519.45	$ 1,519.45	$ 1,519.45	$ 1,519.45
6	Hard	FILING 02	RAH	Clear Creek Civil	Fine Grade and insteall erosion control blanket	1815	01/14/22	$ 1,972.50	$ -	$ 1,972.50	1141830	01/28/22	$ 1,972.50	RAH	02/02/22	$ 1,972.50	51.18%	$ 1,009.57	48.82%	$ 962.93	0.00%	$ -	$ -	$ -	$ 962.93	$ 962.93	$ -	$ -	$ -
6	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control	1823	01/14/22	$ 8,822.75	$ -	$ 8,822.75	1141830	01/28/22	$ 8,822.75	RAH	02/02/22	$ 8,822.75	51.18%	$ 4,515.70	48.82%	$ 4,307.05	0.00%	$ -	$ -	$ -	$ 4,307.05	$ 1,076.76	$ 1,076.76	$ 1,076.76	$ 1,076.76
6	Hard	FILING 02	RAH	Clear Creek Civil	Street Sweeping/Mud Mat Install/VTC	1826	01/14/22	$ 2,708.70	$ -	$ 2,708.70	1141830	01/28/22	$ 2,708.70	RAH	02/02/22	$ 2,708.70	51.18%	$ 1,386.38	48.82%	$ 1,322.32	0.00%	$ -	$ -	$ -	$ 1,322.32	$ 330.58	$ 330.58	$ 330.58	$ 330.58
6	Hard	FILING 02	RAH	Clear Creek Civil	Maintenance fence	1830	02/04/22	$ 1,075.92	$ -	$ 1,075.92	1142822	02/18/22	$ 1,075.92	RAH	02/24/22	$ 1,075.92	51.18%	$ 550.68	48.82%	$ 525.24	0.00%	$ -	$ -	$ -	$ 525.24	$ 525.24	$ -	$ -	$ -
6	Hard	FILING 02	RAH	Clear Creek Civil	Paint temp Parking Lot Lines for Alley Closings	1841	02/04/22	$ 1,776.10	$ -	$ 1,776.10	1142822	02/18/22	$ 1,776.10	RAH	02/24/22	$ 1,776.10	51.18%	$ 909.05	48.82%	$ 867.05	0.00%	$ -	$ -	$ -	$ 867.05	$ 216.76	$ 216.76	$ 216.76	$ 216.76
6	Hard	FILING 02	RAH	Clear Creek Civil	TAH Seeding	2021-34-2	01/31/22	$ 67,680.00	$ 6,768.00	$ 60,912.00	1143699	01/31/22	$ 60,912.00	RAH	02/02/22	$ 60,912.00	51.18%	$ 31,176.25	48.82%	$ 29,735.75	0.00%	$ -	$ -	$ -	$ 29,735.75	$ 7,433.94	$ 7,433.94	$ 7,433.94	$ 7,433.94
6	Hard	FILING 02	RAH	Clear Creek Civil	Street Signage and Striping	2022-031	01/31/22	$ 18,667.44	$ 1,866.74	$ 16,800.70	1143699	01/31/22	$ 16,800.70	RAH	02/02/22	$ 16,800.70	0.00%	$ -	100.00%	$ 16,800.70	0.00%	$ -	$ -	$ -	$ 16,800.70	$ 16,800.70	$ -	$ -	$ -
6	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	129311	01/01/22	$ 595.00	$ -	$ 595.00	34308	03/02/22	$ 595.00	RAH	03/02/22	$ 595.00	51.18%	$ 304.54	48.82%	$ 290.46	0.00%	$ -	$ -	$ -	$ 290.46	$ 72.62	$ 72.62	$ 72.62	$ 72.62
6	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Post-Storm Inspections	130443	02/01/22	$ 625.00	$ -	$ 625.00	37851	04/01/22	$ 625.00	RAH	04/01/22	$ 625.00	51.18%	$ 319.89	48.82%	$ 305.11	0.00%	$ -	$ -	$ -	$ 305.11	$ 76.28	$ 76.28	$ 76.28	$ 76.28
6	Soft	FILING 02	RAH	CTL Thompson	Phase 1 Environmental & Bio Assessment	563255	11/30/20	$ 1,700.00	$ -	$ 1,700.00	9371	01/11/21	$ 1,700.00	RAH	01/11/21	$ 1,700.00	51.18%	$ 870.10	48.82%	$ 829.90	0.00%	$ -	$ -	$ -	$ 829.90	$ 207.47	$ 207.47	$ 207.47	$ 207.47
6	Hard	FILING 02	RAH	Felton Group	Structural Engineering - Duplex	21-7831	09/09/21	$ 6,400.00	$ -	$ 6,400.00	1142561	03/18/22	$ 6,400.00	RAH	03/03/22	$ 6,400.00	100.00%	$ 6,400.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Soft	FILING 02	RAH	HR Green Development	181259.01 The Aurora Highlands - PA21, Filing No. 2	MULTIPLE	MULTIPLE	$ 12,360.00	$ -	$ 12,360.00	1129349	03/12/21	$ 12,360.00	RAH	03/17/21	$ 12,360.00	98.03%	$ 12,115.91	1.97%	$ 244.09	0.00%	$ -	$ -	$ -	$ 244.09	$ 61.02	$ 61.02	$ 61.02	$ 61.02
6	Hard	FILING 02	RAH	Page Specialty Company	CSP 2 Mailboxes and Pad	34298	08/19/21	$ 7,993.60	$ -	$ 7,993.60	36510	08/20/21	$ 7,993.60	RAH	08/20/21	$ 7,993.60	0.00%		100.00%	$ 7,993.60	0.00%	$ -	$ -	$ -	$ 7,993.60	$ 7,993.60	$ -	$ -	$ -
6	Hard	FILING 02	RAH	Premier Concrete	City Sidewalk/City Permit	271	03/08/22	$ 5,807.00	$ 148.66	$ 5,658.34	1144411	03/08/22	$ 5,658.34	RAH	03/08/22	$ 5,658.34	0.00%	$ -	100.00%	$ 5,658.34	0.00%	$ -	$ -	$ -	$ 5,658.34	$ 5,658.34	$ -	$ -	$ -
6	Hard	FILING 02	RAH	ProSystems Professional Electrical Systems Inc	Aurora Highlands - Street Lighting Filing 2	2	02/02/22	$ 79,689.10	$ 8,908.44	$ 70,780.66	ACH	02/18/22	$ 70,780.66	RAH	02/25/22	$ 70,780.66	0.00%	$ -	100.00%	$ 70,780.66	0.00%	$ -	$ -	$ -	$ 70,780.67	$ 70,780.67	$ -	$ -	$ -
6	Soft	FILING 02	RAH	Raspanti Consulting Services	Dry Utility Consulting	2237	01/08/22	$ 796.25	$ -	$ 796.25	1141852	01/28/22	$ 796.25	RAH	02/07/22	$ 796.25	100.00%	$ 796.25	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
6	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	339740	09/30/21	$ 390.00	$ -	$ 390.00	EFT	11/18/21	$ 390.00	TM	11/18/21	$ 390.00	57.04%	$ 222.47	42.96%	$ 167.53	0.00%	$ -	$ -	$ -	$ 167.53	$ 41.88	$ 41.88	$ 41.88	$ 41.88
6	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	341303	10/31/21	$ 4,695.00	$ -	$ 4,695.00	EFT	11/24/21	$ 4,695.00	TM	11/24/21	$ 4,695.00	57.04%	$ 2,678.20	42.96%	$ 2,016.80	0.00%	$ -	$ -	$ -	$ 2,016.80	$ 504.20	$ 504.20	$ 504.20	$ 504.20
6	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	342838	11/30/21	$ 13,877.00	$ -	$ 13,877.00	EFT	12/20/21	$ 13,877.00	TM	12/20/21	$ 13,877.00	57.04%	$ 7,915.94	42.96%	$ 5,961.06	0.00%	$ -	$ -	$ -	$ 5,961.06	$ 1,490.27	$ 1,490.27	$ 1,490.27	$ 1,490.27
6	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	344463	12/31/21	$ 22,295.00	$ -	$ 22,295.00	EFT	01/27/22	$ 22,295.00	TM	01/27/22	$ 22,295.00	57.04%	$ 12,717.87	42.96%	$ 9,577.13	0.00%	$ -	$ -	$ -	$ 9,577.13	$ 2,394.28	$ 2,394.28	$ 2,394.28	$ 2,394.28
6	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	345731	01/28/22	$ 19,675.00	$ -	$ 19,675.00	EFT	03/03/22	$ 19,675.00	TM	03/03/22	$ 19,675.00	57.04%	$ 11,223.32	42.96%	$ 8,451.68	0.00%	$ -	$ -	$ -	$ 8,451.68	$ 2,112.92	$ 2,112.92	$ 2,112.92	$ 2,112.92
6	Soft	FILING 15	TM	Aztec	33821-03 Aurora Highlands Filing 15	MULTIPLE	MULTIPLE	$ 42,640.00	$ -	$ 42,640.00	Multiple	Multiple	$ 24,960.00	TM	Multiple	$ 24,960.00	57.04%	$ 24,323.38	42.96%	$ 18,316.62	0.00%	$ -	$ -	$ -	$ 10,721.92	$ 2,680.48	$ 2,680.48	$ 2,680.48	$ 2,680.48
6	Soft	FILING 15	TM	City of Aurora	Initial Set up/Submittal	627856	12/03/20	$ 48,716.64	$ -	$ 48,716.64	6000-00032653	03/16/21	$ 48,716.64	TM	03/16/21	$ 48,716.64	51.65%	$ 25,161.30	48.35%	$ 23,555.34	0.00%	$ -	$ -	$ -	$ 23,555.34	$ 5,888.83	$ 5,888.83	$ 5,888.83	$ 5,888.83
6	Soft	FILING 15	TM	City of Aurora	Civil Plans Review	651177	08/05/21	$ 111,552.00	$ -	$ 111,552.00	6000-00036617	09/28/21	$ 11,552.00	TM	09/28/21	$ 11,552.00	20.00%	$ 22,310.40	80.00%	$ 89,241.60	0.00%	$ -	$ -	$ -	$ 9,241.60	$ 2,310.40	$ 2,310.40	$ 2,310.40	$ 2,310.40
6	Soft	FILING 15	TM	City of Aurora	Release of Drainage Easement	665015	12/13/21	$ 147.00	$ -	$ 147.00	6000-00038197	12/14/21	$ 147.00	TM	12/14/21	$ 147.00	0.00%	$ -	100.00%	$ 147.00	0.00%	$ -	$ -	$ -	$ 147.00	$ 36.75	$ 36.75	$ 36.75	$ 36.75
6	Soft	FILING 15	TM	City of Aurora	Storm, Masonry, C&G, Irrigation, Monument Signs	668312	01/24/22	$ 575.00	$ -	$ 575.00	6000-00039033	01/31/22	$ 575.00	TM	01/31/22	$ 575.00	0.00%	$ -	100.00%	$ 575.00	0.00%	$ -	$ -	$ -	$ 575.00	$ 287.50	$ -	$ -	$ 287.50
6	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 3 - PA 52.2/Filing 15 Prelim Plat	MULTIPLE	MULTIPLE	$ 388,436.08	$ -	$ 388,436.08	Multiple	Multiple	$ 388,436.08	TM	Multiple	$ 388,436.08	71.59%	$ 278,080.19	28.41%	$ 110,355.89	0.00%	$ -	$ -	$ -	$ 110,355.89	$ 27,588.97	$ 27,588.97	$ 27,588.97	$ 27,588.97
6	Hard	FILING 15	TM	Monks Construction Company	Filing 15 Grading	MULTIPLE	MULTIPLE	$ 4,010,308.59	$ 200,515.43	$ 3,809,793.16	Multiple	Multiple	$ 3,243,597.29	TM	Multiple	$ 3,243,597.29	57.04%	$ 2,173,242.52	42.96%	$ 1,636,550.64	0.00%	$ -	$ -	$ -	$ 1,393,333.18	$ 348,333.30	$ 348,333.30	$ 348,333.30	$ 348,333.30
6	Soft	FILING 15	TM	Norris Design	TAH Preliminary Entitlement Assistance	MULTIPLE	MULTIPLE	$ 8,409.50	$ -	$ 8,409.50	Multiple	Multiple	$ 8,409.50	TM	Multiple	$ 8,409.50	57.04%	$ 4,797.08	42.96%	$ 3,612.42	0.00%	$ -	$ -	$ -	$ 3,612.42	$ 903.10	$ 903.10	$ 903.10	$ 903.10
6	Soft	FILING 15	TM	Norris Design	TAH Filing 15 Site Plan and Plat	MULTIPLE	MULTIPLE	$ 72,730.66	$ -	$ 72,730.66	Multiple	Multiple	$ 70,948.41	TM	Multiple	$ 70,948.41	49.21%	$ 35,792.52	50.79%	$ 36,938.14	0.00%	$ -	$ -	$ -	$ 36,938.14	$ 11,738.59	$ 6,735.73	$ 6,735.73	$ 11,728.10
7	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	MULTIPLE	MULTIPLE	$ 7,914.50	$ -	$ 7,914.50	Multiple	Multiple	$ 10,387.90	BWH	Multiple	$ 10,387.90	19.35%	$ 1,531.77	80.65%	$ 6,382.73	0.00%	$ -	$ -	$ -	$ 8,856.14	$ 2,214.03	$ 2,214.03	$ 2,214.03	$ 2,214.03
7	Soft	FILING 10	Bridgewater	Contour Services	TAH Filing 10	1106-11	04/25/22	$ 15,200.00	$ -	$ 15,200.00	Multiple	Multiple	$ 15,200.00	BWH	02/28/22	$ 15,200.00	46.33%	$ 7,041.62	53.67%	$ 8,158.38	0.00%	$ -	$ -	$ -	$ 10,605.90	$ 2,651.47	$ 2,651.47	$ 2,651.47	$ 2,651.47
7	Hard	FILING 10	Bridgewater	Kelley Trucking	TAH Section 30 Mass Grading - Filing 10	MULTIPLE	MULTIPLE	$ 23,500.00	$ 1,175.00	$ 22,325.00	Multiple	Multiple	$ 1,772,326.74	BWH	Multiple	$ 1,772,326.74	46.33%	$ 10,342.38	53.67%	$ 11,982.62	0.00%	$ -	$ -	$ -	$ 951,270.86	$ 250,392.35	$ 200,093.81	$ 250,392.35	$ 250,392.35
7	Hard	FILING 10	Bridgewater	Monks Construction Company	Filing 10 Grading	MULTIPLE	MULTIPLE	$ 626,132.15	$ 31,306.61	$ 594,825.54	Multiple	Multiple	$ 594,825.54	BWH	Multiple	$ 594,825.54	46.33%	$ 275,561.50	53.67%	$ 319,264.05	0.00%	$ -	$ -	$ -	$ 594,825.54	$ 148,706.39	$ 148,706.39	$ 148,706.39	$ 148,706.39
7	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	$ 369,215.09	$ 18,460.75	$ 350,754.34	Multiple	Multiple	$ 437,305.50	BWH	Multiple	$ 437,305.50	10.82%	$ 37,963.74	89.18%	$ 312,790.60	0.00%	$ -	$ -	$ -	$ 395,204.74	$ 9,036.31	$ 8,100.31	$ 369,967.81	$ 8,100.31
7	Hard	FILING 10	Bridgewater	SRM	FILING 10 - Erosion Control	MULTIPLE	MULTIPLE	$ 4,400.00	$ 440.00	$ 3,960.00	Multiple	Multiple	$ 6,156.54	BWH	Multiple	$ 6,156.54	46.33%	$ 1,834.53	53.67%	$ 2,125.47	0.00%	$ -	$ -	$ -	$ 4,512.09	$ 1,128.02	$ 1,128.02	$ 1,128.02	$ 1,128.02
7	Soft	FILING 04	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 1,258.84	$ -	$ 1,258.84	Vendor Stmt	Multiple	$ 1,258.84	Pulte	Multiple	$ 1,258.84	20.56%	$ 258.85	79.44%	$ 1,000.00	0.00%	$ -	$ -	$ -	$ 348.86	$ 20.29	$ 189.15	$ 123.82	$ 15.59
7	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 4,724.93	$ -	$ 4,724.93	Vendor Stmt	Multiple	$ 4,724.93	Pulte	Multiple	$ 4,724.93	20.56%	$ 971.55	79.44%	$ 3,753.38	0.00%	$ -	$ -	$ -	$ 1,309.39	$ 76.16	$ 709.95	$ 464.76	$ 58.53
7	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 11,453.46	$ -	$ 11,453.46	Vendor Stmt	Multiple	$ 11,453.46	Pulte	Multiple	$ 11,453.46	20.56%	$ 2,355.08	79.44%	$ 9,098.38	0.00%	$ -	$ -	$ -	$ 3,174.03	$ 184.61	$ 1,720.96	$ 1,126.59	$ 141.87
7	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 651.52	$ -	$ 651.52	Vendor Stmt	Multiple	$ 651.52	Pulte	Multiple	$ 651.52	20.56%	$ 133.97	79.44%	$ 517.55	0.00%	$ -	$ -	$ -	$ 180.55	$ 10.50	$ 97.90	$ 64.09	$ 8.07
7	Hard	FILING 04	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 14,108.43	$ 1,410.84	$ 12,697.59	Vendor Stmt	Multiple	$ 9,385.15	Pulte	Multiple	$ 9,385.15	0.00%	$ -	100.00%	$ 12,697.59	0.00%	$ -	$ -	$ -	$ 9,385.15	$ 4,692.57	$ -	$ -	$ 4,692.57
7	Hard	FILING 05	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 10,658.73	$ 1,065.87	$ 9,592.86	Vendor Stmt	Multiple	$ 32,274.09	Pulte	Multiple	$ 32,274.09	0.00%	$ -	100.00%	$ 9,592.86	0.00%	$ -	$ -	$ -	$ 32,274.09	$ 16,137.05	$ -	$ -	$ 16,137.05
7	Soft	FILING 04	Pulte	Contour Services	TAH Filing 4	1113-16	04/25/22	$ -	$ -	$ -	Vendor Stmt		$ -			$ -	0.00%	$ -	100.00%	$ -	0.00%	$ -	$ -	$ -	$ 728.85	$ 182.21	$ 182.21	$ 182.21	$ 182.21
7	Soft	FILING 08	Pulte	Contour Services	TAH Filing 8	1113-16	04/25/22	$ 8,836.00	$ -	$ 8,836.00	Vendor Stmt	04/15/22	$ 3,584.00	Pulte	Vendor Stmt	$ 3,584.00	0.85%	$ 5,282.55	99.15%	$ 3,553.45	0.00%	$ -	$ -	$ -	$ 888.36	$ 222.09	$ 222.09	$ 222.09	$ 222.09
7	Hard	FILING 04	Pulte	CTL Thompson	Compaction Testing - Sanitary/Water/Storm	614813	02/28/22	$ 629.00	$ -	$ 629.00	Vendor Stmt	03/25/22	$ 629.00	Pulte	03/25/22	$ 629.00	0.00%	$ -	100.00%	$ 629.00	0.00%	$ -	$ -	$ -	$ 629.00	$ 629.00	$ -	$ -	$ -
7	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing - Sanitary/Water/Storm (6138San,392W,845Row)	614814	02/28/22	$ 7,375.00	$ -	$ 7,375.00	Vendor Stmt	03/25/22	$ 7,375.00	Pulte	03/25/22	$ 7,375.00	0.00%	$ -	100.00%	$ 7,375.00	0.00%	$ -	$ -	$ -	$ 7,375.00	$ 845.00	$ 392.00	$ 6,138.00	$ -
7	Hard	FILING 04	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ -	$ (33,207.50)	$ 33,207.50	Vendor Stmt	Multiple	$ 50,282.32	Pulte	Vendor Stmt	$ 50,282.32	53.56%	$ 17,786.48	46.44%	$ 15,421.02	0.00%	$ -	$ -	$ -	$ 32,495.84	$ -	$ 11,363.82	$ 17,163.02	$ 3,969.00
7	Hard	FILING 05	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ -	$ (115,455.30)	$ 115,455.30	Vendor Stmt	Multiple	$ 115,455.30	Pulte	Vendor Stmt	$ 115,455.30	8.19%	$ 9,460.00	91.81%	$ 105,995.30	0.00%	$ -	$ -	$ -	$ 105,995.30	$ 27,174.90	$ 42,736.50	$ 14,129.00	$ 21,954.90
7	Hard	FILING 08	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 184,200.06	$ 18,420.01	$ 165,780.05	Vendor Stmt	Multiple	$ 609,073.20	Pulte	Vendor Stmt	$ 609,073.20	0.00%	$ (0.00)	100.00%	$ 165,780.05	0.00%	$ -	$ -	$ -	$ 493,634.70	$ 75,970.80	$ 239,418.00	$ 178,245.90	$ -
7	Hard	FILING 04	Pulte	Precise Striping	TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving	MULTIPLE	MULTIPLE	$ 9,026.80	$ -	$ 9,026.80			$ 8,230.00	Pulte	Vendor Stmt	$ 8,230.00	0.00%	$ -	100.00%	$ 9,026.80	0.00%	$ -	$ -	$ -	$ 8,230.00	$ 8,230.00	$ -	$ -	$ -
7	Hard	FILING 05	Pulte	Precise Striping	TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving	MULTIPLE	MULTIPLE	$ 9,175.00	$ -	$ 9,175.00			$ 8,325.00	Pulte	Vendor Stmt	$ 8,325.00	0.00%	$ -	100.00%	$ 9,175.00	0.00%	$ -	$ -	$ -	$ 8,325.00	$ 8,325.00	$ -	$ -	$ -
7	Hard	FILING 05	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	14	04/25/22	$ 3,350.00	$ 335.00	$ 3,015.00			$ -			$ -	59.78%	$ 1,802.50	40.22%	$ 1,212.50	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
7	Hard	FILING 08	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	14	04/25/22	$ 4,050.00	$ 405.00	$ 3,645.00			$ -			$ -	59.78%	$ 2,179.14	40.22%	$ 1,465.86	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
7	Soft	FILING 01	RAH	City of Aurora	CSP 1 - ROW Only - Fiscal Security	06.25.2020	06/25/20	$ 2,250.00	$ -	$ 2,250.00	1124279	11/18/20	$ 2,250.00	RAH	11/20/20	$ 2,250.00	0.00%	$ -	100.00%	$ 2,250.00	0.00%	$ -	$ -	$ -	$ 2,250.00	$ 2,250.00	$ -	$ -	$ -
7	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	346880	02/24/22	$ 19,266.00	$ -	$ 19,266.00	ET049105	03/28/22	$ 19,266.00	TM	03/28/22	$ 19,266.00	57.04%	$ 10,990.02	42.96%	$ 8,275.98	0.00%	$ -	$ -	$ -	$ 8,275.98	$ 2,069.00	$ 2,069.00	$ 2,069.00	$ 2,069.00
7	Hard	FILING 15	TM	AG Wassenaar	220000MAS 220001-220356 TAH Filing 15	347123	02/25/22	$ 6,540.00	$ -	$ 6,540.00	ET048965	03/14/22	$ 6,540.00	TM	03/14/22	$ 6,540.00	100.00%	$ 6,540.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
7	Soft	FILING 15	TM	Aztec	33821-03 Aurora Highlands Filing 15	125452	03/09/22	$ 20,800.00	$ -	$ 20,800.00	ET049106	03/24/22	$ 17,680.00	TM	03/28/22	$ 17,680.00	57.04%	$ 11,865.07	42.96%	$ 8,934.93	0.00%	$ -	$ -	$ -	$ 7,594.69	$ 1,898.67	$ 1,898.67	$ 1,898.67	$ 1,898.67
7	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 3 - PA 52.2/Filing 15 Prelim Plat	MULTIPLE	MULTIPLE	$ 69,877.48	$ -	$ 69,877.48	Multiple	Multiple	$ 69,877.48	TM	Multiple	$ 69,877.48	100.00%	$ 69,877.48	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
7	Hard	FILING 15	TM	Monks Construction Company	Filing 15 Grading	Pay App 6	03/31/22	$ 532,586.95	$ 26,629.35	$ 505,957.60			$ -			$ -	57.04%	$ 288,616.34	42.96%	$ 217,341.26	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
7	Soft	FILING 15	TM	Norris Design	TAH Filing 15 Site Plan and Plat	MULTIPLE	MULTIPLE	$ 4,133.50	$ -	$ 4,133.50	Multiple	Multiple	$ 4,133.50	TM	Multiple	$ 4,133.50	57.04%	$ 2,357.90	42.96%	$ 1,775.60	0.00%	$ -	$ -	$ -	$ 1,775.60	$ 443.90	$ 443.90	$ 443.90	$ 443.90
7	Soft	FILING 16	TriPointe	AG Wassenaar	213279 TAH FILING 16 ESA	331653	04/30/21	$ 2,700.00	$ -	$ 2,700.00	1652544	05/19/21	$ 2,700.00	TP	05/19/21	$ 2,700.00	63.34%	$ 1,710.28	36.66%	$ 989.72	0.00%	$ -	$ -	$ -	$ 989.72	$ 247.43	$ 247.43	$ 247.43	$ 247.43
7	Soft	FILING 16	TriPointe	AG Wassenaar	213279 TAH FILING 16 Geotechnical Site Development Study	332510	05/19/21	$ 24,000.00	$ -	$ 24,000.00	1656415	05/21/21	$ 24,000.00	TP	05/21/21	$ 24,000.00	63.34%	$ 15,202.46	36.66%	$ 8,797.54	0.00%	$ -	$ -	$ -	$ 8,797.54	$ 2,199.38	$ 2,199.38	$ 2,199.38	$ 2,199.38
7	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH FILING 16 Compaction Testing	342846	11/30/21	$ 700.00	$ -	$ 700.00	5082945	12/17/21	$ 700.00	TP	12/17/21	$ 700.00	63.34%	$ 443.41	36.66%	$ 256.59	0.00%	$ -	$ -	$ -	$ 256.59	$ 64.15	$ 64.15	$ 64.15	$ 64.15
7	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16 Compaction Testing	344468	12/31/21	$ 17,970.00	$ -	$ 17,970.00	2217535	03/01/22	$ 17,970.00	TP	03/01/22	$ 17,970.00	63.34%	$ 11,382.84	36.66%	$ 6,587.16	0.00%	$ -	$ -	$ -	$ 6,587.16	$ 1,646.79	$ 1,646.79	$ 1,646.79	$ 1,646.79
7	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16 Compaction Testing	345747	01/28/22	$ 19,530.00	$ -	$ 19,530.00	2217535	03/01/22	$ 19,530.00	TP	03/01/22	$ 19,530.00	63.34%	$ 12,371.00	36.66%	$ 7,159.00	0.00%	$ -	$ -	$ -	$ 7,159.00	$ 1,789.75	$ 1,789.75	$ 1,789.75	$ 1,789.75
7	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16 Compaction Testing	346885	02/24/22	$ 17,905.00	$ -	$ 17,905.00	2217537	03/01/22	$ 17,905.00	TP	03/01/22	$ 17,905.00	63.34%	$ 11,341.67	36.66%	$ 6,563.33	0.00%	$ -	$ -	$ -	$ 6,563.33	$ 1,640.83	$ 1,640.83	$ 1,640.83	$ 1,640.83
7	Soft	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	347555	03/09/22	$ 5,995.00	$ -	$ 5,995.00	2253069	03/16/22	$ 5,995.00	TP	03/16/22	$ 5,995.00	100.00%	$ 5,995.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
7	Soft	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	348978	04/12/22	$ 2,725.00	$ -	$ 2,725.00	2318294	04/18/22	$ 2,725.00	TP	04/18/22	$ 2,725.00	100.00%	$ 2,725.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
7	Soft	FILING 16	TriPointe	Aztec	83921-11 TAH Filing 16	MULTIPLE	MULTIPLE	$ 46,360.60	$ -	$ 46,360.60	Multiple	Multiple	$ 46,360.60	TP	Multiple	$ 46,360.60	62.98%	$ 29,200.20	37.02%	$ 17,160.40	0.00%	$ -	$ -	$ -	$ 17,160.40	$ 4,290.10	$ 4,290.10	$ 4,290.10	$ 4,290.10
7	Soft	FILING 16	TriPointe	BSB Design	Aurora Highlands 3200 Series Architectural Design	31838	04/09/21	$ 15,000.00	$ -	$ 15,000.00	1585701	04/14/21	$ 15,000.00	TP	04/14/21	$ 15,000.00	100.00%	$ 15,000.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
7	Soft	FILING 16	TriPointe	City of Aurora	1st Submittal to City - Submittal Fees	638808	04/09/21	$ 44,594.00	$ -	$ 44,594.00	3971777	04/13/21	$ 44,594.00	TP	04/13/21	$ 44,594.00	61.05%	$ 27,226.78	38.95%	$ 17,367.22	0.00%	$ -	$ -	$ -	$ 17,367.22	$ 4,341.80	$ 4,341.80	$ 4,341.80	$ 4,341.80
7	Soft	FILING 16	TriPointe	City of Aurora	TAH Filing 16 Civil Plans Review	646503	06/28/21	$ 63,910.00	$ -	$ 63,910.00	4781820	09/13/21	$ 63,910.00	TP	09/13/21	$ 63,910.00	20.00%	$ 12,782.00	80.00%	$ 51,128.00	0.00%	$ -	$ -	$ -	$ 51,128.00	$ 12,782.00	$ 12,782.00	$ 12,782.00	$ 12,782.00
7	Soft	FILING 16	TriPointe	City of Aurora	Stormwater Quality Discharge Permit Fee > 5 acres	667977	01/19/22	$ 2,359.00	$ -	$ 2,359.00	5106627	01/20/22	$ 2,359.00	TP	01/20/22	$ 2,359.00	63.34%	$ 1,494.28	36.66%	$ 864.72	0.00%	$ -	$ -	$ -	$ 864.72	$ 216.18	$ 216.18	$ 216.18	$ 216.18
7	Soft	FILING 16	TriPointe	CMS Environmental Solutions	TAH Filing 16 Erosion Control	130887	02/01/22	$ 390.00	$ -	$ 390.00	2203519	02/22/22	$ 390.00	TP	02/22/22	$ 390.00	63.34%	$ 247.04	36.66%	$ 142.96	0.00%	$ -	$ -	$ -	$ 142.96	$ 35.74	$ 35.74	$ 35.74	$ 35.74
7	Soft	FILING 16	TriPointe	Goddin Sudik Architects	Tri Pointe Filing 16 Architectural Design	MULTIPLE	MULTIPLE	$ 12,717.50	$ -	$ 12,717.50	Multiple	Multiple	$ 12,717.50	TP	Multiple	$ 12,717.50	100.00%	$ 12,717.50	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
7	Soft	FILING 16	TriPointe	HR Green Development	201583 The Aurora Highlands	MULTIPLE	MULTIPLE	$ 432,382.44	$ -	$ 432,382.44	Multiple	Multiple	$ 432,382.44	TP	Multiple	$ 432,382.44	25.93%	$ 112,136.19	74.07%	$ 320,246.25	0.00%	$ -	$ -	$ -	$ 320,246.25	$ 80,061.56	$ 80,061.56	$ 80,061.56	$ 80,061.56
7	Hard	FILING 16	TriPointe	Kelley Trucking	TAH Section 30 Mass Grading - Filing 16	MULTIPLE	MULTIPLE	$ 4,129,009.52	$ 206,450.48	$ 3,922,559.04	Multiple	Multiple	$ 2,168,469.81	TP	Multiple	$ 2,168,469.81	93.54%	$ 3,668,969.65	6.46%	$ 253,589.39	0.00%	$ -	$ -	$ -	$ 109,086.46	$ 27,271.62	$ 27,271.62	$ 27,271.62	$ 27,271.62
7	Soft	FILING 16	TriPointe	Norris Design, Inc.	0455-01-2562 Plat and CSP	MULTIPLE	MULTIPLE	$ 95,915.69	$ -	$ 95,915.69	Multiple	Multiple	$ 95,915.69	TP	Multiple	$ 95,915.69	46.27%	$ 44,383.23	53.73%	$ 51,532.46	0.00%	$ -	$ -	$ -	$ 51,532.46	$ 14,795.35	$ 10,970.88	$ 10,970.88	$ 14,795.35
7	Soft	FILING 16	TriPointe	Norris Design, Inc.	0455-01-2562 TRI Pointe Yield Study	MULTIPLE	MULTIPLE	$ 2,945.90	$ -	$ 2,945.90	Multiple	Multiple	$ 2,945.90	TP	Multiple	$ 2,945.90	63.34%	$ 1,866.04	36.66%	$ 1,079.86	0.00%	$ -	$ -	$ -	$ 1,079.86	$ 270.05	$ 269.88	$ 269.88	$ 270.05
7	Soft	FILING 16	TriPointe	William Hesmalhalch Architects	Design and Presentation Graphics - 3500 Series	94792	04/09/21	$ 12,648.00	$ -	$ 12,648.00	5100958	04/23/21	$ 12,648.00	TP	04/23/21	$ 12,648.00	100.00%	$ 12,648.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
8	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	MULTIPLE	MULTIPLE	$ 13,402.50	$ -	$ 13,402.50	Multiple		$ 6,359.06	BWH	Multiple	$ 6,359.06	15.52%	$ 2,079.90	84.48%	$ 11,322.60	0.00%	$ -	$ -	$ -	$ 5,212.27	$ 1,158.66	$ 1,501.65	$ 2,404.35	$ 147.60
8	Hard	FILING 10	Bridgewater	Monks Construction Company	Filing 10 Grading	MULTIPLE	MULTIPLE	$ 7,989.10	$ 399.45	$ 7,589.64			$ -			$ -	46.33%	$ 3,516.01	53.67%	$ 4,073.63	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
8	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	$ 747,350.97	$ 37,367.55	$ 709,983.42	Multiple	Multiple	$ 523,290.69	BWH	Multiple	$ 523,290.69	1.35%	$ 9,601.41	98.65%	$ 700,382.01	0.00%	$ -	$ -	$ -	$ 488,042.04	$ 21,091.80	$ 156,515.28	$ 296,993.16	$ 13,441.80
8	Hard	FILING 10	Bridgewater	SRM	FILING 10 - Erosion Control	Pay App 7	04/23/22	$ 5,400.00	$ 540.00	$ 4,860.00	Vendor Stmt	04/29/22	$ 9,661.50	BWH	04/29/22	$ 9,661.50	46.33%	$ 2,251.46	53.67%	$ 2,608.54	0.00%	$ -	$ -	$ -	$ 5,185.67	$ 1,296.42	$ 1,296.42	$ 1,296.42	$ 1,296.42
8	Soft	FILING 04	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 934.31	$ -	$ 934.31	Vendor Stmt	Multiple	$ 2,013.59	Pulte	Multiple	$ 2,013.59	0.00%	$ -	100.00%	$ 934.31	0.00%	$ -	$ -	$ -	$ 1,548.14	$ 959.18	$ 401.02	$ 55.87	$ 132.07
8	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 3,506.85	$ -	$ 3,506.85	Vendor Stmt	Multiple	$ 7,557.79	Pulte	Multiple	$ 7,557.79	0.00%	$ -	100.00%	$ 3,506.85	0.00%	$ -	$ -	$ -	$ 5,810.78	$ 3,600.18	$ 1,505.19	$ 209.70	$ 495.72
8	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 8,500.78	$ -	$ 8,500.78	Vendor Stmt	Multiple	$ 18,320.48	Pulte	Multiple	$ 18,320.48	0.00%	$ -	100.00%	$ 8,500.78	0.00%	$ -	$ -	$ -	$ 14,085.64	$ 8,727.02	$ 3,648.65	$ 508.32	$ 1,201.65
8	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 483.56	$ -	$ 483.56	Vendor Stmt	Multiple	$ 1,042.14	Pulte	Multiple	$ 1,042.14	0.00%	$ -	100.00%	$ 483.56	0.00%	$ -	$ -	$ -	$ 801.25	$ 496.43	$ 207.55	$ 28.92	$ 68.35
8	Hard	FILING 04	Pulte	CTL Thompson	Compaction Testing - Subgrade/Base/Paving	618188	03/31/22	$ 1,859.00	$ -	$ 1,859.00	Vendor Stmt	04/26/22	$ 1,859.00	Pulte	04/26/22	$ 1,859.00	0.00%	$ -	100.00%	$ 1,859.00	0.00%	$ -	$ -	$ -	$ 1,859.00	$ 1,859.00	$ -	$ -	$ -
8	Hard	FILING 04	Pulte	CTL Thompson	Compaction Testing - Concrete Testing	622472	04/30/22	$ 463.00	$ -	$ 463.00	Vendor Stmt	04/26/22	$ 463.00	Pulte	04/26/22	$ 463.00	0.00%	$ -	100.00%	$ 463.00	0.00%	$ -	$ -	$ -	$ 463.00	$ 463.00	$ -	$ -	$ -
8	Hard	FILING 04	Pulte	Pro Systems	TAH Filing Nos. 4, 5, and 8 - Street Lighting	MULTIPLE	MULTIPLE	$ 55,910.00	$ 5,591.00	$ 50,319.00	Vendor Stmt	05/11/22	$ 29,169.00	Pulte	11/19/21	$ 29,169.00	0.00%	$ -	100.00%	$ 50,319.00	0.00%	$ -	$ -	$ -	$ 29,169.00	$ 29,169.00	$ -	$ -	$ -
8	Hard	FILING 05	Pulte	Pro Systems	TAH Filing Nos. 4, 5, and 8 - Street Lighting	MULTIPLE	MULTIPLE	$ 280,486.25	$ 28,048.63	$ 252,437.63	Vendor Stmt	Multiple					0.00%	$ -	100.00%	$ 252,437.63	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
8	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	328933	02/28/21	$ 2,700.00	$ -	$ 2,700.00	ET043826	04/05/21	$ 2,700.00	TM	04/15/21	$ 2,700.00	57.04%	$ 1,540.18	42.96%	$ 1,159.82	0.00%	$ -	$ -	$ -	$ 1,159.82	$ 289.96	$ 289.96	$ 289.96	$ 289.96
8	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing - Proposed Res. Structures	329623	03/23/21	$ 24,000.00	$ -	$ 24,000.00	ET043826	04/05/21	$ 24,000.00	TM	04/15/21	$ 24,000.00	57.04%	$ 13,690.46	42.96%	$ 10,309.54	0.00%	$ -	$ -	$ -	$ 10,309.54	$ 2,577.39	$ 2,577.39	$ 2,577.39	$ 2,577.39
8	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	346880	02/24/22	$ 19,266.00	$ -	$ 19,266.00	ET049105	03/28/22	$ 19,266.00	TM	03/31/22	$ 19,266.00	57.04%	$ 10,990.02	42.96%	$ 8,275.98	0.00%	$ -	$ -	$ -	$ 8,275.98	$ 2,069.00	$ 2,069.00	$ 2,069.00	$ 2,069.00
8	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	348245	03/30/22	$ 19,863.00	$ -	$ 19,863.00	ET049611	05/02/22	$ 19,863.00	TM	05/05/22	$ 19,863.00	57.04%	$ 11,330.57	42.96%	$ 8,532.43	0.00%	$ -	$ -	$ -	$ 8,532.43	$ 2,133.11	$ 2,133.11	$ 2,133.11	$ 2,133.11
8	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	348834	03/31/22	$ 14,715.00	$ -	$ 14,715.00	ET049611	05/02/22	$ 14,715.00	TM	05/05/22	$ 14,715.00	100.00%	$ 14,715.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -

SUMMARY OF COSTS REVIEWED

VER NO	TYPE	FILING	SOURCE	VENDOR	DESCRIPTION	INV NO	INV DATE	INV AMT	RET/OCIP/DISC	FINAL INV AMT	CHK NO	PMT DATE	PMT AMT	PAYOR	DATE CLEARED	VER PMT AMT	% PRI	PRI AMT	% PUB	PUB AMT	% O&M	O&M AMT	PREV AMT	AMT REV BY PPP CHANGE	CUR VER PUB AMT	STREETS	WATER	SANITATION	PARKS & REC
8	Soft	FILING 15	TM	Aztec	33821-03 Aurora Highlands Filing 15	127070	04/07/22	20,280.00	-	20,280.00	ET049612	05/02/22	20,800.00	TM	05/05/22	20,800.00	57.04%	11,568.44	42.96%	8,711.56	0.00%	-	-	-	8,934.93	2,233.73	2,233.73	2,233.73	2,233.73
8	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 1 - PA 52.2/Filing 15 Survey and TIS	MULTIPLE	MULTIPLE	81,860.00	-	81,860.00	Multiple	Multiple	18,160.20	TM	Multiple	18,160.20	50.91%	41,676.04	49.09%	40,183.96	0.00%	-	-	-	7,800.97	1,950.24	1,950.24	1,950.24	1,950.24
8	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 3 - PA 52.2/Filing 15 Prelim Plat	MULTIPLE	MULTIPLE	570,405.42	-	570,405.42	Multiple	Multiple	-	TM	Multiple	-	70.88%	404,320.02	29.12%	166,085.40	0.00%	-	-	-	-	-	-	-	-
8	Hard	FILING 15	TM	Monks Construction Company	Filing 15 Grading	Pay App 7	04/30/22	166,240.95	8,312.05	157,928.90	Multiple	Multiple	1,072,153.47	TM	Multiple	1,072,153.47	57.04%	90,088.30	42.96%	67,840.60	0.00%	-	-	-	460,558.72	115,139.68	115,139.68	115,139.68	115,139.68
8	Soft	FILING 15	TM	Norris Design	TAH Filing 15 Site Plan and Plat	01-72196	03/31/22	7,772.00	-	7,772.00	Multiple	Multiple	9,554.25	TM	05/05/22	9,554.25	57.04%	4,433.43	42.96%	3,338.57	0.00%	-	-	-	3,338.57	834.64	834.64	834.64	834.64
8	Soft	FILING 16	TriPointe	Aztec	83921-11 TAH Filing 16	MULTIPLE	MULTIPLE	10,377.75	-	10,377.75	Multiple	Multiple	10,377.75	TP	Multiple	10,377.75	60.34%	6,261.89	39.66%	4,115.86	0.00%	-	-	-	4,115.86	1,028.96	1,028.96	1,028.96	1,028.96
8	Hard	FILING 16	TriPointe	Kelley Trucking	TAH Section 30 Mass Grading - Filing 16	MULTIPLE	MULTIPLE	633,677.65	31,683.88	601,993.77	Multiple	Multiple	2,356,083.00	TP	Multiple	2,356,083.00	71.29%	429,156.77	28.71%	172,837.00	0.00%	-	-	-	317,339.93	79,334.98	79,334.98	79,334.98	79,334.98
9	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	130727	06/01/22	6,536.00	-	6,536.00						-	9.55%	623.92	90.45%	5,912.08	0.00%	-	-	-	-	-	-	-	-
9	Soft	FILING 10	Bridgewater	Contour Services	TAH Filing 10	MULTIPLE	MULTIPLE	42,560.00	-	42,560.00	Multiple	Multiple	9,120.00	BWH	05/23/22	9,120.00	46.33%	19,716.53	53.67%	22,843.47	0.00%	-	-	-	4,895.03	1,223.76	1,223.76	1,223.76	1,223.76
9	Hard	FILING 10	Bridgewater	Kelley Trucking	TAH Section 30 Mass Grading - Filing 10	MULTIPLE	MULTIPLE	-	(99,387.56)	99,387.56	Multiple	Multiple	-			-	46.33%	46,042.72	53.67%	53,344.84	0.00%	-	-	-	-	-	-	-	-
9	Hard	FILING 10	Bridgewater	Monks Construction Company	Filing 10 Grading	MULTIPLE	MULTIPLE	-	(31,706.06)	31,706.06			-			-	0.00%	14,688.29	0.00%	17,017.77	0.00%	-	-	-	-	-	-	-	-
9	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	80,800.00	4,040.00	76,760.00	Multiple	Multiple	332,293.58	BWH	Multiple	332,293.58	0.00%	-	100.00%	76,760.00	0.00%	-	-	-	297,475.18	1,936.26	36,070.88	259,468.04	-
9	Hard	FILING 10	Bridgewater	SRM	FILING 10 - Erosion Control	MULTIPLE	MULTIPLE	7,335.00	733.50	6,601.50	44680	06/02/22	3,960.00	BWH	06/02/22	3,960.00	46.33%	3,058.24	53.67%	3,543.26	0.00%	-	-	-	2,125.47	531.37	531.37	531.37	531.37
9	Soft	FILING 21	CENTURY	Aztec Consultants	65322-01 TAH Filing No. 21 (PA-70) Phase 2 - Plat	123478	02/03/22	10,080.00	-	10,080.00	514200	03/30/22	10,080.00	CENTURY	03/30/22	10,080.00	61.19%	6,168.29	38.81%	3,911.71	0.00%	-	-	-	3,911.71	977.93	977.93	977.93	977.93
9	Hard	FILING 17	CENTURY	CTL Thompson	Aurora Highlands PA70 (Filing 17) Compaction Testing	627310	05/31/22	680.00	-	680.00	545157	06/16/22	680.00	CENTURY	06/18/22	680.00	61.19%	416.11	38.81%	263.89	0.00%	-	-	-	263.89	65.97	65.97	65.97	65.97
9	Hard	FILING 17	CENTURY	Kelley Trucking	PA70 Mass Grading	1	06/06/22	398,272.50	19,913.62	378,358.88	545170	06/16/22	378,358.88	CENTURY	06/18/22	378,358.88	61.19%	231,530.54	38.81%	146,828.34	0.00%	-	-	-	146,828.34	36,707.08	36,707.08	36,707.08	36,707.08
9	Soft	FILING 04	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	1,841.79	-	1,841.79	Vendor Stmt	Multiple	934.31	Pulte	Multiple	934.31	31.72%	584.29	68.28%	1,257.50	0.00%	-	-	-	1,130.99	1,157.73	117.43	(180.32)	36.15
9	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	6,912.97	-	6,912.97	Vendor Stmt	Multiple	3,506.85	Pulte	Multiple	3,506.85	31.72%	2,193.09	68.28%	4,719.89	0.00%	-	-	-	4,245.06	4,345.43	440.76	(676.79)	135.67
9	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	16,757.40	-	16,757.40	Vendor Stmt	Multiple	8,500.78	Pulte	Multiple	8,500.78	31.72%	5,316.16	68.28%	11,441.25	0.00%	-	-	-	10,290.25	10,533.54	1,068.42	(1,640.58)	328.87
9	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	953.23	-	953.23	Vendor Stmt	Multiple	483.56	Pulte	Multiple	483.56	31.72%	302.40	68.28%	650.82	0.00%	-	-	-	585.35	599.19	60.78	(93.32)	18.71
9	Hard	FILING 04	Pulte	CTL Thompson	Compaction Testing - Concrete Testing	627621	05/31/22	1,282.50	-	1,282.50	Vendor Stmt	06/02/22	1,282.50	Pulte	06/02/22	1,282.50	0.00%	-	100.00%	1,282.50	0.00%	-	-	-	1,282.50	1,282.50	-	-	-
9	Hard	FILING 04	Pulte	CTL Thompson	Subgrade Investigation/Pavement Design	628558	06/02/22	1,552.00	-	1,552.00	Vendor Stmt	07/08/22	1,552.00	Pulte	07/08/22	1,552.00	0.00%	-	100.00%	1,552.00	0.00%	-	-	-	1,552.00	1,552.00	-	-	-
9	Hard	FILING 05	Pulte	CTL Thompson	Compaction Testing - Concrete and Asphalt	627623	05/31/22	3,482.50	-	3,482.50	Vendor Stmt	06/30/22	3,482.50	Pulte	06/30/22	3,482.50	0.00%	-	100.00%	3,482.50	0.00%	-	-	-	3,482.50	3,482.50	-	-	-
9	Hard	FILING 05	Pulte	CTL Thompson	Compaction Testing - Pavement	628559	06/02/22	4,900.00	-	4,900.00	Vendor Stmt	07/08/22	4,900.00	Pulte	07/08/22	4,900.00	0.00%	-	100.00%	4,900.00	0.00%	-	-	-	4,900.00	4,900.00	-	-	-
9	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing - Sanitary Sewer (SS-5676.50, W-3952.50, St-1176,ROW-392.	618198	03/31/22	11,197.00	-	11,197.00	Vendor Stmt	07/08/22	11,197.00	Pulte	07/08/22	11,197.00	0.00%	-	100.00%	11,197.00	0.00%	-	-	-	11,197.00	1,568.00	3,952.50	5,676.50	-
9	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing - Sanitary(1678) Waterline(3408), ROW(1607+2600)	622673	04/30/22	10,759.00	-	10,759.00	Vendor Stmt	07/08/22	10,759.00	Pulte	07/08/22	10,759.00	0.00%	-	100.00%	10,759.00	0.00%	-	-	-	10,759.00	5,673.00	3,408.00	1,678.00	-
9	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing - San Sewer(2153), Waterline(356.50), Subgrade(6264.50+642+4347+77.50)	628106	05/31/22	13,840.50	-	13,840.50	Vendor Stmt	07/08/22	13,840.50	Pulte	07/08/22	13,840.50	0.00%	-	100.00%	13,840.50	0.00%	-	-	-	13,840.50	11,331.00	356.50	2,153.00	-
9	Hard	FILING 04	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	MULTIPLE	MULTIPLE	30,294.13	3,029.41	27,264.72	Vendor Stmt	Multiple	27,264.72	Pulte	Multiple	27,264.72	0.00%	-	100.00%	27,264.72	0.00%	-	-	-	10,814.13	10,814.13	-	-	-
9	Hard	FILING 05	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	MULTIPLE	MULTIPLE	25,419.03	2,541.90	22,877.13	Vendor Stmt	Multiple	22,877.13	Pulte	Multiple	22,877.13	0.00%	-	100.00%	22,877.13	0.00%	-	-	-	6,426.54	6,426.54	-	-	-
9	Hard	FILING 08	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	MULTIPLE	MULTIPLE	708,658.32	70,865.83	637,792.49	Vendor Stmt	Multiple	637,792.49	Pulte	Multiple	637,792.49	0.00%	-	100.00%	637,792.49	0.00%	-	-	-	71,763.53	71,763.53	-	-	-
9	Hard	FILING 04	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	0.00	-	-	Vendor Stmt	Multiple	20,412.00	Pulte	Vendor Stmt	20,412.00	0.00%	20,412.00	100.00%	-	0.00%	-	-	-	20,412.00	18,720.00	1,692.00	-	-
9	Hard	FILING 05	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	-	-	-	Vendor Stmt	Multiple	28,957.50	Pulte	Vendor Stmt	28,957.50	0.00%	-	100.00%	-	0.00%	-	-	-	13,797.00	8,167.50	5,629.50	-	-
9	Hard	FILING 08	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	-	-	-	Vendor Stmt	Multiple	488,392.25	Pulte	Vendor Stmt	488,392.25	0.00%	-	100.00%	-	0.00%	-	-	-	488,319.16	91,900.13	362,659.68	16,879.68	16,879.68
9	Hard	FILING 04	Pulte	Precise Striping	TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving	MULTIPLE	MULTIPLE	-	-	-	Vendor Stmt	06/16/22	796.80	Pulte	Vendor Stmt	796.80	0.00%	-	100.00%	-	0.00%	-	-	-	796.80	796.80	-	-	-
9	Hard	FILING 05	Pulte	Precise Striping	TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving	MULTIPLE	MULTIPLE	-	-	-	Vendor Stmt	06/16/22	850.00	Pulte	Vendor Stmt	850.00	0.00%	-	100.00%	-	0.00%	-	-	-	850.00	850.00	-	-	-
9	Hard	FILING 08	Pulte	Precise Striping	TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving	MULTIPLE	MULTIPLE	19,975.00	-	19,975.00	Vendor Stmt	06/16/22	-	Pulte	Vendor Stmt	-	0.00%	-	100.00%	19,975.00	0.00%	-	-	-	-	-	-	-	-
9	Hard	FILING 04	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	15,185.12	1,518.51	13,666.61	Vendor Stmt	Multiple	5,169.60	Pulte	Vendor Stmt	5,169.60	46.99%	6,422.32	53.01%	7,244.28	0.00%	-	-	-	2,740.26	685.06	685.06	685.06	685.06
9	Hard	FILING 05	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	3,932.50	393.25	3,539.25	Vendor Stmt	Multiple	8,275.50	Pulte	Vendor Stmt	8,275.50	56.26%	1,991.23	43.74%	1,548.02	0.00%	-	-	-	3,452.74	863.18	863.18	863.18	863.18
9	Hard	FILING 08	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	37,132.12	3,713.21	33,418.91	Vendor Stmt	Multiple	15,367.50	Pulte	Vendor Stmt	15,367.50	59.78%	19,979.29	40.22%	13,439.62	0.00%	-	-	-	6,180.13	1,545.03	1,545.03	1,545.03	1,545.03
9	Hard	FILING 08	Pulte	Three Sons Construction	TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks	MULTIPLE	MULTIPLE	137,913.10	13,791.31	124,121.79	Vendor Stmt	Multiple	124,121.79	Pulte	Multiple	124,121.79	0.00%	-	0.00%	124,121.79	0.00%	-	-	-	124,121.79	124,121.79	-	-	-
9	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	346880	02/24/22	(19,266.00)	-	(19,266.00)	ET049105	03/28/22	(19,266.00)	TM	03/31/22	(19,266.00)	57.04%	(10,990.02)	42.96%	(8,275.98)	0.00%	-	-	-	(8,275.98)	(2,069.00)	(2,069.00)	(2,069.00)	(2,069.00)
9	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	349644	04/29/22	16,022.00	-	16,022.00	ET049910	05/23/22	16,022.00	TM	05/23/22	16,022.00	57.04%	9,139.52	42.96%	6,882.48	0.00%	-	-	-	6,882.48	1,720.62	1,720.62	1,720.62	1,720.62
9	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	350024	05/03/22	5,450.00	29,056.72	(23,606.72)	ET049910	05/23/22	5,450.00	TM	05/23/22	5,450.00	100.00%	(23,606.72)	0.00%	-	0.00%	-	-	-	-	-	-	-	-
9	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	350777	05/13/22	11,445.00	-	11,445.00	ET050111	06/06/22	11,445.00	TM	06/06/22	11,445.00	100.00%	11,445.00	0.00%	-	0.00%	-	-	-	-	-	-	-	-
9	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	351092	05/31/22	925.00	-	925.00	ET050401	06/27/22	925.00	TM	06/27/22	925.00	57.04%	527.65	42.96%	397.35	0.00%	-	-	-	397.35	99.34	99.34	99.34	99.34
9	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	352227	06/21/22	8,720.00	-	8,720.00	ET050504	07/01/22	8,720.00	TM	07/01/22	8,720.00	100.00%	8,720.00	0.00%	-	0.00%	-	-	-	-	-	-	-	-
9	Soft	FILING 15	TM	Aztec	33821-03 Aurora Highlands Filing 15	128908	05/04/22	7,800.00	-	7,800.00	ET049911	06/27/22	20,280.00	TM	06/27/22	20,280.00	57.04%	4,449.40	42.96%	3,350.60	0.00%	-	-	-	8,711.56	2,177.89	2,177.89	2,177.89	2,177.89
9	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 1 - PA 52.2/Filing 15 Survey and TIS	MULTIPLE	MULTIPLE	2,000.00	-	2,000.00	Multiple	Multiple	65,699.80	TM	Multiple	65,699.80	0.00%	-	100.00%	2,000.00	0.00%	-	-	-	34,382.99	8,595.75	8,595.75	8,595.75	8,595.75
9	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 3 - PA 52.2/Filing 15 Prelim Plat	MULTIPLE	MULTIPLE	-	-	-	Multiple	Multiple	570,405.42	TM	Multiple	570,405.42	0.00%	-	0.00%	-	0.00%	-	-	-	166,085.40	41,521.35	41,521.35	41,521.35	41,521.35
9	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 1 - PA 52.2/Filing 15 DD & Concept Planning	MULTIPLE	MULTIPLE	30,000.00	-	30,000.00	Multiple	Multiple	30,000.00	TM	Multiple	30,000.00	57.04%	17,113.07	42.96%	12,886.93	0.00%	-	-	-	12,886.93	3,221.73	3,221.73	3,221.73	3,221.73
9	Hard	FILING 15	TM	Monks Construction Company	Filing 15 Grading	Pay App 8	05/31/22	12,214.80	610.74	11,604.06	Multiple	Multiple	157,928.90	TM	Multiple	157,928.90	57.04%	6,619.37	42.96%	4,984.69	0.00%	-	-	-	67,840.60	16,960.15	16,960.15	16,960.15	16,960.15
9	Soft	FILING 15	TM	Norris Design	TAH Filing 15 Site Plan and Plat	MULTIPLE	MULTIPLE	9,104.25	-	9,104.25	Multiple	Multiple	1,239.25	TM	Multiple	1,239.25	57.04%	5,193.39	42.96%	3,910.86	0.00%	-	-	-	532.34	133.08	133.08	133.08	133.08
9	Soft	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16 Compaction Testing	321098	05/31/22	22,010.00	-	22,010.00	5687434	06/13/22	22,010.00	TP	06/13/22	22,010.00	63.34%	13,941.92	36.66%	8,068.08	0.00%	-	-	-	8,068.08	2,017.02	2,017.02	2,017.02	2,017.02
9	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16 Compaction Testing	348249	03/30/22	18,080.00	-	18,080.00	Vendor Stmt	04/30/22	18,080.00	TP	04/30/22	18,080.00	63.34%	11,452.52	36.66%	6,627.48	0.00%	-	-	-	6,627.48	1,656.87	1,656.87	1,656.87	1,656.87
9	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH FILING 16 Geotechnical Site Development Study	349660	04/29/22	21,195.00	-	21,195.00	Vendor Stmt	05/30/22	21,195.00	TP	05/30/22	21,195.00	63.34%	13,425.67	36.66%	7,769.33	0.00%	-	-	-	7,769.33	1,942.33	1,942.33	1,942.33	1,942.33
9	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	350870	05/26/22	2,725.00	-	2,725.00	2450236	06/14/22	2,725.00	TP	06/14/22	2,725.00	100.00%	2,725.00	0.00%	-	0.00%	-	-	-	-	-	-	-	-
9	Soft	FILING 16	TriPointe	Aztec	83921-11 TAH Filing 16	MULTIPLE	MULTIPLE	32,944.17	-	32,944.17	Multiple	Multiple	32,944.17	TP	Multiple	32,944.17	36.01%	11,864.71	63.99%	21,079.46	0.00%	-	-	-	21,079.46	1,913.36	4,379.36	12,873.36	1,913.36
9	Soft	FILING 16	TriPointe	CMS Environmental Solutions	Aurora Highlands Filing 16 - Weekly Stormwater Inspections	133690	05/01/22	312.50	-	312.50	2472714	06/22/22	312.50	TP	06/22/22	312.50	61.19%	191.23	38.81%	121.27	0.00%	-	-	-	121.27	30.32	30.32	30.32	30.32
9	Soft	FILING 16	TriPointe	HR Green Development	201583 The Aurora Highlands	153697	06/13/22	185.00	-	185.00	5769951	07/08/22	185.00	TP	07/08/22	185.00	25.93%	59.67	67.74%	125.33	0.00%	-	-	-	125.33	31.33	31.33	31.33	31.33
9	Hard	FILING 16	TriPointe	Kelley Trucking	TAH Section 30 Mass Grading - Filing 16	MULTIPLE	MULTIPLE	217,022.49	10,851.12	206,171.37	Multiple	Multiple	206,171.37	TP	Multiple	206,171.37	63.34%	130,596.34	36.66%	75,575.02	0.00%	-	-	-	75,575.02	18,893.76	18,893.76	18,893.76	18,893.76
9	Soft	FILING 16	TriPointe	Kimley Horn	Aurora Higlands Filing 16 - Dry Utility Coordination	20541755	05/31/22	12,140.00	-	12,140.00	20541755	05/31/22	12,140.00	TP	07/08/22	12,140.00	100.00%	12,140.00	0.00%	-	0.00%	-	-	-	-	-	-	-	-
9	Hard	FILING 16	TriPointe	Nelson Pipeline	Infrastructure - Filing 16	MULTIPLE	MULTIPLE	886,765.00	44,338.25	842,426.75	Multiple	Multiple	541,200.75	TP	Multiple	541,200.75	27.65%	232,911.86	72.35%	609,514.89	0.00%	-	-	-	348,663.89	46,109.58	6,870.78	288,812.73	6,870.78
9	Hard	FILING 16	TriPointe	Pase	22TP023 - Aurora Highlands Filing 16 Erosion Control	35322	04/30/22	2,960.00	-	2,960.00	2448455	06/13/22	2,960.00	TP	06/13/22	2,960.00	61.19%	1,811.32	38.81%	1,148.68	0.00%	-	-	-	1,148.68	287.17	287.17	287.17	287.17
9	Soft	FILING 16	TriPointe	TraceAir	Drone Flights Over Site	3632	04/30/22	1,250.00	-	1,250.00	2432409	06/06/22	1,250.00	TP	06/06/22	1,250.00	61.19%	764.92	38.81%	485.08	0.00%	-	-	-	485.08	121.27	121.27	121.27	121.27
10	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	132481	06/29/22	13,356.04	-	13,356.04	Multiple	Multiple	20,217.00	BWH	06/29/22	20,217.00	12.55%	1,675.84	87.45%	11,680.20	0.00%	-	-	-	17,114.93	1,741.50	5,234.18	9,959.25	180.00
10	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	226,485.00	11,324.25	215,160.75	Multiple	Multiple	672,615.87	BWH	Multiple	672,615.87	0.35%	753.17	99.65%	214,407.58	0.00%	-	-	-	663,519.80	59,766.03	313,160.40	272,713.34	17,880.03
10	Hard	FILING 05	Pulte	CTL Thompson	Concrete Testing	631695	06/30/22	1,092.00	-	1,092.00	Vendor Stmt	07/26/22	1,092.00	Pulte	07/26/22	1,092.00	0.00%	-	100.00%	1,092.00	0.00%	-	-	-	1,092.00	1,092.00	-	-	-
10	Hard	FILING 08	Pulte	CTL Thompson	Subgrade Investigation/Pavement Design	632544	06/30/22	4,027.00	-	4,027.00	Vendor Stmt	07/26/22	4,027.00	Pulte	07/26/22	4,027.00	0.00%	-	100.00%	4,027.00	0.00%	-	-	-	4,027.00	4,027.00	-	-	-
10	Hard	FILING 08	Pulte	CTL Thompson	Subgrade Testing/Asphalt Testing/Concrete Testing	635303	07/31/22	6,772.00	-	6,772.00	Vendor Stmt	07/26/22	6,772.00	Pulte	07/26/22	6,772.00	0.00%	-	100.00%	6,772.00	0.00%	-	-	-	6,772.00	6,772.00	-	-	-
10	Hard	FILING 13	Pulte	Fiore and Sons, Inc.	TAH: Fillings 4, 5, 8, 13 Earthwork	MULTIPLE	MULTIPLE	78,559.37	(260,755.00)	339,314.37	Vendor Stmt	05/03/22	260,754.99	Pulte	05/03/22	260,754.99	83.11%	282,018.74	16.89%	57,295.63	0.00%	-	-	-	36,265.53	4,529.83	4,529.83	4,529.83	22,676.03
10	Hard	FILING 04	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	10,045.00	(2,082.60)	2,082.60	Vendor Stmt	Multiple	2,082.60	Pulte	Vendor Stmt	2,082.60	114.56%	2,385.75	-14.56%	(303.15)	0.00%	-	-	-	(303.15)	1,040.00	(1,563.65)	-	220.50
10	Hard	FILING 05	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	(19,545.00)	(1,608.75)	1,608.75	Vendor Stmt	Multiple	1,608.75	Pulte	Vendor Stmt	1,608.75	670.20%	10,781.91	-570.20%	(9,173.16)	0.00%	-	-	-	(9,173.16)	(9,485.91)	312.75	-	-
10	Hard	FILING 08	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	61,139.94	(96,036.16)	157,176.10	Vendor Stmt	Multiple	157,176.10	Pulte	Vendor Stmt	157,176.10	7.40%	11,633.56	92.60%	145,542.54	0.00%	-	-	-	145,542.54	73,951.71	46,262.76	24,390.31	937.76
10	Hard	FILING 04	Pulte	Page Specialty Company	Filing 4 & 5 Mailboxes	34828	02/02/22	4,613.88	-	4,613.88	Vendor Stmt	06/30/22	4,613.88	Pulte	06/30/22	4,613.88	0.00%	-	100.00%	4,613.88	0.00%	-	-	-	4,613.88	4,613.88	-	-	-
10	Hard	FILING 05	Pulte	Page Specialty Company	Filing 4 & 5 Mailboxes	34828	02/02/22	4,613.88	-	4,613.88	Vendor Stmt	06/30/22	4,613.88	Pulte	06/30/22	4,613.88	0.00%	-	100.00%	4,613.88	0.00%	-	-	-	4,613.88	4,613.88	-	-	-
10	Hard	FILING 04	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	1,070.00	107.00	963.00	Vendor Stmt	Multiple	9,958.61	Pulte	Vendor Stmt	9,958.61	46.99%	452.54	53.01%	510.46	0.00%	-	-	-	5,278.78	1,319.69	1,319.69	1,319.69	1,319.69
10	Hard	FILING 05	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	3,180.00	-	-	Vendor Stmt	Multiple	1,140.75	Pulte	Vendor Stmt	1,140.75	#DIV/0!	-	#DIV/0!	-	0.00%	-	-	-	458.76	114.69	114.69	114.69	114.69
10	Hard	FILING 08	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	41,080.60	3,331.80	29,986.20	Vendor Stmt	Multiple	25,188.41	Pulte	Vendor Stmt	25,188.41	59.78%	17,927.07	40.22%	12,059.13	0.00%	-	-	-	10,129.67	2,532.42	2,532.42	2,532.42	2,532.42
11	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	133813	07/27/22	11,380.04	-	11,380.04	Multiple	Multiple	10,236.00	BWH	08/20/22	10,236.00	15.06%	1,714.08	84.94%	9,665.96	0.00%	-	-	-	7,898.00	2,872.98	2,527.56	2,000.98	496.48
11	Soft	FILING 10	Bridgewater	Contour Services	TAH Filing 10	MULTIPLE	MULTIPLE	39,520.00	-	39,520.00	Multiple	Multiple	51,680.00	BWH	05/23/22	9,120.00	46.33%	18,308.21	53.67%	21,211.79	0.00%	-	-	-	27,738.50	6,934.62	6,934.62	6,934.62	6,934.62
11	Hard	FILING 10	Bridgewater	Lawson Construction Company	TAH Filing 10 - Curb and Gutter and Walks	MULTIPLE	MULTIPLE	135,428.92	4,065.07	131,363.85	11398	08/25/22	11,044.88	BWH	08/25/22	10,463.57	0.00%	-	100.00%	131,363.85	0.00%	-	-	-	10,463.57	10,463.57	-	-	-
11	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	23,400.00	1,170.00	22,230.00	Multiple	Multiple	72,720.00	BWH	Multiple	72,720.00	0.00%	-	100.00%	22,230.00	0.00%	-	-	-	72,720.00	-	72,720.00	-	-
11	Hard	FILING 10	Bridgewater	SRM	FILING 10 - Erosion Control	MULTIPLE	MULTIPLE	30,544.45	3,054.45	27,490.01	Multiple	Multiple	12,191.63	BWH	Multiple	12,191.63	46.33%	12,735.14	53.67%	14,754.86	0.00%	-	-	-	3,543.26	885.82	885.82	885.82	885.82
11	Soft	FILING 21	CENTURY	Aztec Consultants	65322-01 TAH Filing No. 21 (PA-70) Phase 2 - Plat	130481	02/03/22	2,070.00	-	2,070.00	514200	03/30/22	2,070.00	CENTURY	03/30/22	2,070.00	61.19%	1,266.70	38.81%	803.30	0.00%	-	-	-	803.30	200.82	200.82	200.82	200.82
11	Soft	FILING 17	CENTURY	Aztec Consultants	65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading	MULTIPLE	MULTIPLE	22,010.00	-	22,010.00	Multiple	Multiple	22,010.00	CENTURY	07/14/22	22,010.00	61.19%	13,468.66	38.81%	8,541.34	0.00%	-	-	-	8,541.34	2,135.33	2,135.33	2,135.33	2,135.33
11	Hard	FILING 17	CENTURY	CTL Thompson	Aurora Highlands PA70 (Filing 17) Compaction Testing	634856	07/31/22	17,472.50	-	17,472.50	560607	08/11/22	17,472.50	CENTURY	08/18/22	17,472.50	61.19%	10,692.01	38.81%	6,780.49	0.00%	-	-	-	6,780.49	1,695.12	1,695.12	1,695.12	1,695.12
11	Hard	FILING 17	CENTURY	Kelley Trucking	PA70 Mass Grading	2	07/07/22	945,530.60	47,276.53	898,254.07	552439	07/14/22	898,254.07	CENTURY	07/15/22	898,301.47	61.19%	549,671.92	38.81%	348,582.15	0.00%	-	-	-	348,424.98	87,106.25	87,106.25	87,106.25	87,106.25
11	Hard	FILING 08	Pulte	CTL Thompson	Site Grading (390+907.50) Infrastructure/Roads (196+71+2861.50+3174.50+1424)	638308	08/31/22	9,024.50	-	9,024.50							5.78%	521.80	94.22%	8,502.70	0.00%	-	-	-	-	-	-	-	-
11	Hard	FILING 04	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	MULTIPLE	MULTIPLE	46,359.07	4,635.91	41,723.16	Vendor Stmt	Multiple	41,723.16	Pulte	Multiple	41,723.16	0.00%	-	100.00%	41,723.16	0.00%	-	-	-	16,450.59	16,450.59	-	-	-
11	Hard	FILING 05	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	MULTIPLE	MULTIPLE	54,897.07	5,489.71	49,407.36	Vendor Stmt	Multiple	49,407.36	Pulte	Multiple	49,407.36	0.00%	-	100.00%	49,407.36	0.00%	-	-	-	16,450.59	16,450.59	-	-	-
11	Hard	FILING 08	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	MULTIPLE	MULTIPLE	303,799.86	13,751.84	123,766.53	Vendor Stmt	Multiple	123,766.53	Pulte	Multiple	123,766.53	0.00%	-	100.00%	123,766.53	0.00%	-	-	-	566,028.97	566,028.97	-	-	-
11	Hard	FILING 04	Pulte	Pro Systems	TAH Filing Nos. 4, 5, and 8 - Street Lighting	MULTIPLE	MULTIPLE	-	-	-	Vendor Stmt	MULTIPLE	23,500.00	Pulte	04/18/22	23,500.00	0.00%	-	100.00%	-	0.00%	-	-	-	21,150.00	21,150.00	-	-	-
11	Hard	FILING 05	Pulte	Pro Systems	TAH Filing Nos. 4, 5, and 8 - Street Lighting	MULTIPLE	MULTIPLE	-	-	-	Vendor Stmt	MULTIPLE	280,486.25	Pulte	04/18/22	280,486.25	0.00%	-	100.00%	-	0.00%	-	-	-	280,486.25	280,486.25	-	-	-
11	Hard	FILING 08	Pulte	Pro Systems	TAH Filing Nos. 4, 5, and 8 - Street Lighting	MULTIPLE	MULTIPLE	119,336.25	11,933.63	107,402.63	Vendor Stmt	MULTIPLE	-	Pulte	See Tab	107,402.63	0.00%	-	100.00%	107,402.63	0.00%	-	-	-	-	-	-	-	-
11	Hard	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	348437	03/31/22	1,430.00	-	1,430.00	ACH 41230	04/27/22	1,430.00	RAH	05/02/22	1,430.00	0.00%	-	100.00%	1,430.00	0.00%	-	-	-	1,430.00	1,430.00	-	-	-
11	Soft	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	349813	04/29/22	8,775.00	-	8,775.00	43520	05/27/22	8,775.00	RAH	05/31/22	8,775.00	0.00%	-	100.00%	8,775.00	0.00%	-	-	-	8,775.00	8,775.00	-	-	-
11	Hard	FILING 02	RAH	Alpine Civil Construction	Aurora Highlands CSP-2	MULTIPLE	MULTIPLE	248,472.40	24,847.24	223,625.16	MULTIPLE	MULTIPLE	167,258.44	RAH	MULTIPLE	167,258.44	0.00%	-	100.00%	167,258.44	0.00%	-	-	-	223,625.16	183,351.96	-	-	40,273.20
11	Soft	FILING 02	RAH	City of Aurora	41st Ave Irrigation Water Tap	678739	05/17/22	157,548.64	-	157,548.64	1146230	05/19/22	157,548.64	RAH	06/01/22	157,548.64	0.00%	-	100.00%	157,548.64	0.00%	-	-	-	157,548.64	78,774.32	-	-	78,774.32
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1887	03/24/22	14,434.80	-	14,434.80	40164	04/14/22	14,434.80	RAH	04/18/22	14,434.80	51.18%	7,388.08	48.82%	7,046.72	0.00%	-	-	-	7,046.72	1,761.68	1,761.68	1,761.68	1,761.68
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1893	03/24/22	6,129.40	-	6,129.40	40164	04/14/22	6,129.40	RAH	04/18/22	6,129.40	51.18%	3,137.18	48.82%	2,992.22	0.00%	-	-	-	2,992.22	748.06	748.06	748.06	748.06
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1912	04/13/22	5,561.96	-	5,561.96	41236	04/18/22	5,561.96	RAH	05/02/22	5,561.96	51.18%	2,846.75	48.82%	2,715.21	0.00%	-	-	-	2,715.21	678.80	678.80	678.80	678.80
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1916	04/13/22	6,883.20	-	6,883.20	41236	04/18/22	6,883.20	RAH	05/02/22	6,883.20	51.18%	3,522.99	48.82%	3,360.21	0.00%	-	-	-	3,360.21	840.05	840.05	840.05	840.05
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1918	04/13/22	17,234.75	-	17,234.75	41236	04/18/22	17,234.75	RAH	05/02/22	17,234.75	51.18%	8,821.17	48.82%	8,413.58	0.00%	-	-	-	8,413.58	2,103.40	2,103.40	2,103.40	2,103.40
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1934	05/04/22	4,494.60	-	4,494.60	42738	05/20/22	4,494.60	RAH	05/20/22	4,494.60	51.18%	2,300.45	48.82%	2,194.15	0.00%	-	-	-	2,194.15	548.54	548.54	548.54	548.54
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1940	05/06/22	6,284.00	-	6,284.00	43528	06/09/22	6,284.00	RAH	06/09/22	6,284.00	51.18%	3,216.30	48.82%	3,067.70	0.00%	-	-	-	3,067.70	766.92	766.92	766.92	766.92
11	Hard	FILING 02	RAH	Clear Creek Civil	CSP 3 Erosion Control	1948	05/06/22	10,395.00	-	10,395.00	43528	06/09/22	10,395.00	RAH	06/09/22	10,395.00	51.18%	5,320.41	48.82%	5,074.59	0.00%	-	-	-	5,074.59	1,268.65	1,268.65	1,268.65	1,268.65
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control - Landscaped areas only	1950	05/06/22	5,797.84	-	5,797.84	43528	06/09/22	5,797.84	RAH	06/09/22	5,797.84	51.18%	2,967.48	48.82%	2,830.36	0.00%	-	-	-	2,830.36	707.59	707.59	707.59	707.59
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1951	05/06/22	4,937.30	-	4,937.30	43528	06/09/22	4,937.30	RAH	06/09/22	4,937.30	51.18%	2,527.03	48.82%	2,410.27	0.00%	-	-	-	2,410.27	602.57	602.57	602.57	602.57
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1953	05/06/22	6,062.00	-	6,062.00	43528	06/09/22	6,062.00	RAH	06/09/22	6,062.00	51.18%	3,102.68	48.82%	2,959.32	0.00%	-	-	-	2,959.32	739.83	739.83	739.83	739.83
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1956	05/06/22	28,488.00	-	28,488.00	43528	06/09/22	28,488.00	RAH	06/09/22	28,488.00	51.18%	14,580.85	48.82%	13,907.15	0.00%	-	-	-	13,907.15	3,476.79	3,476.79	3,476.79	3,476.79
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1958	05/06/22	3,156.00	-	3,156.00	43528	06/09/22	3,156.00	RAH	06/09/22	3,156.00	51.18%	1,615.32	48.82%	1,540.68	0.00%	-	-	-	1,540.68	385.17	385.17	385.17	385.17
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1962	05/06/22	3,342.10	-	3,342.10	43528	06/09/22	3,342.10	RAH	06/09/22	3,342.10	51.18%	1,710.57	48.82%	1,631.53	0.00%	-	-	-	1,631.53	407.88	407.88	407.88	407.88
11	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	1952	05/06/22	5,619.60	-	5,619.60	43528	06/09/22	5,619.60	RAH	06/09/22	5,619.60	51.18%	2,876.25	48.82%	2,743.35	0.00%	-	-	-	2,743.35	685.84	685.84	685.84	685.84
11	Hard	FILING 02	RAH	Clear Creek Civil	AH CSP2 P1 Landscape	2021-49.1	05/12/22	101,910.59	10,191.06	91,719.53	43817	06/03/22	91,719.53	RAH	06/06/22	91,719.53	0.00%	-	0.00%	203,821.18	0.00%	-	-	-	203,821.18	101,910.59	-	-	101,910.59
11	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Rain Inspections	131713	03/01/22	625.00	-	625.00	40897	04/20/22	625.00	RAH	05/05/22	625.00	51.18%	319.89	48.82%	305.11	0.00%	-	-	-	305.11	76.28	76.28	76.28	76.28
11	Soft	FILING 02	RAH	CMS Environmental Solutions	Weekly + Rain Inspections	132928	04/01/22	625.00	-	625.00	43818	06/03/22	625.00	RAH	06/06/22	625.00	51.18%	319.89	48.82%	305.11	0.00%	-	-	-	305.11	76.28	76.28	76.28	76.28
11	Hard	FILING 02	RAH	Nelson Pipeline	2021-050 TAH F2	9	03/22/22	3,690.00	369.00	3,321.00	Multiple	Multiple	113,287.47	RAH	Multiple	109,545.28	13.25%	440.12	86.75%	2,880.88	0.00%	-	-	-	96,132.04	96,187.97	(18.64)	(18.64)	(18.64)
11	Hard	FILING 02	RAH	Page Specialty Company	CSP 2 Mailboxes and Pad	35128	05/09/22	7,993.60	-	7,993.60	43825	06/03/22	7,993.60	RAH	07/05/22	7,993.60	0.00%	-	100.00%	7,993.60	0.00%	-	-	-	7,993.60	7,993.60	-	-	-
11	Hard	FILING 02	RAH	ProSystems Professional Electrical Systems Inc	Aurora Highlands - Street Lighting Filing 2	5-RETAINAGE	08/08/22	70,722.15	3,677.43	67,044.72	ACH	02/25/22	-	RAH	02/25/22	-	0.00%	-	100.00%	67,044.72	0.00%	-	-	-	67,044.72	67,044.72	-	-	-
11	Soft	FILING 02	RAH	Raspanti Consulting Services	Dry Utility Consulting	2359	04/18/22	471.25	-	471.25	1146121	05/13/22	471.25	RAH	05/20/22	471.25	100.00%	471.25	0.00%	-	0.00%	-	-	-	-	-	-	-	-
11	Soft	FILING 15	TM	Aztec	33821-03 Aurora Highlands Filing 15	MULTIPLE	MULTIPLE	10,400.00	-	10,400.00	Multiple	Multiple	18,200.00	TM	Multiple	18,200.00	57.04%	5,932.53	42.96%	4,467.47	0.00%	-	-	-	7,818.07	1,954.52	1,954.52	1,954.52	1,954.52
11	Hard	FILING 15	TM	Monks Construction Company	Filing 15 Grading	Payment Only	Payment Only	-	-	-	ET050407	06/27/22	11,604.06	TM	06/27/22	11,604.06	0.00%	-	100.00%	-	0.00%	-	-	-	4,984.69	1,246.17	1,246.17	1,246.17	1,246.17
11	Soft	FILING 15	TM	Norris Design	TAH Filing 15 Site Plan and Plat	01-74252	06/30/22	2,270.50	-	2,270.50	ET050924	08/04/22	10,135.50	TM	08/04/22	10,135.50	56.66%	1,286.48	43.34%	984.02	0.00%	-	-	-	4,362.55	1,094.45	1,086.82	1,086.82	1,094.45
11	Soft	FILING 15	TM	Norris Design	The Aurora Highlands Filing 15 LA & Irr CDs	01-74460	06/30/22	1,408.00	-	1,408.00	ET050924	08/04/22	1,408.00	TM	08/04/22	1,408.00	0.00%	-	100.00%	1,408.00	0.00%	-	-	-	1,408.00	352.00	352.00	352.00	352.00
11	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	352693	06/29/22	3,815.00	-	3,815.00	5781109	07/13/22	3,815.00	TP	07/13/22	3,815.00	100.00%	3,815.00	0.00%	-	0.00%	-	-	-	-	-	-	-	-
11	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing	353124	06/30/22	22,010.00	-	22,010.00	5856168	08/05/22	22,010.00	TP	08/05/22	22,010.00	0.00%	-	100.00%	22,010.00	0.00%	-	-	-	22,010.00	22,010.00	-	-	-
11	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	353625	07/18/22	16,895.00	-	16,895.00	5845038	08/03/22	16,895.00	TP	08/03/22	16,895.00	100.00%	16,895.00	0.00%	-	0.00%	-	-	-	-	-	-	-	-
11	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	354664	08/08/22	19,075.00	-	19,075.00	5888967	08/10/22	19,075.00	TP	08/10/22	19,075.00	100.00%	19,075.00	0.00%	-	0.00%	-	-	-	-	-	-	-	-
11	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	354875	08/12/22	6,540.00	-	6,540.00	5923390	08/23/22	6,540.00	TP	08/23/22	6,540.00	100.00%	6,540.00	0.00%	-	0.00%	-	-	-	-	-	-	-	-
11	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	355068	08/18/22	1,090.00	-	1,090.00	5923390	08/23/22	1,090.00	TP	08/23/22	1,090.00	100.00%	1,090.00	0.00%	-	0.00%	-	-	-	-	-	-	-	-
11	Soft	FILING 16	TriPointe	Aztec	83921-11 TAH Filing 16	MULTIPLE	MULTIPLE	26,070.19	-	26,070.19	Multiple	Multiple	26,070.19	TP	Multiple	26,070.19	36.01%	8,868.28	63.99%	17,201.91	0.00%	-	-	-	17,201.91	7,463.06	4,216.95	4,130.95	1,390.95
11	Soft	FILING 16	TriPointe	City of Aurora	Storm Drain Development Fee	685178	07/20/22	87,524.98	-	87,524.98	5798593	07/21/22	87,524.98	TP	07/21/22	87,524.98	0.00%	-	100.00%	87,524.98	0.00%	-	-	-	87,524.98	87,524.98	-	-	-

SUMMARY OF COSTS REVIEWED

VER NO	TYPE	FILING	SOURCE	VENDOR	DESCRIPTION	INV NO	INV DATE	INV AMT	RET/OCIP/DISC	FINAL INV AMT	CHK NO	PMT DATE	PMT AMT	PAYOR	DATE CLEARED	VER PMT AMT	% PRI	PRI AMT	% PUB	PUB AMT	% O&M	O&M AMT	PREV AMT	AMT REV BY PPP CHANGE	CUR VER PUB AMT	STREETS	WATER	SANITATION	PARKS & REC
11	Soft	FILING 16	TriPointe	CMS Environmental Solutions	TAH Filing 16 Erosion Control	135421	06/01/22	$ 625.00	$ -	$ 625.00	5775408	07/11/22	$ 625.00	TP	07/11/22	$ 625.00	63.34%	$ 395.90	36.66%	$ 229.10	0.00%	$ -	$ -	$ -	$ 229.10	$ 57.28	$ 57.28	$ 57.28	$ 57.28
11	Soft	FILING 16	TriPointe	CMS Environmental Solutions	TAH Filing 16 Erosion Control	136730	07/01/22	$ 625.00	$ -	$ 625.00	5781508	07/13/22	$ 625.00	TP	07/13/22	$ 625.00	63.34%	$ 395.90	36.66%	$ 229.10	0.00%	$ -	$ -	$ -	$ 229.10	$ 57.28	$ 57.28	$ 57.28	$ 57.28
11	Soft	FILING 16	TriPointe	CMS Environmental Solutions	TAH Filing 16 Erosion Control	138189	08/01/22	$ 625.00	$ -	$ 625.00	5888967	08/10/22	$ 625.00	TP	08/10/22	$ 625.00	63.34%	$ 395.90	36.66%	$ 229.10	0.00%	$ -	$ -	$ -	$ 229.10	$ 57.28	$ 57.28	$ 57.28	$ 57.28
11	Soft	FILING 16	TriPointe	Kimley Horn	Dry Utility Consulting	21826115	06/30/22	$ 6,070.00	$ -	$ 6,070.00	5856501	08/05/22	$ 6,070.00	TP	08/05/22	$ 6,070.00	100.00%	$ 6,070.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
11	Soft	FILING 16	TriPointe	Kimley Horn	Dry Utility Consulting	22059112	07/31/22	$ 6,070.00	$ -	$ 6,070.00	5931454	08/25/22	$ 6,070.00	TP	08/25/22	$ 6,070.00	100.00%	$ 6,070.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
11	Hard	FILING 16	TriPointe	Nelson Pipeline	Infrastructure - Filing 16	MULTIPLE	MULTIPLE	$ 1,118,275.00	$ 55,913.75	$ 1,062,361.25	Multiple	Multiple	$ 1,363,587.25	TP	Multiple	$ 1,363,587.25	13.15%	$ 139,719.35	86.85%	$ 922,641.90	0.00%	$ -	$ -	$ -	$ 1,183,492.90	$ 179,131.05	$ 765,776.95	$ 238,584.90	$ -
11	Soft	FILING 16	TriPointe	Norris Design, Inc.	0455-01-2562 Plat and CSP	MULTIPLE	MULTIPLE	$ 30,292.40	$ -	$ 30,292.40	Multiple	Multiple	$ 30,292.40	TP	Multiple	$ 30,292.40	27.19%	$ 8,237.93	72.81%	$ 22,054.47	0.00%	$ -	$ -	$ -	$ 22,054.47	$ 9,963.49	$ 1,063.74	$ 1,063.74	$ 9,963.49
11	Hard	FILING 16	TriPointe	Pase	22TP023 - Aurora Highlands Filing 16 Erosion Control	35799	06/30/22	$ 4,660.00	$ -	$ 4,660.00	5850117	08/04/22	$ 4,660.00	TP	08/04/22	$ 4,660.00	61.19%	$ 2,851.61	38.81%	$ 1,808.39	0.00%	$ -	$ -	$ -	$ 1,808.39	$ 452.10	$ 452.10	$ 452.10	$ 452.10
11	Soft	FILING 16	TriPointe	TraceAir	Drone Flights Over Site	4138	04/30/22	$ 3,000.00	$ -	$ 3,000.00	5809490	07/26/22	$ 3,000.00	TP	07/26/22	$ 3,000.00	61.19%	$ 1,835.80	38.81%	$ 1,164.20	0.00%	$ -	$ -	$ -	$ 1,164.20	$ 291.05	$ 291.05	$ 291.05	$ 291.05
11	Soft	FILING 16	TriPointe	TraceAir	Drone Flights Over Site	4515	04/30/22	$ 4,000.00	$ -	$ 4,000.00	5931454	08/25/22	$ 4,000.00	TP	08/25/22	$ 4,000.00	61.19%	$ 2,447.73	38.81%	$ 1,552.27	0.00%	$ -	$ -	$ -	$ 1,552.27	$ 388.07	$ 388.07	$ 388.07	$ 388.07
12	Soft	FILING 10	Bridgewater	Contour Services	TAH Filing 10	1106-15	09/28/22	$ 45,600.00	$ -	$ 45,600.00	Vendor Statement	09/28/22	$ 6,080.00	BWH	09/28/22	$ 6,080.00	46.33%	$ 21,124.86	53.67%	$ 24,475.14	0.00%	$ -	$ -	$ -	$ 3,263.35	$ 815.84	$ 815.84	$ 815.84	$ 815.84
12	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	Pay App 14	10/18/22	$ 34,403.68	$ 1,720.18	$ 32,683.50	31174	09/14/22	$ 119,239.25	BWH	09/14/22	$ 112,963.50	5.00%	$ 1,633.74	95.00%	$ 31,049.76	0.00%	$ -	$ -	$ -	$ 112,626.00	$ 18,787.50	$ 75,051.00	$ -	$ 18,787.50
12	Soft	FILING 17	CENTURY	Aztec Consultants	65322-01 TAH Filing No. 21 (PA-70) Phase 2 - Plat	135035	08/18/22	$ 850.00	$ -	$ 850.00	568321	09/08/22	$ 850.00	CENTURY	Vendor Stmt	$ 850.00	61.19%	$ 520.14	38.81%	$ 329.86	0.00%	$ -	$ -	$ -	$ 329.86	$ 82.46	$ 82.46	$ 82.46	$ 82.46
12	Soft	FILING 17	CENTURY	Aztec Consultants	65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading	MULTIPLE	MULTIPLE	$ 34,932.00	$ -	$ 34,932.00	Multiple	Multiple	$ 34,932.00	CENTURY	09/08/22	$ 34,932.00	61.19%	$ 21,376.07	38.81%	$ 13,555.93	0.00%	$ -	$ -	$ -	$ 13,555.93	$ 3,388.98	$ 3,388.98	$ 3,388.98	$ 3,388.98
12	Soft	FILING 17	CENTURY	City of Aurora	Civil Plans Review	690005	09/06/22	$ 39,138.00	$ -	$ 39,138.00	568398	09/08/22	$ 39,138.00	CENTURY	Vendor Stmt	$ 39,138.00	15.00%	$ 5,870.70	85.00%	$ 33,267.30	0.00%	$ -	$ -	$ -	$ 33,267.30	$ 8,316.83	$ 8,316.83	$ 8,316.83	$ 8,316.83
12	Hard	FILING 17	CENTURY	CTL Thompson	Aurora Highlands PA70 (Filing 17) Compaction Testing	MULTIPLE	MULTIPLE	$ 23,357.50	$ -	$ 23,357.50	Multiple	Multiple	$ 24,377.50	CENTURY	09/08/22	$ 24,377.50	61.19%	$ 14,293.24	38.81%	$ 9,064.26	0.00%	$ -	$ -	$ -	$ 9,064.26	$ 2,266.06	$ 2,266.06	$ 2,266.06	$ 2,266.06
12	Hard	FILING 17	CENTURY	Kelley Trucking	PA70 Mass Grading	3	07/31/22	$ 754,060.84	$ 37,703.04	$ 716,357.80	564621	08/25/22	$ 716,357.80	CENTURY	08/25/22	$ 716,157.51	61.19%	$ 438,392.53	38.81%	$ 278,012.77	0.00%	$ -	$ -	$ -	$ 277,916.61	$ 69,479.15	$ 69,479.15	$ 69,479.15	$ 69,479.15
12	Soft	FILING 04	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 2,644.90	$ -	$ 2,644.90	Vendor Stmt	Multiple	$ -	Pulte	Multiple	$ -	65.55%	$ 1,733.82	34.45%	$ 911.08	0.00%	$ -	$ -	$ -	$ 1,549.04	$ 1,248.86	$ 41.25	$ 41.25	$ 217.67
12	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 9,927.36	$ -	$ 9,927.36	Vendor Stmt	Multiple	$ -	Pulte	Multiple	$ -	65.55%	$ 6,507.72	34.45%	$ 3,419.63	0.00%	$ -	$ -	$ -	$ 5,814.15	$ 4,687.46	$ 154.84	$ 154.84	$ 817.01
12	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 24,064.42	$ -	$ 24,064.42	Vendor Stmt	Multiple	$ -	Pulte	Multiple	$ -	65.55%	$ 15,775.05	34.45%	$ 8,289.37	0.00%	$ -	$ -	$ -	$ 14,093.80	$ 11,362.63	$ 375.35	$ 375.35	$ 1,980.47
12	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 1,368.88	$ -	$ 1,368.88	Vendor Stmt	Multiple	$ -	Pulte	Multiple	$ -	65.55%	$ 897.35	34.45%	$ 471.53	0.00%	$ -	$ -	$ -	$ 801.71	$ 646.35	$ 21.35	$ 21.35	$ 112.66
12	Hard	FILING 04	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 8,232.72	$ 823.27	$ 7,409.44	Vendor Stmt	Multiple	$ 32,409.69	Pulte	Multiple	$ 32,409.69	#DIV/0!	$ -	#DIV/0!	$ 7,409.44	0.00%	$ -	$ -	$ -	$ 32,409.69	$ 16,204.84	$ -	$ -	$ 16,204.84
12	Hard	FILING 05	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 13,701.68	$ 1,370.17	$ 12,331.51	Vendor Stmt	Multiple	$ 21,203.01	Pulte	Multiple	$ 21,203.01	0.00%	$ -	100.00%	$ 12,331.51	0.00%	$ -	$ -	$ -	$ 21,203.01	$ 10,601.51	$ -	$ -	$ 10,601.51
12	Hard	FILING 08	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 77,888.80	$ 7,788.88	$ 70,099.92	Vendor Stmt	Multiple	$ 70,099.92	Pulte	Multiple	$ 70,099.92	0.00%	$ -	100.00%	$ 70,099.92	0.00%	$ -	$ -	$ -	$ 70,099.92	$ 35,049.96	$ -	$ -	$ 35,049.96
12	Soft	FILING 04	Pulte	Contour Services	TAH Filing 4	MULTIPLE	MULTIPLE	$ 37,125.00	$ -	$ 37,125.00	Vendor Stmt	Multiple	$ 15,125.00	Pulte	Multiple	$ 15,125.00	46.99%	$ 17,446.09	53.01%	$ 19,678.91	0.00%	$ -	$ -	$ -	$ 8,017.34	$ 2,004.33	$ 2,004.33	$ 2,004.33	$ 2,004.33
12	Soft	FILING 05	Pulte	Contour Services	TAH Filing 5	MULTIPLE	MULTIPLE	$ 5,000.00	$ -	$ 5,000.00	Vendor Stmt	Multiple	$ 5,000.00	Pulte	Multiple	$ 5,000.00	45.57%	$ 2,278.71	54.43%	$ 2,721.29	0.00%	$ -	$ -	$ -	$ 2,721.29	$ 680.32	$ 680.32	$ 680.32	$ 680.32
12	Soft	FILING 08	Pulte	Contour Services	TAH Filing 8	MULTIPLE	MULTIPLE	$ 55,225.00	$ -	$ 55,225.00	Vendor Stmt	Multiple	$ 57,434.00	Pulte	Multiple	$ 57,434.00	59.78%	$ 33,015.93	40.22%	$ 22,209.07	0.00%	$ -	$ -	$ -	$ 23,097.43	$ 5,774.36	$ 5,774.36	$ 5,774.36	$ 5,774.36
12	Hard	FILING 05	Pulte	CTL Thompson	Compaction Testing - Subgrade/Base/Paving	618191	03/31/22	$ 392.00	$ -	$ 392.00	Vendor Stmt	05/31/22	$ 392.00	Pulte	05/31/22	$ 392.00	0.00%	$ -	100.00%	$ 392.00	0.00%	$ -	$ -	$ -	$ 392.00	$ 392.00	$ -	$ -	$ -
12	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	353629	07/11/22	$ 21,255.00	$ -	$ 21,255.00	EFT	09/02/22	$ 21,255.00	TM	09/02/22	$ 21,255.00	100.00%	$ 21,255.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
12	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	354334	07/29/22	$ 5,134.50	$ -	$ 5,134.50	EFT	09/02/22	$ 5,134.50	TM	09/02/22	$ 5,134.50	57.04%	$ 2,928.90	42.96%	$ 2,205.60	0.00%	$ -	$ -	$ -	$ 2,205.60	$ 551.40	$ 551.40	$ 551.40	$ 551.40
12	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	354527	08/04/22	$ 20,165.00	$ -	$ 20,165.00	EFT	08/22/22	$ 20,165.00	TM	08/22/22	$ 20,165.00	100.00%	$ 20,165.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
12	Soft	FILING 15	TM	Aztec	33821-03 Aurora Highlands Filing 15	MULTIPLE	MULTIPLE	$ 30,617.05	$ -	$ 30,617.05	Multiple	Multiple	$ 30,617.05	TM	Multiple	$ 30,617.05	27.68%	$ 8,473.87	72.32%	$ 22,143.18	0.00%	$ -	$ -	$ -	$ 22,143.18	$ 8,187.80	$ 1,115.80	$ 11,723.80	$ 1,115.80
12	Hard	FILING 15	TM	Blue Tec	Install Concrete Washout	19143	05/25/22	$ 1,050.00	$ -	$ 1,050.00	6000-00041221	06/13/22	$ 1,050.00	TM	07/01/22	$ 1,050.00	57.04%	$ 598.96	42.96%	$ 451.04	0.00%	$ -	$ -	$ -	$ 451.04	$ 112.76	$ 112.76	$ 112.76	$ 112.76
12	Hard	FILING 15	TM	Blue Tec	Install Silt Fence - Site Perimeter	19144	05/25/22	$ 5,040.00	$ -	$ 5,040.00	6000-00041221	06/13/22	$ 5,040.00	TM	07/01/22	$ 5,040.00	57.04%	$ 2,875.00	42.96%	$ 2,165.00	0.00%	$ -	$ -	$ -	$ 2,165.00	$ 541.25	$ 541.25	$ 541.25	$ 541.25
12	Hard	FILING 15	TM	Blue Tec	Silt Fence Repair, 48" Stakes	19378	06/16/22	$ 765.00	$ -	$ 765.00	6000-00041452	06/01/22	$ 765.00	TM	06/01/22	$ 765.00	57.04%	$ 436.38	42.96%	$ 328.62	0.00%	$ -	$ -	$ -	$ 328.62	$ 82.15	$ 82.15	$ 82.15	$ 82.15
12	Hard	FILING 15	TM	Blue Tec	Install/Remove Silt Fence North Side of Site	19716	07/18/22	$ 1,147.75	$ -	$ 1,147.75	6000-00041759	08/01/22	$ 1,147.75	TM	08/15/22	$ 1,147.75	57.04%	$ 654.72	42.96%	$ 493.03	0.00%	$ -	$ -	$ -	$ 493.03	$ 123.26	$ 123.26	$ 123.26	$ 123.26
12	Hard	FILING 15	TM	Blue Tec	General Erosion Control	19882	08/01/22	$ 2,309.14	$ -	$ 2,309.14	6000-00041903	08/15/22	$ 2,309.14	TM	09/01/22	$ 2,309.14	57.04%	$ 1,317.22	42.96%	$ 991.92	0.00%	$ -	$ -	$ -	$ 991.92	$ 247.98	$ 247.98	$ 247.98	$ 247.98
12	Hard	FILING 15	TM	Blue Tec	Install/Remove Silt Fence West Side of Site	20017	08/12/22	$ 255.76	$ -	$ 255.76	6000-00042072	08/29/22	$ 255.76	TM	09/15/22	$ 255.76	57.04%	$ 145.89	42.96%	$ 109.87	0.00%	$ -	$ -	$ -	$ 109.87	$ 27.47	$ 27.47	$ 27.47	$ 27.47
12	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 1 - PA 52.2/Filing 15 CA	153-22	08/01/22	$ 4,675.00	$ -	$ 4,675.00	ET051307	08/22/22	$ 4,675.00	TM	08/22/22	$ 4,675.00	57.04%	$ 2,666.79	42.96%	$ 2,008.21	0.00%	$ -	$ -	$ -	$ 2,008.21	$ 502.05	$ 502.05	$ 502.05	$ 502.05
12	Hard	FILING 15	TM	Monks Construction Company	Filing 15 Grading	MULTIPLE	MULTIPLE	$ 192,300.65	$ 9,615.03	$ 182,685.62	ET051433	09/02/22	$ 182,685.62	TM	09/02/22	$ 182,685.62	57.04%	$ 104,210.42	42.96%	$ 78,475.20	0.00%	$ -	$ -	$ -	$ 78,475.20	$ 19,618.80	$ 19,618.80	$ 19,618.80	$ 19,618.80
12	Soft	FILING 15	TM	Norris Design	The Aurora Highlands Filing 15 LA & Irr CDs	01-74902	07/31/22	$ 1,107.50	$ -	$ 1,107.50	ET051334	08/29/22	$ 1,107.50	TM	08/29/22	$ 1,107.50	4.89%	$ 54.19	95.11%	$ 1,053.31	0.00%	$ -	$ -	$ -	$ 1,053.31	$ 263.33	$ 263.33	$ 263.33	$ 263.33
12	Soft	FILING 15	TM	Norris Design	TAH Filing 15 Site Plan and Plat	01-74949	07/31/22	$ 1,717.50	$ -	$ 1,717.50	ET051334	08/29/22	$ 1,717.50	TM	08/29/22	$ 1,717.50	57.04%	$ 979.72	42.96%	$ 737.78	0.00%	$ -	$ -	$ -	$ 737.78	$ 184.44	$ 184.44	$ 184.44	$ 184.44
13	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	MULTIPLE	MULTIPLE	$ 31,668.09	$ -	$ 31,668.09	Multiple	Multiple	$ 7,680.04	BWH	10/18/22	$ 7,680.04	22.19%	$ 7,026.09	77.81%	$ 24,642.00	0.00%	$ -	$ -	$ -	$ 19,360.24	$ 13,944.04	$ 5,416.20	$ -	$ -
13	Soft	FILING 10	Bridgewater	Contour Services	TAH Filing 10	1106-16	10/26/22	$ 21,280.00	$ -	$ 21,280.00	44832	09/28/22	$ 39,520.00	BWH	09/28/22	$ 39,520.00	46.33%	$ 9,858.27	53.67%	$ 11,421.73	0.00%	$ -	$ -	$ -	$ 21,211.79	$ 5,302.95	$ 5,302.95	$ 5,302.95	$ 5,302.95
13	Hard	FILING 10	Bridgewater	Lawson Construction Company	TAH Filing 10 - Curb and Gutter and Walks	MULTIPLE	MULTIPLE	$ 374,222.04	$ 12,910.62	$ 361,311.42	Vendor Stmt	10/21/22	$ 63,710.51	BWH	10/21/22	$ 60,582.32	0.00%	$ -	100.00%	$ 361,311.42	0.00%	$ -	$ -	$ -	$ 60,582.32	$ 1,068.75	$ 57,376.07	$ 1,068.75	$ 1,068.75
13	Hard	FILING 10	Bridgewater	Martin Marietta	Filing 10 Paving	MULTIPLE	MULTIPLE	$ 784,150.08	$ 39,207.50	$ 744,942.58	Multiple	Multiple	$ 258,893.34	BWH	10/01/22	$ 258,893.34	0.00%	$ -	100.00%	$ 740,442.58	0.00%	$ -	$ -	$ -	$ 258,893.34	$ 258,893.34	$ -	$ -	$ -
13	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	$ 44,293.00	$ 2,214.65	$ 42,078.35	Vendor Statement	10/18/22	$ 31,174.00	BWH	10/18/22	$ 111,933.00	0.00%	$ -	100.00%	$ 42,078.35	0.00%	$ -	$ -	$ -	$ 111,556.97	$ 10,903.34	$ 68,361.95	$ 21,388.34	$ 10,903.34
13	Hard	FILING 10	Bridgewater	SRM	FILING 10 - Erosion Control	MULTIPLE	MULTIPLE	$ 27,379.50	$ 2,737.95	$ 24,641.55	Multiple	Multiple	$ 29,189.83	BWH	Multiple	$ 29,189.83	46.33%	$ 11,415.55	53.67%	$ 13,226.00	0.00%	$ -	$ -	$ -	$ 14,754.86	$ 3,688.72	$ 3,688.72	$ 3,688.72	$ 3,688.72
13	Soft	FILING 17	CENTURY	First American Title Insurance Company	Lot 9800 - Title Insurance	9954-9954112177	09/06/22	$ 500.00	$ -	$ 500.00	580455	10/20/22	$ 500.00	CENTURY	10/27/22	$ 500.00	100.00%	$ 500.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Hard	FILING 17	CENTURY	Kelley Trucking	PA70 Mass Grading	4	08/31/22	$ 498,116.71	$ 24,905.84	$ 473,210.87	572282	09/22/22	$ 473,210.88	CENTURY	09/26/22	$ 473,210.88	60.52%	$ 286,382.56	39.48%	$ 186,828.32	0.00%	$ -	$ -	$ -	$ 187,081.64	$ 46,770.41	$ 46,770.41	$ 46,770.41	$ 46,770.41
13	Hard	FILING 04	Pulte	CTL Thompson	Concrete Testing	631135	06/30/22	$ 926.00	$ -	$ 926.00	Vendor Stmt	10/20/22	$ 926.00	Pulte	10/20/22	$ 926.00	0.00%	$ -	100.00%	$ 926.00	0.00%	$ -	$ -	$ -	$ 926.00	$ 926.00	$ -	$ -	$ -
13	Hard	FILING 08	Pulte	CTL Thompson	Compaction Testing (Grading 196,Storm 878.50, Roads 6343, Asphalt 2907, Concrete 7741, General 260)	631700	06/30/22	$ 18,325.50	$ -	$ 18,325.50	Vendor Stmt	10/20/22	$ 18,325.50	Pulte	10/20/22	$ 18,325.50	0.00%	$ -	100.00%	$ 18,325.50	0.00%	$ -	$ -	$ -	$ 18,325.50	$ 18,325.50	$ -	$ -	$ -
13	Hard	FILING 08	Pulte	CTL Thompson	Subgrade Testing/Asphalt Testing/Concrete Testing	634934	07/31/22	$ 13,791.75	$ -	$ 13,791.75	Vendor Stmt	10/20/22	$ 13,791.75	Pulte	10/20/22	$ 13,791.75	0.00%	$ -	100.00%	$ 13,791.75	0.00%	$ -	$ -	$ -	$ 13,791.75	$ 13,791.75	$ -	$ -	$ -
13	Soft	FILING 08	Pulte	CTL Thompson	Compaction Testing (Waterline $77.50, Subgrade $659, Concrete $3317)	642511	09/30/22	$ 4,053.50	$ -	$ 4,053.50							0.00%	$ -	100.00%	$ 4,053.50	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Soft	FILING 08	Pulte	CTL Thompson	Compaction Testing Subgrade and Pavement	645501	10/31/22	$ 916.00	$ -	$ 916.00							0.00%	$ -	100.00%	$ 916.00	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Hard	FILING 04	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	Pay App 7	10/15/22	$ (3,300.00)	$ (330.00)	$ (2,970.00)	Vendor Stmt	Multiple	$ (2,970.00)	Pulte	Multiple	$ (2,970.00)	0.00%	$ -	100.00%	$ (2,970.00)	0.00%	$ -	$ -	$ -	$ 33,105.30	$ 33,105.30	$ -	$ -	$ -
13	Hard	FILING 05	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	Pay App 7	10/15/22	$ -	$ -	$ -	Vendor Stmt	Multiple	$ -	Pulte	Multiple	$ -	0.00%	$ -	100.00%	$ -	0.00%	$ -	$ -	$ -	$ 33,105.30	$ 33,105.30	$ -	$ -	$ -
13	Hard	FILING 08	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	Pay App 7	10/15/22	$ 28,833.20	$ 19,511.47	$ 175,603.22	Vendor Stmt	Multiple	$ 175,603.22	Pulte	Multiple	$ 175,603.22	0.00%	$ -	100.00%	$ 175,603.22	0.00%	$ -	$ -	$ -	$ 272,980.31	$ 272,980.31	$ -	$ -	$ -
13	Hard	FILING 04	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ (68,440.00)	$ (3,464.75)	$ (54,930.25)	Vendor Stmt	Multiple	$ 157,176.10	Pulte	Vendor Stmt	$ (54,930.25)	100.00%	$ (65,694.25)	0.00%	$ (9,648.00)	0.00%	$ -	$ -	$ -	$ (9,648.00)	$ (20,548.00)	$ 10,900.00	$ -	$ -
13	Hard	FILING 05	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 49,216.77	$ (1,653.25)	$ 31,325.02	Vendor Stmt	Multiple	$ 157,176.10	Pulte	Vendor Stmt	$ 31,325.02	100.00%	$ 7,727.00	0.00%	$ 23,598.03	0.00%	$ -	$ -	$ -	$ 23,598.03	$ 14,338.51	$ 4,677.17	$ 4,205.17	$ 377.17
13	Hard	FILING 08	Pulte	Nelson Pipeline	TAH: Filings 4, 5, 8, 13 - Infrastructure	MULTIPLE	MULTIPLE	$ 397,704.78	$ 4,643.00	$ 393,061.78	Vendor Stmt	Multiple	$ 157,176.10	Pulte	Vendor Stmt	$ 393,061.78	100.00%	$ 172,229.52	0.00%	$ 220,832.25	0.00%	$ -	$ -	$ -	$ 220,832.25	$ 89,068.81	$ 36,303.15	$ 3,953.15	$ 91,507.15
13	Hard	FILING 08	Pulte	Precise Striping	TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving	MULTIPLE	MULTIPLE	$ 7,250.00	$ -	$ 7,250.00	Vendor Stmt	07/19/22	$ 17,700.00	Pulte	Vendor Stmt	$ 17,700.00	0.00%	$ -	100.00%	$ 7,250.00	0.00%	$ -	$ -	$ -	$ 17,700.00	$ 17,700.00	$ -	$ -	$ -
13	Hard	FILING 02	RAH	AG Wassenaar	201006 TAH Filing 1 Aurora Blvd & 45th Avenue	350959	05/31/22	$ 9,960.00	$ -	$ 9,960.00	ACH45490	06/21/22	$ 9,960.00	RAH	Multiple	$ 9,960.00	51.18%	$ 5,097.77	48.82%	$ 4,862.23	0.00%	$ -	$ -	$ -	$ 4,862.23	$ 1,215.56	$ 1,215.56	$ 1,215.56	$ 1,215.56
13	Hard	FILING 02	RAH	AG Wassenaar	222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy	350960	05/31/22	$ 2,510.00	$ -	$ 2,510.00	ACH45490	06/21/22	$ 2,510.00	RAH	Multiple	$ 2,510.00	51.18%	$ 1,284.68	48.82%	$ 1,225.32	0.00%	$ -	$ -	$ -	$ 1,225.32	$ 306.33	$ 306.33	$ 306.33	$ 306.33
13	Hard	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	351138	05/31/22	$ 4,060.00	$ -	$ 4,060.00	ACH45490	06/21/22	$ 4,060.00	RAH	Multiple	$ 4,060.00	51.18%	$ 2,078.01	48.82%	$ 1,981.99	0.00%	$ -	$ -	$ -	$ 1,981.99	$ 495.50	$ 495.50	$ 495.50	$ 495.50
13	Hard	FILING 02	RAH	AG Wassenaar	212006 TAH F2 East 42nd Ave. & Fultondale St	354416	07/29/22	$ 1,780.00	$ -	$ 1,780.00	ACH50297	08/26/22	$ 1,780.00	RAH	Multiple	$ 1,780.00	51.18%	$ 911.05	48.82%	$ 868.95	0.00%	$ -	$ -	$ -	$ 868.95	$ 217.24	$ 217.24	$ 217.24	$ 217.24
13	Hard	FILING 02	RAH	AG Wassenaar	223197MAS 223198-223384 TAH F14	355422	08/30/22	$ 5,040.00	$ -	$ 5,040.00	ACH50297	08/26/22	$ 5,040.00	RAH	Multiple	$ 5,040.00	51.18%	$ 2,579.59	48.82%	$ 2,460.41	0.00%	$ -	$ -	$ -	$ 2,460.41	$ 615.10	$ 615.10	$ 615.10	$ 615.10
13	Soft	FILING 02	RAH	Aztec Consultants	21420-72 Aurora Highlands Filing 2	MULTIPLE	Multiple	$ 17,470.00	$ -	$ 17,470.00	Multiple	Multiple	$ 18,010.00	RAH	Multiple	$ 18,010.00	43.83%	$ 7,656.67	56.17%	$ 9,813.33	0.00%	$ -	$ -	$ -	$ 9,813.33	$ 4,754.60	$ 867.24	$ 867.24	$ 3,324.24
13	Soft	FILING 02	RAH	Aztec Consultants	21421-52 Aurora Highlands Filing 14 Const. Services	MULTIPLE	Multiple	$ 26,605.21	$ -	$ 26,605.21	Multiple	Multiple	$ 22,706.49	RAH	Multiple	$ 22,706.49	40.57%	$ 10,792.76	59.43%	$ 15,812.45	0.00%	$ -	$ -	$ -	$ 9,419.33	$ 392.83	$ 4,098.83	$ 4,534.83	$ 392.83
13	Soft	FILING 02	RAH	B & J Surveying	Templates (Per Plan) Check Lot Fits	353961	07/09/22	$ 1,340.00	$ -	$ 1,340.00	ACH48557	08/05/22	$ 1,340.00	RAH	08/08/22	$ 1,340.00	100.00%	$ 1,340.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Soft	FILING 02	RAH	B & J Surveying	EAGP Package	354842	07/28/22	$ 67,500.00	$ -	$ 67,500.00	ACH49434	08/19/22	$ 67,500.00	RAH	08/22/22	$ 67,500.00	100.00%	$ 67,500.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Soft	FILING 02	RAH	B & J Surveying	Prelim Check for Nobel Plan Add	357202	09/13/22	$ 210.00	$ -	$ 210.00	ACH52690	09/30/22	$ 210.00	RAH	10/03/22	$ 210.00	100.00%	$ 210.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Soft	FILING 02	RAH	B & J Surveying	Updated Lot Fit for D786 Plan	357207	09/13/22	$ 280.00	$ -	$ 280.00	ACH52690	09/30/22	$ 280.00	RAH	10/03/22	$ 280.00	100.00%	$ 280.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Hard	FILING 02	RAH	Blue Mountain Erosion Control, LLC	Aurora Highlands Erosion control - Back of Curb	14244	05/24/22	$ 996.25	$ -	$ 996.25	ACH43814	06/03/22	$ 996.25	RAH	06/03/22	$ 996.25	51.18%	$ 509.91	48.82%	$ 486.34	0.00%	$ -	$ -	$ -	$ 486.34	$ 121.59	$ 121.59	$ 121.59	$ 121.59
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	1978	06/07/22	$ 7,638.96	$ -	$ 7,638.96	45496	06/24/22	$ 7,638.96	RAH	06/24/22	$ 7,638.96	51.18%	$ 3,909.81	48.82%	$ 3,729.15	0.00%	$ -	$ -	$ -	$ 3,729.15	$ 932.29	$ 932.29	$ 932.29	$ 932.29
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	1979	06/07/22	$ 6,928.96	$ -	$ 6,928.96	45496	06/24/22	$ 6,928.96	RAH	06/24/22	$ 6,928.96	51.18%	$ 3,546.41	48.82%	$ 3,382.55	0.00%	$ -	$ -	$ -	$ 3,382.55	$ 845.64	$ 845.64	$ 845.64	$ 845.64
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	1989	05/31/22	$ 1,961.98	$ -	$ 1,961.98	50303	08/26/22	$ 1,961.98	RAH	08/26/22	$ 1,961.98	51.18%	$ 1,004.19	48.82%	$ 957.79	0.00%	$ -	$ -	$ -	$ 957.79	$ 239.45	$ 239.45	$ 239.45	$ 239.45
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2019	06/17/22	$ 2,982.89	$ -	$ 2,982.89	46017	06/30/22	$ 2,982.89	RAH	06/30/22	$ 2,982.89	51.18%	$ 1,526.72	48.82%	$ 1,456.17	0.00%	$ -	$ -	$ -	$ 1,456.17	$ 364.04	$ 364.04	$ 364.04	$ 364.04
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2024	06/17/22	$ 2,753.92	$ -	$ 2,753.92	46017	06/30/22	$ 2,753.92	RAH	06/30/22	$ 2,753.92	51.18%	$ 1,409.52	48.82%	$ 1,344.40	0.00%	$ -	$ -	$ -	$ 1,344.40	$ 336.10	$ 336.10	$ 336.10	$ 336.10
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2062	07/08/22	$ 4,523.08	$ -	$ 4,523.08	47609	07/22/22	$ 4,523.08	RAH	07/22/22	$ 4,523.08	51.18%	$ 2,315.02	48.82%	$ 2,208.06	0.00%	$ -	$ -	$ -	$ 2,208.06	$ 552.01	$ 552.01	$ 552.01	$ 552.01
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2063	07/08/22	$ 2,271.96	$ -	$ 2,271.96	47609	07/22/22	$ 2,271.96	RAH	07/22/22	$ 2,271.96	51.18%	$ 1,162.84	48.82%	$ 1,109.12	0.00%	$ -	$ -	$ -	$ 1,109.12	$ 277.28	$ 277.28	$ 277.28	$ 277.28
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2065	07/08/22	$ 6,936.00	$ -	$ 6,936.00	47609	07/22/22	$ 6,936.00	RAH	07/22/22	$ 6,936.00	51.18%	$ 3,550.01	48.82%	$ 3,385.99	0.00%	$ -	$ -	$ -	$ 3,385.99	$ 846.50	$ 846.50	$ 846.50	$ 846.50
13	Hard	FILING 02	RAH	Clear Creek Civil	Scarify park areas for grading	2083	07/18/22	$ 1,453.16	$ -	$ 1,453.16	1148524	08/05/22	$ 1,453.16	RAH	08/10/22	$ 1,453.16	51.18%	$ 743.76	48.82%	$ 709.40	0.00%	$ -	$ -	$ -	$ 709.40	$ 177.35	$ 177.35	$ 177.35	$ 177.35
13	Hard	FILING 02	RAH	Clear Creek Civil	General Erosion Control	2088	07/25/22	$ 3,550.00	$ -	$ 3,550.00	1148756	08/12/12	$ 3,550.00	RAH	08/18/22	$ 3,550.00	51.18%	$ 1,816.98	48.82%	$ 1,733.02	0.00%	$ -	$ -	$ -	$ 1,733.02	$ 433.26	$ 433.26	$ 433.26	$ 433.26
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2089	07/25/22	$ 1,683.16	$ -	$ 1,683.16	1148756	08/12/12	$ 1,683.16	RAH	08/18/22	$ 1,683.16	51.18%	$ 861.48	48.82%	$ 821.68	0.00%	$ -	$ -	$ -	$ 821.68	$ 205.42	$ 205.42	$ 205.42	$ 205.42
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2106	07/27/22	$ 2,995.00	$ -	$ 2,995.00	1148756	08/12/12	$ 2,995.00	RAH	08/18/22	$ 2,995.00	51.18%	$ 1,532.91	48.82%	$ 1,462.09	0.00%	$ -	$ -	$ -	$ 1,462.09	$ 365.52	$ 365.52	$ 365.52	$ 365.52
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2111	07/29/22	$ 949.46	$ -	$ 949.46	50303	08/26/22	$ 949.46	RAH	08/26/22	$ 949.46	51.18%	$ 485.96	48.82%	$ 463.50	0.00%	$ -	$ -	$ -	$ 463.50	$ 115.88	$ 115.88	$ 115.88	$ 115.88
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2120	08/03/22	$ 5,330.00	$ -	$ 5,330.00	49440	08/19/22	$ 5,330.00	RAH	08/19/22	$ 5,330.00	51.18%	$ 2,728.02	48.82%	$ 2,601.98	0.00%	$ -	$ -	$ -	$ 2,601.98	$ 650.49	$ 650.49	$ 650.49	$ 650.49
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2124	08/04/22	$ 2,598.82	$ -	$ 2,598.82	50303	08/26/22	$ 2,598.82	RAH	08/26/22	$ 2,598.82	51.18%	$ 1,330.14	48.82%	$ 1,268.68	0.00%	$ -	$ -	$ -	$ 1,268.68	$ 317.17	$ 317.17	$ 317.17	$ 317.17
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2129	08/11/22	$ 1,285.06	$ -	$ 1,285.06	50303	08/26/22	$ 1,285.06	RAH	08/26/22	$ 1,285.06	51.18%	$ 657.73	48.82%	$ 627.33	0.00%	$ -	$ -	$ -	$ 627.33	$ 156.83	$ 156.83	$ 156.83	$ 156.83
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2134	08/11/22	$ 4,085.02	$ -	$ 4,085.02	50303	08/26/22	$ 4,085.02	RAH	08/26/22	$ 4,085.02	51.18%	$ 2,090.81	48.82%	$ 1,994.21	0.00%	$ -	$ -	$ -	$ 1,994.21	$ 498.55	$ 498.55	$ 498.55	$ 498.55
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2146	08/19/22	$ 2,081.80	$ -	$ 2,081.80	50303	08/26/22	$ 2,081.80	RAH	08/26/22	$ 2,081.80	51.18%	$ 1,065.52	48.82%	$ 1,016.28	0.00%	$ -	$ -	$ -	$ 1,016.28	$ 254.07	$ 254.07	$ 254.07	$ 254.07
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2155	08/26/22	$ 8,665.00	$ -	$ 8,665.00	51043	09/09/22	$ 8,665.00	RAH	09/09/22	$ 8,665.00	51.18%	$ 4,434.96	48.82%	$ 4,230.04	0.00%	$ -	$ -	$ -	$ 4,230.04	$ 1,057.51	$ 1,057.51	$ 1,057.51	$ 1,057.51
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2163	08/30/22	$ 1,226.96	$ -	$ 1,226.96	51043	09/09/22	$ 1,226.96	RAH	09/09/22	$ 1,226.96	51.18%	$ 627.99	48.82%	$ 598.97	0.00%	$ -	$ -	$ -	$ 598.97	$ 149.74	$ 149.74	$ 149.74	$ 149.74
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2165	08/30/22	$ 6,460.76	$ -	$ 6,460.76	51043	09/09/22	$ 6,460.76	RAH	09/09/22	$ 6,460.76	51.18%	$ 3,306.77	48.82%	$ 3,153.99	0.00%	$ -	$ -	$ -	$ 3,153.99	$ 788.50	$ 788.50	$ 788.50	$ 788.50
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2168	08/30/22	$ 8,952.50	$ -	$ 8,952.50	51043	09/09/22	$ 8,952.50	RAH	09/09/22	$ 8,952.50	51.18%	$ 4,582.11	48.82%	$ 4,370.39	0.00%	$ -	$ -	$ -	$ 4,370.39	$ 1,092.60	$ 1,092.60	$ 1,092.60	$ 1,092.60
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2177	09/08/22	$ 6,204.20	$ -	$ 6,204.20	52695	09/30/22	$ 6,204.20	RAH	09/30/22	$ 6,204.20	51.18%	$ 3,175.46	48.82%	$ 3,028.74	0.00%	$ -	$ -	$ -	$ 3,028.74	$ 757.18	$ 757.18	$ 757.18	$ 757.18
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2187	09/13/22	$ 1,895.44	$ -	$ 1,895.44	52695	09/30/22	$ 1,895.44	RAH	09/30/22	$ 1,895.44	51.18%	$ 970.13	48.82%	$ 925.31	0.00%	$ -	$ -	$ -	$ 925.31	$ 231.33	$ 231.33	$ 231.33	$ 231.33
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2190	09/13/22	$ 1,205.44	$ -	$ 1,205.44	52695	09/30/22	$ 1,205.44	RAH	09/30/22	$ 1,205.44	51.18%	$ 616.97	48.82%	$ 588.47	0.00%	$ -	$ -	$ -	$ 588.47	$ 147.12	$ 147.12	$ 147.12	$ 147.12
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2198	09/13/22	$ 5,642.34	$ -	$ 5,642.34	52695	09/30/22	$ 5,642.34	RAH	09/30/22	$ 5,642.34	51.18%	$ 2,887.89	48.82%	$ 2,754.45	0.00%	$ -	$ -	$ -	$ 2,754.45	$ 688.61	$ 688.61	$ 688.61	$ 688.61
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2201	09/13/22	$ 1,403.92	$ -	$ 1,403.92	52695	09/30/22	$ 1,403.92	RAH	09/30/22	$ 1,403.92	51.18%	$ 718.56	48.82%	$ 685.36	0.00%	$ -	$ -	$ -	$ 685.36	$ 171.34	$ 171.34	$ 171.34	$ 171.34
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2202	09/13/22	$ 6,089.20	$ -	$ 6,089.20	52695	09/30/22	$ 6,089.20	RAH	09/30/22	$ 6,089.20	51.18%	$ 3,116.60	48.82%	$ 2,972.60	0.00%	$ -	$ -	$ -	$ 2,972.60	$ 743.15	$ 743.15	$ 743.15	$ 743.15
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2208	09/16/22	$ 886.96	$ -	$ 886.96	52695	09/30/22	$ 886.96	RAH	09/30/22	$ 886.96	51.18%	$ 453.97	48.82%	$ 432.99	0.00%	$ -	$ -	$ -	$ 432.99	$ 108.25	$ 108.25	$ 108.25	$ 108.25
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2209	09/16/22	$ 6,002.20	$ -	$ 6,002.20	52695	09/30/22	$ 6,002.20	RAH	09/30/22	$ 6,002.20	51.18%	$ 3,072.07	48.82%	$ 2,930.13	0.00%	$ -	$ -	$ -	$ 2,930.13	$ 732.53	$ 732.53	$ 732.53	$ 732.53
13	Hard	FILING 02	RAH	Clear Creek Civil	Erosion Control Maintenance	2215	09/21/22	$ 833.92	$ -	$ 833.92	52695	09/30/22	$ 833.92	RAH	09/30/22	$ 833.92	51.18%	$ 426.82	48.82%	$ 407.10	0.00%	$ -	$ -	$ -	$ 407.10	$ 101.77	$ 101.77	$ 101.77	$ 101.77
13	Hard	FILING 02	RAH	CMS Environmental Solutions	Weekly Stormwater Inspections	134252	05/01/22	$ 625.00	$ -	$ 625.00	47047	07/15/22	$ 625.00	RAH	07/15/22	$ 625.00	51.18%	$ 319.89	48.82%	$ 305.11	0.00%	$ -	$ -	$ -	$ 305.11	$ 76.28	$ 76.28	$ 76.28	$ 76.28
13	Hard	FILING 02	RAH	CMS Environmental Solutions	Weekly Stormwater Inspections	135595	06/01/22	$ 625.00	$ -	$ 625.00	47047	07/15/22	$ 625.00	RAH	07/15/22	$ 625.00	51.18%	$ 319.89	48.82%	$ 305.11	0.00%	$ -	$ -	$ -	$ 305.11	$ 76.28	$ 76.28	$ 76.28	$ 76.28
13	Hard	FILING 02	RAH	CMS Environmental Solutions	Weekly Stormwater Inspections	136902	07/01/22	$ 625.00	$ -	$ 625.00	48089	07/29/22	$ 625.00	RAH	07/29/22	$ 625.00	51.18%	$ 319.89	48.82%	$ 305.11	0.00%	$ -	$ -	$ -	$ 305.11	$ 76.28	$ 76.28	$ 76.28	$ 76.28
13	Soft	FILING 02	RAH	Norris Design, Inc.	0061-01-3256 - TAH - Filing 2 - CA	MULTIPLE	MULTIPLE	$ 3,403.79	$ -	$ 3,403.79	MULTIPLE	MULTIPLE	$ 3,403.79	RAH	MULTIPLE	$ 3,403.79	51.18%	$ 1,742.14	48.82%	$ 1,661.65	0.00%	$ -	$ -	$ -	$ 1,661.65	$ 415.41	$ 415.41	$ 415.41	$ 415.41
13	Soft	FILING 06	RAH	Norris Design, Inc.	TAH Richmond Filing 6 CSP & Plat (Floodplain) 0061-01-2476	MULTIPLE	MULTIPLE	$ 805.00	$ -	$ 805.00	Multiple	Multiple	$ 1,204.25	RAH	Multiple	$ 1,204.25	72.94%	$ 479.18	27.06%	$ 325.82	0.00%	$ -	$ -	$ -	$ 681.28	$ 170.32	$ 170.32	$ 170.32	$ 170.32
13	Hard	FILING 02	RAH	Page Specialty Company	Install Mailbox Units	35385	08/02/22	$ 9,641.20	$ -	$ 9,641.20	52683	09/30/22	$ 9,641.20	RAH	09/30/22	$ 9,641.20	51.18%	$ 4,934.60	48.82%	$ 4,706.60	0.00%	$ -	$ -	$ -	$ 4,706.60	$ 4,706.60	$ -	$ -	$ -
13	Soft	FILING 02	RAH	State of CO-Dept of Public Health & Environment	Annual Fee for Permit COR410969 TAH Filing 2	WC231129664	07/29/22	$ 540.00	$ -	$ 540.00	1148881	08/19/22	$ 540.00	RAH	08/30/22	$ 540.00	51.18%	$ 276.39	48.82%	$ 263.61	0.00%	$ -	$ -	$ -	$ 263.61	$ 65.90	$ 65.90	$ 65.90	$ 65.90
13	Soft	FILING 02	RAH	State of CO-Dept of Public Health & Environment	Annual Fee For Permit COR415460	WC231131518	07/29/22	$ 540.00	$ -	$ 540.00	1148881	08/19/22	$ 540.00	RAH	08/30/22	$ 540.00	51.18%	$ 276.39	48.82%	$ 263.61	0.00%	$ -	$ -	$ -	$ 263.61	$ 65.90	$ 65.90	$ 65.90	$ 65.90
13	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing	355308	08/24/22	$ 3,750.00	$ -	$ 3,750.00	ET051922	10/01/22	$ 3,750.00	TM	10/01/22	$ 3,750.00	0.00%	$ -	100.00%	$ 3,750.00	0.00%	$ -	$ -	$ -	$ 3,750.00	$ 3,750.00	$ -	$ -	$ -
13	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing - Overlot	355460	08/31/22	$ 26,555.00	$ -	$ 26,555.00	ET051922	10/01/22	$ 26,555.00	TM	10/01/22	$ 26,555.00	0.00%	$ -	100.00%	$ 26,555.00	0.00%	$ -	$ -	$ -	$ 26,555.00	$ 26,555.00	$ -	$ -	$ -
13	Hard	FILING 15	TM	AG Wassenaar	206125 Aurora Highlands PA 52.2 Compaction Testing - Overlot	355461	08/31/22	$ 4,646.50	$ -	$ 4,646.50	ET051922	10/01/22	$ 4,646.50	TM	10/01/22	$ 4,646.50	57.04%	$ 2,650.53	42.96%	$ 1,995.97	0.00%	$ -	$ -	$ -	$ 1,995.97	$ 1,995.97	$ -	$ -	$ -
13	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	355613	08/30/22	$ 17,440.00	$ -	$ 17,440.00	ET051628	09/19/22	$ 17,440.00	TM	09/19/22	$ 17,440.00	100.00%	$ 17,440.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	356063	09/09/22	$ 9,265.00	$ -	$ 9,265.00	ET051731	09/26/22	$ 9,265.00	TM	09/26/22	$ 9,265.00	100.00%	$ 9,265.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Soft	FILING 15	TM	Aztec	33821-03 Aurora Highlands Filing 15	MULTIPLE	MULTIPLE	$ 13,284.05	$ -	$ 13,284.05	Multiple	Multiple	$ 13,284.05	TM	Multiple	$ 13,284.05	32.61%	$ 4,331.92	67.39%	$ 8,952.13	0.00%	$ -	$ -	$ -	$ 8,952.13	$ 558.43	$ 3,740.83	$ 4,094.43	$ 558.43
13	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 1 - PA 52.2/Filing 15 CA	183-22	09/01/22	$ 2,550.00	$ -	$ 2,550.00	ET051733	09/26/22	$ 2,550.00	TM	09/26/22	$ 2,550.00	57.04%	$ 1,454.61	42.96%	$ 1,095.39	0.00%	$ -	$ -	$ -	$ 1,095.39	$ 273.85	$ 273.85	$ 273.85	$ 273.85
13	Soft	FILING 15	TM	Norris Design	TAH Filing 15 Site Plan and Plat	01-75557	08/31/22	$ 860.00	$ -	$ 860.00	ET051734	09/26/22	$ 860.00	TM	09/26/22	$ 860.00	57.04%	$ 490.57	42.96%	$ 369.43	0.00%	$ -	$ -	$ -	$ 369.43	$ 92.36	$ 92.36	$ 92.36	$ 92.36
13	Soft	FILING 15	TM	Norris Design	The Aurora Highlands Filing 15 LA & Irr CDs	01-75569	08/31/22	$ 9,011.00	$ -	$ 9,011.00	ET051734	09/26/22	$ 9,011.00	TM	09/26/22	$ 9,011.00	-0.60%	$ (54.19)	100.60%	$ 9,065.19	0.00%	$ -	$ -	$ -	$ 9,065.19	$ 2,266.30	$ 2,266.30	$ 2,266.30	$ 2,266.30
13	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing	355356	08/24/22	$ 2,400.00	$ -	$ 2,400.00	5100072	09/13/22	$ 2,400.00	TP	08/24/22	$ 2,400.00	0.00%	$ -	100.00%	$ 2,400.00	0.00%	$ -	$ -	$ -	$ 2,400.00	$ 2,400.00	$ -	$ -	$ -
13	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing	355360	05/12/20	$ 6,350.00	$ -	$ 6,350.00	5100072	09/13/22	$ 6,350.00	TP	08/24/22	$ 6,350.00	0.00%	$ -	100.00%	$ 6,350.00	0.00%	$ -	$ -	$ -	$ 6,350.00	$ 6,350.00	$ -	$ -	$ -
13	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	355375	08/29/22	$ 2,725.00	$ -	$ 2,725.00	5980313	09/08/22	$ 2,725.00	TP	09/08/22	$ 2,725.00	100.00%	$ 2,725.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing	355470	08/31/22	$ 12,355.00	$ -	$ 12,355.00	5993019	09/13/22	$ 12,355.00	TP	09/13/22	$ 12,355.00	0.00%	$ -	100.00%	$ 12,355.00	0.00%	$ -	$ -	$ -	$ 12,355.00	$ 12,355.00	$ -	$ -	$ -
13	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	356068	09/09/22	$ 5,995.00	$ -	$ 5,995.00	6001665	09/16/22	$ 5,995.00	TP	09/16/22	$ 5,995.00	100.00%	$ 5,995.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	356203	09/15/22	$ 8,175.00	$ -	$ 8,175.00	6009391	09/20/22	$ 8,175.00	TP	09/20/22	$ 8,175.00	100.00%	$ 8,175.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
13	Soft	FILING 16	TriPointe	Aztec	83921-11 TAH Filing 16	MULTIPLE	MULTIPLE	$ 23,694.74	$ -	$ 23,694.74	Multiple	Multiple	$ 18,692.60	TP	Multiple	$ 18,692.60	36.01%	$ 837.89	63.99%	$ 22,856.85	0.00%	$ -	$ -	$ -	$ 18,310.78	$ 12,397.70	$ 2,701.70	$ 2,975.70	$ 235.70
13	Hard	FILING 16	TriPointe	Nelson Pipeline	Infrastructure - Filing 16	MULTIPLE	MULTIPLE	$ 791,523.50	$ 13,934.76	$ 777,588.81	Multiple	Multiple	$ 751,947.33	TP	Multiple	$ 751,947.33	23.48%	$ 182,600.64	76.52%	$ 594,988.17	0.00%	$ -	$ -	$ -	$ 577,576.25	$ 49,970.59	$ 177,073.47	$ 301,796.59	$ 48,735.59
13	Soft	FILING 16	TriPointe	Norris Design, Inc.	0455-01-2562 Plat and CSP	01-75636	08/31/22	$ 5,084.22	$ -	$ 5,084.22	6011284	09/21/22	$ 5,084.22	TP	09/21/22	$ 5,084.22	15.63%	$ 794.47	84.37%	$ 4,289.75	0.00%	$ -	$ -	$ -	$ 4,289.75	$ 2,102.72	$ 42.15	$ 42.15	$ 2,102.72
13	Soft	FILING 16	TriPointe	TraceAir	Drone Flights Over Site	4843	08/31/22	$ 3,200.00	$ -	$ 3,200.00	6011284	09/21/22	$ 3,200.00	TP	09/21/22	$ 3,200.00	61.19%	$ 1,958.19	38.81%	$ 1,241.81	0.00%	$ -	$ -	$ -	$ 1,241.81	$ 310.45	$ 310.45	$ 310.45	$ 310.45

SUMMARY OF COSTS REVIEWED

VER NO	TYPE	FILING	SOURCE	VENDOR	DESCRIPTION	INV NO	INV DATE	INV AMT	RET/OCIP/DISC	FINAL INV AMT	CHK NO	PMT DATE	PMT AMT	PAYOR	DATE CLEARED	VER PMT AMT	% PRI	PRI AMT	% PUB	PUB AMT	% O&M	O&M AMT	PREV AMT	AMT REV BY PPP CHANGE	CUR VER PUB AMT	STREETS	WATER	SANITATION	PARKS & REC
14	Soft	FILING 20	CGF	Aztec	136622-02 TAH Subdivision Filing 20 Replat	130480	05/26/22	$ 6,000.00	$ -	$ 6,000.00	1180	08/25/22	$ 6,000.00	CGF	08/25/22	$ 6,000.00	100.00%	$ 6,000.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Soft	FILING 07	CGF	Aztec	136622-01 TAH Subdivision Filing No. 7 Plat	132114	06/23/22	$ 10,601.13	$ -	$ 10,601.13	1172	07/25/22	$ 10,601.13	CGF	07/25/22	$ 10,601.13	61.19%	$ 6,486.83	38.81%	$ 4,114.30	0.00%	$ -	$ -	$ -	$ 4,114.30	$ 1,028.57	$ 1,028.57	$ 1,028.57	$ 1,028.57
14	Soft	FILING 20	CGF	Aztec	136622-02 TAH Subdivision Filing 20 Replat	133441	07/21/22	$ 1,500.00	$ -	$ 1,500.00	1186	08/25/22	$ 1,500.00	CGF	08/25/22	$ 1,500.00	0.00%	$ -	100.00%	$ 1,500.00	0.00%	$ -	$ -	$ -	$ 1,500.00	$ 375.00	$ 375.00	$ 375.00	$ 375.00
14	Soft	FILING 07	CGF	Aztec	136622-01 TAH Subdivision Filing No. 7 Plat	136245	09/15/22	$ 850.00	$ -	$ 850.00	1200	10/25/22	$ 850.00	CGF	10/25/22	$ 850.00	61.19%	$ 520.12	38.81%	$ 329.89	0.00%	$ -	$ -	$ -	$ 329.89	$ 82.47	$ 82.47	$ 82.47	$ 82.47
14	Soft	FILING 01	CGF	Aztec	136621-01 TAH 40 vs 50 Land Donation ALTA & L&E's	MULTIPLE	MULTIPLE	$ 21,750.00	$ -	$ 21,750.00	Multiple	Multiple	$ 21,750.00	CGF	Multiple	$ 21,750.00	83.91%	$ 18,250.00	16.09%	$ 3,500.00	0.00%	$ -	$ -	$ -	$ 3,500.00	$ 875.00	$ 875.00	$ 875.00	$ 875.00
14	Soft	FILING 01	CGF	Aztec	136618-04 TAH Misc Services	MULTIPLE	MULTIPLE	$ 106,110.00	$ -	$ 106,110.00	Multiple	Multiple	$ 106,110.00	CGF	Multiple	$ 106,110.00	100.00%	$ 106,110.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Hard	FILING 01	CGF	Big West Landscaping	General landscaping for Marketing Corridor along E470	920	09/09/20	$ 13,018.92	$ -	$ 13,018.92	427	09/24/20	$ 13,018.92	CGF	09/24/22	$ 13,018.92	0.00%	$ -	100.00%	$ 13,018.92	0.00%	$ -	$ -	$ -	$ 13,018.92	$ 6,509.46	$ -	$ -	$ 6,509.46
14	Hard	FILING 01	CGF	Big West Landscaping	Monthly Maintenance	1020	10/25/20	$ 5,943.00	$ -	$ 5,943.00	470	11/25/20	$ 5,943.00	CGF	11/25/20	$ 5,943.00	100.00%	$ 5,943.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Hard	FILING 01	CGF	Big West Landscaping	Monthly Maintenance	1120	11/15/20	$ 5,376.00	$ -	$ 5,376.00	470	11/25/20	$ 576.00	CGF	11/25/20	$ 576.00	100.00%	$ 5,376.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Hard	FILING 01	CGF	Big West Landscaping	Visitor Center Design and Coordination	33021	03/31/21	$ 18,100.00	$ -	$ 18,100.00	636	06/22/21	$ 14,200.00	CGF	06/22/21	$ 14,200.00	0.00%	$ -	100.00%	$ 18,100.00	0.00%	$ -	$ -	$ -	$ 14,200.00	$ 3,550.00	$ 3,550.00	$ 3,550.00	$ 3,550.00
14	Hard	FILING 01	CGF	Big West Landscaping	Electric Install for Ornaments, plants on clocktower, removal of ornaments	10922	01/09/22	$ 4,900.00	$ -	$ 4,900.00	847	01/26/22	$ 4,900.00	CGF	01/26/22	$ 4,900.00	0.00%	$ -	100.00%	$ 4,900.00	0.00%	$ -	$ -	$ -	$ 4,900.00	$ 2,450.00	$ -	$ -	$ 2,450.00
14	Hard	FILING 01	CGF	Big West Landscaping	Flagpole purchase, irrigation for clock tower, sign removal	21022	02/10/22	$ 4,500.00	$ -	$ 4,500.00	874	02/25/22	$ 4,500.00	CGF	02/25/22	$ 4,500.00	0.00%	$ -	100.00%	$ 4,500.00	0.00%	$ -	$ -	$ -	$ 4,500.00	$ 2,250.00	$ -	$ -	$ 2,250.00
14	Hard	FILING 01	CGF	Big West Landscaping	Flagpole Trade and Storage, Carousel Fence Removal, Remove Signs at 26th	31022	03/10/22	$ 4,300.00	$ -	$ 4,300.00	902	03/25/22	$ 4,300.00	CGF	03/25/22	$ 4,300.00	0.00%	$ -	100.00%	$ 4,300.00	0.00%	$ -	$ -	$ -	$ 4,300.00	$ 2,150.00	$ -	$ -	$ 2,150.00
14	Hard	FILING 01	CGF	C Lazy T Tree Movers	Ash Transplants (15 Trees)	1796	05/11/21	$ 10,600.00	$ -	$ 10,600.00	639	06/22/21	$ 10,600.00	CGF	06/22/21	$ 10,600.00	0.00%	$ -	100.00%	$ 10,600.00	0.00%	$ -	$ -	$ -	$ 10,600.00	$ 5,300.00	$ -	$ -	$ 5,300.00
14	Hard	FILING 01	CGF	C Lazy T Tree Movers	Tree Transplants	1816	07/14/21	$ 9,350.00	$ -	$ 9,350.00	1073	07/22/21	$ 9,350.00	CGF	07/22/21	$ 9,350.00	0.00%	$ -	100.00%	$ 9,350.00	0.00%	$ -	$ -	$ -	$ 9,350.00	$ 4,675.00	$ -	$ -	$ 4,675.00
14	Hard	FILING 01	CGF	C Lazy T Tree Movers	Tree Transplants	1830	08/03/21	$ 33,400.00	$ -	$ 33,400.00	712	08/20/21	$ 33,400.00	CGF	08/20/21	$ 33,400.00	0.00%	$ -	100.00%	$ 33,400.00	0.00%	$ -	$ -	$ -	$ 33,400.00	$ 16,700.00	$ -	$ -	$ 16,700.00
14	Hard	FILING 01	CGF	C Lazy T Tree Movers	Tree Transplants	1869	11/02/21	$ 36,750.00	$ -	$ 36,750.00	802	11/22/21	$ 36,750.00	CGF	11/22/21	$ 36,750.00	0.00%	$ -	100.00%	$ 36,750.00	0.00%	$ -	$ -	$ -	$ 36,750.00	$ 18,375.00	$ -	$ -	$ 18,375.00
14	Hard	FILING 01	CGF	C Lazy T Tree Movers	Tree Transplants	1884	01/04/22	$ 38,400.00	$ -	$ 38,400.00	849	01/26/22	$ 38,400.00	CGF	01/26/22	$ 38,400.00	0.00%	$ -	100.00%	$ 38,400.00	0.00%	$ -	$ -	$ -	$ 38,400.00	$ 19,200.00	$ -	$ -	$ 19,200.00
14	Hard	FILING 01	CGF	C Lazy T Tree Movers	Tree Transplants	1887	01/18/22	$ 3,250.00	$ -	$ 3,250.00	849	01/26/22	$ 3,250.00	CGF	01/26/22	$ 3,250.00	0.00%	$ -	100.00%	$ 3,250.00	0.00%	$ -	$ -	$ -	$ 3,250.00	$ 1,625.00	$ -	$ -	$ 1,625.00
14	Hard	FILING 01	CGF	C Lazy T Tree Movers	5 Transplants at 90"	1887	01/18/22	$ 3,250.00	$ -	$ 3,250.00	84849	01/26/22	$ 3,250.00	CGF	01/26/22	$ 3,250.00	0.00%	$ -	100.00%	$ 3,250.00	0.00%	$ -	$ -	$ -	$ 3,250.00	$ 1,625.00	$ -	$ -	$ 1,625.00
14	Hard	FILING 01	CGF	C Lazy T Tree Movers	Tree Transplants	1906	04/26/22	$ 10,860.50	$ -	$ 10,860.50	1065	09/25/22	$ 10,860.50	CGF	09/25/22	$ 10,860.50	0.00%	$ -	100.00%	$ 10,860.50	0.00%	$ -	$ -	$ -	$ 10,860.50	$ 5,430.25	$ -	$ -	$ 5,430.25
14	Hard	FILING 01	CGF	C Lazy T Tree Movers	Transplanted pines and Spruce Trees	8430	06/05/22	$ 16,200.00	$ -	$ 16,200.00	1040	08/25/22	$ 1,620.00	CGF	08/25/22	$ 1,620.00	0.00%	$ -	100.00%	$ 16,200.00	0.00%	$ -	$ -	$ -	$ 1,620.00	$ 810.00	$ -	$ -	$ 810.00
14	Soft	FILING 07	CGF	Cage Civil Engineering	Phase 1 OX Design - Filing 07/PA-64	5653	03/14/22	$ 15,855.00	$ -	$ 15,855.00	1151	04/25/22	$ 15,855.00	CGF	04/25/22	$ 15,855.00	34.00%	$ 5,390.70	66.00%	$ 10,464.30	0.00%	$ -	$ -	$ -	$ 10,464.30	$ 2,616.08	$ 2,616.08	$ 2,616.08	$ 2,616.08
14	Soft	FILING 07	CGF	Cage Civil Engineering	Phase 1 OX Design - Filing 07/PA-64	5722	03/28/22	$ 6,132.50	$ -	$ 6,132.50	1151	04/25/22	$ 6,132.50	CGF	04/25/22	$ 6,132.50	34.00%	$ 2,085.05	66.00%	$ 4,047.45	0.00%	$ -	$ -	$ -	$ 4,047.45	$ 1,011.86	$ 1,011.86	$ 1,011.86	$ 1,011.86
14	Hard	FILING 01	CGF	E470 PHA	Modifications to Canopy	4049	12/17/20	$ 40,244.00	$ -	$ 40,244.00	1011	01/23/21	$ 40,244.00	CGF	01/23/21	$ 40,244.00	0.00%	$ -	100.00%	$ 40,244.00	0.00%	$ -	$ -	$ -	$ 40,244.00	$ 40,244.00	$ -	$ -	$ -
14	Hard	FILING 01	CGF	E470 PHA	Modifications to Canopy	4076	12/31/20	$ 1,654.80	$ -	$ 1,654.80	1029	02/22/21	$ 1,654.80	CGF	02/22/21	$ 1,654.80	0.00%	$ -	100.00%	$ 1,654.80	0.00%	$ -	$ -	$ -	$ 1,654.80	$ 1,654.80	$ -	$ -	$ -
14	Soft	FILING 01	CGF	Ecological Resource Consultants	Phase 1 ESAI	11780	09/08/21	$ 4,000.00	$ -	$ 4,000.00	1124	01/26/22	$ 4,000.00	CGF	01/26/22	$ 4,000.00	100.00%	$ 4,000.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Hard	FILING 01	CGF	H2 Enterprises	Removal of E470 Fence	35082	11/30/20	$ 82,606.72	$ -	$ 82,606.72	495	12/21/20	$ 82,606.72	CGF	12/21/20	$ 82,606.72	75.88%	$ 62,680.00	24.12%	$ 19,926.72	0.00%	$ -	$ -	$ -	$ 19,926.72	$ 9,963.36	$ -	$ -	$ 9,963.36
14	Hard	FILING 01	CGF	H2 Enterprises	Removal of E470 Fence	35332	12/28/20	$ 41,207.78	$ -	$ 41,207.78	517	01/23/21	$ 41,207.78	CGF	01/23/21	$ 41,207.78	50.10%	$ 20,645.00	49.90%	$ 20,562.78	0.00%	$ -	$ -	$ -	$ 20,562.78	$ 10,281.39	$ -	$ -	$ 10,281.39
14	Hard	FILING 01	CGF	H2 Enterprises	Removal of E470 Fence	36052	03/31/21	$ 15,933.30	$ -	$ 15,933.30	717	08/20/21	$ 15,933.30	CGF	08/20/21	$ 15,933.30	0.00%	$ -	100.00%	$ 15,933.30	0.00%	$ -	$ -	$ -	$ 15,933.30	$ 7,966.65	$ -	$ -	$ 7,966.65
14	Hard	FILING 01	CGF	H2 Enterprises	Removal of E470 Fence	36306	04/30/21	$ 43,305.46	$ -	$ 43,305.46	999666	06/22/21	$ 43,305.46	CGF	06/22/21	$ 43,305.46	0.00%	$ -	100.00%	$ 43,305.46	0.00%	$ -	$ -	$ -	$ 43,305.46	$ 21,652.73	$ -	$ -	$ 21,652.73
14	Hard	FILING 01	CGF	H2 Enterprises	Removal of E470 Fence	36597	05/31/21	$ 103,851.00	$ -	$ 103,851.00	999666	06/22/21	$ 103,851.00	CGF	06/22/21	$ 103,851.00	55.07%	$ 57,187.50	44.93%	$ 46,663.50	0.00%	$ -	$ -	$ -	$ 46,663.50	$ 23,331.75	$ -	$ -	$ 23,331.75
14	Hard	FILING 01	CGF	HKS	Aurora Highlands Master Plan	24968.000-1032636	02/25/22	$ 48,159.24	$ -	$ 48,159.24	1144	03/25/22	$ 48,159.24	CGF	03/25/22	$ 48,159.24	60.00%	$ 28,895.54	40.00%	$ 19,263.70	0.00%	$ -	$ -	$ -	$ 19,263.70	$ 4,815.92	$ 4,815.92	$ 4,815.92	$ 4,815.92
14	Hard	FILING 01	CGF	HKS	Aurora Highlands Master Plan	24968.000-1035282	05/10/22	$ 106,229.63	$ -	$ 106,229.63	1159	05/25/22	$ 106,229.63	CGF	05/25/22	$ 106,229.63	60.00%	$ 63,737.78	40.00%	$ 42,491.85	0.00%	$ -	$ -	$ -	$ 42,491.85	$ 10,622.96	$ 10,622.96	$ 10,622.96	$ 10,622.96
14	Hard	FILING 01	CGF	HKS	Aurora Highlands Design Guidelines	25559.000-1040091	09/20/22	$ 64,781.58	$ -	$ 64,781.58	1195	09/25/22	$ 64,781.58	CGF	09/25/22	$ 64,781.58	60.00%	$ 38,868.95	40.00%	$ 25,912.63	0.00%	$ -	$ -	$ -	$ 25,912.63	$ 6,478.16	$ 6,478.16	$ 6,478.16	$ 6,478.16
14	Soft	FILING 01	CGF	HR Green Development	The Aurora Highlands LLC - Miscellaneous Exhibits and Coordiination	138075	09/21/20	$ 341.50	$ -	$ 341.50	958	09/24/22	$ 341.50	CGF	09/24/22	$ 341.50	60.00%	$ 204.90	40.00%	$ 136.60	0.00%	$ -	$ -	$ -	$ 136.60	$ 34.15	$ 34.15	$ 34.15	$ 34.15
14	Hard	FILING 01	CGF	Leo Landscape	Mulch, Tree Planting, and Flower beds	3	05/15/21	$ 41,060.25	$ -	$ 41,060.25	650	06/22/21	$ 41,060.25	CGF	06/22/21	$ 41,060.25	0.00%	$ -	100.00%	$ 41,060.25	0.00%	$ -	$ -	$ -	$ 41,060.25	$ 20,530.13	$ -	$ -	$ 20,530.13
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-59360	06/30/20	$ 6,552.20	$ -	$ 6,552.20	388	07/23/20	$ 6,552.20	CGF	07/23/20	$ 6,552.20	60.00%	$ 3,931.32	40.00%	$ 2,620.88	0.00%	$ -	$ -	$ -	$ 2,620.88	$ 655.22	$ 655.22	$ 655.22	$ 655.22
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-59787	07/31/20	$ 16,122.40	$ -	$ 16,122.40	945	08/19/20	$ 16,122.40	CGF	08/19/20	$ 16,122.40	20.00%	$ 3,224.48	80.00%	$ 12,897.92	0.00%	$ -	$ -	$ -	$ 12,897.92	$ 3,224.48	$ 3,224.48	$ 3,224.48	$ 3,224.48
14	Soft	FILING 01	CGF	Norris Design	TAH-Graphics, Printing & Admin Services	01-59801	07/31/20	$ 3,873.00	$ -	$ 3,873.00	414	08/19/20	$ 3,873.00	CGF	08/19/20	$ 3,873.00	60.00%	$ 2,323.80	40.00%	$ 1,549.20	0.00%	$ -	$ -	$ -	$ 1,549.20	$ 387.30	$ 387.30	$ 387.30	$ 387.30
14	Soft	FILING 01	CGF	Norris Design	Office Rent	44056	08/13/20	$ 2,970.00	$ -	$ 2,970.00	945	08/19/20	$ 2,970.00	CGF	08/19/20	$ 2,970.00	60.00%	$ 1,782.00	40.00%	$ 1,188.00	0.00%	$ -	$ -	$ -	$ 1,188.00	$ 297.00	$ 297.00	$ 297.00	$ 297.00
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-60255	08/31/20	$ 21,217.01	$ -	$ 21,217.01	960	09/24/20	$ 21,217.01	CGF	09/24/20	$ 21,217.01	60.00%	$ 12,730.21	40.00%	$ 8,486.80	0.00%	$ -	$ -	$ -	$ 8,486.80	$ 2,121.70	$ 2,121.70	$ 2,121.70	$ 2,121.70
14	Soft	FILING 01	CGF	Norris Design	TAH-Graphics, Printing & Admin Services	01-60310	08/31/20	$ 5,458.28	$ -	$ 5,458.28	441	09/24/20	$ 5,458.28	CGF	09/24/20	$ 5,458.28	100.00%	$ 5,458.28	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Soft	FILING 01	CGF	Norris Design	Office Rent	44084	09/10/20	$ 1,485.00	$ -	$ 1,485.00	960	09/24/20	$ 1,485.00	CGF	09/24/20	$ 1,485.00	60.00%	$ 891.00	40.00%	$ 594.00	0.00%	$ -	$ -	$ -	$ 594.00	$ 148.50	$ 148.50	$ 148.50	$ 148.50
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-61384	09/30/20	$ 16,176.24	$ -	$ 16,176.24	460	10/22/20	$ 16,176.24	CGF	10/22/20	$ 16,176.24	60.00%	$ 9,705.74	40.00%	$ 6,470.50	0.00%	$ -	$ -	$ -	$ 6,470.50	$ 1,617.62	$ 1,617.62	$ 1,617.62	$ 1,617.62
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-61736	10/30/20	$ 20,680.94	$ -	$ 20,680.94	484	11/25/20	$ 20,680.94	CGF	11/25/20	$ 20,680.94	60.00%	$ 12,408.56	40.00%	$ 8,272.38	0.00%	$ -	$ -	$ -	$ 8,272.38	$ 2,068.09	$ 2,068.09	$ 2,068.09	$ 2,068.09
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-62506	11/30/20	$ 5,799.54	$ -	$ 5,799.54	505	12/21/20	$ 5,799.54	CGF	12/21/20	$ 5,799.54	60.00%	$ 3,479.72	40.00%	$ 2,319.82	0.00%	$ -	$ -	$ -	$ 2,319.82	$ 579.95	$ 579.95	$ 579.95	$ 579.95
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-62956	12/31/20	$ 13,282.00	$ -	$ 13,282.00	1018	01/23/21	$ 13,282.00	CGF	01/23/21	$ 13,282.00	60.00%	$ 7,969.20	40.00%	$ 5,312.80	0.00%	$ -	$ -	$ -	$ 5,312.80	$ 1,328.20	$ 1,328.20	$ 1,328.20	$ 1,328.20
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-63075	12/31/20	$ 7,439.85	$ -	$ 7,439.85	537	01/23/21	$ 7,439.85	CGF	01/23/21	$ 7,439.85	60.00%	$ 4,463.91	40.00%	$ 2,975.94	0.00%	$ -	$ -	$ -	$ 2,975.94	$ 743.99	$ 743.99	$ 743.99	$ 743.99
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-63309	01/31/21	$ 14,265.35	$ -	$ 14,265.35	1033	02/22/21	$ 14,265.35	CGF	02/22/21	$ 14,265.35	60.00%	$ 8,559.21	40.00%	$ 5,706.14	0.00%	$ -	$ -	$ -	$ 5,706.14	$ 1,426.54	$ 1,426.54	$ 1,426.54	$ 1,426.54
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-63491	01/31/21	$ 2,684.53	$ -	$ 2,684.53	553	02/22/21	$ 2,684.53	CGF	02/22/21	$ 2,684.53	60.00%	$ 1,610.72	40.00%	$ 1,073.81	0.00%	$ -	$ -	$ -	$ 1,073.81	$ 268.45	$ 268.45	$ 268.45	$ 268.45
14	Soft	FILING 01	CGF	Norris Design	Office Rent	44238	02/11/21	$ 1,485.00	$ -	$ 1,485.00	1033	02/22/21	$ 1,485.00	CGF	02/22/21	$ 1,485.00	60.00%	$ 891.00	40.00%	$ 594.00	0.00%	$ -	$ -	$ -	$ 594.00	$ 148.50	$ 148.50	$ 148.50	$ 148.50
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-63981	02/28/21	$ 8,929.50	$ -	$ 8,929.50	1043	03/22/21	$ 8,929.50	CGF	03/22/21	$ 8,929.50	60.00%	$ 5,357.70	40.00%	$ 3,571.80	0.00%	$ -	$ -	$ -	$ 3,571.80	$ 892.95	$ 892.95	$ 892.95	$ 892.95
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-64136	02/28/21	$ 1,668.30	$ -	$ 1,668.30	576	03/22/21	$ 1,668.30	CGF	03/22/21	$ 1,668.30	60.00%	$ 1,000.98	40.00%	$ 667.32	0.00%	$ -	$ -	$ -	$ 667.32	$ 166.83	$ 166.83	$ 166.83	$ 166.83
14	Soft	FILING 01	CGF	Norris Design	Office Rent	44267	03/12/21	$ 1,485.00	$ -	$ 1,485.00	1043	03/22/21	$ 1,485.00	CGF	03/22/21	$ 1,485.00	60.00%	$ 891.00	40.00%	$ 594.00	0.00%	$ -	$ -	$ -	$ 594.00	$ 148.50	$ 148.50	$ 148.50	$ 148.50
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-64584	03/31/21	$ 8,388.35	$ -	$ 8,388.35	1061	05/25/21	$ 8,388.35	CGF	05/25/21	$ 8,388.35	60.00%	$ 5,033.01	40.00%	$ 3,355.34	0.00%	$ -	$ -	$ -	$ 3,355.34	$ 838.84	$ 838.84	$ 838.84	$ 838.84
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-64720	03/31/21	$ 2,497.00	$ -	$ 2,497.00	621	05/25/21	$ 2,497.00	CGF	05/25/21	$ 2,497.00	60.00%	$ 1,498.20	40.00%	$ 998.80	0.00%	$ -	$ -	$ -	$ 998.80	$ 249.70	$ 249.70	$ 249.70	$ 249.70
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-65145	04/30/21	$ 2,505.00	$ -	$ 2,505.00	656	06/22/21	$ 2,505.00	CGF	06/22/21	$ 2,505.00	60.00%	$ 1,503.00	40.00%	$ 1,002.00	0.00%	$ -	$ -	$ -	$ 1,002.00	$ 250.50	$ 250.50	$ 250.50	$ 250.50
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-65265	04/30/21	$ 5,138.08	$ -	$ 5,138.08	1068	06/22/21	$ 5,238.08	CGF	06/22/21	$ 5,238.08	60.00%	$ 3,082.85	40.00%	$ 2,055.23	0.00%	$ -	$ -	$ -	$ 2,095.23	$ 523.81	$ 523.81	$ 523.81	$ 523.81
14	Soft	FILING 01	CGF	Norris Design	Office Rent	NA	05/12/21	$ 1,485.00	$ -	$ 1,485.00	1061	05/25/21	$ 1,485.00	CGF	05/25/21	$ 1,485.00	60.00%	$ 891.00	40.00%	$ 594.00	0.00%	$ -	$ -	$ -	$ 594.00	$ 148.50	$ 148.50	$ 148.50	$ 148.50
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-65793	05/31/21	$ 1,715.00	$ -	$ 1,715.00	1068	06/22/21	$ 1,715.00	CGF	06/22/21	$ 1,715.00	100.00%	$ 1,715.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-65903	05/31/21	$ 4,604.95	$ -	$ 4,604.95	1068	06/22/21	$ 4,604.95	CGF	06/22/21	$ 4,604.95	60.00%	$ 2,762.97	40.00%	$ 1,841.98	0.00%	$ -	$ -	$ -	$ 1,841.98	$ 460.50	$ 460.50	$ 460.50	$ 460.50
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-66452	06/30/21	$ 945.00	$ -	$ 945.00	694	07/22/21	$ 945.00	CGF	07/22/21	$ 945.00	60.00%	$ 567.00	40.00%	$ 378.00	0.00%	$ -	$ -	$ -	$ 378.00	$ 94.50	$ 94.50	$ 94.50	$ 94.50
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-66549	06/30/21	$ 4,033.50	$ -	$ 4,033.50	1076	07/22/21	$ 4,033.50	CGF	07/22/21	$ 4,033.50	60.00%	$ 2,420.10	40.00%	$ 1,613.40	0.00%	$ -	$ -	$ -	$ 1,613.40	$ 403.35	$ 403.35	$ 403.35	$ 403.35
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-67078	07/31/21	$ 1,770.00	$ -	$ 1,770.00	729	08/20/21	$ 1,770.00	CGF	08/20/21	$ 1,770.00	50.00%	$ 885.00	50.00%	$ 885.00	0.00%	$ -	$ -	$ -	$ 885.00	$ 221.25	$ 221.25	$ 221.25	$ 221.25
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-67164	07/31/21	$ 3,228.25	$ -	$ 3,228.25	1087	08/20/21	$ 3,228.25	CGF	08/20/21	$ 3,228.25	60.00%	$ 1,936.95	40.00%	$ 1,291.30	0.00%	$ -	$ -	$ -	$ 1,291.30	$ 322.83	$ 322.83	$ 322.83	$ 322.83
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-67699	08/31/21	$ 2,999.40	$ -	$ 2,999.40	759	09/27/21	$ 2,999.40	CGF	09/27/21	$ 2,999.40	0.00%	$ -	100.00%	$ 2,999.40	0.00%	$ -	$ -	$ -	$ 2,999.40	$ 749.85	$ 749.85	$ 749.85	$ 749.85
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-67779	08/31/21	$ 2,770.25	$ -	$ 2,770.25	1095	09/27/21	$ 2,770.25	CGF	09/27/21	$ 2,770.25	60.00%	$ 1,662.15	40.00%	$ 1,108.10	0.00%	$ -	$ -	$ -	$ 1,108.10	$ 277.03	$ 277.03	$ 277.03	$ 277.03
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-68319	09/30/21	$ 885.95	$ -	$ 885.95	785	10/25/21	$ 885.95	CGF	10/25/21	$ 885.95	60.00%	$ 531.57	40.00%	$ 354.38	0.00%	$ -	$ -	$ -	$ 354.38	$ 88.60	$ 88.60	$ 88.60	$ 88.60
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-68393	09/30/21	$ 6,600.55	$ -	$ 6,600.55	1104	10/25/21	$ 6,600.55	CGF	10/25/21	$ 6,600.55	60.00%	$ 3,960.33	40.00%	$ 2,640.22	0.00%	$ -	$ -	$ -	$ 2,640.22	$ 660.06	$ 660.06	$ 660.06	$ 660.06
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-68839	10/31/21	$ 4,365.95	$ -	$ 4,365.95	814	11/22/21	$ 4,365.95	CGF	11/22/21	$ 4,365.95	60.00%	$ 2,619.57	40.00%	$ 1,746.38	0.00%	$ -	$ -	$ -	$ 1,746.38	$ 436.60	$ 436.60	$ 436.60	$ 436.60
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-68845	10/31/21	$ 4,119.65	$ -	$ 4,119.65	1111	11/22/21	$ 4,119.65	CGF	11/22/21	$ 4,119.65	60.00%	$ 2,471.79	40.00%	$ 1,647.86	0.00%	$ -	$ -	$ -	$ 1,647.86	$ 411.97	$ 411.97	$ 411.97	$ 411.97
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-69731	11/30/21	$ 4,395.00	$ -	$ 4,395.00	1127	01/26/22	$ 4,395.00	CGF	01/26/22	$ 4,395.00	60.00%	$ 2,637.00	40.00%	$ 1,758.00	0.00%	$ -	$ -	$ -	$ 1,758.00	$ 439.50	$ 439.50	$ 439.50	$ 439.50
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-70300	12/31/21	$ 2,434.48	$ -	$ 2,434.48	1127	01/26/22	$ 2,423.48	CGF	01/26/22	$ 2,423.48	60.00%	$ 1,460.69	40.00%	$ 973.79	0.00%	$ -	$ -	$ -	$ 969.39	$ 242.35	$ 242.35	$ 242.35	$ 242.35
14	Soft	FILING 01	CGF	Norris Design	TAH-DEV Graphics, Printing & Admin Services	01-70697	01/31/22	$ 490.00	$ -	$ 490.00	890	02/25/22	$ 490.00	CGF	02/25/22	$ 490.00	100.00%	$ 490.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-70922	01/31/22	$ 4,537.50	$ -	$ 4,537.50	1137	02/25/22	$ 4,537.50	CGF	02/25/22	$ 4,537.50	60.00%	$ 2,722.50	40.00%	$ 1,815.00	0.00%	$ -	$ -	$ -	$ 1,815.00	$ 453.75	$ 453.75	$ 453.75	$ 453.75
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-71497	02/28/22	$ 3,557.50	$ -	$ 3,557.50	1146	03/25/22	$ 3,557.50	CGF	03/25/22	$ 3,557.50	50.00%	$ 1,778.75	50.00%	$ 1,778.75	0.00%	$ -	$ -	$ -	$ 1,778.75	$ 444.69	$ 444.69	$ 444.69	$ 444.69
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-72132	03/31/22	$ 3,725.00	$ -	$ 3,725.00	1155	04/25/22	$ 3,725.00	CGF	04/25/22	$ 3,725.00	60.00%	$ 2,235.00	40.00%	$ 1,490.00	0.00%	$ -	$ -	$ -	$ 1,490.00	$ 372.50	$ 372.50	$ 372.50	$ 372.50
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-72877	04/30/22	$ 3,366.42	$ -	$ 3,366.42	1160	05/25/22	$ 3,366.42	CGF	05/25/22	$ 3,366.42	60.00%	$ 2,019.85	40.00%	$ 1,346.57	0.00%	$ -	$ -	$ -	$ 1,346.57	$ 336.64	$ 336.64	$ 336.64	$ 336.64
14	Soft	FILING 01	CGF	Norris Design	TAH Developer Coordination - General Development Coordination	01-75660	08/31/22	$ 2,920.00	$ -	$ 2,920.00	1196	09/25/22	$ 2,920.00	CGF	09/25/22	$ 2,920.00	60.00%	$ 1,752.00	40.00%	$ 1,168.00	0.00%	$ -	$ -	$ -	$ 1,168.00	$ 292.00	$ 292.00	$ 292.00	$ 292.00
14	Hard	FILING 01	CGF	Wisdom Rides of America	Carousel Deposit	25-Mar-21	03/25/21	$ 157,000.00	$ -	$ 157,000.00	Wire Transfer	03/26/21	$ 157,000.00	CGF	03/26/21	$ 157,000.00	0.00%	$ -	100.00%	$ 157,000.00	0.00%	$ -	$ -	$ -	$ 157,000.00	$ -	$ -	$ -	$ 157,000.00
14	Soft	FILING 04	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 181.64	$ -	$ 181.64	Vendor Stmt	Multiple	$ 1,787.97	Pulte	Multiple	$ 1,787.97	0.00%	$ -	100.00%	$ 181.64	0.00%	$ -	$ -	$ -	$ 560.65	$ 240.12	$ 64.74	$ 52.22	$ 203.58
14	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 681.75	$ -	$ 681.75	Vendor Stmt	Multiple	$ 6,710.96	Pulte	Multiple	$ 6,710.96	0.00%	$ -	100.00%	$ 681.75	0.00%	$ -	$ -	$ -	$ 2,104.35	$ 901.25	$ 243.00	$ 195.98	$ 764.11
14	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 1,652.60	$ -	$ 1,652.60	Vendor Stmt	Multiple	$ 16,267.70	Pulte	Multiple	$ 16,267.70	0.00%	$ -	100.00%	$ 1,652.60	0.00%	$ -	$ -	$ -	$ 5,101.04	$ 2,184.67	$ 589.05	$ 475.08	$ 1,852.25
14	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 94.01	$ -	$ 94.01	Vendor Stmt	Multiple	$ 925.37	Pulte	Multiple	$ 925.37	0.00%	$ -	100.00%	$ 94.01	0.00%	$ -	$ -	$ -	$ 290.17	$ 124.27	$ 33.51	$ 27.02	$ 105.36
14	Hard	FILING 04	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 42,072.98	$ 4,207.30	$ 37,865.68	Vendor Stmt	Multiple	$ -	Pulte	Multiple	$ -	#DIV/0!	$ -	#DIV/0!	$ 37,865.68	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Hard	FILING 05	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 113,535.28	$ 11,353.53	$ 102,181.75	Vendor Stmt	Multiple	$ 31,816.72	Pulte	Multiple	$ 31,816.72	0.00%	$ -	100.00%	$ 102,181.75	0.00%	$ -	$ -	$ -	$ 31,816.72	$ 15,908.36	$ -	$ -	$ 15,908.36
14	Hard	FILING 08	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 39,975.84	$ 3,997.58	$ 35,978.26	Vendor Stmt	Multiple	$ 11,401.56	Pulte	Multiple	$ 11,401.56	0.00%	$ -	100.00%	$ 35,978.26	0.00%	$ -	$ -	$ -	$ 11,401.56	$ 5,700.78	$ -	$ -	$ 5,700.78
14	Soft	FILING 04	Pulte	Contour Services	TAH Filing 4	MULTIPLE	MULTIPLE	$ 8,250.00	$ -	$ 8,250.00	Vendor Stmt	Multiple	$ 46,299.00	Pulte	Multiple	$ 46,299.00	46.99%	$ 3,876.91	53.01%	$ 4,373.09	0.00%	$ -	$ -	$ -	$ 11,661.58	$ 2,915.39	$ 2,915.39	$ 2,915.39	$ 2,915.39
14	Soft	FILING 05	Pulte	Contour Services	TAH Filing 5	MULTIPLE	MULTIPLE	$ 6,000.00	$ -	$ 6,000.00	Vendor Stmt	Multiple	$ -	Pulte	Multiple	$ -	45.57%	$ 2,734.45	54.43%	$ 3,265.55	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Soft	FILING 08	Pulte	Contour Services	TAH Filing 8	MULTIPLE	MULTIPLE	$ 8,836.00	$ -	$ 8,836.00	Vendor Stmt	Multiple	$ -	Pulte	Multiple	$ -	59.78%	$ 5,282.55	40.22%	$ 3,553.45	0.00%	$ -	$ -	$ -	$ 9,771.99	$ 2,443.00	$ 2,443.00	$ 2,443.00	$ 2,443.00
14	Hard	FILING 04	Pulte	Pro Systems	TAH Filing Nos. 4, 5, and 8 - Street Lighting	MULTIPLE	MULTIPLE	$ -	$ -	$ -	Vendor Stmt	MULTIPLE	$ -	Pulte	See Tab	$ -	0.00%	$ -	100.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Hard	FILING 05	Pulte	Pro Systems	TAH Filing Nos. 4, 5, and 8 - Street Lighting	MULTIPLE	MULTIPLE	$ (119,336.25)	$ (11,933.63)	$ (107,402.63)	Vendor Stmt	MULTIPLE	$ -	Pulte	See Tab	$ (107,402.63)	0.00%	$ -	100.00%	$ (107,402.63)	0.00%	$ -	$ -	$ -	$ (135,451.25)	$ (135,451.25)	$ -	$ -	$ -
14	Hard	FILING 08	Pulte	Pro Systems	TAH Filing Nos. 4, 5, and 8 - Street Lighting	MULTIPLE	MULTIPLE	$ 358,008.75	$ 35,800.88	$ 322,207.88	Vendor Stmt	MULTIPLE	$ 322,207.88	Pulte	10/26/22	$ 322,207.88	0.00%	$ -	100.00%	$ 322,207.88	0.00%	$ -	$ -	$ -	$ 214,805.25	$ 214,805.25	$ -	$ -	$ -
14	Hard	FILING 05	Pulte	Three Sons Construction	TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks	MULTIPLE	MULTIPLE	$ 18,762.50	$ 1,876.25	$ 16,886.25	Vendor Stmt	Multiple	$ 16,886.25	Pulte	Multiple	$ 16,886.25	0.00%	$ -	0.00%	$ 16,886.25	0.00%	$ -	$ -	$ -	$ 16,886.25	$ 16,886.25	$ -	$ -	$ -
14	Hard	FILING 05	Pulte	Three Sons Construction	TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks	MULTIPLE	MULTIPLE	$ 60,245.44	$ 6,024.54	$ 54,220.90	Vendor Stmt	Multiple	$ 54,220.90	Pulte	Multiple	$ 54,220.90	0.00%	$ -	0.00%	$ 54,220.90	0.00%	$ -	$ -	$ -	$ 54,220.90	$ 54,220.90	$ -	$ -	$ -
14	Hard	FILING 08	Pulte	Three Sons Construction	TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks	MULTIPLE	MULTIPLE	$ 992,246.07	$ 93,933.28	$ 845,399.49	Vendor Stmt	Multiple	$ 845,399.49	Pulte	Multiple	$ 845,399.49	0.00%	$ -	0.00%	$ 845,399.49	0.00%	$ -	$ -	$ -	$ 845,399.49	$ 845,399.49	$ -	$ -	$ -
14	Hard	FILING 02	RAH	AG Wassenaar	222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy	352738	06/30/22	$ 6,680.00	$ -	$ 6,680.00	ACH47603	07/22/22	$ 6,680.00	RAH	07/25/22	$ 6,680.00	51.18%	$ 3,418.99	48.82%	$ 3,261.01	0.00%	$ -	$ -	$ -	$ 3,261.01	$ 815.25	$ 815.25	$ 815.25	$ 815.25
14	Hard	FILING 02	RAH	AG Wassenaar	222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy	352739	06/30/22	$ 20,555.00	$ -	$ 20,555.00	ACH47603	07/22/22	$ 20,555.00	RAH	07/25/22	$ 20,555.00	51.18%	$ 10,520.55	48.82%	$ 10,034.45	0.00%	$ -	$ -	$ -	$ 10,034.45	$ 2,508.61	$ 2,508.61	$ 2,508.61	$ 2,508.61
14	Hard	FILING 02	RAH	AG Wassenaar	223197MAS 223198-223384 TAH F14	353600	07/18/22	$ 3,780.00	$ -	$ 3,780.00	ACH48554	08/05/22	$ 3,780.00	RAH	08/08/22	$ 3,780.00	51.18%	$ 1,934.70	48.82%	$ 1,845.30	0.00%	$ -	$ -	$ -	$ 1,845.30	$ 461.33	$ 461.33	$ 461.33	$ 461.33
14	Soft	FILING 02	Rah	Aztec Consultants	21422-21 TAH Richmond Phase 3 Alta	131362	06/09/22	$ 7,950.00	$ -	$ 7,950.00	ACH46011	06/30/22	$ 7,950.00	RAH	07/05/22	$ 7,950.00	51.18%	$ 4,069.00	48.82%	$ 3,881.00	0.00%	$ -	$ -	$ -	$ 3,881.00	$ 970.25	$ 970.25	$ 970.25	$ 970.25
14	Soft	FILING 02	RAH	Aztec Consultants	21420-55 TAH Filing No. 14 - Legal Descriptions (Utility Easements)	134239	08/04/22	$ 9,500.00	$ -	$ 9,500.00	ACH49433	08/19/22	$ 9,500.00	RAH	08/22/22	$ 9,500.00	51.18%	$ 4,862.33	48.82%	$ 4,637.67	0.00%	$ -	$ -	$ -	$ 4,637.67	$ 1,159.42	$ 1,159.42	$ 1,159.42	$ 1,159.42
14	Hard	FILING 02	RAH	Custom Fence	Install 4' Ornamental Fence, Columns and Caps	307525	05/31/22	$ 8,980.00	$ -	$ 8,980.00	ACG44849	06/17/22	$ 8,980.00	RAH	06/21/22	$ 8,980.00	0.00%	$ -	100.00%	$ 8,980.00	0.00%	$ -	$ -	$ -	$ 8,980.00	$ 4,490.00	$ -	$ -	$ 4,490.00
14	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	357510	10/12/22	$ 9,810.00	$ -	$ 9,810.00	ET052378	10/12/22	$ 9,810.00	TM	10/12/22	$ 9,810.00	100.00%	$ 9,810.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	INV000012	11/02/22	$ 7,630.00	$ -	$ 7,630.00						$ -	100.00%	$ 7,630.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Hard	FILING 15	TM	Blue Tec	Install/Remove Silt Fence NE Side of Site	19496	06/28/22	$ 1,800.00	$ -	$ 1,800.00	Vendor Stmt	08/01/22	$ 1,800.00	TM	08/15/22	$ 1,800.00	57.04%	$ 1,026.78	42.96%	$ 773.22	0.00%	$ -	$ -	$ -	$ 773.22	$ 193.30	$ 193.30	$ 193.30	$ 193.30
14	Hard	FILING 15	TM	Blue Tec	General Erosion Control	20178	08/29/22	$ 3,875.00	$ -	$ 3,875.00	60000-00042843	11/07/22	$ 3,875.00	TM	11/07/22	$ 3,875.00	57.04%	$ 2,210.44	42.96%	$ 1,664.56	0.00%	$ -	$ -	$ -	$ 1,664.56	$ 416.14	$ 416.14	$ 416.14	$ 416.14
14	Hard	FILING 15	TM	Blue Tec	General Erosion Control	20390	09/12/22	$ 1,404.96	$ -	$ 1,404.96	60000-00042843	11/07/22	$ 1,404.96	TM	11/07/22	$ 1,404.96	57.04%	$ 801.44	42.96%	$ 603.52	0.00%	$ -	$ -	$ -	$ 603.52	$ 150.88	$ 150.88	$ 150.88	$ 150.88
14	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 1 - PA 52.2/Filing 15 CA	2207-22	10/01/22	$ 1,275.00	$ -	$ 1,275.00	ET052380	11/07/22	$ 1,275.00	TM	11/07/22	$ 1,275.00	57.04%	$ 727.31	42.96%	$ 547.69	0.00%	$ -	$ -	$ -	$ 547.69	$ 136.92	$ 136.92	$ 136.92	$ 136.92
14	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	357923	10/25/22	$ 8,175.00	$ -	$ 8,175.00	6159624	11/09/22	$ 8,175.00	TP	11/09/22	$ 8,175.00	100.00%	$ 8,175.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
14	Hard	FILING 16	TriPointe	AG Wassenaar	213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing	358056	10/27/22	$ 19,165.00	$ -	$ 19,165.00	6159624	11/09/22	$ 19,165.00	TP	11/09/22	$ 19,165.00	63.35%	$ 12,141.03	36.65%	$ 7,023.97	0.00%	$ -	$ -	$ -	$ 7,023.97	$ 1,755.99	$ 1,755.99	$ 1,755.99	$ 1,755.99
14	Soft	FILING 16	TriPointe	Aztec	83921-11 TAH Filing 16	MULTIPLE	MULTIPLE	$ 13,762.47	$ -	$ 13,762.47	Multiple	Multiple	$ 18,764.61	TP	Multiple	$ 18,764.61	36.01%	$ 1,026.95	63.99%	$ 12,735.52	0.00%	$ -	$ -	$ -	$ 17,281.59	$ 8,688.95	$ 5,238.88	$ 3,046.88	$ 306.88
14	Hard	FILING 16	TriPointe	Concrete, Curb and Paving	Paving - Filing 16	MULTIPLE	MULTIPLE	$ 417,254.64	$ 20,862.73	$ 396,391.91	Multiple	Multiple	$ 396,391.91	TP	Multiple	$ 396,391.91	0.00%	$ -	100.00%	$ 396,391.91	0.00%	$ -	$ -	$ -	$ 396,391.91	$ 396,391.91	$ -	$ -	$ -
14	Soft	FILING 16	TriPointe	Lockton	Stormwater Quality Discharge Permit	21811532	01/28/22	$ 221.00	$ -	$ 221.00	2178894	02/08/22	$ 221.00	TP	02/08/22	$ 221.00	0.00%	$ -	100.00%	$ 221.00	0.00%	$ -	$ -	$ -	$ 221.00	$ 55.25	$ 55.25	$ 55.25	$ 55.25
14	Hard	FILING 16	TriPointe	Nelson Pipeline	Infrastructure - Filing 16	Pay App 12	09/27/22	$ 54,139.00	$ 2,706.95	$ 51,432.05	6159046	11/09/22	$ 51,432.05	TP	11/09/22	$ 51,432.05	3.57%	$ 1,836.22	96.43%	$ 49,595.83	100.00%	$ -	$ -	$ -	$ 49,595.83	$ 32,359.88	$ 2,619.18	$ 11,997.58	$ 2,619.18
14	Hard	FILING 16	TriPointe	New West Paving	Paving - Filing 16	Pay App 1	10/18/22	$ 216,868.88	$ -	$ 216,868.88	6187510	11/23/22	$ 216,868.30	TP	11/23/22	$ 216,868.30	0.00%	$ -	100.00%	$ 216,868.88	0.00%	$ -	$ -	$ -	$ 216,868.88	$ 216,868.88	$ -	$ -	$ -
14	Soft	FILING 16	TriPointe	Norris Design, Inc.	0455-01-2562 Plat and CSP	01-76248	09/30/22	$ 1,364.89	$ -	$ 1,364.89	6143540	11/03/22	$ 1,364.89	TP	11/03/22	$ 1,364.89	29.93%	$ 408.50	70.07%	$ 956.39	100.00%	$ -	$ -	$ -	$ 956.39	$ 423.49	$ 54.71	$ 54.71	$ 423.49
15	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	MULTIPLE	MULTIPLE	$ 4,973.70	$ -	$ 4,973.70	Multiple	Multiple	$ 31,668.09	BWH	Multiple	$ 31,668.09	47.06%	$ 2,340.83	52.94%	$ 2,632.88	0.00%	$ -	$ -	$ -	$ 24,642.00	$ 24,642.00	$ -	$ -	$ -
15	Soft	FILING 10	Bridgewater	Contour Services	TAH Filing 10	MULTIPLE	MULTIPLE	$ 39,520.00	$ -	$ 39,520.00	Multiple	Multiple	$ 66,880.00	BWH	12/22/22	$ 66,880.00	46.33%	$ 18,308.21	53.67%	$ 21,211.79	0.00%	$ -	$ -	$ -	$ 35,896.88	$ 8,974.22	$ 8,974.22	$ 8,974.22	$ 8,974.22
15	Hard	FILING 10	Bridgewater	Martin Marietta	Filing 10 Paving	MULTIPLE	MULTIPLE	$ 388,491.23	$ 19,424.56	$ 369,066.67	Multiple	Multiple	$ 740,688.41	BWH	01/00/00	$ 740,688.41	0.00%	$ -	100.00%	$ 373,566.67	0.00%	$ -	$ -	$ -	$ 740,688.41	$ 740,688.41	$ -	$ -	$ -
15	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	$ 86,569.00	$ 4,328.45	$ 82,240.55	Vendor Statement	01/00/00	$ 44,818.00	BWH	10/18/22	$ 70,827.01	1.44%	$ 1,186.86	98.56%	$ 81,053.69	0.00%	$ -	$ -	$ -	$ 69,279.26	$ -	$ 58,749.26	$ 10,530.00	$ -
15	Hard	FILING 10	Bridgewater	Signage and Striping	Signage and Striping - Aurora Higlands Filing 10	4262	11/21/22	$ 9,680.00	$ -	$ 9,680.00							0.00%	$ -	100.00%	$ 9,680.00	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 10	Bridgewater	SRM	FILING 10 - Erosion Control	MULTIPLE	MULTIPLE	$ 46,573.90	$ 4,657.39	$ 41,916.51	Multiple	Multiple	$ 59,870.16	BWH	Multiple	$ 59,870.16	46.33%	$ 19,418.43	53.67%	$ 22,498.08	0.00%	$ -	$ -	$ -	$ 32,134.45	$ 8,033.61	$ 8,033.61	$ 8,033.61	$ 8,033.61
15	Hard	FILING 17	CENTURY	CTL Thompson	Aurora Highlands PA70 (Filing 17) Compaction Testing	MULTIPLE	MULTIPLE	$ 1,741.00	$ -	$ 1,741.00	Multiple	Multiple	$ 721.00	CENTURY	09/08/22	$ 721.00	0.00%	$ 1,065.38	0.00%	$ 675.62	0.00%	$ -	$ -	$ -	$ 675.62	$ 168.91	$ 168.91	$ 168.91	$ 168.91
15	Hard	FILING 04	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 298.50	$ 29.85	$ 268.65	Vendor Stmt	Multiple	$ 37,274.65	Pulte	Multiple	$ 37,274.65	0.00%	$ -	100.00%	$ 268.65	0.00%	$ -	$ -	$ -	$ 37,274.65	$ 18,637.33	$ -	$ -	$ 18,637.33
15	Hard	FILING 05	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 4,631.50	$ 463.15	$ 4,168.35	Vendor Stmt	Multiple	$ 67,387.56	Pulte	Multiple	$ 67,387.56	0.00%	$ -	100.00%	$ 4,168.35	0.00%	$ -	$ -	$ -	$ 67,387.56	$ 33,693.78	$ -	$ -	$ 33,693.78
15	Hard	FILING 08	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ -	$ -	$ -	Vendor Stmt	Multiple	$ 24,576.70	Pulte	Multiple	$ 24,576.70	0.00%	$ -	100.00%	$ -	0.00%	$ -	$ -	$ -	$ 24,576.70	$ 12,288.35	$ -	$ -	$ 12,288.35
15	Hard	FILING 08	Pulte	Commercial Fence and Iron Works	250 Linear Food of Ornamental Fence and Masonry Columns	384-22-1	12/09/22	$ 32,382.98	$ -	$ 32,382.98						$ -	0.00%	$ -	100.00%	$ 32,382.98	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 04	Pulte	Page Specialty Company	Mailboxes and Pads	35791	12/21/22	$ 14,339.40	$ -	$ 14,339.40							0.00%		100.00%	$ 14,339.40	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 05	Pulte	Page Specialty Company	Mailboxes and Pads	35791	12/21/22	$ 14,339.40	$ -	$ 14,339.40							0.00%		100.00%	$ 14,339.40	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 04	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 6,822.00	$ 682.20	$ 6,139.80	Vendor Stmt	Multiple	$ 7,102.80	Pulte	Vendor Stmt	$ 7,102.80	46.99%	$ 2,885.27	53.01%	$ 3,254.53	0.00%	$ -	$ -	$ -	$ 3,764.99	$ 941.25	$ 941.25	$ 941.25	$ 941.25
15	Hard	FILING 05	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 30,295.00	$ 3,347.50	$ 30,127.50	Vendor Stmt	Multiple	$ 23,287.50	Pulte	Vendor Stmt	$ 23,287.50	47.00%	$ 14,158.82	53.00%	$ 15,968.68	0.00%	$ -	$ -	$ -	$ 12,245.96	$ 3,061.49	$ 3,061.49	$ 3,061.49	$ 3,061.49

SUMMARY OF COSTS REVIEWED

VER NO	TYPE	FILING	SOURCE	VENDOR	DESCRIPTION	INV NO	INV DATE	INV AMT	RET/OCIP/DISC	FINAL INV AMT	CHK NO	PMT DATE	PMT AMT	PAYOR	DATE CLEARED	VER PMT AMT	% PRI	PRI AMT	% PUB	PUB AMT	% O&M	O&M AMT	PREV AMT	AMT REV BY PPP CHANGE	CUR VER PUB AMT	STREETS	WATER	SANITATION	PARKS & REC
15	Hard	FILING 08	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 10,420.82	$ 1,818.34	$ 16,365.08	Vendor Stmt	Multiple	$ 46,045.28	Pulte	Vendor Stmt	$ 46,045.28	59.78%	$ 9,783.76	40.22%	$ 6,581.32	0.00%	$ -	$ -	$ -	$ 18,517.39	$ 4,629.35	$ 4,629.35	$ 4,629.35	$ 4,629.35
15	Hard	FILING 15	TM	AG Wassenaar	Pavement Report No. 2	356514	09/27/22	$ 14,350.00	$ -	$ 14,350.00	6000-ET052693	11/28/22	$ 14,350.00	TM	11/28/22	$ 14,350.00	0.00%	$ -	100.00%	$ 14,350.00	0.00%	$ -	$ -	$ -	$ 14,350.00	$ 3,587.50	$ 3,587.50	$ 3,587.50	$ 3,587.50
15	Hard	FILING 15	TM	AG Wassenaar	Concrete and Fill Testing	356896	09/30/22	$ 46,245.00	$ -	$ 46,245.00	6000-ET052693	11/28/22	$ 46,245.00	TM	11/28/22	$ 46,245.00	15.00%	$ 6,936.75	85.00%	$ 39,308.25	0.00%	$ -	$ -	$ -	$ 39,308.25	$ 9,827.06	$ 9,827.06	$ 9,827.06	$ 9,827.06
15	Soft	FILING 15	TM	Enertia Consulting Group	Addendum 1: TAH PA 52.2 CO, PO#10 - Construction Administration	259-22	12/01/22	$ 2,448.00	$ -	$ 2,448.00						$ -	57.04%	$ 1,396.43	42.96%	$ 1,051.57	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	7	11/07/02	$ 8,720.00	$ -	$ 8,720.00	6201288	11/30/22	$ 8,720.00	TP	11/30/22	$ 8,720.00	100.00%	$ 8,720.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	26	11/08/22	$ 1,635.00	$ -	$ 1,635.00	6201288	11/30/22	$ 1,635.00	TP	11/30/22	$ 1,635.00	100.00%	$ 1,635.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	495	11/18/22	$ 3,270.00	$ -	$ 3,270.00	6256520	12/20/22	$ 3,270.00	TP	12/20/22	$ 3,270.00	100.00%	$ 3,270.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	963	11/29/22	$ 10,355.00	$ -	$ 10,355.00	6256520	12/20/22	$ 10,355.00	TP	12/20/22	$ 10,355.00	100.00%	$ 10,355.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 16	TriPointe	AG Wassenaar	220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study	1322	12/05/22	$ 5,995.00	$ -	$ 5,995.00	6256520	12/20/22	$ 5,995.00	TP	12/20/22	$ 5,995.00	100.00%	$ 5,995.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Soft	FILING 16	TriPointe	Aztec	83921-11 TAH Filing 16	MULTIPLE	MULTIPLE	$ 16,165.15	$ -	$ 16,165.15	Multiple	Multiple	$ 16,165.15	TP	Multiple	$ 16,165.15	36.01%	$ 8,016.14	63.99%	$ 8,149.01	0.00%	$ -	$ -	$ -	$ 8,149.01	$ 4,450.01	$ 3,699.00	$ -	$ -
15	Soft	FILING 16	TriPointe	CMS Environmental Solutions	TAH Filing 16 Erosion Control	144169	12/01/22	$ 625.00	$ -	$ 625.00	6240409	12/13/22	$ 625.00	TP	12/12/22	$ 625.00	63.34%	$ 395.90	36.66%	$ 229.10	0.00%	$ -	$ -	$ -	$ 229.10	$ 57.28	$ 57.28	$ 57.28	$ 57.28
15	Hard	FILING 17	TriPointe	Concrete, Curb and Paving	Paving - Filing 16	MULTIPLE	MULTIPLE	$ 211,660.61	$ 10,583.03	$ 201,077.58	Multiple	Multiple	$ 201,077.58	TP	Multiple	$ 201,077.58	0.00%	$ -	100.00%	$ 201,077.58	0.00%	$ -	$ -	$ -	$ 201,077.58	$ 201,077.58	$ -	$ -	$ -
15	Hard	FILING 16	TriPointe	GRC Consulting	M-F Street Sweeping	12663	12/08/22	$ 345.00	$ -	$ 345.00	6269055	12/28/22	$ 345.00	TP	12/28/22	$ 345.00	57.04%	$ 196.80	42.96%	$ 148.20	0.00%	$ -	$ -	$ -	$ 148.20	$ 37.05	$ 37.05	$ 37.05	$ 37.05
15	Hard	FILING 16	TriPointe	Kelley Trucking	TAH Section 30 Mass Grading - Filing 16	MULTIPLE	MULTIPLE	$ 239,634.46	$ 11,981.72	$ 227,652.74	Multiple	Multiple	$ 227,652.74	TP	Multiple	$ 227,652.74	63.34%	$ 144,203.42	36.66%	$ 83,449.32	0.00%	$ -	$ -	$ -	$ 83,449.32	$ 20,862.33	$ 20,862.33	$ 20,862.33	$ 20,862.33
15	Soft	FILING 16	TriPointe	Kimley Horn	Dry Utility Consulting	22933712	10/31/22	$ 6,070.00	$ -	$ 6,070.00	6201288	11/30/22	$ 6,070.00	TP	11/30/22	$ 6,070.00	100.00%	$ 6,070.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
15	Hard	FILING 17	TriPointe	Nelson Pipeline	Infrastructure - Filing 16	Pay App 13	09/28/22	$ 430,895.00	$ 21,544.75	$ 409,350.25	44874	01/00/00	$ 409,350.25	TP	Multiple	$ 409,350.25	0.00%	$ -	100.00%	$ 409,350.25	200.00%	$ -	$ -	$ -	$ 409,350.25	$ 142,978.56	$ 88,790.56	$ 88,790.56	$ 88,790.56
15	Hard	FILING 16	TriPointe	New West Paving	Paving - Filing 16	MULTIPLE	MULTIPLE	$ 446,858.50	$ -	$ 446,858.50	Multiple	Multiple	$ 446,858.50	TP	Multiple	$ 446,858.50	0.00%	$ -	100.00%	$ 446,858.50	100.00%	$ -	$ -	$ -	$ 446,858.50	$ 446,858.50	$ -	$ -	$ -
15	Soft	FILING 17	TriPointe	Norris Design, Inc.	0455-01-2562 Plat and CSP	01-76985	10/31/22	$ 12,663.50	$ -	$ 12,663.50	6201288	11/30/22	$ 12,663.50	TP	11/30/22	$ 12,663.50	0.00%	$ -	100.00%	$ 12,663.50	200.00%	$ -	$ -	$ -	$ 12,663.50	$ 6,331.75	$ -	$ -	$ 6,331.75
15	Soft	FILING 16	TriPointe	TraceAir	Drone Flights Over Site	5582	10/31/22	$ 3,200.00	$ -	$ 3,200.00	6256520	12/20/20	$ 3,200.00	TP	12/20/22	$ 3,200.00	61.19%	$ 1,958.19	38.81%	$ 1,241.81	0.00%	$ -	$ -	$ -	$ 1,241.81	$ 1,241.81	$ -	$ -	$ -
15	Soft	FILING 16	TriPointe	TraceAir	Drone Flights Over Site	5908	11/30/22	$ 2,400.00	$ -	$ 2,400.00	6238619	12/13/22	$ 2,400.00	TP	12/13/22	$ 2,400.00	61.19%	$ 1,468.64	38.81%	$ 931.36	0.00%	$ -	$ -	$ -	$ 931.36	$ 931.36	$ -	$ -	$ -
16	Soft	FILING 10	Bridgewater	Aztec	171521-01 Aurora Highlands Filing 10	140947	01/10/23	$ 5,620.53	$ -	$ 5,620.53	Multiple	Multiple	$ 3,380.70	BWH	Multiple	$ 3,380.70	100.00%	$ 5,620.53	0.00%	$ -	0.00%	$ -	$ -	$ -	$ 2,106.30	$ 526.57	$ 526.57	$ 526.57	$ 526.58
16	Soft	FILING 10	Bridgewater	Contour Services	TAH Filing 10	1106-19	01/22/23	$ 21,280.00	$ -	$ 21,280.00	Multiple	Multiple	$ 30,400.00	BWH	01/22/23	$ 30,400.00	46.33%	$ 9,858.27	53.67%	$ 11,421.73	0.00%	$ -	$ -	$ -	$ 16,316.76	$ 4,079.19	$ 4,079.19	$ 4,079.19	$ 4,079.19
16	Hard	FILING 10	Bridgewater	Nelson Pipeline	FILING 10 - Infrastructure	MULTIPLE	MULTIPLE	$ 6,985.00	$ (34,711.32)	$ 41,696.32	Vendor Statement	01/00/00	$ 21,446.10	BWH	10/19/22	$ 21,446.10	4.15%	$ 1,731.24	95.85%	$ 39,965.08	0.00%	$ -	$ -	$ -	$ 21,446.10	$ 3,552.09	$ (10,656.26)	$ 24,998.19	$ 3,552.09
16	Hard	FILING 17	CENTURY	CTL Thompson	Soils and Foundations Investigation - Lots	650880	12/31/22	$ 14,080.00	$ -	$ 14,080.00	607563	01/26/23	$ 14,080.00	CENTURY	01/31/23	$ 14,080.00	100.00%	$ 14,080.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 18	CENTURY	Kelley Trucking	PA70 Mass Grading	5	09/30/22	$ 26,146.21	$ 1,307.31	$ 24,838.90	607573	01/26/23	$ 24,838.90	CENTURY	01/30/23	$ 24,838.90	36.27%	$ 9,007.91	63.73%	$ 15,830.99	100.00%	$ -	$ -	$ -	$ 15,830.99	$ 3,244.22	$ 4,195.59	$ 4,195.59	$ 4,195.59
16	Soft	FILING 17	CENTURY	Studio Lightning	Street Light Design	400	01/15/23	$ 2,900.00	$ -	$ 2,900.00	607571	01/26/23	$ 2,900.00	CENTURY	02/01/23	$ 2,900.00	0.00%	$ -	100.00%	$ 2,900.00	0.00%	$ -	$ -	$ -	$ 2,900.00	$ 2,900.00	$ -	$ -	$ -
16	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 361.08	$ -	$ 361.08	Vendor Stmt	Multiple	$ 43.84	Pulte	Multiple	$ 43.84	63.40%	$ 228.92	36.60%	$ 132.16	0.00%	$ -	$ -	$ -	$ 43.84	$ 43.84	$ -	$ -	$ -
16	Soft	FILING 05	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 1,355.28	$ -	$ 1,355.28	Vendor Stmt	Multiple	$ 164.56	Pulte	Multiple	$ 164.56	63.40%	$ 859.23	36.60%	$ 496.05	0.00%	$ -	$ -	$ -	$ 164.56	$ 164.56	$ -	$ -	$ -
16	Soft	FILING 08	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 3,285.26	$ -	$ 3,285.26	Vendor Stmt	Multiple	$ 398.90	Pulte	Multiple	$ 398.90	63.40%	$ 2,082.81	36.60%	$ 1,202.46	0.00%	$ -	$ -	$ -	$ 398.90	$ 398.90	$ -	$ -	$ -
16	Soft	FILING 13	Pulte	Aztec Consultants	164721-02 Aurora Highlands Filing 4-13	MULTIPLE	MULTIPLE	$ 186.88	$ -	$ 186.88	Vendor Stmt	Multiple	$ 22.69	Pulte	Multiple	$ 22.69	63.40%	$ 118.48	36.60%	$ 68.40	0.00%	$ -	$ -	$ -	$ 22.69	$ 22.69	$ -	$ -	$ -
16	Hard	FILING 08	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 298.50	$ 29.85	$ 268.65	Vendor Stmt	Multiple	$ 591.03	Pulte	Multiple	$ 591.03	0.00%	$ -	100.00%	$ 268.65	0.00%	$ -	$ -	$ -	$ 591.03	$ 295.51	$ -	$ -	$ 295.51
16	Hard	FILING 08	Pulte	Brightview Landscape Development	TAH Landscaping Filing Nos 4, 5, 8, and 13	MULTIPLE	MULTIPLE	$ 696.50	$ 69.65	$ 626.85	Vendor Stmt	Multiple	$ 2,977.47	Pulte	Multiple	$ 2,977.47	0.00%	$ -	100.00%	$ 626.85	0.00%	$ -	$ -	$ -	$ 2,977.47	$ 1,488.73	$ -	$ -	$ 1,488.73
16	Hard	FILING 08	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	Pay App 8	11/15/22	$ -	$ (18,270.59)	$ 18,270.59	Vendor Stmt	Multiple	$ 18,270.59	Pulte	Multiple	$ 18,270.59	0.00%	$ -	100.00%	$ 18,270.59	0.00%	$ -	$ -	$ -	$ 8,617.86	$ 8,617.86	$ -	$ -	$ -
16	Hard	FILING 08	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	Pay App 8	11/15/22	$ 0.00	$ (39,292.50)	$ 39,292.50	Vendor Stmt	Multiple	$ 39,292.50	Pulte	Multiple	$ 39,292.50	0.00%	$ -	100.00%	$ 39,292.50	0.00%	$ -	$ -	$ -	$ 16,302.06	$ 16,302.06	$ -	$ -	$ -
16	Hard	FILING 08	Pulte	Martin Marietta	TAH: Fillings 4, 5, 8, 13 Paving	Pay App 8	11/15/22	$ -	$ (100,782.12)	$ 100,782.12	Vendor Stmt	Multiple	$ 100,782.12	Pulte	Multiple	$ 100,782.12	0.00%	$ -	100.00%	$ 100,782.12	0.00%	$ -	$ -	$ -	$ 439.56	$ 439.56	$ -	$ -	$ -
16	Hard	FILING 05	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 9,350.00	$ 935.00	$ 8,415.00	Vendor Stmt	Multiple	$ 5,130.00	Pulte	Vendor Stmt	$ 5,130.00	45.57%	$ 3,835.07	54.43%	$ 4,579.93	0.00%	$ -	$ -	$ -	$ 2,792.04	$ 698.01	$ 698.01	$ 698.01	$ 698.01
16	Hard	FILING 08	Pulte	Stormwater Risk Management	TAH: Filings 4, 5, 8, 13 - Erosion Control	MULTIPLE	MULTIPLE	$ 528.00	$ 52.80	$ 475.20	Vendor Stmt	Multiple	$ -	Pulte	Vendor Stmt	$ -	59.78%	$ 284.10	40.22%	$ 191.10	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 14	RAH	AG Wassenaar	223197MAS 223198-223384 TAH F14	354037	07/30/22	$ 8,820.00	$ -	$ 8,820.00	50207	10/25/22	$ 8,820.00	RAH	10/25/22	$ 8,820.00	100.00%	$ 8,820.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 14	RAH	AG Wassenaar	223197MAS 223198-223384 TAH F14	354688	08/09/22	$ 11,340.00	$ -	$ 11,340.00	50207	10/25/22	$ 11,340.00	RAH	10/25/22	$ 11,340.00	100.00%	$ 11,340.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 14	RAH	AG Wassenaar	222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot	357107	09/30/22	$ 4,615.00	$ -	$ 4,615.00	51481	09/19/22	$ 4,615.00	RAH	09/19/22	$ 4,615.00	58.54%	$ 2,701.67	41.46%	$ 1,913.33	0.00%	$ -	$ -	$ -	$ 1,913.33	$ 478.33	$ 478.33	$ 478.33	$ 478.33
16	Hard	FILING 14	RAH	AG Wassenaar	222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot	357108	09/30/22	$ 15,305.00	$ -	$ 15,305.00	51481	09/19/22	$ 15,305.00	RAH	09/19/22	$ 15,305.00	58.54%	$ 8,959.71	41.46%	$ 6,345.29	0.00%	$ -	$ -	$ -	$ 6,345.29	$ 1,586.32	$ 1,586.32	$ 1,586.32	$ 1,586.32
16	Hard	FILING 14	RAH	AG Wassenaar	222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Pavement Study	358020	10/25/22	$ 9,450.00	$ -	$ 9,450.00	54520	10/28/22	$ 9,450.00	RAH	10/28/22	$ 9,450.00	0.00%	$ -	100.00%	$ 9,450.00	0.00%	$ -	$ -	$ -	$ 9,450.00	$ 9,450.00	$ -	$ -	$ -
16	Hard	FILING 14	RAH	AG Wassenaar	222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot	358172	10/27/22	$ 16,090.00	$ -	$ 16,090.00	54520	10/28/22	$ 16,090.00	RAH	10/28/22	$ 16,090.00	58.54%	$ 9,419.26	41.46%	$ 6,670.74	0.00%	$ -	$ -	$ -	$ 6,670.74	$ 1,667.68	$ 1,667.68	$ 1,667.68	$ 1,667.68
16	Hard	FILING 14	RAH	AG Wassenaar	222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot	358173	10/27/22	$ 6,570.00	$ -	$ 6,570.00	54520	10/28/22	$ 6,570.00	RAH	10/28/22	$ 6,570.00	58.54%	$ 3,846.15	41.46%	$ 2,723.85	0.00%	$ -	$ -	$ -	$ 2,723.85	$ 680.96	$ 680.96	$ 680.96	$ 680.96
16	Hard	FILING 14	RAH	Alpine Civil Construction	Aurora Highlands CSP-3	MULTIPLE	MULTIPLE	$ 502,266.72	$ 50,226.67	$ 452,040.05	Multiple	Multiple	$ 452,040.05	RAH	Multiple	$ 452,040.05	23.90%	$ 108,056.93	76.10%	$ 343,983.12	0.00%	$ -	$ -	$ -	$ 343,983.12	$ 343,983.12	$ -	$ -	$ -
16	Soft	FILING 02	RAH	Aztec Consultants	21421-52 Aurora Highlands Filing 14 Const. Services	MULTIPLE	Multiple	$ 44,276.06	$ -	$ 44,276.06	Multiple	Multiple	$ 30,855.99	RAH	Multiple	$ 30,855.99	34.46%	$ 15,259.30	65.54%	$ 29,016.76	0.00%	$ -	$ -	$ -	$ 29,016.76	$ 7,031.22	$ 8,725.19	$ 9,919.17	$ 3,341.19
16	Soft	FILING 02	RAH	Aztec Consultants	21422-01 TAH Filing No. 14	MULTIPLE	MULTIPLE	$ 34,800.00	$ -	$ 34,800.00	Multiple	Multiple	$ 32,300.00	RAH	Multiple	$ 32,300.00	58.54%	$ 20,372.30	41.46%	$ 14,427.70	0.00%	$ -	$ -	$ -	$ 13,391.23	$ 3,347.81	$ 3,347.81	$ 3,347.81	$ 3,347.81
16	Soft	FILING 14	RAH	Bemas Construction	Aurora Highlands Filing 14 - CSP 3	MULTIPLE	MULTIPLE	$ 2,071,085.00	$ 161,399.63	$ 1,909,685.37	Multiple	Multiple	$ 1,909,685.36	RAH	Multiple	$ 1,909,685.36	60.55%	$ 1,156,266.55	39.45%	$ 753,418.82	0.00%	$ -	$ -	$ -	$ 753,418.82	$ 188,354.71	$ 188,354.71	$ 188,354.71	$ 188,354.71
16	Soft	FILING 14	RAH	CDPHE	WQCD Permit for Filing 14	WC221122057	03/17/22	$ 270.00	$ -	$ 270.00	1144679	03/31/22	$ 270.00	RAH	04/07/22	$ 270.00	58.54%	$ 158.06	41.46%	$ 111.94	0.00%	$ -	$ -	$ -	$ 111.94	$ 27.98	$ 27.98	$ 27.98	$ 27.98
16	Hard	FILING 14	RAH	City of Aurora	Metal Fencing with Masonry Columns/Landscape Islands	636451	03/16/21	$ 564.00	$ -	$ 564.00	1129623	03/19/21	$ 564.00	RAH	03/30/21	$ 564.00	0.00%	$ -	100.00%	$ 564.00	0.00%	$ -	$ -	$ -	$ 564.00	$ 564.00	$ -	$ -	$ -
16	Hard	FILING 14	RAH	City of Aurora	TAH Filing 14 Civil Plans Review	636393	03/21/21	$ 54,033.00	$ -	$ 54,033.00	1129447	03/16/21	$ 54,033.00	RAH	03/25/21	$ 54,033.00	15.00%	$ 8,104.95	85.00%	$ 45,928.05	0.00%	$ -	$ -	$ -	$ 45,928.05	$ 11,482.01	$ 11,482.01	$ 11,482.01	$ 11,482.01
16	Hard	FILING 14	RAH	City of Aurora	Storm Drain Development Fee	628139	12/07/20	$ 61,028.15	$ -	$ 61,028.15	1137422	09/22/21	$ 61,028.15	RAH	09/28/21	$ 61,028.15	0.00%	$ -	100.00%	$ 61,028.15	0.00%	$ -	$ -	$ -	$ 61,028.15	$ 15,257.04	$ 15,257.04	$ 15,257.04	$ 15,257.04
16	Hard	FILING 14	RAH	Clear Creek Civil	Erosion Control Maintenance	1937	05/06/22	$ 1,842.40	$ -	$ 1,842.40	42738	05/20/22	$ 1,842.40	RAH	05/20/22	$ 1,842.40	58.54%	$ 1,078.56	41.46%	$ 763.84	0.00%	$ -	$ -	$ -	$ 763.84	$ 190.96	$ 190.96	$ 190.96	$ 190.96
16	Hard	FILING 14	RAH	Clear Creek Civil	Erosion Control Maintenance	1939	05/06/22	$ 2,379.75	$ -	$ 2,379.75	42738	05/20/22	$ 2,379.75	RAH	05/20/22	$ 2,379.75	58.54%	$ 1,393.13	41.46%	$ 986.62	0.00%	$ -	$ -	$ -	$ 986.62	$ 246.65	$ 246.65	$ 246.65	$ 246.65
16	Hard	FILING 14	RAH	CMS Environmental Solutions	Weekly Inspections	138677	08/01/22	$ 625.00	$ -	$ 625.00						$ -	58.54%	$ 365.88	41.46%	$ 259.12	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 14	RAH	CTL Thompson	Phase 1 Environmental & Bio Assessment	631284	06/30/22	$ 4,000.00	$ -	$ 4,000.00	48566	08/05/22	$ 4,000.00	RAH	08/05/22	$ 4,000.00	58.54%	$ 2,341.64	41.46%	$ 1,658.36	0.00%	$ -	$ -	$ -	$ 1,658.36	$ 414.59	$ 414.59	$ 414.59	$ 414.59
16	Hard	FILING 14	RAH	CTL Thompson	Phase 1 Environmental & Bio Assessment	593164	08/31/21	$ 3,800.00	$ -	$ 3,800.00	25423	09/24/21	$ 3,800.00	RAH	09/24/21	$ 3,800.00	58.54%	$ 2,224.56	41.46%	$ 1,575.44	0.00%	$ -	$ -	$ -	$ 1,575.44	$ 393.86	$ 393.86	$ 393.86	$ 393.86
16	Soft	FILING 14	RAH	HR Green Development	201240 - RAH TAH Phase III - Filing 14	MULTIPLE	MULTIPLE	$ 247,345.00	$ -	$ 247,345.00	Multiple	Multiple	$ 247,345.00	RAH	Multiple	$ 247,345.00	28.95%	$ 71,617.84	71.05%	$ 175,727.16	0.00%	$ -	$ -	$ -	$ 175,727.16	$ 43,931.79	$ 43,931.79	$ 43,931.79	$ 43,931.79
16	Soft	FILING 14	RAH	Liberty Infrastructure LLC	THE AURORA HIGHLANDS - FILING 14 - 22105	MULTIPLE	MULTIPLE	$ 2,404,882.11	$ 180,101.62	$ 2,224,780.49	Multiple	Multiple	$ 1,983,460.87	RAH	Multiple	$ 1,983,460.87	3.94%	$ 87,683.90	96.06%	$ 2,137,096.59	0.00%	$ -	$ -	$ -	$ 1,915,828.74	$ 311,110.87	$ 669,334.28	$ 926,100.41	$ 9,283.18
16	Soft	FILING 14	RAH	Norris Design, Inc.	TAH - Filing 14 - Preliminary Plat 0061-01-2622	Multiple	MULTIPLE	$ 72,504.72	$ -	$ 72,504.72	MULTIPLE	MULTIPLE	$ 72,504.72	RAH	Multiple	$ 72,504.72	35.02%	$ 25,392.91	64.98%	$ 47,111.81	0.00%	$ -	$ -	$ -	$ 47,111.81	$ 19,060.08	$ 4,495.83	$ 4,495.83	$ 19,060.08
16	Hard	FILING 14	RAH	ProSystems Professional Electrical Systems Inc	Aurora Highlands - Street Lighting Filing 14	1	09/19/22	$ 81,293.60	$ 5,076.38	$ 76,217.22	1150159	10/07/22	$ 76,217.22	RAH	10/20/22	$ 76,217.22	0.00%	$ -	100.00%	$ 76,217.22	0.00%	$ -	$ -	$ -	$ 76,217.22	$ 76,217.22	$ -	$ -	$ -
16	Hard	FILING 02	RAH	ProSystems Professional Electrical Systems Inc	Aurora Highlands - Street Lighting Filing 2	Pay App 4	07/18/22	$ 118,616.00	$ (35,866.00)	$ 154,482.00	35866	Multiple	$ 35,866.00	RAH	01/00/00	$ 35,866.00	0.00%	$ -	100.00%	$ 154,482.00	0.00%	$ -	$ -	$ -	$ 35,866.00	$ 35,866.00	$ -	$ -	$ -
16	Soft	FILING 14	RAH	Raspanti Consulting Services	Dry Utility Consulting	2330	04/18/22	$ 601.25	$ -	$ 601.25	1146121	05/13/22	$ 601.25	RAH	05/13/22	$ 601.25	100.00%	$ 601.25	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Soft	FILING 14	RAH	Raspanti Consulting Services	Dry Utility Consulting	2317	04/18/22	$ 438.75	$ -	$ 438.75	1146121	05/13/22	$ 438.75	RAH	05/13/22	$ 438.75	100.00%	$ 438.75	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Soft	FILING 14	RAH	Raspanti Consulting Services	Dry Utility Consulting	2314	04/18/22	$ 731.25	$ -	$ 731.25	1146121	05/13/22	$ 731.25	RAH	05/13/22	$ 731.25	100.00%	$ 731.25	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Soft	FILING 14	RAH	Raspanti Consulting Services	Dry Utility Consulting	2463	10/15/22	$ 926.25	$ -	$ 926.25	1150922	11/15/22	$ 926.25	RAH	11/15/22	$ 926.25	100.00%	$ 926.25	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Soft	FILING 14	RAH	Raspanti Consulting Services	Dry Utility Consulting	2360	04/18/22	$ 536.25	$ -	$ 536.25	1146121	05/13/22	$ 536.25	RAH	05/20/22	$ 536.25	100.00%	$ 536.25	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 15	TM	AG Wassenaar	Concrete and Fill Testing	358042	10/26/22	$ 26,465.00	$ -	$ 26,465.00	ET053003	12/19/22	$ 26,465.00	TM	12/19/22	$ 26,465.00	40.41%	$ 10,695.67	59.59%	$ 15,769.33	0.00%	$ -	$ -	$ -	$ 15,769.33	$ 3,942.33	$ 3,942.33	$ 3,942.33	$ 3,942.33
16	Hard	FILING 15	TM	AG Wassenaar	206125F -Aurora Highlands PA 52.2 Aurora, CO	INV001228	11/30/22	$ 38,080.00	$ -	$ 38,080.00						$ -	57.04%	$ 21,722.20	42.96%	$ 16,357.80	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	INV0001302	11/30/22	$ 11,445.00	$ -	$ 11,445.00						$ -	100.00%	$ 11,445.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 15	TM	AG Wassenaar	22000MAS TAH F15 Foundation Studies	INV002136	12/23/22	$ 44,145.00	$ -	$ 44,145.00						$ -	100.00%	$ 44,145.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	20628	10/03/22	$ 2,191.44	$ -	$ 2,191.44	60000-00043285	12/19/22	$ 2,191.44	TM	01/01/23	$ 2,191.44	57.04%	$ 1,250.08	42.96%	$ 941.36	0.00%	$ -	$ -	$ -	$ 941.36	$ 235.34	$ 235.34	$ 235.34	$ 235.34
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	20869	10/24/22	$ 1,330.00	$ -	$ 1,330.00	60000-00043285	12/19/22	$ 1,330.00	TM	01/01/23	$ 1,330.00	57.04%	$ 758.68	42.96%	$ 571.32	0.00%	$ -	$ -	$ -	$ 571.32	$ 142.83	$ 142.83	$ 142.83	$ 142.83
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	20874	10/24/22	$ 7,078.25	$ -	$ 7,078.25	60000-00042910	11/14/22	$ 7,078.25	TM	12/01/22	$ 7,078.25	57.04%	$ 4,037.69	42.96%	$ 3,040.56	0.00%	$ -	$ -	$ -	$ 3,040.56	$ 760.14	$ 760.14	$ 760.14	$ 760.14
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	20909	10/26/22	$ 1,371.79	$ -	$ 1,371.79	60000-00042910	11/14/22	$ 1,371.79	TM	12/01/22	$ 1,371.79	57.04%	$ 782.52	42.96%	$ 589.27	0.00%	$ -	$ -	$ -	$ 589.27	$ 147.32	$ 147.32	$ 147.32	$ 147.32
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	21001	11/02/22	$ 4,751.79	$ -	$ 4,751.79	60000-00042986	11/18/22	$ 4,751.79	TM	12/01/22	$ 4,751.79	57.04%	$ 2,710.59	42.96%	$ 2,041.20	0.00%	$ -	$ -	$ -	$ 2,041.20	$ 510.30	$ 510.30	$ 510.30	$ 510.30
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	21145	11/16/22	$ 1,072.00	$ -	$ 1,072.00	60000-00043285	12/19/22	$ 1,072.00	TM	01/01/23	$ 1,072.00	57.04%	$ 611.51	42.96%	$ 460.49	0.00%	$ -	$ -	$ -	$ 460.49	$ 115.12	$ 115.12	$ 115.12	$ 115.12
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	21160	11/17/22	$ 872.00	$ -	$ 872.00	60000-00043285	12/19/22	$ 872.00	TM	01/01/23	$ 872.00	57.04%	$ 497.42	42.96%	$ 374.58	0.00%	$ -	$ -	$ -	$ 374.58	$ 93.64	$ 93.64	$ 93.64	$ 93.64
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	21194	11/22/22	$ 2,319.74	$ -	$ 2,319.74	60000-00043285	12/19/22	$ 2,319.74	TM	01/01/23	$ 2,319.74	57.04%	$ 1,323.26	42.96%	$ 996.48	0.00%	$ -	$ -	$ -	$ 996.48	$ 249.12	$ 249.12	$ 249.12	$ 249.12
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	21322	12/06/22	$ 3,464.39	$ -	$ 3,464.39	60000-00043285	12/19/22	$ 3,464.39	TM	01/01/23	$ 3,464.39	57.04%	$ 1,976.21	42.96%	$ 1,488.18	0.00%	$ -	$ -	$ -	$ 1,488.18	$ 372.04	$ 372.04	$ 372.04	$ 372.04
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	21458	12/19/22	$ 5,957.26	$ -	$ 5,957.26				TM	06/01/22	$ -	57.04%	$ 3,398.23	42.96%	$ 2,559.03	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	21476	12/20/22	$ 8,684.23	$ -	$ 8,684.23				TM	06/01/22	$ -	57.04%	$ 4,953.80	42.96%	$ 3,730.43	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 15	TM	Blue Tec	Concrete Washout Refresh	21498	12/21/22	$ 6,490.00	$ -	$ 6,490.00				TM	06/01/22	$ -	57.04%	$ 3,702.13	42.96%	$ 2,787.87	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	21502	12/21/22	$ 350.00	$ -	$ 350.00				TM	06/01/22	$ -	57.04%	$ 199.65	42.96%	$ 150.35	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 15	TM	Blue Tec	General Erosion Control	21550	12/28/22	$ 3,035.61	$ -	$ 3,035.61				TM	06/01/22	$ -	57.04%	$ 1,731.62	42.96%	$ 1,303.99	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Soft	FILING 15	TM	Norris Design	TAH Filing 15 Site Plan and Plat	MULTIPLE	MULTIPLE	$ 4,583.44	$ -	$ 4,583.44	MULTIPLE	MULTIPLE	$ 2,374.19	TM	MULTIPLE	$ 2,374.19	57.04%	$ 2,614.56	42.96%	$ 1,968.88	0.00%	$ -	$ -	$ -	$ 1,019.87	$ 427.07	$ 197.60	$ 197.60	$ 197.60
16	Soft	FILING 15	TM	Norris Design	The Aurora Highlands Filing 15 LA & Irr CDs	MULTIPLE	MULTIPLE	$ 22,890.25	$ -	$ 22,890.25	MULTIPLE	MULTIPLE	$ 22,890.25	TM	MULTIPLE	$ 22,890.25	0.00%	$ -	100.00%	$ 22,890.25	0.00%	$ -	$ -	$ -	$ 22,890.25	$ 5,722.56	$ 5,722.56	$ 5,722.56	$ 5,722.56
16	Hard	FILING 16	TriPointe	CMS Environmental Solutions	TAH Filing 16 Erosion Control	139535	09/01/22	$ 625.00	$ -	$ 625.00	6310853	01/09/23	$ 625.00	TP	01/09/23	$ 625.00	63.34%	$ 395.90	36.66%	$ 229.10	0.00%	$ -	$ -	$ -	$ 229.10	$ 57.28	$ 57.28	$ 57.28	$ 57.28
16	Hard	FILING 16	TriPointe	CMS Environmental Solutions	TAH Filing 16 Erosion Control	140885	10/01/22	$ 625.00	$ -	$ 625.00	6310853	01/09/23	$ 625.00	TP	01/09/23	$ 625.00	63.34%	$ 395.90	36.66%	$ 229.10	0.00%	$ -	$ -	$ -	$ 229.10	$ 57.28	$ 57.28	$ 57.28	$ 57.28
16	Hard	FILING 16	TriPointe	CMS Environmental Solutions	TAH Filing 16 Erosion Control	142336	11/01/22	$ 625.00	$ -	$ 625.00	6310853	01/09/23	$ 625.00	TP	01/09/23	$ 625.00	63.34%	$ 395.90	36.66%	$ 229.10	0.00%	$ -	$ -	$ -	$ 229.10	$ 57.28	$ 57.28	$ 57.28	$ 57.28
16	Hard	FILING 16	TriPointe	CMS Environmental Solutions	TAH Filing 16 Erosion Control	145084	01/01/23	$ 625.00	$ -	$ 625.00	6330442	01/18/23	$ 625.00	TP	01/18/23	$ 625.00	63.34%	$ 395.90	36.66%	$ 229.10	0.00%	$ -	$ -	$ -	$ 229.10	$ 57.28	$ 57.28	$ 57.28	$ 57.28
16	Hard	FILING 18	TriPointe	Concrete, Curb and Paving	Paving - Filing 16	MULTIPLE	MULTIPLE	$ 44,705.00	$ 2,235.25	$ 42,469.75	Multiple	Multiple	$ 42,469.75	TP	Multiple	$ 42,469.75	0.00%	$ -	100.00%	$ 42,469.75	0.00%	$ -	$ -	$ -	$ 42,469.75	$ 42,469.75	$ -	$ -	$ -
16	Soft	FILING 16	TriPointe	Lockton	Stormwater Quality Discharge Permit	24758841	01/04/23	$ 254.00	$ -	$ 254.00	6346301	01/26/23	$ 254.00	TP	01/26/23	$ 254.00	0.00%	$ -	100.00%	$ 254.00	0.00%	$ -	$ -	$ -	$ 254.00	$ 63.50	$ 63.50	$ 63.50	$ 63.50
16	Hard	FILING 16	TriPointe	Pase Environmental	Erosion Control	37007	11/30/22	$ 36,922.46	$ -	$ 36,922.46	6280236	01/03/23	$ 36,922.46	TP	01/03/23	$ 36,922.46	63.34%	$ 23,388.01	36.66%	$ 13,534.45	0.00%	$ -	$ -	$ -	$ 13,534.45	$ 3,383.61	$ 3,383.61	$ 3,383.61	$ 3,383.61
16	Hard	FILING 16	TriPointe	Xcel Energy	Filing 16 Gas Distribution	56328001-1520 - GAS	01/19/23	$ 73,260.00	$ -	$ 73,260.00	6331551	01/18/23	$ 73,260.00	TP	01/18/23	$ 73,260.00	100.00%	$ 73,260.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
16	Hard	FILING 16	TriPointe	Xcel Energy	Filing 16 Electric Distribution	56328001-1520 - ELE	01/19/23	$ 79,255.00	$ -	$ 79,255.00	6331551	01/18/23	$ 79,255.00	TP	01/18/23	$ 79,255.00	100.00%	$ 79,255.00	0.00%	$ -	0.00%	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
					TOTALS to DATE -->			$ 69,103,302.14	$ 3,012,113.36	$ 66,038,275.55			$ 63,977,084.48			$ 63,925,340.40		$ 22,615,079.82		$ 43,478,978.16			$ 3,322,063.56	$ (1,704.56)	$ 41,836,257.81	$ 19,460,637.48	$ 8,582,509.71	$ 8,536,218.68	$ 5,256,891.94
					TOTALS for REVISED VERIFICATION NO -->	1 + Past Expenses		$ 6,437,106.41	$ 240,243.79	$ 6,196,862.62			$ 6,196,862.62			$ 6,196,862.62		$ 700,064.67		$ 5,496,797.95			$ 3,322,063.56	$ (1,704.56)	$ 5,458,527.44	$ 3,294,060.13	$ 786,297.95	$ 661,077.93	$ 717,091.43
					TOTALS for VERIFICATION NO -->	02		$ 9,617,645.78	$ 725,042.18	$ 8,892,603.60			$ 8,881,925.41			$ 8,881,925.41		$ 3,829,626.84		$ 5,062,976.76			$ -	$ -	$ 5,062,976.76	$ 1,512,590.57	$ 1,128,140.59	$ 1,679,167.70	$ 743,077.90
					TOTALS for VERIFICATION NO -->	03		$ 1,664,883.73	$ 123,264.55	$ 1,541,619.18			$ 1,541,619.18			$ 1,541,619.18		$ 424,955.16		$ 1,116,664.02			$ -	$ -	$ 1,116,664.02	$ 998,351.48	$ 39,033.64	$ 40,695.29	$ 38,583.61
					TOTALS for VERIFICATION NO -->	04		$ 6,862,781.35	$ 611,215.55	$ 6,251,565.80			$ 5,400,147.59			$ 5,400,147.59		$ 1,191,450.54		$ 5,060,115.26			$ -	$ -	$ 4,353,622.20	$ 2,404,419.87	$ 1,056,513.20	$ 491,374.60	$ 401,314.53
					TOTALS for VERIFICATION NO -->	05		$ 2,354,880.14	$ 126,811.90	$ 2,228,068.24			$ 1,468,598.84			$ 1,468,598.84		$ 450,476.06		$ 1,777,592.19			$ -	$ -	$ 1,067,440.67	$ 898,447.66	$ 63,249.04	$ 52,454.45	$ 53,289.52
					TOTALS for VERIFICATION NO -->	06		$ 8,260,289.85	$ 407,356.46	$ 7,852,933.39			$ 4,626,187.56			$ 4,626,187.56		$ 3,724,221.43		$ 4,128,711.96			$ -	$ -	$ 2,210,801.54	$ 723,104.85	$ 522,187.71	$ 495,944.37	$ 469,564.60
					TOTALS for VERIFICATION NO -->	07		$ 6,921,071.09	$ 157,436.11	$ 6,763,634.99			$ 6,807,868.94			$ 6,807,868.94		$ 4,764,595.02		$ 1,999,039.97			$ -	$ -	$ 3,289,107.32	$ 715,143.06	$ 812,166.28	$ 1,145,159.23	$ 616,638.76
					TOTALS for VERIFICATION NO -->	08		$ 2,697,444.09	$ 111,942.56	$ 2,585,501.53			$ 4,167,408.92			$ 4,167,408.92		$ 1,057,219.90		$ 1,528,281.63			$ -	$ -	$ 1,382,543.55	$ 276,412.37	$ 372,667.45	$ 509,088.42	$ 224,375.31
					TOTALS for VERIFICATION NO -->	09		$ 2,900,255.94	$ 74,303.76	$ 2,825,952.18			$ 3,905,231.91			$ 3,905,231.90		$ 839,941.30		$ 2,006,422.88			$ -	$ -	$ 2,027,546.09	$ 569,884.88	$ 566,646.96	$ 724,890.67	$ 166,123.58
					TOTALS for VERIFICATION NO -->	10		$ 436,489.71	$ (345,719.46)	$ 780,766.57			$ 1,171,861.84			$ 1,171,861.84		$ 327,628.58		$ 453,137.99			$ -	$ -	$ 889,952.44	$ 156,628.72	$ 371,903.07	$ 315,559.53	$ 45,861.12
					TOTALS for VERIFICATION NO -->	11		$ 3,863,198.50	$ 186,375.60	$ 3,510,541.41			$ 3,939,039.24			$ 3,999,605.78		$ 907,785.58		$ 2,658,490.76			$ -	$ -	$ 3,573,417.16	$ 1,886,246.15	$ 967,061.39	$ 366,536.77	$ 353,572.85
					TOTALS for VERIFICATION NO -->	12		$ 1,455,452.62	$ 59,020.58	$ 1,396,432.04			$ 1,420,562.99			$ 1,414,086.95		$ 747,628.02		$ 648,851.53			$ -	$ -	$ 741,385.45	$ 222,232.14	$ 191,822.83	$ 127,379.83	$ 199,950.64
					TOTALS for VERIFICATION NO -->	13		$ 3,451,785.45	$ 114,617.79	$ 3,493,949.23			$ 2,772,144.11			$ 2,747,703.17		$ 837,146.30		$ 2,631,890.93			$ -	$ -	$ 2,069,424.24	$ 962,852.59	$ 448,518.97	$ 421,886.56	$ 236,166.13
					TOTALS for VERIFICATION NO -->	14		$ 3,717,821.68	$ 168,829.41	$ 3,496,078.96			$ 3,491,149.74			$ 3,383,747.12		$ 650,189.62		$ 2,845,889.34			$ -	$ -	$ 2,579,420.04	$ 1,973,282.72	$ 79,258.10	$ 86,264.50	$ 440,614.73
						15		$ 2,154,613.65	$ 78,860.95	$ 2,086,695.30			$ 2,567,297.86			$ 2,593,306.88		$ 269,764.80		$ 1,821,430.50			$ -	$ -	$ 2,284,840.76	$ 1,693,999.48	$ 211,418.87	$ 159,500.60	$ 219,921.81
					TOTALS for VERIFICATION NO -->	16		$ 6,307,582.15	$ 172,511.63	$ 6,135,070.52			$ 5,619,177.72			$ 5,619,177.72		$ 1,892,386.02		$ 4,242,684.50			$ -	$ -	$ 3,728,588.13	$ 1,172,980.81	$ 965,623.68	$ 1,259,238.22	$ 330,745.42

ΣΧΕΔΙΟ
SCHEDIO GROUP

EXHIBIT B

SUMMARY OF DOCUMENTS REVIEWED

ΣΧΕΔΙΟ
SCHEDIO GROUP

SUMMARY OF DOCUMENTS REVIEWED

SERVICE PLANS

- First Amended and Restated Service Plan for Aerotropolis Area Coordinating Metropolitan District, City of Aurora, Colorado, prepared by McGeady Becher, P.C., approved October 16, 2017

DISTRICT AGREEMENTS

- Capital Construction and Reimbursement Agreement (In-Tract Improvements), by and between The Aurora Highlands Community Board and Aurora Highlands, LLC, effective June 24, 2020
- Waiver and Release of Reimbursement Rights, by and between The Aurora Highlands Community Authority Board, Aurora Highlands, LLC, and Pulte Home Company, LLC, effective May 10, 2021
- Waiver and Release of Reimbursement Rights, by and between The Aurora Highlands Community Board, Aurora Highlands, LLC, and Richmond American Homes of Colorado, Inc., effective April 10, 2020

PROFESSIONAL REPORTS

- The Aurora Highlands, Filing No. 2, Stormwater Management Plan, prepared by HR Green Development, LLC, approved November 17, 2020

LAND SURVEY DRAWINGS

- The Aurora Highlands Subdivision Filing No. 1, prepared by Aztec Consultants, Inc., dated July 8, 2019
- The Aurora Highlands Subdivision Filing No. 2, prepared by Aztec Consultants, Inc., recorded November 13, 2020 at Reception No. 2020000118550
- The Aurora Highlands Subdivision Filing No. 3, prepared by Aztec Consultants, Inc., dated October 19, 2019
- The Aurora Highlands Subdivision Filing No. 4, prepared by Aztec Consultants, Inc., dated February 14, 2020
- The Aurora Highlands Subdivision Filing No. 5, prepared by Aztec Consultants, Inc., dated April 6, 2020
- The Aurora Highlands Subdivision Filing No. 6, prepared by Aztec Consultants, Inc., dated May 12, 2020
- The Aurora Highlands Subdivision Filing No. 7, prepared by Aztec Consultants, Inc., dated May 13, 2020
- The Aurora Highlands Subdivision Filing No. 8, prepared by Aztec Consultants, Inc., dated May 14, 2020
- The Aurora Highlands Subdivision Filing No. 9, prepared by Aztec Consultants, Inc., dated December 28, 2021

ΣΧΕΔΙΟ
SCHEDIO GROUP

-
- The Aurora Highlands Subdivision Filing No. 10, prepared by Aztec Consultants, Inc., dated May 21, 2020
- The Aurora Highlands Subdivision Filing No. 11, prepared by Aztec Consultants, Inc., dated June 16, 2020
- The Aurora Highlands Subdivision Filing No. 13, prepared by Aztec Consultants, Inc., dated June 17, 2020
- The Aurora Highlands Subdivision Filing No. 14, prepared by Aztec Consultants, Inc., dated November 9, 2020
- The Aurora Highlands Subdivision Filing No. 15, prepared by Aztec Consultants, Inc., dated November 9, 2020
- The Aurora Highlands Subdivision Filing No. 16, prepared by Aztec Consultants, Inc., dated March 17, 2021
- The Aurora Highlands Subdivision Filing No. 17, prepared by Aztec Consultants, Inc., dated January 14, 2022
- The Aurora Highlands Subdivision Filing No. 18, prepared by Aztec Consultants, Inc., dated December 9, 2021
- The Aurora Highlands Subdivision Filing No. 19, prepared by Aztec Consultants, Inc., dated January 11, 2022

CIVIL ENGINEERING DRAWINGS

- The Aurora Highlands Contextual Site Plan No. 1, prepared by HR Green Development, LLC, dated February 20, 2019
- The Aurora Highlands Subdivision Filing No. 1 Civil Plans and Storm Water Management Plan, prepared by HR Green Development, LLC, approved February 19, 2020
- The Aurora Highlands Subdivision Filing No. 2 Civil Plans and Storm Water Management Plan, prepared by HR Green Development, LLC, approved November 17, 2020
- The Aurora Highlands Subdivision Filing No. 4 Area Grading Plan, prepared by HR Green Development, LLC, dated May 21, 2020
- The Aurora Highlands Subdivision Filing No. 5 Area Grading Plan, prepared by HR Green Development, LLC, dated August 18, 2020
- The Aurora Highlands Subdivision Filing No. 8 Area Grading Plan, prepared by HR Green Development, LLC, dated December 18, 2020
- The Aurora Highlands Subdivision Filing No. 4 Civil Plans and Storm Water Management Plan, prepared by HR Green Development, LLC, approved February 25, 2021
- The Aurora Highlands Subdivision Filing No. 5 Civil Plans and Storm Water Management Plan, prepared by HR Green Development, LLC, approved April 7, 2021

ΣΧΕΔΙΟ
SCHEDIO GROUP

CONSULTANT CONTRACTS

- Aztec Consultants, Inc., Work Order for Surveying Services for TAH Filings 4 5 8, dated March 12, 2021, Fully Executed
- CTL Thompson Inc., Work Order for Construction Testing and Observation Services for TAH Filings 4 5 8, dated March 12, 2021, Fully Executed
- Contour Services, LLC, Work Order for Construction Management Services, The Aurora Highlands Filing 4, 5, and 8, dated March 31, 2021, Fully Executed
- HG Green Development, LLC, Statement of Services for Engineering and Surveying Services for TAH 4 5 8 13, dated December 18, 2020, Fully Executed
- Norris Design, Scope of Work for Planning Services and Landscape Architectural Services, dated November 24, 2020, Fully Executed

CONSULTANT INVOICES

- See Exhibit A - Summary of Costs Reviewed

CONTRACTOR CONTRACTS

- Public Service Company of Colorado d/b/a Xcel Energy, On-Site Distribution Extension Agreement (Electric), executed March 9, 2020
- Public Service Company of Colorado d/b/a Xcel Energy, Frost Agreement, executed March 31, 2020
- Qwest Corporation d/b/a CenturyLink QC, Provisioning Agreement for Housing Developments, to provide distribution facilities to 118 planned units, dated June 16, 2020
- Stormwater Logistics, Inc., Work Order for Erosion Control Installation and Maintenance for TAH Filings 4, 5, & 8, dated March 12, 2021, Fully Executed

CONTRACTOR PAY APPLICATIONS

- See Summary of Costs Reviewed

The Aurora Highlands Coordinated Metro Districts

Community Manager's Report

Submitted to: The Aurora Highlands Coordinated Metro Districts- Board of Directors
Meeting Date: February 16, 2023, 1:00 pm

- Community Management Items
  - ✓ Attribute created for CLA to use in the tracking of system development fees.
  - ✓ CARC liaison continues: Some builders have been excellent partners in coordinating review submittals and communicating any changes. Working with Tri Point on submittal process.
  - ✓ Map completed for MD landscape acceptance and warranty tracking for the Community. Work continues with adding assets identified as CAB maintenance obligation, builder obligation, etc, via site plans, into the map. This attribute will also have a document link to track acceptance, warranty, and turnover documents. Need clock tower and p-8 school site plans.
  - ✓ Detail work continues to identity revenue timelines and costs associated with O & M items using an If, Then scenario. Formula created to track income vs expense budget in quarterly increments. Still seeking needed items (see above)
  - ✓ Art valuation for insurance and O & M purposes obtained and sent to CLA to add to the property schedule.
  - ✓ Attendance of the Weekly Thursday coordinated meetings and Regular/Special Board meetings
  - ✓ Continuing: Assisting Owners in plan design per the amended Handbook, with the focus on Residents having plans on file for when Winter deferral is over and assisting Residents with coordination of fencing for rear and side lot lines.
  - ✓ Education recommences with Sales Agents for the Notice of Disclosure to Buyers. Notice posted on community website
  - ✓ TAH MD Nos. 1-6 and ATEC 1 and 2 Call for Candidates posted on newly created Election page of the Community website. Notices are in English and Spanish.
  - ✓ All closings receive a TDC introduction letter, revised to include trash ordering process. Trash schedule, including day of pick up and holiday schedule, is also posted on the website for 2023.
  - ✓ Working with Turn Corps for messaging, continued

Other items or follow up items requested by the Board:

Violation Report

Date: 2/9/2023
Record Count: 42
Filter Info: The Aurora Highlands, All Dates, Open Violations, Monitored Items

Owner Account #	Hearing Date	Next Fine Amount	Violation Date	Status	Category	Violation	Violation #
100400710			2/9/2023	Open	Unsightly Condition	Holiday Decorations	2023-TAH-00030
100400100			2/9/2023	Open	Unsightly Condition	Holiday Decorations	2023-TAH-00029
100400720			2/9/2023	Open	Unsightly Condition	Improperly Stored Item(s)	2023-TAH-00027
100400190			2/9/2023	Open	Trash Containers	Trash cans stored in a visible area	2023-TAH-00026
100400270			2/9/2023	Open	Unsightly Condition	Holiday Decorations	2023-TAH-00025
100400020			2/9/2023	Open	Unsightly Condition	Holiday Decorations	2023-TAH-00024
100400420			2/9/2023	Open	Unsightly Condition	Holiday Decorations	2023-TAH-00023
100402120			2/9/2023	Open	Unsightly Condition	Improperly Stored Item(s)	2023-TAH-00022
100400450			2/9/2023	Open	Trash Containers	Trash cans stored in a visible area	2023-TAH-00021
100400350			2/9/2023	Open	Vehicles	Trailer	2023-TAH-00020
100401860			2/9/2023	Open	Trash Containers	Trash cans left on street past deadline	2023-TAH-00019
100401270			2/9/2023	Open	Unsightly Condition	Holiday Decorations	2023-TAH-00018
100401500			2/9/2023	Open	Trash Containers	Trash cans stored in a visible area	2023-TAH-00017
100400540			2/9/2023	Open	Vehicles	Trailer	2023-TAH-00016
100400470			2/9/2023	Open	Vehicles	Commercial vehicle	2023-TAH-00014
100400500			2/9/2023	Open	Trash Containers	Trash cans left on street past deadline	2023-TAH-00013
100400530			2/9/2023	Open	Unsightly Condition	Holiday Decorations	2023-TAH-00012
100400350			1/23/2023	Monitored	Nuisance	Miscellaneous Nuisance	2023-TAH-00011
100400110			1/11/2023	Open	Trash Containers	Trash cans stored in a visible area	2023-TAH-00003
100400750			12/16/2022	Open	Trash Containers	Trash cans stored in a visible area	2022-TAH-00110
100400170		100.00	10/21/2022	Open	Trash Containers	Trash cans stored in a visible area	2022-TAH-00108
100400920			10/4/2022	Monitored	Plants/Landscaping	Initial Landscaping	2022-TAH-00101
100400680			9/9/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00099
100400760			9/9/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00098
100400770			9/9/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00097
100400100			9/9/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00096
100400040			9/9/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00095
100400430			9/9/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00094
100400110			9/9/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00091
100400150			9/9/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00090
100400070			7/26/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00049
100400390			7/1/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00048
100400260			7/1/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00047
100400480			7/1/2022	Monitored	Plants/Landscaping	Initial Landscaping	2022-TAH-00045
100400020			5/5/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00012
100400010			5/5/2022	Open	Plants/Landscaping	Initial Landscaping	2022-TAH-00009