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THE AURORA HIGHLANDS COMMUNITY 
AUTHORITY BOARD (“CAB”) 

8390 East Crescent Parkway, Suite 300 
Greenwood Village, CO 80111 

Phone:  303-779-5710 
https://theaurorahighlands.specialdistrict.net/ 

NOTICE OF SPECIAL MEETING AND AGENDA 

Board of Directors: Office: Term/Expiration: 
Matt Hopper (AACMD Rep.) President 2025/May 2025 
Carla Ferreira (AACMD Rep.) Vice President 2025/May 2025 
Michael Sheldon (TAH 1– 6 Rep.)              Treasurer/Asst. Secretary 2027/May 2027 
VACANT          Assistant Secretary 2025/May 2027 
Cynthia (Cindy) Shearon (AACMD Rep.) Assistant Secretary 2027/May 2027 
Kathleen Sheldon (ATEC 1 Rep.) Assistant Secretary 2027/May 2027 
Deanna Hopper (ATEC 2 Rep.) Assistant Secretary 2027/May 2027 
Denise Denslow  Secretary N/A 

DATE:  August 17, 2023 
TIME: 1:00 P.M. 
PLACE: Virtual Via Zoom 

 PLEASE JOIN THE VIDEO ENABLED WEB CONFERENCE VIA ZOOM AT: 

Join Zoom Meeting 
https://us02web.zoom.us/j/87155529666?pwd=ODF2N3pPTngzQmV0MmZoYjJQRHpodz09 

Meeting ID: 871 5552 9666 
Passcode: 438756 

One tap mobile 
+17193594580, *438756#

I. ADMINISTRATIVE MATTERS

A. Present disclosures of potential conflicts of interest.

B. Confirm Quorum, location of meeting and posting of meeting notices.  Approve
Agenda.

C. Public Comment.  Members of the public may express their views to the Board on
matters that affect the CAB that are otherwise not on the agenda.  Comments will
be limited to three (3) minutes per person.

II. CONSENT AGENDA

Consent Agenda – These items are considered to be routine and will be ratified by one
motion. There will be no separate discussion of these items unless a board member so
requests; in which event, the item will be removed from the Consent Agenda and
considered in the Regular Agenda.
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• Approval of July 20, 2023 regular meeting minutes (enclosure). 
 

III. FINANCIAL MATTERS 
A. Review and consider approval of payment of claims for operating costs, in the 

amount of $182,173.92 (numbers based upon information available at time of 
preparation of Agenda, final numbers to be presented by accountant at meeting) 
(enclosure).  

 
B. Review and accept cash position report dated June 30, 2023, updated as of August 

14, 2023 (enclosure).  

C. Discuss and consider approval of acceptance of the CAB and Aerotropolis Area 
Coordinating Metropolitan District (“AACMD”) Engineer’s Report and 
Verification of Costs Associated with Public Improvements Draw No. 62 
Engineer’s Report and Verification of Costs No. 40 prepared by Schedio Group 
LLC (enclosure). 

1. Discuss and consider approval of Project Funding Requisition No. 45, 
under the CAB’s Special Tax Revenue Refunding and Improvement 
Bonds, Series 2021A related to the CAB and AACMD Engineer’s Report 
and Verification of Costs Associated with Public Improvements Draw No. 
62 Engineer’s Report and Verification of Costs No. 40 prepared by 
Schedio Group LLC (enclosure).  

 
2. Discuss and consider approval of Project Funding Requisition No. 10 

under the CAB’s Subordinate Special Tax Revenue Bonds, Series 2022B 
related to the CAB and AACMD Engineer’s Report and Verification of 
Costs Associated with Public Improvements Draw No. 62 Engineer’s 
Report and Verification of Costs No. 40 prepared by Schedio Group LLC 
(enclosure). 

D. Discuss and consider approval of acceptance of the CAB and AACMD 
Engineer’s Report and Verification of Costs Associated with Public 
Improvements, In-Tract Improvements / In Tract Home Builder Expenses, 
Engineer’s Report and Verification of Costs No. 22 prepared by Schedio Group 
LLC (enclosure).  

1. Discuss and consider approval of Project Funding Requisition No. 46 
under the CAB’s Special Tax Revenue Refunding and Improvement 
Bonds, Series 2021A related to the CAB and AACMD Engineer’s Report 
and Verification of Costs Associated with Public Improvements, In-Tract 
Improvements / In Tract Home Builder Expenses, Engineer’s Report and 
Verification of Costs No. 22 prepared by Schedio Group LLC and 
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authorize reimbursement to Aurora Highlands, LLC pursuant to the 
Amended and Restated Capital Construction and Reimbursement 
Agreement (In-Tract Improvements) by and between the CAB and Aurora 
Highlands, LLC (enclosure). 

E. Bond Committee Report.  

1. Update regarding status of the CAB’s issuance of its proposed Special Tax 
Revenue Bonds, Series 2023(A), in the maximum aggregate principal 
amount of up to $200,000,000 (ATEC MD No. 1 / Commercial) (“2023A 
Bonds”). 

IV. LEGAL MATTERS 
 

A. Discuss and consider approval of Master Service Agreement for Landscape 
Maintenance Services by and between the CAB and BrightView Landscape 
Services, Inc. 
 

B. Discuss and consider approval of Letter Agreement regarding The Aurora 
Highlands Subdivision Filing No. 1, Tract M: Drainage Improvements 
Completion and Cost Sharing by and between the CAB and Richmond American 
Homes of Colorado, Inc. 

 
C. Acknowledge approval of Public Art Agreement between the CAB and Gillie 

and Marc PTY LTD (Bronze Sculpture), in the amount of $79,000.00 
(enclosure).  

 
V. COVENANT ENFORCEMENT AND COMMUNITY ENGAGEMENT MATTERS 
 

A. Update from Timberline District Consulting, LLC (enclosures). 
 

VI. OTHER BUSINESS 
 
VII. BOARD MEMBER MATTERS 

VIII. ADJOURNMENT 
 
THE NEXT REGULAR MEETING IS SCHEDULED FOR SEPTEMBER 21, 2023. 
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  MINUTES OF A REGULAR MEETING OF 
THE BOARD OF DIRECTORS OF  

THE AURORA HIGHLANDS COMMUNITY  
AUTHORITY BOARD (“CAB”) 

HELD 
JULY 20, 2023 

 
A regular meeting of the Board of Directors of the CAB, County of Adams (referred 
to hereafter as the “Board”) was convened on Thursday, July 20, 2023 at 1:07 p.m. 
at the Construction Trailer, 3900 E. 470 Beltway, Aurora, Colorado.  The CAB 
Board meeting was held both in person at the physical meeting location and virtually 
via Zoom. The meeting was open to the public. 

   
 
 

 Directors in Attendance Were: 
Matt Hopper (AACMD Rep.) 
Michael Sheldon (TAH 1-6 Rep.) 
Cynthia Shearon (AACMD Rep.)  
Carla Ferreira (AACMD Rep.) 
 
The absence of Directors Deanna Hopper and Kathleen Sheldon were 
excused.  
 
Also in Attendance Were: 
Denise Denslow, Shauna D’Amato, JoAnn Giddings and Jason Carroll; 
CliftonLarsonAllen LLP (“CLA”) 
Elisabeth A. Cortese, Esq. and Jon Hoistad, Esq.; McGeady Becher P.C. 
Cristina Madrigal and Ashley Myers; Timberline District Consulting, LLC 
(“Timberline”) 
Hannah Harriman; JHL Constructors, Inc. 
Dr. William Westmoreland; The Aurora Highlands MD No. 1 

   
ADMINISTRATIVE 
MATTERS 

 Disclosure of Potential Conflicts of Interest: Director M. Hopper discussed the 
requirements of Colorado law to disclose any potential conflicts of interest or 
potential breaches of fiduciary duty of the Board of Directors to the Secretary of 
State. The members of the Board were requested to disclose any potential conflicts 
of interest with regard to any matters scheduled for discussion at this meeting, and 
incorporated for the record those applicable disclosures made by the Board members 
prior to this meeting in accordance with statute. It was noted that the disclosures of 
potential conflicts of interest were filed with the Secretary of State for all Directors. 
No new conflicts were disclosed. 
 
Quorum/Confirmation of Meeting Location/Posting of Notice: Director M. 
Hopper confirmed a quorum for the regular meeting.  The Board entered into a 
discussion regarding the requirements of Section 32-1-903(1), C.R.S., concerning 
the location of the CAB’s Board meeting.  Following discussion, upon motion duly 
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made by Director M. Hopper, seconded by Director M. Sheldon and, upon vote 
unanimously carried, the Board determined to conduct this meeting at the above-
stated location, with participants attending both in person and via videoconference.  
The Board further noted that notice providing the time, date and location of the 
meeting was duly posted and that no objections, or any requests that the means of 
hosting the meeting be changed by taxpaying electors within the CAB’s boundaries 
have been received.  
 
Agenda: The Board considered the proposed Agenda for the CAB's regular 
meeting. Following discussion, upon motion duly made by Director M. Hopper, 
seconded by Director M. Sheldon and, upon vote unanimously carried, the Agenda 
was approved, as presented. 
  
Public Comment: None.  

   
CONSENT 
AGENDA 

 The Board considered the following actions: 
 
 Approval of the June 15, 2023 Regular Meeting Minutes  
 

Following discussion, upon motion duly made by Director M. Hopper, 
seconded by Director M. Sheldon and, upon vote unanimously carried, the 
Board approved of the Consent Agenda items, as presented. 

   
FINANCIAL 
MATTERS 

 Payment of Claims for Operating Costs: Following review and discussion, upon 
a motion duly made by Director M. Hopper, seconded by Director M. Sheldon and, 
upon vote unanimously carried, the Board approved the payment of claims for 
operating costs in the amount of $217,081.41. 
 
Cash Position Report dated May 31, 2023, updated as of July 14, 2023: Mr. 
Carroll reviewed the Cash Position Report with the Board. Following review, upon 
a motion duly made by Director M. Sheldon, seconded by Director M. Hopper and, 
upon vote unanimously carried, the Board accepted the Cash Position Report dated 
May 31, 2023, updated as of July 14, 2023. 
 
CAB and Aerotropolis Area Coordinating Metropolitan District (“AACMD”) 
Engineer’s Report and Verification of Costs Associated with Public 
Improvements Draw No. 61 Engineer’s Report and Verification of Costs No. 39 
prepared by Schedio Group LLC (“Engineer’s Report No. 39”): Director M. 
Hopper reviewed Engineer’s Report No. 39 with the Board. Following discussion, 
upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon 
and, upon vote unanimously carried, the Board accepted Engineer’s Report No. 39.  
 

Project Funding Requisition No. 43, under the CAB’s Special Tax Revenue 
Refunding and Improvement Bonds, Series 2021A related to Engineer’s 
Report No. 39 (“Project Funding Requisition No. 43”): Director M. Hopper 
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reviewed Project Funding Requisition No. 43 with the Board. Following 
discussion, upon a motion duly made by Director M. Hopper, seconded by 
Director M. Sheldon and, upon vote unanimously carried, the Board approved 
Project Funding Requisition No. 43. 
 
Project Funding Requisition No. 9, under the CAB’s Subordinate Special 
Tax Revenue Refunding and Improvement Bonds, Series 2022B related to 
Engineer’s Report No. 39 (“Project Funding Requisition No. 9): Director 
M. Hopper reviewed Project Funding Requisition No. 9 with the Board. 
Following discussion, upon a motion duly made by Director M. Hopper, 
seconded by Director M. Sheldon and, upon vote unanimously carried, the 
Board approved Project Funding Requisition No. 9. 
 

CAB and AACMD Engineer’s Report and Verification of Costs Associated with 
Public Improvements, In-Tract Improvements / In Tract Home Builder 
Expenses, Engineer’s Report and Verification of Costs No. 21 prepared by 
Schedio Group LLC (“Engineer’s In-Tract Report No. 21”): Director M. Hopper 
reviewed Engineer’s In-Tract Report No. 21 with the Board. Following discussion, 
upon a motion duly made by Director M. Hopper, seconded by Director M. Sheldon 
and, upon vote unanimously carried, the Board accepted Engineer’s In-Tract Report 
No. 21.  
 

Project Funding Requisition No. 44 under the CAB’s Special Tax Revenue 
Refunding and Improvement Bonds, Series 2021A related to Engineer’s 
In-Tract Report No. 21 (“Project Funding Requisition No. 44”): Director 
M. Hopper reviewed Project Funding Requisition No. 44 with the Board. 
Following discussion, upon a motion duly made by Director M. Hopper, 
seconded by Director M. Sheldon and, upon vote unanimously carried, the 
Board approved Project Funding Requisition No. 44 and authorized 
reimbursement to Aurora Highlands, LLC pursuant to the Amended and 
Restated Capital Construction and Reimbursement Agreement (In-Tract 
Improvements) by and between the CAB and Aurora Highlands, LLC. 

 
Bond Committee Report:  
 

Special Tax Revenue Bonds, Series 2023(A), in the maximum aggregate 
principal amount of up to $200,000,000 (ATEC MD No. 1 / Commercial) 
(“2023A Bonds”): Attorney Cortese updated the Board regarding the status of 
the CAB’s potential 2023A Bond issuance.  

   
      
LEGAL MATTERS  Special Warranty Deed from Aurora Highlands, LLC to the CAB (Tracts G, 

H, I and J, The Aurora Highlands Subdivision Filing No. 1, pursuant to the plat 
recorded on October 17, 2019, at Reception No. 2019000089309, City of Aurora, 
County of Adams, State of Colorado): Attorney Hoistad reviewed the Special 
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Warranty Deed with the Board.  Following discussion, upon a motion duly made by 
Director M. Sheldon, seconded by Director M. Hopper and, upon vote unanimously 
carried, the Board acknowledged the Special Warranty Deed from Aurora 
Highlands, LLC to the CAB (Tracts G, H, I and J, The Aurora Highlands 
Subdivision Filing No. 1, pursuant to the plat recorded on October 17, 2019, at 
Reception No. 2019000089309, City of Aurora, County of Adams, State of 
Colorado). 
 
License and Maintenance Agreement by and between NE Denver/Highlands 
LLC and the CAB: Attorney Hoistad reviewed the Agreement with the Board. 
Following discussion, upon a motion duly made by Director M. Hopper, seconded 
by Director M. Sheldon and, upon vote unanimously carried, the Board approved 
the License and Maintenance Agreement by and between NE Denver/Highlands 
LLC and the CAB. 

   
MANAGER 
MATTERS 

 Manager’s Report: There was no report.   

   
COMMUNITY 
MANAGEMENT 
AND COVENANT 
ENFORCEMENT 
MATTERS 

 Update from Timberline: Ms. Madrigal reviewed the information provided in the 
meeting packet, noting there was nothing additional to add.    
 

  

   
OTHER BUSINESS  None.  
   
BOARD MEMBER 
MATTERS 

 Director Ferreira updated the Board on the status of new art within The Aurora 
Highlands Metropolitan District No. 1 and the Grand Opening Event.  

   
ADJOURNMENT  There being no further items before the Board, upon motion duly made by Director 

M. Hopper, seconded by Director M. Sheldon and, upon vote unanimously carried, 
the meeting was adjourned.  

 
Respectfully submitted, 

 
 

By ______________________________ 
 Secretary for the Meeting 
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Date Vendor Document no. Amount

1 Bank: 1st Bank - 45984 - 1st Bank Account no: 3661296684
08/14/2023 45984-00003--Aurora Water 1 879.07
08/14/2023 45984-00008--CEGR LAW 1265 1,028.50
08/14/2023 45984-00010--CliftonLarsonAllen LLP 1266 61,291.31
08/14/2023 45984-00019--Fairfield and Woods, P.C. 1267 770.00
08/14/2023 45984-00036--McGeady Becher P.C. 1268 37,696.41
08/14/2023 45984-00053--Suter Media Relations 1269 2,500.00
08/14/2023 45984-00056--Timberline District Consulting LLC 1270 75,479.85
08/14/2023 45984-00066--Xcel Energy 1 2,528.78
1 Total for 1st Bank - 45984 1 182,173.92
1 1 1 1

THE AURORA HIGHLANDS CAB
Check register

Location: 45984--THE AURORA HIGHLANDS CAB

Created on 08/14/2023, 8:44 AM MST Page 1
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Bill number Date Fund_ID Account Account title Transaction amount

Aurora Water
1A053258 JUL23 07/31/2023 10 7702 Water 879.07

Sum for Aurora Water 1 1 1 1 1 879.07
CEGR LAW

111041.001 JUL23 07/31/2023 10 7460 Legal 548.50

111082.001 JUL23 07/31/2023 10 7460 Legal 283.50

111083.001 JUL23 07/31/2023 10 7460 Legal 196.50
Sum for CEGR LAW 1 1 1 1 1 1,028.50

CliftonLarsonAllen LLP
13800197 07/31/2023 10 7450 Billing 7,897.05

13801466 07/31/2023 10 7440 District management 7,160.16

13802289 07/31/2023 10 1230-45984-00003 Due from TAH6 97.65

13802412 07/31/2023 10 7440 District management 5,649.16

13828221 07/31/2023 10 7450 Billing 4,750.00

13831474 07/31/2023 10 7450 Billing 5,883.04

13832314 07/31/2023 10 7000 Accounting 103.11

13832315 07/31/2023 10 7000 Accounting 166.90

13832316 07/31/2023 10 1230-45984-00003 Due from TAH6 201.50

13832318 07/31/2023 10 7000 Accounting 345.08

13832409 07/31/2023 10 7440 District management 6,823.07

13832412 07/31/2023 10 7000 Accounting 6,542.39

13832414 07/31/2023 10 7000 Accounting 15,672.20
Sum for CliftonLarsonAllen

LLP
1 1 1 1 1 61,291.31

Fairfield and Woods, P.C.
1256845 07/31/2023 10 7451 Covenant Enforcement 525.00

1258485 07/31/2023 10 7451 Covenant Enforcement 245.00
Sum for Fairfield and

Woods, P.C.
1 1 1 1 1 770.00

McGeady Becher P.C.
11397M JUL23 07/31/2023 10 7460 Legal 35,499.67

11397M JUL23 07/31/2023 10 7460 Legal 2,196.74
Sum for McGeady Becher

P.C.
1 1 1 1 1 37,696.41

Suter Media Relations
1AHCAB 08.23 08/01/2023 10 7750-45984-00003 Media Relations 2,500.00

Sum for Suter Media Rela-
tions

1 1 1 1 1 2,500.00

Timberline District Consulting LLC
11916-23 07/31/2023 10 7750-45984-00002 Community Management 27,928.14

11916-23 07/31/2023 10 7750-45984-00002 Community Management 646.50

11919-23 07/31/2023 10 7750-45984-00002 Community Management 46,200.21

11919-23 07/31/2023 10 7750-45984-00002 Community Management 705.00
Sum for Timberline District

Consulting LLC
1 1 1 1 1 75,479.85

Xcel Energy
153-0013498327-3 JUL23 07/31/2023 10 7703 Electricity 159.07

THE AURORA HIGHLANDS CAB
Cash Requested Report

Created on 08/11/2023, 3:31 PM MST Page 1
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Bill number Date Fund_ID Account Account title Transaction amount

153-0013498620-9 JUL23 07/31/2023 10 7703 Electricity 211.75

153-0013498624-3 JUL23 07/31/2023 10 7703 Electricity 124.86

153-0013498629-8 JUL23 07/31/2023 10 7703 Electricity 75.25

153-0013511817-6 JUL23 07/31/2023 10 7703 Electricity 240.02

153-0013572573-9 JUL23 07/31/2023 10 7703 Electricity 80.01

153-0013612835-2 JUL23 07/31/2023 10 7703 Electricity 490.14

153-0013646868-2 JUL23 07/31/2023 10 7703 Electricity 32.33

153-0013798913-9 JUL23 07/31/2023 10 7703 Electricity 61.36

153-0013798915-1 JUL23 07/31/2023 10 7703 Electricity 233.16

153-0013798917-3 JUL23 07/31/2023 10 7703 Electricity 105.30

153-0013798928-6 JUL23 07/31/2023 10 7703 Electricity 57.06

153-0013800734-9 JUL23 07/31/2023 10 7703 Electricity 207.55

153-0013800737-2 JUL23 07/31/2023 10 7703 Electricity 154.35

153-0013876791-7 JUL23 07/31/2023 10 7703 Electricity 7.60

153-0013930308-8 JUL23 07/31/2023 10 7703 Electricity 62.17

153-0014208598-8 JUL23 07/31/2023 10 7703 Electricity 38.59

153-0014208629-6 JUL23 07/31/2023 10 7703 Electricity 135.87

153-0014208647-8 JUL23 07/31/2023 10 7703 Electricity 52.34
Sum for Xcel Energy 1 1 1 1 1 2,528.78

Sum Total 1 1 1 1 1 182,173.92

THE AURORA HIGHLANDS CAB
Cash Requested Report

Created on 08/11/2023, 3:31 PM MST Page 2
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General Debt Service Capital Projects 
Fund Fund Fund Total

1st Bank XX6684
Balance as of 06/30/23 923,361.50$        -$                       342,477.74$             1,265,839.24$          
7/10/2023 Developer advance - Draw 60 -                       -                        233,646.03               233,646.03               
7/12/2023 Transfer to AACMD - Draw 60 -                       -                        (233,646.03)             (233,646.03)             
7/14/2023 Admin Checks #1258-1264 (193,174.19)         -                        -                           (193,174.19)             
7/19/2023 Transfers from other Districts 193,274.88          -                        -                           193,274.88               
7/19/2023 Transfer to AACMD - Draw 59 -                       -                        (393,305.53)             (393,305.53)             
7/24/2023 Developer Reimbursment Draw 58 & 61 -                       -                        540,887.80               540,887.80               
7/25/2023 Transfer to AACMD -                       -                        (540,887.80)             (540,887.80)             
8/3/2023 City of Aurora payment inv 719745 - to be reimb from AACMD -                       -                        (9,792.00)                 (9,792.00)                 
8/9/2023 Transfer from AACMD to reimb 8/3/23 COA invoice payment -                       -                        9,792.00                   9,792.00                   
8/4/2023 Deposits - Design Review Fees 1,650.00              -                        -                           1,650.00                   
8/4/2023 Deposits - Facilities Fees 101,650.00          -                        -                           101,650.00               

Anticpated transfer from other Districts 6,564.22              -                        -                           6,564.22                   
Anticipated Admin - August (182,173.92)         -                        -                           (182,173.92)             
Anticipated Transfer from AACMD -April Cap Admin -                      -                        50,827.79                50,827.79                

Anticipated Developer Reimbursement - Draw 62 -                      -                        15,738.47                15,738.47                

Anticipated transfer to AACMD - Draw 62 -                      -                        (15,738.47)               (15,738.47)               

Anticipated Balance 851,152.49$        -$                      (0.00)$                      851,152.49$            

Zions Bank - 2021A Project Fund
Balance as of 06/30/23 -$                     -$                       52,575,913.37$        52,575,913.37$        
7/3/2023 Interest Income -                       -                         213,742.50               213,742.50               
7/21/2023 Requisition No. 43 Draw 61 -                       -                         (8,982,387.74)          (8,982,387.74)          
7/21/2023 Requisition No. 44 In-Tract Improvements -                       -                         (3,446,539.80)          (3,446,539.80)          

Anticipated Requisition No. 45 Draw 62 -                       -                         (7,799,724.44)          (7,799,724.44)          
Anticipated Requisition No. 46 In-Tract Improvements -                       -                         (323,127.39)             (323,127.39)             
Anticipated Balance -$                    -$                      32,237,876.50$       32,237,876.50$       

Zions Bank - 2021A Revenue Fund
Balance as of 06/30/23 -$                     29,317.00$             -$                         29,317.00$               
7/3/2023 Interest Income -                       113.66                   -                           113.66                      

Anticipated Balance -$                    29,430.66$            -$                         29,430.66$              

Zions Bank - 2021A Bond Fund
Balance as of 06/30/23 -$                     -$                       -$                         -$                         

Anticipated Balance -$                    -$                      -$                         -$                         

Zions Bank - 2022B Project Fund
Balance as of 06/30/23 -$                     -$                       48,119,034.22$        48,119,034.22$        
7/3/2023 Interest Income -                       -                         187,243.81               187,243.81               
7/21/2023 Requisition No. 9 Draw 60 -                       -                         (617,817.64)             (617,817.64)             

Anticipated Requisition No. 10 Draw 61 -                       -                         (415,117.30)             (415,117.30)             

Anticipated Balance -$                    -$                      47,688,460.39$       47,688,460.39$       

Grand total 851,152.49$        29,430.66$             79,926,336.89$        80,806,920.04$        

THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD
Schedule of Cash Position

June 30, 2023
Updated as of

August 14, 2023
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ENGINEER’S REPORT 

INTRODUCTION 

Schedio Group LLC (“Schedio Group”) entered into a Master Service Agreement (“MSA”) for Engineering 
Services with Aerotropolis Area Coordinating Metropolitan District (“AACMD” and/or “District”) on 
December 11, 2018.  Task Order 01 AACMD/ARTA - Cost Verification was approved on December 19, 
2018.  This Engineer’s Report and Verification of Costs Associated with Public Improvements (“Report”) 
is Schedio Group’s 40th deliverable associated with Task Order 01 of the MSA as it pertains to AACMD.  

Per the Amended and Restated Capital Construction and Reimbursement Agreement (“CCRA”) entered 
into on December 22, 2021, between The Aurora Highlands Community Authority Board and Aurora 
Highlands, LLC, a Nevada limited liability company (“Developer”): 

Section N: “It is the intent of the CAB that AH LLC continue to be reimbursed for Verified Costs of the 
Improvements and AH Advances (collectively Verified Costs of the Improvements and AH Advances are 
referred to herein as “AH Reimbursements”), and to set forth the terms for such reimbursement.”  See 
Article II, Section 2.1 of the CCRA for pertaining to AH Reimbursements. 

Per the Agreement Regarding Coordination of Facilities Funding for ATEC Development Area (“ATEC 
Agreement”) entered into on December 22, 2021, between the Aurora Highlands Community Authority 
Board and Aurora Tech Center Development, LLC (“ATEC”): 

Recitals: Section F: “In order for the Property to be developed, the public improvements that are a part 
of the Long-Term Capital Improvement Plan, which includes the public improvements that will support 
the development of the Property, (the “ATEC Improvements”) must be designed, funded, acquired, 
constructed or installed.” 

Recitals: Section G: “It is anticipated that the proceeds of CAB Obligations will include, as issued in the 
discretion of the CAB from time to time, proceeds to be used to fund the ATEC Improvements.” 

This Report consists of a review of costs incurred, and verification of costs associated with the design 
and construction of Public Improvements.  Accrued interest is not considered in this report. 

SUMMARY OF FINDINGS 

Schedio Group reviewed $8,896,612.24 of incurred expenses associated with Draw Request No. 62.  Of 
the $8,896,612.24 reviewed, Schedio Group verified $8,290,924.47 as being associated with the design 
and construction of Public Improvements.  Of the verified amount, $3,879,640.46 is associated with TAH 
CAB/Spine Costs, $3,920,083.98 with AH In Tract Costs, -$174,832.00 with AF ATEC Spine Costs (“ATEC 
Spine”), and $1,255,981.33 with Aerotropolis Regional Transportation Authority Costs (“ARTA”).  As 
costs associated with ARTA are reviewed and verified separately, they will not be included in this Report. 

In summary, the total amount verified associated with TAH CAB/Spine Costs, AH In Tract Costs and AF 
ATEC Spine Costs is $7,624,892.44. 

For a summary of verified expenses associated with the design and construction of Public Improvements 
for TAH CAB/Spine Costs, AH In Tract Costs and AF ATEC Spine Costs, please see Figure 1 – Summary of 
Verified Expenses for TAH CAB/Spine Costs, AH In Tract Costs and AF ATEC Spine Costs below and 
attached Exhibit A – Summary of Costs Reviewed (by Job Code and by Vendor). 
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Figure 1 - Summary of Verified Expenses for TAH CAB/Spine Costs, AH In Tract Costs and AF ATEC Spine Costs 

DETERMINATION OF PUBLIC PRORATION PERCENTAGE 

As final plats are not available for the entire the Aurora Highlands (“AH”) development at the time of 
this report, Schedio Group was unable to calculate an area-based Public Proration Percentage for 
application to expenditures with both public and private components.  Instead, Schedio Group 
requested an estimate of Public Area compared to Total Area as a percentage from Norris Design, the 
planner for the Aurora Highlands development.  As a result, Norris Design provided an estimated Public 
Proration Percentage of 40% for the entire AH development.  Schedio Group and Norris Design reserve 
the right to revise the project’s Public Proration Percentage should additional information become 
available that would warrant such and either credit or debit the verified amount to date at that time. 

VERIFICATION OF COSTS 

Schedio Group reviewed soft, indirect, and hard costs associated with the design and construction of 
Public Improvements.  Schedio Group found costs associated with Public Improvements to be 
reasonable when compared to similar projects, during similar timeframes in similar locales. 

VERIFICATION OF PAYMENTS 

As Draw No. 62 will be ratified during an upcoming board meeting, vendors have not yet received 
payment for services rendered as of the date of this report. 

VERIFICATION OF CONSTRUCTION 

Schedio Group LLC performed a site visit on August 11, 2023.  Observation of the constructed 
improvements was performed to ensure that Public Improvements are being constructed in general 
conformance with the approved construction drawings.  Photos are available from Schedio Group LLC 
upon request. 

SPECIAL CIRCUMSTANCES AND NOTABLE METHODOLOGIES 

Schedio Group reserves the right to revise or amend this report should additional information become 
available that would warrant such. 

Various job code changes were implemented between Draw 26 and Draw 62.  These job code changes 
were determined by others (developer, program manager, construction manager, etc.).  Schedio Group 
was not involved in determining the job code changes.  Schedio Group has incorporated the job code 
changes into Draw 62.  As a result of the job code changes, historical and current verified dollar amounts 
have, in some cases, shifted from one job code (project segment) to another job code (project segment), 
which has caused ARTA’s financial obligation to change per the following agreements: 

- Intergovernmental Agreement Among The Board Of County Commissioners Of The County Of 
Adams, The City of Aurora And The Aerotropolis Area Coordinating Metropolitan District 
Establishing The Aerotropolis Regional Transportation Authority, prepared by McGeady Becher P.C. 
and dated February 27, 2018 

DRAW 62

DEVELOPER

DRAW 62

AF ATEC SPINE

DRAW 62

TAH CAB/SPINE +AH IN 

TRACT + AF ATEC SPINE

DRAW 62

AF ARTA 

DRAW 62

ARTA

DRAW 62 TOTAL DRAW 62

REVIEWED AMT PRIVATE AMT VERIFIED AMT VERIFIED AMT VERIFIED AMT VERIFIED AMT VERIFIED AMT VERIFIED AMT VERIFIED AMT VERIFIED AMT

(SPINE) (IN TRACT) (SPINE + IN TRACT)

TOTALS --> 8,896,612.24$            15,738.47$                  3,879,640.46$        3,920,083.98$        7,799,724.44$        (174,832.00)$         7,624,892.44$                   589,949.30$           666,032.03$           8,290,924.47$       

TAH CAB/SPINE & AH IN TRACT

DRAW 62
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- Intergovernmental Agreement Regarding Design and Construction of The Aurora Highlands Parkway 
Among Aerotropolis Area Coordinating Metropolitan District and Aerotropolis Regional 
Transportation Authority, prepared by McGeady Becher P.C. and dated August 12, 2020 

Schedio Group has been reviewing, and will continue to review, details associated with the cost code 
changes.  Based on our reviews to date, Schedio Group has no reason to doubt the validity of the cost 
code changes.  Schedio Group reserves the right to revise any verified amount(s) and its(their) 
respective assignment to a Cost Code or Job Code throughout the review process. 
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ENGINEER’S VERIFICATION 

 

Timothy A. McCarthy, P.E. / Schedio Group LLC (the Independent Consulting Engineer) states as follows: 

 

The Independent Consulting Engineer is an engineer duly qualified and licensed in the State of Colorado 
with experience in the design, construction and verification of costs associated with the design and 
construction of Public Improvements of similar type and function as those described in the attached 
Engineer’s Report dated August 11, 2023. 

 

The Independent Consulting Engineer has reviewed applicable construction and legal documents related 
to the Public Improvements under consideration to state the conclusions set forth in this Engineer’s 
Verification. 

 

The Independent Consulting Engineer finds and determines that Public Improvements considered in the 
attached Engineer's Report were constructed in general accordance with the approved construction 
drawings. 

 

The Independent Consulting Engineer finds and determines that Public Improvements considered in the 
attached Engineer’s Report, from January 31, 2023 (date of Norris Design Invoice No. 01-79299) to 
August 1, 2023 (date of CTL Thompson Invoice No. 672713), are reasonably valued at $7,624,892.44. 

 

In the opinion of the Independent Consulting Engineer, the above-stated value for soft, indirect, and 
hard costs associated with the design and construction of the Public Improvements is reasonable and 
consistent with costs of similar improvements constructed for similar purposes during the same 
timeframe and similar locales and is eligible for payment from Aerotropolis Area Metropolitan 
Coordinating District to Vendors. 

                August 11, 2023 
______________________________      ________________________ 

Timothy A. McCarthy, P.E. 

Colorado License No. 44349  
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EXHIBIT A 

SUMMARY OF COSTS REVIEWED 
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SUMMARY OF COSTS REVIEWED BY JOB CODE

JOB CODE JOB CODE DESCRIPTION
 TOTAL

DRAW 62 

 DEVELOPER

DRAW 62 

 TAH CAB/SPINE

DRAW 62 

 AH IN TRACT

DRAW 62 

 AF ARTA

DRAW 62 

 ARTA

DRAW 62 

 AF ATEC SPINE

DRAW 62 

101 Overall Project (Non Specific) 351,893.52$                     11,580.42$                       291,534.80$                     7,161.55$                          -$                                    32,531.25$                       9,085.50$                          

102 Mass Grading (160,700.63)$                    -$                                    (204,976.63)$                    -$                                    -$                                    -$                                    44,276.00$                       

103 Walls and Fencing 76,788.75$                       -$                                    76,788.75$                       -$                                    -$                                    -$                                    -$                                    

104 Engineer's Report and Verification of Costs 24,279.29$                       -$                                    14,521.29$                       -$                                    -$                                    9,758.00$                          -$                                    

140 ISP (Phase 1) 0.16$                                  -$                                    0.16$                                  -$                                    -$                                    -$                                    -$                                    

142 ISP (Phase 3) 7,429.20$                          -$                                    7,429.20$                          -$                                    -$                                    -$                                    -$                                    

144 32nd Aveue Phase 1 0.09$                                  -$                                    0.09$                                  -$                                    -$                                    -$                                    -$                                    

145 32nd Aveue Phase 2 14.74$                               -$                                    14.74$                               -$                                    -$                                    -$                                    -$                                    

152 Public Art 24,099.50$                       -$                                    24,099.50$                       -$                                    -$                                    -$                                    -$                                    

155 Monitoring 102.69$                             -$                                    102.69$                             -$                                    -$                                    -$                                    -$                                    

200 Demolition 3,585.47$                          -$                                    3,585.47$                          -$                                    -$                                    -$                                    -$                                    

203 Monument (Phase 1) 3,401.76$                          1,701.00$                          (0.24)$                                1,701.00$                          -$                                    -$                                    -$                                    

204 Monument (Phase 2) 229,558.23$                     -$                                    229,558.23$                     -$                                    -$                                    -$                                    -$                                    

206 26th Ave (E470 - Main St) 6,782.75$                          -$                                    284.88$                             -$                                    -$                                    6,497.87$                          -$                                    

207 26th Avenue (Main Street-Harvest) 6,779.12$                          -$                                    281.24$                             -$                                    -$                                    6,497.88$                          -$                                    

208 26th Ave (Harvest - Powhaton) 48,854.37$                       -$                                    281.24$                             -$                                    -$                                    48,573.13$                       -$                                    

209 26th Avenue (TAH Pkwy-Powhaton) 175,122.20$                     -$                                    1,026.66$                          -$                                    2,566.50$                          171,529.04$                     -$                                    

210 E470 Interchange (Phase 1) 5,398.50$                          -$                                    -$                                    -$                                    -$                                    5,398.50$                          -$                                    

211 E470 Interchange (Phase 1.5) 2,535.39$                          -$                                    -$                                    -$                                    -$                                    2,535.39$                          -$                                    

212 E470 Interchange (Phase 2) 3,094.38$                          -$                                    -$                                    -$                                    -$                                    3,094.38$                          -$                                    

213 E470 Interchange (Phase 3) 2,535.39$                          -$                                    -$                                    -$                                    -$                                    2,535.39$                          -$                                    

214 E470 Interchange (Phase 4) 319,351.66$                     -$                                    -$                                    -$                                    -$                                    319,351.66$                     -$                                    

215 Center Round-a-Bout Monument 9,954.06$                          -$                                    9,954.06$                          -$                                    -$                                    -$                                    -$                                    

220 Main St (26th Ave -TAH Pkwy) 397,841.66$                     -$                                    397,841.66$                     -$                                    -$                                    -$                                    -$                                    

221 Main St (TAH Pkwy-42nd Ave) 478.93$                             -$                                    478.93$                             -$                                    -$                                    -$                                    -$                                    

222 Main St (42nd Ave-46th Ave) 13,787.66$                       -$                                    13,787.66$                       -$                                    -$                                    -$                                    -$                                    

230 Denali Blvd (TAH Pkwy to 42nd Ave) 34.61$                               -$                                    34.61$                               -$                                    -$                                    -$                                    -$                                    

231 Denali Blvd (42nd Ave - 48th Ave) 4,661.73$                          -$                                    4,661.73$                          -$                                    -$                                    -$                                    -$                                    

232 38th Place (Main St to Denali Blvd) 16.25$                               -$                                    16.25$                               -$                                    -$                                    -$                                    -$                                    

241 TAH Parkway (Main St-Denali Blvd) 365,610.70$                     -$                                    206,982.38$                     -$                                    185,052.26$                     (26,423.94)$                      -$                                    

244 TAH Parkway (30th-26th) 83,351.28$                       -$                                    471.92$                             -$                                    82,879.36$                       -$                                    -$                                    

246 38th Ave (Himalaya St to E470) North 5,622.82$                          -$                                    -$                                    -$                                    -$                                    5,622.82$                          -$                                    

247 38th Ave (Himalaya St to E470) South 4,757.22$                          -$                                    -$                                    -$                                    -$                                    4,757.22$                          -$                                    

248 38th Pkwy (Powhaton Rd to Monaghan Rd) 0.01$                                  -$                                    -$                                    -$                                    -$                                    -$                                    0.01$                                  

249 38th Pkwy (TAH Pkwy to Powhaton Rd) (9,357.67)$                        -$                                    (9,357.67)$                        -$                                    -$                                    -$                                    -$                                    

250 42nd Ave (Main St-Denali Blvd) 27,440.41$                       -$                                    27,440.41$                       -$                                    -$                                    -$                                    -$                                    

251 42nd Ave (Denali Blvd-School) 9.97$                                  -$                                    9.97$                                  -$                                    -$                                    -$                                    -$                                    

252 42nd Ave (School-Reserve Blvd) 0.01$                                  -$                                    0.01$                                  -$                                    -$                                    -$                                    -$                                    

260 Reserve Blvd (42nd Ave - TAH Pkwy) 6.29$                                  -$                                    6.29$                                  -$                                    -$                                    -$                                    -$                                    

261 Hogan St Park (West Village Ave-TAH Pkwy) 0.03$                                  -$                                    0.03$                                  -$                                    -$                                    -$                                    -$                                    

290 I-70 Interchange (Phase 1) 14,059.57$                       -$                                    -$                                    -$                                    -$                                    14,059.57$                       -$                                    

291 I-70 Interchange (Phase 2) 2,391.02$                          -$                                    -$                                    -$                                    -$                                    2,391.02$                          -$                                    

292 I-70 Interchange (Phase 3) 41,585.71$                       -$                                    -$                                    -$                                    -$                                    41,585.71$                       -$                                    

293 I-70 Interchange (Phase 4) 13,276.64$                       -$                                    -$                                    -$                                    -$                                    13,276.64$                       -$                                    

294 I-70 Interchange (Phase 5) 2,460.50$                          -$                                    -$                                    -$                                    -$                                    2,460.50$                          -$                                    

300 Powhaton Rd (I-70-26th Ave) 54,868.50$                       -$                                    -$                                    -$                                    54,868.50$                       -$                                    -$                                    

301 Powhaton Road (26th-38th) 91,095.75$                       -$                                    1,037.87$                          -$                                    90,057.88$                       -$                                    -$                                    

320 48th Avenue (E470-Main St) 66,548.75$                       -$                                    -$                                    -$                                    66,548.75$                       -$                                    -$                                    

321 48th Avenue (Main St-Denali Blvd) 46,298.10$                       -$                                    -$                                    -$                                    46,298.10$                       -$                                    -$                                    

330 West Village Ave (Main St-26th) 1,742,499.41$                  -$                                    1,742,499.41$                  -$                                    -$                                    -$                                    -$                                    

331 West Village Ave (Hogan St-26th) 0.03$                                  -$                                    0.03$                                  -$                                    -$                                    -$                                    -$                                    

332 Tributary W Drainage 141,331.52$                     -$                                    141,331.52$                     -$                                    -$                                    -$                                    -$                                    

334 Hogan St Park (West Village Ave/TAH Pkwy) 418,108.48$                     -$                                    418,108.48$                     -$                                    -$                                    -$                                    -$                                    

340 Fultondale Street (42nd-School) 28,829.43$                       -$                                    28,829.43$                       -$                                    -$                                    -$                                    -$                                    

343 32nd Avenue 5,207.06$                          -$                                    5,207.06$                          -$                                    -$                                    -$                                    -$                                    

345 Hogan Park Street (TAH Pkwy-E Creek) 4,645.05$                          -$                                    4,645.05$                          -$                                    -$                                    -$                                    -$                                    

347 Reserve Boulevard (42nd-Park View) 9,816.85$                          -$                                    9,816.85$                          -$                                    -$                                    -$                                    -$                                    

348 36" Waterline 0.01$                                  -$                                    0.01$                                  -$                                    -$                                    -$                                    -$                                    
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SUMMARY OF COSTS REVIEWED BY JOB CODE

JOB CODE JOB CODE DESCRIPTION
 TOTAL

DRAW 62 

 DEVELOPER

DRAW 62 

 TAH CAB/SPINE

DRAW 62 

 AH IN TRACT

DRAW 62 

 AF ARTA

DRAW 62 

 ARTA

DRAW 62 

 AF ATEC SPINE

DRAW 62 

349 Little River (Reserve to 48th) 5,260.86$                          -$                                    5,260.86$                          -$                                    -$                                    -$                                    -$                                    

350 Mass Grading 6,085.24$                          -$                                    6,085.24$                          -$                                    -$                                    -$                                    -$                                    

400 Section 21/28 Miscellaneous (228,187.41)$                    -$                                    6.09$                                  -$                                    -$                                    -$                                    (228,193.50)$                    

511 Recreation Center 01 (CSP 1) Pool 12,902.00$                       -$                                    12,902.00$                       -$                                    -$                                    -$                                    -$                                    

531 Park 01 244,119.70$                     -$                                    244,119.70$                     -$                                    -$                                    -$                                    -$                                    

533 Park 03 104,971.34$                     -$                                    104,971.34$                     -$                                    -$                                    -$                                    -$                                    

546 Open Space PA61 (9,212.78)$                        -$                                    (9,212.78)$                        -$                                    -$                                    -$                                    -$                                    

548 Open Space 3,575.74$                          -$                                    3,575.74$                          -$                                    -$                                    -$                                    -$                                    

557 Phase 1A North (A) 11,710.75$                       -$                                    11,710.75$                       -$                                    -$                                    -$                                    -$                                    

558 Phase 1A North (B) 47,285.75$                       -$                                    47,285.75$                       -$                                    -$                                    -$                                    -$                                    

569 Open Space 4,555.99$                          -$                                    4,555.99$                          -$                                    -$                                    -$                                    -$                                    

571 Open Space 43.75$                               -$                                    43.75$                               -$                                    -$                                    -$                                    -$                                    

602 Monaghan Road 61,677.94$                       -$                                    -$                                    -$                                    61,677.94$                       -$                                    -$                                    

900 General In-Tract Costs 5,801.78$                          -$                                    -$                                    5,801.78$                          -$                                    -$                                    -$                                    

901 Filing 01 48,952.75$                       -$                                    -$                                    48,952.75$                       -$                                    -$                                    -$                                    

902 Filing 02 - RAH 177,942.11$                     850.50$                             -$                                    177,091.61$                     -$                                    -$                                    -$                                    

903 Filing 03 0.09$                                  -$                                    -$                                    0.09$                                  -$                                    -$                                    -$                                    

904 Filing 04 26,199.50$                       (706.65)$                            -$                                    26,906.15$                       -$                                    -$                                    -$                                    

905 Filing 05 - Pulte 39,212.65$                       -$                                    -$                                    39,212.65$                       -$                                    -$                                    -$                                    

907 Filing 07 8,119.02$                          -$                                    -$                                    8,119.02$                          -$                                    -$                                    -$                                    

908 Filing 08 231,391.31$                     -$                                    -$                                    231,391.31$                     -$                                    -$                                    -$                                    

909 Filing 09 42.19$                               -$                                    -$                                    42.19$                               -$                                    -$                                    -$                                    

910 Filing 10 298,704.38$                     (706.65)$                            -$                                    299,411.03$                     -$                                    -$                                    -$                                    

911 Filing 11 100,672.33$                     -$                                    -$                                    100,672.33$                     -$                                    -$                                    -$                                    

913 Filing 13 1,677.44$                          -$                                    -$                                    1,677.44$                          -$                                    -$                                    -$                                    

915 Filing 15 1,713.15$                          850.50$                             -$                                    862.65$                             -$                                    -$                                    -$                                    

916 Filing 16 (3,300.15)$                        (1,114.20)$                        -$                                    (2,185.95)$                        -$                                    -$                                    -$                                    

917 Filing 17 25.02$                               299.10$                             -$                                    (274.08)$                            -$                                    -$                                    -$                                    

918 Filing 18 1,232,431.63$                  -$                                    -$                                    1,232,431.63$                  -$                                    -$                                    -$                                    

919 Filing 19 2.02$                                  -$                                    -$                                    2.02$                                  -$                                    -$                                    -$                                    

921 Filing 21 5,766.49$                          -$                                    -$                                    5,766.49$                          -$                                    -$                                    -$                                    

922 Filing 22 9,677.51$                          -$                                    -$                                    9,677.51$                          -$                                    -$                                    -$                                    

923 Filing 23 6,157.89$                          -$                                    -$                                    6,157.89$                          -$                                    -$                                    -$                                    

924 Filing 24 7,511.59$                          -$                                    -$                                    7,511.59$                          -$                                    -$                                    -$                                    

925 Filing 25 9,849.98$                          -$                                    -$                                    9,849.98$                          -$                                    -$                                    -$                                    

926 Filing 26 8,093.67$                          1,280.25$                          -$                                    6,813.42$                          -$                                    -$                                    -$                                    

927 Filing 27 11,071.82$                       1,280.25$                          -$                                    9,791.57$                          -$                                    -$                                    -$                                    

928 Filing 28 2.30$                                  -$                                    -$                                    2.30$                                  -$                                    -$                                    -$                                    

929 Filing 29 7,399.61$                          -$                                    -$                                    7,399.61$                          -$                                    -$                                    -$                                    

930 Filing 30 13,972.92$                       -$                                    -$                                    13,972.92$                       -$                                    -$                                    -$                                    

931 Filing 31 10,937.99$                       -$                                    -$                                    10,937.99$                       -$                                    -$                                    -$                                    

932 Filing 32 9,927.88$                          -$                                    -$                                    9,927.88$                          -$                                    -$                                    -$                                    

933 Filing 33 12,960.74$                       -$                                    -$                                    12,960.74$                       -$                                    -$                                    -$                                    

934 Filing 34 38,318.99$                       423.95$                             -$                                    37,895.04$                       -$                                    -$                                    -$                                    

935 Filing 35 676,641.16$                     -$                                    -$                                    676,641.16$                     -$                                    -$                                    -$                                    

936 Filing 36 872,057.45$                     -$                                    -$                                    872,057.45$                     -$                                    -$                                    -$                                    

937 Filing 37 6,587.35$                          -$                                    -$                                    6,587.35$                          -$                                    -$                                    -$                                    

938 Filing 38 5,763.93$                          -$                                    -$                                    5,763.93$                          -$                                    -$                                    -$                                    

XXX Mass Overlot Grading 31,392.01$                       -$                                    -$                                    31,392.01$                       -$                                    -$                                    -$                                    

TOTALS --> 8,896,612.24$                  15,738.47$                       3,879,640.46$                  3,920,083.98$                   $                     589,949.30 666,032.03$                  (174,832.00)$                    
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SUMMARY OF COSTS VERIFIED BY VENDOR

VENDOR

 

C

o

 TOTAL

DRAW 62 

 

P

R

 DEVELOPER

DRAW 62 

 

A

A

 TAH CAB/SPINE

DRAW 62 

 

C

o

 AH IN TRACT

DRAW 62 

 

A

R

 AF ARTA

DRAW 62 

 

A

R

 ARTA

DRAW 62 

 

A

T

 AF ATEC SPINE

DRAW 62 

 

C

o

AECOM 796,743.79$                   -$                                 (25,840.33)$                    35,037.50$                 387,375.20$                   346,809.92$                   53,361.50$                     

ALW Consulting 79,007.42$                     -$                                 79,007.42$                     -$                             -$                                 -$                                 -$                                 

Aztec Consultants 63,177.51$                     2,560.50$                        21,026.75$                     28,715.26$                 -$                                 10,875.00$                     -$                                 

Beam, Longest & Neff 49,194.00$                     -$                                 -$                                 -$                             37,764.00$                     11,430.00$                     -$                                 

Big West Consulting 38,380.00$                     -$                                 38,380.00$                     -$                             -$                                 -$                                 -$                                 

C Lazy T Tree Movers 49,500.00$                     -$                                 28,710.00$                     -$                             20,790.00$                     -$                              -$                                 

Cage Civil Engineering 1,259.52$                        423.95$                           -$                                 835.57$                      -$                                 -$                                 -$                                 

Clanton & Associates 3,647.50$                        -$                                 3,647.50$                        -$                             -$                                 -$                                 -$                                 

CTL Thompson 21,388.00$                     -$                                 150,601.38$                   5,161.00$                   120,243.06$                   (26,423.94)$                    (228,193.50)$                  

Dynalectric 23,160.84$                     11,580.42$                     11,580.42$                     -$                             -$                                 -$                                 -$                                 

EV Studio 1,080.00$                        -$                                 1,080.00$                        -$                             -$                                 -$                                 -$                                 

Felsburg Holt and Ullevig 2,600.00$                        -$                                 -$                                 -$                             -$                                 2,600.00$                        -$                                 

HR Green 9,444.22$                        -$                                 -$                                 -$                             -$                                 9,444.22$                        -$                                 

Innovative Sculpture Design 21,061.50$                     -$                                 21,061.50$                     -$                             -$                                 -$                                 -$                                 

JHL 6,778,402.58$                -$                                 2,842,048.95$                3,659,996.31$           16,556.95$                     259,800.37$                   -$                                 

Landtech 281,304.69$                   -$                                 281,304.69$                   -$                             -$                                 -$                                 -$                                 

Matrix 284,064.00$                   -$                                 146,834.00$                   137,230.00$               -$                                 -$                                 -$                                 

NETC 38,795.42$                     -$                                 -$                                 -$                             -$                                 38,795.42$                     -$                                 

Norris Design 43,786.66$                     -$                                 40,402.51$                     -$                             3,384.15$                        -$                                 -$                                 

Schedio Group 29,634.95$                     -$                                 14,161.50$                     5,715.45$                   -$                                 9,758.00$                        -$                                 

Stormwater Risk Mgmt 171,847.88$                   -$                                 171,847.88$                   -$                             -$                                 -$                                 -$                                 

Summit Strategies 109,131.76$                   -$                                 53,786.29$                     48,566.49$                 3,835.94$                        2,943.04$                        -$                                 

TOTALS -->  $               8,896,612.24  $                     14,564.87  $               3,879,640.46 3,921,257.58$            $                   589,949.30  $                   666,032.03  $                 (174,832.00)
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EXHIBIT B 

SUMMARY OF DOCUMENTS REVIEWED 
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SUMMARY OF DOCUMENTS REVIEWED 

SERVICE PLANS 

- First Amended and Restated Service Plan for Aerotropolis Area Coordinating Metropolitan 
District, City of Aurora Colorado, prepared by McGeady Becher P.C., dated October 16, 2017 

DISTRICT AGREEMENTS 

- Facilities Funding and Acquisition Agreement between Aerotropolis Area Coordinating 
Metropolitan District and The Aurora Highlands, LLC, prepared by McGeady Becher P.C., 
executed July 20, 2018 

- 2017-2018 Operation Funding Agreement between Aerotropolis Area Metropolitan District and 
The Aurora Highlands, LLC, prepared by McGeady Becher P.C., executed on July 20, 2018 

- First Amended and Restated Facilities Funding and Acquisition Agreement between Aerotropolis 
Area Coordinating Metropolitan District and The Aurora Highlands, LLC, prepared by McGeady 
Becher P.C., executed on August 23, 2018 

- Intergovernmental Agreement Regarding Coordination of Facilities Funding for ATEC 
Metropolitan District No. 1 Projects between The Aurora Highlands Community Authority Board 
and Aurora Tech Center Development, LLC, prepared by McGeady Becher P.C. (Unexecuted) 

- Amended and Restated Capital Construction and Reimbursement Agreement by and between 
The Aurora Highlands Community Authority Board and Aurora Highlands LLC, prepared by 
McGeady Becher P.C., effective December 22, 2021 (Unexecuted) 

- Agreement Regarding Coordination of Facilities Funding for ATEC Development Area between 
The Aurora Highlands Community Authority Board and Aurora Tech Center Development, LLC, 
prepared by McGeady Becher P.C., effective December 22, 2021 (Unexecuted) 

CONSTRUCTION DRAW REQUESTS 

- AACMD Draw Request No. 01, dated September 7, 2018, revised October 15, 2018 

- AACMD Draw Request No. 02, dated September 14, 2018 

- AACMD Draw Request No. 03, dated September 30, 2018 

- AACMD Draw Request No. 04, dated October 15, 2018 

- AACMD Draw Request No. 05, dated November 13, 2018 

- AACMD Draw Request No. 06, dated December 11, 2018 

- AACMD Draw Request No. 07, dated January 15, 2019 

- AACMD Draw Request No. 08, dated February 12, 2019 

- AACMD Draw Request No. 09, dated March 12, 2019 

- AACMD Draw Request No. 10, dated April 12, 2019 

- AACMD Draw Request No. 11, dated May 16, 2019 

- AACMD Draw Request No. 12, dated June 20, 2019 
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- AACMD Draw Request No. 13, dated July 18, 2019 

- AACMD Draw Request No. 14, dated August 15, 2019 

- AACMD Draw Request No. 15, dated September 19, 2019 

- AACMD Draw Request No. 16, dated October 17, 2019 

- AACMD Draw Request No. 17, dated November 21, 2019 

- AACMD Draw Request No. 18, dated December 19, 2019 

- AACMD Draw Request No. 19, dated January 16, 2020 

- AACMD Draw Request No. 20, dated February 20, 2020 

- AACMD Draw Request No. 21, dated March 19, 2020 

- AACMD Draw Request No. 22, dated April 16, 2020 

- AACMD Draw Request No. 23, dated May 21, 2020 

- AACMD Draw Request No. 24, dated June 18, 2020 

- AACMD Draw Request No. 25, dated July 16, 2020 

- AACMD Draw Request No. 26, dated August 20, 2020 

- AACMD Draw Request No. 27, dated September 17, 2020 

- AACMD Draw Request No. 28, dated October 21, 2020 

- AACMD Draw Request No. 29, dated November 17, 2020 

- AACMD Draw Request No. 30, dated December 17, 2020 

- AACMD Draw Request No. 31, dated January 18, 2021 

- AACMD Draw Request No. 32, dated February 7, 2021 

- AACMD Draw Request No. 33, dated March 6, 2021 

- AACMD Draw Request No. 34, dated April 5, 2021 

- AACMD Draw Request No. 35, dated May 11, 2021 

- AACMD Draw Request No. 36, dated June 7, 2021 

- AACMD Draw Request No. 37, dated July 2, 2021 

- AACMD Draw Request No. 38, dated August 10, 2021 

- AACMD Draw Request No. 39, dated September 7, 2021 

- AACMD Draw Request No. 40, dated October 12, 2021 

- AACMD Draw Request No. 41, dated November 14, 2021 

- AACMD Draw Request No. 42, dated December 8, 2021 

- AACMD Draw Request No. 43, dated January 12, 2022 

- AACMD Draw Request No. 44, dated February 8, 2022 
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- AACMD Draw Request No. 45, dated March 7, 2022 

- AACMD Draw Request No. 46, dated April 11, 2022 

- AACMD Draw Request No. 47, dated May 10, 2022 

- AACMD Draw Request No. 48, dated June 6, 2022 

- AACMD Draw Request No. 49, dated July 13, 2022 

- AACMD Draw Request No. 50, dated August 4, 2022 

- AACMD Draw Request No. 51, dated September 6, 2022 

- AACMD Draw Request No. 52, dated October 6, 2022 

- AACMD Draw Request No. 53, dated November 2, 2022 

- AACMD Draw Request No. 54, dated December 9, 2022 

- AACMD Draw Request No. 55, dated January 6, 2023 

- AACMD Draw Request No. 56, dated February 7, 2023 

- AACMD Draw Request No. 57, dated March 13, 2023 

- AACMD Draw Request No. 58, dated April 12, 2023 (Revised May 3, 2023) 

- AACMD Draw Request No. 59, dated May 12, 2023 

- AACMD Draw Request No. 60, dated June 6, 2023 

- AACMD Draw Request No. 62, dated August 10, 2023 
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PROJECT FUND REQUISITION 

Requisition No. 45 

THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD 
IN THE CITY OF AURORA 

ADAMS COUNTY, COLORADO 
SPECIAL TAX REVENUE REFUNDING AND IMPROVEMENT BONDS 

SERIES 2021A 

The above captioned bonds were issued pursuant to an Indenture of Trust dated December 22, 2021 (the 
“Indenture”) between The Aurora Highlands Community Authority Board, in the City of Aurora, Adams County, 
Colorado (the “Authority”), and Zions Bancorporation, National Association, Salt Lake City, Utah, as trustee 
(“Trustee”).  All capitalized terms used in this Project Fund Requisition shall have the meanings ascribed to such 
terms by the Indenture. 

The undersigned Authority Representative hereby makes a requisition from the Project Fund held by the 
Trustee under the Indenture, and in support thereof states: 

1. The total amount hereby requisitioned by the Authority from the Project Fund pursuant to this 
Project Fund Requisition is $7,779,724.44 (the “Requisitioned Amount”). 

2. The Requisitioned Amount is for the purpose(s) of [check applicable box and complete information 
if required]:  

   Paying or reimbursing the following individual or entity (“Person”): [If this box is checked, 
please provide the following information with respect to the Person to whom funds are to be 
disbursed: 

(i) The name and address of the Person to whom payment is due or has been made is 
as follows:  

        Aerotropolis Area Coordinating Metropolitan District 
                                                                  8930 E. Crescent Parkway, Suite 300 

                                                   Greenwood Village, CO  80111 
  

(ii) Payment is due to the above Person for [briefly describe the nature of the 
obligation and the applicable Public Improvements]:  

 
Provide funding for public improvements constructed by Aerotropolis Area 
Coordinating Metropolitan District, as Project Manager, which benefit the 
Districts, property owners, and residents within the Aurora Highlands 
Development area per the attached Draw 58 Summary and Schedule I. 
 

   Depositing moneys into the Construction Reserve Account 

3. The Requisitioned Amount shall be disbursed by the Trustee pursuant to the following instructions: 
[Provide wire transfer or other transmission instructions]:   

 
  Wiring instructions previously provided. 
 
4. The above payment obligations have been or will be properly incurred, is or will be a proper charge 

against the Project Fund and has or have not been the basis of any previous withdrawal.  The disbursement requested 
herein will be used solely for the payment of Project Costs. 
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5.  With respect to the disbursement of funds by the Trustee from the Project Fund pursuant to this 
Project Fund Requisition, on behalf of the Authority the undersigned Authority Representative or Authority  President, 
as applicable, by its execution hereof hereby: (i) certifies that the Authority has reviewed the wire instructions or other 
payment information set forth in paragraph 3 of this Project Fund Requisition and confirms that such wire instructions 
or other payment information is accurate; (ii) agrees that the Authority will indemnify and hold harmless the Trustee 
from and against any and all claims, demands, losses, liabilities, and expenses sustained, including, without limitation, 
attorney fees, arising directly or indirectly from the Trustee’s disbursement of funds from the Project Fund in 
accordance with this Project Fund Requisition and the wiring instructions or other payment information provided 
herein; and (iii) agrees that the Authority will not seek recourse from the Trustee as a result of losses incurred by the 
Authority arising from the Trustee’s disbursement of funds in accordance with this Project Fund Requisition and the 
instructions contained herein.  

IN WITNESS WHEREOF, I have hereunto set my hand this 10th day of August 2023. 

 
THE AURORA HIGHLANDS COMMUNITY 
AUTHORITY BOARD 
 
 
 
 
_____________________________________ 
Authority Representative or President 
Name:  Matt Hopper 

 

_____________________________________ 
Authority Accountant  
Name of Firm: CliftonLarsonAllen LLP 
Name/Title: Jason Carroll, District Accountant 
 
 
 

[Signature Page to Project Fund Requisition No. 45] 
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AF ARTA ATEC

Vendor Invoice No. Invoice Total
 Capital Amount 

Requested   TAH CAB Spine Costs   TAH In‐Tract Costs   ARTA Costs   AF ARTA Costs   AF ATEC Spine Costs   Developer 

Funding for contracts: ‐                               
Aztec 147539 6,037.50                            6,037.50                             ‐                                       3,477.00                       ‐                                ‐                                ‐                                2,560.50                      
Aztec 14823 900.01                                900.01                                 900.01                                ‐                                ‐                                ‐                                ‐                                ‐                               
CTL 67237 8,795.00                            8,795.00                             8,795.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
CTL 672495 409.00                                409.00                                 409.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
CTL 672487 196.00                                196.00                                 196.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
CTL 672490 1,593.00                            1,593.00                             1,593.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
C Lazy T Tree Movers LLC 2003 49,500.00                          49,500.00                           28,710.00                           ‐                                ‐                                20,790.00                     ‐                                ‐                               
JHL PayApp 21 WO 006 Sctn30 Mas 1,452,349.36                     1,452,349.36                      (80,420.33)                          1,532,802.76               ‐                                (33.07)                           ‐                                ‐                               
JHL PayApp 16 Walls & Fencing Mat 18,222.90                          18,222.90                           18,222.90                           ‐                                ‐                                ‐                                ‐                                ‐                               
JHL PayApp 14 Wall & Fencing Insta 11,860.74                          11,860.74                           11,860.74                           ‐                                ‐                                ‐                                ‐                                ‐                               
JHL Pay App 16 Filing 3,10,11 Roadw 37,643.13                          37,643.13                           4,573.74                             33,069.39                     ‐                                ‐                                ‐                                ‐                               
JHL  PayApp 13 PWP Install 235,121.61                        235,121.61                         ‐                                       ‐                                235,121.61                  ‐                                ‐                                ‐                               
JHL PayApp 12 PWP Install 23,378.64                          23,378.64                           ‐                                       ‐                                23,378.64                     ‐                                ‐                                ‐                               
JHL PayApp 10 16" WaterlineReloca 225.72                                225.72                                 ‐                                       ‐                                225.72                          ‐                                ‐                                ‐                               
JHL PayApp 13 Richd Flg1, Pulte Flg  97,913.74                          97,913.74                           3,425.69                             94,488.05                     ‐                                ‐                                ‐                                ‐                               
JHL PayApp 13 Brightview Lndscp 408,032.88                        408,032.88                         393,356.38                         ‐                                ‐                                14,676.50                     ‐                                ‐                               
JHL PayApp 11 Interior Monuments 214,242.67                        214,242.67                         214,242.67                         ‐                                ‐                                ‐                                ‐                                ‐                               
JHL PayApp 10 Filing 9 Utilities 113,258.22                        113,258.22                         113,258.22                         ‐                                ‐                                ‐                                ‐                                ‐                               
JHL PayApp 7 Consolidated Lndscp 762,877.04                        762,877.04                         7,642.28                             755,234.76                  ‐                                ‐                                ‐                                ‐                               
JHL PayApp 3 Filg 9 Rdway&Drng Ch 1,940,121.05                     1,940,121.05                      1,940,121.05                     ‐                                ‐                                ‐                                ‐                                ‐                               
JHL PayApp 6 Flg 18 Park 1,166,890.30                     1,166,890.30                      ‐                                       1,166,890.30               ‐                                ‐                                ‐                                ‐                               
JHL PayApp 11 Trib with Drng 65,766.36                          65,766.36                           65,766.36                           ‐                                ‐                                ‐                                ‐                                ‐                               
Landtech PayApp 2 TAH‐F3 Park 281,304.69                        281,304.69                         281,304.69                         ‐                                ‐                                ‐                                ‐                                ‐                               
Stormwater Risk Management PayApp 7  171,847.88                        171,847.88                         171,847.88                         ‐                               

Total Contracts 7,068,487.44                    7,068,487.44                     3,185,805.28                    3,585,962.26              258,725.97                 35,433.43                   ‐                               2,560.50                     

Funding for Design: ‐                                      
Aecom  2000779256 34,653.88                          34,653.88                           34,653.88                           ‐                                ‐                                ‐                                ‐                                ‐                               
Aecom  2000779541 65,062.50                          65,062.50                           (62,118.21)                          35,037.50                     89,056.00                     3,087.21                       ‐                                ‐                               
Aecom  200077993 8,417.00                            8,417.00                             ‐                                       ‐                                ‐                                8,417.00                       ‐                                ‐                               
Aecom  2000778150 3,234.00                            3,234.00                             ‐                                       ‐                                ‐                                3,234.00                       ‐                                ‐                               
Aecom  2000778152 11,879.00                          11,879.00                           ‐                                       ‐                                11,879.00                     ‐                                ‐                                ‐                               
Aecom  2000778153 12,373.00                          12,373.00                           ‐                                       ‐                                12,373.00                     ‐                                ‐                                ‐                               
Aecom  2000778186 404.00                                404.00                                 ‐                                       ‐                                404.00                          ‐                                ‐                                ‐                               
Aecom  2000778187 11,050.50                          11,050.50                           ‐                                       ‐                                ‐                                11,050.50                     ‐                                ‐                               
Aecom  2000778188 1,974.00                            1,974.00                             (592.50)                               ‐                                ‐                                2,566.50                       ‐                                ‐                               

Aerotropolis Area Coordinating Metropolitan District
Draw No. 62

August 17, 2023
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AF ARTA ATEC

Vendor Invoice No. Invoice Total
 Capital Amount 

Requested   TAH CAB Spine Costs   TAH In‐Tract Costs   ARTA Costs   AF ARTA Costs   AF ATEC Spine Costs   Developer 

Aerotropolis Area Coordinating Metropolitan District
Draw No. 62

August 17, 2023

Aecom  2000778189 2,143.00                            2,143.00                             592.50                                ‐                                ‐                                1,550.50                       ‐                                ‐                               
Aecom  2000778190 5,515.00                            5,515.00                             ‐                                       ‐                                ‐                                5,515.00                       ‐                                ‐                               
Aecom  2000778759 82,537.63                          82,537.63                           ‐                                       ‐                                ‐                                82,537.63                     ‐                                ‐                               
Aecom  2000778765 165,031.17                        165,031.17                         ‐                                       ‐                                165,031.17                  ‐                                ‐                                ‐                               
Aecom  2000778766 802.00                                802.00                                 ‐                                       ‐                                ‐                                802.00                          ‐                                ‐                               
Aecom  2000778832 10,733.50                          10,733.50                           ‐                                       ‐                                ‐                                10,733.50                     ‐                                ‐                               
Aecom  2000778922 2,800.00                            2,800.00                             1,624.00                             ‐                                ‐                                1,176.00                       ‐                                ‐                               
Aecom  2000779087 57,097.50                          57,097.50                           ‐                                       ‐                                ‐                                57,097.50                     ‐                                ‐                               
Aecom  2000779107 1,296.00                            1,296.00                             ‐                                       ‐                                ‐                                1,296.00                       ‐                                ‐                               
Aecom  2000779187 86,823.88                          86,823.88                           ‐                                       ‐                                ‐                                86,823.88                     ‐                                ‐                               
Aecom  2000779566 25,991.50                          25,991.50                           ‐                                       ‐                                25,991.50                     ‐                                ‐                                ‐                               
Aecom  2000779627 65,991.88                          65,991.88                           ‐                                       ‐                                ‐                                65,991.88                     ‐                                ‐                               
Aecom  2000779639 42,075.25                          42,075.25                           ‐                                       ‐                                42,075.25                     ‐                                ‐                                ‐                               
Aecom  2000779649 45,496.10                          45,496.10                           ‐                                       ‐                                ‐                                45,496.10                     ‐                                ‐                               
Aecom  2000778147 9,085.50                            9,085.50                             ‐                                       ‐                                ‐                                ‐                                9,085.50                       ‐                               
Aecom  2000779043 44,276.00                          44,276.00                           ‐                                       ‐                                ‐                                ‐                                44,276.00                     ‐                               
Aztec 148129 850.00                                850.00                                 850.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
Aztec 144688 10,875.00                          10,875.00                           ‐                                       ‐                                10,875.00                     ‐                                ‐                                ‐                               
Aztec 148201 27,850.00                          27,850.00                           2,611.74                             25,238.26                     ‐                                ‐                               
Aztec 148202 7,125.00                            7,125.00                             7,125.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Aztec 147831 2,862.00                            2,862.00                             2,862.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Aztec 148430 6,678.00                            6,678.00                             6,678.00                             ‐                                ‐                                ‐                                ‐                                ‐                               

Beam Longest Neff 74529 1,615.00                            1,615.00                             ‐                                       ‐                                1,615.00                       ‐                                ‐                                ‐                               
Beam Longest Neff 74530 9,815.00                            9,815.00                             ‐                                       ‐                                9,815.00                       ‐                                ‐                                ‐                               
Beam Longest Neff 74531 37,764.00                          37,764.00                           ‐                                       ‐                                ‐                                37,764.00                     ‐                                ‐                               
Big West  141 35,380.00                          35,380.00                           35,380.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Big West  210 3,000.00                            3,000.00                             3,000.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Clanton  21083‐7 3,647.50                            3,647.50                             3,647.50                             ‐                                ‐                                ‐                                ‐                                ‐                               
CAGE 7657 1,259.52                            1,259.52                             (0.00)                                   835.57                          ‐                                ‐                                423.95                         
CTL 672713 10,395.00                          10,395.00                           4,158.00                             6,237.00                       ‐                                ‐                                ‐                                ‐                               
EV Studio  19120‐39 1,080.00                            1,080.00                             1,080.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Felsburg Holt 118407‐01 2,600.00                            2,600.00                             ‐                                       ‐                                2,600.00                       ‐                                ‐                                ‐                               
JHL 99248 230,498.22                        230,498.22                         149,999.25                         77,511.05                     1,074.40                       1,913.52                       ‐                                ‐                               
HR  164197 9,444.22                            9,444.22                             ‐                                       ‐                                9,444.22                       ‐                                ‐                                ‐                               
Matrix 40052 11,542.50                          11,542.50                           11,542.50                           ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40054 26,261.00                          26,261.00                           ‐                                       26,261.00                     ‐                                ‐                                ‐                                ‐                               
Matrix 40055 5,762.50                            5,762.50                             5,762.50                             ‐                                ‐                                ‐                                ‐                                ‐                               
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Vendor Invoice No. Invoice Total
 Capital Amount 

Requested   TAH CAB Spine Costs   TAH In‐Tract Costs   ARTA Costs   AF ARTA Costs   AF ATEC Spine Costs   Developer 
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Matrix 40056 50,231.00                          50,231.00                           ‐                                       50,231.00                     ‐                                ‐                                ‐                                ‐                               
Matrix 40057 5,803.00                            5,803.00                             5,803.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40058 27,323.00                          27,323.00                           ‐                                       27,323.00                     ‐                                ‐                                ‐                                ‐                               
Matrix 40059 9,024.50                            9,024.50                             9,024.50                             ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40063 304.00                                304.00                                 304.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40064 42,580.00                          42,580.00                           42,580.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40070 6,940.00                            6,940.00                             ‐                                       6,940.00                       ‐                                ‐                                ‐                                ‐                               
Matrix 40071 26,475.00                          26,475.00                           ‐                                       26,475.00                     ‐                                ‐                                ‐                                ‐                               
Matrix 40072 35,575.00                          35,575.00                           35,575.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40073 2,437.50                            2,437.50                             2,437.50                             ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40148 20,960.00                          20,960.00                           20,960.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40149 12,845.00                          12,845.00                           12,845.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐79757 1,954.00                            1,954.00                             1,954.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82364 1,420.00                            1,420.00                             1,420.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82375 450.00                                450.00                                 450.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82419 1,516.25                            1,516.25                             1,516.25                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82576 2,971.13                            2,971.13                             2,971.13                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82648 3,146.20                            3,146.20                             3,146.20                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82655 5,401.25                            5,401.25                             5,401.25                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82748 8,057.50                            8,057.50                             4,673.35                             ‐                                ‐                                3,384.15                       ‐                                ‐                               
Norris 01‐82749 10,231.33                          10,231.33                           10,231.33                           ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐79299 8,639.00                            8,639.00                             8,639.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
NETC 9006 38,795.42                          38,795.42                           ‐                                       ‐                                38,795.42                     ‐                                ‐                                ‐                               
Schedio  181106‐1999 14,161.50                          14,161.50                           14,161.50                           ‐                                ‐                                ‐                                ‐                                ‐                               
Schedio  181106‐2005 5,715.45                            5,715.45                             ‐                                       5,715.45                       ‐                                ‐                                ‐                                ‐                               
Schedio  181107‐2002 9,758.00                            9,758.00                             ‐                                       ‐                                9,758.00                       ‐                                ‐                                ‐                               
Summit Strategies 1373 109,131.76                        109,131.76                         53,786.29                           48,566.49                     2,943.04                       3,835.94                       ‐                                ‐                               

‐                                      
Adjustment CTL & Aztec &OxBlue ‐                                       135,450.38                         (2,249.60)                     (26,423.94)                   120,243.06                  (228,193.50)                 1,173.60                      
Total Design 1,704,895.04                    1,704,895.04                     582,185.84                        334,121.72                 407,306.06                 554,515.87                 (174,832.00)                1,597.55                     

Other Payments

Total amount of checks 8,773,382.48                    8,773,382.48                     3,767,991.12                    3,920,083.98              666,032.03                 589,949.30                 (174,832.00)                4,158.05                     
Interim Payments
Asclepius  Final  21,061.50                          21,061.50                           21,061.50                           ‐                                ‐                                ‐                                ‐                                ‐                               
ALW Consulting 06‐0623‐012 79,007.42                          79,007.42                           79,007.42                           ‐                                ‐                                ‐                                ‐                                ‐                               
Dynalelctric  238127‐01 23,160.84                         23,160.84                           11,580.42                           ‐                                ‐                                ‐                                ‐                                11,580.42                    
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AF ARTA ATEC

Vendor Invoice No. Invoice Total
 Capital Amount 

Requested   TAH CAB Spine Costs   TAH In‐Tract Costs   ARTA Costs   AF ARTA Costs   AF ATEC Spine Costs   Developer 

Aerotropolis Area Coordinating Metropolitan District
Draw No. 62

August 17, 2023

‐                                       ‐                                       ‐                                ‐                               
‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               

Xcel ‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               

Adjustment ‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
Total Amount of Draw 62 8,896,612.24$                   3,879,640.46$                   3,920,083.98               666,032.03                  589,949.30$                (174,832.00)$               15,738.47$                 

TAHCAB/Spine 3,879,640.46$                   
  3,920,083.98                     
Anticipated Requisition No. 45 (2021A Bonds) 7,799,724.44                    

‐                                      

Advance Funds ARTA Draw 59 589,949.30                         .
ATEC Spine Costs Draw 59 (174,832.00)                       
Anticipated Requisition No. 10 (2022B Bonds) 415,117.30                        

ARTA Pay 666,032.03                        
Developer Pay 15,738.47                          
Total Draw 62 8,896,612.24$                  

‐                                      
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    

Design
Terra Forma Solutions Program Manag 1 N/A Monthly Management (T&M) -$                                      1,005,605.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 634,213.92$                       7,441.47$                           334,202.62$                       116.46$                              26,411.75$                         -$                                    3,218.78$                           1,005,605.00$                     -$                             100%
Terra Forma Solutions Design Program Manager ISP (Phase 1) -$                                      30902.140.00.00.14 14,341.37$                          -$                                    14,341.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,341.37$                          -$                             100%
Terra Forma Solutions Design Program Manager ISP (Phase 2) -$                                      30902.141.00.00.14 12,287.57$                          -$                                    12,287.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,287.57$                          -$                             100%
Terra Forma Solutions Design Program Manager ISP (Phase 3 Trib T) -$                                      30902.142.00.00.14 2,780.36$                            -$                                    2,780.36$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,780.36$                            -$                             100%
Terra Forma Solutions Design Program Manager Broadband -$                                      30902.150.00.00.14 14,008.75$                          -$                                    14,008.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,008.75$                          -$                             100%
Terra Forma Solutions Design Program Manager Demolition -$                                      30902.200.00.00.14 2,358.60$                            -$                                    2,358.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,358.60$                            -$                             100%
Terra Forma Solutions Design Program Manager Monument (Phase 1) -$                                      30902.203.00.00.14 25,981.85$                          -$                                    25,981.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,981.85$                          -$                             100%
Terra Forma Solutions Design Program Manager Monument (Phase 2) -$                                      30902.204.00.00.14 9,759.15$                            -$                                    9,759.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,759.15$                            -$                             100%
Terra Forma Solutions Design Program Manager Monument (E470) -$                                      30902.205.00.00.14 6,810.10$                            -$                                    6,810.10$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,810.10$                            -$                             100%
Terra Forma Solutions Design Program Manager 26th Avenue (E470-Main Street) -$                                      30902.206.00.00.14 9,726.70$                            -$                                    9,726.70$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,726.70$                            -$                             100%
Terra Forma Solutions Design Program Manager 26th Avenue (E470-Main Street) 35% ARTA -$                                      30903.206.00.00.14 5,237.46$                            -$                                    -$                                    -$                                    5,237.46$                           -$                                    -$                                    -$                                    -$                                    5,237.46$                            -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 1) -$                                      30903.210.00.00.14 25,284.65$                          -$                                    -$                                    -$                                    25,284.65$                         -$                                    -$                                    -$                                    -$                                    25,284.65$                          -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 1.5) -$                                      30903.211.00.00.14 15,610.28$                          -$                                    -$                                    -$                                    15,610.28$                         -$                                    -$                                    -$                                    -$                                    15,610.28$                          -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 2) -$                                      30903.212.00.00.14 19,234.93$                          -$                                    -$                                    -$                                    19,234.93$                         -$                                    -$                                    -$                                    -$                                    19,234.93$                          -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 3) -$                                      30903.213.00.00.14 28,548.93$                          -$                                    -$                                    -$                                    28,548.93$                         -$                                    -$                                    -$                                    -$                                    28,548.93$                          -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 4) -$                                      30903.214.00.00.14 19,816.33$                          -$                                    -$                                    -$                                    19,816.33$                         -$                                    -$                                    -$                                    -$                                    19,816.33$                          -$                             100%
Terra Forma Solutions Design Program Manager Main Street (26th-TAH Pkwy) -$                                      30902.220.00.00.14 38,323.45$                          -$                                    38,323.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,323.45$                          -$                             100%
Terra Forma Solutions Design Program Manager Main Street (TAH Pkwy-42nd) -$                                      30902.221.00.00.14 26,241.46$                          -$                                    26,241.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,241.46$                          -$                             100%
Terra Forma Solutions Design Program Manager Denali Boulevard (TAH Pkwy-42nd) -$                                      30902.230.00.00.14 30,318.34$                          -$                                    30,318.34$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,318.34$                          -$                             100%
Terra Forma Solutions Design Program Manager Denali Boulevard (42nd-48th) -$                                      30902.231.00.00.14 7,858.67$                            -$                                    7,858.67$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,858.67$                            -$                             100%
Terra Forma Solutions Design Program Manager 38th Place (Main St-Denali) -$                                      30902.232.00.00.14 8,751.75$                            -$                                    8,751.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,751.75$                            -$                             100%
Terra Forma Solutions Design Program Manager TAH Parkway & Tributary T CAB 58% -$                                      30902.241.00.00.14 151,091.63$                        -$                                    151,091.63$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    151,091.63$                        -$                             100%
Terra Forma Solutions Design Program Manager TAH Parkway & Tributary T ARTA 42% -$                                      30903.241.00.00.14 109,411.17$                        -$                                    -$                                    -$                                    109,411.17$                       -$                                    -$                                    -$                                    -$                                    109,411.17$                        -$                             100%
Terra Forma Solutions Design Program Manager 38th Avenue(Himilaya-E470 N. Side) -$                                      30903.246.00.00.14 14,783.85$                          -$                                    -$                                    -$                                    14,783.85$                         -$                                    -$                                    -$                                    -$                                    14,783.85$                          -$                             100%
Terra Forma Solutions Design Program Manager 38th Avenue(Himilaya-E470 S. Side) -$                                      30903.247.00.00.14 14,783.85$                          -$                                    -$                                    -$                                    14,783.85$                         -$                                    -$                                    -$                                    -$                                    14,783.85$                          -$                             100%
Terra Forma Solutions Design Program Manager 38th Parkway (Powhaton to Monaghan) -$                                      30904.248.00.00.14 12,896.95$                          -$                                    -$                                    -$                                    -$                                    -$                                    12,896.95$                         -$                                    -$                                    12,896.95$                          -$                             100%
Terra Forma Solutions Design Program Manager 38th Parkway (TAH Pkwy-Powhaton) -$                                      30902.249.00.00.14 14,242.45$                          -$                                    14,242.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,242.45$                          -$                             100%
Terra Forma Solutions Design Program Manager 42nd Avenue (Main St-Denali Blvd) -$                                      30902.250.00.00.14 12,333.93$                          -$                                    12,333.93$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,333.93$                          -$                             100%
Terra Forma Solutions Design Program Manager 42nd Avenue (Denali Blvd-School) -$                                      30902.251.00.00.14 11,474.68$                          -$                                    11,474.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,474.68$                          -$                             100%
Terra Forma Solutions Design Program Manager 42nd Avenue (School-Reserve Collc) -$                                      30902.252.00.00.14 12,388.59$                          -$                                    12,388.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,388.59$                          -$                             100%
Terra Forma Solutions Design Program Manager Reserve Boulevard (38th Pkwy-42nd) -$                                      30902.260.00.00.14 12,971.65$                          -$                                    12,971.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,971.65$                          -$                             100%
Terra Forma Solutions Design Program Manager Sanitary Outfall (E470-Main St) -$                                      30902.270.00.00.14 7,591.56$                            -$                                    7,591.56$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,591.56$                            -$                             100%
Terra Forma Solutions Design Program Manager Sanitary Outfall (Main/38th-TAH Pkwy/Denali) -$                                      30902.271.00.00.14 7,591.56$                            -$                                    7,591.56$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,591.56$                            -$                             100%
Terra Forma Solutions Design Program Manager Sanitary Outfall & Miscellaneous Coordination -$                                      30902.101.00.00.14 174,309.88$                        -$                                    174,309.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    174,309.88$                        -$                             100%
Terra Forma Solutions Design Program Manager I-70 (Phase 1) -$                                      30903.290.00.00.14 23,141.80$                          -$                                    -$                                    -$                                    23,141.80$                         -$                                    -$                                    -$                                    -$                                    23,141.80$                          -$                             100%
Terra Forma Solutions Design Program Manager I-70 (Phase 2) -$                                      30903.291.00.00.14 26,010.55$                          -$                                    -$                                    -$                                    26,010.55$                         -$                                    -$                                    -$                                    -$                                    26,010.55$                          -$                             100%
Terra Forma Solutions Design Program Manager I-70 (Phase 3) -$                                      30903.292.00.00.14 21,267.30$                          -$                                    -$                                    -$                                    21,267.30$                         -$                                    -$                                    -$                                    -$                                    21,267.30$                          -$                             100%
Terra Forma Solutions Design Program Manager I-70 (Phase 4) -$                                      30903.293.00.00.14 10,444.47$                          -$                                    -$                                    -$                                    10,444.47$                         -$                                    -$                                    -$                                    -$                                    10,444.47$                          -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (E470-Main St) -$                                      30902.320.00.00.14 116.46$                               -$                                    0.00$                                  -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    0.00$                                   116.46$                       0%
Terra Forma Solutions Design Program Manager 48th Avenue (E470-Main St) 35% ARTA -$                                      30903.320.00.00.14 62.71$                                 -$                                    -$                                    -$                                    -$                                    62.71$                                116.46$                              -$                                    -$                                    -$                                    179.17$                               (116.46)$                      286%
Terra Forma Solutions Design Program Manager 48th Avenue (Main St-Denali Blvd) -$                                      30902.321.00.00.14 116.46$                               -$                                    116.46$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    116.46$                               -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Main St-Denali Blvd) 35% ARTA -$                                      30903.321.00.00.14 62.71$                                 -$                                    -$                                    -$                                    62.71$                                -$                                    -$                                    -$                                    -$                                    62.71$                                 -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Denali Blvd-Harvest) -$                                      30902.322.00.00.14 232.92$                               -$                                    232.92$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    232.92$                               -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Denali Blvd-Harvest) 35% ARTA -$                                      30903.322.00.00.14 125.42$                               -$                                    -$                                    -$                                    125.42$                              -$                                    -$                                    -$                                    -$                                    125.42$                               -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Harvest-Powhaton) -$                                      30902.323.00.00.14 698.76$                               -$                                    698.76$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    698.76$                               -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Harvest-Powhaton) 35% ARTA -$                                      30903.323.00.00.14 376.26$                               -$                                    -$                                    -$                                    376.26$                              -$                                    -$                                    -$                                    -$                                    376.26$                               -$                             100%
Terra Forma Solutions Design Program Manager Section 21 Coordination -$                                      30904.400.00.00.14 13,514.80$                          -$                                    -$                                    -$                                    -$                                    -$                                    13,514.80$                         -$                                    -$                                    13,514.80$                          -$                             100%
Terra Forma Solutions Design Program Manager School 1 -$                                      30902.501.00.00.14 2,091.30$                            -$                                    2,091.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,091.30$                            -$                             100%
Terra Forma Solutions Design Program Manager Recreation Center 1 -$                                      30902.511.00.00.14 11,045.60$                          -$                                    11,045.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,045.60$                          -$                             100%
Terra Forma Solutions Design Program Manager Recreation Center 2 -$                                      30902.512.00.00.14 355.35$                               -$                                    355.35$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    355.35$                               -$                             100%
Terra Forma Solutions Design Program Manager Park 01 -$                                      30902.531.00.00.14 6,129.50$                            -$                                    6,129.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,129.50$                            -$                             100%
Terra Forma Solutions Design Program Manager Filing 01 -$                                      30902.901.00.00.14 7,441.47$                            -$                                    -$                                    7,441.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    7,441.47$                            -$                             100%
Terra Forma Solutions Design Program Manager Filing 02 -$                                      30900.901.00.00.14 3,218.78$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,218.78$                           3,218.78$                            -$                             100%

Summit Strategies Project Assistan 1 N/A Monthly Management (T&M) -$                                      1,759,648.88$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,108,907.96$                    1,324.22$                           634,988.29$                       -$                                    13,855.63$                         -$                                    572.78$                              1,759,648.88$                     -$                             100%
Summit Strategies Design Program Manager Monument (Phase 2) -$                                      30902.204.00.00.14 13,075.12$                          -$                                    13,075.12$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,075.12$                          -$                             100%
Summit Strategies Design Program Manager 26th Avenue -$                                      30902.208.00.00.14 2,161.82$                            -$                                    2,161.82$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,161.82$                            -$                             100%
Summit Strategies Design Program Manager 26th Avenue  35% ARTA -$                                      30903.208.00.00.14 1,164.06$                            -$                                    -$                                    -$                                    1,164.06$                           -$                                    -$                                    -$                                    -$                                    1,164.06$                            -$                             100%
Summit Strategies Design Program Manager E470 -$                                      30903.210.00.00.14 326,667.64$                        -$                                    -$                                    -$                                    326,667.64$                       -$                                    -$                                    -$                                    -$                                    326,667.64$                        -$                             100%
Summit Strategies Design Program Manager Main Street -$                                      30902.220.00.00.14 25,915.75$                          -$                                    25,915.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,915.75$                          -$                             100%
Summit Strategies Design Program Manager Denali Boulevard -$                                      30902.230.00.00.14 25,915.75$                          -$                                    25,915.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,915.75$                          -$                             100%
Summit Strategies Design Program Manager TAH Parkway 58% CAB -$                                      30902.241.00.00.14 33,891.07$                          -$                                    33,891.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,891.07$                          -$                             100%
Summit Strategies Design Program Manager TAH Parkway 42% ARTA -$                                      30903.241.00.00.14 24,541.80$                          -$                                    -$                                    -$                                    24,541.80$                         -$                                    -$                                    -$                                    -$                                    24,541.80$                          -$                             100%
Summit Strategies Design Program Manager 42nd Avenue (Main St-Denali Blvd) -$                                      30902.250.00.00.14 13,076.88$                          -$                                    13,076.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,076.88$                          -$                             100%
Summit Strategies Design Program Manager 42nd Avenue (Denali Blvd-School) -$                                      30902.251.00.00.14 12,763.63$                          -$                                    12,763.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,763.63$                          -$                             100%
Summit Strategies Design Program Manager 42nd Avenue (School-Reserve Collc) -$                                      30902.252.00.00.14 12,313.88$                          -$                                    12,313.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,313.88$                          -$                             100%
Summit Strategies Design Program Manager Reserve Boulevard (38th Pkwy-42nd) -$                                      30902.260.00.00.14 12,313.88$                          -$                                    12,313.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,313.88$                          -$                             100%
Summit Strategies Design Program Manager Tributary T (38th-E470) CAB 58% -$                                      30902.241.00.00.14 65,363.45$                          -$                                    65,363.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,363.45$                          -$                             100%
Summit Strategies Design Program Manager Tributary T (38th-E470) ARTA 42% -$                                      30903.241.00.00.14 47,332.17$                          -$                                    -$                                    -$                                    47,332.17$                         -$                                    -$                                    -$                                    -$                                    47,332.17$                          -$                             100%
Summit Strategies Design Program Manager I-70 -$                                      30903.290.00.00.14 211,741.63$                        -$                                    -$                                    -$                                    211,741.63$                       -$                                    -$                                    -$                                    -$                                    211,741.63$                        -$                             100%
Summit Strategies Design Program Manager Section 21 Coordination -$                                      30904.300.00.00.14 680.75$                               -$                                    -$                                    -$                                    -$                                    -$                                    680.75$                              -$                                    -$                                    680.75$                               -$                             100%
Summit Strategies Design Program Manager 38th Avenue(Himilaya-E470) -$                                      30903.246.00.00.14 23,541.01$                          -$                                    -$                                    -$                                    23,541.01$                         -$                                    -$                                    -$                                    -$                                    23,541.01$                          -$                             100%
Summit Strategies Design Program Manager 38th Parkway (Powhaton to Monaghan) -$                                      30904.248.00.00.14 13,174.88$                          -$                                    -$                                    -$                                    -$                                    -$                                    13,174.88$                         -$                                    -$                                    13,174.88$                          -$                             100%
Summit Strategies Design Program Manager 38th Parkway (TAH Pkwy-Powhaton) -$                                      30902.249.00.00.14 13,174.88$                          -$                                    13,174.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,174.88$                          -$                             100%
Summit Strategies Design Program Manager School 1 -$                                      30902.501.00.00.14 2,987.25$                            -$                                    2,987.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,987.25$                            -$                             100%
Summit Strategies Design Program Manager Recreation Center 1 -$                                      30902.511.00.00.14 12,193.99$                          -$                                    12,193.99$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,193.99$                          -$                             100%
Summit Strategies Design Program Manager Recreation Center 2 -$                                      30902.512.00.00.14 379.75$                               -$                                    379.75$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    379.75$                               -$                             100%
Summit Strategies Design Program Manager Filing 01 -$                                      30902.901.00.00.14 1,324.22$                            -$                                    -$                                    1,324.22$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,324.22$                            -$                             100%
Summit Strategies Design Program Manager Filing 01 -$                                      30900.901.00.00.14 572.78$                               -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    572.78$                              572.78$                               -$                             100%
Summit Strategies Design Program Manager Miscellaneous Coordination -$                                      30902.101.00.00.14 858,119.50$                        -$                                    858,119.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    858,119.50$                        -$                             100%
Summit Strategies Furniture Reimbursement -$                                      30902.101.12.50.00 5,261.36$                            -$                                    5,261.36$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,261.36$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Project Executive -$                                      30902.101.60.00.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Summit Strategies Project Executive for Aurora Highlands Project In-Tract Verification -$                                      30902.101.60.00.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%

Summit Strategies Project Assistan 1 N/A Monthly Management (T&M) 1373 109,131.76$                         2,345,601.16$                     53,786.29$                         48,566.49$                         2,943.04$                           3,835.94$                           -$                                    -$                                    -$                                                 1,205,069.57$                    655,245.89$                       318,013.48$                       36,909.06$                         21,231.40$                         -$                                    -$                                    2,345,601.16$                     0.00$                           100%
Summit Strategies Project Executive for Aurora Highlands Project Overall Project Executive Management 15,525.00$                           30902.101.60.00.14 303,675.00$                        15,525.00$                         288,150.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    303,675.00$                        -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Overall Project (Non Specific) 4,876.42$                             30902.101.60.00.14 73,662.84$                          4,876.42$                           68,786.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,662.84$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Mass Grading 1,002.10$                             30902.102.60.00.14 107,491.22$                        1,002.10$                           106,489.12$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,491.22$                        (0.00)$                          100%
Summit Strategies Project Executive for Aurora Highlands Project Walls and Fencing 4,298.04$                             30902.103.60.00.14 27,278.12$                          4,298.04$                           22,980.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,278.12$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Engineer's Report and Verification of Costs 359.79$                                30902.104.60.00.14 6,264.17$                            359.79$                              5,904.38$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,264.17$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project ISP (Phase 1) 0.16$                                    30902.140.60.00.14 333.21$                               0.16$                                  333.05$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    333.21$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project ISP (Phase 3) 73.95$                                  30902.142.60.00.14 1,119.80$                            73.95$                                1,045.84$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,119.80$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project ISP (Phase 4) -$                                      30902.143.60.00.14 406.42$                               -$                                    406.42$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    406.42$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 32nd Ave Phase 1 0.09$                                    30902.144.60.00.14 815.71$                               0.09$                                  815.62$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    815.71$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 32nd Ave Phase 2 14.74$                                  30902.145.60.00.14 228.53$                               14.74$                                213.79$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    228.53$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 32nd Ave Phase 3 0.00$                                    30902.146.60.00.14 145.08$                               0.00$                                  145.08$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    145.08$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Broadband -$                                      30902.150.60.00.14 31.64$                                 -$                                    31.64$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31.64$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Public Art 38.00$                                  30902.152.60.00.14 7,525.31$                            38.00$                                7,487.31$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,525.31$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monitoring 102.69$                                30902.155.60.00.14 174.46$                               102.69$                              71.78$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    174.46$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Demolition 63.96$                                  30902.200.60.00.14 21,513.06$                          63.96$                                21,449.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,513.06$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Fire Access Road (Phase 1) -$                                      30902.201.60.00.14 379.62$                               -$                                    379.62$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    379.62$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monument (Phase 1) (0.24)$                                   30902.203.60.00.14 (1,314.54)$                           (0.24)$                                 (1,314.30)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,314.54)$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monument (Phase 2) 3,575.95$                             30902.204.60.00.14 51,399.07$                          3,575.95$                           47,823.11$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,399.07$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monument (E470) -$                                      30902.205.60.00.14 60.94$                                 -$                                    60.94$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60.94$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 26th Ave (E470 -Main St) 284.88$                                30902.206.60.00.14 13,564.03$                          284.88$                              13,279.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,564.03$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 26th Avenue (Main Street-Harvest) 281.24$                                30902.207.60.00.14 2,759.29$                            281.24$                              2,478.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,759.29$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 26th Ave (Harvest-Powhaton) 281.24$                                30902.208.60.00.14 2,759.29$                            281.24$                              2,478.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,759.29$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 26th Ave (TAH Pkwy-Powhaton) 1,026.66$                             30902.209.60.00.14 4,009.61$                            1,026.66$                           2,982.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,009.61$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 1) 323.90$                                30903.210.60.00.14 45,720.73$                          323.90$                              -$                                    -$                                    45,396.82$                         -$                                    -$                                    -$                                    -$                                    45,720.73$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 1.5) 60.79$                                  30903.211.60.00.14 25,864.97$                          60.79$                                -$                                    -$                                    25,804.18$                         -$                                    -$                                    -$                                    -$                                    25,864.97$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 2) 215.78$                                30903.212.60.00.14 4,193.33$                            215.78$                              -$                                    -$                                    3,977.55$                           -$                                    -$                                    -$                                    -$                                    4,193.33$                            (0.00)$                          100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 3) 60.79$                                  30903.213.60.00.14 22,002.29$                          60.79$                                -$                                    -$                                    21,941.50$                         -$                                    -$                                    -$                                    -$                                    22,002.29$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 4) 551.94$                                30903.214.60.00.14 88,425.31$                          551.94$                              -$                                    -$                                    87,873.37$                         -$                                    -$                                    -$                                    -$                                    88,425.31$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Center Round-a-Bout Monument 3.06$                                    30902.215.60.00.14 5,059.69$                            3.06$                                  5,056.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,059.69$                            0.00$                           100%
Summit Strategies Project Executive for Aurora Highlands Project Main St (26th Ave -TAH Pkwy) 2,064.25$                             30902.220.60.00.14 80,907.31$                          2,064.25$                           78,843.06$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    80,907.31$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Main St (TAH Pkwy-42nd Ave) 69.93$                                  30902.221.60.00.14 2,524.73$                            69.93$                                2,454.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,524.73$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Main St (42nd Ave-46th Ave) 430.54$                                30902.222.60.00.14 3,426.90$                            430.54$                              2,996.36$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,426.90$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Denali Blvd (TAH Pkwy to 42nd Ave) 34.61$                                  30902.230.60.00.14 12,830.87$                          34.61$                                12,796.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,830.87$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Denali Blvd (42nd Ave - 48th Ave) 99.61$                                  30902.231.60.00.14 4,965.13$                            99.61$                                4,865.52$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,965.13$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Place (Main St to Denali Blvd) 16.25$                                  30902.232.60.00.14 391.06$                               16.25$                                374.80$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    391.06$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project TAH Parkway (Main St-Denali Blvd) 58% 917.49$                                30902.241.60.00.14 73,094.51$                          917.49$                              72,177.02$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,094.51$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project TAH Parkway (Main St-Denali Blvd) 42% 664.39$                                30903.241.60.00.14 52,930.51$                          -$                                    664.39$                              -$                                    -$                                    39,700.48$                         12,565.64$                         -$                                    -$                                    -$                                    52,930.51$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project TAH Parkway (30th-26th) 471.92$                                30902.244.60.00.14 14,597.96$                          471.92$                              14,126.04$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,597.96$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project TAH Parkway (30th-26th) 341.73$                                30903.244.60.00.14 10,535.16$                          -$                                    341.73$                              -$                                    -$                                    9,569.16$                           624.26$                              -$                                    -$                                    -$                                    10,535.16$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Ave (Himalaya St to E470) North 900.71$                                30903.246.60.00.14 60,798.80$                          900.71$                              -$                                    -$                                    59,898.09$                         -$                                    -$                                    -$                                    -$                                    60,798.80$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Ave (Himalaya St to E470) South 35.11$                                  30903.247.60.00.14 1,203.94$                            35.11$                                -$                                    -$                                    1,168.83$                           -$                                    -$                                    -$                                    -$                                    1,203.94$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Pkwy (Powhaton Rd to Monaghan Rd) -$                                      30904.248.60.00.14 19,447.76$                          -$                                    -$                                    -$                                    -$                                    -$                                    19,447.76$                         -$                                    -$                                    19,447.76$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Pkwy (TAH Pkwy to Powhaton Rd) 1.82$                                    30902.249.60.00.14 23,420.13$                          1.82$                                  23,418.32$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,420.13$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 42nd Ave (Main St-Denali Blvd) 887.57$                                30902.250.60.00.14 30,429.64$                          887.57$                              29,542.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,429.64$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 42nd Ave (Denali Blvd-School) 9.97$                                    30902.251.60.00.14 347.26$                               9.97$                                  337.29$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    347.26$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 42nd Ave (School-Reserve Blvd) 0.01$                                    30902.252.60.00.14 14.48$                                 0.01$                                  14.47$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14.48$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Reserve Blvd (42nd Ave - TAH Pkwy) 6.29$                                    30902.260.60.00.14 6,564.26$                            6.29$                                  6,557.97$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,564.26$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Hogan St Park (West Village Ave-TAH Pkwy) 0.03$                                    30902.261.60.00.14 194.90$                               0.03$                                  194.87$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    194.90$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Pond Improventments -$                                      30902.289.60.00.14 396.65$                               -$                                    396.65$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    396.65$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 1) 253.77$                                30903.290.60.00.14 6,832.79$                            253.77$                              -$                                    -$                                    6,579.03$                           -$                                    -$                                    -$                                    -$                                    6,832.79$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 2) 15.22$                                  30903.291.60.00.14 4,590.49$                            15.22$                                -$                                    -$                                    4,575.27$                           -$                                    -$                                    -$                                    -$                                    4,590.49$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 3) 414.49$                                30903.292.60.00.14 6,040.44$                            414.49$                              -$                                    -$                                    5,625.95$                           -$                                    -$                                    -$                                    -$                                    6,040.44$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 4) 25.84$                                  30903.293.60.00.14 479.01$                               25.84$                                -$                                    -$                                    453.16$                              -$                                    -$                                    -$                                    -$                                    479.01$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 5) 84.70$                                  30903.294.60.00.14 2,799.77$                            84.70$                                -$                                    -$                                    2,715.07$                           -$                                    -$                                    -$                                    -$                                    2,799.77$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Powhaton Rd (I-70-26th) 539.00$                                30903.300.60.00.14 6,146.00$                            -$                                    539.00$                              -$                                    -$                                    1,752.92$                           3,854.08$                           -$                                    -$                                    -$                                    6,146.00$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Powhaton Rd (26th-38th) 1,037.87$                             30902.301.60.00.14 20,623.18$                          1,037.87$                           19,585.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,623.18$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Powhaton Rd (38th-48th) -$                                      30902.302.60.00.14 54.22$                                 -$                                    54.22$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54.22$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 48th Avenue (E470-Main St) -$                                      30902.320.60.00.14 -$                                     -$                                    (0.00)$                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (0.00)$                                 0.00$                           0%
Summit Strategies Project Executive for Aurora Highlands Project 48th Avenue (E470-Main St) 556.87$                                30903.320.60.00.14 16,301.75$                          -$                                    556.87$                              -$                                    -$                                    982.08$                              14,762.80$                         -$                                    -$                                    -$                                    16,301.75$                          (0.00)$                          100%
Summit Strategies Project Executive for Aurora Highlands Project West Village Ave (Main St-26th) 3,045.13$                             30902.330.60.00.14 73,562.49$                          3,045.13$                           70,517.36$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,562.49$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project West Village Ave (Hogan St-26th) 0.03$                                    30902.331.60.00.14 17,117.97$                          0.03$                                  17,117.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,117.97$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Tributary W Drainage 4,180.48$                             30902.332.60.00.14 48,517.17$                          4,180.48$                           44,336.69$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    48,517.17$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Hogan St Park (West Village Ave/TAH Pkwy) 2,310.89$                             30902.334.60.00.14 59,812.69$                          2,310.89$                           57,501.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,812.69$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Fultondale Street (42nd-School) 713.80$                                30902.340.60.00.14 31,989.28$                          713.80$                              31,275.47$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,989.28$                          0.00$                           100%
Summit Strategies Project Executive for Aurora Highlands Project 32nd Avenue 43.31$                                  30902.343.60.00.14 5,288.69$                            43.31$                                5,245.39$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,288.69$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Highlands Creek (TAH Pkwy-East Creek) 82.92$                                  30902.345.60.00.14 495.79$                               82.92$                                412.87$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    495.79$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Reserve Blvd (42nd Ave-Park View) 66.23$                                  30902.347.60.00.14 710.13$                               66.23$                                643.90$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    710.13$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 36" Waterline (0.00)$                                   30902.348.60.00.14 (837.55)$                              (0.00)$                                 (837.55)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (837.55)$                             -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Little River (Reserve to 48th) 22.49$                                  30902.349.60.00.14 322.85$                               22.49$                                300.36$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    322.85$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Mass Grading 2,566.76$                             30902.350.60.00.14 67,263.13$                          2,566.76$                           64,696.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,263.13$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Overlot Phase II -$                                      30902.351.60.00.14 9.57$                                   -$                                    9.57$                                  -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9.57$                                   -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Section 21/28 Miscellaneous 6.09$                                    30902.400.60.00.14 46.42$                                 6.09$                                  40.33$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46.42$                                 0.00$                           100%
Summit Strategies Project Executive for Aurora Highlands Project Section 21/28 Miscellaneous -$                                      30904.400.60.00.14 1,783.64$                            -$                                    -$                                    -$                                    -$                                    -$                                    1,783.64$                           -$                                    -$                                    1,783.64$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project School 01 0.00$                                    30902.501.60.00.14 1,292.53$                            0.00$                                  1,292.53$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,292.53$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Recreation Center 01 (CSP 1) Pool 57.00$                                  30902.511.60.00.14 73.45$                                 57.00$                                16.45$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73.45$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park 01 20.16$                                  30902.531.60.00.14 21,115.00$                          20.16$                                21,094.83$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,115.00$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park 02 -$                                      30902.532.60.00.14 84.81$                                 -$                                    84.81$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    84.81$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park 03 216.22$                                30902.533.60.00.14 5,498.20$                            216.22$                              5,281.99$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,498.20$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park 05 -$                                      30902.535.60.00.14 13.10$                                 -$                                    13.10$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13.10$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park -$                                      30902.545.60.00.14 470.96$                               -$                                    470.96$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    470.96$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space PA61 -$                                      30902.546.60.00.14 1,401.63$                            -$                                    1,401.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,401.63$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space PA23 -$                                      30902.547.60.00.14 7,242.04$                            -$                                    7,242.04$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,242.04$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  49.88$                                  30902.548.60.00.14 9,006.26$                            49.88$                                8,956.38$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,006.26$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  1,230.75$                             30902.557.60.00.14 1,230.75$                            1,230.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,230.75$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  1,230.75$                             30902.558.60.00.14 1,230.75$                            1,230.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,230.75$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  43.74$                                  30902.569.60.00.14 196.91$                               43.74$                                153.17$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    196.91$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  43.75$                                  30902.571.60.00.14 442.48$                               43.75$                                398.73$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    442.48$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monaghan Road 1,733.94$                             30903.602.60.00.14 6,836.22$                            -$                                    1,733.94$                           -$                                    -$                                    -$                                    5,102.28$                           -$                                    -$                                    -$                                    6,836.22$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project General In-Tract Costs 86.33$                                  30902.900.60.00.14 3,861.87$                            86.33$                                -$                                    3,775.54$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,861.87$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 01 - RAH 35.20$                                  30902.901.60.00.14 13,664.28$                          35.20$                                -$                                    13,629.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    13,664.28$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 02 - RAH 3,118.79$                             30902.902.60.00.14 14,847.74$                          3,118.79$                           -$                                    11,728.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    14,847.74$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 03 0.09$                                    30902.903.60.00.14 557.66$                               0.09$                                  -$                                    557.57$                              -$                                    -$                                    -$                                    -$                                    -$                                    557.66$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 04 - Pulte 49.77$                                  30902.904.60.00.14 4,759.72$                            49.77$                                -$                                    4,709.94$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,759.72$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 05 - Pulte 43.87$                                  30902.905.60.00.14 11,330.77$                          43.87$                                -$                                    11,286.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    11,330.77$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 07 1,179.02$                             30902.907.60.00.14 35,512.87$                          1,179.02$                           -$                                    34,333.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    35,512.87$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 08 2,206.25$                             30902.908.60.00.14 10,526.67$                          2,206.25$                           -$                                    8,320.42$                           -$                                    -$                                    -$                                    -$                                    -$                                    10,526.67$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 09 42.19$                                  30902.909.60.00.14 2,504.66$                            42.19$                                -$                                    2,462.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,504.66$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 10 3,254.83$                             30902.910.60.00.14 41,340.40$                          3,254.83$                           -$                                    38,085.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    41,340.40$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 11 3,905.36$                             30902.911.60.00.14 17,506.17$                          3,905.36$                           -$                                    13,600.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    17,506.17$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 13 0.06$                                    30902.913.60.00.14 4,711.34$                            0.06$                                  -$                                    4,711.28$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,711.34$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 15 12.15$                                  30902.915.60.00.14 1,767.40$                            12.15$                                -$                                    1,755.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,767.40$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 16 101.85$                                30902.916.60.00.14 6,575.22$                            101.85$                              -$                                    6,473.37$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,575.22$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 17 25.02$                                  30902.917.60.00.14 1,586.13$                            25.02$                                -$                                    1,561.11$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,586.13$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 18 18,304.84$                           30902.918.60.00.14 25,457.85$                          18,304.84$                         -$                                    7,153.02$                           -$                                    -$                                    -$                                    -$                                    -$                                    25,457.85$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 19 2.02$                                    30902.919.60.00.14 33,811.18$                          2.02$                                  -$                                    33,809.16$                         -$                                    -$                                    -$                                    -$                                    -$                                    33,811.18$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 20 -$                                      30902.920.60.00.14 420.65$                               -$                                    -$                                    420.65$                              -$                                    -$                                    -$                                    -$                                    -$                                    420.65$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 21 5,766.49$                             30902.921.60.00.14 25,928.36$                          5,766.49$                           -$                                    20,161.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,928.36$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 22 203.26$                                30902.922.60.00.14 1,834.77$                            203.26$                              -$                                    1,631.51$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,834.77$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 23 97.57$                                  30902.923.60.00.14 880.69$                               97.57$                                -$                                    783.12$                              -$                                    -$                                    -$                                    -$                                    -$                                    880.69$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 24 138.22$                                30902.924.60.00.14 1,247.63$                            138.22$                              -$                                    1,109.41$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,247.63$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 25 154.48$                                30902.925.60.00.14 1,394.43$                            154.48$                              -$                                    1,239.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,394.43$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 26 65.04$                                  30902.926.60.00.14 587.13$                               65.04$                                -$                                    522.09$                              -$                                    -$                                    -$                                    -$                                    -$                                    587.13$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 27 154.48$                                30902.927.60.00.14 1,394.43$                            154.48$                              -$                                    1,239.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,394.43$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 28 2.30$                                    30902.928.60.00.14 2.30$                                   2.30$                                  -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2.30$                                   -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 29 39.63$                                  30902.929.60.00.14 573.28$                               39.63$                                -$                                    533.65$                              -$                                    -$                                    -$                                    -$                                    -$                                    573.28$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 30 82.91$                                  30902.930.60.00.14 1,310.91$                            82.91$                                -$                                    1,228.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,310.91$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 31 61.84$                                  30902.931.60.00.14 968.44$                               61.84$                                -$                                    906.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    968.44$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 32 56.35$                                  30902.932.60.00.14 855.82$                               56.35$                                -$                                    799.47$                              -$                                    -$                                    -$                                    -$                                    -$                                    855.82$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 33 75.36$                                  30902.933.60.00.14 1,196.23$                            75.36$                                -$                                    1,120.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,196.23$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 34 1,215.26$                             30902.934.60.00.14 3,071.93$                            1,215.26$                           -$                                    1,856.67$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,071.93$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 35 479.76$                                30902.935.60.00.14 1,150.67$                            479.76$                              -$                                    670.91$                              -$                                    -$                                    -$                                    -$                                    -$                                    1,150.67$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 36 388.44$                                30902.936.60.00.14 688.57$                               388.44$                              -$                                    300.13$                              -$                                    -$                                    -$                                    -$                                    -$                                    688.57$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 37 29.83$                                  30902.937.60.00.14 453.56$                               29.83$                                -$                                    423.73$                              -$                                    -$                                    -$                                    -$                                    -$                                    453.56$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 38 26.10$                                  30902.938.60.00.14 396.85$                               26.10$                                -$                                    370.75$                              -$                                    -$                                    -$                                    -$                                    -$                                    396.85$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Mass Overlot Grading -$                                      30902.102.60.00.14 1,133.60$                            -$                                    1,133.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,133.60$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project In-Tract Improvements Verification of Cost 7,161.55$                             30902.101.60.00.14 429,133.81$                        7,161.55$                           -$                                    421,972.26$                       -$                                    -$                                    -$                                    -$                                    -$                                    429,133.81$                        -$                             100%

AECOM Monument Design -$                                      2,559,564.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,105,156.74$                    -$                                    96,205.95$                         60,142.00$                         -$                                    -$                                    -$                                    2,261,504.69$                     298,059.31$                88%
AECOM Design Program Manager 1 Master Consultant Agreement -$                                      30902.101.00.00.14 480,885.00$                        -$                                    479,467.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    479,467.75$                        1,417.25$                    100%
AECOM Design Program Manager 2 As Needed Support Services -$                                      30902.101.00.00.14 250,000.00$                        -$                                    229,437.23$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    229,437.23$                        20,562.77$                  92%
AECOM Design Program Manager 3 Program Management Support Services - Phase 1 - Directo Costs -$                                      30902.101.00.00.14 50,000.00$                          -$                                    49,594.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,594.05$                          405.95$                       99%
AECOM Design Program Manager 4 PM- Lite -$                                      30902.101.00.00.14 745,600.00$                        -$                                    523,549.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    523,549.80$                        222,050.20$                70%
AECOM Design Program Manager 5 Development of Stormwater Management Plan Engine -$                                      30902.101.00.00.14 62,664.00$                          -$                                    62,757.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    62,757.25$                          (93.25)$                        100%
AECOM Design Program Manager 6+CO1 Sitewide Grading Analysis -$                                      30902.101.00.00.14 69,308.50$                          -$                                    69,297.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    69,297.00$                          11.50$                         100%
AECOM Design Program Manager 7 Schedule/COA Schedule/Tracking Assistance -$                                      30902.101.00.00.14 25,000.00$                          -$                                    24,988.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,988.75$                          11.25$                         100%
AECOM Design Program Manager 8 Forensic Analysis -$                                      30902.101.00.00.14 55,000.00$                          -$                                    54,932.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54,932.00$                          68.00$                         100%
AECOM Planning 9 26th Ave Concept Design Scope 100% ARTA -$                                      30903.206.00.00.40 79,900.00$                          -$                                    -$                                    -$                                    79,832.25$                         -$                                    -$                                    -$                                    -$                                    79,832.25$                          67.75$                         100%
AECOM Design Program Manager 10 Construction Access and Haul Road Design -$                                      30902.101.00.00.14 41,000.00$                          -$                                    5,242.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,242.50$                            35,757.50$                  13%
AECOM Design Program Manager 11 Cost Estimating - Trib T Phase 1 Design -$                                      30902.241.00.00.14 22,968.00$                          -$                                    22,611.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,611.30$                          356.70$                       98%
AECOM Design Program Manager 11 Cost Estimating - Trib T Phase 1 Design - ARTA 42% -$                                      30903.241.00.00.14 16,632.00$                          -$                                    -$                                    -$                                    16,373.70$                         -$                                    -$                                    -$                                    -$                                    16,373.70$                          258.30$                       98%
AECOM Design Program Manager 12 + CO 1CMAR Procurement Support -$                                      30902.110.00.00.14 37,500.00$                          -$                                    37,481.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,481.00$                          19.00$                         100%
AECOM Design Program Manager 13 Powhaton Road Concept Design - 100% ARTA -$                                      30903.300.00.00.14 60,213.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    60,142.00$                         -$                                    -$                                    -$                                    60,142.00$                          71.00$                         100%
AECOM Design Program Manager 14 + CO 1TO 14+CO 1 Interim CM Services -$                                      30902.101.00.00.14 187,000.00$                        -$                                    186,957.36$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    186,957.36$                        42.64$                         100%
AECOM Design Program Manager 16 Review of Public Improvements -$                                      30902.101.00.00.14 40,000.00$                          -$                                    22,942.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,942.75$                          17,057.25$                  57%
AECOM Design Program Manager 18 Interim Program MGMT Oversight Services -$                                      30902.101.00.00.14 185,000.00$                        -$                                    185,004.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    185,004.50$                        (4.50)$                          100%
AECOM Design Program Manager 22 SWPM South of Trib T -$                                      30902.101.00.00.14 150,893.50$                        -$                                    150,893.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    150,893.50$                        -$                             100%

AECOM - AACMD Project Manager 99,716.38$                           1,098,181.04$                     (27,464.33)$                        35,037.50$                         89,056.00$                         3,087.21$                           -$                                    -$                                    -$                                                 803,711.10$                       74,957.00$                         837.00$                              -$                                    -$                                    -$                                    -$                                    979,221.48$                        118,959.56$                89%
AECOM - AACMD Civil Engineering 01 Geo Investigation Over Excavation (Old TO 27) -$                                      30902.101.00.00.30 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
AECOM - AACMD Civil Engineering 02 Construction Support -$                                      30902.101.00.00.30 19,196.50$                          -$                                    19,196.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,196.50$                          -$                             100%
AECOM - AACMD Design Program Manager 03 + CO1/2SWPM Plan x Overlot Grad S of Trib T -$                                      30902.101.00.00.14 258,288.25$                        -$                                    258,288.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    258,288.25$                        -$                             100%
AECOM - AACMD Construction Administration 04 Tributary T CO & CMAR Review -$                                      30902.104.00.00.90 82,543.84$                          -$                                    82,543.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    82,543.84$                          -$                             100%
AECOM - AACMD Design Program Manager 05 TAH Pkwy/Tributary T CO & CMAR Review -$                                      30902.101.00.00.14 110,241.45$                        -$                                    110,241.45$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,241.45$                        -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Walls and Fencing 2000779256 42,407.07$                           30902.103.00.00.90 49,383.07$                          42,407.07$                         6,976.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,383.07$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 E470 Interchange (Phase 4) To Correct Draw 56,524.75$                           30903.214.00.00.90 57,361.75$                          56,524.75$                         -$                                    -$                                    837.00$                              -$                                    -$                                    -$                                    -$                                    57,361.75$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Center Round-a-Bout Monument To Correct Draw 9,951.00$                             30902.215.00.00.90 17,696.00$                          9,951.00$                           7,745.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,696.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 West Village Ave (Main St-26th) 00779256/To Correct Dr 9,741.31$                             30902.330.00.00.90 37,051.33$                          9,741.31$                           27,310.02$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,051.33$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Tributary W Drainage 2000779256 6,696.00$                             30902.332.00.00.90 18,020.50$                          6,696.00$                           11,324.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,020.50$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Hogan St Park (West Village Ave/TAH Pkwy) 00779256/To Correct Dr 10,908.00$                           30902.334.00.00.90 27,771.00$                          10,908.00$                         16,863.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,771.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Fultondale Street (42nd-School) To Correct Draw 22,981.00$                           30902.340.00.00.90 28,293.00$                          22,981.00$                         5,312.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,293.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Filing 02 - RAH -$                                      30902.902.00.00.90 20,516.00$                          -$                                    -$                                    20,516.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    20,516.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Filing 08 -$                                      30902.908.00.00.90 19,079.00$                          -$                                    -$                                    19,079.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    19,079.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Filing 10 00779256/To Correct Dr 14,491.50$                           30902.910.00.00.90 35,648.50$                          14,491.50$                         -$                                    21,157.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    35,648.50$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Filing 11 -$                                      30902.911.00.00.90 14,205.00$                          -$                                    -$                                    14,205.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    14,205.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 To Correct Draw 7,313.00$                             30902.901.00.00.90 7,313.00$                            7,313.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,313.00$                            -$                             100%
AECOM - AACMD Construction Administration 06+CO1 To Correct Draw 12,811.00$                           30902.904.00.00.90 12,811.00$                          12,811.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,811.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 2000779256 422.00$                                30902.905.00.00.90 422.00$                               422.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    422.00$                               -$                             100%
AECOM - AACMD Construction Administration 06+CO1 To Correct Draw 14,355.50$                           30902.250.00.00.30 14,355.50$                          14,355.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,355.50$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 To Correct Draw 10,159.00$                           30902.220.00.00.30 10,159.00$                          10,159.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,159.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 2000779256/To Correct Dr 4,263.29$                             30902.241.00.00.30 4,263.29$                            4,263.29$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,263.29$                            -$                             100%
AECOM - AACMD Construction Administration 06+CO1 2000779256/To Correct Dr 3,087.21$                             30903.241.00.00.30 3,087.21$                            -$                                    3,087.21$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,087.21$                            -$                             100%
AECOM - AACMD Construction Administration 06+CO1 TAH Pkwy/Tributary T CO & CMAR Review To Correct Draw (191,457.75)$                        30902.102.00.00.30 66,474.85$                          (191,457.75)$                      257,910.54$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,452.79$                          22.06$                         100%
AECOM - AACMD Construction Administration 07 Interim Construction Management Services 2000779541 32,531.25$                           30902.101.00.00.30 92,000.00$                          32,531.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,531.25$                          59,468.75$                  35%
AECOM - AACMD Construction Administration 07 Interim Construction Management Services 2000779541 32,531.25$                           30902.101.00.00.30 92,000.00$                          32,531.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,531.25$                          59,468.75$                  35%

AECOM - ARTA Program Management 643,665.91$                         24,216,616.05$                   1,624.00$                           -$                                    257,753.92$                       384,287.99$                       -$                                    -$                                    -$                                                 28,389.04$                         -$                                    4,411,095.62$                    4,512,008.87$                    -$                                    -$                                    -$                                    9,595,159.44$                     14,621,456.61$           40%
AECOM - ARTA Civil Engineering 01+CO1 ECCV Waterline Bypass Design 2000777993 8,417.00$                             30903.241.00.00.30 185,050.00$                        -$                                    8,417.00$                           -$                                    -$                                    134,688.00$                       37,385.75$                         -$                                    -$                                    -$                                    180,490.75$                        4,559.25$                    98%
AECOM - ARTA Civil Engineering 02 As Needed Support Services -$                                      30903.100.00.00.30 50,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,000.00$                  0%
AECOM - ARTA Civil Engineering 03 26th Ave Concept Design Scope 100% ARTA -$                                      30903.206.00.00.30 267,954.00$                        -$                                    -$                                    -$                                    257,630.25$                       -$                                    -$                                    -$                                    -$                                    257,630.25$                        10,323.75$                  96%
AECOM - ARTA Civil Engineering 04 Powhaton Road Concept Design - 100% ARTA -$                                      30903.301.00.00.30 261,350.00$                        -$                                    -$                                    -$                                    261,322.50$                       -$                                    -$                                    -$                                    -$                                    261,322.50$                        27.50$                         100%
AECOM - ARTA Civil Engineering 05 + CO1/2Traffic Impact Study - 100% ARTA -$                                      30903.300.00.00.30 68,111.16$                          -$                                    -$                                    -$                                    68,111.16$                         -$                                    -$                                    -$                                    -$                                    68,111.16$                          -$                             100%
AECOM - ARTA Civil Engineering 05 + CO1/2Traffic Impact Study - 100% ARTA 2000778150 3,234.00$                             30903.301.00.00.30 129,479.67$                        -$                                    3,234.00$                           -$                                    -$                                    59,804.30$                         57,306.87$                         -$                                    -$                                    -$                                    120,345.17$                        9,134.50$                    93%
AECOM - ARTA Civil Engineering 05 + CO1/2Traffic Impact Study - 100% ARTA -$                                      30903.303.00.00.30 68,111.17$                          -$                                    -$                                    -$                                    14,749.17$                         53,362.00$                         -$                                    -$                                    -$                                    68,111.17$                          -$                             100%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.290.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.90$                         -$                                    -$                                    -$                                    -$                                    36,937.70$                          23,062.30$                  62%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.291.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.90$                         -$                                    -$                                    -$                                    -$                                    36,937.70$                          23,062.30$                  62%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.292.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.91$                         -$                                    -$                                    -$                                    -$                                    36,937.71$                          23,062.29$                  62%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.293.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.90$                         -$                                    -$                                    -$                                    -$                                    36,937.70$                          23,062.30$                  62%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.294.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.90$                         -$                                    -$                                    -$                                    -$                                    36,937.70$                          23,062.30$                  62%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.210.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.63$                         -$                                    -$                                    -$                                    -$                                    46,068.23$                          731.77$                       98%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.211.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.63$                         -$                                    -$                                    -$                                    -$                                    46,068.23$                          731.77$                       98%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.212.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.64$                         -$                                    -$                                    -$                                    -$                                    46,068.24$                          731.76$                       98%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.213.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.62$                         -$                                    -$                                    -$                                    -$                                    46,068.22$                          731.78$                       98%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.214.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.63$                         -$                                    -$                                    -$                                    -$                                    46,068.23$                          731.77$                       98%
AECOM - ARTA Design Program Manager 08 38th Ave Himalaya to E470 Interchange - 100% ARTA -$                                      30903.246.00.00.10 24,000.00$                          -$                                    -$                                    -$                                    23,911.00$                         -$                                    -$                                    -$                                    -$                                    23,911.00$                          89.00$                         100%
AECOM - ARTA Design Program Manager 08 38th Ave Himalaya to E470 Interchange - 100% ARTA -$                                      30903.247.00.00.10 24,000.00$                          -$                                    -$                                    -$                                    23,911.00$                         -$                                    -$                                    -$                                    -$                                    23,911.00$                          89.00$                         100%
AECOM - ARTA Civil Engineering 09 ARTA TAH Parkway 2nd Phase 100% ARTA 2000778759 82,537.63$                           30903.244.00.00.30 3,408,002.00$                     -$                                    82,537.63$                         -$                                    -$                                    1,496,233.94$                    299,507.01$                       -$                                    -$                                    -$                                    1,878,278.58$                     1,529,723.42$             55%
AECOM - ARTA Civil Engineering 10 26th Ave from E-470 to Aerotropolis Pkwy 2000779566 6,497.87$                             30903.206.00.00.30 918,488.00$                        6,497.87$                           -$                                    -$                                    416,097.60$                       -$                                    -$                                    -$                                    -$                                    422,595.47$                        495,892.53$                46%
AECOM - ARTA Civil Engineering 10 26th Ave from E-470 to Aerotropolis Pkwy 2000779566 6,497.88$                             30903.207.00.00.30 918,488.00$                        6,497.88$                           -$                                    -$                                    416,097.60$                       -$                                    -$                                    -$                                    -$                                    422,595.48$                        495,892.52$                46%
AECOM - ARTA Civil Engineering 10 26th Ave from E-470 to Aerotropolis Pkwy 2000779566 6,497.88$                             30903.208.00.00.30 918,488.00$                        6,497.88$                           -$                                    -$                                    416,097.60$                       -$                                    -$                                    -$                                    -$                                    422,595.48$                        495,892.52$                46%
AECOM - ARTA Civil Engineering 10 26th Ave from E-470 to Aerotropolis Pkwy 2000779566 6,497.87$                             30903.209.00.00.30 918,488.00$                        6,497.87$                           -$                                    -$                                    416,097.61$                       -$                                    -$                                    -$                                    -$                                    422,595.48$                        495,892.52$                46%
AECOM - ARTA Civil Engineering 11 Aerotropolis Pkwy from 26th Ave to 48th 2000779187 86,823.88$                           30903.301.00.00.30 3,117,539.00$                     -$                                    86,823.88$                         -$                                    -$                                    (321,126.80)$                      1,794,700.81$                    -$                                    -$                                    -$                                    1,560,397.89$                     1,557,141.11$             50%
AECOM - CAB Civil Engineering 12 48th Ave from E-470 to Aerotropolis Pkwy - 65% -$                                      30902.320.00.00.30 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
AECOM - ARTA Civil Engineering 12 48th Ave from E-470 to Aerotropolis Pkwy - 35% 2000779627 65,991.88$                           30903.320.00.00.30 4,694,631.00$                     -$                                    65,991.88$                         -$                                    -$                                    -$                                    1,410,084.86$                    -$                                    -$                                    -$                                    1,476,076.74$                     3,218,554.26$             31%
AECOM - ARTA Civil Engineering 13 Waterline Tunnel Design -$                                      30903.212.00.00.30 56,943.00$                          -$                                    -$                                    -$                                    55,519.75$                         -$                                    -$                                    -$                                    -$                                    55,519.75$                          1,423.25$                    98%
AECOM - ARTA Civil Engineering 15 32nd - 26th Picadilly to E-470 2000778765 165,031.17$                         30903.209.00.00.30 1,178,794.05$                     165,031.17$                       -$                                    -$                                    166,621.84$                       -$                                    -$                                    -$                                    -$                                    331,653.01$                        847,141.04$                28%
AECOM - ARTA Construction Administration 18 Prairies Waterline Obsevation 2000778186 404.00$                                30903.212.00.00.90 135,483.00$                        404.00$                              -$                                    -$                                    110,130.94$                       -$                                    -$                                    -$                                    -$                                    110,534.94$                        24,948.06$                  82%
AECOM - CAB Construction Administration 19 ECCV 48 Inch Waterline Relocation - 58% 2000778922 1,624.00$                             30902.241.00.00.90 23,200.00$                          1,624.00$                           20,181.09$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,805.09$                          1,394.91$                    94%
AECOM - ARTA Construction Administration 19 ECCV 48 Inch Waterline Relocation - 42% 2000778922 1,176.00$                             30903.241.00.00.90 16,800.00$                          -$                                    1,176.00$                           -$                                    -$                                    (4,250.40)$                          18,864.29$                         -$                                    -$                                    -$                                    15,789.89$                          1,010.11$                    94%
AECOM - ARTA Design Program Manager 20 Aerotropolis Pkwy I-70 to 26th `PM 2000778187 11,050.50$                           30903.300.00.00.10 170,000.00$                        -$                                    11,050.50$                         -$                                    -$                                    2,339.50$                           111,952.50$                       -$                                    -$                                    -$                                    125,342.50$                        44,657.50$                  74%
AECOM - ARTA Design Program Manager 21 Monaghan Rd 2000779087 57,097.50$                           30903.602.00.00.10 2,283,900.00$                     -$                                    57,097.50$                         -$                                    -$                                    -$                                    685,170.00$                       -$                                    -$                                    -$                                    742,267.50$                        1,541,632.50$             33%
AECOM - ARTA Design Program Manager 22 32nd to 26th Ave Picadilly to 470 Program Manager 000778188/To Corre 2,566.50$                             30903.209.00.00.10 127,335.00$                        -$                                    2,566.50$                           -$                                    -$                                    2,081.00$                           5,671.00$                           -$                                    -$                                    -$                                    10,318.50$                          117,016.50$                8%
AECOM - ARTA Design Program Manager 23 Monaghan 26th to 48th Program Management 000778189/To Corre 1,550.50$                             30903.602.00.00.10 246,625.00$                        -$                                    1,550.50$                           -$                                    -$                                    -$                                    7,044.00$                           -$                                    -$                                    -$                                    8,594.50$                            238,030.50$                3%
AECOM - ARTA Design Program Manager 24 ARTA - ECCV 48 Inch Waterline Relocation CTL - 58% -$                                      30902.241.33.14.00 8,700.00$                            -$                                    -$                                    -$                                    8,207.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,207.95$                            492.05$                       94%
AECOM - ARTA Design Program Manager 24 ARTA - ECCV 48 Inch Waterline Relocation CTL - 42% -$                                      30903.241.33.14.00 6,300.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    5,943.68$                           -$                                    -$                                    -$                                    5,943.68$                            356.32$                       94%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 
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Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
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 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
AECOM - ARTA Design Program Manager 25 ARTA 2022 Job Code Audit -$                                      30902.241.00.00.10 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
AECOM - ARTA Design Program Manager 25 ARTA 2022 Job Code Audit 2000778832 10,733.50$                           30903.241.00.00.10 40,000.00$                          -$                                    10,733.50$                         -$                                    -$                                    4,250.40$                           32,889.69$                         -$                                    -$                                    -$                                    47,873.59$                          (7,873.59)$                   120%
AECOM - ARTA Design Program Manager 25 ARTA 2022 Job Code Audit -$                                      30903.241.00.00.10 -$                                     -$                                    -$                                    -$                                    -$                                    (7,873.59)$                          -$                                    -$                                    -$                                    (7,873.59)$                          7,873.59$                    0%
AECOM - ARTA Design Program Manager 26 ARTA 26th (Aerotropolis to Monaghan) 2000779639 42,075.25$                           30903.208.00.00.30 1,202,150.00$                     42,075.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,075.25$                          1,160,074.75$             4%
AECOM - ARTA Design Program Manager 27 ARTA 26th Ave from Aerotropolis to Monaghan Rd Pr 2000779107 1,296.00$                             30903.602.00.00.10 141,276.00$                        -$                                    1,296.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,296.00$                            139,980.00$                1%
AECOM - ARTA Design Program Manager 28 ARTA 48th Ave Phase 2 Design 2000779649 45,496.10$                           30903.321.00.00.30 1,819,844.00$                     -$                                    45,496.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    45,496.10$                          1,774,347.90$             3%
AECOM - ARTA Design Program Manager 29 ARTA - 48th Ave from Aerotropolis to Monaghan Rd P 2000778766 802.00$                                30903.321.00.00.10 196,670.00$                        -$                                    802.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    802.00$                               195,868.00$                0%
AECOM - ARTA Design Program Manager 30 ARTA Aerotropolis Pkwy Access Control Plan 2000778190 1,838.33$                             30903.300.00.00.30 18,805.33$                          -$                                    1,838.33$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,838.33$                            16,967.00$                  10%
AECOM - ARTA Design Program Manager 30 ARTA Aerotropolis Pkwy Access Control Plan 2000778190 1,838.33$                             30903.300.00.00.30 18,805.33$                          -$                                    1,838.33$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,838.33$                            16,967.00$                  10%
AECOM - ARTA Design Program Manager 30 ARTA Aerotropolis Pkwy Access Control Plan 2000778190 1,838.34$                             30903.300.00.00.30 18,805.34$                          -$                                    1,838.34$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,838.34$                            16,967.00$                  10%

AECOM - ATEC Program Management 53,361.50$                           902,884.00$                        -$                                    -$                                    -$                                    -$                                    53,361.50$                         -$                                    -$                                                 -$                                    -$                                    -$                                    -$                                    379,079.10$                       -$                                    -$                                    432,440.60$                        470,443.40$                48%
AECOM - ATEC Civil Engineering 01+CO1/2/ Crestor Well From TO 26 Old Contract 2000778147 9,085.50$                             30904.101.00.00.30 88,450.00$                          9,085.50$                           -$                                    -$                                    -$                                    -$                                    79,306.22$                         -$                                    -$                                    88,391.72$                          58.28$                         100%
AECOM - ATEC Civil Engineering 02 Program Management Support Services -$                                      30904.101.00.00.30 50,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,000.00$                  0%
AECOM - ATEC Civil Engineering 03 Utility Modeling -$                                      30904.101.00.00.30 238,092.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    7,318.50$                           -$                                    -$                                    7,318.50$                            230,773.50$                3%
AECOM - ATEC Civil Engineering 04 Mass Overlot Grading & SWMP Plans 2000779043 44,276.00$                           30904.102.00.00.30 348,388.00$                        44,276.00$                         -$                                    -$                                    -$                                    -$                                    206,497.21$                       -$                                    -$                                    250,773.21$                        97,614.79$                  72%
AECOM - ATEC Civil Engineering 05 Residential Planning -$                                      30904.XXX.00.00.30 34,040.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    34,025.17$                         -$                                    -$                                    34,025.17$                          14.83$                         100%
AECOM - ATEC Civil Engineering 06 High School Layouts -$                                      30904.505.00.00.30 15,176.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    15,056.00$                         -$                                    -$                                    15,056.00$                          120.00$                       99%
AECOM - ATEC Civil Engineering 08 Master Drainage Report -$                                      30904.XXX.00.00.30 128,738.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    36,876.00$                         -$                                    -$                                    36,876.00$                          91,862.00$                  29%

Matrix Design Group Project Manager 241,484.00$                         5,898,989.60$                     104,254.00$                       137,230.00$                       -$                                    -$                                    -$                                    -$                                    -$                                                 2,086,138.10$                    1,651,483.90$                    -$                                    -$                                    -$                                    -$                                    47,943.60$                         4,027,049.60$                     1,871,940.00$             68%
Matrix Design Group Design Program Manager Design Program Manager -$                                      30902.101.00.00.14 607,549.60$                        -$                                    607,549.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    607,549.60$                        -$                             100%
Matrix Design Group Civil Engineering MSA Design Program Manager -$                                      30902.100.00.00.30 806,000.00$                        -$                                    549,906.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    549,906.00$                        256,094.00$                68%
Matrix Design Group Civil Engineering TAH Filing 7 - Prof. Serv. Tru Oct 2022 40070 6,940.00$                             30902.907.00.00.30 321,500.00$                        6,940.00$                           -$                                    262,583.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    269,523.75$                        51,976.25$                  84%
Matrix Design Group Planning TO 01 MF Site Planning -$                                      30902.100.00.00.40 18,500.00$                          -$                                    18,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,500.00$                          -$                             100%
Matrix Design Group Planning TO 02 North Lotting & Lot Tracking Spreadsheet -$                                      30902.900.00.00.40 86,571.40$                          -$                                    -$                                    86,566.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    86,566.40$                          5.00$                           100%
Matrix Design Group Planning TO 02 North Lotting & Lot Tracking Spreadsheet -$                                      30900.900.00.00.40 47,943.60$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,943.60$                         47,943.60$                          -$                             100%
Matrix Design Group Civil Engineering TO 05 32nd Ave - Civil CD's & Site Planning Support -$                                      30902.343.00.00.30 144,000.00$                        -$                                    157,841.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    157,841.50$                        (13,841.50)$                 110%
Matrix Design Group Civil Engineering TO 03 F18 Park Engineering 40052 11,542.50$                           30902.533.00.00.30 95,000.00$                          11,542.50$                         101,677.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    113,220.00$                        (18,220.00)$                 119%
Matrix Design Group Civil Engineering TO 10 Warm Springs (West of Main St) 40063 304.00$                                30902.330.00.00.30 144,900.00$                        304.00$                              144,596.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    144,900.00$                        -$                             100%
Matrix Design Group Civil Engineering TO 12 Conceptual Landscape plan for E-470 Frontage -$                                      30902.571.00.00.30 35,000.00$                          -$                                    35,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,000.00$                          -$                             100%
Matrix Design Group Civil Engineering Conceptual Landscape plan for E-470 Frontage -$                                      30903.214.00.00.30 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Matrix Design Group Civil Engineering TO 7A TAH North Area A Site Plan - District 40055 1,440.62$                             30902.222.00.00.30 43,862.50$                          1,440.62$                           36,259.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,700.00$                          6,162.50$                    86%
Matrix Design Group Civil Engineering TO 7A TAH North Area A Site Plan - District 40055 1,440.62$                             30902.231.00.00.30 43,862.50$                          1,440.62$                           36,259.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,700.00$                          6,162.50$                    86%
Matrix Design Group Civil Engineering TO 7A TAH North Area A Site Plan - District 40055 1,440.63$                             30902.340.00.00.30 43,862.50$                          1,440.63$                           36,259.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,700.00$                          6,162.50$                    86%
Matrix Design Group Civil Engineering TO 7A TAH North Area A Site Plan - District 40055 1,440.63$                             30902.345.00.00.30 43,862.50$                          1,440.63$                           36,259.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,700.00$                          6,162.50$                    86%
Matrix Design Group Civil Engineering TO 11 PA 71 Conceptual Yield Study for Taylor Morrison -$                                      30902.XXX.00.00.30 15,000.00$                          -$                                    -$                                    3,525.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,525.00$                            11,475.00$                  24%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 25% 40054 6,565.25$                             30902.922.00.00.30 175,617.50$                        6,565.25$                           -$                                    144,338.38$                       -$                                    -$                                    -$                                    -$                                    -$                                    150,903.63$                        24,713.87$                  86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 12% 40054 3,151.32$                             30902.923.00.00.30 84,296.40$                          3,151.32$                           -$                                    69,282.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    72,433.74$                          11,862.66$                  86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 17% 40054 4,464.37$                             30902.924.00.00.30 119,419.90$                        4,464.37$                           -$                                    98,150.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    102,614.47$                        16,805.43$                  86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 19% 40054 4,989.59$                             30902.925.00.00.30 133,469.30$                        4,989.59$                           -$                                    109,697.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    114,686.75$                        18,782.55$                  86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 8% 40054 2,100.88$                             30902.926.00.00.30 56,197.60$                          2,100.88$                           -$                                    46,188.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,289.16$                          7,908.44$                    86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 19% 40054 4,989.59$                             30902.927.00.00.30 133,469.30$                        4,989.59$                           -$                                    109,697.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    114,686.75$                        18,782.55$                  86%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 10% 40056 5,023.10$                             30902.929.00.00.30 60,471.00$                          5,023.10$                           -$                                    43,804.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,828.04$                          11,642.96$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 23% 40056 11,553.13$                           30902.930.00.00.30 139,083.30$                        11,553.13$                         -$                                    100,751.39$                       -$                                    -$                                    -$                                    -$                                    -$                                    112,304.52$                        26,778.78$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 17% 40056 8,539.27$                             30902.931.00.00.30 102,800.70$                        8,539.27$                           -$                                    74,468.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    83,007.69$                          19,793.01$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 15% 40056 7,534.65$                             30902.932.00.00.30 90,706.50$                          7,534.65$                           -$                                    65,707.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    73,242.07$                          17,464.43$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 21% 40056 10,548.51$                           30902.933.00.00.30 126,989.10$                        10,548.51$                         -$                                    91,990.39$                         -$                                    -$                                    -$                                    -$                                    -$                                    102,538.90$                        24,450.20$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 14% 40056 7,032.34$                             30902.934.00.00.30 84,659.40$                          7,032.34$                           -$                                    61,326.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    68,359.28$                          16,300.12$                  81%
Matrix Design Group Civil Engineering TO 08A TAH North Site Plan B- District 40057 2,901.50$                             30902.347.00.00.30 33,595.00$                          2,901.50$                           24,728.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,630.00$                          5,965.00$                    82%
Matrix Design Group Civil Engineering TO 08A TAH North Site Plan B- District 40057 2,901.50$                             30902.349.00.00.30 33,595.00$                          2,901.50$                           24,728.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,630.00$                          5,965.00$                    82%
Matrix Design Group Civil Engineering TO 09 TAH North Area C Site Plan - Builder - 38% 40058 10,382.74$                           30902.935.00.00.30 253,767.80$                        10,382.74$                         -$                                    56,815.99$                         -$                                    -$                                    -$                                    -$                                    -$                                    67,198.73$                          186,569.07$                26%
Matrix Design Group Civil Engineering TO 09 TAH North Area C Site Plan - Builder - 17% 40058 4,644.91$                             30902.936.00.00.30 113,527.70$                        4,644.91$                           -$                                    25,417.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    30,062.59$                          83,465.11$                  26%
Matrix Design Group Civil Engineering TO 09 TAH North Area C Site Plan - Builder - 24% 40058 6,557.52$                             30902.937.00.00.30 160,274.40$                        6,557.52$                           -$                                    35,883.78$                         -$                                    -$                                    -$                                    -$                                    -$                                    42,441.30$                          117,833.10$                26%
Matrix Design Group Civil Engineering TO 09 TAH North Area C Site Plan - Builder - 21% 40058 5,737.83$                             30902.938.00.00.30 140,240.10$                        5,737.83$                           -$                                    31,398.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    37,136.13$                          103,103.97$                26%
Matrix Design Group Civil Engineering TO 09A TAH North Area C Site Plan - District 40059 4,512.25$                             30902.347.00.00.30 61,845.00$                          4,512.25$                           15,609.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,121.25$                          41,723.75$                  33%
Matrix Design Group Civil Engineering TO 09A TAH North Area C Site Plan - District 40059 4,512.25$                             30902.569.00.00.30 61,845.00$                          4,512.25$                           15,609.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,121.25$                          41,723.75$                  33%
Matrix Design Group Planning TO 16 MF Site Planning 40073 2,437.50$                             30902.101.00.00.40 48,750.00$                          2,437.50$                           43,875.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,312.50$                          2,437.50$                    95%
Matrix Design Group Planning TO 17 Aurora Highland Development - Phase 1A North - 50% 40148 10,480.00$                           30902.557.00.00.30 167,600.00$                        10,480.00$                         98,460.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,940.00$                        58,660.00$                  65%
Matrix Design Group Planning TO 17 Aurora Highland Development - Phase 1A North - 50% 40148 10,480.00$                           30902.558.00.00.30 167,600.00$                        10,480.00$                         98,460.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,940.00$                        58,660.00$                  65%
Matrix Design Group Planning TO 18 TAH PA- 24 Aquatic Center Park 40149 12,845.00$                           30902.511.00.00.30 255,170.00$                        12,845.00$                         4,560.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,405.00$                          237,765.00$                7%
Matrix Design Group Design TO 19 Site Plan A. PA-7 Landscape Design 40072 35,575.00$                           30902.558.00.00.45 71,150.00$                          35,575.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,575.00$                          35,575.00$                  50%
Matrix Design Group Civil Engineering XXX Filing 7 Phase I -$                                      30902.907.00.00.90 26,335.00$                          -$                                    -$                                    26,335.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    26,335.00$                          -$                             100%
Matrix Design Group Civil Engineering XXX Filing 7 Phase II 40071 26,475.00$                           30902.934.00.00.30 499,100.00$                        26,475.00$                         -$                                    107,555.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    134,030.00$                        365,070.00$                27%

Matrix Design Group Project Manager Mass Grading 42,580.00$                           955,000.00$                        42,580.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 186,210.00$                       525,535.43$                       -$                                    -$                                    -$                                    -$                                    80,842.76$                         835,168.19$                        119,831.81$                87%
Matrix Design Group Construction Administration TO 06 Bridgewater -$                                      30902.910.00.00.90 75,219.60$                          -$                                    -$                                    75,219.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    75,219.60$                          -$                             100%
Matrix Design Group Construction Administration TO 06 Taylor Morrison -$                                      30902.915.00.00.90 136,375.22$                        -$                                    -$                                    136,375.22$                       -$                                    -$                                    -$                                    -$                                    -$                                    136,375.22$                        -$                             100%
Matrix Design Group Construction Administration TO 06 TriPointe -$                                      30902.916.00.00.90 143,231.09$                        -$                                    -$                                    143,231.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    143,231.09$                        -$                             100%
Matrix Design Group Construction Administration TO 06 Century -$                                      30902.917.00.00.90 71,901.71$                          -$                                    -$                                    71,901.71$                         -$                                    -$                                    -$                                    -$                                    -$                                    71,901.71$                          -$                             100%
Matrix Design Group Construction Administration TO 06 Century -$                                      30902.907.00.00.90 150,299.81$                        -$                                    -$                                    98,807.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    98,807.81$                          51,492.00$                  66%
Matrix Design Group Construction Administration TO 06 DR Horton -$                                      30900.907.00.00.90 122,972.57$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    80,842.76$                         80,842.76$                          42,129.81$                  66%
Matrix Design Group Civil Engineering TO 14 TAH North Area SWMP’s (A, B, and C) 40064 42,580.00$                           30902.102.00.00.30 255,000.00$                        42,580.00$                         186,210.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    228,790.00$                        26,210.00$                  90%

JHL Construction Management 230,498.22$                         4,052,052.35$                     149,999.25$                       77,511.05$                         1,074.40$                           1,913.52$                           -$                                    -$                                    -$                                                 2,902,054.60$                    541,507.97$                       382,332.93$                       (4,341.37)$                          -$                                    -$                                    -$                                    4,052,052.35$                     -$                             100%
JHL Project Executive for Aurora Highlands Project Mass Grading 99248 5,309.11$                             30902.102.60.00.90 384,685.43$                        5,309.11$                           379,376.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    384,685.43$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Walls & Fencing 99248 3,521.51$                             30902.200.60.00.90 95,526.33$                          3,521.51$                           92,004.82$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    95,526.33$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Monument (Phase 2) 99248 10,583.61$                           30902.204.60.00.90 762,670.64$                        10,583.61$                         752,087.03$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    762,670.64$                        -$                             100%
JHL Project Executive for Aurora Highlands Project E470 Interchange (Phase 4) 99248 1,074.40$                             30903.214.60.00.90 383,407.33$                        1,074.40$                           -$                                    -$                                    382,332.93$                       -$                                    -$                                    -$                                    -$                                    383,407.33$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Center Roundabout Monument -$                                      30902.215.60.00.90 123.41$                               -$                                    123.41$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    123.41$                               -$                             100%
JHL Project Executive for Aurora Highlands Project Main St (26th - 42nd) 99248 14,700.30$                           30902.220.60.00.90 41,706.91$                          14,700.30$                         27,006.61$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,706.91$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Denali Blvd (TAH Pkwy to 42nd Ave) -$                                      30902.230.60.00.90 65.72$                                 -$                                    65.72$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65.72$                                 -$                             100%
JHL Project Executive for Aurora Highlands Project Denali Blvd (42nd Ave - 48th Ave) -$                                      30902.231.60.00.90 74.70$                                 -$                                    74.70$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    74.70$                                 -$                             100%
JHL Project Executive for Aurora Highlands Project TAH Parkway (Main St-Denali Blvd) 58% 99248 2,642.49$                             30902.241.60.00.90 (3,352.74)$                           2,642.49$                           (5,995.23)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,352.74)$                          -$                             100%
JHL Project Executive for Aurora Highlands Project TAH Parkway (E470 - Denali Blvd) 42% 99248 1,913.52$                             30903.241.60.00.90 (2,427.85)$                           -$                                    1,913.52$                           -$                                    -$                                    -$                                    (4,341.37)$                          -$                                    -$                                    -$                                    (2,427.85)$                          -$                             100%
JHL Project Executive for Aurora Highlands Project 42nd Ave (Main St - Reserve) 99248 791.35$                                30902.250.60.00.90 66,410.49$                          791.35$                              65,619.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,410.49$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Warm Springs 99248 51,997.81$                           30902.330.60.00.90 365,928.68$                        51,997.81$                         313,930.87$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    365,928.68$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Tributary W Drainage 99248 12,395.08$                           30902.332.60.00.90 905,373.79$                        12,395.08$                         892,978.71$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    905,373.79$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Highland Creek 99248 37,396.25$                           30902.334.60.00.90 356,852.72$                        37,396.25$                         319,456.47$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    356,852.72$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Fultondale Street (42nd-48th) 99248 572.50$                                30902.340.60.00.90 10,074.27$                          572.50$                              9,501.77$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,074.27$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Riverfront Drive 99248 55.73$                                  30902.350.60.00.90 15,058.88$                          55.73$                                15,003.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,058.88$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Park 01 99248 9,933.34$                             30902.531.60.00.90 36,523.97$                          9,933.34$                           26,590.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,523.97$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Open Space PA61 -$                                      30902.546.60.00.90 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Project Executive for Aurora Highlands Project Residential 99248 1,796.91$                             30902.925.60.00.90 1,796.91$                            1,796.91$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,796.91$                            -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 01 - RAH 99248 1,020.00$                             30902.901.60.00.90 4,028.84$                            1,020.00$                           -$                                    3,008.84$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,028.84$                            -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 04 - Pulte 99248 531.85$                                30902.904.60.00.90 2,228.73$                            531.85$                              -$                                    1,696.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,228.73$                            -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 05 - Pulte 99248 427.16$                                30902.905.60.00.90 3,177.76$                            427.16$                              -$                                    2,750.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,177.76$                            -$                             100%
JHL Project Executive for Aurora Highlands Project ISP-01 Gas Easement 99248 100.17$                                30902.548.60.00.90 14,330.65$                          100.17$                              14,230.48$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,330.65$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 02 - RAH Landscaping 99248 4,857.89$                             30902.902.60.00.90 107,791.86$                        4,857.89$                           -$                                    102,933.97$                       -$                                    -$                                    -$                                    -$                                    -$                                    107,791.86$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 08 Landscaping 99248 3,110.75$                             30902.908.60.00.90 36,351.43$                          3,110.75$                           -$                                    33,240.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    36,351.43$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 10 Landscaping 99248 13,930.70$                           30902.910.60.00.90 334,007.83$                        13,930.70$                         -$                                    320,077.13$                       -$                                    -$                                    -$                                    -$                                    -$                                    334,007.83$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 11 Landscaping 99248 4,599.30$                             30902.911.60.00.90 21,681.17$                          4,599.30$                           -$                                    17,081.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,681.17$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 18 Park 99248 47,236.49$                           30902.918.60.00.90 107,954.49$                        47,236.49$                         -$                                    60,718.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    107,954.49$                        -$                             100%
JHL Construction Administration 1 Construction Mgmt + CO 1 + LOA -$                                      30902.101.00.00.90 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%

Innovative Sculpture Design Monument Design 21,061.50$                           156,869.75$                        21,061.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 135,808.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    156,869.75$                        -$                             100%
Innovative Sculpture Design Site Furnishings Materials & Lighting & Transp. for Asclepius Sculpture 5232023 21,061.50$                           30902.152.32.33.00 156,869.75$                        21,061.50$                         135,808.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    156,869.75$                        -$                             100%

EV Studio Monument Design 1,080.00$                             510,780.00$                        1,080.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 379,316.03$                       19,432.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    399,828.83$                        110,951.17$                78%
EV Studio Architecture 1 1 Monument Design - Entry -$                                      30902.203.00.00.70 190,000.00$                        -$                                    190,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    190,000.00$                        -$                             100%
EV Studio Architecture 2/4 Monument Design - Interior -$                                      30902.204.00.00.70 242,250.00$                        -$                                    142,521.23$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    142,521.23$                        99,728.77$                  59%
EV Studio Architecture 5 Monument Design - Interior 19120-39 80.00$                                  30902.204.00.00.70 22,050.00$                          80.00$                                12,264.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,344.80$                          9,705.20$                    56%
EV Studio Architecture 6 Support F3 Park -$                                      30902.531.00.00.70 3,460.00$                            -$                                    3,460.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,460.00$                            -$                             100%
EV Studio Architecture 7 Support F18 Park -$                                      30902.533.00.00.70 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
EV Studio Architecture 8 Trib T Structural & Elect Supp 19120-39 1,000.00$                             30902.533.00.00.70 23,120.00$                          1,000.00$                           20,470.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,470.00$                          1,650.00$                    93%
EV Studio Architecture 9 Carousel Foundation - Structural Eng. -$                                      30902.533.00.00.70 4,800.00$                            -$                                    4,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,800.00$                            -$                             100%
EV Studio Architecture 10 Shade Structures VE Options -$                                      30902.910.00.00.70 19,300.00$                          -$                                    -$                                    19,432.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    19,432.80$                          (132.80)$                      101%

Contour Construction Assistance -$                                      221,188.52$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 198,858.52$                       -$                                    22,330.00$                         -$                                    -$                                    -$                                    -$                                    221,188.52$                        -$                             100%
Contour Construction Adm 1 1 Pre-Bid Preparation -$                                      30902.110.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 2 Contractor Prequalification Process -$                                      30902.110.00.00.90 9,425.00$                            -$                                    9,425.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,425.00$                            -$                             100%
Contour Construction Adm 1 3 Demolition -$                                      30902.110.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 4 E470 Interim Connection -$                                      30903.210.00.00.90 10,150.00$                          -$                                    -$                                    -$                                    10,150.00$                         -$                                    -$                                    -$                                    -$                                    10,150.00$                          -$                             100%
Contour Construction Adm 1 5 Main Street Phase 1 -$                                      30902.220.00.00.90 11,600.00$                          -$                                    11,600.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,600.00$                          -$                             100%
Contour Construction Adm 1 6 Main Street Phase 2 -$                                      30902.221.00.00.90 8,700.00$                            -$                                    8,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,700.00$                            -$                             100%
Contour Construction Adm 1 7 Main Street Phase 3 -$                                      30902.220.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 8 Denali Boulevard Phase 1 -$                                      30902.230.00.00.90 8,700.00$                            -$                                    8,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,700.00$                            -$                             100%
Contour Construction Adm 1 9 Denali Boulevard Phase 2 -$                                      30902.231.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 10 TAH Parkway Phase 1 & 2 -$                                      30903.241.00.00.90 9,135.00$                            -$                                    -$                                    -$                                    9,135.00$                           -$                                    -$                                    -$                                    -$                                    9,135.00$                            -$                             100%
Contour Construction Adm 1 11 TAH Parkway Phase 1 & 2 -$                                      30902.241.00.00.90 12,615.00$                          -$                                    12,615.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,615.00$                          -$                             100%
Contour Construction Adm 1 12 42nd Avenue Phase 1 -$                                      30902.250.00.00.90 7,250.00$                            -$                                    7,250.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,250.00$                            -$                             100%
Contour Construction Adm 1 13 42nd Avenue Phase 2 -$                                      30902.251.00.00.90 8,700.00$                            -$                                    8,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,700.00$                            -$                             100%
Contour Construction Adm 1 14 N/S Collector -$                                      30902.260.00.00.90 11,600.00$                          -$                                    11,600.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,600.00$                          -$                             100%
Contour Construction Adm 1 15 Sanitary Sewer Outfall -$                                      30902.270.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 16 Tributary T Phase 1 -$                                      30902.241.00.00.90 4,205.00$                            -$                                    4,205.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,205.00$                            -$                             100%
Contour Construction Adm 1 16 Tributary T Phase 1 -$                                      30903.241.00.00.90 3,045.00$                            -$                                    -$                                    -$                                    3,045.00$                           -$                                    -$                                    -$                                    -$                                    3,045.00$                            -$                             100%
Contour Construction Adm 1 17 Miscellaneous Potholing -$                                      30902.101.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 18 Miscellaneous Services -$                                      30902.101.00.00.90 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
Contour Construction Adm 1 18A Miscellaneous Services -$                                      30902.101.00.00.90 995.72$                               -$                                    995.72$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    995.72$                               -$                             100%
Contour Construction Administration 18CO1 Miscellaneous Services -$                                      30902.101.00.00.90 20,000.00$                          -$                                    20,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,000.00$                          -$                             100%
Contour Construction Administration 18CO1 Miscellaneous Services -$                                      30902.101.00.00.90 267.80$                               -$                                    267.80$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    267.80$                               -$                             100%
Contour Construction Administration 27 Landscaping Prebid -$                                      30902.110.00.00.90 15,000.00$                          -$                                    15,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,000.00$                          -$                             100%
Contour Construction Administration 40 Utility Coordination -$                                      30902.110.00.00.90 35,000.00$                          -$                                    35,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,000.00$                          -$                             100%

FHU Civil Engineering 2,600.00$                             2,588,952.98$                     -$                                    -$                                    2,600.00$                           -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    2,558,984.52$                    -$                                    -$                                    -$                                    -$                                    2,561,584.52$                     27,368.46$                  99%
FHU Civil Engineering 1 1 TO1 + CO1to5/38th Full Interchange 37894 2,600.00$                             30903.210.00.00.30 2,533,292.98$                     2,600.00$                           -$                                    -$                                    2,506,541.31$                    -$                                    -$                                    -$                                    -$                                    2,509,141.31$                     24,151.67$                  99%
FHU Civil Engineering 2 38th Avenue Traffic Analysis -$                                      30903.246.00.00.30 16,500.00$                          -$                                    -$                                    -$                                    15,704.76$                         -$                                    -$                                    -$                                    -$                                    15,704.76$                          795.24$                       95%
FHU Civil Engineering 3 E470 Mainline Modeling -$                                      30903.210.00.00.30 19,500.00$                          -$                                    -$                                    -$                                    19,493.75$                         -$                                    -$                                    -$                                    -$                                    19,493.75$                          6.25$                           100%
FHU Civil Engineering 4 E470 1.0 Construction Assistance -$                                      30903.210.00.00.30 19,660.00$                          -$                                    -$                                    -$                                    17,244.70$                         -$                                    -$                                    -$                                    -$                                    17,244.70$                          2,415.30$                    88%

Clanton & Associates Lighting & Electrical Design 3,647.50$                             234,937.50$                        3,647.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 77,921.00$                         9,410.00$                           29,170.00$                         10,067.50$                         -$                                    -$                                    -$                                    130,216.00$                        104,721.50$                55%
Clanton & Associates Civil Engineering 1 I/70 Harvest Rd Interchange -$                                      30903.291.00.00.30 37,244.00$                          -$                                    -$                                    -$                                    28,697.50$                         -$                                    -$                                    -$                                    -$                                    28,697.50$                          8,546.50$                    77%
Clanton & Associates Civil Engineering 2 Harvest Rd to 26th Ave -$                                      30903.300.00.00.30 37,591.00$                          -$                                    -$                                    -$                                    -$                                    472.50$                              10,067.50$                         -$                                    -$                                    -$                                    10,540.00$                          27,051.00$                  28%
Clanton & Associates Civil Engineering 1 32nd Ave 21083-7 3,647.50$                             30902.343.00.00.30 35,400.00$                          3,647.50$                           15,758.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,406.25$                          15,993.75$                  55%
Clanton & Associates Civil Engineering 1 32nd Ave -$                                      30902.144.00.00.30 37,180.00$                          -$                                    29,447.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,447.00$                          7,733.00$                    79%
Clanton & Associates Civil Engineering 1 32nd Ave -$                                      30902.145.00.00.30 37,180.00$                          -$                                    18,604.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,604.00$                          18,576.00$                  50%
Clanton & Associates Civil Engineering 1 32nd Ave -$                                      30902.146.00.00.30 37,180.00$                          -$                                    11,508.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,508.75$                          25,671.25$                  31%
Clanton & Associates Civil Engineering 1D Aurora Highlands - Lighting Warrants -$                                      30902.249.00.00.30 2,602.50$                            -$                                    2,602.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,602.50$                            -$                             100%
Clanton & Associates Civil Engineering 22042 Aurora Highlands Filing 7 -$                                      30902.907.00.00.30 10,560.00$                          -$                                    -$                                    9,410.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,410.00$                            1,150.00$                    89%

CTL Geotechnical Engineering 2,111.51$                             513,005.88$                        (4,125.49)$                          6,237.00$                           -$                                    -$                                    -$                                    -$                                    -$                                                 131,243.64$                       -$                                    49,482.17$                         -$                                    6,000.00$                           -$                                    -$                                    188,837.32$                        324,168.56$                37%
CTL Geotechnical 1 1 I-70 Interchange -$                                      30903.290.00.00.60 19,500.00$                          -$                                    -$                                    -$                                    18,732.94$                         -$                                    -$                                    -$                                    -$                                    18,732.94$                          767.06$                       96%
CTL Geotechnical 1 1 I-70 Interchange (CO 01) -$                                      30903.290.00.00.60 5,000.00$                            -$                                    -$                                    -$                                    5,000.00$                           -$                                    -$                                    -$                                    -$                                    5,000.00$                            -$                             100%
CTL Geotechnical 5 38th Avenue (Himilaya-E470) -$                                      30903.246.00.00.60 5,900.00$                            -$                                    -$                                    -$                                    5,900.00$                           -$                                    -$                                    -$                                    -$                                    5,900.00$                            -$                             100%
CTL Geotechnical 6 Miscellaneous Roads -$                                      30902.260.00.00.60 26,500.00$                          -$                                    26,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,500.00$                          -$                             100%
CTL Geotechnical 10 Trib T Pond -$                                      30902.289.00.00.60 4,000.00$                            -$                                    4,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,000.00$                            -$                             100%
CTL Geotechnical 14 Trib T Structural Testing -$                                      30902.241.00.00.60 3,934.65$                            -$                                    3,934.65$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,934.65$                            -$                             100%
CTL Geotechnical 14 Trib T Structural Testing -$                                      30903.241.00.00.60 2,849.23$                            -$                                    -$                                    -$                                    2,849.23$                           -$                                    -$                                    -$                                    -$                                    2,849.23$                            -$                             100%
CTL Geotechnical 15 38th Place Pavement Design -$                                      30902.232.00.00.60 5,000.00$                            -$                                    5,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,000.00$                            -$                             100%
CTL Geotechnical 22 38th Parkway (Powhaton to Monaghan) Pavement Design -$                                      30904.248.00.00.60 6,000.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    6,000.00$                           -$                                    -$                                    6,000.00$                            -$                             100%
CTL Geotechnical 23 42nd Ph2 and Reserve Pavement Design -$                                      30902.250.00.00.60 13,750.00$                          -$                                    13,750.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,750.00$                          -$                             100%
CTL Geotechnical 24 Entry Monuments Ph2 Foundations Investigations -$                                      30902.204.00.00.60 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
CTL Geotechnical 28 38th Parkway (TAH Pkwy-Powhaton) Pavement Desig To Correct Draw (9,359.49)$                            30902.249.00.00.60 -$                                     (9,359.49)$                          9,359.49$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
CTL Geotechnical 29 38th Parkway (Powhaton to Monaghan) Pavement Design -$                                      30904.248.00.00.60 10,450.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,450.00$                  0%
CTL Geotechnical 30 Recreation Center 1 Design Report -$                                      30902.511.00.00.60 7,000.00$                            -$                                    7,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,000.00$                            -$                             100%
CTL Geotechnical 32 I-70 Interchange -$                                      30903.290.00.00.60 17,000.00$                          -$                                    -$                                    -$                                    17,000.00$                         -$                                    -$                                    -$                                    -$                                    17,000.00$                          -$                             100%
CTL Geotechnical 33 Entry Monuments P2 -$                                      30902.204.00.00.60 30,260.00$                          -$                                    22,775.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,775.50$                          7,484.50$                    75%
CTL Geotechnical 34 Community Markers To Correct Draw 1,076.00$                             30902.204.00.00.60 2,438.50$                            1,076.00$                           1,152.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,228.00$                            210.50$                       91%
CTL Geotechnical 34 Community Markers -$                                      30902.205.00.00.60 2,438.50$                            -$                                    1,152.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,152.00$                            1,286.50$                    47%
CTL Geotechnical 41 32nd Ave -$                                      30902.343.00.00.60 3,500.00$                            -$                                    3,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,500.00$                            -$                             100%
CTL Geotechnical 45 Trib-W storm sewer line & Filing 1 waterline repl. -$                                      30902.332.00.00.60 12,050.00$                          -$                                    12,050.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,050.00$                          -$                             100%
CTL Geotechnical 48 Trib-T Culvert 38th Ave-W of E-470 -$                                      30902.332.00.00.60 6,500.00$                            -$                                    6,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,500.00$                            -$                             100%
CTL Geotechnical 48 Site Plan A Geotech - 19% 672713 1,039.50$                             30902.922.00.00.60 19,750.50$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            18,711.00$                  5%
CTL Geotechnical 48 Site Plan A Geotech - 10% 672713 1,039.50$                             30902.923.00.00.60 10,395.00$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            9,355.50$                    10%
CTL Geotechnical 48 Site Plan A Geotech - 14% 672713 1,039.50$                             30902.924.00.00.60 14,553.00$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            13,513.50$                  7%
CTL Geotechnical 48 Site Plan A Geotech - 15% 672713 1,039.50$                             30902.925.00.00.60 15,992.50$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            14,953.00$                  6%
CTL Geotechnical 48 Site Plan A Geotech - 6% 672713 1,039.50$                             30902.926.00.00.60 6,237.00$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            5,197.50$                    17%
CTL Geotechnical 48 Site Plan A Geotech - 16% 672713 1,039.50$                             30902.927.00.00.60 16,632.00$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            15,592.50$                  6%
CTL Geotechnical 48 Site Plan A Geotech - 5% 672713 1,039.50$                             30902.222.00.00.60 5,197.50$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            4,158.00$                    20%
CTL Geotechnical 48 Site Plan A Geotech - 5% 672713 1,039.50$                             30902.231.00.00.60 5,197.50$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            4,158.00$                    20%
CTL Geotechnical 48 Site Plan A Geotech - 5% 672713 1,039.50$                             30902.340.00.00.60 5,197.50$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            4,158.00$                    20%
CTL Geotechnical 48 Site Plan A Geotech - 5% 672713 1,039.50$                             30902.345.00.00.60 5,197.50$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            4,158.00$                    20%
CTL Geotechnical 48 Site Plan B Geotech - 9% -$                                      30902.929.00.00.60 7,326.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,326.00$                    0%
CTL Geotechnical 48 Site Plan B Geotech - 20% -$                                      30902.930.00.00.60 16,280.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,280.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 15% -$                                      30902.931.00.00.60 12,210.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,210.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 14% -$                                      30902.932.00.00.60 11,396.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,396.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 19% -$                                      30902.933.00.00.60 15,466.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,466.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 13% -$                                      30902.934.00.00.60 10,582.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,582.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 5% -$                                      30902.347.00.00.60 4,070.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,070.00$                    0%
CTL Geotechnical 48 Site Plan B Geotech - 5% -$                                      30902.349.00.00.60 4,070.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,070.00$                    0%
CTL Geotechnical 48 Site Plan C Geotech - 38% -$                                      30902.935.00.00.60 39,083.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    39,083.00$                  0%
CTL Geotechnical 48 Site Plan C Geotech - 17% -$                                      30902.936.00.00.60 17,484.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,484.50$                  0%
CTL Geotechnical 48 Site Plan C Geotech - 24% -$                                      30902.937.00.00.60 24,684.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,684.00$                  0%
CTL Geotechnical 48 Site Plan C Geotech - 21% -$                                      30902.938.00.00.60 21,598.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,598.50$                  0%
CTL Geotechnical 51 Warm Springs -$                                      30902.330.00.00.60 3,450.00$                            -$                                    3,450.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,450.00$                            -$                             100%
CTL Geotechnical 58 Filing 3 Park Material Test -$                                      30902.531.00.00.60 26,885.00$                          -$                                    1,120.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,120.00$                            25,765.00$                  4%

BLN Civil Engineering 49,194.00$                           4,065,286.00$                     -$                                    -$                                    11,430.00$                         37,764.00$                         -$                                    -$                                    -$                                                 -$                                    -$                                    2,463,770.96$                    975,279.93$                       -$                                    -$                                    -$                                    3,488,244.89$                     577,041.11$                86%
BLN Civil Engineering 1 1 Interstate Access Request Scope Determination -$                                      30903.290.00.00.30 100,000.00$                        -$                                    -$                                    -$                                    100,000.00$                       -$                                    -$                                    -$                                    -$                                    100,000.00$                        -$                             100%
BLN Civil Engineering 2 TO 2+CO 1/2/3/4/6/7 Traffic Analysis 74529 1,615.00$                             30903.290.00.00.30 822,726.00$                        1,615.00$                           -$                                    -$                                    797,007.30$                       -$                                    -$                                    -$                                    -$                                    798,622.30$                        24,103.70$                  97%
BLN Civil Engineering 3 TO 3 - Powhaton Road Preliminary Design -$                                      30903.300.00.00.30 327,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    326,995.00$                       -$                                    -$                                    -$                                    326,995.00$                        5.00$                           100%
BLN Civil Engineering 4 TO 4+CO1&2&3 - Full Interchange Design 74530 9,815.00$                             30903.290.00.00.30 1,435,150.00$                     9,815.00$                           -$                                    -$                                    1,376,813.91$                    -$                                    -$                                    -$                                    -$                                    1,386,628.91$                     48,521.09$                  97%
BLN Civil Engineering 5 TO 5 - Alternative Alignment I70 Frontage Rd -$                                      30903.294.00.00.30 266,100.00$                        -$                                    -$                                    -$                                    189,949.75$                       -$                                    -$                                    -$                                    -$                                    189,949.75$                        76,150.25$                  71%
BLN Civil Engineering 6 TO 6+CO1 - Final Design for I-70/Harvest Rd 74531 37,764.00$                           30903.300.00.00.30 1,114,310.00$                     -$                                    37,764.00$                         -$                                    -$                                    -$                                    648,284.93$                       -$                                    -$                                    -$                                    686,048.93$                        428,261.07$                62%

ERC Trib T Geomorphology -$                                      75,792.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 27,538.71$                         -$                                    30,931.89$                         -$                                    -$                                    -$                                    -$                                    58,470.60$                          17,321.40$                  77%
ERC Civil Engineering 1 1 Trib T Phase 1 -$                                      30902.241.00.00.30 22,847.36$                          -$                                    13,538.71$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,538.71$                          9,308.65$                    59%
ERC Civil Engineering 1 1 Trib T Phase 1 -$                                      30903.241.00.00.30 16,544.64$                          -$                                    -$                                    -$                                    9,803.89$                           -$                                    -$                                    -$                                    -$                                    9,803.89$                            6,740.75$                    59%
ERC Civil Engineering 2 E470 Facility -$                                      30903.210.00.00.30 10,400.00$                          -$                                    -$                                    -$                                    10,400.00$                         -$                                    -$                                    -$                                    -$                                    10,400.00$                          -$                             100%
ERC Civil Engineering 3 38th Avenue(Himalaya-E470) + CO 1 -$                                      30903.246.00.00.30 12,000.00$                          -$                                    -$                                    -$                                    10,728.00$                         -$                                    -$                                    -$                                    -$                                    10,728.00$                          1,272.00$                    89%
ERC Civil Engineering 1 1 West Village Ave -$                                      30902.330.00.00.30 14,000.00$                          -$                                    14,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,000.00$                          -$                             100%

Merrick Trib T -$                                      2,175,084.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,224,314.00$                    -$                                    758,007.31$                       15,203.77$                         -$                                    -$                                    -$                                    1,997,525.08$                     177,558.92$                92%
Merrick Civil Engineering 1 1 + CO1+2Trib T Phase 1 -$                                      30902.241.00.00.30 289,054.02$                        -$                                    280,375.77$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    280,375.77$                        8,678.25$                    97%
Merrick Civil Engineering 1 + CO1+2Trib T Phase 1 - ARTA 42% -$                                      30903.241.00.00.30 209,314.98$                        -$                                    -$                                    -$                                    200,414.12$                       2,616.61$                           -$                                    -$                                    -$                                    203,030.73$                        6,284.25$                    97%
Merrick Civil Engineering 2 Structural Design -$                                      30902.241.00.00.30 82,491.08$                          -$                                    82,491.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    82,491.08$                          -$                             100%
Merrick Civil Engineering 2 Structural Design - ARTA 42% -$                                      30903.241.00.00.30 59,734.92$                          -$                                    -$                                    -$                                    59,734.92$                         -$                                    -$                                    -$                                    -$                                    59,734.92$                          -$                             100%
Merrick Civil Engineering 3 E470 Box Extension -$                                      30903.210.00.00.30 23,556.00$                          -$                                    -$                                    -$                                    23,556.00$                         -$                                    -$                                    -$                                    -$                                    23,556.00$                          -$                             100%
Merrick Civil Engineering 4 Expanded Trib T Scope -$                                      30902.241.00.00.30 81,930.22$                          -$                                    81,930.22$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,930.22$                          -$                             100%
Merrick Civil Engineering 4 Expanded Trib T Scope - ARTA 42% -$                                      30903.241.00.00.30 59,328.78$                          -$                                    -$                                    -$                                    59,328.78$                         -$                                    -$                                    -$                                    -$                                    59,328.78$                          -$                             100%
Merrick Civil Engineering 4 CO1 Expanded Scope -$                                      30902.241.00.00.30 62,477.60$                          -$                                    62,477.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    62,477.60$                          -$                             100%
Merrick Civil Engineering 4 CO1 Expanded Scope - ARTA 42% -$                                      30903.241.00.00.30 45,242.40$                          -$                                    -$                                    -$                                    45,242.40$                         -$                                    -$                                    -$                                    -$                                    45,242.40$                          -$                             100%
Merrick Civil Engineering 5 Trib T Phase 2 Concept Design -$                                      30902.241.00.00.30 65,515.64$                          -$                                    13,337.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,337.45$                          52,178.19$                  20%
Merrick Civil Engineering Trib T Phase 2 Concept Design - ARTA 42% -$                                      30903.241.00.00.30 47,442.36$                          -$                                    -$                                    -$                                    9,658.14$                           -$                                    -$                                    -$                                    -$                                    9,658.14$                            37,784.22$                  20%
Merrick Civil Engineering 6 Trib T Phase 1 SUE -$                                      30902.241.00.00.30 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Merrick Civil Engineering Trib T Phase 1 SUE - ARTA 42% -$                                      30903.241.00.00.30 4,200.00$                            -$                                    -$                                    -$                                    4,200.00$                           -$                                    -$                                    -$                                    -$                                    4,200.00$                            -$                             100%
Merrick Civil Engineering 7 Trib T ISP 02 -$                                      30902.241.00.00.30 15,660.00$                          -$                                    15,660.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,660.00$                          -$                             100%
Merrick Civil Engineering Trib T ISP 02 - ARTA 42% -$                                      30903.241.00.00.30 11,340.00$                          -$                                    -$                                    -$                                    11,340.00$                         -$                                    -$                                    -$                                    -$                                    11,340.00$                          -$                             100%
Merrick Civil Engineering 7 CO1 Trib T ISP 02 -$                                      30902.241.00.00.30 1,740.00$                            -$                                    1,740.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,740.00$                            -$                             100%
Merrick Civil Engineering Trib T ISP 02 - ARTA 42% -$                                      30903.241.00.00.30 1,260.00$                            -$                                    -$                                    -$                                    1,260.00$                           -$                                    -$                                    -$                                    -$                                    1,260.00$                            -$                             100%
Merrick Civil Engineering 8+CO1 Trib T/E470 Ramp Changes -$                                      30902.241.00.00.30 33,292.00$                          -$                                    40,484.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,484.00$                          (7,192.00)$                   122%
Merrick Civil Engineering Trib T/E470 Ramp Changes - ARTA 42% -$                                      30903.241.00.00.30 24,108.00$                          -$                                    -$                                    -$                                    29,316.00$                         -$                                    -$                                    -$                                    -$                                    29,316.00$                          (5,208.00)$                   122%
Merrick Civil Engineering 9+CO1-3 Trib T Construction T & M -$                                      30902.241.00.00.30 316,649.26$                        -$                                    312,610.44$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    312,610.44$                        4,038.82$                    99%
Merrick Civil Engineering Trib T Construction T & M - ARTA 42% -$                                      30903.241.00.00.30 229,297.74$                        -$                                    -$                                    -$                                    225,196.69$                       1,176.29$                           -$                                    -$                                    -$                                    226,372.98$                        2,924.76$                    99%
Merrick Civil Engineering 10+CO1 Design Changes & Revisions -$                                      30902.241.00.00.30 105,587.84$                        -$                                    96,158.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    96,158.81$                          9,429.03$                    91%
Merrick Civil Engineering 10+CO1 Design Changes & Revisions - ARTA 42% -$                                      30903.241.00.00.30 76,460.16$                          -$                                    -$                                    -$                                    69,632.20$                         -$                                    -$                                    -$                                    -$                                    69,632.20$                          6,827.96$                    91%
Merrick Civil Engineering 11+CO1 Additional Professional Services -$                                      30902.241.00.00.30 11,600.00$                          -$                                    14,228.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,228.42$                          (2,628.42)$                   123%
Merrick Civil Engineering 11+CO1 Additional Professional Services - ARTA 42% -$                                      30903.241.00.00.30 8,400.00$                            -$                                    -$                                    -$                                    -$                                    8,686.33$                           1,617.00$                           -$                                    -$                                    -$                                    10,303.33$                          (1,903.33)$                   123%
Merrick Civil Engineering 12+CO1to3Trib W Pipe Design Pond 8540 to Trib T -$                                      30902.332.00.00.30 235,716.00$                        -$                                    189,075.81$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    189,075.81$                        46,640.19$                  80%
Merrick Civil Engineering 13 Site Plan Amendment Trib T -$                                      30902.241.00.00.30 39,373.30$                          -$                                    27,944.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,944.40$                          11,428.90$                  71%
Merrick Civil Engineering 13 Site Plan Amendment Trib T -$                                      30903.241.00.00.30 28,511.70$                          -$                                    -$                                    -$                                    -$                                    10,441.73$                         9,793.87$                           -$                                    -$                                    -$                                    20,235.60$                          8,276.10$                    71%

Aztec Surveying 56,240.00$                           685,800.00$                        20,126.74$                         25,238.26$                         10,875.00$                         -$                                    -$                                    -$                                    -$                                                 455,013.00$                       -$                                    231,624.83$                       9,679.15$                           6,430.00$                           -$                                    -$                                    758,986.98$                        (73,186.98)$                 111%
Aztec Survey 1 1+CO1+2 38th Interchange -$                                      30903.210.00.00.20 49,615.00$                          -$                                    -$                                    -$                                    -$                                    43,776.85$                         4,728.15$                           -$                                    -$                                    -$                                    48,505.00$                          1,110.00$                    98%
Aztec Survey 1 2 Main Street Phase 1 -$                                      30902.220.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 3 Main Street Phase 2 -$                                      30902.221.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 4 Denali Boulevard Phase 1 -$                                      30902.230.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 5 Denali Boulevard Phase 2 -$                                      30902.231.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 6/7 TAH Parkway Phase 1 & 2 -$                                      30902.241.00.00.20 928.00$                               -$                                    928.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    928.00$                               -$                             100%
Aztec Survey 1 6/7 TAH Parkway Phase 1 & 2 (ARTA) -$                                      30903.241.00.00.20 672.00$                               -$                                    -$                                    -$                                    672.00$                              -$                                    -$                                    -$                                    -$                                    672.00$                               -$                             100%
Aztec Survey 1 8 42nd Avenue Phase 1 -$                                      30902.250.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 9 42nd Avenue Phase 2 -$                                      30902.251.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 10 N/S Collector -$                                      30902.260.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 11 Sanitary Sewer Outfall -$                                      30902.270.00.00.20 2,600.00$                            -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               1,800.00$                    31%
Aztec Survey 1 12 Trib T Phase 1 58% -$                                      30902.241.00.00.20 464.00$                               -$                                    464.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    464.00$                               -$                             100%
Aztec Survey 1 12 Trib T Phase 1 42% ARTA -$                                      30903.241.00.00.20 336.00$                               -$                                    -$                                    -$                                    336.00$                              -$                                    -$                                    -$                                    -$                                    336.00$                               -$                             100%
Aztec Survey 1 13 Miscellaneous - Staging Staking. -$                                      30902.220.00.00.20 2,000.00$                            -$                                    2,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,000.00$                            -$                             100%
Aztec Survey 1 13+CO1+2Miscellaneous. -$                                      30902.101.00.00.20 35,060.00$                          -$                                    43,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    43,000.00$                          (7,940.00)$                   123%
Aztec Survey 1 13 Miscellaneous - Geotech. -$                                      30904.300.00.00.20 4,430.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    4,430.00$                           -$                                    -$                                    4,430.00$                            -$                             100%
Aztec Survey 1 13 Miscellaneous - Anadarko Potholes. -$                                      30903.300.00.00.20 1,460.00$                            -$                                    -$                                    -$                                    1,460.00$                           -$                                    -$                                    -$                                    -$                                    1,460.00$                            -$                             100%
Aztec Survey 13 Potholes/CO 2 - Extra work 26th Ave and E470 -$                                      30902.101.00.00.20 34,140.00$                          -$                                    34,140.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,140.00$                          -$                             100%
Aztec Survey 14 I-70 Interchange Design & Powhaton (I-70-26th) -$                                      30903.290.00.00.20 67,600.00$                          -$                                    -$                                    -$                                    67,600.00$                         -$                                    -$                                    -$                                    -$                                    67,600.00$                          -$                             100%
Aztec Survey 17 48th Avenue (E470-Picadilly) -$                                      30902.320.00.00.20 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Aztec Survey 17 48th Avenue (E470-Picadilly) -$                                      30903.320.00.00.20 5,000.00$                            -$                                    -$                                    -$                                    -$                                    1,750.00$                           3,250.00$                           -$                                    -$                                    -$                                    5,000.00$                            -$                             100%
Aztec Survey 19+CO1to438th Avenue (Odessa-E470) -$                                      30903.246.00.00.20 33,860.00$                          -$                                    -$                                    -$                                    44,860.00$                         -$                                    -$                                    -$                                    -$                                    44,860.00$                          (11,000.00)$                 132%
Aztec Survey 24 Aerial Photography -$                                      30902.101.00.00.20 4,200.00$                            -$                                    4,200.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,200.00$                            -$                             100%
Aztec Survey 25 38th Xcel  Easement -$                                      30904.248.00.00.20 2,000.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    2,000.00$                           -$                                    -$                                    2,000.00$                            -$                             100%
Aztec Survey 27 38th Place (E470-Denali) Legal Desc & Exh -$                                      30902.232.00.00.20 4,800.00$                            -$                                    4,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,800.00$                            -$                             100%
Aztec Survey 28 Aerial Photography -$                                      30902.101.00.00.20 3,800.00$                            -$                                    3,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,800.00$                            -$                             100%
Aztec Survey 31+CO1+2+Final Plat 01/Misc Easements -$                                      30902.101.00.00.20 85,500.00$                          -$                                    86,770.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    86,770.00$                          (1,270.00)$                   101%
Aztec Survey 35+CO1+2Filing 03 Plat (School/Park) -$                                      30902.531.00.00.20 17,000.00$                          -$                                    17,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,000.00$                          -$                             100%
Aztec Survey 36 Aerial Photography -$                                      30902.101.00.00.20 3,800.00$                            -$                                    3,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,800.00$                            -$                             100%
Aztec Survey 42 Harvest Road Interchange. 144688 10,875.00$                           30903.293.00.00.20 26,450.00$                          10,875.00$                         -$                                    -$                                    26,474.98$                         -$                                    -$                                    -$                                    -$                                    37,349.98$                          (10,899.98)$                 141%
Aztec Survey 44 Aerial Photography - April -$                                      30902.101.00.00.20 3,800.00$                            -$                                    3,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,800.00$                            -$                             100%
Aztec Survey 45 Dry Utilities (CS) 3/24 - 4/9 -$                                      30902.101.00.00.20 32,850.00$                          -$                                    41,400.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,400.00$                          (8,550.00)$                   126%
Aztec Survey 46+CO1 TAH Filing No. 9 -$                                      30902.330.00.00.20 11,225.00$                          -$                                    31,242.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,242.00$                          (20,017.00)$                 278%
Aztec Survey 47 TAH Design Topo -$                                      30902.101.00.00.20 10,000.00$                          -$                                    17,200.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,200.00$                          (7,200.00)$                   172%
Aztec Survey 48 TAH Filing 11 + 1 CO ($850.00) -$                                      30902.334.00.00.20 5,350.00$                            -$                                    14,040.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,040.00$                          (8,690.00)$                   262%
Aztec Survey ?? TAH Filing 1 Amendment 1 -$                                      30902.101.00.00.20 3,500.00$                            -$                                    4,350.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,350.00$                            (850.00)$                      124%
Aztec Survey 49 TAH Filing 12 Trib T -$                                      30902.334.00.00.20 5,350.00$                            -$                                    4,280.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,280.00$                            1,070.00$                    80%
Aztec Survey 49-CO1 TAH Filing 12 Trib T (Misc Extras) - CO1 -$                                      30902.332.00.00.20 12,500.00$                          -$                                    12,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,500.00$                          -$                             100%
Aztec Survey 50 COA 60" Prairie Waterline Relocation -$                                      30903.212.00.00.20 8,550.00$                            -$                                    -$                                    -$                                    11,800.00$                         -$                                    -$                                    -$                                    -$                                    11,800.00$                          (3,250.00)$                   138%
Aztec Survey 51 On-Call Surveying Services 148202 7,125.00$                             30902.101.00.00.20 50,000.00$                          7,125.00$                           30,550.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,675.00$                          12,325.00$                  75%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
Aztec Survey ?????? 32nd Ave Plat -$                                      30902.343.00.00.20 7,350.00$                            -$                                    10,300.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,300.00$                          (2,950.00)$                   140%
Aztec Survey ?????? Filing 18 Plat (Planning area 26.1 Neighborhood Park 3) -$                                      30902.533.00.00.20 10,600.00$                          -$                                    13,150.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,150.00$                          (2,550.00)$                   124%
Aztec Survey ?????? TAH Hospital Site - Final Plat -$                                      30902.330.00.00.20 6,000.00$                            -$                                    7,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,500.00$                            (1,500.00)$                   125%
Aztec Survey 53 TAH Tract M, Filing No. 1 L&E's -$                                      30902.330.00.00.20 13,600.00$                          -$                                    13,600.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,600.00$                          -$                             100%
Aztec Survey 55+CO1 TAH Warm Springs ROW & Retail Replat -$                                      30902.343.00.00.20 8,350.00$                            -$                                    15,550.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,550.00$                          (7,200.00)$                   36%
Aztec Survey 56 TAH Tributary T Xcel Esmt -$                                      30902.332.00.00.20 1,700.00$                            -$                                    1,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,700.00$                            -$                             100%
Aztec Survey 57 Trib T Crossing 38th Ave -$                                      30903.246.00.00.20 720.00$                               -$                                    -$                                    -$                                    720.00$                              -$                                    -$                                    -$                                    -$                                    720.00$                               -$                             100%
Aztec Survey 58+D815 E470/38th Ave Interchange -$                                      30903.212.00.00.20 22,200.00$                          -$                                    -$                                    -$                                    32,175.00$                         -$                                    -$                                    -$                                    -$                                    32,175.00$                          (9,975.00)$                   145%
Aztec Survey 59 Trib-W Legals -$                                      30902.332.00.00.20 5,500.00$                            -$                                    5,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,500.00$                            -$                             100%
Aztec Survey 60 TAH Filing No. 31 (PA-24 WaterPark) -$                                      30902.532.00.00.20 15,800.00$                          -$                                    6,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,700.00$                            9,100.00$                    42%
Aztec Survey 61 ECCV Waterline Relocation Construction Staking -$                                      30902.241.00.00.20 3,654.00$                            -$                                    2,349.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,349.00$                            1,305.00$                    64%
Aztec Survey 61 ECCV Waterline Relocation Construction Staking -$                                      30903.241.00.00.20 2,646.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    1,701.00$                           -$                                    -$                                    -$                                    1,701.00$                            945.00$                       64%
Aztec Survey 62 TAH N2 Section 19 (District Roads) 148129 212.50$                                30902.222.00.00.20 3,962.50$                            212.50$                              3,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,212.50$                            750.00$                       81%
Aztec Survey 62 TAH N2 Section 19 (District Roads) 148129 212.50$                                30902.231.00.00.20 3,962.50$                            212.50$                              3,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,212.50$                            750.00$                       81%
Aztec Survey 62 TAH N2 Section 19 (District Roads) 148129 212.50$                                30902.340.00.00.20 3,962.50$                            212.50$                              3,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,212.50$                            750.00$                       81%
Aztec Survey 62 TAH N2 Section 19 (District Roads) 148129 212.50$                                30902.345.00.00.20 3,962.50$                            212.50$                              3,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,212.50$                            750.00$                       81%
Aztec Survey 64 TAH NE Grading GESC/TOPO - Area A 47831/148201/14843 1,869.50$                             30902.922.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC/TOPO - Area A 1,869.50$                             30902.923.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.924.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.925.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.926.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.927.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.222.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.231.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.340.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.345.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.88$                             30902.929.01.71.14 2,336.88$                            2,336.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.88$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.88$                             30902.930.01.71.14 2,336.88$                            2,336.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.88$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.88$                             30902.931.01.71.14 2,336.88$                            2,336.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.88$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.88$                             30902.932.01.71.14 2,336.88$                            2,336.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.88$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.87$                             30902.933.01.71.14 2,336.87$                            2,336.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.87$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.87$                             30902.934.01.71.14 2,336.87$                            2,336.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.87$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.87$                             30902.347.01.71.14 2,336.87$                            2,336.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.87$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.87$                             30902.349.01.71.14 2,336.87$                            2,336.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.87$                            -$                             100%

SRM Stormwater Management -$                                      887,055.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 683,317.60$                       33,136.89$                         129,177.40$                       -$                                    37,280.00$                         -$                                    4,143.11$                           887,055.00$                        -$                             100%
SRM Stormwater Mana 3 1 Demolition -$                                      30902.200.00.00.55 7,165.00$                            -$                                    7,165.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,165.00$                            -$                             100%
SRM Stormwater Mana 3 2 Monument -$                                      30902.203.00.00.55 10,335.00$                          -$                                    10,335.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,335.00$                          -$                             100%
SRM Stormwater Management 3 26th Avenue 65% CAB -$                                      30902.208.00.00.55 6,717.75$                            -$                                    6,717.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,717.75$                            -$                             100%
SRM Stormwater Mana 3 3 26th Avenue 35% ARTA -$                                      30903.208.00.00.55 3,617.25$                            -$                                    -$                                    -$                                    3,617.25$                           -$                                    -$                                    -$                                    -$                                    3,617.25$                            -$                             100%
SRM Stormwater Mana 3 4 E470 Interim -$                                      30903.210.00.00.55 10,335.00$                          -$                                    -$                                    -$                                    10,335.00$                         -$                                    -$                                    -$                                    -$                                    10,335.00$                          -$                             100%
SRM Stormwater Mana 3 5 Main Street Phase 1 -$                                      30902.220.00.00.55 11,920.00$                          -$                                    11,920.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,920.00$                          -$                             100%
SRM Stormwater Mana 3 6 Main Street Phase 2 -$                                      30902.221.00.00.55 13,505.00$                          -$                                    13,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,505.00$                          -$                             100%
SRM Stormwater Mana 3 7 Main Street Phase 3 -$                                      30902.222.00.00.55 7,165.00$                            -$                                    7,165.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,165.00$                            -$                             100%
SRM Stormwater Mana 3 8 Denali Boulevard Phase 1 -$                                      30902.230.00.00.55 11,920.00$                          -$                                    11,920.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,920.00$                          -$                             100%
SRM Stormwater Mana 3 9 Denali Boulevard Phase 2 -$                                      30902.231.00.00.55 7,165.00$                            -$                                    7,165.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,165.00$                            -$                             100%
SRM Stormwater Mana 3 10/11 TAH Parkway Phase 1&2 -$                                      30902.241.00.00.55 12,907.90$                          -$                                    12,907.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,907.90$                          -$                             100%
SRM Stormwater Mana 3 10/11 TAH Parkway Phase 1&2 -$                                      30903.241.00.00.55 9,347.10$                            -$                                    -$                                    -$                                    9,347.10$                           -$                                    -$                                    -$                                    -$                                    9,347.10$                            -$                             100%
SRM Stormwater Mana 3 12 42nd Avenue Phase 1 -$                                      30902.250.00.00.55 13,505.00$                          -$                                    13,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,505.00$                          -$                             100%
SRM Stormwater Mana 3 13 42nd Avenue Phase 2 -$                                      30902.251.00.00.55 13,505.00$                          -$                                    13,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,505.00$                          -$                             100%
SRM Stormwater Mana 3 14 N/S Collector -$                                      30902.260.00.00.55 13,505.00$                          -$                                    13,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,505.00$                          -$                             100%
SRM Stormwater Mana 3 15 Sanitary Outfall -$                                      30902.270.00.00.55 5,580.00$                            -$                                    5,580.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,580.00$                            -$                             100%
SRM Stormwater Mana 3 16 Trib T Phase 1 Coordination 58% -$                                      30902.241.00.00.55 6,913.60$                            -$                                    6,913.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,913.60$                            -$                             100%
SRM Stormwater Management 16 Trib T Phase 1 Coordination 42% ARTA -$                                      30903.241.00.00.55 5,006.40$                            -$                                    -$                                    -$                                    5,006.40$                           -$                                    -$                                    -$                                    -$                                    5,006.40$                            -$                             100%
SRM Stormwater Mana 3 17 TO 21 to 26-Change to TO 17 - Miscellaneous -$                                      30902.200.00.00.55 8,985.00$                            -$                                    8,985.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,985.00$                            -$                             100%
SRM Stormwater Management 18-2 Addtl Services -$                                      30902.203.00.00.55 16,890.00$                          -$                                    16,890.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,890.00$                          -$                             100%
SRM Stormwater Management 18-4 Addtl Services thru Jun 2020 -$                                      30903.210.00.00.55 7,625.00$                            -$                                    -$                                    -$                                    7,625.00$                           -$                                    -$                                    -$                                    -$                                    7,625.00$                            -$                             100%
SRM Stormwater Management 18-5 Addtl Services thru Jun 2020 -$                                      30902.220.00.00.55 16,290.00$                          -$                                    16,290.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,290.00$                          -$                             100%
SRM Stormwater Management 18-6 Addtl Services thru Jun 2020 -$                                      30902.221.00.00.55 11,975.00$                          -$                                    11,975.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,975.00$                          -$                             100%
SRM Stormwater Management 18-8 Addtl Services thru Jun 2020 -$                                      30902.230.00.00.55 13,560.00$                          -$                                    13,560.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,560.00$                          -$                             100%
SRM Stormwater Management 18-9 Addtl Services thru Jun 2020 -$                                      30902.231.00.00.55 17,435.00$                          -$                                    17,435.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,435.00$                          -$                             100%
SRM Stormwater Management 18-12 Addtl Services thru Jun 2020 -$                                      30902.250.00.00.55 12,495.00$                          -$                                    12,495.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,495.00$                          -$                             100%
SRM Stormwater Management 18-13 Addtl Services thru Jun 2020 -$                                      30902.251.00.00.55 10,390.00$                          -$                                    10,390.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,390.00$                          -$                             100%
SRM Stormwater Management 18-14 Addtl Services thru Jun 2020 -$                                      30902.260.00.00.55 10,390.00$                          -$                                    10,390.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,390.00$                          -$                             100%
SRM Stormwater Management 18-15 Addtl Services thru Jun 2020 -$                                      30902.270.00.00.55 17,435.00$                          -$                                    17,435.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,435.00$                          -$                             100%
SRM Stormwater Management 18 Temporary Waterline -$                                      30902.241.00.00.55 16,675.00$                          -$                                    16,675.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,675.00$                          -$                             100%
SRM Stormwater Management 19 38th Place -$                                      30902.232.00.00.55 16,675.00$                          -$                                    16,675.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,675.00$                          -$                             100%
SRM Stormwater Management 19 38th Avenue -$                                      30903.246.00.00.55 16,675.00$                          -$                                    -$                                    -$                                    16,675.00$                         -$                                    -$                                    -$                                    -$                                    16,675.00$                          -$                             100%
SRM Stormwater Management 19-2 Monument Sign + Groundbreaking -$                                      30902.203.00.00.55 (6,340.00)$                           -$                                    (6,340.00)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (6,340.00)$                          -$                             100%
SRM Stormwater Management 19 Temporary Waterline -$                                      30902.241.00.00.55 (6,120.00)$                           -$                                    (6,120.00)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (6,120.00)$                          -$                             100%
SRM Stormwater Management 19 Addtl Services 38th Pkwy West -$                                      30902.249.00.00.55 10,335.00$                          -$                                    10,335.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,335.00$                          -$                             100%
SRM Stormwater Management 19 Addtl Services 38th Pkwy East -$                                      30904.248.00.00.55 10,335.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    10,335.00$                         -$                                    -$                                    10,335.00$                          -$                             100%
SRM Stormwater Management 19 Community Markers -$                                      30902.205.00.00.55 5,580.00$                            -$                                    5,580.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,580.00$                            -$                             100%
SRM Stormwater Management 19 Residential Filing 1 Dist Ph 1 & 2 -$                                      30902.901.00.00.55 7,214.43$                            -$                                    -$                                    7,214.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    7,214.43$                            -$                             100%
SRM Stormwater Management 19 Residential Filing 1 Dist Ph 1 & 2 -$                                      30900.901.00.00.55 3,120.57$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,120.57$                           3,120.57$                            -$                             100%
SRM Stormwater Management 20 TAH Regular Sweeping -$                                      30902.220.00.00.55 19,440.00$                          -$                                    19,440.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,440.00$                          -$                             100%
SRM Stormwater Management TO 22 to 26-Change to TO 3 Addtl Services - 65% -$                                      30902.208.00.00.55 5,151.25$                            -$                                    5,151.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,151.25$                            -$                             100%
SRM Stormwater Mana 3 TO 22 to 26 Change to TO 3 Addtl Services - 35% ARTA -$                                      30903.208.00.00.55 2,773.75$                            -$                                    -$                                    -$                                    2,773.75$                           -$                                    -$                                    -$                                    -$                                    2,773.75$                            -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 4 Addtl Services -$                                      30903.210.00.00.55 25,960.00$                          -$                                    -$                                    -$                                    25,960.00$                         -$                                    -$                                    -$                                    -$                                    25,960.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 5 Addtl Services -$                                      30902.220.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 6 Addtl Services -$                                      30902.221.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 7 Addtl Services -$                                      30902.222.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 8 Addtl Services -$                                      30902.230.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 9 Addtl Services -$                                      30902.231.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 12 Addtl Services -$                                      30902.250.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 13 Addtl Services -$                                      30902.251.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 14 Addtl Services -$                                      30902.260.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 Change to TO 15 Addtl Services -$                                      30902.270.00.00.55 19,020.00$                          -$                                    19,020.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,020.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 10/11  Addtl Services -$                                      30902.241.00.00.55 14,584.10$                          -$                                    14,584.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,584.10$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 10/11  Addtl Services -$                                      30903.241.00.00.55 10,560.90$                          -$                                    -$                                    -$                                    10,560.90$                         -$                                    -$                                    -$                                    -$                                    10,560.90$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 16 Addtl Services -$                                      30902.241.00.00.55 14,268.00$                          -$                                    14,268.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,268.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 16 Addtl Services -$                                      30903.241.00.00.55 10,332.00$                          -$                                    -$                                    -$                                    10,332.00$                         -$                                    -$                                    -$                                    -$                                    10,332.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - 38 Pl Addtl Services -$                                      30902.232.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - 38 Ave Addtl Services -$                                      30903.246.00.00.55 26,945.00$                          -$                                    -$                                    -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - 38 PK W Addtl Services -$                                      30904.248.00.00.55 26,945.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                         -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - 38 PK E Addtl Services -$                                      30902.249.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - Comm Marker Addtl Services -$                                      30902.205.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - Res 1 Addtl Services -$                                      30902.901.00.00.55 25,922.46$                          -$                                    -$                                    25,922.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,922.46$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - Res 1 Addtl Services -$                                      30900.901.00.00.55 1,022.54$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,022.54$                           1,022.54$                            -$                             100%

HRG Civil Engineering 9,444.22$                             6,105,098.14$                     -$                                    -$                                    9,444.22$                           -$                                    -$                                    -$                                    -$                                                 3,219,848.41$                    294,031.91$                       2,000,835.75$                    2,744.49$                           154,624.65$                       -$                                    -$                                    5,681,529.43$                     423,568.71$                93%
HRG Civil Engineering 1 1 Demolition -$                                      30902.200.00.00.30 5,500.00$                            -$                                    5,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,500.00$                            -$                             100%
HRG Civil Engineering 1 2 Infrastructure Site Plan & CO 01 -$                                      30902.140.00.00.30 67,000.00$                          -$                                    66,109.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,109.68$                          890.32$                       99%
HRG Civil Engineering 1 3 Broadband & CO 01 -$                                      30902.150.00.00.30 111,500.00$                        -$                                    111,500.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    111,500.00$                        -$                             100%
HRG Civil Engineering 1 4 Initial E470 Connection -$                                      30903.210.00.00.30 63,590.00$                          -$                                    -$                                    -$                                    35,052.42$                         -$                                    -$                                    -$                                    -$                                    35,052.42$                          28,537.58$                  55%
HRG Civil Engineering 1 5 Main Street Phase 1 -$                                      30902.220.00.00.30 443,756.00$                        -$                                    438,213.17$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    438,213.17$                        5,542.83$                    99%
HRG Civil Engineering 1 5+CO1 Main Street Phase 1 - 26th Avenue 65% -$                                      30902.208.00.00.30 30,103.86$                          -$                                    30,103.86$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,103.86$                          -$                             100%
HRG Civil Engineering 1 5+CO1 Main Street Phase 1 - 26th Avenue 35% ARTA -$                                      30903.208.00.00.30 16,209.77$                          -$                                    -$                                    -$                                    16,209.77$                         -$                                    -$                                    -$                                    -$                                    16,209.77$                          -$                             100%
HRG Civil Engineering 1 6 Main Street Phase 2 -$                                      30902.221.00.00.30 195,400.00$                        -$                                    194,769.40$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    194,769.40$                        630.60$                       100%
HRG Civil Engineering 1 7 Main Street Phase 3 -$                                      30902.220.00.00.30 40,000.00$                          -$                                    40,902.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,902.60$                          (902.60)$                      102%
HRG Civil Engineering 1 8 Denali Boulevard Phase 1 -$                                      30902.230.00.00.30 171,430.00$                        -$                                    170,579.18$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    170,579.18$                        850.82$                       100%
HRG Civil Engineering 1 9 Denali Boulevard Phase 2 -$                                      30902.231.00.00.30 116,160.00$                        -$                                    30,066.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,066.08$                          86,093.92$                  26%
HRG Civil Engineering 1 10/11 TAH Parkway Phase 1 & 2 58% -$                                      30902.241.00.00.30 405,315.60$                        -$                                    406,447.96$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    406,447.96$                        (1,132.36)$                   100%
HRG Civil Engineering 1 10/11 TAH Parkway Phase 1 & 2 42% ARTA -$                                      30903.241.00.00.30 293,504.40$                        -$                                    -$                                    -$                                    294,324.38$                       -$                                    -$                                    -$                                    -$                                    294,324.38$                        (819.98)$                      100%
HRG Civil Engineering 1 12 42nd Avenue Phase 1 -$                                      30902.250.00.00.30 71,450.00$                          -$                                    70,470.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    70,470.90$                          979.10$                       99%
HRG Civil Engineering 1 13 42nd Avenue Phase 2 -$                                      30902.250.00.00.30 150,750.00$                        -$                                    150,060.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    150,060.90$                        689.10$                       100%
HRG Civil Engineering 1 14 N/S Collector -$                                      30902.260.00.00.30 139,470.00$                        -$                                    141,777.82$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    141,777.82$                        (2,307.82)$                   102%
HRG Civil Engineering 1 15 Sanitary Outfall -$                                      30902.270.00.00.30 37,900.00$                          -$                                    37,130.52$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,130.52$                          769.48$                       98%
HRG Civil Engineering 1 16 Trib T Phase 1 Coordination 58% -$                                      30902.241.00.00.30 26,970.00$                          -$                                    27,222.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,222.46$                          (252.46)$                      101%
HRG Civil Engineering 1 16 Trib T Phase 1 Coordination 42% ARTA -$                                      30903.241.00.00.30 19,530.00$                          -$                                    -$                                    -$                                    -$                                    19,232.75$                         480.06$                              -$                                    -$                                    -$                                    19,712.81$                          (182.81)$                      101%
HRG Civil Engineering 1 17 Miscellaneous - Monument -$                                      30902.203.00.00.30 36,000.00$                          -$                                    35,682.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,682.49$                          317.51$                       99%
HRG Civil Engineering 1 17 Miscellaneous - Exhibits/Stormwater -$                                      30902.241.00.00.30 71,340.00$                          -$                                    66,079.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,079.46$                          5,260.54$                    93%
HRG Civil Engineering 1 17 Miscellaneous - Exhibits/Stormwater -$                                      30903.241.00.00.30 51,660.00$                          -$                                    -$                                    -$                                    47,850.64$                         -$                                    -$                                    -$                                    -$                                    47,850.64$                          3,809.36$                    93%
HRG Civil Engineering 1 17 Miscellaneous - CIP Water -$                                      30902.220.00.00.30 1,000.00$                            -$                                    951.24$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    951.24$                               48.76$                         95%
HRG Civil Engineering 1 17 Miscellaneous - Section 21 Exhibits -$                                      30904.400.00.00.30 15,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    14,659.15$                         -$                                    -$                                    14,659.15$                          340.85$                       98%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.208.00.00.30 1,962.19$                            -$                                    1,962.19$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,962.19$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis - 35% ARTA -$                                      30903.208.00.00.30 1,056.56$                            -$                                    -$                                    -$                                    1,056.56$                           -$                                    -$                                    -$                                    -$                                    1,056.56$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30903.210.00.00.30 3,018.75$                            -$                                    -$                                    -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    3,018.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.220.00.00.30 3,018.75$                            -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,018.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.230.00.00.30 3,018.75$                            -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,018.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.241.00.00.30 3,501.75$                            -$                                    3,501.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,501.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30903.241.00.00.30 2,535.75$                            -$                                    -$                                    -$                                    2,535.75$                           -$                                    -$                                    -$                                    -$                                    2,535.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.250.00.00.30 3,018.75$                            -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,018.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.260.00.00.30 3,618.75$                            -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,018.75$                            600.00$                       83%
HRG Civil Engineering 19 Section 21 -$                                      30904.300.00.00.30 19,500.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    18,600.00$                         -$                                    -$                                    18,600.00$                          900.00$                       95%
HRG Civil Engineering 20 Monument SWMP -$                                      30902.203.00.00.30 15,000.00$                          -$                                    10,030.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,030.00$                          4,970.00$                    67%
HRG Civil Engineering 21 48th Avenue (E470-Powhaton) 58% -$                                      30902.241.00.00.30 37,850.57$                          -$                                    37,850.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,850.57$                          -$                             100%
HRG Civil Engineering 21 48th Avenue (E470-Powhaton) 42% ARTA -$                                      30903.241.00.00.30 27,409.03$                          -$                                    -$                                    -$                                    27,409.03$                         -$                                    -$                                    -$                                    -$                                    27,409.03$                          -$                             100%
HRG Civil Engineering 23/42/43 38th Avenue (Himalaya-E470 North) 164197 4,722.11$                             30903.246.00.00.30 572,702.00$                        4,722.11$                           -$                                    -$                                    560,347.25$                       -$                                    -$                                    -$                                    -$                                    565,069.36$                        7,632.65$                    99%
HRG Civil Engineering 23/42/43 38th Avenue (Himalaya-E470 South) 164197 4,722.11$                             30903.247.00.00.30 572,702.00$                        4,722.11$                           -$                                    -$                                    541,103.14$                       -$                                    -$                                    -$                                    -$                                    545,825.25$                        26,876.76$                  95%
HRG Civil Engineering 24 38th Place -$                                      30902.232.00.00.30 92,600.00$                          -$                                    92,611.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    92,611.60$                          (11.60)$                        100%
HRG Civil Engineering 25 E470 Project Monuments/Community Markers -$                                      30902.205.00.00.30 24,500.00$                          -$                                    72,584.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    72,584.00$                          (48,084.00)$                 296%
HRG Civil Engineering 26+6COs Construction Services -$                                      30902.220.00.00.30 152,200.00$                        -$                                    152,200.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    152,200.00$                        -$                             100%
HRG Civil Engineering 26+6COs Filing 3 (531) -$                                      30902.531.00.00.30 18,000.00$                          -$                                    13,387.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,387.00$                          4,613.00$                    74%
HRG Civil Engineering 26+6COs Filing 11  38th Pkwy Pond Cert -$                                      30903.246.00.00.30 26,473.00$                          -$                                    -$                                    -$                                    19,973.00$                         -$                                    -$                                    -$                                    -$                                    19,973.00$                          6,500.00$                    75%
HRG Civil Engineering 26+6COs Filing 10 (330) -$                                      30902.330.00.00.30 37,000.00$                          -$                                    29,126.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,126.25$                          7,873.75$                    79%
HRG Civil Engineering 26+6COs Prairies Waterline Relocation at E470 Interchange -$                                      30903.210.00.00.30 58,000.00$                          -$                                    -$                                    -$                                    55,816.50$                         -$                                    -$                                    -$                                    -$                                    55,816.50$                          2,183.50$                    96%
HRG Civil Engineering 26+6COs Roundabout Elct/Light Rev -$                                      30902.241.00.00.30 4,031.00$                            -$                                    3,190.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,190.00$                            841.00$                       79%
HRG Civil Engineering 26+6COs Roundabout Elct/Light Rev -$                                      30903.241.00.00.30 2,919.00$                            -$                                    -$                                    -$                                    -$                                    45.57$                                2,264.43$                           -$                                    -$                                    -$                                    2,310.00$                            609.00$                       79%
HRG Civil Engineering 27 38th Parkway (Reserve-Powhaton) -$                                      30902.249.00.00.30 146,700.00$                        -$                                    150,625.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    150,625.10$                        (3,925.10)$                   103%
HRG Civil Engineering 27 - CO 1 Fire Access Road -$                                      30902.201.00.00.30 18,800.00$                          -$                                    7,836.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,836.50$                            10,963.50$                  42%
HRG Civil Engineering 28 School 01 Infrastructure -$                                      30902.501.00.00.30 173,500.00$                        -$                                    165,349.24$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    165,349.24$                        8,150.76$                    95%
HRG Civil Engineering 29 38th Parkway (Powhaton-Monaghan) -$                                      30904.248.00.00.30 148,500.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    121,365.50$                       -$                                    -$                                    121,365.50$                        27,134.50$                  82%
HRG Civil Engineering 30 Trib T Phase 2/TAH Pkwy Concept Design -$                                      30902.244.00.00.30 65,147.00$                          -$                                    18,891.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,891.55$                          46,255.45$                  29%
HRG Civil Engineering 30 Trib T Phase 2/TAH Pkwy Concept Design -$                                      30903.244.00.00.30 47,175.40$                          -$                                    -$                                    -$                                    13,680.09$                         -$                                    -$                                    -$                                    -$                                    13,680.09$                          33,495.31$                  29%
HRG Civil Engineering 30 Trib T Phase 2/TAH Pkwy Concept Design -$                                      30903.246.00.00.30 7,677.60$                            -$                                    -$                                    -$                                    7,677.60$                           -$                                    -$                                    -$                                    -$                                    7,677.60$                            -$                             100%
HRG Civil Engineering 31 Rec Center 01 -$                                      30902.511.00.00.30 77,400.00$                          -$                                    787.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    787.00$                               76,613.00$                  1%
HRG Civil Engineering 32 Park 01 -$                                      30902.531.00.00.30 48,700.00$                          -$                                    48,152.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    48,152.00$                          548.00$                       99%
HRG Civil Engineering 33 38th Avenue (Odessa-E470) ISP&PDP -$                                      30903.246.00.00.30 80,600.00$                          -$                                    -$                                    -$                                    80,600.00$                         -$                                    -$                                    -$                                    -$                                    80,600.00$                          -$                             100%
HRG Civil Engineering 34 26th/Powhaton/TAH Pkwy Intersection 58% CAB -$                                      30902.241.00.00.30 29,145.00$                          -$                                    7,753.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,753.44$                            21,391.56$                  27%
HRG Civil Engineering 34 26th/Powhaton/TAH Pkwy Intersection 42% ARTA -$                                      30903.241.00.00.30 21,105.00$                          -$                                    -$                                    -$                                    5,614.56$                           -$                                    -$                                    -$                                    -$                                    5,614.56$                            15,490.44$                  27%
HRG Civil Engineering 35+CO1 Streetlight VE -$                                      30902.220.00.00.30 32,000.00$                          -$                                    32,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,000.00$                          -$                             100%
HRG Civil Engineering 36 Site Trailer Sanitary and Water Services -$                                      30902.512.00.00.30 25,520.00$                          -$                                    7,047.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,047.00$                            18,473.00$                  28%
HRG Civil Engineering 37 Prairies Waterline Relocation at E470 Interchange -$                                      30903.246.00.00.30 115,000.00$                        -$                                    -$                                    -$                                    115,700.75$                       -$                                    -$                                    -$                                    -$                                    115,700.75$                        (700.74)$                      101%
HRG Civil Engineering 37 Prairies Waterline Relocation at E470 Interchange -$                                      30903.247.00.00.30 115,000.00$                        -$                                    -$                                    -$                                    115,700.75$                       -$                                    -$                                    -$                                    -$                                    115,700.75$                        (700.75)$                      101%
HRG Civil Engineering 38 24" Water Relocation at E470 Interchange -$                                      30903.210.00.00.30 39,900.00$                          -$                                    -$                                    -$                                    37,886.50$                         -$                                    -$                                    -$                                    -$                                    37,886.50$                          2,013.50$                    95%
HRG Civil Engineering 39 PA 55-56 Infrastructure -$                                      30902.334.00.00.30 156,800.00$                        -$                                    160,230.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    160,230.00$                        (3,430.00)$                   102%
HRG Civil Engineering 40 Irrigation Study -$                                      30902.101.00.00.30 20,000.00$                          -$                                    9,729.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,729.50$                            10,270.50$                  49%
HRG Civil Engineering Filing 04 - Pulte -$                                      30902.904.00.00.30 67,960.06$                          -$                                    -$                                    67,960.06$                         -$                                    -$                                    -$                                    -$                                    -$                                    67,960.06$                          -$                             100%
HRG Civil Engineering Filing 05 - ??? -$                                      30902.905.00.00.30 125,098.75$                        -$                                    -$                                    125,098.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    125,098.75$                        -$                             100%
HRG Civil Engineering Filing 06 - ??? -$                                      30902.906.00.00.30 94,333.50$                          -$                                    -$                                    94,333.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    94,333.50$                          -$                             100%
HRG Civil Engineering Filing 13 - ??? -$                                      30902.913.00.00.30 6,639.60$                            -$                                    -$                                    6,639.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,639.60$                            -$                             100%
HRG Civil Engineering 41 ISP 01 Amendment AACMD TO 39 -$                                      30902.140.00.00.30 50,000.00$                          -$                                    44,063.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    44,063.50$                          5,936.50$                    88%
HRG Civil Engineering 44 The Aurora Highlands Meetings -$                                      30902.101.00.00.30 68,800.00$                          -$                                    58,812.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,812.50$                          9,987.50$                    85%
HRG Civil Engineering 45 The Aurora Highlands - MDR Amend No. 3 -$                                      30902.330.00.00.30 17,760.00$                          -$                                    18,560.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,560.00$                          (800.00)$                      105%
HRG Civil Engineering 46 The Aurora Highlands - MDR Amend No. 4 -$                                      30902.330.00.00.30 21,120.00$                          -$                                    21,420.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,420.00$                          (300.00)$                      101%
HRG Civil Engineering 47 Hospital Site Inc. Mixed Use -$                                      30902.330.00.00.30 18,540.00$                          -$                                    16,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,505.00$                          2,035.00$                    89%

Norris Landscape/Planning 43,786.66$                           3,572,424.56$                     40,402.51$                         -$                                    -$                                    3,384.15$                           -$                                    -$                                    -$                                                 1,900,603.54$                    111,967.40$                       252,266.15$                       107,149.14$                       -$                                    -$                                    -$                                    2,415,772.89$                     1,156,651.67$             68%
Norris Landscape/Plann 1 1 Interim E470 Connection -$                                      30903.210.00.00.40 72,350.00$                          -$                                    -$                                    -$                                    61,187.00$                         -$                                    -$                                    -$                                    -$                                    61,187.00$                          11,163.00$                  85%
Norris Landscape/Plann 1 2 Main Street Phase 1 -$                                      30902.220.00.00.40 90,850.00$                          -$                                    72,884.43$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    72,884.43$                          17,965.57$                  80%
Norris Landscape/Plann 1 2 Main Street Phase 1 - 26th Avenue -$                                      30902.206.00.00.40 6,120.73$                            -$                                    5,852.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,852.25$                            268.48$                       96%
Norris Landscape/Planning 2 Main Street Phase 1 - 26th Avenue -$                                      30903.206.00.00.40 3,295.78$                            -$                                    -$                                    -$                                    3,151.21$                           -$                                    -$                                    -$                                    -$                                    3,151.21$                            144.57$                       96%
Norris Landscape/Plann 1 3 Main Street Phase 2 -$                                      30902.221.00.00.40 74,850.00$                          -$                                    63,965.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    63,965.75$                          10,884.25$                  85%
Norris Landscape/Plann 1 4 Denali Boulevard -$                                      30902.230.00.00.40 64,850.00$                          -$                                    55,996.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,996.00$                          8,854.00$                    86%
Norris Landscape/Plann 1 5 TAH Parkway Phase 1 58% -$                                      30902.241.00.00.40 20,268.10$                          -$                                    31,513.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,513.87$                          (11,245.77)$                 155%
Norris Landscape/Planning TAH Parkway Phase 1 42% ARTA -$                                      30903.241.00.00.40 14,676.90$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,676.90$                  0%
Norris Landscape/Plann 1 5 TAH Parkway Phase 1 42% ARTA -$                                      30903.241.00.00.40 10,628.10$                          -$                                    -$                                    -$                                    22,820.39$                         -$                                    -$                                    -$                                    -$                                    22,820.39$                          (12,192.29)$                 215%
Norris Landscape/Planning TAH Parkway Phase 1 58% -$                                      30902.241.00.00.40 14,676.90$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,676.90$                  0%
Norris Landscape/Plann 1 6 TAH Parkway Phase 2 58% -$                                      30902.241.00.00.40 50,460.00$                          -$                                    65,531.31$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,531.31$                          (15,071.31)$                 130%
Norris Landscape/Planning TAH Parkway Phase 2 42% ARTA -$                                      30903.241.00.00.40 36,540.00$                          -$                                    -$                                    -$                                    47,453.70$                         -$                                    -$                                    -$                                    -$                                    47,453.70$                          (10,913.70)$                 130%
Norris Landscape/Plann 1 6 TAH Parkway Phase 2 42% ARTA -$                                      30903.241.00.00.40 26,460.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,460.00$                  0%
Norris Landscape/Planning TAH Parkway Phase 2 58% -$                                      30902.241.00.00.40 36,540.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,540.00$                  0%
Norris Landscape/Plann 1 7 42nd Avenue Phase 1 -$                                      30902.250.00.00.40 63,850.00$                          -$                                    56,963.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    56,963.50$                          6,886.50$                    89%
Norris Landscape/Plann 1 8 42nd Avenue Phase 2 -$                                      30902.251.00.00.40 69,250.00$                          -$                                    57,145.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,145.50$                          12,104.50$                  83%
Norris Landscape/Plann 1 9 N/S Collector -$                                      30902.260.00.00.40 69,250.00$                          -$                                    58,975.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,975.00$                          10,275.00$                  85%
Norris Landscape/Plann 1 10 Trib T Phase 1 58% 01-82748 4,673.35$                             30902.241.00.00.40 305,078.26$                        4,673.35$                           237,861.93$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    242,535.28$                        62,542.98$                  79%
Norris Landscape/Planning 10 Trib T Phase 1 42% ARTA 01-82748 3,384.15$                             30903.241.00.00.40 220,918.74$                        -$                                    3,384.15$                           -$                                    -$                                    65,095.68$                         107,149.14$                       -$                                    -$                                    -$                                    175,628.97$                        45,289.77$                  79%
Norris Landscape Archit 1 10 TAH Pkwy P5 58% -$                                      30902.244.00.00.45 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Norris Landscape Architecture 10 TAH Pkwy P5 1 42% ARTA -$                                      30903.244.00.00.45 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Norris Landscape/Plann 1 11 Monument Assistance -$                                      30902.205.00.00.40 23,400.00$                          -$                                    20,462.09$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,462.09$                          2,937.91$                    87%
Norris Landscape/Plann 1 12 Miscellaneous -$                                      30902.101.00.00.40 35,000.00$                          -$                                    40,487.56$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,487.56$                          (5,487.56)$                   116%
Norris Landscape/Planning 13 Rec Center 01 -$                                      30902.511.00.00.40 36,658.00$                          -$                                    32,972.47$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,972.47$                          3,685.53$                    90%
Norris Landscape/Planning 14 Rec Center 02 -$                                      30902.512.00.00.40 40,658.00$                          -$                                    19,176.36$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,176.36$                          21,481.64$                  47%
Norris Landscape/Planning ?? School 1   We do no have this MSA/TO -$                                      30902.501.00.00.40 1,227.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,227.00$                    0%
Norris Landscape/Planning 15+CO1&2&Park 01 01-82375 450.00$                                30902.531.00.00.40 176,200.00$                        450.00$                              168,739.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    169,189.85$                        7,010.15$                    96%
Norris Landscape/Planning 16 Trib T Phase 2 -$                                      30902.244.00.00.40 78,300.00$                          -$                                    2,957.16$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,957.16$                            75,342.84$                  4%
Norris Landscape/Planning 16 Trib T Phase 2 -$                                      30903.244.00.00.40 56,700.00$                          -$                                    -$                                    -$                                    2,141.39$                           -$                                    -$                                    -$                                    -$                                    2,141.39$                            54,558.61$                  4%
Norris Landscape/Planning 17 Art Coordination -$                                      30902.152.00.00.40 132,000.00$                        -$                                    8,781.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,781.05$                            123,218.95$                7%
Norris Landscape/Planning 18 Construction Assistance #1 Plus CO 1&2 01-82749 10,231.33$                           30902.101.00.00.40 285,000.00$                        10,231.33$                         266,636.77$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    276,868.10$                        8,131.90$                    97%
Norris Landscape/Planning 19+CO1 TAH ISP 3 01-79757/01-82655 7,355.25$                             30902.142.00.00.40 176,400.00$                        7,355.25$                           144,235.06$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    151,590.31$                        24,809.69$                  86%
Norris Landscape/Planning 20+CO1 Neighborhood Park 03 01-82364/01-79299 10,059.00$                           30902.533.00.00.40 194,100.00$                        10,059.00$                         148,700.48$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    158,759.48$                        35,340.52$                  82%
Norris Landscape/Planning 32 Filing 18 Park Const Observ. 01-82648 3,146.20$                             30902.533.00.00.40 30,000.00$                          3,146.20$                           21,202.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,348.65$                          5,651.35$                    81%
Norris Landscape/Planning AACMD Filing 3 (School/Park) CA 01-82576 2,971.13$                             30902.531.00.00.40 30,000.00$                          2,971.13$                           1,930.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,901.13$                            25,098.87$                  16%
Norris Landscape/Planning 21 Neighborhood Park 04 -$                                      30902.534.00.00.40 160,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    160,000.00$                0%
Norris Landscape/Planning 22 ISP 1 Amend + CO 1 -$                                      30902.140.00.00.40 83,000.00$                          -$                                    88,111.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    88,111.92$                          (5,111.92)$                   106%
Norris Landscape/Planning 23 TAH ISP 4 -$                                      30902.143.00.00.40 111,850.00$                        -$                                    105,640.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    105,640.74$                        6,209.26$                    94%
Norris Landscape/Planning 26 TAH Main Street Soccer Field Study -$                                      30902.546.00.00.40 10,700.00$                          -$                                    6,022.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,022.50$                            4,677.50$                    56%
Norris Landscape/Planning 24 TAH-On-Call Services -$                                      30902.101.00.00.40 100,000.00$                        -$                                    14,441.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,441.65$                          85,558.35$                  14%
Norris Landscape/Planning 25 Neighborhood Park 05 -$                                      30902.535.00.00.40 155,150.00$                        -$                                    1,460.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,460.00$                            153,690.00$                1%
Norris Landscape/Planning Filing 04 - Pulte -$                                      30902.904.00.00.40 20,279.20$                          -$                                    -$                                    20,279.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    20,279.20$                          -$                             100%
Norris Landscape/Planning Filing 05 - Pulte -$                                      30902.905.00.00.40 48,720.00$                          -$                                    -$                                    48,720.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,720.00$                          -$                             100%
Norris Landscape/Planning Filing 08 - Pulte -$                                      30902.908.00.00.40 36,300.60$                          -$                                    -$                                    36,300.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    36,300.60$                          -$                             100%
Norris Landscape/Planning 33 Filing 2, Mylar Revision #1 -$                                      30902.902.00.00.40 2,500.00$                            -$                                    -$                                    2,104.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,104.20$                            395.80$                       84%
Norris Landscape/Planning 34 Shade Structure change in F15 -$                                      30902.915.00.00.40 2,500.00$                            -$                                    -$                                    2,404.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,404.20$                            95.80$                         96%
Norris Landscape/Planning 35 Shade Structure change in F16 -$                                      30902.916.00.00.40 2,500.00$                            -$                                    -$                                    2,159.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,159.20$                            340.80$                       86%
Norris Landscape/Planning 27 E-470 -$                                      30903.210.00.00.40 131,250.00$                        -$                                    -$                                    -$                                    41,709.28$                         -$                                    -$                                    -$                                    -$                                    41,709.28$                          89,540.72$                  32%
Norris Landscape/Planning 29 Community Feature Round-a-Bout -$                                      30902.140.00.00.40 16,500.00$                          -$                                    8,776.40$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,776.40$                            7,723.60$                    53%
Norris Landscape/Planning 30 TAH ARTA I-70 Interchange -$                                      30903.290.00.00.40 11,200.00$                          -$                                    -$                                    -$                                    8,707.50$                           -$                                    -$                                    -$                                    -$                                    8,707.50$                            2,492.50$                    78%
Norris Landscape/Planning 31 32nd Ave SP CD's P1 01-82419 1,516.25$                             30902.343.00.00.40 93,650.00$                          1,516.25$                           69,844.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    71,360.74$                          22,289.26$                  76%
Norris Project Identification 28 AACMD Community Markers -$                                      30902.203.01.58.00 4,618.25$                            -$                                    4,618.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,618.25$                            -$                             100%
Norris Landscape/Planning ?? TAH-AACMD ISP1 Amendment 2 (Main St/Filing 15) -$                                      30902.140.00.00.40 35,150.00$                          -$                                    18,716.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,716.75$                          16,433.25$                  53%

Schedio Group Cost Verification 29,634.95$                           1,426,282.85$                     14,161.50$                         5,715.45$                           9,758.00$                           -$                                    -$                                    -$                                    -$                                                 866,419.10$                       246,349.13$                       283,879.67$                       -$                                    -$                                    -$                                    -$                                    1,426,282.85$                     -$                             100%
Schedio Group Cost Verification/ 1 1 AACMD Cost Verification (+CO 1) 181106-1999 14,161.50$                           30902.104.00.00.11 880,580.60$                        14,161.50$                         866,419.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    880,580.60$                        -$                             100%
Schedio Group Cost Verification/Project Management Series B Bonds 181106-2005 5,715.45$                             30902.900.00.00.11 252,064.58$                        5,715.45$                           -$                                    246,349.13$                       -$                                    -$                                    -$                                    -$                                    -$                                    252,064.58$                        -$                             100%
Schedio Group Cost Verification/ 1 1 ARTA Cost Verification 181107-2002 9,758.00$                             30903.104.00.00.11 293,637.67$                        9,758.00$                           -$                                    -$                                    283,879.67$                       -$                                    -$                                    -$                                    -$                                    293,637.67$                        -$                             100%

MyAssetMap, LLC GIS -$                                      388,911.20$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 388,911.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    388,911.20$                        -$                             100%
MyAssetMap, LLC GIS Basemap Design 1 GIS Services & CO 01 -$                                      30902.106.00.00.16 388,911.20$                        -$                                    388,911.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    388,911.20$                        -$                             100%

AE Design Warm Springs Ave West Extension Design -$                                      4,900.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,900.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,900.00$                            -$                             100%
AE Design Civil Engineering Warm Springs Design -$                                      30902.330.00.00.30 4,900.00$                            -$                                    4,900.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,900.00$                            -$                             100%

Brownstein Hyatt Farber Schr Legal -$                                      10,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
Brownstein Hyatt Farber Schrec Constructions Facilities 1 Legal -$                                      30902.101.01.52.00 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%

Fairfield and Woods, P.C. Overall Legal -$                                      35,255.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 26,072.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    9,183.50$                           35,255.50$                          -$                             100%
Fairfield and Woods, P.C. Constructions Facilities Filing 04 - Pulte -$                                      30900.105.01.52.00 9,183.50$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,183.50$                           9,183.50$                            -$                             100%
Fairfield and Woods, P.C. Constructions Facilities Legal Services -$                                      30902.105.01.52.00 26,072.00$                          -$                                    26,072.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,072.00$                          -$                             100%

Perkins&Will Architecture -$                                      229,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 107,831.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,831.50$                        121,168.50$                47%
Perkins&Will Planning 1 Recreation Center 01 (Aquatics) -$                                      30902.511.00.00.40 229,000.00$                        -$                                    107,831.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,831.50$                        121,168.50$                47%

Lamb-Star Subsurface Utility Eng.(SUE) -$                                      715,625.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 108,103.33$                       -$                                    505,764.58$                       12,921.82$                         60,975.00$                         -$                                    -$                                    687,764.73$                        27,860.27$                  96%
Lamb-Star Subsurface Utility Engineering (SUE) 1 38th Avenue (Reserve to Powhaton) -$                                      30902.249.00.00.17 25,000.00$                          -$                                    25,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,000.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 1 38th Avenue (Powhaton to Monaghan) -$                                      30904.248.00.00.17 25,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    25,000.00$                         -$                                    -$                                    25,000.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 1 Miscellaneous Areas -$                                      30904.248.00.00.17 35,975.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    35,975.00$                         -$                                    -$                                    35,975.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 2 I-70 Interchange + CO1 & CO2 -$                                      30903.290.00.00.17 114,827.00$                        -$                                    -$                                    -$                                    109,085.65$                       -$                                    -$                                    -$                                    -$                                    109,085.65$                        5,741.35$                    95%
Lamb-Star Subsurface Utility Engineering (SUE) 3 E470 Interchange + CO1 + CO4 -$                                      30903.212.00.00.17 167,274.00$                        -$                                    -$                                    -$                                    187,031.00$                       -$                                    -$                                    -$                                    -$                                    187,031.00$                        (19,757.00)$                 112%
Lamb-Star Subsurface Utility Engineering (SUE) 4 38th Avenue (Picadily-E470) -$                                      30903.246.00.00.17 55,291.00$                          -$                                    -$                                    -$                                    55,291.00$                         -$                                    -$                                    -$                                    -$                                    55,291.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 5 Powhaton Road (I-70 to 26th Ave) -$                                      30903.300.00.00.17 101,021.00$                        -$                                    -$                                    -$                                    -$                                    62,843.93$                         12,921.82$                         -$                                    -$                                    -$                                    75,765.75$                          25,255.25$                  75%
Lamb-Star Subsurface Utility Engineering (SUE) 6 Powhaton (26th-48th) -$                                      30903.300.00.00.17 91,513.00$                          -$                                    -$                                    91,513.00$                         -$                                    -$                                    -$                                    -$                                    91,513.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 7 ISP 03 SUE -$                                      30902.142.00.00.17 49,862.00$                          -$                                    33,241.33$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,241.33$                          16,620.67$                  67%
Lamb-Star Subsurface Utility Engineering (SUE) 7 ISP 04 SUE -$                                      30902.143.00.00.17 49,862.00$                          -$                                    49,862.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,862.00$                          -$                             100%

ALW Consulting. Inc. Carousel 79,007.42$                           79,007.42$                          79,007.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    79,007.42$                          -$                             100%
ALW Consulting. Inc. Site Furnishings Aurora Highlands Carousel Assembly 06-0623-012 79,007.42$                           30902.533.32.33.00 79,007.42$                          79,007.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    79,007.42$                          -$                             100%

Big West Landscaping 38,380.00$                           1,233,788.58$                     38,380.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,099,133.58$                    -$                                    -$                                    -$                                    -$                                    -$                                    51,275.00$                         1,188,788.58$                     45,000.00$                  96%
Big West Landscape Architecture 1 Landscaping Assistance 141 35,380.00$                           30902.101.00.00.45 1,074,367.58$                     35,380.00$                         1,038,987.58$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,074,367.58$                     -$                             100%
Big West Fees 2 TAH Public Art Coordinator 210 3,000.00$                             30902.152.01.41.23 75,000.00$                          3,000.00$                           27,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,000.00$                          45,000.00$                  40%
Big West Site Furnishings X Art Install -$                                      30902.152.32.33.00 33,146.00$                          -$                                    33,146.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,146.00$                          -$                             100%
Big West Landscape Architecture 1 Landscaping Assistance (Developer Portion) -$                                      30900.101.00.00.45 51,275.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,275.00$                         51,275.00$                          -$                             100%

HKS, Inc Architects -$                                      575,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 209,958.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    314,938.10$                       524,896.84$                        50,103.16$                  91%
HKS, Inc Architecture AH Design Guidelines -$                                      30902.101.00.00.70 230,000.00$                        -$                                    209,958.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    209,958.74$                        20,041.26$                  91%
HKS, Inc Architecture AH Design Guidelines -$                                      30900.101.00.00.70 345,000.00$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    314,938.10$                       314,938.10$                        30,061.90$                  91%

MPG Consulting LLC Geotech -$                                      10,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
MPG Consulting LLC Civil Engineering 1 TAH Civic Center Advancement -$                                      30902.101.00.00.30 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%

POP Productions LLC Geotech -$                                      350,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 175,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    175,000.00$                        175,000.00$                50%
POP Productions LLC Fees 1 UMI Permanent Sculpture -$                                      30902.152.01.41.23 350,000.00$                        -$                                    175,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    175,000.00$                        175,000.00$                50%

TwoSeven Inc Monument -$                                      91,114.88$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 47,264.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,264.94$                          43,849.94$                  52%
TwoSeven Inc Fees 1 Totem Project Additions -$                                      30902.152.01.41.23 3,415.00$                            -$                                    3,415.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,415.00$                            -$                             100%
TwoSeven Inc Site Furnishings Totem Project Additions -$                                      30902.152.32.33.00 87,699.88$                          -$                                    43,849.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    43,849.94$                          43,849.94$                  50%

Kumar Geotech -$                                      22,690.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    35,276.53$                         -$                                    -$                                    -$                                    -$                                    35,276.53$                          (12,586.53)$                 155%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
Kumar Geotechnical 1 E470 Geotech -$                                      30903.214.00.00.60 22,690.00$                          -$                                    -$                                    -$                                    35,276.53$                         -$                                    -$                                    -$                                    -$                                    35,276.53$                          (12,586.53)$                 155%

InfoTech Information Technology -$                                      19,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 3,800.00$                           -$                                    15,200.00$                         -$                                    -$                                    -$                                    -$                                    19,000.00$                          -$                             100%
InfoTech Information Technology Appia License ACCMD 20% -$                                      30902.101.00.00.10 3,800.00$                            -$                                    3,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,800.00$                            -$                             100%
InfoTech Information Technology Appia License ARTA 80% -$                                      30903.101.00.00.10 15,200.00$                          -$                                    -$                                    -$                                    15,200.00$                         -$                                    -$                                    -$                                    -$                                    15,200.00$                          -$                             100%

NETC Planning 38,795.42$                           233,750.00$                        -$                                    -$                                    38,795.42$                         -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    189,254.52$                       -$                                    -$                                    -$                                    -$                                    228,049.94$                        5,700.06$                    98%
NETC Planning 1 ARTA 9006 38,795.42$                           30903.292.00.00.40 233,750.00$                        38,795.42$                         -$                                    -$                                    189,254.52$                       -$                                    -$                                    -$                                    -$                                    228,049.94$                        5,700.06$                    98%

Cage Civil Engineering 1,259.52$                             657,942.50$                        -$                                    835.57$                              -$                                    -$                                    -$                                    -$                                    423.95$                                           403,297.50$                       146,494.31$                       -$                                    -$                                    -$                                    -$                                    35,448.19$                         586,499.52$                        71,442.98$                  89%
Cage Civil Engineering 1 + CO 1/2/District Coll Road&Pond8540/Mass Grading -$                                      30902.330.00.00.30 401,150.00$                        -$                                    403,297.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    403,297.50$                        (2,147.50)$                   101%
Cage Earthwork XX Mass Grading - 33.66% Dev -$                                      30900.907.31.00.00 22,085.17$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,085.17$                         22,085.17$                          -$                             100%
Cage Earthwork XX Mass Grading - 66.34% Pub -$                                      30902.907.31.00.00 43,527.33$                          -$                                    -$                                    43,527.33$                         -$                                    -$                                    -$                                    -$                                    -$                                    43,527.33$                          -$                             100%
Cage Earthwork XX Mass Grading - 33.66% Dev 7657 423.95$                                30900.934.31.00.00 26,759.70$                          423.95$                                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,363.02$                         13,786.97$                          12,972.73$                  52%
Cage Earthwork XX Mass Grading - 66.34% Pub 7657 835.57$                                30902.934.31.00.00 52,740.30$                          835.57$                              -$                                    26,336.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    27,172.55$                          25,567.75$                  52%
Cage Civil Engineering XX Storm Design - 100% Pub -$                                      30902.907.00.00.30 75,680.00$                          -$                                    -$                                    76,630.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    76,630.00$                          (950.00)$                      101%
Cage Civil Engineering 2 Park 03 -$                                      30902.533.00.00.30 36,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,000.00$                  0%

E-470 Public Highway Authori Permits -$                                      280,933.97$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    280,933.97$                       -$                                    -$                                    -$                                    -$                                    280,933.97$                        -$                             100%
E-470 Public Highway Authority Permits 1 38th Ave - Equipment/Sub Labor -$                                      30903.210.00.31.46 280,933.97$                        -$                                    -$                                    -$                                    280,933.97$                       -$                                    -$                                    -$                                    -$                                    280,933.97$                        -$                             100%

Zayo -$                                      177,270.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 102,816.60$                       -$                                    74,453.40$                         -$                                    -$                                    -$                                    -$                                    177,270.00$                        -$                             100%
Zayo Stormwater Utilities Utility Relocate for Trib T -$                                      30902.241.33.40.00 102,816.60$                        -$                                    102,816.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    102,816.60$                        -$                             100%
Zayo Stormwater Utilities Utility Relocate for Trib T -$                                      30903.241.33.40.00 74,453.40$                          -$                                    -$                                    -$                                    74,453.40$                         -$                                    -$                                    -$                                    -$                                    74,453.40$                          -$                             100%

-$                                    
-$                                    

Fema -$                                      8,000.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,640.00$                           -$                                    9,860.00$                           -$                                    -$                                    -$                                    -$                                    14,500.00$                          (6,500.00)$                   181%
Fema Fees LOMC Revision -$                                      30902.241.01.41.23 4,640.00$                            -$                                    4,640.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,640.00$                            -$                             100%
Fema Fees LOMC Revision -$                                      30903.241.01.41.23 3,360.00$                            -$                                    -$                                    -$                                    3,360.00$                           -$                                    -$                                    -$                                    -$                                    3,360.00$                            -$                             100%
Fema Permits LOMC Revision -$                                      30903.246.00.31.46 -$                                     -$                                    -$                                    -$                                    6,500.00$                           -$                                    -$                                    -$                                    -$                                    6,500.00$                            (6,500.00)$                   0%

COA Plan Review Fees Multiple Projects N/A N/A -$                                      8,546,528.77$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 6,518,331.15$                    1,152,534.57$                    810,924.32$                       36,371.30$                         12,824.00$                         -$                                    15,543.44$                         8,546,528.77$                     -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 -$                                      30902.220.01.41.23 635,283.30$                        -$                                    635,283.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    635,283.30$                        -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project Main Street - Phase 1 -$                                      30902.220.60.41.23 1,081,717.34$                     -$                                    1,081,717.34$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,081,717.34$                     -$                             100%
COA Plan Review Fees Permits Main Street - Phase 1 -$                                      30902.220.00.31.46 1,675.00$                            -$                                    1,675.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,675.00$                            -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 - 26th Avenue -$                                      30902.208.01.41.23 314.15$                               -$                                    314.15$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    314.15$                               -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 - 26th Avenue 35% ARTA -$                                      30903.208.01.41.23 169.16$                               -$                                    -$                                    -$                                    169.16$                              -$                                    -$                                    -$                                    -$                                    169.16$                               -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 - 38th Avenue -$                                      30903.246.01.41.23 24,481.50$                          -$                                    -$                                    -$                                    24,481.50$                         -$                                    -$                                    -$                                    -$                                    24,481.50$                          -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 - 38th Avenue -$                                      30903.247.01.41.23 24,481.50$                          -$                                    -$                                    -$                                    24,481.50$                         -$                                    -$                                    -$                                    -$                                    24,481.50$                          -$                             100%
COA Plan Review Fees Landscape Architecture License Agreement Addendum & Master License Agreement -$                                      30903.246.00.00.45 1,525.50$                            -$                                    -$                                    -$                                    1,525.50$                           -$                                    -$                                    -$                                    -$                                    1,525.50$                            -$                             100%
COA Plan Review Fees Landscape Architecture License Agreement Addendum & Master License Agreement -$                                      30903.247.00.00.45 1,525.50$                            -$                                    -$                                    -$                                    1,525.50$                           -$                                    -$                                    -$                                    -$                                    1,525.50$                            -$                             100%
COA Plan Review Fees Fees Main Street - Phase 2 -$                                      30902.221.01.41.23 26,124.00$                          -$                                    26,124.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,124.00$                          -$                             100%
COA Plan Review Fees Permits Main Street - Phase 2 -$                                      30902.221.00.31.46 6,273.00$                            -$                                    6,273.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,273.00$                            -$                             100%
COA Plan Review Fees Fees Denali Boulevard Phase 1 -$                                      30902.230.01.41.23 13,306.00$                          -$                                    13,306.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,306.00$                          -$                             100%
COA Plan Review Fees Fees Denali Boulevard Phase 2 -$                                      30902.231.01.41.23 22,025.38$                          -$                                    22,025.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,025.38$                          -$                             100%
COA Plan Review Fees Fees 42nd Avenue Phase 1 -$                                      30902.250.01.41.23 23,592.84$                          -$                                    23,592.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,592.84$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project 42nd Avenue Phase 1 -$                                      30902.250.60.41.23 361,382.57$                        -$                                    361,382.57$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    361,382.57$                        -$                             100%
COA Plan Review Fees Fees 42nd Avenue Phase 2 -$                                      30902.251.01.41.23 13,531.00$                          -$                                    13,531.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,531.00$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project 42nd Avenue Phase 2 -$                                      30902.251.60.41.23 599,949.30$                        -$                                    599,949.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    599,949.30$                        -$                             100%
COA Plan Review Fees Fees Reserve Blvd (42nd - TAH Pkwy) -$                                      30902.260.01.41.23 19,691.00$                          -$                                    19,691.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,691.00$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project Reserve Blvd (42nd - TAH Pkwy) -$                                      30902.260.60.41.23 368,105.79$                        -$                                    368,105.79$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    368,105.79$                        -$                             100%
COA Plan Review Fees Permits Reserve Blvd (42nd - TAH Pkwy) -$                                      30902.260.00.31.46 412.00$                               -$                                    412.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    412.00$                               -$                             100%
COA Plan Review Fees Fees Monument/Staging - SWMP Permit - Fiscal Security -$                                      30902.203.01.41.23 23,834.00$                          -$                                    23,834.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,834.00$                          -$                             100%
COA Plan Review Fees Fees ATEC -$                                      30904.400.01.41.23 8,055.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    8,055.00$                           -$                                    -$                                    8,055.00$                            -$                             100%
COA Plan Review Fees Fees 38th Pkwy (Powhaton to Monahan) -$                                      30904.248.01.41.23 4,769.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    4,769.00$                           -$                                    -$                                    4,769.00$                            -$                             100%
COA Plan Review Fees Fees Revise Art Map -$                                      30902.152.01.41.23 667.00$                               -$                                    667.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    667.00$                               -$                             100%
COA Plan Review Fees Fees 38th Pkwy (Reserve) -$                                      30902.140.01.41.23 106.00$                               -$                                    106.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    106.00$                               -$                             100%
COA Plan Review Fees Fees Miscellaneous Request -$                                      30902.140.01.41.23 267,886.00$                        -$                                    267,886.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    267,886.00$                        -$                             100%
COA Plan Review Fees Fees Traffic Impact Fees (ISP/CSP 01) -$                                      30902.140.01.41.23 101,000.00$                        -$                                    101,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    101,000.00$                        -$                             100%
COA Plan Review Fees Impact Fee Storm Drainage Impact Fee (ISP/Filing 01) -$                                      30902.140.01.41.24 59,591.16$                          -$                                    59,591.16$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,591.16$                          -$                             100%
COA Plan Review Fees Fees Plat 9 -$                                      30902.144.01.41.23 34,411.90$                          -$                                    34,411.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,411.90$                          -$                             100%
COA Plan Review Fees Fees Storm Drain Development Fee -$                                      30902.531.01.41.23 28,562.27$                          -$                                    28,562.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,562.27$                          -$                             100%
COA Plan Review Fees Electrical Colorado Barricade -$                                      30903.210.26.00.00 30,637.27$                          -$                                    -$                                    -$                                    30,637.27$                         -$                                    -$                                    -$                                    -$                                    30,637.27$                          -$                             100%
COA Plan Review Fees Civil Engineering Overall Project -$                                      30902.101.00.00.30 14,608.00$                          -$                                    14,608.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,608.00$                          -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.907.01.41.23 108,638.33$                        -$                                    -$                                    108,638.33$                       -$                                    -$                                    -$                                    -$                                    -$                                    108,638.33$                        -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.909.01.41.23 192,329.58$                        -$                                    -$                                    192,329.58$                       -$                                    -$                                    -$                                    -$                                    -$                                    192,329.58$                        -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.917.01.41.23 6,918.34$                            -$                                    -$                                    6,918.34$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,918.34$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.918.01.41.23 37,597.67$                          -$                                    -$                                    37,597.67$                         -$                                    -$                                    -$                                    -$                                    -$                                    37,597.67$                          -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.913.01.41.23 1,186.00$                            -$                                    -$                                    1,186.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,186.00$                            -$                             100%
COA Plan Review Fees Fees Mylar Plans -$                                      30902.920.01.41.23 33,232.10$                          -$                                    -$                                    33,232.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    33,232.10$                          -$                             100%
COA Plan Review Fees Fees Civil Plans Revision -$                                      30902.101.01.41.23 302,145.94$                        -$                                    302,145.94$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    302,145.94$                        -$                             100%
COA Plan Review Fees Fees TAH Pwky/Tributary - Civil Plan Revision -$                                      30902.241.01.41.23 223,246.04$                        -$                                    223,246.04$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    223,246.04$                        -$                             100%
COA Plan Review Fees Fees TAH Pwky/Tributary - Civil Plan Revision - ARTA 42% -$                                      30903.241.01.41.23 161,660.92$                        -$                                    -$                                    -$                                    161,660.92$                       -$                                    -$                                    -$                                    -$                                    161,660.92$                        -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project TAH Pwky/Tributary - Civil Plan Revision -$                                      30902.241.60.41.23 379,850.17$                        -$                                    379,850.17$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    379,850.17$                        -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project TAH Pwky/Tributary - Civil Plan Revision - ARTA 42% -$                                      30903.241.60.41.23 275,063.92$                        -$                                    -$                                    -$                                    275,063.92$                       -$                                    -$                                    -$                                    -$                                    275,063.92$                        -$                             100%
COA Plan Review Fees Fees TAH Pwky/Tributary - Civil Plan Revision -$                                      30902.244.01.41.23 38,079.94$                          -$                                    38,079.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,079.94$                          -$                             100%
COA Plan Review Fees Fees TAH Pwky/Tributary - Civil Plan Revision - ARTA 42% -$                                      30903.244.01.41.23 27,575.12$                          -$                                    -$                                    -$                                    27,575.12$                         -$                                    -$                                    -$                                    -$                                    27,575.12$                          -$                             100%
COA Plan Review Fees Electrical Xcel Energy -$                                      30902.203.26.00.00 35,046.15$                          -$                                    35,046.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,046.15$                          -$                             100%
COA Plan Review Fees Fees Xcel Energy -$                                      30903.290.01.41.23 500.00$                               -$                                    -$                                    -$                                    500.00$                              -$                                    -$                                    -$                                    -$                                    500.00$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.330.01.41.23 108,094.72$                        -$                                    108,094.72$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,094.72$                        -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.332.01.41.23 1,186.00$                            -$                                    1,186.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,186.00$                            -$                             100%
COA Plan Review Fees Fees Filing 11 - Storm Drainage Dev. Fees -$                                      30902.334.01.41.23 16,336.02$                          -$                                    16,336.02$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,336.02$                          -$                             100%
COA Plan Review Fees Fees Storm Water Perm Fee/Fiscal Security -$                                      30902.340.01.41.23 22,101.50$                          -$                                    22,101.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,101.50$                          -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.220.01.41.23 29,077.27$                          -$                                    29,077.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,077.27$                          -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.222.01.41.23 140,090.86$                        -$                                    140,090.86$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    140,090.86$                        -$                             100%
COA Plan Review Fees Permits City of Aurora - CAB 58% -$                                      30902.241.00.31.46 723.84$                               -$                                    723.84$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    723.84$                               -$                             100%
COA Plan Review Fees Permits City of Aurora - ARTA 42% -$                                      30903.241.00.31.46 524.16$                               -$                                    -$                                    -$                                    524.16$                              -$                                    -$                                    -$                                    -$                                    524.16$                               -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.101.01.41.23 58,446.27$                          -$                                    58,446.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,446.27$                          -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B Bond -$                                      30902.904.01.41.23 5,355.85$                            -$                                    -$                                    5,355.85$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,355.85$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - Developer -$                                      30900.904.01.41.23 4,248.15$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,248.15$                           4,248.15$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B  -$                                      30902.910.01.41.23 564.00$                               -$                                    -$                                    564.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    564.00$                               -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B -$                                      30902.911.01.41.23 42,733.20$                          -$                                    -$                                    42,733.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    42,733.20$                          -$                             100%
COA Plan Review Fees Permits License Agreement Addendum -$                                      30902.911.00.31.46 564.00$                               -$                                    -$                                    564.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    564.00$                               -$                             100%
COA Plan Review Fees Permits License Agreement Addendum -$                                      30902.916.00.31.46 309,205.94$                        -$                                    -$                                    309,205.94$                       -$                                    -$                                    -$                                    -$                                    -$                                    309,205.94$                        -$                             100%
COA Plan Review Fees Fees Filing 19 -$                                      30902.919.01.41.23 76,854.00$                          -$                                    -$                                    76,854.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    76,854.00$                          -$                             100%
COA Plan Review Fees Fees City of Aurora ARTA -$                                      30903.247.01.41.23 4,279.00$                            -$                                    -$                                    -$                                    4,279.00$                           -$                                    -$                                    -$                                    -$                                    4,279.00$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30903.212.01.41.23 54,317.00$                          -$                                    -$                                    -$                                    54,317.00$                         -$                                    -$                                    -$                                    -$                                    54,317.00$                          -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30903.210.01.41.23 171,674.77$                        -$                                    -$                                    -$                                    171,674.77$                       -$                                    -$                                    -$                                    -$                                    171,674.77$                        -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30903.214.01.41.23 419.00$                               -$                                    -$                                    -$                                    419.00$                              -$                                    -$                                    -$                                    -$                                    419.00$                               -$                             100%
COA Plan Review Fees Permits City of Aurora -$                                      30903.214.31.25.00 27,296.25$                          -$                                    -$                                    -$                                    27,296.25$                         -$                                    -$                                    -$                                    -$                                    27,296.25$                          -$                             100%
COA Plan Review Fees Permits City of Aurora -$                                      30903.301.01.41.23 19,369.90$                          -$                                    -$                                    -$                                    -$                                    -$                                    19,369.90$                         -$                                    -$                                    -$                                    19,369.90$                          -$                             100%
COA Plan Review Fees Permits Civil Plans Review -$                                      30902.351.01.41.23 756.00$                               -$                                    756.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    756.00$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30903.212.01.41.23 216.00$                               -$                                    -$                                    -$                                    216.00$                              -$                                    -$                                    -$                                    -$                                    216.00$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.347.01.41.23 800.55$                               -$                                    800.55$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.55$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.349.01.41.23 800.55$                               -$                                    800.55$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.55$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.901.01.41.23 4,281.00$                            -$                                    -$                                    4,281.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,281.00$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.928.01.41.23 183.60$                               -$                                    -$                                    183.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    183.60$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.929.01.41.23 1,863.27$                            -$                                    -$                                    1,863.27$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,863.27$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.930.01.41.23 3,674.43$                            -$                                    -$                                    3,674.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,674.43$                            -$                             100%
COA Plan Review Fees Permits Civil Plans Review -$                                      30902.931.01.41.23 2,677.05$                            -$                                    -$                                    2,677.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,677.05$                            -$                             100%
COA Plan Review Fees Permits Civil Plans Review -$                                      30902.932.01.41.23 2,466.99$                            -$                                    -$                                    2,466.99$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,466.99$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.933.01.41.23 3,299.13$                            -$                                    -$                                    3,299.13$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,299.13$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.934.01.41.23 36,388.15$                          -$                                    -$                                    36,388.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    36,388.15$                          -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.501.01.41.23 60,368.00$                          -$                                    60,368.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,368.00$                          -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.545.01.41.23 37,206.00$                          -$                                    37,206.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,206.00$                          -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.531.01.41.23 36,779.27$                          -$                                    36,779.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,779.27$                          -$                             100%
COA Plan Review Fees Erosion and Sedimentation Controls City of Aurora -$                                      30902.533.01.41.23 15,685.00$                          -$                                    15,685.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,685.00$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project City of Aurora -$                                      30902.547.60.41.23 572,121.92$                        -$                                    572,121.92$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    572,121.92$                        -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.101.01.41.23 28,562.27$                          -$                                    28,562.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,562.27$                          -$                             100%
COA Plan Review Fees Fees Civil Plans Revision -$                                      30902.102.01.41.23 104,156.00$                        -$                                    104,156.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    104,156.00$                        -$                             100%
COA Plan Review Fees Earthwork Overlot P2 -$                                      30902.102.31.00.00 195,894.74$                        -$                                    195,894.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    195,894.74$                        -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B Bond -$                                      30902.905.01.41.23 2,934.96$                            -$                                    -$                                    2,934.96$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,934.96$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B Bond -$                                      30902.908.01.41.23 564.00$                               -$                                    -$                                    564.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    564.00$                               -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B Bond -$                                      30902.903.01.41.23 636.00$                               -$                                    -$                                    636.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    636.00$                               -$                             100%
COA Plan Review Fees Fees City of Aurora - Irrigation (65%) -$                                      30902.206.01.41.23 24,049.50$                          -$                                    24,049.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,049.50$                          -$                             100%
COA Plan Review Fees Fees City of Aurora ARTA (35%) -$                                      30903.206.01.41.23 423.15$                               -$                                    -$                                    -$                                    423.15$                              -$                                    -$                                    -$                                    -$                                    423.15$                               -$                             100%
COA Plan Review Fees Fees 48th Street - 65% -$                                      30902.320.01.41.23 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
COA Plan Review Fees Fees 48th Street - 35% -$                                      30903.320.01.41.23 21,156.00$                          -$                                    -$                                    -$                                    -$                                    4,154.60$                           17,001.40$                         -$                                    -$                                    -$                                    21,156.00$                          -$                             100%
COA Plan Review Fees Fees City of Aurora - Irrigation -$                                      30902.230.01.41.23 66,888.38$                          -$                                    66,888.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,888.38$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project City of Aurora - Irrigation -$                                      30902.230.60.41.23 267,349.10$                        -$                                    267,349.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    267,349.10$                        -$                             100%
COA Plan Review Fees Fees Developer Hospital Storm Drain Development Fee -$                                      30900.XXX.01.41.23 2,018.25$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,018.25$                           2,018.25$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - Developer -$                                      30900.901.01.41.23 7,693.00$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,693.00$                           7,693.00$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - Developer -$                                      30900.905.01.41.23 1,584.04$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,584.04$                           1,584.04$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.922.01.41.23 29,939.16$                          -$                                    -$                                    29,939.16$                         -$                                    -$                                    -$                                    -$                                    -$                                    29,939.16$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.923.01.41.23 15,757.45$                          -$                                    -$                                    15,757.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    15,757.45$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.924.01.41.23 22,060.43$                          -$                                    -$                                    22,060.43$                         -$                                    -$                                    -$                                    -$                                    -$                                    22,060.43$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.925.01.41.23 23,636.18$                          -$                                    -$                                    23,636.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    23,636.18$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.926.01.41.23 9,454.47$                            -$                                    -$                                    9,454.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,454.47$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.927.01.41.23 25,211.92$                          -$                                    -$                                    25,211.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,211.92$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.222.01.41.23 7,878.73$                            -$                                    7,878.73$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,878.73$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.231.01.41.23 7,878.72$                            -$                                    7,878.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,878.72$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.340.01.41.23 7,878.72$                            -$                                    7,878.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,878.72$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.345.01.41.23 7,878.72$                            -$                                    7,878.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,878.72$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.929.01.41.23 15,232.74$                          -$                                    -$                                    15,232.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    15,232.74$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.930.01.41.23 33,850.53$                          -$                                    -$                                    33,850.53$                         -$                                    -$                                    -$                                    -$                                    -$                                    33,850.53$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.931.01.41.23 25,387.89$                          -$                                    -$                                    25,387.89$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,387.89$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.932.01.41.23 23,695.37$                          -$                                    -$                                    23,695.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    23,695.37$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.933.01.41.23 32,158.00$                          -$                                    -$                                    32,158.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    32,158.00$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.934.01.41.23 22,002.84$                          -$                                    -$                                    22,002.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    22,002.84$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.347.01.41.23 8,462.63$                            -$                                    8,462.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,462.63$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.349.01.41.23 8,462.63$                            -$                                    8,462.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,462.63$                            -$                             100%

(0.00)$                                 
Design Section DESIGN SECTION TOTAL 1,796,680.47$                      81,681,417.08$                   538,520.89$                       336,371.32$                       433,730.00$                       434,272.81$                       53,361.50$                         -$                                    423.95$                                           29,580,113.36$                  5,470,852.89$                    16,909,803.85$                  5,774,252.12$                    718,711.53$                       -$                                    563,109.26$                       60,813,523.48$                   

-$                                           

Construction
Main Street Phase 1 -$                                      1,917,939.36$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,299,555.09$                    -$                                    -$                                    -$                                    -$                                    -$                                    608,290.27$                       1,907,845.36$                     10,094.00$                  99%

Bemas Earthwork 3 AACMD Portion + CO 4 -$                                      30902.220.31.00.00 271,106.10$                        -$                                    271,106.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    271,106.10$                        -$                             100%
Bemas Storm Water Management (Ponds) AACMD Portion - allocated for Pond -$                                      30902.295.33.46.00 492,783.00$                        -$                                    492,783.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    492,783.00$                        -$                             100%
Bemas Earthwork 3 Developer Portion (PA 54,57&63) + CO 03 -$                                      30900.220.31.00.00 415,065.15$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    415,065.15$                       415,065.15$                        -$                             100%
Bemas Earthwork CO 2 - Frost Removal -$                                      30902.220.31.00.00 11,985.00$                          -$                                    11,985.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,985.00$                          -$                             100%
Bemas Earthwork CO 3 - AACMD Portion -$                                      30902.220.31.00.00 62,237.45$                          -$                                    62,237.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    62,237.45$                          -$                             100%
Pase Erosion and Sedi 3 AACMD Portion -$                                      30902.220.31.25.00 274,467.15$                        -$                                    274,467.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    274,467.15$                        -$                             100%
Pase Erosion and Sedi 3 Developer Portion (PA 54,57&63) -$                                      30900.220.31.25.00 103,559.75$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    103,559.75$                       103,559.75$                        -$                             100%
Contour Construction Adm 3 19 AACMD Portion -$                                      30902.220.00.00.90 37,290.50$                          -$                                    37,290.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,290.50$                          -$                             100%
Contour Construction Adm 3 19 Developer Portion (PA 54,57&63) -$                                      30900.220.00.00.90 20,079.51$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,079.51$                         20,079.51$                          -$                             100%
Aztec Survey 3 15/CO1&2AACMD Portion -$                                      30902.220.00.00.20 51,117.96$                          -$                                    50,834.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,834.50$                          283.46$                       99%
Aztec Survey 3 15/CO1&2Developer Portion (PA 54,57&63) -$                                      30900.220.00.00.20 24,622.04$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,485.50$                         24,485.50$                          136.54$                       99%
CTL Geotechnical 3 2 AACMD Portion -$                                      30902.220.00.00.60 21,972.60$                          -$                                    14,777.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,777.25$                          7,195.35$                    67%
CTL Geotechnical 3 2 Developer Portion (PA 54,57&63) -$                                      30900.220.00.00.60 11,831.40$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,707.75$                           9,707.75$                            2,123.65$                    82%
CTL Geotechnical 12 AACMD Portion -$                                      30902.220.00.00.60 18,700.00$                          -$                                    18,345.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,345.00$                          355.00$                       98%
COA Fees AACMD Portion -$                                      30902.220.01.41.23 65,729.14$                          -$                                    65,729.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,729.14$                          -$                             100%
COA Fees Developer Portion (PA 54,57&63) -$                                      30900.220.01.41.23 35,392.61$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,392.61$                         35,392.61$                          -$                             100%

Main Street Phase 2 -$                                      286,865.96$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 283,045.96$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    283,045.96$                        3,820.00$                    99%
Bemas Earthwork 3 Original + CO1&2 -$                                      30902.221.31.00.00 152,740.00$                        -$                                    152,740.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    152,740.00$                        -$                             100%
Bemas Erosion and Sedi 3 Original + CO 3 -$                                      30902.221.31.25.00 38,585.20$                          -$                                    38,585.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,585.20$                          -$                             100%
Contour Construction Adm 3 20 -$                                      30902.221.00.00.90 8,307.00$                            -$                                    8,307.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,307.00$                            -$                             100%
Aztec Survey 3 16 Original - Main Phase 2 -$                                      30902.221.00.00.20 9,290.00$                            -$                                    9,650.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,650.00$                            (360.00)$                      104%
CTL Geotechnical 3 3 -$                                      30902.221.00.00.60 5,140.00$                            -$                                    960.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    960.00$                               4,180.00$                    19%
COA Fees Projection -$                                      30902.221.01.41.23 72,803.76$                          -$                                    72,803.76$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    72,803.76$                          -$                             100%

Main Street Phase 3 8,795.00$                             146,355.00$                        8,795.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 105,042.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    113,837.50$                        32,517.50$                  78%
CTL Geotechnical 37 Main St Ph-3 Rough Grading -$                                      30902.222.00.00.60 21,479.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,479.00$                  0%
CTL Geotechnical 38 Main St Ph-3 672327 8,795.00$                             30902.222.00.00.60 124,876.00$                        8,795.00$                           105,042.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    113,837.50$                        11,038.50$                  91%

42nd Phase 1/Denali Phases 1&2/Demolition -$                                      981,767.55$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 966,697.53$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    966,697.53$                        15,070.02$                  98%
Aztec Survey 20 Original -$                                      30902.230.00.00.20 21,220.00$                          -$                                    17,019.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,019.98$                          4,200.02$                    80%
Aztec Survey 20CO1 CO 01 -$                                      30902.230.00.00.20 1,260.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,260.00$                    0%
Bemas Earthwork 42nd Avenue Phase 1 -$                                      30902.250.31.00.00 128,196.08$                        -$                                    128,196.08$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,196.08$                        -$                             100%
Bemas Earthwork Denali Blvd PH 1 -$                                      30902.230.31.00.00 61,110.00$                          -$                                    61,110.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    61,110.00$                          -$                             100%
Bemas Earthwork Denali Blvd PH 2 -$                                      30902.231.31.00.00 139,050.00$                        -$                                    139,050.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    139,050.00$                        -$                             100%
Bemas Stormwater Utilities Denali Blvd PH 2 + CO 1 -$                                      30902.231.33.40.00 91,575.00$                          -$                                    91,575.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    91,575.00$                          -$                             100%
Bemas Demolition Multiple locations + CO 2 -$                                      30902.200.02.41.00 82,420.00$                          -$                                    82,420.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    82,420.00$                          -$                             100%
COA Fees Fees -$                                      30902.230.01.41.23 67,316.75$                          -$                                    67,316.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,316.75$                          -$                             100%
Contour Construction Administration 21 -$                                      30902.230.00.00.90 29,629.00$                          -$                                    29,629.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,629.00$                          -$                             100%
CTL Geotechnical 7 -$                                      30902.230.00.00.60 27,000.00$                          -$                                    17,390.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,390.00$                          9,610.00$                    64%
SRM Erosion and Sedimentation Controls 42nd Avenue Phase 1 + CO 16 -$                                      30902.250.31.25.00 22,532.72$                          -$                                    22,532.72$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,532.72$                          (0.01)$                          100%
SRM Erosion and Sedimentation Controls Denali Boulevard Phase 1 + CO 16 -$                                      30902.230.31.25.00 18,292.65$                          -$                                    18,292.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,292.65$                          (0.00)$                          100%
SRM Erosion and Sedimentation Controls Denali Boulevard Phase 2 + CO 16 -$                                      30902.231.31.25.00 54,682.29$                          -$                                    54,682.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54,682.28$                          0.01$                           100%
SRM Erosion and Sedimentation Controls CO 1 - Monument -$                                      30902.203.31.25.00 41,438.14$                          -$                                    41,438.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,438.14$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 2 - CIG Fencing -$                                      30902.203.31.25.00 30,292.50$                          -$                                    30,292.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,292.50$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 3 - CIG Fencing -$                                      30902.203.31.25.00 2,600.00$                            -$                                    2,600.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,600.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 4 - Monument -$                                      30902.250.31.25.00 13,199.00$                          -$                                    13,199.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,199.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 5 - Dumpster & Trash Cleanup -$                                      30902.250.31.25.00 790.00$                               -$                                    790.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    790.00$                               -$                             100%
SRM Erosion and Sedimentation Controls CO 6 - Silt Fence (Misc Areas) -$                                      30902.250.31.25.00 4,892.50$                            -$                                    4,892.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,892.50$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 7 - Dumpster & Trash Cleanup -$                                      30902.250.31.25.00 935.00$                               -$                                    935.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    935.00$                               -$                             100%
SRM Erosion and Sedimentation Controls CO 8 - Extended Maintenance + CO 16 -$                                      30902.250.31.25.00 73,212.50$                          -$                                    73,212.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,212.50$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 9 - COA Requests -$                                      30902.250.31.25.00 4,076.00$                            -$                                    4,076.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,076.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 10 - Earthen Berm -$                                      30902.250.31.25.00 181.50$                               -$                                    181.50$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    181.50$                               -$                             100%
SRM Erosion and Sedimentation Controls CO 11 -$                                      30902.250.31.25.00 9,244.00$                            -$                                    9,244.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,244.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 12 -$                                      30902.250.31.25.00 6,455.00$                            -$                                    6,455.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,455.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 13 - Sediment Control -$                                      30902.250.31.25.00 29,076.69$                          -$                                    29,076.69$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,076.69$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 14 - Extended Contract to Jul 2021 + CO 16 -$                                      30902.250.31.25.00 12,281.24$                          -$                                    12,281.24$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,281.24$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 15 - Relocate Sed Control Log -$                                      30902.250.31.25.00 8,809.00$                            -$                                    8,809.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,809.00$                            -$                             100%

Main St PH1&2/42ND Ave/Denali -$                                      4,305,494.28$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,305,494.28$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,305,494.28$                     -$                             100%
JHL Constructors, Inc. Demolition WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.02.41.00 22,114.00$                          -$                                    22,114.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,114.00$                          -$                             100%
JHL Constructors, Inc. Demolition WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.02.41.00 29,165.00$                          -$                                    29,165.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,165.00$                          -$                             100%
JHL Constructors, Inc. Demolition WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.02.41.00 1,424.00$                            -$                                    1,424.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,424.00$                            -$                             100%
JHL Constructors, Inc. Earthwork WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.31.00.00 26,648.00$                          -$                                    26,648.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,648.00$                          -$                             100%
JHL Constructors, Inc. Earthwork WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.31.00.00 6,875.00$                            -$                                    6,875.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,875.00$                            -$                             100%
JHL Constructors, Inc. Earthwork WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.31.00.00 4,392.00$                            -$                                    4,392.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,392.00$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.31.25.00 39,493.00$                          -$                                    39,493.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    39,493.00$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.31.25.00 22,546.00$                          -$                                    22,546.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,546.00$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.31.25.00 18,412.00$                          -$                                    18,412.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,412.00$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.32.12.00 895,055.87$                        -$                                    895,055.87$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    895,055.87$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.32.12.00 300,084.33$                        -$                                    300,084.33$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    300,084.33$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.32.12.00 237,280.47$                        -$                                    237,280.47$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    237,280.47$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.32.12.00 89,562.95$                          -$                                    89,562.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    89,562.95$                          -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.32.16.00 938,360.15$                        -$                                    938,360.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    938,360.15$                        -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.32.16.00 254,885.25$                        -$                                    254,885.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    254,885.25$                        -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.32.16.00 154,046.49$                        -$                                    154,046.49$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    154,046.49$                        -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.32.16.00 12,003.00$                          -$                                    12,003.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,003.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.32.17.00 49,201.67$                          -$                                    49,201.67$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,201.67$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.32.17.00 67,063.00$                          -$                                    67,063.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,063.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.32.17.00 17,899.00$                          -$                                    17,899.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,899.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.32.17.00 21,493.00$                          -$                                    21,493.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,493.00$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.33.40.00 80,514.21$                          -$                                    80,514.21$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    80,514.21$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.33.40.00 10,730.95$                          -$                                    10,730.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,730.95$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.33.40.00 10,544.84$                          -$                                    10,544.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,544.84$                          -$                             100%
JHL Constructors, Inc. Mobilization WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.01.71.13 345,509.00$                        -$                                    345,509.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    345,509.00$                        -$                             100%
JHL Constructors, Inc. Mobilization WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.01.71.13 101,548.00$                        -$                                    101,548.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    101,548.00$                        -$                             100%
JHL Constructors, Inc. Mobilization WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.01.71.13 71,908.00$                          -$                                    71,908.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    71,908.00$                          -$                             100%
JHL Constructors, Inc. Mobilization WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.01.71.13 15,511.00$                          -$                                    15,511.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,511.00$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.00.73.00 288,992.10$                        -$                                    288,992.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    288,992.10$                        -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.00.73.00 92,085.00$                          -$                                    92,085.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    92,085.00$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.00.73.00 65,703.00$                          -$                                    65,703.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,703.00$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.00.73.00 14,444.00$                          -$                                    14,444.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,444.00$                          -$                             100%

Entry Monument Phase 1 -$                                      2,421,509.98$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,421,509.98$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,421,509.98$                     -$                             100%
JHL Constructors, Inc. Traffic Signal Base + CO 1 Thru 11 -$                                      30902.203.10.14.00 2,213,067.28$                     -$                                    2,213,067.28$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,213,067.28$                     -$                             100%
Bemas Earthwork -$                                      30902.203.31.00.00 5,908.50$                            -$                                    5,908.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,908.50$                            -$                             100%
Contour Construction Administration 24 -$                                      30902.203.00.00.90 84,500.00$                          -$                                    84,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    84,500.00$                          -$                             100%
Aztec Survey 23 Original - Entry Monument -$                                      30902.203.00.00.20 3,441.20$                            -$                                    3,441.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,441.20$                            -$                             100%
CTL Geotechnical 11 Geothecnical Testing -$                                      30902.203.00.00.60 14,593.00$                          -$                                    14,593.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,593.00$                          -$                             100%
COA Fees Fees -$                                      30902.203.01.41.23 100,000.00$                        -$                                    100,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    100,000.00$                        -$                             100%

Sanitary Sewer Interceptor -$                                      4,327,511.33$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,282,016.99$                    -$                                    45,494.34$                         -$                                    -$                                    -$                                    -$                                    4,327,511.33$                     -$                             100%
Wagner Sanitary Sewerage Original  - E470 Main -$                                      30902.270.33.30.00 650,760.00$                        -$                                    650,760.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    650,760.00$                        -$                             100%
Wagner Sanitary Sewerage Original  - Main-38th Pl included in MS2 -$                                      30902.221.33.30.00 444,048.00$                        -$                                    444,048.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    444,048.00$                        -$                             100%
Wagner Sanitary Sewerage Original  - 38th Pl - TAH Pkwy + CO 6 -$                                      30902.271.33.30.00 406,268.60$                        -$                                    406,268.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    406,268.60$                        -$                             100%
Wagner Sanitary Sewerage Original  - TAH Pkwy + CO 1 thru CO 5 -$                                      30902.241.33.30.00 1,052,595.29$                     -$                                    1,052,595.29$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,052,595.29$                     -$                             100%
Wagner Sanitary Sewerage Original  - TAH Pkwy B1-26th Inc MS 1 + CO7/8/9 -$                                      30902.220.33.30.00 1,362,010.00$                     -$                                    1,362,010.00$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,362,010.00$                     -$                             100%
SRM Erosion and Sedimentation Controls E470 Main Sanitary Sewer + 6 Change Orders -$                                      30902.270.31.25.00 20,238.82$                          -$                                    20,238.82$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,238.82$                          -$                             100%
SRM Erosion and Sedimentation Controls Main-38th Pl Sanitary Sewer + 6 Change Orders -$                                      30902.221.31.25.00 7,857.44$                            -$                                    7,857.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,857.44$                            -$                             100%
SRM Erosion and Sedimentation Controls 38th Pl - TAH Pkwy Sanitary Sewer + 6 Change Orders -$                                      30902.271.31.25.00 11,190.87$                          -$                                    11,190.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,190.87$                          -$                             100%
SRM Erosion and Sedimentation Controls TAH Pkwy - Denali  Sanitary Sewer + 6 Change Orders -$                                      30902.241.31.25.00 18,643.50$                          -$                                    18,643.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,643.50$                          -$                             100%
SRM Erosion and Sedimentation Controls TAH Pkwy - Denali  Sanitary Sewer + 6 Change Orders -$                                      30903.241.31.25.00 13,500.52$                          -$                                    -$                                    -$                                    13,500.52$                         -$                                    -$                                    -$                                    -$                                    13,500.52$                          -$                             100%
SRM Erosion and Sedimentation Controls Main/38th - TAH Pkwy  Sanitary Sewer + 6 Change Orders -$                                      30902.221.31.25.00 5,952.59$                            -$                                    5,952.59$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,952.59$                            -$                             100%
SRM Erosion and Sedimentation Controls TAH Pkwy B1 -  Sanitary Sewer + 6 Change Orders -$                                      30902.220.31.25.00 21,429.35$                          -$                                    21,429.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,429.35$                          -$                             100%
SRM Erosion and Sedimentation Controls B1 -26th  Sanitary Sewer + 6 Change Orders -$                                      30902.220.31.25.00 20,238.85$                          -$                                    20,238.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,238.85$                          -$                             100%
S&S Coating Erosion and Sedimentation Controls Original  - B1 -26th Included in MS 1 -$                                      30902.220.31.25.00 10,450.00$                          -$                                    10,450.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,450.00$                          -$                             100%
Contour Construction Administration 23 Original  - E470 Main -$                                      30902.270.00.00.90 31,601.30$                          -$                                    31,601.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,601.30$                          -$                             100%
Contour Construction Administration 23 Original  - Main-38th Pl included in MS2 -$                                      30902.221.00.00.90 12,268.74$                          -$                                    12,268.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,268.74$                          -$                             100%
Contour Construction Administration 23 Original  - 38th Pl - TAH Pkwy -$                                      30902.271.00.00.90 17,473.66$                          -$                                    17,473.66$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,473.66$                          -$                             100%
Contour Construction Administration 23 Original  - TAH Pkwy - Denali Included in Pkwy -$                                      30902.241.00.00.90 5,390.81$                            -$                                    5,390.81$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,390.81$                            -$                             100%
Contour Construction Administration 23 Original  - TAH Pkwy - Denali Included in Pkwy -$                                      30903.241.00.00.90 3,903.69$                            -$                                    -$                                    -$                                    3,903.69$                           -$                                    -$                                    -$                                    -$                                    3,903.69$                            -$                             100%
Contour Construction Administration 23 Original  - Denali-38th Pkwy Included in Pkwy -$                                      30902.241.00.00.90 23,719.56$                          -$                                    23,719.56$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,719.56$                          -$                             100%
Contour Construction Administration 23 Original  - Denali-38th Pkwy Included in Pkwy -$                                      30903.241.00.00.90 17,176.24$                          -$                                    -$                                    -$                                    17,176.24$                         -$                                    -$                                    -$                                    -$                                    17,176.24$                          -$                             100%
Contour Construction Administration 23 Original  - Main/38th - TAH Pkwy Included in MS 2 -$                                      30902.221.00.00.90 9,294.50$                            -$                                    9,294.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,294.50$                            -$                             100%
Contour Construction Administration 23 Original  - TAH Pkwy B1 - Included in MS 1 -$                                      30902.220.00.00.90 33,460.20$                          -$                                    33,460.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,460.20$                          -$                             100%
Contour Construction Administration 23 Original  - B1 -26th Included in MS 1 -$                                      30902.220.00.00.90 31,601.30$                          -$                                    31,601.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,601.30$                          -$                             100%
Aztec Construction Administration 22 Original  - E470 Main -$                                      30902.270.00.00.90 4,918.10$                            -$                                    4,918.10$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,918.10$                            -$                             100%
Aztec Construction Administration 22 Original  - Main-38th Pl included in MS2 -$                                      30902.221.00.00.90 3,471.60$                            -$                                    3,355.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,355.88$                            115.72$                       97%
Aztec Construction Administration 22 Original  - 38th Pl - TAH Pkwy -$                                      30902.271.00.00.90 2,603.70$                            -$                                    2,719.42$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,719.42$                            (115.72)$                      104%
Aztec Construction Administration 22 Original  - TAH Pkwy - Denali Included in Pkwy -$                                      30902.241.00.00.90 4,530.44$                            -$                                    4,530.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,530.44$                            -$                             100%
Aztec Construction Administration 22 Original  - TAH Pkwy - Denali Included in Pkwy -$                                      30903.241.00.00.90 3,280.66$                            -$                                    -$                                    -$                                    3,280.66$                           -$                                    -$                                    -$                                    -$                                    3,280.66$                            -$                             100%
Aztec Construction Administration 22 Original  - TAH Pkwy B1 - Included in MS 1 -$                                      30902.220.00.00.90 10,125.50$                          -$                                    10,125.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,125.50$                          -$                             100%
CTL Geotechnical 9+CO 1 E470 Main -$                                      30902.270.00.00.60 11,638.12$                          -$                                    11,638.12$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,638.12$                          -$                             100%
CTL Geotechnical 9+CO 1 Main-38th Pl included in MS2 -$                                      30902.221.00.00.60 4,442.63$                            -$                                    4,442.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,442.63$                            -$                             100%
CTL Geotechnical 9+CO 1 38th Pl - TAH Pkwy -$                                      30902.271.00.00.60 6,327.37$                            -$                                    6,327.37$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,327.37$                            -$                             100%
CTL Geotechnical 9+CO 1 TAH Pkwy - Denali Included in Pkwy -$                                      30902.241.00.00.60 1,952.07$                            -$                                    1,952.07$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,952.07$                            -$                             100%
CTL Geotechnical 9+CO 1 TAH Pkwy - Denali Included in Pkwy ADDED -$                                      30903.241.00.00.60 1,413.56$                            -$                                    -$                                    -$                                    1,413.56$                           -$                                    -$                                    -$                                    -$                                    1,413.56$                            -$                             100%
CTL Geotechnical 9+CO 1 Denali-38th Pkwy Included in Pkwy -$                                      30902.241.00.00.60 8,589.08$                            -$                                    8,589.08$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,589.08$                            -$                             100%
CTL Geotechnical 9+CO 1 Denali-38th Pkwy Included in Pkwy ADDED -$                                      30903.241.00.00.60 6,219.67$                            -$                                    -$                                    -$                                    6,219.67$                           -$                                    -$                                    -$                                    -$                                    6,219.67$                            -$                             100%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
CTL Geotechnical 9+CO 1 Main/38th - TAH Pkwy Included in MS 2 -$                                      30902.221.00.00.60 3,365.62$                            -$                                    3,365.62$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,365.62$                            -$                             100%
CTL Geotechnical 9+CO 1 TAH Pkwy B1 - Included in MS 1 -$                                      30902.220.00.00.60 12,116.25$                          -$                                    12,116.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,116.25$                          -$                             100%
CTL Geotechnical 9+CO 1 B1 -26th Included in MS 1 -$                                      30902.220.00.00.60 11,443.13$                          -$                                    11,443.13$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,443.13$                          -$                             100%

42nd Phase 2/Reserve/38th Pkwy Grading - Paving -$                                      4,593,980.07$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,364,493.47$                    -$                                    189,167.89$                       29,009.23$                         -$                                    -$                                    -$                                    4,582,670.59$                     11,309.48$                  100%
Bemas Earthwork 42nd Avenue Phase 2 -$                                      30902.251.31.00.00 87,110.00$                          -$                                    87,110.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,110.00$                          -$                             100%
Bemas Earthwork NS Collector -$                                      30902.260.31.00.00 275,485.00$                        -$                                    275,485.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    275,485.00$                        -$                             100%
SRM Erosion and Sedimentation Controls 42nd Avenue P2 EC/NS Collector + CO1 to CO10 + CO27  Split -$                                      30902.251.31.25.00 428,877.57$                        -$                                    428,877.57$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    428,877.57$                        -$                             100%
SRM Erosion and Sedimentation Controls 42nd Avenue P2 EC/NS Collector + CO1 to CO10 + CO 27 Split -$                                      30902.260.31.25.00 445,013.83$                        -$                                    445,013.83$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    445,013.83$                        -$                             100%
SRM Erosion and Sedimentation Controls CO 11 42nd Ave P2 EC/NS Col -$                                      30902.241.31.25.00 128,475.51$                        -$                                    128,475.51$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,475.51$                        -$                             100%
SRM Erosion and Sedimentation Controls CO 11 42nd Ave P2 EC/NS Col - 42% ARTA -$                                      30903.241.31.25.00 93,033.99$                          -$                                    -$                                    -$                                    62,885.60$                         30,148.39$                         -$                                    -$                                    -$                                    93,033.99$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 11 42nd Ave P2 EC/NS Col -$                                      30902.244.31.25.00 128,475.51$                        -$                                    128,475.51$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,475.51$                        -$                             100%
SRM Erosion and Sedimentation Controls CO 11 42nd Ave P2 EC/NS Col - 42% ARTA -$                                      30903.244.31.25.00 93,033.99$                          -$                                    -$                                    -$                                    93,034.00$                         -$                                    -$                                    -$                                    -$                                    93,034.00$                          (0.01)$                          100%
SRM Erosion and Sedimentation Controls CO 12 42nd Ave P2 EC/NS Col - COR 2 -$                                      30902.241.31.25.00 8,439.97$                            -$                                    8,439.97$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,439.97$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 12 42nd Ave P2 EC/NS Col - COR 2 - 42% ARTA -$                                      30903.241.31.25.00 6,111.71$                            -$                                    -$                                    -$                                    7,250.87$                           (1,139.16)$                          -$                                    -$                                    -$                                    6,111.71$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 12 42nd Ave P2 EC/NS Col - COR 5 -$                                      30902.260.31.25.00 4,820.40$                            -$                                    4,820.40$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,820.40$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 13 Ext Stormwater Maintenance -$                                      30902.101.31.25.00 126,450.53$                        -$                                    126,450.53$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    126,450.53$                        -$                             100%
SRM Earthwork CO 14 Installing Back of Curb Control -$                                      30902.230.31.00.00 8,111.25$                            -$                                    8,111.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,111.25$                            -$                             100%
SRM Earthwork CO 14 Installing Back of Curb Control -$                                      30902.221.31.00.00 4,635.00$                            -$                                    4,635.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,635.00$                            -$                             100%
SRM Earthwork CO 14 Installing Back of Curb Control -$                                      30902.250.31.00.00 4,635.00$                            -$                                    4,635.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,635.00$                            -$                             100%
SRM Earthwork CO 14 Installing Back of Curb Control -$                                      30902.251.31.00.00 4,635.00$                            -$                                    4,635.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,635.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 15 Ext Stormwater Maintenance -$                                      30902.101.31.25.00 57,155.03$                          -$                                    57,155.03$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,155.03$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 16 Installing Back of Curb Control -$                                      30902.244.31.25.00 28,031.50$                          -$                                    28,031.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,031.50$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 16 Installing Back of Curb Control- 42% ARTA -$                                      30903.244.31.25.00 20,298.67$                          -$                                    -$                                    -$                                    20,298.67$                         -$                                    -$                                    -$                                    -$                                    20,298.67$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 17 Maintenance Through 11/30/21 -$                                      30902.220.31.25.00 27,810.00$                          -$                                    27,810.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,810.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 17 Maintenance Through 11/30/21 -$                                      30902.221.31.25.00 7,210.00$                            -$                                    7,210.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,210.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 17 Maintenance Through 11/30/21 -$                                      30902.230.31.25.00 9,270.00$                            -$                                    9,270.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,270.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 17 Maintenance Through 11/30/21 -$                                      30902.251.31.25.00 12,865.00$                          -$                                    12,865.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,865.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 18 Temp Controls & Restore Ponds 511 & 5101 -$                                      30902.244.31.25.00 4,232.13$                            -$                                    4,232.13$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,232.13$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 18 Temp Controls & Restore Ponds 511 & 5101 - 42% ARTA -$                                      30903.244.31.25.00 3,064.65$                            -$                                    -$                                    -$                                    3,064.65$                           -$                                    -$                                    -$                                    -$                                    3,064.65$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 19 Maintenance Extention & Control Measure Work -$                                      30902.100.31.25.00 57,155.00$                          -$                                    57,155.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,155.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 20 TAH Pkwy Back of Curb Controls -$                                      30902.244.31.25.00 3,256.72$                            -$                                    3,256.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,256.72$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 20 TAH Pkwy Back of Curb Controls - 42% ARTA -$                                      30903.244.31.25.00 2,358.32$                            -$                                    -$                                    -$                                    2,358.32$                           -$                                    -$                                    -$                                    -$                                    2,358.32$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 21 Maintenance Extension & Control Measure Work thru Dec 31, 21 -$                                      30902.100.31.25.00 57,155.00$                          -$                                    57,155.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,155.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 22 BMPs to Resolve COA Violations -$                                      30902.100.31.25.00 7,011.46$                            -$                                    7,011.46$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,011.46$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 23 BMPs to Resolve COA Violations -$                                      30902.251.31.25.00 5,381.75$                            -$                                    5,381.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,381.75$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 23 BMPs to Resolve COA Violations -$                                      30902.244.31.25.00 380.85$                               -$                                    380.86$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    380.86$                               (0.00)$                          100%
SRM Erosion and Sedimentation Controls CO 23 BMPs to Resolve COA Violations - 42% ARTA -$                                      30903.244.31.25.00 275.78$                               -$                                    -$                                    -$                                    275.78$                              -$                                    -$                                    -$                                    -$                                    275.78$                               -$                             100%
SRM Erosion and Sedimentation Controls CO 24 BMPs to Resolve COA Violations -$                                      30902.220.31.25.00 2,171.24$                            -$                                    2,171.24$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,171.24$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 24 BMPs to Resolve COA Violations -$                                      30902.221.31.25.00 540.01$                               -$                                    540.02$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    540.02$                               (0.00)$                          100%
SRM Erosion and Sedimentation Controls CO 25 BMPs to Resolve COA Violations -$                                      30902.220.31.25.00 (3,593.75)$                           -$                                    (3,593.75)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,593.75)$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 26 Seed & Mulch less Fire Hydrant Backcharge -$                                      30902.204.31.25.00 1,969.88$                            -$                                    1,969.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,969.88$                            -$                             100%
Aggregate Industries Asphalt Paving Original - 42ND Phase 2/NS Collector -$                                      30902.251.32.12.16 589,133.80$                        -$                                    589,133.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    589,133.80$                        -$                             100%
Aggregate Industries Asphalt Paving Original - 42ND Phase 2/NS Collector + CO1 -$                                      30902.260.32.12.16 624,588.25$                        -$                                    624,588.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    624,588.25$                        -$                             100%
Aggregate Industries Permits CO 02 - 42ND Phase 2/NS Collector - Permits -$                                      30902.251.00.31.46 23,690.90$                          -$                                    23,690.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,690.90$                          -$                             100%
Aggregate Industries Permits CO 02 - 42ND Phase 2/NS Collector - Permits -$                                      30902.260.00.31.46 22,597.29$                          -$                                    22,597.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,597.29$                          -$                             100%
Aggregate Industries Asphalt Paving CO 03 - West Side 42nd Phase 2 - Addl Work -$                                      30902.251.32.12.16 3,640.00$                            -$                                    3,640.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,640.00$                            -$                             100%
Aggregate Industries Water Utilities CO 04 - Adjust Manhole NS Collector -$                                      30902.251.33.10.00 4,099.00$                            -$                                    4,099.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,099.00$                            -$                             100%
Concrete Curb & Paving Concrete 42nd Avenue Ph 2 - CO 1/2/3 (Partial)/4/5 -$                                      30902.251.03.00.00 543,685.48$                        -$                                    543,685.48$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    543,685.48$                        -$                             100%
Concrete Curb & Paving Concrete NS Collector (38TH Pkwy/Reserve) + CO 3 Partial +CO 6 -$                                      30902.260.03.00.00 536,946.47$                        -$                                    536,946.47$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    536,946.47$                        -$                             100%
Contour Construction Administration 26 -$                                      30902.260.00.00.90 19,131.00$                          -$                                    19,131.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,131.00$                          -$                             100%
Aztec Survey 26 Original - 42ND Phase 2/NS Collector -$                                      30902.260.00.00.20 27,380.00$                          -$                                    27,380.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,380.00$                          -$                             100%
CTL Geotechnical 13 -$                                      30902.260.00.00.60 14,194.00$                          -$                                    2,884.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,884.50$                            11,309.50$                  20%
COA Fees 42nd Avenue Phase 2 -$                                      30902.252.01.41.23 14,001.00$                          -$                                    14,001.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,001.00$                          -$                             100%
COA Fees NS Collector -$                                      30902.260.01.41.23 19,549.38$                          -$                                    19,549.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,549.38$                          -$                             100%

ATEC (Sec. 21 Oil/Gas Pad Grading) (228,193.50)$                        842.00$                               -$                                    -$                                    -$                                    -$                                    (228,193.50)$                      -$                                    -$                                                 -$                                    -$                                    -$                                    -$                                    229,035.70$                       -$                                    -$                                    842.20$                               (0.20)$                          100%
Aztec Survey 21 Original - Atec Earthwork Construction -$                                      30904.400.00.00.20 842.00$                               -$                                    -$                                    -$                                    -$                                    -$                                    842.20$                              -$                                    -$                                    842.20$                               (0.20)$                          100%
CTL Geotechnical 25 Filing No 1 Trib T & Main St Ph 3 Roadways + CO 1& To Correct Draw (228,193.50)$                        30904.400.00.00.60 -$                                     (228,193.50)$                      -$                                    -$                                    -$                                    -$                                    228,193.50$                       -$                                    -$                                    -$                                    -$                             0%

Main St Ph2/42nd Ph1/Denali Ph1 - Utilities 409.00$                                8,248,456.38$                     409.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 7,638,299.82$                    -$                                    -$                                    -$                                    540,041.80$                       -$                                    50,516.00$                         8,229,266.62$                     19,189.76$                  100%
Iron Woman Water Utilities Main Street Phase 2 Water -$                                      30902.221.33.10.00 54,320.60$                          -$                                    54,320.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54,320.60$                          -$                             100%
Iron Woman Stormwater Utilities Main Street Phase 2 Storm Sewer -$                                      30902.221.33.40.00 930,328.08$                        -$                                    930,328.08$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    930,328.08$                        -$                             100%
Iron Woman Stormwater Utilities 42nd Avenue Phase 1 Storm Sewer -$                                      30902.250.33.40.00 56,550.78$                          -$                                    56,550.78$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    56,550.78$                          -$                             100%
Iron Woman Water Utilities Denali Boulevard Phase 1 Water -$                                      30902.230.33.10.00 155,987.82$                        -$                                    155,987.82$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    155,987.82$                        -$                             100%
Iron Woman Stormwater Utilities Denali Boulevard Phase 1 Storm Sewer -$                                      30902.230.33.40.00 160,597.26$                        -$                                    160,597.26$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    160,597.26$                        -$                             100%
Iron Woman Water Utilities CO 01 - Main Street Phase 2 Water -$                                      30902.221.33.10.00 (33,258.00)$                         -$                                    (33,258.00)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (33,258.00)$                        -$                             100%
Iron Woman Stormwater Utilities CO 01 - Main Street Phase 2 Storm Sewer -$                                      30902.221.33.40.00 137,902.38$                        -$                                    137,902.38$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    137,902.38$                        -$                             100%
Iron Woman Stormwater Utilities CO 01 - 42nd Avenue Phase 1 Storm Sewer -$                                      30902.250.33.40.00 9,128.24$                            -$                                    9,128.24$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,128.24$                            -$                             100%
Iron Woman Water Utilities CO 01 - Denali Boulevard Phase 1 Water -$                                      30902.230.33.10.00 (9,797.58)$                           -$                                    (9,797.58)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (9,797.58)$                          -$                             100%
Iron Woman Stormwater Utilities CO 01 - Denali Boulevard Phase 1 Storm Sewer -$                                      30902.230.33.40.00 (1,988.09)$                           -$                                    (1,988.09)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,988.09)$                          -$                             100%
Iron Woman Stormwater Utilities CO 02 E470 Bond -$                                      30902.230.33.40.00 1,950.00$                            -$                                    1,950.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,950.00$                            -$                             100%
Iron Woman Stormwater Utilities CO 03 - Water FH&Laterals -$                                      30902.230.33.40.00 104,987.00$                        -$                                    104,987.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    104,987.00$                        -$                             100%
Iron Woman Stormwater Utilities CO 04 - CDOT based concrete manhole -$                                      30902.230.33.40.00 11,920.46$                          -$                                    11,920.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,920.46$                          -$                             100%
Iron Woman Stormwater Utilities CO 05 - Adjust Valve Boxes prior to Waterline Inspection -$                                      30902.230.33.40.00 6,469.21$                            -$                                    6,469.21$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,469.21$                            -$                             100%
Iron Woman Stormwater Utilities CO 06 - MH Changes -$                                      30902.230.33.40.00 27,671.05$                          -$                                    27,671.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,671.05$                          -$                             100%
Iron Woman Stormwater Utilities CO 07 - Bond Increase -$                                      30902.221.33.40.00 1,135.00$                            -$                                    1,135.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,135.00$                            -$                             100%
Iron Woman Stormwater Utilities CO 08 - Cost Changes Due To Redesign -$                                      30902.230.33.40.00 107,237.97$                        -$                                    107,237.97$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,237.97$                        -$                             100%
Iron Woman Stormwater Utilities CO 09 - Remove and Relocate Inlet -$                                      30902.230.33.40.00 22,889.29$                          -$                                    22,889.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,889.29$                          -$                             100%
Iron Woman Stormwater Utilities CO 10 - Install 42RCP & FES @ IN-3 -$                                      30902.230.33.40.00 13,353.37$                          -$                                    13,353.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,353.37$                          -$                             100%
Iron Woman Concrete Original MS +CO11+CO12 P1 Site Concrete -$                                      30902.220.03.00.00 539,597.30$                        -$                                    539,597.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    539,597.30$                        -$                             100%
Iron Woman Concrete Original MS +CO11+CO12 P2 Site Concrete -$                                      30902.221.03.00.00 239,675.08$                        -$                                    239,675.08$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    239,675.08$                        -$                             100%
Iron Woman Concrete 42nd Ave P1 Site Concrete -$                                      30902.250.03.00.00 87,071.70$                          -$                                    87,071.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,071.70$                          -$                             100%
Iron Woman Concrete Denali Blvd P1 Site Concrete -$                                      30902.230.03.00.00 285,485.76$                        -$                                    285,485.76$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    285,485.76$                        -$                             100%
Iron Woman Concrete CO 1 + CO 12 -$                                      30902.230.03.00.00 25,299.57$                          -$                                    25,299.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,299.57$                          -$                             100%
Iron Woman Concrete CO 2 -$                                      30902.230.03.00.00 8,740.76$                            -$                                    8,740.76$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,740.76$                            -$                             100%
Iron Woman Concrete CO 3 + CO 12 -$                                      30902.230.03.00.00 4,251.30$                            -$                                    4,251.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,251.30$                            -$                             100%
Iron Woman Concrete CO 4 + CO 12 -$                                      30902.230.03.00.00 37,975.07$                          -$                                    37,975.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,975.07$                          -$                             100%
Iron Woman Concrete CO 5 + CO 12 - Permit Fee -$                                      30902.220.03.00.00 11,771.87$                          -$                                    11,771.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,771.87$                          -$                             100%
Iron Woman Concrete CO 6 + CO 12 - Hand Pour Sidewalk -$                                      30902.230.03.00.00 2,191.60$                            -$                                    2,191.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,191.60$                            -$                             100%
Iron Woman Concrete CO 7 -$                                      30902.230.03.00.00 42,907.00$                          -$                                    42,907.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,907.00$                          -$                             100%
Iron Woman Concrete CO 8 -$                                      30902.230.03.00.00 47,142.00$                          -$                                    47,142.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,142.00$                          -$                             100%
Iron Woman Concrete CO 9 -$                                      30902.230.03.00.00 17,751.00$                          -$                                    17,751.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,751.00$                          -$                             100%
Iron Woman Concrete CO-10 -$                                      30902.221.03.00.00 4,600.00$                            -$                                    4,600.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,600.00$                            -$                             100%
Iron Woman Concrete CO-12 Partial Winter Protection -$                                      30902.221.03.00.00 3,690.14$                            -$                                    3,690.14$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,690.14$                            -$                             100%
Iron Woman Concrete CO-12 Relocate Edge Drain owners Event -$                                      30902.101.03.00.00 2,754.62$                            -$                                    2,754.62$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,754.62$                            -$                             100%
SRM Erosion and Sedimentation Controls Erosion Control Maintenance + CO1 Thru CO7 + 9 & 10 -$                                      30902.221.31.25.00 81,039.18$                          -$                                    81,039.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,039.18$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 08/11/12/13 - Maint MS P1  -$                                      30902.220.31.25.00 51,599.80$                          -$                                    51,599.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,599.80$                          0.00$                           100%
Martin Marietta Flexible Paving MS P1 + CO 1 Asphalt -$                                      30902.220.32.12.00 869,757.30$                        -$                                    869,757.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    869,757.30$                        -$                             100%
Martin Marietta Paving Specialties MS P1 Signage and Striping -$                                      30902.220.32.17.00 75,191.50$                          -$                                    75,191.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    75,191.50$                          -$                             100%
Martin Marietta Flexible Paving MS P2 + CO 1 Asphalt -$                                      30902.221.32.12.00 315,593.25$                        -$                                    315,593.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    315,593.25$                        -$                             100%
Martin Marietta Paving Specialties MS P2 Signage and Striping -$                                      30902.221.32.17.00 27,793.90$                          -$                                    27,793.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,793.90$                          -$                             100%
Martin Marietta Flexible Paving 42nd Ave P1 + CO 1 Asphalt -$                                      30902.250.32.12.00 204,267.15$                        -$                                    204,267.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    204,267.15$                        -$                             100%
Martin Marietta Paving Specialties 42nd Ave P1 Signage&Striping -$                                      30902.250.32.17.00 21,012.00$                          -$                                    21,012.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,012.00$                          -$                             100%
Martin Marietta Flexible Paving Denali Blvd P1 + CO 1 Asphalt -$                                      30902.230.32.12.00 431,376.20$                        -$                                    431,376.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    431,376.20$                        -$                             100%
Martin Marietta Paving Specialties Denali Blvd P1 Signage & Striping -$                                      30902.230.32.17.00 57,497.00$                          -$                                    57,497.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,497.00$                          -$                             100%
Martin Marietta Flexible Paving CO 02 - 'October 21-23, 2019 Addtl work -$                                      30902.230.32.12.00 17,390.50$                          -$                                    17,390.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,390.50$                          -$                             100%
Martin Marietta Flexible Paving CO 03 - 6" Asphalt -$                                      30902.230.32.12.00 167,945.10$                        -$                                    167,945.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    167,945.10$                        -$                             100%
Martin Marietta Flexible Paving CO 04 - (05-09) Extra Work -$                                      30902.230.32.12.00 67,228.90$                          -$                                    67,228.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,228.90$                          -$                             100%
Martin Marietta Flexible Paving CO 04-05 - Extra Work -$                                      30902.230.32.12.00 278,934.16$                        -$                                    278,934.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    278,934.16$                        -$                             100%
Martin Marietta Flexible Paving CO 04-09 - Extra Work -$                                      30902.230.32.12.00 55,279.25$                          -$                                    55,279.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,279.25$                          -$                             100%
Martin Marietta Flexible Paving CO 05 - temp asphalt to move to 38th -$                                      30900.248.32.12.00 50,516.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,516.00$                         50,516.00$                          -$                             100%
Martin Marietta Flexible Paving CO 06 - Extra work Main -$                                      30902.221.32.12.00 36,213.90$                          -$                                    36,213.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,213.90$                          -$                             100%
Martin Marietta Flexible Paving CO 07 - Extra work 38th Pkwy -$                                      30902.252.32.12.00 81,829.00$                          -$                                    81,829.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,829.00$                          -$                             100%
Martin Marietta Flexible Paving CO 07 - Extra work 38th Pkwy -$                                      30902.260.32.12.00 68,681.00$                          -$                                    68,681.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    68,681.00$                          -$                             100%
Martin Marietta Flexible Paving CO 07 - Extra work 38th Pkwy -$                                      30904.248.32.12.00 540,041.80$                        -$                                    -$                                    -$                                    -$                                    -$                                    540,041.80$                       -$                                    -$                                    540,041.80$                        -$                             100%
Martin Marietta Flexible Paving CO 08 - Extra work 38th Pl -$                                      30902.232.32.12.00 30,730.50$                          -$                                    30,730.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,730.50$                          -$                             100%
Martin Marietta Flexible Paving CO 09 - Grading sidewalk E Main -$                                      30902.221.32.12.00 42,500.00$                          -$                                    42,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,500.00$                          -$                             100%
Martin Marietta Flexible Paving CO 10 - Mill & Replace Pavement -$                                      30902.221.32.12.00 8,180.10$                            -$                                    8,180.10$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,180.10$                            -$                             100%
Martin Marietta Flexible Paving CO 11 - Paving Markers -$                                      30902.221.32.12.00 4,840.00$                            -$                                    4,840.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,840.00$                            -$                             100%
Martin Marietta Flexible Paving CO 12 - Repair Main St -$                                      30902.221.32.12.00 59,097.51$                          -$                                    59,097.51$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,097.51$                          -$                             100%
Martin Marietta Flexible Paving CO 13 - Asphalt Removal & Upgrade -$                                      30902.230.32.12.00 115,326.30$                        -$                                    115,326.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    115,326.30$                        -$                             100%
Martin Marietta Flexible Paving CO 14 - Temp Paving -$                                      30902.221.32.12.00 534,790.60$                        -$                                    534,790.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    534,790.60$                        -$                             100%
Martin Marietta Flexible Paving CO 15 - Adj Schedule + Rental Cost -$                                      30902.232.32.12.00 23,980.00$                          -$                                    23,980.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,980.00$                          -$                             100%
Martin Marietta Flexible Paving CO 16 - Gun Club Addtl Asphalt -$                                      30902.221.32.12.00 95,624.10$                          -$                                    95,624.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    95,624.10$                          -$                             100%
Martin Marietta Flexible Paving CO 17 - SB Main 38th Pl to AH Pkwy -$                                      30902.221.32.12.00 382,677.70$                        -$                                    382,677.70$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    382,677.70$                        -$                             100%
Martin Marietta Flexible Paving CO 18 - Temp Striping -$                                      30902.221.32.12.00 15,420.00$                          -$                                    15,420.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,420.00$                          -$                             100%
Martin Marietta Flexible Paving CO 19 - Remove & Install New Asphalt -$                                      30902.206.32.12.00 50,564.65$                          -$                                    50,564.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,564.65$                          -$                             100%
Martin Marietta Flexible Paving CO 19 - Remove & Install New Asphalt -$                                      30902.207.32.12.00 50,564.65$                          -$                                    50,564.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,564.65$                          -$                             100%
Martin Marietta Flexible Paving CO 20 - Remove Asphalt -$                                      30902.221.32.12.00 21,928.50$                          -$                                    21,928.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,928.50$                          -$                             100%
Martin Marietta Flexible Paving CO 21 - Const. Entrance Signs -$                                      30902.221.32.12.00 2,526.00$                            -$                                    2,526.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,526.00$                            -$                             100%
Martin Marietta Flexible Paving CO 22 - Credit For Funds in Orig Contract -$                                      30902.220.32.12.00 (107,878.64)$                       -$                                    (107,878.64)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (107,878.64)$                      -$                             100%
Contour Construction Administration 28 -$                                      30902.221.00.00.90 117,293.91$                        -$                                    117,293.91$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    117,293.91$                        -$                             100%
Aztec Survey 29+CO1 Construction Services -$                                      30902.221.00.00.20 59,410.00$                          -$                                    61,729.99$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    61,729.99$                          (2,319.99)$                   104%
CTL Geotechnical 16+CO1&2Compaction Testing Paving 672495 409.00$                                30902.221.00.00.60 123,404.00$                        409.00$                              101,485.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    101,894.25$                        21,509.75$                  83%

E470 Phase 1.0 Right In/Out -$                                      5,231,124.04$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    5,171,764.95$                    -$                                    -$                                    -$                                    55,265.10$                         5,227,030.05$                     4,093.99$                    100%
Iron Woman Mobilization Mobilization -$                                      30903.210.01.71.13 136,006.01$                        -$                                    -$                                    -$                                    136,006.01$                       -$                                    -$                                    -$                                    -$                                    136,006.01$                        -$                             100%
Iron Woman Erosion and Sedimentation Controls Erosion Control + CO 6 -$                                      30903.210.31.25.00 71,849.50$                          -$                                    -$                                    -$                                    71,849.51$                         -$                                    -$                                    -$                                    -$                                    71,849.51$                          (0.01)$                          100%
Iron Woman Demolition Removals&Relocations -$                                      30903.210.02.41.00 134,222.01$                        -$                                    -$                                    -$                                    134,222.01$                       -$                                    -$                                    -$                                    -$                                    134,222.01$                        -$                             100%
Iron Woman Stormwater Utilities Storm&Edge Drains -$                                      30903.210.33.40.00 161,070.01$                        -$                                    -$                                    -$                                    161,070.01$                       -$                                    -$                                    -$                                    -$                                    161,070.01$                        -$                             100%
Iron Woman Concrete Flatwork&Guardrail + CO 9 -$                                      30903.210.03.00.00 208,409.01$                        -$                                    -$                                    -$                                    208,409.01$                       -$                                    -$                                    -$                                    -$                                    208,409.01$                        -$                             100%
Iron Woman Flexible Paving Asphalt -$                                      30903.210.32.12.00 297,503.00$                        -$                                    -$                                    -$                                    297,503.00$                       -$                                    -$                                    -$                                    -$                                    297,503.00$                        -$                             100%
Iron Woman Electrical Miscellaneous + CO 6 -$                                      30903.210.26.00.00 1,078,097.13$                     -$                                    -$                                    -$                                    1,078,097.13$                    -$                                    -$                                    -$                                    -$                                    1,078,097.13$                     -$                             100%
Iron Woman Electrical CO 01 - Bond -$                                      30903.210.26.00.00 23,507.00$                          -$                                    -$                                    -$                                    23,507.00$                         -$                                    -$                                    -$                                    -$                                    23,507.00$                          -$                             100%
Iron Woman Electrical CO 02 - Irrigation and Guardrail -$                                      30903.210.26.00.00 21,466.00$                          -$                                    -$                                    -$                                    21,466.00$                         -$                                    -$                                    -$                                    -$                                    21,466.00$                          -$                             100%
Iron Woman Electrical CO 03 - Stands -$                                      30903.210.26.00.00 5,175.00$                            -$                                    -$                                    -$                                    5,175.00$                           -$                                    -$                                    -$                                    -$                                    5,175.00$                            -$                             100%
Iron Woman Electrical CO 04 - Temp Asp.@Main for Event -$                                      30900.210.26.00.00 22,080.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,080.00$                         22,080.00$                          -$                             100%
Iron Woman Electrical CO 05 - Conduits -$                                      30903.210.26.00.00 15,600.00$                          -$                                    -$                                    -$                                    15,600.00$                         -$                                    -$                                    -$                                    -$                                    15,600.00$                          -$                             100%
JHL Constructors, Inc. Site Clearing WO 01+4COPrairie Waters Pipeline - Contract Original + CO 1 -$                                      30903.210.31.10.00 2,893,193.78$                     -$                                    -$                                    -$                                    2,893,193.78$                    -$                                    -$                                    -$                                    -$                                    2,893,193.78$                     -$                             100%
Straight Line SawCutting Stormwater Utilities StraightLine Sawcutting -$                                      30903.210.33.40.00 5,250.00$                            -$                                    -$                                    -$                                    5,250.00$                           -$                                    -$                                    -$                                    -$                                    5,250.00$                            -$                             100%
Brightview Planting Developer Portion (Temp Landscaping) -$                                      30900.232.32.90.00 33,185.10$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,185.10$                         33,185.10$                          -$                             100%
Contour Construction Administration 29 -$                                      30903.210.00.00.90 85,547.50$                          -$                                    -$                                    -$                                    85,547.50$                         -$                                    -$                                    -$                                    -$                                    85,547.50$                          -$                             100%
Aztec Survey 30 Constructon Services -$                                      30903.210.00.00.20 19,019.99$                          -$                                    -$                                    -$                                    19,019.99$                         -$                                    -$                                    -$                                    -$                                    19,019.99$                          -$                             100%
CTL Geotechnical 17 -$                                      30903.210.00.00.60 19,943.00$                          -$                                    -$                                    -$                                    15,849.00$                         -$                                    -$                                    -$                                    -$                                    15,849.00$                          4,094.00$                    79%

E470 Kiewit CMCG -$                                      2,043,151.45$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    2,043,151.45$                    -$                                    -$                                    -$                                    -$                                    2,043,151.45$                     -$                             100%
E-470 Public Highway Authority Mobilization Q1 2023 Prog ARTA 38th -$                                      30903.212.XX.XX.XX 2,043,151.45$                     -$                                    -$                                    -$                                    2,043,151.45$                    -$                                    -$                                    -$                                    -$                                    2,043,151.45$                     -$                             100%

Main Street Phase 1 & 26th Avenue Utilities 1,593.00$                             3,739,462.77$                     1,593.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 3,365,694.71$                    -$                                    343,890.07$                       -$                                    -$                                    -$                                    -$                                    3,711,177.78$                     28,284.99$                  99%
Wagner Stormwater Utilities Original + CO 4/13/14 Main St P1 & 26th Ave - CAB (13.17%) -$                                      30902.206.33.40.00 185,872.28$                        -$                                    185,872.28$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    185,872.28$                        -$                             100%
Wagner Stormwater Utilities Original + CO 4/13/14 - Main St P1 & 26th Ave - ARTA 35% (7.09%) -$                                      30903.206.33.40.00 100,085.07$                        -$                                    -$                                    -$                                    100,085.07$                       -$                                    -$                                    -$                                    -$                                    100,085.07$                        -$                             100%
Wagner Stormwater Utilities Original + CO 4/13/14 - Main P1 Storm (41.91%) -$                                      30902.220.33.40.00 591,452.50$                        -$                                    591,452.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    591,452.50$                        -$                             100%
Wagner Storm Water Management (Ponds) Original + CO 4/13/14 - Pond Improvements (37.83%) -$                                      30902.289.33.46.00 533,793.45$                        -$                                    533,793.45$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    533,793.45$                        -$                             100%
Wagner Water Utilities CO 01 - Water FH&Laterals -$                                      30902.220.33.10.00 148,700.00$                        -$                                    148,700.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    148,700.00$                        -$                             100%
Wagner Stormwater Utilities CO 02- District Main P1 Storm (9.19%) -$                                      30902.220.33.40.00 108,397.86$                        -$                                    108,397.86$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,397.86$                        -$                             100%
Wagner Stormwater Utilities CO 02  - Main St P1 & 26th Avenue - CAB 19.14%) -$                                      30902.206.33.40.00 225,654.09$                        -$                                    225,654.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    225,654.09$                        -$                             100%
Wagner Stormwater Utilities CO 02  - Main St P1 & 26th Avenue - ARTA 35% (10.30%) -$                                      30903.206.33.40.00 121,506.05$                        -$                                    -$                                    -$                                    121,506.05$                       -$                                    -$                                    -$                                    -$                                    121,506.05$                        -$                             100%
Wagner Stormwater Utilities CO 02  - District Tributary (7.64%) -$                                      30902.295.33.40.00 90,056.00$                          -$                                    90,056.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    90,056.00$                          -$                             100%
Wagner Storm Water Management (Ponds) CO 02 - District Pond Improvements (53.73%) -$                                      30902.289.33.46.00 633,569.00$                        -$                                    633,569.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    633,569.00$                        -$                             100%
Wagner Water Utilities CO 03 (16" Waterline) -$                                      30902.220.33.10.00 145,250.00$                        -$                                    145,250.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    145,250.00$                        -$                             100%
Wagner Electrical CO 05 - District -$                                      30902.220.26.00.00 178,000.00$                        -$                                    178,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    178,000.00$                        -$                             100%
Wagner Storm Water Management (Ponds) CO 06 - 30" casing 65% -$                                      30902.206.33.46.00 9,896.25$                            -$                                    9,896.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,896.25$                            -$                             100%
Wagner Storm Water Management (Ponds) CO 06 - 30" casing 35% ARTA -$                                      30903.206.33.46.00 5,328.75$                            -$                                    -$                                    -$                                    5,328.75$                           -$                                    -$                                    -$                                    -$                                    5,328.75$                            -$                             100%
Wagner Stormwater Utilities CO 06 - 30" casing -$                                      30902.289.33.40.00 15,997.60$                          -$                                    15,997.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,997.60$                          -$                             100%
Wagner Storm Water Management (Ponds) CO 07 - Grade channel & haul excess -$                                      30902.289.33.46.00 19,679.60$                          -$                                    19,679.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,679.60$                          -$                             100%
Wagner Storm Water Management (Ponds) CO 08 - Relocate Yard -$                                      30902.220.33.46.00 2,004.68$                            -$                                    2,004.68$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,004.68$                            -$                             100%
Wagner Storm Water Management (Ponds) CO 08 - Relocate Yard Added Line -$                                      30902.289.33.46.00 5,337.55$                            -$                                    5,337.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,337.55$                            -$                             100%
Wagner Stormwater Utilities CO 09 - Box Culvert Permit -$                                      30902.206.33.40.00 703.14$                               -$                                    703.14$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    703.14$                               -$                             100%
Wagner Stormwater Utilities CO 09 - Box Culvert Permit 35% ARTA -$                                      30903.206.33.40.00 378.61$                               -$                                    -$                                    -$                                    378.61$                              -$                                    -$                                    -$                                    -$                                    378.61$                               -$                             100%
Wagner Electrical CO 10 -$                                      30902.220.26.00.00 13,156.65$                          -$                                    13,156.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,156.65$                          -$                             100%
Wagner Water Utilities CO 11 -$                                      30902.220.33.10.00 103,900.00$                        -$                                    103,900.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    103,900.00$                        -$                             100%
Wagner Electrical CO 12 -$                                      30902.203.26.00.00 2,760.00$                            -$                                    2,760.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,760.00$                            -$                             100%
Contour Construction Administration 30 Original -$                                      30902.220.00.00.90 126,585.09$                        -$                                    126,585.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    126,585.09$                        -$                             100%
Contour Construction Administration 30 Original - 35% ARTA -$                                      30903.206.00.00.90 2,490.91$                            -$                                    -$                                    -$                                    2,490.91$                           -$                                    -$                                    -$                                    -$                                    2,490.91$                            -$                             100%
Contour Construction Administration 30 Original 65% CAB -$                                      30902.206.00.00.90 4,625.97$                            -$                                    4,625.97$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,625.97$                            -$                             100%
Contour Construction Administration 30 CO 1 65% -$                                      30902.206.00.00.90 28,743.01$                          -$                                    28,743.01$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,743.01$                          -$                             100%
Contour Construction Administration 30 CO 1 - 35% ARTA -$                                      30903.206.00.00.90 15,477.01$                          -$                                    -$                                    -$                                    15,477.01$                         -$                                    -$                                    -$                                    -$                                    15,477.01$                          -$                             100%
CenturyLink Electrical Utilies Relocate Utility -$                                      30902.220.33.70.00 11,076.82$                          -$                                    11,076.82$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,076.82$                          -$                             100%
CenturyLink Electrical Utilies Relocate Utility -$                                      30903.292.33.70.00 88,033.83$                          -$                                    -$                                    -$                                    88,033.83$                         -$                                    -$                                    -$                                    -$                                    88,033.83$                          -$                             100%
Aztec Survey 32 Constructon Services -$                                      30902.220.00.00.20 48,470.00$                          -$                                    43,264.01$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    43,264.01$                          5,205.99$                    89%
CTL Geotechnical 18 Plus CO2 672490 1,593.00$                             30902.220.00.00.60 142,224.36$                        1,593.00$                           117,552.36$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    119,145.36$                        23,079.00$                  84%
CTL Construction Administration 18 Plus CO2 30902.206.00.00.90 19,666.80$                          -$                                    19,666.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,666.80$                          (0.00)$                          100%
CTL Construction Administration 18 Plus CO2 -$                                      30903.206.00.00.90 10,589.84$                          -$                                    -$                                    -$                                    10,589.84$                         -$                                    -$                                    -$                                    -$                                    10,589.84$                          (0.00)$                          100%

42nd Phase 2, NS Collector, Pkwy Waterline -$                                      2,932,635.36$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,921,072.73$                    -$                                    15,736.13$                         -$                                    -$                                    -$                                    -$                                    2,936,808.86$                     (4,173.50)$                   100%
Wagner Water Utilities 42ND Ave NS Collector & Parkway -$                                      30902.241.33.10.00 433,100.00$                        -$                                    433,100.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    433,100.00$                        -$                             100%
Wagner Water Utilities 42ND Ave NS Collector & Parkway -$                                      30902.241.33.10.00 110,900.00$                        -$                                    110,900.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,900.00$                        -$                             100%
Wagner Water Utilities CO 01 42nd Phase 2A Utilities (Water) -$                                      30902.251.33.10.00 207,600.00$                        -$                                    207,600.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    207,600.00$                        -$                             100%
Wagner Stormwater Utilities CO 01/CO 12  42nd Phase 2A Utilities (Storm) -$                                      30902.251.33.40.00 44,300.00$                          -$                                    44,300.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    44,300.00$                          -$                             100%
Wagner Water Utilities CO 02 - E470 Permit/Bond -$                                      30902.251.33.10.00 40,850.00$                          -$                                    40,850.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,850.00$                          -$                             100%
Wagner Stormwater Utilities CO 03 - WL Thrust Block @ E470 -$                                      30902.251.33.40.00 41,732.21$                          -$                                    41,732.21$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,732.21$                          -$                             100%
Wagner Stormwater Utilities CO 04 - Anchor Wall -$                                      30902.251.33.40.00 17,945.60$                          -$                                    17,945.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,945.60$                          -$                             100%
Wagner Water Utilities CO 05 - Waterline -$                                      30902.252.33.10.00 142,949.05$                        -$                                    142,949.05$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    142,949.05$                        -$                             100%
Wagner Sanitary Sewerage CO 05 - Sanitary -$                                      30902.251.33.30.00 70,400.00$                          -$                                    70,400.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    70,400.00$                          -$                             100%
Wagner Sanitary Sewerage CO 06/CO 12 - Sanitary - Hogan -$                                      30902.261.33.30.00 149,900.00$                        -$                                    149,900.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    149,900.00$                        -$                             100%
Wagner Sanitary Sewerage CO 06/CO 12 - Sanitary - Reserve -$                                      30902.260.33.30.00 149,900.00$                        -$                                    149,900.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    149,900.00$                        -$                             100%
Wagner Water Utilities CO 06 - Water - Hogan -$                                      30902.261.33.10.00 256,000.00$                        -$                                    256,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    256,000.00$                        -$                             100%
Wagner Water Utilities CO 06 - Water - Reserve -$                                      30902.260.33.10.00 256,000.00$                        -$                                    256,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    256,000.00$                        -$                             100%
Wagner Water Utilities CO 06 - Water - 24" Water -$                                      30902.241.33.10.00 29,000.00$                          -$                                    29,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,000.00$                          -$                             100%
Wagner Stormwater Utilities CO 06/CO 12 - Storm - Reserve -$                                      30902.260.33.40.00 435,800.00$                        -$                                    435,800.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    435,800.00$                        -$                             100%
Wagner Water Utilities CO 07 - 12" Water -$                                      30902.241.33.10.00 72,635.40$                          -$                                    72,635.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    72,635.40$                          -$                             100%
Wagner Water Utilities CO 08 -  12" Water -$                                      30902.241.33.10.00 12,432.00$                          -$                                    12,432.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,432.00$                          -$                             100%
Wagner Water Utilities CO 09 - 12" Water -$                                      30902.241.33.10.00 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
Wagner Water Utilities CO 10/CO 12 - Hogan Pkwy -$                                      30902.261.33.10.00 21,587.21$                          -$                                    21,587.21$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,587.21$                          -$                             100%
Wagner Stormwater Utilities CO 11 -$                                      30902.260.33.40.00 2,108.52$                            -$                                    2,108.52$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,108.52$                            -$                             100%
Wagner Water Utilities CO 13 - 90deg bend 20' pipe removal -$                                      30902.251.33.10.00 18,000.00$                          -$                                    18,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,000.00$                          -$                             100%
Wagner Stormwater Utilities CO 14 - Revision Pond 8571 -$                                      30902.260.33.40.00 (173,358.00)$                       -$                                    (173,358.00)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (173,358.00)$                      -$                             100%
Wagner Stormwater Utilities CO 14 - Revision Pond 8571 -$                                      30902.260.33.40.00 245,000.00$                        -$                                    245,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    245,000.00$                        -$                             100%
Wagner Utilities CO 15 - Stabilize Pond -$                                      30902.260.33.00.00 15,797.62$                          -$                                    15,797.62$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,797.62$                          -$                             100%
Pase Erosion and Sedimentation Controls Erosion Control + CO1 to CO5 -$                                      30902.241.31.25.00 21,730.87$                          -$                                    21,730.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,730.87$                          -$                             100%
Pase Erosion and Sedimentation Controls Erosion Control - ARTA 42% + CO1 to CO5 -$                                      30903.241.31.25.00 15,736.13$                          -$                                    -$                                    -$                                    15,736.13$                         -$                                    -$                                    -$                                    -$                                    15,736.13$                          -$                             100%
Contour Construction Administration 31 Interim Waterline 26% -$                                      30902.241.00.00.90 26,421.13$                          -$                                    26,421.13$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,421.13$                          -$                             100%
Contour Construction Administration 31 42nd P2 22% -$                                      30902.251.00.00.90 22,356.34$                          -$                                    22,356.34$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,356.34$                          -$                             100%
Contour Construction Administration 31 Reserve 34% -$                                      30902.260.00.00.90 34,550.70$                          -$                                    34,550.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,550.70$                          -$                             100%
Contour Construction Administration 31 Hogan 18% -$                                      30902.261.00.00.90 18,291.55$                          -$                                    18,291.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,291.55$                          -$                             100%
Aztec Survey 33 Interim Waterline 26% -$                                      30902.241.00.00.20 11,856.00$                          -$                                    16,307.39$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,307.39$                          (4,451.39)$                   138%
Aztec Survey 33 42nd P2 22% -$                                      30902.251.00.00.20 8,232.01$                            -$                                    10,135.86$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,135.86$                          (1,903.85)$                   123%
Aztec Survey 33 Reserve 34% -$                                      30902.260.00.00.20 12,804.02$                          -$                                    16,022.44$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,022.44$                          (3,218.42)$                   125%
Aztec Survey 33 Hogan 18% -$                                      30902.261.00.00.20 8,208.00$                            -$                                    5,924.34$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,924.34$                            2,283.66$                    72%
CTL Geotechnical 19 Interim Waterline + CO 01 26% -$                                      30902.241.00.00.60 36,885.94$                          -$                                    36,075.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,075.59$                          810.35$                       98%
CTL Geotechnical 19 42nd P2 + CO 01  22% -$                                      30902.251.00.00.60 31,211.18$                          -$                                    30,525.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,525.55$                          685.63$                       98%
CTL Geotechnical 19 Reserve + CO 01  34% -$                                      30902.260.00.00.60 48,235.46$                          -$                                    47,175.91$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,175.91$                          1,059.55$                    98%
CTL Geotechnical 19 Hogan + CO 01  18% -$                                      30902.261.00.00.60 25,536.42$                          -$                                    24,975.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,975.45$                          560.97$                       98%

38th Place and 38th Avenue Xcel Grading -$                                      941,902.02$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 903,609.35$                       -$                                    -$                                    -$                                    -$                                    -$                                    37,905.17$                         941,514.52$                        387.50$                       100%
Fiore Earthwork 38th Place -$                                      30902.232.31.00.00 163,957.00$                        -$                                    163,957.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    163,957.00$                        -$                             100%
Fiore Earthwork 38th Avenue (Xcel Grading) -$                                      30902.249.31.00.00 154,397.00$                        -$                                    154,397.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    154,397.00$                        -$                             100%
Fiore Earthwork CO 01 - Addtl Items -$                                      30902.232.31.00.00 25,211.29$                          -$                                    25,211.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,211.29$                          -$                             100%
Fiore Earthwork CO 02 - Addtl Items -$                                      30902.232.31.00.00 142,575.27$                        -$                                    142,575.27$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    142,575.27$                        -$                             100%
Fiore Earthwork CO 02 - Devel Portion (MS Paving) -$                                      30900.232.31.00.00 3,750.00$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,750.00$                           3,750.00$                            -$                             100%
Fiore Earthwork CO 03 - Devel Portion (Parking Prep) -$                                      30900.232.31.00.00 28,840.69$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,840.69$                         28,840.69$                          -$                             100%
Fiore Earthwork CO 04 - Finalize pond grading -$                                      30902.232.31.00.00 163,025.92$                        -$                                    163,025.92$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    163,025.92$                        -$                             100%
SRM Erosion and Sedimentation Controls 38th Place -$                                      30902.232.31.25.00 52,429.13$                          -$                                    52,429.13$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    52,429.13$                          -$                             100%
SRM Erosion and Sedimentation Controls 38th Avenue (Xcel Grading) + CO 1 to CO 10 -$                                      30902.249.31.25.00 140,759.28$                        -$                                    140,759.28$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    140,759.28$                        -$                             100%
SRM Erosion and Sedimentation Controls CO 03 - Addtl Items -$                                      30900.249.31.25.00 5,314.48$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,314.48$                           5,314.48$                            -$                             100%
Contour Construction Administration 32 -$                                      30902.232.00.00.90 18,700.00$                          -$                                    18,700.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,700.00$                          -$                             100%
Contour Construction Administration 32 CO 01 -$                                      30902.249.00.00.90 6,925.00$                            -$                                    6,925.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,925.00$                            -$                             100%
Aztec Survey 34 Construction Services 38thAve -$                                      30902.232.00.00.20 29,019.96$                          -$                                    29,019.96$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,019.96$                          -$                             100%
CTL Geotechnical 21 38th Avenue (Xcel Grading) -$                                      30902.249.00.00.60 6,997.00$                            -$                                    6,609.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,609.50$                            387.50$                       94%

38th Place Utilities and Paving -$                                      374,466.87$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 335,765.21$                       -$                                    -$                                    -$                                    -$                                    -$                                    33,318.15$                         369,083.36$                        5,383.51$                    99%
Wagner Stormwater Utilities Storm + CO 1 -$                                      30902.232.33.40.00 90,335.74$                          -$                                    90,335.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    90,335.74$                          -$                             100%
Wagner Water Utilities Water + CO 2 -$                                      30902.232.33.10.00 34,692.00$                          -$                                    34,692.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,692.00$                          -$                             100%
Aggregate Industries Asphalt Paving Paving -$                                      30902.232.32.12.16 127,228.85$                        -$                                    127,228.84$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    127,228.84$                        0.01$                           100%
Aggregate Industries Asphalt Paving Developer Portion (Parking Lot Paving) -$                                      30900.232.32.12.16 33,318.15$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,318.15$                         33,318.15$                          -$                             100%
Contour Construction Administration 33 -$                                      30902.232.00.00.90 13,008.00$                          -$                                    13,008.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,008.00$                          -$                             100%
CTL Geotechnical 20 38th Place -$                                      30902.232.00.00.60 20,858.50$                          -$                                    15,475.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,475.00$                          5,383.50$                    74%
Iron Woman Concrete Concrete + CO 1 & 2 -$                                      30902.232.03.00.00 55,025.63$                          -$                                    55,025.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,025.63$                          -$                             100%

38th Parkway -$                                      4,332,253.67$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,134,078.33$                    -$                                    -$                                    -$                                    2,179,359.35$                    -$                                    -$                                    4,313,437.68$                     18,815.99$                  100%
Bemas Earthwork Reserve to Powhaton + CO 1 -$                                      30902.249.31.00.00 213,477.80$                        -$                                    213,477.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    213,477.80$                        -$                             100%
Bemas Earthwork Powhaton to Monaghan + CO 01 to 04 -$                                      30904.248.31.00.00 560,051.95$                        -$                                    -$                                    -$                                    -$                                    -$                                    560,051.95$                       -$                                    -$                                    560,051.95$                        -$                             100%
SRM Erosion and Sedimentation Controls Reserve to Powhaton + CO 1 Thru CO 5 -$                                      30902.249.31.25.00 57,841.10$                          -$                                    57,841.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,841.10$                          -$                             100%
SRM Erosion and Sedimentation Controls Powhaton to Monaghan + CO 01 Thru CO 4 -$                                      30904.248.31.25.00 82,296.09$                          -$                                    -$                                    -$                                    -$                                    -$                                    82,296.09$                         -$                                    -$                                    82,296.09$                          -$                             100%
Contour Construction Administration 35 Reserve to Monaghan -$                                      30902.249.00.00.90 11,300.00$                          -$                                    11,300.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,300.00$                          -$                             100%
Contour Construction Administration 35 Powhaton to Monaghan -$                                      30904.248.00.00.90 21,700.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    21,700.00$                         -$                                    -$                                    21,700.00$                          -$                             100%
Aztec Survey 37 Reserve to Monaghan -$                                      30902.249.00.00.20 14,100.00$                          -$                                    14,100.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,100.00$                          -$                             100%
Aztec Survey 37 Powhaton to Monaghan -$                                      30904.248.00.00.20 17,170.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    17,170.00$                         -$                                    -$                                    17,170.00$                          -$                             100%
CTL Geotechnical 26 Reserve to Monaghan -$                                      30902.249.00.00.60 6,997.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,997.00$                    0%
CTL Geotechnical 26 Powhaton to Monaghan -$                                      30904.248.00.00.60 11,819.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,819.00$                  0%
JHL Constructors, Inc. Earthwork WO 08 Reserve to Monaghan -$                                      30902.249.31.00.00 278,415.00$                        -$                                    278,415.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    278,415.00$                        -$                             100%
JHL Constructors, Inc. Earthwork WO 08 Powhaton to Monaghan -$                                      30904.248.31.00.00 213,206.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    213,206.00$                       -$                                    -$                                    213,206.00$                        -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 08 Reserve to Monaghan -$                                      30902.249.31.25.00 56,600.00$                          -$                                    56,600.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    56,600.00$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 08 Powhaton to Monaghan -$                                      30904.248.31.25.00 49,100.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    49,100.00$                         -$                                    -$                                    49,100.00$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 Reserve to Monaghan -$                                      30902.249.32.12.00 537,995.00$                        -$                                    537,995.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    537,995.00$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 Powhaton to Monaghan -$                                      30904.248.32.12.00 546,102.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    546,102.00$                       -$                                    -$                                    546,102.00$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -01 - Permit Fees -$                                      30902.249.32.12.00 31,792.46$                          -$                                    31,792.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,792.46$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -01 - Permit Fees -$                                      30904.248.32.12.00 32,271.54$                          -$                                    -$                                    -$                                    -$                                    -$                                    32,271.54$                         -$                                    -$                                    32,271.54$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -02 - Added Rail at Gas Line Bridge -$                                      30902.249.32.12.00 16,327.48$                          -$                                    16,327.48$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,327.48$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -02 - Added Rail at Gas Line Bridge -$                                      30904.248.32.12.00 16,573.52$                          -$                                    -$                                    -$                                    -$                                    -$                                    16,573.52$                         -$                                    -$                                    16,573.52$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 08 Reserve to Monaghan -$                                      30902.249.32.17.00 57,423.00$                          -$                                    57,423.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,423.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 08 Powhaton to Monaghan -$                                      30904.248.32.17.00 63,453.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    63,453.00$                         -$                                    -$                                    63,453.00$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 08 Reserve to Monaghan -$                                      30902.249.00.73.00 230,160.75$                        -$                                    230,160.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    230,160.75$                        -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 08 Powhaton to Monaghan -$                                      30904.248.00.73.00 376,577.25$                        -$                                    -$                                    -$                                    -$                                    -$                                    376,577.25$                       -$                                    -$                                    376,577.25$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 08 Reserve to Monaghan -$                                      30902.249.33.40.00 806,826.00$                        -$                                    806,826.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    806,826.00$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 08 Powhaton to Monaghan -$                                      30904.248.33.40.00 172,858.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    172,858.00$                       -$                                    -$                                    172,858.00$                        -$                             100%
JHL Constructors, Inc. Mobilization WO 08 Reserve to Monaghan -$                                      30902.249.01.71.13 42,000.00$                          -$                                    42,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,000.00$                          -$                             100%
JHL Constructors, Inc. Mobilization WO 08 Powhaton to Monaghan -$                                      30904.248.01.71.13 28,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    28,000.00$                         -$                                    -$                                    28,000.00$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -03 - Credit FAA Road -$                                      30902.249.32.12.00 (13,548.00)$                         -$                                    (13,548.00)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (13,548.00)$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -03 - Credit FAA Road -$                                      30904.248.32.12.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Flexible Paving WO 08 CO -04 - Winter Weather Protection Credit -$                                      30902.249.32.12.00 (97,522.36)$                         -$                                    (97,522.36)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (97,522.36)$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -04 - Winter Weather Protection Credit -$                                      30904.248.32.12.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Flexible Paving WO 08 CO -05 - Final Contingency Credit Allocation -$                                      30902.249.32.12.00 (131,245.25)$                       -$                                    (131,245.25)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (131,245.25)$                      -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -05 - Final Contingency Credit Allocation -$                                      30904.248.32.12.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Stormwater Utilities WO 08 CO -06 - Xcel Access Paths -$                                      30902.249.33.40.00 22,135.34$                          -$                                    22,135.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,135.35$                          (0.01)$                          100%
JHL Constructors, Inc. Stormwater Utilities WO 08 CO -06 - Xcel Access Paths -$                                      30904.248.33.40.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    

Landscape & Irrigation 281,304.69$                         755,144.00$                        281,304.69$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 283,196.01$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    564,500.70$                        190,643.30$                75%
Landtech Planting Landscape Pay App 2 229,011.09$                         30902.531.32.80.00 569,119.00$                        229,011.09$                       283,196.01$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    512,207.10$                        56,911.90$                  90%
Landtech Planting Landscape Pay App 2 52,293.60$                           30902.332.32.90.00 186,025.00$                        52,293.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    52,293.60$                          133,731.40$                28%

Planting -$                                      -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Planting -$                                      -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%

Landscape & Maintenance 49,500.00$                           4,120,269.83$                     28,710.00$                         -$                                    -$                                    20,790.00$                         -$                                    -$                                    -$                                                 2,728,013.71$                    -$                                    727,206.26$                       208,347.26$                       -$                                    -$                                    -$                                    3,713,067.23$                     407,202.60$                90%
BrightView Planting Maintenance -$                                      30902.220.32.80.00 124,649.85$                        -$                                    36,245.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,245.00$                          88,404.85$                  29%
BrightView Planting Maintenance -$                                      30902.230.32.80.00 60,554.17$                          -$                                    17,607.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,607.59$                          42,946.58$                  29%
BrightView Planting Maintenance -$                                      30902.250.32.80.00 51,177.75$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,177.75$                  0%
BrightView Planting Maintenance -$                                      30902.241.32.80.00 175,640.29$                        -$                                    45,329.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    45,329.70$                          130,310.59$                26%
BrightView Irrigation Maintenance -$                                      30903.241.32.80.00 127,187.80$                        -$                                    -$                                    -$                                    -$                                    -$                                    32,824.97$                         -$                                    -$                                    -$                                    32,824.97$                          94,362.83$                  26%
C Lazy T Tree Movers LLC Planting Maintenance 2003 28,710.00$                           30902.241.32.80.00 28,710.00$                          28,710.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,710.00$                          -$                             100%
C Lazy T Tree Movers LLC Irrigation Maintenance 2003 20,790.00$                           30903.241.32.80.00 20,790.00$                          -$                                    20,790.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,790.00$                          -$                             100%
BrightView Irrigation 38th Place - Irrigation -$                                      30902.232.32.80.00 31,970.30$                          -$                                    31,970.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,970.30$                          -$                             100%
BrightView Planting 38th Place - Site Landscape -$                                      30902.232.32.90.00 23,012.37$                          -$                                    23,012.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,012.37$                          -$                             100%
BrightView Unit Paving for Aurora Highlands Project 38th Place - Hardscape -$                                      30902.232.60.14.00 1,316.70$                            -$                                    1,316.70$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,316.70$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project 38th Place - Monumentation -$                                      30902.232.60.32.00 3,656.55$                            -$                                    3,656.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,656.55$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project CO 01/03/07 - Oct. Event, Winter Watering/Frank Tank -$                                      30902.232.60.32.00 27,182.35$                          -$                                    27,182.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,182.35$                          -$                             100%
BrightView Irrigation 26th Ave - Irrigation -$                                      30902.206.32.80.00 8,551.64$                            -$                                    8,551.64$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,551.64$                            -$                             100%
BrightView Irrigation 26th Ave - Irrigation 35% ARTA -$                                      30903.206.32.80.00 4,604.72$                            -$                                    -$                                    -$                                    4,604.72$                           -$                                    -$                                    -$                                    -$                                    4,604.72$                            -$                             100%
BrightView Planting 26th Ave - Site Misc -$                                      30902.206.32.90.00 1,516.29$                            -$                                    1,516.29$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,516.29$                            -$                             100%
BrightView Planting 26th Ave - Site Misc 35% ARTA -$                                      30903.206.32.90.00 816.47$                               -$                                    -$                                    -$                                    816.47$                              -$                                    -$                                    -$                                    -$                                    816.47$                               -$                             100%
BrightView Unit Paving for Aurora Highlands Project 26th Ave - Hardscape -$                                      30902.206.60.14.00 893.52$                               -$                                    893.52$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    893.52$                               -$                             100%
BrightView Unit Paving for Aurora Highlands Project 26th Ave - Hardscape 35% ARTA -$                                      30903.206.60.14.00 481.13$                               -$                                    -$                                    -$                                    481.13$                              -$                                    -$                                    -$                                    -$                                    481.13$                               -$                             100%
BrightView Retaining Walls for Aurora Highlands Project 26th Ave - Monumentation -$                                      30902.206.60.32.00 2,352.06$                            -$                                    2,352.06$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,352.06$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project 26th Ave - Monumentation 35% ARTA -$                                      30903.206.60.32.00 1,266.49$                            -$                                    -$                                    -$                                    1,266.49$                           -$                                    -$                                    -$                                    -$                                    1,266.49$                            -$                             100%
BrightView Irrigation MS P1(SOUTH) - Irrigation -$                                      30902.220.32.80.00 32,285.07$                          -$                                    32,285.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,285.07$                          -$                             100%
BrightView Planting MS P1(SOUTH) - Site Misc -$                                      30902.220.32.90.00 8,233.71$                            -$                                    8,233.71$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,233.71$                            -$                             100%
BrightView Irrigation MS P2 (North) - Irrigation -$                                      30902.221.32.80.00 83,832.33$                          -$                                    83,832.33$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    83,832.33$                          -$                             100%
BrightView Planting MS P2 (North) - Site Misc -$                                      30902.221.32.90.00 3,944.42$                            -$                                    3,944.42$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,944.42$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project MS P2 (North) - Monumentation -$                                      30902.221.60.32.00 3,337.35$                            -$                                    3,337.35$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,337.35$                            -$                             100%
BrightView Planting CO 07 -$                                      30902.221.32.90.00 361.57$                               -$                                    361.57$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    361.57$                               -$                             100%
BrightView Irrigation 42nd P1(West) - Irrigation -$                                      30902.250.32.80.00 67,185.41$                          -$                                    67,185.41$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,185.41$                          -$                             100%
BrightView Planting 42nd P1(West) - Site Misc -$                                      30902.250.32.90.00 96,684.92$                          -$                                    96,684.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    96,684.92$                          -$                             100%
BrightView Retaining Walls for Aurora Highlands Project 42nd P1(West) - Monumentation -$                                      30902.250.60.32.00 2,834.80$                            -$                                    2,834.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,834.80$                            -$                             100%
BrightView Planting CO 07 -$                                      30902.250.32.90.00 1,930.78$                            -$                                    1,930.78$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,930.78$                            -$                             100%
BrightView Irrigation 42nd P2(East) - Irrigation -$                                      30902.252.32.80.00 48,855.49$                          -$                                    48,855.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    48,855.49$                          -$                             100%
BrightView Planting 42nd P2(East) - Site Misc -$                                      30902.252.32.90.00 2,422.23$                            -$                                    2,422.23$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,422.23$                            -$                             100%
BrightView Irrigation Denali Blvd - Irrigation -$                                      30902.230.32.80.00 81,210.28$                          -$                                    81,210.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,210.28$                          -$                             100%
BrightView Planting Denali Blvd - Site Misc -$                                      30902.230.32.90.00 74,222.88$                          -$                                    74,222.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    74,222.88$                          -$                             100%
BrightView Planting CO 07/09 - Boring & Misc -$                                      30902.230.32.90.00 550.05$                               -$                                    550.05$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    550.05$                               -$                             100%
BrightView Irrigation TAH Pkwy P1 - Irrigation -$                                      30902.241.32.80.00 452,313.47$                        -$                                    452,313.47$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    452,313.47$                        -$                             100%
BrightView Irrigation TAH Pkwy P1 - Irrigation -$                                      30903.241.32.80.00 327,537.34$                        -$                                    -$                                    -$                                    153,606.40$                       173,930.94$                       -$                                    -$                                    -$                                    327,537.34$                        -$                             100%
BrightView Site Furnishings for Aurora Highlands Project TAH Pkwy P1 - Site Amenities -$                                      30902.241.60.33.00 8,973.37$                            -$                                    8,973.37$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,973.37$                            -$                             100%
BrightView Site Furnishings for Aurora Highlands Project TAH Pkwy P1 - Site Amenities -$                                      30903.241.60.33.00 6,497.95$                            -$                                    -$                                    -$                                    6,497.95$                           -$                                    -$                                    -$                                    -$                                    6,497.95$                            -$                             100%
BrightView Planting CO - 04/06/07/08/10/11/12 -$                                      30902.241.32.90.00 46,134.69$                          -$                                    46,134.69$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,134.69$                          -$                             100%
BrightView Planting CO - 04/06/07/08/10/11/12 -$                                      30903.241.32.90.00 33,407.86$                          -$                                    -$                                    -$                                    33,407.86$                         -$                                    -$                                    -$                                    -$                                    33,407.86$                          -$                             100%
BrightView Unit Paving for Aurora Highlands Project TAH Pkwy P1 - Hardscape -$                                      30902.241.60.14.00 3,193.04$                            -$                                    3,193.04$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,193.04$                            -$                             100%
BrightView Unit Paving for Aurora Highlands Project TAH Pkwy P1 - Hardscape -$                                      30903.241.60.14.00 2,312.21$                            -$                                    -$                                    -$                                    2,312.21$                           -$                                    -$                                    -$                                    -$                                    2,312.21$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project TAH Pkwy P1 - Monumentation -$                                      30902.241.60.32.00 427,255.86$                        -$                                    427,255.86$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    427,255.86$                        -$                             100%
BrightView Retaining Walls for Aurora Highlands Project TAH Pkwy P1 - Monumentation -$                                      30903.241.60.32.00 309,392.17$                        -$                                    -$                                    -$                                    309,392.17$                       -$                                    -$                                    -$                                    -$                                    309,392.17$                        -$                             100%
BrightView Planting TAH Pkwy P1 - Site Miscellaneous -$                                      30902.241.32.90.00 195,615.11$                        -$                                    195,615.11$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    195,615.11$                        -$                             100%
BrightView Planting TAH Pkwy P1 - Site Miscellaneous -$                                      30903.241.32.90.00 141,652.32$                        -$                                    -$                                    -$                                    141,652.32$                       -$                                    -$                                    -$                                    -$                                    141,652.32$                        -$                             100%
BrightView Planting MISCELLANEOUS - Landscape -$                                      30902.203.32.90.00 40,104.45$                          -$                                    40,104.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,104.45$                          -$                             100%
BrightView Planting MISCELLANEOUS - Landscape -$                                      30903.210.32.90.00 5,000.00$                            -$                                    -$                                    -$                                    5,000.00$                           -$                                    -$                                    -$                                    -$                                    5,000.00$                            -$                             100%
BrightView Planting CO 05 (Event) -$                                      30902.101.32.90.00 20,430.01$                          -$                                    20,430.01$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,430.01$                          -$                             100%
BrightView Retaining Walls for Aurora Highlands Project CO 13 Increase Height of Wall -$                                      30902.203.60.32.00 14,429.55$                          -$                                    14,429.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,429.55$                          -$                             100%
BrightView Planting CO 14 Sod Cutting -$                                      30902.244.32.90.00 9,435.44$                            -$                                    9,435.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,435.44$                            -$                             100%
BrightView Planting CO 14 Sod Cutting -$                                      30903.244.32.90.00 6,832.56$                            -$                                    -$                                    -$                                    6,832.56$                           -$                                    -$                                    -$                                    -$                                    6,832.56$                            -$                             100%
Contour Construction Administration for Auror 34 38th Place -$                                      30902.232.60.00.90 9,878.14$                            -$                                    9,878.14$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,878.14$                            -$                             100%
Contour Construction Administration for Auror 34 26th Ave -$                                      30902.206.60.00.90 857.00$                               -$                                    857.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    857.00$                               -$                             100%
Contour Construction Administration for Auror 34 26th Ave - 35% ARTA -$                                      30903.206.60.00.90 461.46$                               -$                                    -$                                    -$                                    461.46$                              -$                                    -$                                    -$                                    -$                                    461.46$                               -$                             100%
Contour Construction Administration for Auror 34 MS P1 South -$                                      30902.220.60.00.90 1,102.32$                            -$                                    1,102.32$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,102.32$                            -$                             100%
Contour Construction Administration for Auror 34 MS P2 North -$                                      30902.221.60.00.90 1,383.26$                            -$                                    1,383.26$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,383.26$                            -$                             100%
Contour Construction Administration for Auror 34 42nd P1 West -$                                      30902.250.60.00.90 1,741.65$                            -$                                    1,741.65$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,741.65$                            -$                             100%
Contour Construction Administration for Auror 34 42nd P2 East -$                                      30902.252.60.00.90 395.53$                               -$                                    395.53$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    395.53$                               -$                             100%
Contour Construction Administration for Auror 34 Denali Blvd -$                                      30902.230.60.00.90 551.74$                               -$                                    551.74$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    551.74$                               -$                             100%
Contour Construction Administration for Auror 34 TAH Pkwy 1 -$                                      30902.241.60.00.90 4,838.61$                            -$                                    4,838.61$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,838.61$                            -$                             100%
Contour Construction Administration for Auror 34 TAH Pkwy 1 -$                                      30903.241.60.00.90 3,503.82$                            -$                                    -$                                    -$                                    3,503.82$                           -$                                    -$                                    -$                                    -$                                    3,503.82$                            -$                             100%
Contour Construction Administration for Auror 34 MISCELLANEOUS - Landscape -$                                      30902.203.60.00.90 131.47$                               -$                                    131.47$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    131.47$                               -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 Main St. P1 -$                                      30902.220.60.10.00 303,034.81$                        -$                                    303,034.81$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    303,034.81$                        -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 Main St. P2 -$                                      30902.221.60.10.00 147,355.09$                        -$                                    147,355.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    147,355.09$                        -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 TAH Pkwy P1 -$                                      30902.241.60.10.00 28,290.05$                          -$                                    28,290.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,290.05$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 TAH Pkwy P1 - ARTA -$                                      30903.241.60.10.00 20,485.90$                          -$                                    -$                                    -$                                    18,328.75$                         2,157.15$                           -$                                    -$                                    -$                                    20,485.90$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 TAH Pkwy P2 -$                                      30902.244.60.10.00 55,142.90$                          -$                                    55,142.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,142.90$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 TAH Pkwy P2 - ARTA -$                                      30903.244.60.10.00 39,931.07$                          -$                                    -$                                    -$                                    39,931.07$                         -$                                    -$                                    -$                                    -$                                    39,931.07$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 42nd Ave. P1 -$                                      30902.250.60.10.00 153,846.68$                        -$                                    153,846.68$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    153,846.68$                        -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 Reserve Blvd -$                                      30902.348.60.10.00 20,146.70$                          -$                                    20,146.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,146.70$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 03 - Add Utility Tie In @ 38th Place -$                                      30902.232.60.10.00 91,697.50$                          -$                                    91,697.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    91,697.50$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - Main St. P1 -$                                      30902.220.60.10.00 (8,660.25)$                           -$                                    (8,660.25)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (8,660.25)$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - Main St. P2 -$                                      30902.221.60.10.00 (2,309.40)$                           -$                                    (2,309.40)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (2,309.40)$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - TAH Pkwy P1 -$                                      30902.241.60.10.00 (781.35)$                              -$                                    (781.35)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (781.35)$                             -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - TAH Pkwy P1 - ARTA -$                                      30903.241.60.10.00 (565.80)$                              -$                                    -$                                    -$                                    -$                                    (565.80)$                             -$                                    -$                                    -$                                    (565.80)$                             -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - TAH Pkwy P2 -$                                      30902.244.60.10.00 (1,227.83)$                           -$                                    (1,227.83)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,227.83)$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - TAH Pkwy P2 - ARTA -$                                      30903.244.60.10.00 (889.12)$                              -$                                    -$                                    -$                                    (889.12)$                             -$                                    -$                                    -$                                    -$                                    (889.12)$                             -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - 42nd Ave. P1 -$                                      30902.250.60.10.00 (3,079.20)$                           -$                                    (3,079.20)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,079.20)$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - Reserve Blvd -$                                      30902.348.60.10.00 (1,732.05)$                           -$                                    (1,732.05)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,732.05)$                          -$                             100%

Residential Filing 01 and 07 Grading & EC -$                                      406,579.26$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    128,182.92$                       21,650.00$                         -$                                    -$                                    -$                                    87,487.43$                         237,320.35$                        169,258.91$                58%
SRM Erosion and Sedimentation Controls Builder + CO1 Thru CO4 -$                                      30900.901.31.25.00 30,384.50$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,384.50$                         30,384.50$                          -$                             100%
SRM Erosion and Sedimentation Controls District + CO1 Thru CO3 -$                                      30902.901.31.25.00 50,869.76$                          -$                                    -$                                    50,869.76$                         -$                                    -$                                    -$                                    -$                                    -$                                    50,869.76$                          -$                             100%
QualCorr Water Utility Transmission and Distribution ECCV Pipeline -$                                      30903.210.33.14.00 24,850.00$                          -$                                    -$                                    -$                                    21,650.00$                         -$                                    -$                                    -$                                    -$                                    21,650.00$                          3,200.00$                    87%
Contour Construction Administration 36 Residential Filing 01 Grading & EC -$                                      30902.901.00.00.90 5,776.43$                            -$                                    -$                                    5,776.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,776.43$                            -$                             100%
Contour Construction Administration Residential Filing 01 Grading & EC (CO 01) -$                                      30900.901.00.00.90 2,498.57$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,498.56$                           2,498.56$                            -$                             100%
Aztec Survey 38 Filing 01 (CSP 01) Construction Staking -$                                      30902.901.00.00.20 1,570.63$                            -$                                    -$                                    1,570.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,570.63$                            -$                             100%
Aztec Survey 38 Filing 01 (CSP 01) Construction Staking -$                                      30900.901.00.00.20 679.37$                               -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    679.37$                              679.37$                               -$                             100%
Aztec Survey XX Filing 09 Mass Grading -$                                      30902.909.00.00.20 6,750.00$                            -$                                    -$                                    5,580.02$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,580.02$                            1,169.98$                    83%
Aztec Survey XX Filing 07 PH 1 Mass Grading -$                                      30902.907.00.00.20 18,535.00$                          -$                                    -$                                    9,782.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,782.50$                            8,752.50$                    53%
Aztec Survey XX Filing 07 PH 1 Mass Grading -$                                      30900.907.00.00.20 17,525.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,825.00$                           6,825.00$                            10,700.00$                  39%
Aztec Survey XX Filing 07 PH 2 Mass Grading -$                                      30902.934.00.00.20 33,810.00$                          -$                                    -$                                    21,530.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,530.50$                          12,279.50$                  64%
Aztec Survey XX Filing 07 PH 2 Mass Grading -$                                      30900.934.00.00.20 31,950.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,695.00$                         13,695.00$                          18,255.00$                  43%
Aztec Survey XX Filing 07 PH 3 Mass Grading -$                                      30902.935.00.00.20 25,610.00$                          -$                                    -$                                    21,118.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,118.00$                          4,492.00$                    82%
Aztec Survey XX Filing 07 PH 3 Mass Grading -$                                      30900.935.00.00.20 24,250.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,485.00$                         13,485.00$                          10,765.00$                  56%
Aztec Survey XX Filing 07 PH 4 Mass Grading -$                                      30902.936.00.00.20 67,620.00$                          -$                                    -$                                    11,955.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    11,955.08$                          55,664.92$                  18%
Aztec Survey XX Filing 07 PH 4 Mass Grading -$                                      30900.936.00.00.20 63,900.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,920.00$                         19,920.00$                          43,980.00$                  31%

Residential Filing 01 Thru 17 4,961.50$                             407,769.50$                        -$                                    2,401.00$                           -$                                    -$                                    -$                                    -$                                    2,560.50$                                        -$                                    360,060.50$                       24,000.00$                         -$                                    -$                                    -$                                    -$                                    389,022.00$                        18,747.50$                  95%
CTL Geotechnical 36 Tri-Pointe 73 Borings -$                                      30902.916.00.00.60 42,573.30$                          -$                                    -$                                    42,573.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    42,573.30$                          0.00$                           100%
CTL Geotechnical 36 Century 72 Borings -$                                      30902.917.00.00.60 41,990.10$                          -$                                    -$                                    41,990.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    41,990.10$                          (0.00)$                          100%
CTL Geotechnical 36 DR Horton 243 Borings To Correct Draw 41,406.91$                           30902.907.00.00.60 141,716.60$                        41,406.91$                         -$                                    100,309.69$                       -$                                    -$                                    -$                                    -$                                    -$                                    141,716.60$                        (0.00)$                          100%
CTL Geotechnical 36 DR Horton 71 Borings To Correct Draw (41,406.91)$                          30902.907.00.00.60 -$                                     (41,406.91)$                        -$                                    41,406.91$                         -$                                    -$                                    -$                                    -$                                    -$                                    (0.00)$                                 0.00$                           0%
CTL Geotechnical 40 Bridgewater Filing 10 Wet Utilities -$                                      30902.910.00.00.60 147,052.00$                        -$                                    -$                                    128,854.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    128,854.50$                        18,197.50$                  88%
CTL Geotechnical 44 Filing 3 & 11 -$                                      30902.911.00.00.60 3,850.00$                            -$                                    -$                                    3,850.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,850.00$                            -$                             100%
CTL Geotechnical XX RAH Filing 01 To Correct Draw (1,076.00)$                            30902.901.00.00.60 -$                                     (1,076.00)$                          -$                                    1,076.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
CTL Geotechnical 35 Harvest Rd I-70 to 26th Ave Pave & Design -$                                      30903.300.00.00.60 24,550.00$                          -$                                    -$                                    -$                                    24,000.00$                         -$                                    -$                                    -$                                    -$                                    24,000.00$                          550.00$                       98%
Aztec Geotechnical XX RAH PA-13.1 - 57.59 % 147539 1,738.50$                             30902.926.00.00.60 1,509.38$                            1,738.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,738.50$                            (229.12)$                      115%
Aztec Geotechnical XX RAH PA-13.1 - 42.41% 147539 1,280.25$                             30900.926.00.00.20 1,509.37$                            1,280.25$                                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,280.25$                            229.12$                       85%
Aztec Geotechnical XX RAH PA-13.2 - 57.59% 147539 1,738.50$                             30902.927.00.00.60 1,509.38$                            1,738.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,738.50$                            (229.12)$                      115%
Aztec Geotechnical XX RAH PA-13.2 - 42.41% 147539 1,280.25$                             30900.927.00.00.20 1,509.37$                            1,280.25$                                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,280.25$                            229.12$                       85%

Tributary T Grading & EC (48,544.01)$                          4,072,685.21$                     (22,120.07)$                        -$                                    (26,423.94)$                        -$                                    -$                                    -$                                    -$                                                 2,344,938.67$                    -$                                    1,630,921.75$                    -$                                    -$                                    -$                                    -$                                    3,927,316.41$                     145,368.80$                96%
Kelley Trucking Earthwork Earthwork -$                                      30902.241.31.00.00 1,128,997.90$                     -$                                    1,128,997.90$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,128,997.90$                     -$                             100%
Kelley Trucking Earthwork Earthwork  (ARTA) -$                                      30903.241.31.00.00 817,550.20$                        -$                                    -$                                    -$                                    817,550.20$                       -$                                    -$                                    -$                                    -$                                    817,550.20$                        -$                             100%
Kelley Trucking Earthwork CO 1 + CO 2 - Sediment Basin -$                                      30902.241.31.00.00 148,601.96$                        -$                                    148,601.96$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    148,601.96$                        (0.00)$                          100%
Kelley Trucking Earthwork CO 1 + CO 2  Sediment Basin - ARTA 42% -$                                      30903.241.31.00.00 107,608.30$                        -$                                    -$                                    -$                                    107,608.30$                       -$                                    -$                                    -$                                    -$                                    107,608.30$                        -$                             100%
Kelley Trucking Earthwork CO 3 - Emergency Clean-up - E470 -$                                      30902.241.31.00.00 93,090.00$                          -$                                    93,090.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    93,090.00$                          -$                             100%
Kelley Trucking Earthwork CO 3 - Emergency Clean-up - E470 - ARTA 42% -$                                      30903.241.31.00.00 67,410.00$                          -$                                    -$                                    -$                                    67,410.00$                         -$                                    -$                                    -$                                    -$                                    67,410.00$                          -$                             100%
Kelley Trucking Earthwork CO 4 - E-470 Interchange Grading -$                                      30902.241.31.00.00 394,002.82$                        -$                                    394,002.82$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    394,002.82$                        -$                             100%
Kelley Trucking Earthwork CO 4 - E-470 Interchange Grading - ARTA 42% -$                                      30903.241.31.00.00 285,312.38$                        -$                                    -$                                    -$                                    285,312.38$                       -$                                    -$                                    -$                                    -$                                    285,312.38$                        -$                             100%
Kelley Trucking Earthwork CO 5 - Fill Pond Near 42ND & Gun Club -$                                      30902.241.31.00.00 8,816.00$                            -$                                    8,816.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,816.00$                            -$                             100%
Kelley Trucking Earthwork CO 5 - Fill Pond Near 42ND & Gun Club - ARTA 42% -$                                      30903.241.31.00.00 6,384.00$                            -$                                    -$                                    -$                                    6,384.00$                           -$                                    -$                                    -$                                    -$                                    6,384.00$                            -$                             100%
Kelley Trucking Earthwork CO 6 - Various -$                                      30902.241.31.00.00 45,895.28$                          -$                                    45,895.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    45,895.28$                          -$                             100%
Kelley Trucking Earthwork CO 6 - Various - ARTA 42% -$                                      30903.241.31.00.00 33,234.52$                          -$                                    -$                                    -$                                    33,234.52$                         -$                                    -$                                    -$                                    -$                                    33,234.52$                          -$                             100%
Kelley Trucking Earthwork CO 7 - ROM for Main Street & Commercial site sloping -$                                      30902.222.31.00.00 46,575.00$                          -$                                    46,575.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,575.00$                          -$                             100%
Kelley Trucking Earthwork CO 8/9 - Grade Main St & 42nd Ave + Addtl Cost -$                                      30902.221.31.00.00 28,628.50$                          -$                                    28,628.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,628.50$                          -$                             100%
Pase Erosion and Sedimentation Controls Erosion Control + CO1 to CO7 -$                                      30902.241.31.25.00 248,768.00$                        -$                                    248,768.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    248,768.00$                        -$                             100%
Pase Erosion and Sedimentation Controls Erosion Control - ARTA 42% +CO1 to CO -$                                      30903.241.31.25.00 180,142.35$                        -$                                    -$                                    -$                                    180,142.35$                       -$                                    -$                                    -$                                    -$                                    180,142.35$                        -$                             100%
Contour Construction Administration 37 Tributary T Grading & EC -$                                      30902.241.00.00.90 58,957.00$                          -$                                    58,957.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,957.00$                          -$                             100%
Contour Construction Administration 37 Tributary T Grading & EC -$                                      30903.241.00.00.90 42,693.00$                          -$                                    -$                                    -$                                    42,693.00$                         -$                                    -$                                    -$                                    -$                                    42,693.00$                          -$                             100%
Aztec Survey 39 Tributary T Grading & EC -$                                      30902.241.00.00.20 93,055.20$                          -$                                    88,606.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    88,606.14$                          4,449.06$                    95%
Aztec Survey 39 Tributary T Grading & EC -$                                      30903.241.00.00.20 67,384.80$                          -$                                    -$                                    -$                                    64,163.06$                         -$                                    -$                                    -$                                    -$                                    64,163.06$                          3,221.74$                    95%
CTL Geotechnical 27 Tributary T Grading & EC To Correct Draw (36,490.20)$                          30902.241.00.00.60 -$                                     (36,490.20)$                        36,490.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
CTL Geotechnical 27 Tributary T Grading & EC To Correct Draw (26,423.94)$                          30903.241.00.00.60 -$                                     (26,423.94)$                        -$                                    -$                                    26,423.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
CTL Geotechnical 27 Waterline No ARTA To Correct Draw 14,370.13$                           30902.241.00.00.60 169,578.00$                        14,370.13$                         17,509.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,880.00$                          137,698.00$                19%

Zone 3 36 Inch Waterline -$                                      790,082.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 761,837.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    761,837.00$                        28,245.00$                  96%
BT Construction Water Utilities Utilities MSA & CO 1 -$                                      30902.399.33.10.00 728,872.00$                        -$                                    728,872.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    728,872.00$                        -$                             100%
Contour Construction Administration 38 Zone 3 36 Inch Waterline -$                                      30902.399.00.00.90 31,280.00$                          -$                                    31,280.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,280.00$                          -$                             100%
Aztec Survey 40 Zone 3 36 Inch Waterline -$                                      30902.399.00.00.20 29,930.00$                          -$                                    1,685.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,685.00$                            28,245.00$                  6%

Community Markers EWEC -$                                      930,113.51$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 936,003.01$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    936,003.01$                        (5,889.50)$                   101%
PEI Earthwork Earthwork MSA + CO 01 - DEDUCT SSA -$                                      30902.205.31.00.00 172,208.51$                        -$                                    172,208.51$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    172,208.51$                        -$                             100%
DCB Construction Traffic Signal Signage Original + CO 1 to 4 -$                                      30902.205.10.14.00 693,776.00$                        -$                                    693,776.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    693,776.00$                        -$                             100%
SRM Erosion and Sedimentation Controls Erosion Control - CO1 Thru CO4 -$                                      30902.205.31.25.00 40,051.00$                          -$                                    40,051.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,051.00$                          -$                             100%
Aztec Survey 41+CO1 Community Markers -$                                      30902.205.00.00.20 6,630.00$                            -$                                    14,550.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,550.00$                          (7,920.00)$                   219%
CTL Geotechnical 31 Community Markers -$                                      30902.205.00.00.60 4,662.00$                            -$                                    4,117.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,117.50$                            544.50$                       88%
CTL Geotechnical 39+CO1 Public Art (Center Roundabout Monument) -$                                      30902.152.00.00.60 4,136.00$                            -$                                    2,650.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,650.00$                            1,486.00$                    64%
Contour Construction Administration 39 Community Markers -$                                      30902.205.00.00.90 8,650.00$                            -$                                    8,650.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,650.00$                            -$                             100%

Site Furnishings/Lanscaping -$                                      174,250.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 174,250.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    174,250.00$                        -$                             100%
Steele The Show Site Furnishings for Aurora Highlands Project PDA Road Signs -$                                      30902.152.60.33.00 44,250.00$                          -$                                    44,250.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    44,250.00$                          -$                             100%
Lisa Solberg Art Site Furnishings for Aurora Highlands Project Art -$                                      30902.152.60.33.00 130,000.00$                        -$                                    130,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    130,000.00$                        -$                             100%

Center Roundabout Monument -$                                      391,948.78$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 391,948.78$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    391,948.78$                        -$                             100%
JHL Constructors, Inc. Earthwork WO 12 Earthwork -$                                      30902.215.31.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 12 Erosion & Sediment Controls -$                                      30902.215.31.25.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Site Furnishings WO 12 Traffic Control -$                                      30902.215.32.33.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Site Furnishings WO 12 Sculpture -$                                      30902.215.32.33.00 275,361.06$                        -$                                    275,361.06$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    275,361.06$                        -$                             100%
JHL Constructors, Inc. Permits WO 12 Permitting - Permits Design -$                                      30902.215.00.31.46 2,760.09$                            -$                                    2,760.09$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,760.09$                            -$                             100%
JHL Constructors, Inc. Irrigation WO 12 Drainage Allowance -$                                      30902.215.32.80.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Administration WO 12 Construction Manager (3rd Party Review) -$                                      30902.215.00.00.90 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Concrete WO 12 Foundation  (Concrete) -$                                      30902.215.03.00.00 47,805.00$                          -$                                    47,805.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,805.00$                          -$                             100%
JHL Constructors, Inc. Demolition WO 12 Site Demolition (Demolition) -$                                      30902.215.02.41.00 2,900.00$                            -$                                    2,900.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,900.00$                            -$                             100%
JHL Constructors, Inc. Mobilization WO 12 Survey & Site Layout (Mobilization) -$                                      30902.215.01.71.13 10,437.50$                          -$                                    10,437.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,437.50$                          -$                             100%
JHL Constructors, Inc. Construction Surveying WO 12 Construction Surveying -$                                      30902.215.01.71.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. 3rd Party Testing WO 12 3rd Party Testing -$                                      30902.215.01.71.15 3,175.00$                            -$                                    3,175.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,175.00$                            -$                             100%
JHL Constructors, Inc. Construction Contingency WO 12 Contruction Contingency 5% -$                                      30902.215.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 12 General Conditions 8% -$                                      30902.215.01.71.17 29,137.38$                          -$                                    29,137.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,137.38$                          -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 12 General Liability Insurance 1% -$                                      30902.215.01.71.18 4,940.16$                            -$                                    4,940.16$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,940.16$                            -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 12 Performance & Payment Bond 1% -$                                      30902.215.01.71.19 3,062.69$                            -$                                    3,062.69$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,062.69$                            -$                             100%
JHL Constructors, Inc. Fees WO 12 Fees -$                                      30902.215.01.41.23 12,369.90$                          -$                                    12,369.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,369.90$                          -$                             100%

Trib T Infrastructure & MS Ph. 3 286,293.00$                         33,175,020.96$                   166,049.94$                       -$                                    -$                                    120,243.06$                       -$                                    -$                                    -$                                                 19,594,957.36$                  7,065.00$                           7,585,332.43$                    5,004,365.47$                    -$                                    -$                                    -$                                    32,478,013.26$                   697,007.70$                98%
JHL Constructors, Inc. Demolition Demo -$                                      30902.241.02.41.00 49,053.11$                          -$                                    49,053.11$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,053.11$                          -$                             100%
JHL Constructors, Inc. Demolition Demo - ARTA -$                                      30903.241.02.41.00 35,521.21$                          -$                                    -$                                    -$                                    6,437.96$                           29,083.25$                         -$                                    -$                                    -$                                    35,521.21$                          -$                             100%
JHL Constructors, Inc. Earthwork Earthwork -$                                      30902.241.31.00.00 1,020,475.62$                     -$                                    1,020,475.62$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,020,475.62$                     0.00$                           100%
JHL Constructors, Inc. Earthwork Earthwork - ARTA -$                                      30903.241.31.00.00 738,965.10$                        -$                                    -$                                    -$                                    403,738.43$                       335,226.67$                       -$                                    -$                                    -$                                    738,965.10$                        (0.00)$                          100%
JHL Constructors, Inc. Stormwater Utilities Storm Sewer -$                                      30902.241.33.40.00 960,563.84$                        -$                                    960,563.84$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    960,563.84$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities Storm Sewer - ARTA -$                                      30903.241.33.40.00 695,580.72$                        -$                                    -$                                    -$                                    640,972.37$                       54,608.35$                         -$                                    -$                                    -$                                    695,580.72$                        -$                             100%
JHL Constructors, Inc. Storm Water Management (Ponds) Storm Sewer Pond -$                                      30902.241.33.46.00 754,091.63$                        -$                                    754,091.63$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    754,091.63$                        -$                             100%
JHL Constructors, Inc. Storm Water Management (Ponds) Storm Sewer Pond - ARTA -$                                      30903.241.33.46.00 546,066.35$                        -$                                    -$                                    -$                                    90,398.45$                         455,667.90$                       -$                                    -$                                    -$                                    546,066.35$                        -$                             100%
JHL Constructors, Inc. Water Utilities Water - 100% DISTRICT -$                                      30902.241.33.10.00 1,175,507.96$                     -$                                    1,175,507.96$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,175,507.96$                     0.00$                           100%
JHL Constructors, Inc. Sanitary Sewerage Sanitary Sewer - 100% DISTRICT -$                                      30902.241.33.30.00 140,141.65$                        -$                                    140,141.65$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    140,141.65$                        0.00$                           100%
JHL Constructors, Inc. Concrete Site Concrete -$                                      30902.241.03.00.00 984,105.63$                        -$                                    984,105.63$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    984,105.63$                        0.00$                           100%
JHL Constructors, Inc. Concrete Site Concrete - ARTA -$                                      30903.241.03.00.00 712,628.21$                        -$                                    -$                                    -$                                    651,810.96$                       60,817.25$                         -$                                    -$                                    -$                                    712,628.21$                        (0.00)$                          100%
JHL Constructors, Inc. Lighting Poles and Standards Signs & Striping -$                                      30902.241.26.56.13 128,173.54$                        -$                                    128,173.54$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,173.54$                        0.00$                           100%
JHL Constructors, Inc. Lighting Poles and Standards Signs & Striping - ARTA -$                                      30903.241.26.56.13 92,815.32$                          -$                                    -$                                    -$                                    (919,153.97)$                      1,011,969.29$                    -$                                    -$                                    -$                                    92,815.32$                          (0.00)$                          100%
JHL Constructors, Inc. Stormwater Conveyance Tributary -$                                      30902.241.33.42.00 2,023,718.79$                     -$                                    2,023,718.79$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,023,718.79$                     (0.00)$                          100%
JHL Constructors, Inc. Stormwater Conveyance Tributary - ARTA -$                                      30903.241.33.42.00 1,465,451.54$                     -$                                    -$                                    -$                                    -$                                    1,395,294.42$                    70,157.12$                         -$                                    -$                                    -$                                    1,465,451.54$                     (0.00)$                          100%
JHL Constructors, Inc. Stormwater Culverts Box Culvert & Bridge + CO 38 -$                                      30902.241.33.42.13 4,058,286.13$                     -$                                    4,003,238.86$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,003,238.86$                     55,047.27$                  99%
JHL Constructors, Inc. Stormwater Culverts Box Culvert & Bridge - ARTA + CO 38 -$                                      30903.241.33.42.13 2,938,758.93$                     -$                                    -$                                    -$                                    1,399,653.79$                    1,499,243.31$                    -$                                    -$                                    -$                                    2,898,897.10$                     39,861.83$                  99%
JHL Constructors, Inc. Crushed Stone Surfacing Soft Surface Trail -$                                      30902.241.32.15.40 6,690.18$                            -$                                    6,690.18$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,690.18$                            -$                             100%
JHL Constructors, Inc. Crushed Stone Surfacing Soft Surface Trail - ARTA -$                                      30903.241.32.15.40 4,844.61$                            -$                                    -$                                    -$                                    4,844.60$                           0.01$                                  -$                                    -$                                    -$                                    4,844.61$                            -$                             100%
JHL Constructors, Inc. Stormwater Culverts Reimbursable Costs - Permits & use tax -$                                      30902.241.33.42.13 158,890.71$                        -$                                    33,187.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,187.18$                          125,703.53$                21%
JHL Constructors, Inc. Stormwater Culverts Reimbursable Costs - Permits & use tax - ARTA -$                                      30903.241.33.42.13 115,058.79$                        -$                                    -$                                    -$                                    32,821.66$                         -$                                    -$                                    -$                                    -$                                    32,821.66$                          82,237.13$                  29%
JHL Constructors, Inc. Earthwork CO 01 -$                                      30902.241.31.00.00 33,734.30$                          -$                                    33,734.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,734.30$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 01 - ARTA -$                                      30903.241.31.00.00 24,428.28$                          -$                                    -$                                    -$                                    24,428.28$                         -$                                    -$                                    -$                                    -$                                    24,428.28$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 02 -$                                      30902.241.32.12.00 32,648.90$                          -$                                    32,648.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,648.90$                          -$                             100%

JHL Constructors, Inc. Flexible Paving CO 02 - ARTA -$                                      30903.241.32.12.00 23,642.31$                          -$                                    -$                                    -$                                    23,642.31$                         -$                                    -$                                    -$                                    -$                                    23,642.31$                          -$                             100%

JHL Constructors, Inc. Flexible Paving CO 03 -$                                      30902.241.32.12.00 42,107.48$                          -$                                    42,107.48$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,107.48$                          -$                             100%

JHL Constructors, Inc. Flexible Paving CO 03 - ARTA -$                                      30903.241.32.12.00 30,491.63$                          -$                                    -$                                    -$                                    30,491.63$                         -$                                    -$                                    -$                                    -$                                    30,491.63$                          -$                             100%

JHL Constructors, Inc. Flexible Paving CO 04 -$                                      30902.241.32.12.00 24,808.87$                          -$                                    24,808.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,808.87$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 04 - ARTA -$                                      30903.241.32.12.00 17,965.05$                          -$                                    -$                                    -$                                    17,965.05$                         -$                                    -$                                    -$                                    -$                                    17,965.05$                          -$                             100%

JHL Constructors, Inc. Stormwater Conveyance CO 05 - Storm Lateral Conduit Relocation -$                                      30902.241.33.42.00 24,365.45$                          -$                                    24,365.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,365.45$                          -$                             100%
JHL Constructors, Inc. Stormwater Conveyance CO 05 - Storm Lateral Conduit Relocation - ARTA 42% -$                                      30903.241.33.42.00 17,643.94$                          -$                                    -$                                    -$                                    17,643.94$                         -$                                    -$                                    -$                                    -$                                    17,643.94$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 06 - Scarify 42nd & North South Collector -$                                      30902.241.31.00.00 1,952.47$                            -$                                    1,952.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,952.47$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 06 - Scarify 42nd & North South Collector - ARTA 42% -$                                      30903.241.31.00.00 1,413.86$                            -$                                    -$                                    -$                                    1,413.86$                           -$                                    -$                                    -$                                    -$                                    1,413.86$                            -$                             100%
JHL Constructors, Inc. Construction Administration CO 07 - 50% db Electrical Engineering Fee and Construction Cost -$                                      30902.241.00.00.90 36,753.07$                          -$                                    36,753.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,753.07$                          -$                             100%
JHL Constructors, Inc. Construction Administration CO 07 - 50% db Electrical Engineering Fee and Construction Cost - ARTA -$                                      30903.241.00.00.90 26,614.29$                          -$                                    -$                                    -$                                    26,614.29$                         -$                                    -$                                    -$                                    -$                                    26,614.29$                          -$                             100%
JHL Constructors, Inc. Lighting Poles and Standards CO 08 - Handrail Powdercoating; Fence Safety Railing -$                                      30902.241.26.56.13 11,843.90$                          -$                                    11,843.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,843.90$                          -$                             100%
JHL Constructors, Inc. Lighting Poles and Standards CO 08 - Handrail Powdercoating; Fence Safety Railing - ARTA 42% -$                                      30903.241.26.56.13 8,576.62$                            -$                                    -$                                    -$                                    8,147.79$                           428.83$                              -$                                    -$                                    -$                                    8,576.62$                            -$                             100%
JHL Constructors, Inc. Demolition CO 09 - Cleanup Excess -$                                      30902.241.02.41.00 3,312.96$                            -$                                    3,312.96$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,312.96$                            -$                             100%
JHL Constructors, Inc. Demolition CO 09 - Cleanup Excess - ARTA 42% -$                                      30903.241.02.41.00 2,399.04$                            -$                                    -$                                    -$                                    2,399.04$                           -$                                    -$                                    -$                                    -$                                    2,399.04$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 10 - Added Asphalt Scope -$                                      30902.241.33.40.00 1,657,170.69$                     -$                                    1,657,170.69$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,657,170.69$                     -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 10 - Added Asphalt Scope - ARTA 42% -$                                      30903.241.33.40.00 1,200,020.16$                     -$                                    -$                                    -$                                    1,200,020.16$                    -$                                    -$                                    -$                                    -$                                    1,200,020.16$                     -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 11 - Ameristar Fence -$                                      30902.241.33.40.00 685.54$                               -$                                    685.54$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    685.54$                               -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 11 - Ameristar Fence - ARTA 42% -$                                      30903.241.33.40.00 496.41$                               -$                                    -$                                    -$                                    496.41$                              -$                                    -$                                    -$                                    -$                                    496.41$                               -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 12 - E-470 Box Culvert -$                                      30902.241.33.40.00 170,960.43$                        -$                                    170,960.43$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    170,960.43$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 12 - E-470 Box Culvert - ARTA 42% -$                                      30903.241.33.40.00 123,798.93$                        -$                                    -$                                    -$                                    123,798.93$                       -$                                    -$                                    -$                                    -$                                    123,798.93$                        -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 13 - Roadbase -$                                      30902.241.33.12.00 286,288.35$                        -$                                    286,288.35$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    286,288.35$                        -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 13 - Roadbase - ARTA 42% -$                                      30903.241.33.12.00 207,312.25$                        -$                                    -$                                    -$                                    207,312.25$                       -$                                    -$                                    -$                                    -$                                    207,312.25$                        -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 14 - G O Area 1 -$                                      30902.241.33.12.00 80,432.66$                          -$                                    80,432.66$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    80,432.66$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 14 - G O Area 1 - ARTA 42% -$                                      30903.241.33.12.00 58,244.34$                          -$                                    -$                                    -$                                    58,244.34$                         -$                                    -$                                    -$                                    -$                                    58,244.34$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 15 - Top Soil Relocation -$                                      30902.241.33.12.00 98,866.80$                          -$                                    98,866.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    98,866.80$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 15 - Top Soil Relocation - ARTA 42% -$                                      30903.241.33.12.00 71,593.20$                          -$                                    -$                                    -$                                    71,593.20$                         -$                                    -$                                    -$                                    -$                                    71,593.20$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 16 - G O Area 4 -$                                      30902.241.33.12.00 7,685.58$                            -$                                    7,685.58$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,685.58$                            -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 16 - G O Area 4 - ARTA 42% -$                                      30903.241.33.12.00 5,565.42$                            -$                                    -$                                    -$                                    5,565.42$                           -$                                    -$                                    -$                                    -$                                    5,565.42$                            -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 17 - G O Area 3 -$                                      30902.241.33.12.00 34,319.18$                          -$                                    34,319.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,319.18$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 17 - G O Area 3 - ARTA 42% -$                                      30903.241.33.12.00 24,851.82$                          -$                                    -$                                    -$                                    24,851.82$                         -$                                    -$                                    -$                                    -$                                    24,851.82$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 18 - Berm relocation -$                                      30902.241.31.00.00 15,014.46$                          -$                                    15,014.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,014.46$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 18 - Berm relocation - ARTA 42% -$                                      30903.241.31.00.00 10,872.54$                          -$                                    -$                                    -$                                    10,872.54$                         -$                                    -$                                    -$                                    -$                                    10,872.54$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 19 - G O Area 2 -$                                      30902.241.33.12.00 32,319.92$                          -$                                    32,319.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,319.92$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 19 - G O Area 2 - ARTA 42% -$                                      30903.241.33.12.00 23,404.08$                          -$                                    -$                                    -$                                    23,404.08$                         -$                                    -$                                    -$                                    -$                                    23,404.08$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 20 - MS Phase 2 Grading -$                                      30902.241.33.12.00 34,667.18$                          -$                                    34,667.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,667.18$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 20 - MS Phase 2 Grading - ARTA 42% -$                                      30903.241.33.12.00 25,103.82$                          -$                                    -$                                    -$                                    25,103.82$                         -$                                    -$                                    -$                                    -$                                    25,103.82$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 21 - Yard Relocation & Temp Rd -$                                      30902.241.31.00.00 733,242.60$                        -$                                    733,242.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    733,242.60$                        -$                             100%
JHL Constructors, Inc. Earthwork CO 21 - Yard Relocation & Temp Rd - ARTA 42% -$                                      30903.241.31.00.00 530,968.78$                        -$                                    -$                                    -$                                    530,968.78$                       -$                                    -$                                    -$                                    -$                                    530,968.78$                        -$                             100%
JHL Constructors, Inc. Concrete CO 22 - Eastbound Pkwy Rev -$                                      30902.241.03.00.00 7,849.20$                            -$                                    7,849.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,849.20$                            -$                             100%
JHL Constructors, Inc. Concrete CO 22 - Eastbound Pkwy Rev - ARTA 42% -$                                      30903.241.03.00.00 5,683.90$                            -$                                    -$                                    -$                                    5,683.90$                           -$                                    -$                                    -$                                    -$                                    5,683.90$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 23 - Trash Removal -$                                      30902.241.31.00.00 1,728.93$                            -$                                    1,728.93$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,728.93$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 23 - Trash Removal - ARTA 42% -$                                      30903.241.31.00.00 1,251.97$                            -$                                    -$                                    -$                                    1,251.97$                           -$                                    -$                                    -$                                    -$                                    1,251.97$                            -$                             100%
JHL Constructors, Inc. Water Utilities CO 24 - Addtl Water Valve -$                                      30902.241.33.10.00 36,079.48$                          -$                                    36,079.48$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,079.48$                          -$                             100%
JHL Constructors, Inc. Electrical CO 25 - APCO Electrical Sleeving -$                                      30902.241.26.00.00 174,930.97$                        -$                                    174,930.97$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    174,930.97$                        -$                             100%
JHL Constructors, Inc. Electrical CO 25 - APCO Electrical Sleeving - ARTA 42% -$                                      30903.241.26.00.00 126,674.15$                        -$                                    -$                                    -$                                    126,674.15$                       -$                                    -$                                    -$                                    -$                                    126,674.15$                        -$                             100%
JHL Constructors, Inc. Constructions Facilities CO 26 - Misc CO Owner Request - 34.26% -$                                      30902.101.01.52.00 35,148.73$                          -$                                    35,148.73$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,148.73$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 6.93% -$                                      30903.210.31.00.00 7,110.97$                            -$                                    -$                                    -$                                    7,110.97$                           -$                                    -$                                    -$                                    -$                                    7,110.97$                            -$                             100%
JHL Constructors, Inc. Constructions Facilities CO 26 - Misc CO Owner Request - 4.43% -$                                      30902.203.01.52.00 4,543.82$                            -$                                    4,543.82$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,543.82$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 1.16% -$                                      30902.205.31.00.00 1,189.44$                            -$                                    1,189.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,189.44$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 3.46% -$                                      30902.230.31.00.00 3,551.48$                            -$                                    3,551.48$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,551.48$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 24.06% -$                                      30902.252.31.00.00 24,686.42$                          -$                                    24,686.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,686.42$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 25.70% -$                                      30902.260.31.00.00 26,369.59$                          -$                                    26,369.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,369.59$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 27 - Misc - Tributary Earthwork -$                                      30902.241.31.00.00 81,055.24$                          -$                                    81,055.24$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,055.24$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 27 - Misc - Tributary Earthwork - ARTA 42% -$                                      30903.241.31.00.00 58,695.16$                          -$                                    -$                                    -$                                    58,695.16$                         -$                                    -$                                    -$                                    -$                                    58,695.16$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 27 - Misc - Tributary Stormwater Utilities -$                                      30902.241.33.40.00 27,969.31$                          -$                                    27,969.31$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,969.31$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 27 - Misc - Tributary  Stormwater Utilities - 42% -$                                      30903.241.33.40.00 20,253.63$                          -$                                    -$                                    -$                                    20,253.63$                         -$                                    -$                                    -$                                    -$                                    20,253.63$                          -$                             100%
JHL Constructors, Inc. Concrete CO 28 - Bridge Structure Changes - 58% -$                                      30902.241.03.00.00 163,629.48$                        -$                                    163,629.48$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    163,629.48$                        -$                             100%
JHL Constructors, Inc. Concrete CO 28 - Bridge Structure Changes - ARTA 42% -$                                      30903.241.03.00.00 118,490.31$                        -$                                    -$                                    -$                                    -$                                    118,490.31$                       -$                                    -$                                    -$                                    118,490.31$                        -$                             100%
JHL Constructors, Inc. Earthwork CO 29 - Earthwork Chng in Qty -$                                      30902.241.31.00.00 342,967.22$                        -$                                    342,967.22$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    342,967.22$                        -$                             100%
JHL Constructors, Inc. Earthwork CO 29 - Earthwork Chng in Qty - 42% -$                                      30903.241.31.00.00 248,355.56$                        -$                                    -$                                    -$                                    -$                                    248,355.56$                       -$                                    -$                                    -$                                    248,355.56$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 29 - Stormwater Utl Chng in Qty -$                                      30902.241.33.40.00 514,450.81$                        -$                                    514,450.81$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    514,450.81$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 29 - Stormwater Utl Chng in Qty - 42% -$                                      30903.241.33.40.00 372,533.33$                        -$                                    -$                                    -$                                    -$                                    372,533.33$                       -$                                    -$                                    -$                                    372,533.33$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 30 - Heavy Duty Fence -$                                      30902.241.33.40.00 27,061.25$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,061.25$                  0%
JHL Constructors, Inc. Stormwater Utilities CO 30 - Heavy Duty Fence - 42% -$                                      30903.241.33.40.00 19,596.08$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,596.08$                  0%
JHL Constructors, Inc. Stormwater Utilities CO 31 - Seeding -$                                      30902.241.33.40.00 55,493.14$                          -$                                    55,493.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,493.14$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 31 - Seeding - 42% -$                                      30903.241.33.40.00 40,184.69$                          -$                                    -$                                    -$                                    17,166.25$                         23,018.44$                         -$                                    -$                                    -$                                    40,184.69$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 32 - Seeding -$                                      30902.220.33.40.00 84,360.23$                          -$                                    84,360.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    84,360.23$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 33R - Revised Planter Bowls -$                                      30902.241.33.40.00 47,107.97$                          -$                                    47,107.97$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,107.97$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 33R - Revised Planter Bowls - 42% -$                                      30903.241.33.40.00 34,112.66$                          -$                                    -$                                    -$                                    34,112.66$                         -$                                    -$                                    -$                                    -$                                    34,112.66$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 34 - Misc CO Owner Request -$                                      30902.260.31.00.00 69,780.65$                          -$                                    69,780.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    69,780.65$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 35 - Relocate Trees -$                                      30902.260.31.00.00 21,017.12$                          -$                                    21,017.12$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,017.12$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 36 - Remove Barricades -$                                      30902.221.32.12.00 3,499.58$                            -$                                    3,499.58$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,499.58$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 37 - Revised IFC -$                                      30902.241.31.00.00 7,721.95$                            -$                                    7,721.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,721.95$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 37 - Revised IFC - 42% -$                                      30903.241.31.00.00 5,591.75$                            -$                                    -$                                    -$                                    5,591.75$                           -$                                    -$                                    -$                                    -$                                    5,591.75$                            -$                             100%
JHL Constructors, Inc. Concrete Paving CO 37 - Revised IFC -$                                      30902.241.32.13.13 4,844.16$                            -$                                    4,844.16$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,844.16$                            -$                             100%
JHL Constructors, Inc. Concrete Paving CO 37 - Revised IFC - 42% -$                                      30903.241.32.13.13 3,507.84$                            -$                                    -$                                    -$                                    3,507.84$                           -$                                    -$                                    -$                                    -$                                    3,507.84$                            -$                             100%
JHL Constructors, Inc. Stormwater Culverts CO 38 - Box Culvert & Bridge -$                                      30902.241.33.42.13 (110,315.10)$                       -$                                    (110,315.10)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (110,315.10)$                      -$                             100%
JHL Constructors, Inc. Stormwater Culverts CO 38 - Box Culvert & Bridge - 42% -$                                      30903.241.33.42.13 (79,883.35)$                         -$                                    -$                                    -$                                    (73,362.96)$                        (6,520.39)$                          -$                                    -$                                    -$                                    (79,883.35)$                        -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 39 - Temporary Bern -$                                      30902.241.31.25.00 22,358.73$                          -$                                    22,358.73$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,358.73$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 39 - Temporary Bern - 42% -$                                      30903.241.31.25.00 16,190.80$                          -$                                    -$                                    -$                                    16,190.80$                         -$                                    -$                                    -$                                    -$                                    16,190.80$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 40 - Fertilizer -$                                      30902.241.31.25.00 11,340.96$                          -$                                    11,340.96$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,340.96$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 40 - Fertilizer - 42% -$                                      30903.241.31.25.00 8,212.42$                            -$                                    -$                                    -$                                    8,212.42$                           -$                                    -$                                    -$                                    -$                                    8,212.42$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 40 - Fertilizer -$                                      30902.220.31.25.00 20,292.75$                          -$                                    20,292.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,292.75$                          -$                             100%
JHL Constructors, Inc. Site Furnishings CO 41 - Clock Tower modification -$                                      30902.203.32.33.00 53,147.79$                          -$                                    53,147.79$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    53,147.79$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 42 - Stabilize future E-470 interchange -$                                      30903.211.31.25.00 20,616.94$                          -$                                    -$                                    -$                                    20,616.94$                         -$                                    -$                                    -$                                    -$                                    20,616.94$                          -$                             100%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
JHL Constructors, Inc. Traffic Signal CO 43 - Repair Clock Tower metal paneling -$                                      30902.203.10.14.00 8,033.31$                            -$                                    8,033.31$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,033.31$                            -$                             100%
JHL Constructors, Inc. Mobilization CO 44 - Prefabricated bridge -$                                      30902.201.01.71.13 104,311.35$                        -$                                    104,311.35$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    104,311.35$                        -$                             100%
JHL Constructors, Inc. Site Furnishings CO 45 - Install artificial plants for palnter bowls -$                                      30902.204.32.33.00 60,298.83$                          -$                                    60,298.83$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,298.83$                          -$                             100%
JHL Constructors, Inc. Concrete CO 46 - Landscape Color Concrete -$                                      30902.241.03.00.00 42,586.39$                          -$                                    42,586.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,586.38$                          0.01$                           100%
JHL Constructors, Inc. Concrete CO 46 - Landscape Color Concrete - 42% -$                                      30903.241.03.00.00 30,838.42$                          -$                                    -$                                    -$                                    29,296.50$                         1,541.92$                           -$                                    -$                                    -$                                    30,838.42$                          (0.00)$                          100%
JHL Constructors, Inc. Concrete CO 46 - Landscape Color Concrete -$                                      30902.244.03.00.00 42,586.39$                          -$                                    42,586.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,586.38$                          0.01$                           100%
JHL Constructors, Inc. Concrete CO 46 - Landscape Color Concrete - 42% -$                                      30903.244.03.00.00 30,838.42$                          -$                                    -$                                    -$                                    30,838.42$                         -$                                    -$                                    -$                                    -$                                    30,838.42$                          (0.00)$                          100%
JHL Constructors, Inc. Mobilization CO 47 - Grading, storm structures -$                                      30902.241.01.71.13 16,074.37$                          -$                                    16,074.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,074.37$                          -$                             100%
JHL Constructors, Inc. Mobilization CO 47 - Grading, storm structures  - 42% -$                                      30903.241.01.71.13 11,640.06$                          -$                                    -$                                    -$                                    11,640.06$                         -$                                    -$                                    -$                                    -$                                    11,640.06$                          -$                             100%
JHL Constructors, Inc. Concrete CO 47 - Top soil placement and seeding -$                                      30902.241.03.00.00 51,351.75$                          -$                                    51,351.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,351.75$                          -$                             100%
JHL Constructors, Inc. Concrete CO 47 - Top soil placement and seeding - 42% -$                                      30903.241.03.00.00 37,185.75$                          -$                                    -$                                    -$                                    37,185.75$                         -$                                    -$                                    -$                                    -$                                    37,185.75$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 47 - Stabilization of low flow crossing -$                                      30902.241.33.40.00 26,543.70$                          -$                                    26,543.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,543.70$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 47 - Stabilization of low flow crossing - 42% -$                                      30903.241.33.40.00 19,221.30$                          -$                                    -$                                    -$                                    19,221.30$                         -$                                    -$                                    -$                                    -$                                    19,221.30$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 47 - Pond 8570 completion -$                                      30902.241.31.00.00 21,924.00$                          -$                                    21,924.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,924.00$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 47 - Pond 8570 completion - 42% -$                                      30903.241.31.00.00 15,876.00$                          -$                                    -$                                    -$                                    15,876.00$                         -$                                    -$                                    -$                                    -$                                    15,876.00$                          -$                             100%
JHL Constructors, Inc. Concrete CO 48 - NS Collector bridge -$                                      30902.220.03.00.00 96,612.19$                          -$                                    96,612.19$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    96,612.19$                          -$                             100%
JHL Constructors, Inc. Concrete CO 48 - NS Collector bridge -$                                      30902.244.03.00.00 26,100.00$                          -$                                    26,100.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,100.00$                          -$                             100%
JHL Constructors, Inc. Concrete CO 48 - NS Collector bridge  - 42% -$                                      30903.244.03.00.00 18,900.00$                          -$                                    -$                                    -$                                    18,900.00$                         -$                                    -$                                    -$                                    -$                                    18,900.00$                          -$                             100%
JHL Constructors, Inc. Concrete CO 49 - Add 1 ft width Concrete -$                                      30902.241.03.00.00 22,763.61$                          -$                                    22,763.61$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,763.61$                          -$                             100%
JHL Constructors, Inc. Concrete CO 49 - Add 1 ft width Concrete - 42% -$                                      30903.241.03.00.00 16,484.00$                          -$                                    -$                                    -$                                    16,484.00$                         -$                                    -$                                    -$                                    -$                                    16,484.00$                          -$                             100%
JHL Constructors, Inc. Traffic Signal CO 50 - Bridge & Monument Relief -$                                      30902.204.10.14.00 155,101.19$                        -$                                    155,101.19$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    155,101.19$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 51 - Revise Package 5 -$                                      30902.241.33.40.00 102,657.30$                        -$                                    102,657.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    102,657.30$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 51 - Revise Package 5 - 42% -$                                      30903.241.33.40.00 74,338.04$                          -$                                    -$                                    -$                                    74,338.04$                         -$                                    -$                                    -$                                    -$                                    74,338.04$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 52 - Bond -$                                      30902.241.33.40.00 1,631.62$                            -$                                    1,631.62$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,631.62$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 52 - Bond - 42% -$                                      30903.241.33.40.00 1,181.51$                            -$                                    -$                                    -$                                    1,181.51$                           -$                                    -$                                    -$                                    -$                                    1,181.51$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 53 - Remove Temp Bern -$                                      30902.241.31.00.00 9,111.53$                            -$                                    9,111.53$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,111.53$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 53 - Remove Temp Bern - 42% -$                                      30903.241.31.00.00 6,598.01$                            -$                                    -$                                    -$                                    6,598.01$                           -$                                    -$                                    -$                                    -$                                    6,598.01$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 54 - Springline Flowfield -$                                      30902.241.31.00.00 47,875.43$                          -$                                    47,875.43$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,875.43$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 54 - Springline Flowfield - 42% -$                                      30903.241.31.00.00 34,668.41$                          -$                                    -$                                    -$                                    34,668.41$                         -$                                    -$                                    -$                                    -$                                    34,668.41$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 55 - Weed Mitigation & Mowing -$                                      30902.241.31.00.00 7,940.05$                            -$                                    7,940.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,940.05$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 55 - Weed Mitigation & Mowing - 42% -$                                      30903.241.31.00.00 5,749.69$                            -$                                    -$                                    -$                                    5,749.69$                           -$                                    -$                                    -$                                    -$                                    5,749.69$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 56 - Design Build Electrical Revision -$                                      30902.241.31.00.00 969,986.92$                        -$                                    772,445.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    772,445.88$                        197,541.04$                80%
JHL Constructors, Inc. Earthwork CO 56 - Design Build Electrical Revision - 42% -$                                      30903.241.31.00.00 702,404.32$                        -$                                    -$                                    -$                                    459,985.71$                       99,371.66$                         -$                                    -$                                    -$                                    559,357.37$                        143,046.95$                80%
JHL Constructors, Inc. Site Furnishings CO 57 - Bond For Yesco -$                                      30902.241.32.33.00 4,035.11$                            -$                                    4,035.11$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,035.11$                            -$                             100%
JHL Constructors, Inc. Site Furnishings CO 57 - Bond For Yesco - 42% -$                                      30903.241.32.33.00 2,921.97$                            -$                                    -$                                    -$                                    2,921.97$                           -$                                    -$                                    -$                                    -$                                    2,921.97$                            -$                             100%
JHL Constructors, Inc. Electrical CO 58 - Add Irrigation -$                                      30902.241.26.00.00 29,872.81$                          -$                                    29,872.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,872.81$                          -$                             100%
JHL Constructors, Inc. Electrical CO 58 - Add Irrigation - 42% -$                                      30903.241.26.00.00 21,632.04$                          -$                                    -$                                    -$                                    21,632.04$                         -$                                    -$                                    -$                                    -$                                    21,632.04$                          -$                             100%
JHL Constructors, Inc. Electrical CO 59 - R1 Phase 2 NS Collector & Sidewalk Irrigation Sleeving -$                                      30902.244.26.00.00 38,073.20$                          -$                                    38,073.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,073.20$                          -$                             100%
JHL Constructors, Inc. Electrical CO 59 - R1 Phase 2 NS Collector & Sidewalk Irrigation Sleeving - 42 % -$                                      30903.244.26.00.00 27,570.24$                          -$                                    -$                                    -$                                    27,570.24$                         -$                                    -$                                    -$                                    -$                                    27,570.24$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 60 - Stock Pond Main Access Trail Extension -$                                      30902.244.31.00.00 24,625.84$                          -$                                    24,625.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,625.84$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 60 - Stock Pond Main Access Trail Extension - 42 % -$                                      30903.244.31.00.00 17,832.51$                          -$                                    -$                                    -$                                    17,832.51$                         -$                                    -$                                    -$                                    -$                                    17,832.51$                          -$                             100%
JHL Constructors, Inc. Electrical CO 61 - Alternate Light Features -$                                      30902.244.26.00.00 (37,676.19)$                         -$                                    (37,676.19)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (37,676.19)$                        -$                             100%
JHL Constructors, Inc. Electrical CO 61 - Alternate Light Features - 42 % -$                                      30903.244.26.00.00 (27,282.76)$                         -$                                    -$                                    -$                                    (27,282.76)$                        -$                                    -$                                    -$                                    -$                                    (27,282.76)$                        -$                             100%
JHL Constructors, Inc. Earthwork CO 62 - 90% - 100% Riprap Changes -$                                      30902.241.31.00.00 51,363.28$                          -$                                    51,363.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,363.28$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 62 - 90% - 100% Riprap Changes - 42 % -$                                      30903.241.31.00.00 37,194.10$                          -$                                    -$                                    -$                                    37,194.10$                         -$                                    -$                                    -$                                    -$                                    37,194.10$                          -$                             100%
JHL Constructors, Inc. Fees CO 63 - COA & E470 Permit Reimbursement -$                                      30902.241.01.41.23 46,791.84$                          -$                                    46,791.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,791.84$                          -$                             100%
JHL Constructors, Inc. Fees CO 63 - COA & E470 Permit Reimbursement - 42 % -$                                      30903.241.01.41.23 33,883.75$                          -$                                    -$                                    -$                                    33,883.75$                         -$                                    -$                                    -$                                    -$                                    33,883.75$                          -$                             100%
JHL Constructors, Inc. Concrete CO 64 - Additional Concrete Flatwork (CCP) -$                                      30902.241.03.00.00 10,569.85$                          -$                                    10,569.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,569.85$                          -$                             100%
JHL Constructors, Inc. Concrete CO 64 - Additional Concrete Flatwork (CCP) - 42 % -$                                      30903.241.03.00.00 7,654.03$                            -$                                    -$                                    -$                                    7,654.03$                           -$                                    -$                                    -$                                    -$                                    7,654.03$                            -$                             100%
JHL Constructors, Inc. Concrete CO 65 - Roundabout NE Corner Earthwork -$                                      30902.241.03.00.00 8,135.30$                            -$                                    8,135.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,135.30$                            -$                             100%
JHL Constructors, Inc. Concrete CO 65 - Roundabout NE Corner Earthwork - 42 % -$                                      30903.241.03.00.00 5,891.08$                            -$                                    -$                                    -$                                    -$                                    5,891.08$                           -$                                    -$                                    -$                                    5,891.08$                            -$                             100%
JHL Constructors, Inc. Concrete CO 66 - E-470 Interchange Event Pad & Road -$                                      30902.241.03.00.00 9,380.97$                            -$                                    9,380.97$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,380.97$                            -$                             100%
JHL Constructors, Inc. Concrete CO 66 - E-470 Interchange Event Pad & Road - 42 % -$                                      30903.241.03.00.00 6,793.12$                            -$                                    -$                                    -$                                    -$                                    6,793.12$                           -$                                    -$                                    -$                                    6,793.12$                            -$                             100%
JHL Constructors, Inc. Concrete CO 67 - Concrete Column Pathcing -$                                      30902.241.03.00.00 27,382.66$                          -$                                    27,382.66$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,382.66$                          -$                             100%
JHL Constructors, Inc. Concrete CO 67 - Concrete Column Pathcing  - 42 % -$                                      30903.241.03.00.00 19,828.82$                          -$                                    -$                                    -$                                    -$                                    19,828.82$                         -$                                    -$                                    -$                                    19,828.82$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 68 - Additional General Conditions & Weather Impacts -$                                      30902.241.32.12.00 464,000.00$                        -$                                    464,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    464,000.00$                        -$                             100%
JHL Constructors, Inc. Flexible Paving CO 68 - Additional General Conditions & Weather Impacts - 42 % -$                                      30903.241.32.12.00 336,000.00$                        -$                                    -$                                    -$                                    -$                                    336,000.00$                       -$                                    -$                                    -$                                    336,000.00$                        -$                             100%
JHL Constructors, Inc. Water Utilities CO 69 - Merrick Rev 6 (PCO 141.1) -$                                      30902.241.33.10.00 39,052.90$                          -$                                    39,052.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    39,052.90$                          -$                             100%
JHL Constructors, Inc. Water Utilities CO 69 - Merrick Rev 6 (PCO 141.1) - 42 % -$                                      30903.241.33.10.00 28,279.68$                          -$                                    -$                                    -$                                    -$                                    28,279.68$                         -$                                    -$                                    -$                                    28,279.68$                          -$                             100%
JHL Constructors, Inc. Water Utilities CO 70 - Parkway Landscape Mounding (PCO 145.1) -$                                      30902.241.33.10.00 68,389.88$                          -$                                    68,389.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    68,389.88$                          -$                             100%
JHL Constructors, Inc. Water Utilities CO 70 - Parkway Landscape Mounding (PCO 145.1) - 42 % -$                                      30903.241.33.10.00 49,523.71$                          -$                                    -$                                    -$                                    -$                                    49,523.71$                         -$                                    -$                                    -$                                    49,523.71$                          -$                             100%
JHL Constructors, Inc. Concrete CO 71 - ECCV Berm Removal, Overburden Impacts, Delay, and Scope Cre -$                                      30902.244.03.00.00 10,696.49$                          -$                                    10,696.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,696.49$                          -$                             100%
JHL Constructors, Inc. Concrete CO 71 - ECCV Berm Removal, Overburden Impacts, Delay, and Scope Cre -$                                      30903.244.03.00.00 7,745.74$                            -$                                    -$                                    -$                                    7,745.74$                           -$                                    -$                                    -$                                    -$                                    7,745.74$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 72 - Seed & Mulch Stock Pond & Tributary -$                                      30902.241.31.25.00 36,080.26$                          -$                                    36,080.26$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,080.26$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 72 - Seed & Mulch Stock Pond & Tributary - 42 % -$                                      30903.241.31.25.00 26,127.08$                          -$                                    -$                                    -$                                    -$                                    26,127.08$                         -$                                    -$                                    -$                                    26,127.08$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 73 - Additional Grading at the Roundabout -$                                      30902.241.31.00.00 917.66$                               -$                                    917.66$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    917.66$                               -$                             100%
JHL Constructors, Inc. Earthwork CO 73 - Additional Grading at the Roundabout - 42 % -$                                      30903.241.31.00.00 664.52$                               -$                                    -$                                    -$                                    -$                                    664.52$                              -$                                    -$                                    -$                                    664.52$                               -$                             100%
JHL Constructors, Inc. Construction Surveying CO 74 - Surveying of TAH Pkwy & Denali Blvd. -$                                      30902.241.01.71.14 22,518.51$                          -$                                    22,518.51$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,518.51$                          -$                             100%
JHL Constructors, Inc. Construction Surveying CO 74 - Surveying of TAH Pkwy & Denali Blvd. - 42 % -$                                      30903.241.01.71.14 16,306.50$                          -$                                    -$                                    -$                                    -$                                    16,306.50$                         -$                                    -$                                    -$                                    16,306.50$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 75 - Paving, Sidewalk, Curb & Gutter at Main St. Tie In -$                                      30902.220.32.12.00 76,511.42$                          -$                                    76,511.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    76,511.42$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 76 - COA ROW Bench Additional Earthwork -$                                      30902.241.31.00.00 38,479.95$                          -$                                    38,479.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,479.95$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 76 - COA ROW Bench Additional Earthwork - 42 % -$                                      30903.241.31.00.00 27,864.80$                          -$                                    -$                                    -$                                    -$                                    27,864.80$                         -$                                    -$                                    -$                                    27,864.80$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 77 - Additional Roadway - 38th Pkwy -$                                      30902.241.31.25.00 23,185.00$                          -$                                    23,185.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,185.00$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 77 - Additional Roadway - 38th Pkwy - 42 % -$                                      30903.241.31.25.00 16,789.13$                          -$                                    -$                                    -$                                    -$                                    16,789.13$                         -$                                    -$                                    -$                                    16,789.13$                          -$                             100%
JHL Constructors, Inc. Sanitary Sewerage CO 78 - Manhole Adjustments at TAH Pkwy -$                                      30902.241.33.30.00 36,901.58$                          -$                                    36,901.58$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,901.58$                          -$                             100%
JHL Constructors, Inc. Sanitary Sewerage CO 78 - Manhole Adjustments at TAH Pkwy - 42 % -$                                      30903.241.33.30.00 26,721.83$                          -$                                    -$                                    -$                                    -$                                    26,721.83$                         -$                                    -$                                    -$                                    26,721.83$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions CO 79 - COA Inspection Fees -$                                      30902.241.00.73.00 3,966.43$                            -$                                    3,966.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,966.43$                            -$                             100%
JHL Constructors, Inc. Supplementary Conditions CO 79 - COA Inspection Fees - 42 % -$                                      30903.241.00.73.00 2,872.25$                            -$                                    -$                                    -$                                    -$                                    2,872.25$                           -$                                    -$                                    -$                                    2,872.25$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 79 - Pond 8507N Outlet Changes -$                                      30902.241.33.40.00 3,966.43$                            -$                                    3,966.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,966.43$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 79 - Pond 8507N Outlet Changes - 42 % -$                                      30903.241.33.40.00 2,872.24$                            -$                                    -$                                    -$                                    -$                                    2,872.24$                           -$                                    -$                                    -$                                    2,872.24$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 81 - Various Extra Work - PCO 098/143/146/151/154 -$                                      30902.241.33.40.00 24,429.55$                          -$                                    24,429.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,429.55$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 81 - Various Extra Work - PCO 098/143/146/151/154  - 42 % -$                                      30903.241.33.40.00 17,690.37$                          -$                                    -$                                    -$                                    -$                                    17,690.37$                         -$                                    -$                                    -$                                    17,690.37$                          -$                             100%
JHL Constructors, Inc. Asphalt Paving CO 81 - Various Extra Work - PCO 147 -$                                      30902.241.32.12.16 9,768.93$                            -$                                    9,768.93$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,768.93$                            -$                             100%
JHL Constructors, Inc. Asphalt Paving CO 81 - Various Extra Work - PCO 147  - 42 % -$                                      30903.241.32.12.16 7,074.05$                            -$                                    -$                                    -$                                    -$                                    7,074.05$                           -$                                    -$                                    -$                                    7,074.05$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 81 - Various Extra Work - PCO 149.1/150 -$                                      30902.241.31.25.00 25,476.59$                          -$                                    25,476.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,476.59$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 81 - Various Extra Work - PCO 149.1/150  - 42 % -$                                      30903.241.31.25.00 18,448.57$                          -$                                    -$                                    -$                                    -$                                    18,448.57$                         -$                                    -$                                    -$                                    18,448.57$                          -$                             100%
JHL Constructors, Inc. Crushed Stone Surfacing CO 81 - Various Extra Work - PCO 153 -$                                      30902.241.32.15.40 18,940.94$                          -$                                    18,940.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,940.94$                          -$                             100%
JHL Constructors, Inc. Crushed Stone Surfacing CO 81 - Various Extra Work - PCO 153 - 42 % -$                                      30903.241.32.15.40 13,715.86$                          -$                                    -$                                    -$                                    -$                                    13,715.86$                         -$                                    -$                                    -$                                    13,715.86$                          -$                             100%
JHL Constructors, Inc. Concrete Paving CO 81 - Various Extra Work - PCO 155 -$                                      30902.241.32.13.13 9,541.08$                            -$                                    9,541.08$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,541.08$                            -$                             100%
JHL Constructors, Inc. Concrete Paving CO 81 - Various Extra Work - PCO 155 - 42 % -$                                      30903.241.32.13.13 6,909.05$                            -$                                    -$                                    -$                                    -$                                    6,909.05$                           -$                                    -$                                    -$                                    6,909.05$                            -$                             100%
JHL Constructors, Inc. Fees COA Permits 618131 & 616805 -$                                      30902.241.01.41.23 87,804.80$                          -$                                    87,804.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,804.80$                          -$                             100%
JHL Constructors, Inc. Fees COA Permits 618131 & 616805 - ARTA 42% -$                                      30903.241.01.41.23 63,582.79$                          -$                                    -$                                    -$                                    63,582.79$                         -$                                    -$                                    -$                                    -$                                    63,582.79$                          -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks Reimb - Main Street Temporary Stripping -$                                      30902.220.32.16.00 130.50$                               -$                                    130.50$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    130.50$                               -$                             100%
JHL Constructors, Inc. Mobilization Reimb - Construction Trailer/Site Security -$                                      30902.101.01.71.13 36,501.61$                          -$                                    36,501.61$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,501.61$                          -$                             100%
JHL Constructors, Inc. Fees Reimb - Fees -$                                      30902.101.01.41.23 2,729.88$                            -$                                    2,729.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,729.88$                            -$                             100%
JHL Constructors, Inc. Concrete Reimb - Concrete Staining at Monument -$                                      30902.241.03.00.00 4,954.36$                            -$                                    4,954.36$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,954.36$                            -$                             100%
JHL Constructors, Inc. Concrete Reimb - Concrete Staining at Monument - ARTA 42% -$                                      30903.241.03.00.00 3,587.64$                            -$                                    -$                                    -$                                    3,587.64$                           -$                                    -$                                    -$                                    -$                                    3,587.64$                            -$                             100%
JHL Constructors, Inc. Paving Specialties Reimb - TAH Pkwy Traffic Control -$                                      30902.241.32.17.00 940.99$                               -$                                    940.99$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    940.99$                               -$                             100%
JHL Constructors, Inc. Paving Specialties Reimb - TAH Pkwy Traffic Control - ARTA 42% -$                                      30903.241.32.17.00 681.41$                               -$                                    -$                                    -$                                    681.41$                              -$                                    -$                                    -$                                    -$                                    681.41$                               -$                             100%
JHL Constructors, Inc. Planting Reimb - Landscaping & Irrigation -$                                      30902.241.32.90.00 1,037.99$                            -$                                    1,037.99$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,037.99$                            -$                             100%
JHL Constructors, Inc. Planting Reimb - Landscaping & Irrigation - ARTA 42% -$                                      30903.241.32.90.00 751.65$                               -$                                    -$                                    -$                                    751.65$                              -$                                    -$                                    -$                                    -$                                    751.65$                               -$                             100%
JHL Constructors, Inc. Site Furnishings Reimb - Carousel Fencing -$                                      30902.232.32.33.00 8,864.00$                            -$                                    8,864.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,864.00$                            -$                             100%
CTL Construction Administration 25 Trib T Infrastructure & MS Ph. 3 72487/To Correct Dra 166,049.94$                         30902.241.00.00.90 160,773.25$                        166,049.94$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    166,049.94$                        (5,276.69)$                   103%
CTL Construction Administration 25 Trib T Infrastructure & MS Ph. 3 - ARTA 58/42 72487/To Correct Dra 120,243.06$                         30903.241.00.00.90 116,422.00$                        -$                                    120,243.06$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    120,243.06$                        (3,821.06)$                   103%
Contour Construction Administration 41 Trib T Infrastructure & MS Ph. 3 -$                                      30902.241.00.00.90 153,406.79$                        -$                                    153,406.79$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    153,406.79$                        -$                             100%
Contour Construction Administration 41 Trib T Infrastructure & MS Ph. 3 - ARTA 58/42 -$                                      30903.241.00.00.90 111,087.66$                        -$                                    -$                                    -$                                    111,087.67$                       -$                                    -$                                    -$                                    -$                                    111,087.67$                        -$                             100%
Aztec Survey 43 Trib T Infrastructure & MS Ph. 3 +CO1&2 -$                                      30902.241.00.00.20 167,492.40$                        -$                                    168,680.48$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    168,680.48$                        (1,188.08)$                   101%
Aztec Survey 43 Trib T Infrastructure & MS Ph. 3 +CO1&2 -$                                      30903.241.00.00.20 121,287.60$                        -$                                    -$                                    -$                                    121,024.15$                       -$                                    -$                                    -$                                    -$                                    121,024.15$                        263.45$                       100%
Aztec Survey XX Mass Grading / Boring Locations/Test Holes -$                                      30902.102.00.00.20 9,650.00$                            -$                                    9,650.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,650.00$                            -$                             100%
Aztec Survey Filing 7 Ph.2 Dev. App. & Const. Plan -$                                      30902.934.00.00.20 24,000.00$                          -$                                    -$                                    7,065.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    7,065.00$                            16,935.00$                  29%

Entry Monument Phase 2 -$                                      2,550,164.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,550,164.00$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,550,164.00$                     -$                             100%
Golden Triangle Traffic Signal Monument Phase 2 + CO1 thru CO7 -$                                      30902.204.10.14.00 2,436,709.00$                     -$                                    2,436,709.00$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,436,709.00$                     -$                             100%
Golden Triangle Concrete CO-08 - Slab thickness at planter bowls -$                                      30902.204.03.00.00 23,359.00$                          -$                                    23,359.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,359.00$                          -$                             100%
Golden Triangle Electrical CO-08 - GFCI recptacle - Light fixtures -$                                      30902.204.26.00.00 20,247.00$                          -$                                    20,247.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,247.00$                          -$                             100%
Golden Triangle Earthwork CO-08 - Complete final grading -$                                      30902.204.31.00.00 10,509.00$                          -$                                    10,509.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,509.00$                          -$                             100%
Contour Construction Administration Monument Phase 2 -$                                      30902 204.00.00.90 59,340.00$                          -$                                    59,340.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,340.00$                          -$                             100%

 

Street Lighting -$                                      3,053,633.05$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,809,117.94$                    -$                                    233,563.79$                       10,951.32$                         -$                                    -$                                    -$                                    3,053,633.05$                     (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.220.26.56.13 352,849.08$                        -$                                    352,849.08$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    352,849.08$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.221.26.56.13 335,106.75$                        -$                                    335,106.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    335,106.75$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.250.26.56.13 347,829.32$                        -$                                    347,829.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    347,829.32$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.251.26.56.13 517,917.21$                        -$                                    517,917.21$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    517,917.21$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.260.26.56.13 110,485.21$                        -$                                    110,485.21$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,485.21$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.241.26.56.13 285,617.80$                        -$                                    285,617.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    285,617.80$                        0.00$                           100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30903.241.26.56.13 206,826.68$                        -$                                    -$                                    -$                                    -$                                    197,885.85$                       8,940.83$                           -$                                    -$                                    -$                                    206,826.68$                        0.00$                           100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.232.26.56.13 161,089.32$                        -$                                    161,089.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    161,089.32$                        0.00$                           100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 220 -$                                      30902.220.26.56.13 147,776.51$                        -$                                    147,776.51$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    147,776.51$                        -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 221 -$                                      30902.221.26.56.13 69,248.24$                          -$                                    69,248.24$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    69,248.24$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 250 -$                                      30902.250.26.56.13 50,413.60$                          -$                                    50,413.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,413.60$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 251 -$                                      30902.251.26.56.13 59,892.22$                          -$                                    59,892.22$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,892.22$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 260 -$                                      30902.260.26.56.13 36,283.44$                          -$                                    36,283.44$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,283.44$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 241 Split 58% CAB -$                                      30902.241.26.56.13 47,860.78$                          -$                                    47,860.78$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,860.78$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 241 Split 42% ARTA -$                                      30903.241.26.56.13 34,657.80$                          -$                                    -$                                    -$                                    -$                                    32,685.19$                         1,972.61$                           -$                                    -$                                    -$                                    34,657.80$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 241 no Split all CAB -$                                      30902.241.26.56.13 194,635.59$                        -$                                    194,635.59$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    194,635.59$                        -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 244 Split 58% CAB -$                                      30902.244.26.56.13 4,185.15$                            -$                                    4,185.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,185.15$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 244 Split 42% ARTA -$                                      30903.244.26.56.13 3,030.63$                            -$                                    -$                                    -$                                    -$                                    2,992.75$                           37.88$                                -$                                    -$                                    -$                                    3,030.63$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 232 -$                                      30902.232.26.56.13 (16,530.22)$                         -$                                    (16,530.22)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (16,530.22)$                        -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 230 -$                                      30902.230.26.56.13 33,536.71$                          -$                                    33,536.71$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,536.71$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 249 -$                                      30902.249.26.56.13 11,627.00$                          -$                                    11,627.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,627.00$                          -$                             100%
Dynalectric Company, Inc Earthwork CO 22 - Main St Damaged Sleeve -$                                      30902.220.31.00.00 11,671.26$                          -$                                    11,671.26$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,671.26$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 23 - 42nd Ph 2 Pole n15 Replacement -$                                      30902.250.26.56.13 2,152.47$                            -$                                    2,152.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,152.47$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 24 - Conduit  T&M Rework -$                                      30902.220.26.56.13 5,620.53$                            -$                                    5,620.53$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,620.53$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 25 - Pulte F8 Box Relocation -$                                      30902.250.26.56.13 2,052.65$                            -$                                    2,052.65$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,052.65$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 26 - Refeed of Service A5 & A6 -$                                      30902.220.26.56.13 6,655.16$                            -$                                    6,655.16$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,655.16$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 26 - Refeed of Service A5 & A6 -$                                      30902.250.26.56.13 6,655.15$                            -$                                    6,655.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,655.15$                            -$                             100%
Contour Lighting Poles and Standards Street Lighting -$                                      30902.232.26.56.13 24,487.00$                          -$                                    24,487.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,487.00$                          -$                             100%

Parks 900.01$                                469,099.20$                        900.01$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 343,309.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    344,209.33$                        124,889.87$                73%
American Civil Constructors Planting TO 1 Landscaping NHBD Park 532 PA26 -$                                      30902.532.32.90.00 223,809.20$                        -$                                    177,836.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    177,836.32$                        45,972.88$                  79%
American Civil Constructors Erosion and Sedimentation Controls TO 2 Erosion NHBD Park 532 PA26 -$                                      30902.532.31.25.00 56,600.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    56,600.00$                  0%
Wisdom Rides of America Site Furnishings Carousel -$                                      30902.533.32.33.00 172,700.00$                        -$                                    156,215.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    156,215.00$                        16,485.00$                  90%
CTL Site Furnishings TO 42 F18 Park Geotech -$                                      30902.533.00.00.60 3,750.00$                            -$                                    3,750.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,750.00$                            -$                             100%
Aztec Site Furnishings TO 63 TAH Filing 3 Park - Landscaping 148423 900.01$                                30902.531.01.71.14 12,240.00$                          900.01$                              5,508.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,408.01$                            5,831.99$                    52%

Section 30 Mass Grading 1,452,349.36$                      21,750,986.45$                   (80,420.33)$                        1,532,802.76$                    -$                                    (33.07)$                               -$                                    -$                                    -$                                                 11,314,336.49$                  3,612,825.51$                    -$                                    11,063.25$                         -$                                    -$                                    2,939,736.69$                    19,330,311.30$                   2,420,675.15$             89%
JHL Constructors, Inc. Construction Administration WO 05 Miscellaneous District Directed Work -$                                      30902.101.00.00.90 100,000.00$                        -$                                    73,052.32$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,052.32$                          26,947.68$                  73%
JHL Constructors, Inc. Earthwork WO 06 Mass Grading -$                                      30902.102.31.00.00 2,620,400.00$                     -$                                    2,489,380.00$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,489,380.00$                     131,020.00$                95%
JHL Constructors, Inc. Earthwork WO 06 CO1 - GMP Reconciliation -$                                      30902.102.31.00.00 1,259,915.94$                     -$                                    1,196,920.14$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,196,920.14$                     62,995.80$                  95%
JHL Constructors, Inc. Earthwork WO 06 CO2 - Bridgewater Reconciliation -$                                      30902.102.31.00.00 242,782.95$                        -$                                    230,643.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    230,643.80$                        12,139.15$                  95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO3 - BMP Maintenance -$                                      30902.102.31.25.00 1,815,562.65$                     -$                                    1,124,785.43$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,124,785.43$                     690,777.22$                62%
JHL Constructors, Inc. Construction Surveying WO 06 CO3 - Construction Surveying -$                                      30902.102.01.71.14 32,917.50$                          -$                                    19,603.26$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,603.26$                          13,314.24$                  60%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 102,238.77$                         30902.102.01.71.16 129,519.00$                        102,238.77$                       20,804.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    123,043.05$                        6,475.95$                    95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (56,199.37)$                          30902.102.01.71.17 88,073.00$                          (56,199.37)$                        93,566.71$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,367.34$                          50,705.66$                  42%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.102.01.71.18 29,375.00$                          -$                                    27,906.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,906.25$                          1,468.75$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.102.01.71.19 29,669.00$                          -$                                    28,185.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,185.55$                          1,483.45$                    95%
JHL Constructors, Inc. Earthwork WO 06 CO3 - Earthwork -$                                      30902.330.31.00.00 133,761.10$                        -$                                    136,050.54$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    136,050.54$                        (2,289.44)$                   102%
JHL Constructors, Inc. Construction Surveying WO 06 CO3 - Construction Surveying -$                                      30902.330.01.71.14 6,583.50$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,583.50$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO3 - 3rd Party Testing -$                                      30902.330.01.71.15 10,005.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,005.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 752.17$                                30902.330.01.71.16 7,743.00$                            752.17$                              6,603.68$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,355.85$                            387.15$                       95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (6,953.00)$                            30902.330.01.71.17 5,265.00$                            (6,953.00)$                          3,302.82$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,650.18)$                          8,915.18$                    -69%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.330.01.71.18 1,756.00$                            -$                                    1,668.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,668.20$                            87.80$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.330.01.71.19 1,774.00$                            -$                                    1,685.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,685.30$                            88.70$                         95%
JHL Constructors, Inc. Earthwork WO 06 CO3 - Earthwork -$                                      30902.334.31.00.00 65,951.00$                          -$                                    66,310.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,310.95$                          (359.95)$                      101%
JHL Constructors, Inc. Construction Surveying WO 06 CO3 - Construction Surveying -$                                      30902.334.01.71.14 6,583.50$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,583.50$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO3 - 3rd Party Testing -$                                      30902.334.01.71.15 8,185.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,185.00$                    0%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 5,246.33$                             30902.334.01.71.16 5,541.00$                            5,246.33$                           17.62$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,263.95$                            277.05$                       95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (2,557.25)$                            30902.334.01.71.17 3,767.00$                            (2,557.25)$                          5,287.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,730.22$                            1,036.78$                    72%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.334.01.71.18 1,257.00$                            -$                                    1,194.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,194.15$                            62.85$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.334.01.71.19 1,269.00$                            -$                                    1,205.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,205.55$                            63.45$                         95%
JHL Constructors, Inc. Earthwork WO 06 CO3 - Earthwork -$                                      30902.546.31.00.00 313,886.00$                        -$                                    298,191.70$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    298,191.70$                        15,694.30$                  95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO3 - BMP Maintenance -$                                      30902.546.31.25.00 175,388.00$                        -$                                    70,765.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    70,765.50$                          104,622.50$                40%
JHL Constructors, Inc. Construction Surveying WO 06 CO3 - Construction Surveying -$                                      30902.546.01.71.14 6,583.50$                            -$                                    1,881.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,881.00$                            4,702.50$                    29%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO3 - 3rd Party Testing -$                                      30902.546.01.71.15 12,085.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,085.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 22,544.32$                           30902.546.01.71.16 28,618.00$                          22,544.32$                         4,642.78$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,187.10$                          1,430.90$                    95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (22,767.25)$                          30902.546.01.71.17 19,461.00$                          (22,767.25)$                        22,900.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    133.20$                               19,327.80$                  1%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.546.01.71.18 6,491.00$                            -$                                    6,166.45$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,166.45$                            324.55$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.546.01.71.19 6,556.00$                            -$                                    6,228.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,228.20$                            327.80$                       95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO3 - BMP Maintenance -$                                      30902.241.31.25.00 44,239.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    44,239.50$                  0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO3 - BMP Maintenance - ARTA 42% -$                                      30903.241.31.25.00 32,035.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,035.50$                  0%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 2,101.51$                             30902.241.01.71.16 2,212.12$                            2,101.51$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,101.51$                            110.61$                       95%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) - ARTA 42% Pay App 21 1,521.79$                             30903.241.01.71.16 1,601.88$                            -$                                    1,521.79$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,521.79$                            80.09$                         95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (1,933.39)$                            30902.241.01.71.17 1,503.94$                            (1,933.39)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,933.39)$                          3,437.33$                    -129%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) - ARTA 42% Pay App 21 (1,400.04)$                            30903.241.01.71.17 1,089.06$                            -$                                    (1,400.04)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,400.04)$                          2,489.10$                    -129%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.241.01.71.18 501.70$                               -$                                    476.61$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    476.61$                               25.09$                         95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) - ARTA 42% -$                                      30903.241.01.71.18 363.30$                               -$                                    -$                                    -$                                    -$                                    345.14$                              -$                                    -$                                    -$                                    345.14$                               18.16$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.241.01.71.19 506.92$                               -$                                    481.57$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    481.57$                               25.35$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) - ARTA 42% -$                                      30903.241.01.71.19 367.08$                               -$                                    -$                                    -$                                    -$                                    348.73$                              -$                                    -$                                    -$                                    348.73$                               18.35$                         95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO4 - BMP Maintenance -$                                      30902.102.31.25.00 (312,858.00)$                       -$                                    (130,110.39)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (130,110.39)$                      (182,747.61)$               42%
JHL Constructors, Inc. Construction Contingency WO 06 CO4 - Contingency (5%) -$                                      30902.102.01.71.16 (13,143.00)$                         -$                                    (12,485.85)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (12,485.85)$                        (657.15)$                      95%
JHL Constructors, Inc. General Conditions WO 06 CO4 - General Conditions (8%) -$                                      30902.102.01.71.17 (22,080.00)$                         -$                                    (20,976.00)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (20,976.00)$                        (1,104.00)$                   95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO4 - General Liability Insurance (1%) -$                                      30902.102.01.71.18 (2,981.00)$                           -$                                    (2,831.95)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (2,831.95)$                          (149.05)$                      95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO4 - Payment & Performance Bond (1%) -$                                      30902.102.01.71.19 (3,011.00)$                           -$                                    (2,860.45)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (2,860.45)$                          (150.55)$                      95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO4 - BMP Maintenance -$                                      30902.546.31.25.00 (74,490.00)$                         -$                                    (70,765.50)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (70,765.50)$                        (3,724.50)$                   95%
JHL Constructors, Inc. Construction Contingency WO 06 CO4 - Contingency (5%) -$                                      30902.546.01.71.16 (3,724.00)$                           -$                                    (3,537.80)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,537.80)$                          (186.20)$                      95%
JHL Constructors, Inc. General Conditions WO 06 CO4 - General Conditions (8%) -$                                      30902.546.01.71.17 (6,257.00)$                           -$                                    (5,944.15)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (5,944.15)$                          (312.85)$                      95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO4 - General Liability Insurance (1%) -$                                      30902.546.01.71.18 (845.00)$                              -$                                    (802.75)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (802.75)$                             (42.25)$                        95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO4 - Payment & Performance Bond (1%) -$                                      30902.546.01.71.19 (853.00)$                              -$                                    (810.35)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (810.35)$                             (42.65)$                        95%
JHL Constructors, Inc. Earthwork WO 06 CO5 - Earthwork Pay App 21 1,238.04$                             30902.102.31.00.00 5,028,781.94$                     1,238.04$                           4,628,759.46$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,629,997.50$                     398,784.44$                92%
JHL Constructors, Inc. Construction Surveying WO 06 CO5 - Construction Surveying -$                                      30902.102.01.71.14 14,865.11$                          -$                                    14,121.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,121.85$                          743.26$                       95%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO5 - 3rd Party Testing -$                                      30902.102.01.71.15 147,349.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    147,349.00$                0%
JHL Constructors, Inc. Construction Contingency WO 06 CO5 - Contingency (5%) -$                                      30902.102.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 06 CO5 - General Conditions (8%) Pay App 21 54,031.67$                           30902.102.01.71.17 473,183.57$                        54,031.67$                         389,610.14$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    443,641.81$                        29,541.76$                  94%
JHL Constructors, Inc. General Liability Insurance WO 06 CO5 - General Liability Insurance (1%) -$                                      30902.102.01.71.18 63,741.00$                          -$                                    60,553.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,553.95$                          3,187.05$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO5 - Payment & Performance Bond (1%) -$                                      30902.102.01.71.19 64,378.00$                          -$                                    61,159.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    61,159.10$                          3,218.90$                    95%
JHL Constructors, Inc. Earthwork WO 06 CO5 - Earthwork -$                                      30902.330.31.00.00 43,784.00$                          -$                                    101,330.11$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    101,330.11$                        (57,546.11)$                 231%
JHL Constructors, Inc. Construction Surveying WO 06 CO5 - Construction Surveying -$                                      30902.330.01.71.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO5 - 3rd Party Testing -$                                      30902.330.01.71.15 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Contingency WO 06 CO5 - Contingency (5%) -$                                      30902.330.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 06 CO5 - General Conditions (8%) Pay App 21 1,907.52$                             30902.330.01.71.17 6,539.92$                            1,907.52$                           3,294.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,202.12$                            1,337.80$                    80%
JHL Constructors, Inc. General Liability Insurance WO 06 CO5 - General Liability Insurance (1%) -$                                      30902.330.01.71.18 744.00$                               -$                                    706.80$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    706.80$                               37.20$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO5 - Payment & Performance Bond (1%) -$                                      30902.330.01.71.19 751.00$                               -$                                    713.45$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    713.45$                               37.55$                         95%
JHL Constructors, Inc. Earthwork WO 06 CO5 - Earthwork Pay App 21 220.31$                                30902.334.31.00.00 23,391.00$                          220.31$                              22,001.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,221.46$                          1,169.54$                    95%
JHL Constructors, Inc. Construction Surveying WO 06 CO5 - Construction Surveying -$                                      30902.334.01.71.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO5 - 3rd Party Testing -$                                      30902.334.01.71.15 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Contingency WO 06 CO5 - Contingency (5%) -$                                      30902.334.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 06 CO5 - General Conditions (8%) Pay App 21 1,249.58$                             30902.334.01.71.17 3,168.35$                            1,249.58$                           1,760.35$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,009.93$                            158.42$                       95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO5 - General Liability Insurance (1%) -$                                      30902.334.01.71.18 428.00$                               -$                                    406.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    406.60$                               21.40$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO5 - Payment & Performance Bond (1%) -$                                      30902.334.01.71.19 432.00$                               -$                                    410.40$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    410.40$                               21.60$                         95%
JHL Constructors, Inc. Earthwork WO 06 CO6 - Century District Grading -$                                      30902.102.31.00.00 (54,110.16)$                         -$                                    (51,404.64)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (51,404.64)$                        (2,705.52)$                   95%
JHL Constructors, Inc. Earthwork WO 06 CO6 - Century District Grading -$                                      30902.343.31.00.00 156,112.06$                        -$                                    148,306.46$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    148,306.46$                        7,805.60$                    95%
JHL Constructors, Inc. Earthwork WO 06 CO6 - Century District Grading -$                                      30902.102.31.00.00 (102,001.90)$                       -$                                    (96,901.81)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (96,901.81)$                        (5,100.09)$                   95%
JHL Constructors, Inc. Earthwork WO 06 CO7 - Overex of 32nd Ave -$                                      30902.102.31.00.00 104,283.00$                        -$                                    97,830.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    97,830.81$                          6,452.19$                    94%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (128,775.35)$                        30902.102.01.71.17 (135,553.00)$                       (128,775.35)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (128,775.35)$                      (6,777.65)$                   95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (17,385.00)$                          30902.102.01.71.18 (18,300.00)$                         (17,385.00)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (17,385.00)$                        (915.00)$                      95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (17,558.85)$                          30902.102.01.71.19 (18,483.00)$                         (17,558.85)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (17,558.85)$                        (924.15)$                      95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (168.06)$                               30902.241.01.71.17 (176.90)$                              (168.06)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (168.06)$                             (8.84)$                          95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) - ARTA 42% Pay App 21 (121.70)$                               30903.241.01.71.17 (128.10)$                              -$                                    (121.70)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (121.70)$                             (6.40)$                          95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (22.59)$                                 30902.241.01.71.18 (23.78)$                                (22.59)$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (22.59)$                               (1.19)$                          95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) - ARTA 42% Pay App 21 (16.36)$                                 30903.241.01.71.18 (17.22)$                                -$                                    (16.36)$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (16.36)$                               (0.86)$                          95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (23.14)$                                 30902.241.01.71.19 (24.36)$                                (23.14)$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (23.14)$                               (1.22)$                          95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) - ARTA 42 Pay App 21 (16.76)$                                 30903.241.01.71.19 (17.64)$                                -$                                    (16.76)$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (16.76)$                               (0.88)$                          95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (2,838.60)$                            30902.330.01.71.17 (2,988.00)$                           (2,838.60)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (2,838.60)$                          (149.40)$                      95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (382.85)$                               30902.330.01.71.18 (403.00)$                              (382.85)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (382.85)$                             (20.15)$                        95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (386.65)$                               30902.330.01.71.19 (407.00)$                              (386.65)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (386.65)$                             (20.35)$                        95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (3,939.65)$                            30902.334.01.71.17 (4,147.00)$                           (3,939.65)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,939.65)$                          (207.35)$                      95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (532.00)$                               30902.334.01.71.18 (560.00)$                              (532.00)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (532.00)$                             (28.00)$                        95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (537.70)$                               30902.334.01.71.19 (566.00)$                              (537.70)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (537.70)$                             (28.30)$                        95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (7,070.85)$                            30902.546.01.71.17 (7,443.00)$                           (7,070.85)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (7,070.85)$                          (372.15)$                      95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (954.75)$                               30902.546.01.71.18 (1,005.00)$                           (954.75)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (954.75)$                             (50.25)$                        95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (964.25)$                               30902.546.01.71.19 (1,015.00)$                           (964.25)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (964.25)$                             (50.75)$                        95%
JHL Constructors, Inc. Earthwork WO 06 CO9 - Overex of 32nd Ave Pay App 21 786,974.62$                         30902.936.31.00.00 828,394.34$                        786,974.62$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    786,974.62$                        41,419.72$                  95%
JHL Constructors, Inc. General Conditions WO 06 CO9 - General Conditions (8%) Pay App 21 64,231.30$                           30902.936.01.71.17 67,611.89$                          64,231.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    64,231.30$                          3,380.59$                    95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO9 - General Liability Insurance (1%) Pay App 21 7,869.74$                             30902.936.01.71.18 8,283.94$                            7,869.74$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,869.74$                            414.20$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO9 - Payment & Performance Bond (1%) Pay App 21 7,948.44$                             30902.936.01.71.19 8,366.78$                            7,948.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,948.44$                            418.34$                       95%
JHL Constructors, Inc. Earthwork WO 06 CO9 - Overex of 32nd Ave Pay App 21 599,077.92$                         30902.935.31.00.00 983,215.97$                        599,077.92$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    599,077.92$                        384,138.05$                61%
JHL Constructors, Inc. General Conditions WO 06 CO9 - General Conditions (8%) Pay App 21 47,926.23$                           30902.935.01.71.17 80,230.42$                          47,926.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,926.23$                          32,304.19$                  60%
JHL Constructors, Inc. General Liability Insurance WO 06 CO9 - General Liability Insurance (1%) Pay App 21 9,340.55$                             30902.935.01.71.18 9,832.16$                            9,340.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,340.55$                            491.61$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO9 - Payment & Performance Bond (1%) Pay App 21 9,433.96$                             30902.935.01.71.19 9,930.48$                            9,433.96$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,433.96$                            496.52$                       95%
JHL Constructors, Inc. Construction Administration WO 11+CO0Franc Tank Rental for Temporary Site Watering -$                                      30902.102.00.00.90 96,215.00$                          -$                                    96,215.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    96,215.00$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP001 District Wall & Fencing -$                                      30902.102.00.00.90 29,327.00$                          -$                                    29,327.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,327.00$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP002 Precon Sec 30 MG & Main St North Rough -$                                      30902.102.00.00.90 87,153.00$                          -$                                    87,153.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,153.00$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP003 Precon Filing 10 -$                                      30902.910.00.00.90 19,814.00$                          -$                                    -$                                    19,814.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    19,814.00$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP004 Precon 241 Roundabout Com Feature -$                                      30902.241.00.00.90 14,319.62$                          -$                                    14,319.62$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,319.62$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP004 Precon 241 Roundabout Com Feature - 42% -$                                      30903.241.00.00.90 10,369.38$                          -$                                    -$                                    -$                                    -$                                    10,369.38$                         -$                                    -$                                    -$                                    10,369.38$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP005 Precon Landscape Monumentation -$                                      30902.102.00.00.90 15,880.00$                          -$                                    15,880.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,880.00$                          -$                             100%
RE Monks Earthwork Filing 7 - 55% -$                                      30902.907.31.00.00 1,067,736.61$                     -$                                    -$                                    1,014,349.78$                    -$                                    -$                                    -$                                    -$                                    -$                                    1,014,349.78$                     53,386.83$                  95%
RE Monks Earthwork Filing 7 - 45% -$                                      30900.907.31.00.00 873,602.68$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    829,922.54$                       829,922.54$                        43,680.14$                  95%
RE Monks Earthwork Filing 19 - 55% -$                                      30902.919.31.00.00 1,519,729.33$                     -$                                    -$                                    1,443,742.84$                    -$                                    -$                                    -$                                    -$                                    -$                                    1,443,742.84$                     75,986.49$                  95%
RE Monks Earthwork Filing 19 - 45% -$                                      30900.919.31.00.00 1,243,414.89$                     -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,181,244.15$                    1,181,244.15$                     62,170.74$                  95%
RE Monks Earthwork Filing 21 - 55% -$                                      30902.921.31.00.00 1,194,651.39$                     -$                                    -$                                    1,134,918.89$                    -$                                    -$                                    -$                                    -$                                    -$                                    1,134,918.89$                     59,732.50$                  95%
RE Monks Earthwork Filing 21 - 45% -$                                      30900.921.31.00.00 977,442.04$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    928,570.00$                       928,570.00$                        48,872.04$                  95%

Bridgewater Filing 10 Utilities -$                                      4,380,606.55$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,143,789.44$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,143,789.44$                     236,817.11$                95%
JHL Constructors, Inc. General Conditions WO 10 General Conditions -$                                      30902.350.01.71.17 296,749.14$                        -$                                    281,911.67$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    281,911.67$                        14,837.47$                  95%
JHL Constructors, Inc. Construction Contingency WO 10 Builder Contingency -$                                      30902.350.01.71.16 56,993.20$                          -$                                    54,143.54$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54,143.54$                          2,849.66$                    95%
JHL Constructors, Inc. Construction Administration WO 10 Contractors Fees -$                                      30902.350.00.00.90 122,853.18$                        -$                                    110,111.45$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,111.45$                        12,741.73$                  90%
JHL Constructors, Inc. Performance & Payment Bond WO 10 Payment & Performance Bond 1% -$                                      30902.350.01.71.19 37,830.04$                          -$                                    35,938.54$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,938.54$                          1,891.50$                    95%
JHL Constructors, Inc. Mobilization WO 10 Mobilization -$                                      30902.350.01.71.13 205,503.00$                        -$                                    195,227.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    195,227.85$                        10,275.15$                  95%
JHL Constructors, Inc. Survey WO 10 Construction Surveying (Survey & Site Layout) -$                                      30902.350.00.00.20 61,008.91$                          -$                                    46,770.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,770.75$                          14,238.16$                  77%
JHL Constructors, Inc. Electrical Utilies WO 10 Dry Utility Sleeving -$                                      30902.350.33.70.00 118,170.00$                        -$                                    112,261.49$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    112,261.49$                        5,908.51$                    95%
JHL Constructors, Inc. Water Utilities WO 10 Water Utilities -$                                      30902.350.33.10.00 479,717.00$                        -$                                    455,731.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    455,731.16$                        23,985.84$                  95%
JHL Constructors, Inc. Sanitary Sewerage WO 10 Sanitary Sewerage Utilities -$                                      30902.350.33.30.00 381,946.00$                        -$                                    362,848.70$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    362,848.70$                        19,097.30$                  95%
JHL Constructors, Inc. Stormwater Utilities WO 10 Storm Water Piping -$                                      30902.350.33.40.00 2,574,980.62$                     -$                                    2,446,231.60$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,446,231.60$                     128,749.02$                95%
JHL Constructors, Inc. Fees WO 10 General Liability Insurance -$                                      30902.350.01.41.23 44,855.46$                          -$                                    42,612.69$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,612.69$                          2,242.77$                    95%

Walls and Fencing 30,083.64$                           10,817,990.17$                   30,083.64$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,999,862.16$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,029,945.80$                     5,788,044.37$             46%
JHL Constructors, Inc. Retaining Walls WO 13 Walls Pay App 16 17,480.00$                           30902.103.32.32.00 5,042,024.00$                     17,480.00$                         1,254,748.05$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,272,228.05$                     3,769,795.95$             25%
JHL Constructors, Inc. Fencing WO 13 Fencing -$                                      30902.103.32.31.00 960,665.00$                        -$                                    907,892.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    907,892.20$                        52,772.80$                  95%
JHL Constructors, Inc. General Conditions WO 13 General Conditions Pay App 16 262.20$                                30902.103.01.71.17 94,448.00$                          262.20$                              31,080.78$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,342.98$                          63,105.02$                  33%
JHL Constructors, Inc. General Liability Insurance WO 13 General Liability Insurance -$                                      30902.103.01.71.18 60,720.00$                          -$                                    57,684.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,684.00$                          3,036.00$                    95%
JHL Constructors, Inc. Construction Contingency WO 13 Builders Contingency -$                                      30902.103.01.71.16 110,318.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,318.00$                0%
JHL Constructors, Inc. Construction Administration WO 13 Conractors Fees Pay App 16 480.70$                                30902.103.00.00.90 170,336.00$                        480.70$                              58,735.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,216.64$                          111,119.36$                35%
JHL Constructors, Inc. Performance & Payment Bond WO 13 Payment & Performance Bonds -$                                      30902.103.01.71.19 61,327.00$                          -$                                    58,260.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,260.65$                          3,066.35$                    95%
JHL Constructors, Inc. Construction Surveying WO 14 Construction Surveying Pay App 14 1,026.08$                             30902.103.01.71.14 120,730.00$                        1,026.08$                           35,947.17$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,973.25$                          83,756.75$                  31%
JHL Constructors, Inc. 3rd Party Testing WO 14 3rd Party Testing Pay App 14 1,695.75$                             30902.103.01.71.15 137,920.00$                        1,695.75$                           28,357.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,053.25$                          107,866.75$                22%
JHL Constructors, Inc. Retaining Walls WO 14 Walls and Fencing -$                                      30902.103.32.32.00 3,506,164.20$                     -$                                    2,309,625.76$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,309,625.76$                     1,196,538.44$             66%
JHL Constructors, Inc. Construction Contingency WO 14 Contruction Contingency 5% -$                                      30902.103.01.71.16 154,693.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    154,693.00$                0%
JHL Constructors, Inc. General Conditions WO 14 General Conditions 8% Pay App 14 9,138.91$                             30902.103.01.71.17 313,560.46$                        9,138.91$                           176,699.83$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    185,838.74$                        127,721.72$                59%
JHL Constructors, Inc. General Liability Insurance WO 14 General Liability Insurance 1% -$                                      30902.103.01.71.18 42,330.77$                          -$                                    40,214.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,214.23$                          2,116.54$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 14 Performance & Payment Bond 1% -$                                      30902.103.01.71.19 42,753.74$                          -$                                    40,616.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,616.05$                          2,137.69$                    95%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    

Flowfill ECCV Waterline 37,643.13$                           9,380,940.58$                     4,573.74$                           33,069.39$                         -$                                    -$                                    -$                                    -$                                    -$                                                 7,388,143.14$                    566,466.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    7,992,253.07$                     1,388,687.51$             85%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.231.01.71.14 7,597.00$                            -$                                    4,954.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,954.25$                            2,642.75$                    65%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.531.01.71.14 10,813.00$                          -$                                    5,186.99$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,186.99$                            5,626.01$                    48%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.913.01.71.14 5,922.00$                            -$                                    -$                                    2,640.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,640.05$                            3,281.95$                    45%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.350.01.71.14 17,256.00$                          -$                                    9,413.56$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,413.56$                            7,842.44$                    55%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.250.01.71.14 1,541.00$                            -$                                    1,463.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,463.95$                            77.05$                         95%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.340.01.71.14 25,669.00$                          -$                                    22,120.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,120.75$                          3,548.25$                    86%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying Pay App 16 256.50$                                30902.334.01.71.14 34,562.00$                          256.50$                              27,949.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,206.48$                          6,355.52$                    82%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.231.01.71.15 9,340.00$                            -$                                    5,605.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,605.00$                            3,735.00$                    60%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.531.01.71.15 29,443.00$                          -$                                    21,328.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,328.92$                          8,114.08$                    72%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.913.01.71.15 16,129.00$                          -$                                    -$                                    14,125.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    14,125.07$                          2,003.93$                    88%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.350.01.71.15 46,988.00$                          -$                                    41,613.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,613.80$                          5,374.20$                    89%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.250.01.71.15 4,196.00$                            -$                                    3,986.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,986.20$                            209.80$                       95%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.340.01.71.15 81,073.00$                          -$                                    18,691.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,691.25$                          62,381.75$                  23%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.334.01.71.15 57,060.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,060.00$                  0%
JHL Constructors, Inc. Lighting Poles and Standards WO 15 Street Lights -$                                      30902.350.26.56.13 153,855.22$                        -$                                    144,765.01$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    144,765.01$                        9,090.21$                    94%
JHL Constructors, Inc. Lighting Poles and Standards WO 15 Street Lights -$                                      30902.340.26.56.13 403,664.09$                        -$                                    371,441.54$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    371,441.54$                        32,222.55$                  92%
JHL Constructors, Inc. Lighting Poles and Standards WO 15 Street Lights -$                                      30902.334.26.56.13 232,605.00$                        -$                                    215,434.35$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    215,434.35$                        17,170.65$                  93%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.531.31.00.00 531,128.00$                        -$                                    487,334.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    487,334.74$                        43,793.26$                  92%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.913.31.00.00 135,305.05$                        -$                                    -$                                    128,539.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    128,539.80$                        6,765.25$                    95%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.350.31.00.00 67,113.00$                          -$                                    63,757.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    63,757.35$                          3,355.65$                    95%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.340.31.00.00 12,102.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,102.00$                  0%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.334.31.00.00 17,472.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,472.00$                  0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.531.31.25.00 96,245.00$                          -$                                    46,633.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,633.23$                          49,611.77$                  48%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.913.31.25.00 25,527.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,527.00$                  0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.350.31.25.00 12,161.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,161.00$                  0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.340.31.25.00 174,651.00$                        -$                                    53,740.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    53,740.94$                          120,910.06$                31%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.334.31.25.00 152,142.00$                        -$                                    34,790.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,790.81$                          117,351.19$                23%
JHL Constructors, Inc. Flexible Paving WO 15 Asphalt Paving -$                                      30902.350.32.12.00 344,615.05$                        -$                                    323,283.39$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    323,283.39$                        21,331.66$                  94%
JHL Constructors, Inc. Flexible Paving WO 15 Asphalt Paving -$                                      30902.340.32.12.00 929,537.57$                        -$                                    824,582.02$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    824,582.02$                        104,955.55$                89%
JHL Constructors, Inc. Flexible Paving WO 15 Asphalt Paving -$                                      30902.334.32.12.00 417,241.27$                        -$                                    390,681.36$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    390,681.36$                        26,559.91$                  94%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 15 Site Concrete Pay App 16 3,206.25$                             30902.350.32.16.00 214,266.62$                        3,206.25$                           196,861.73$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    200,067.98$                        14,198.64$                  93%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 15 Site Concrete -$                                      30902.250.32.16.00 71,564.00$                          -$                                    67,985.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,985.80$                          3,578.20$                    95%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 15 Site Concrete -$                                      30902.340.32.16.00 927,865.05$                        -$                                    863,994.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    863,994.16$                        63,870.89$                  93%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 15 Site Concrete -$                                      30902.334.32.16.00 543,796.47$                        -$                                    516,606.64$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    516,606.64$                        27,189.83$                  95%
JHL Constructors, Inc. Paving Specialties WO 15 Pavement Marketing & Signage (Parking Lot Striping) -$                                      30902.250.32.17.00 38,053.00$                          -$                                    35,452.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,452.10$                          2,600.90$                    93%
JHL Constructors, Inc. Paving Specialties WO 15 Pavement Marketing & Signage (Parking Lot Striping) -$                                      30902.340.32.17.00 58,570.00$                          -$                                    47,818.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,818.25$                          10,751.75$                  82%
JHL Constructors, Inc. Paving Specialties WO 15 Pavement Marketing & Signage (Parking Lot Striping) -$                                      30902.334.32.17.00 17,173.00$                          -$                                    16,314.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,314.35$                          858.65$                       95%
JHL Constructors, Inc. Water Utilities WO 15 Water Utilities -$                                      30902.350.33.10.00 329,024.00$                        -$                                    312,572.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    312,572.80$                        16,451.20$                  95%
JHL Constructors, Inc. Water Utilities WO 15 Water Utilities -$                                      30902.250.33.10.00 67,667.00$                          -$                                    64,283.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    64,283.65$                          3,383.35$                    95%
JHL Constructors, Inc. Water Utilities WO 15 Water Utilities -$                                      30902.334.33.10.00 524,322.00$                        -$                                    498,105.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    498,105.90$                        26,216.10$                  95%
JHL Constructors, Inc. Sanitary Sewerage WO 15 Sanitary Sewer -$                                      30902.231.33.30.00 331,173.00$                        -$                                    313,079.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    313,079.15$                        18,093.85$                  95%
JHL Constructors, Inc. Sanitary Sewerage WO 15 Sanitary Sewer -$                                      30902.913.33.30.00 249,887.00$                        -$                                    -$                                    188,101.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    188,101.90$                        61,785.10$                  75%
JHL Constructors, Inc. Sanitary Sewerage WO 15 Sanitary Sewer -$                                      30902.350.33.30.00 69,173.00$                          -$                                    55,632.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,632.00$                          13,541.00$                  80%
JHL Constructors, Inc. Sanitary Sewerage WO 15 Sanitary Sewer -$                                      30902.334.33.30.00 166,709.00$                        -$                                    158,373.55$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    158,373.55$                        8,335.45$                    95%
JHL Constructors, Inc. Stormwater Utilities WO 15 Storm Drainage Utilities -$                                      30902.531.33.40.00 309,012.22$                        -$                                    262,169.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    262,169.60$                        46,842.62$                  85%
JHL Constructors, Inc. Stormwater Utilities WO 15 Storm Drainage Utilities -$                                      30902.913.33.40.00 109,718.00$                        -$                                    -$                                    104,232.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    104,232.10$                        5,485.90$                    95%
JHL Constructors, Inc. Stormwater Utilities WO 15 Storm Drainage Utilities -$                                      30902.334.33.40.00 211,245.00$                        -$                                    200,682.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    200,682.75$                        10,562.25$                  95%
JHL Constructors, Inc. Utilities WO 15 Dry Utility Sleeving -$                                      30902.903.XX.XX.XX 46,374.00$                          -$                                    -$                                    44,055.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    44,055.30$                          2,318.70$                    95%
JHL Constructors, Inc. Utilities WO 15 Dry Utility Sleeving -$                                      30902.911.XX.XX.XX 51,885.00$                          -$                                    -$                                    49,290.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    49,290.75$                          2,594.25$                    95%
JHL Constructors, Inc. Utilities WO 15 Pond Maintenance Path Pay App 16 31,392.01$                           30902.XXX.XX.XX.XX 36,242.57$                          31,392.01$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,392.01$                          4,850.56$                    87%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.231.01.71.16 17,116.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,116.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.531.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.913.01.71.16 5,296.21$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,296.21$                    0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.350.01.71.16 28,310.91$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,310.91$                  0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.250.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.340.01.71.16 34,583.57$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,583.57$                  0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.334.01.71.16 21,659.31$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,659.31$                  0%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% -$                                      30902.231.01.71.17 31,439.16$                          -$                                    29,867.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,867.20$                          1,571.96$                    95%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% Pay App 16 833.97$                                30902.531.01.71.17 79,263.00$                          833.97$                              42,698.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    43,532.89$                          35,730.11$                  55%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% Pay App 16 1,677.38$                             30902.913.01.71.17 37,065.02$                          1,677.38$                           -$                                    23,614.43$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,291.81$                          11,773.21$                  68%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% Pay App 16 256.50$                                30902.350.01.71.17 99,922.00$                          256.50$                              89,059.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    89,315.78$                          10,606.22$                  89%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% -$                                      30902.250.01.71.17 14,401.00$                          -$                                    10,708.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,708.05$                          3,692.95$                    74%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% -$                                      30902.340.01.71.17 209,493.00$                        -$                                    175,895.53$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    175,895.53$                        33,597.47$                  84%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% Pay App 16 20.52$                                  30902.334.01.71.17 191,951.00$                        20.52$                                150,421.55$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    150,442.07$                        41,508.93$                  78%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.231.01.71.18 4,895.01$                            -$                                    3,687.90$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,687.90$                            1,207.11$                    75%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.531.01.71.18 10,700.00$                          -$                                    10,165.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,165.00$                          535.00$                       95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.913.01.71.18 6,215.00$                            -$                                    -$                                    5,904.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,904.25$                            310.75$                       95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.350.01.71.18 13,490.00$                          -$                                    12,815.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,815.50$                          674.50$                       95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.250.01.71.18 1,944.00$                            -$                                    1,846.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,846.80$                            97.20$                         95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.340.01.71.18 28,282.00$                          -$                                    26,867.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,867.90$                          1,414.10$                    95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.334.01.71.18 25,913.00$                          -$                                    24,617.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,617.35$                          1,295.65$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.231.01.71.19 4,919.21$                            -$                                    3,724.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,724.95$                            1,194.26$                    76%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.531.01.71.19 10,807.00$                          -$                                    10,266.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,266.65$                          540.35$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.913.01.71.19 6,277.00$                            -$                                    -$                                    5,963.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,963.15$                            313.85$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.350.01.71.19 13,625.00$                          -$                                    12,943.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,943.74$                          681.26$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.250.01.71.19 1,964.00$                            -$                                    1,865.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,865.80$                            98.20$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.340.01.71.19 28,564.00$                          -$                                    27,135.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,135.80$                          1,428.20$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.334.01.71.19 26,172.00$                          -$                                    24,863.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,863.40$                          1,308.60$                    95%

Prairie Water Pipeline Installation 258,500.25$                         4,702,432.95$                     -$                                    -$                                    258,500.25$                       -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    4,443,932.70$                    -$                                    -$                                    -$                                    -$                                    4,702,432.95$                     -$                             100%
JHL Constructors, Inc. General Conditions WO 16 General Conditions Pay App 12 & 13 25,820.33$                           30903.214.01.71.17 341,542.43$                        25,820.33$                         -$                                    -$                                    315,722.10$                       -$                                    -$                                    -$                                    -$                                    341,542.43$                        -$                             100%
JHL Constructors, Inc. Mobilization WO 16 Survey & Site Layout Pay App 13 2,130.33$                             30903.214.01.71.13 42,606.73$                          2,130.33$                           -$                                    -$                                    40,476.40$                         -$                                    -$                                    -$                                    -$                                    42,606.73$                          -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Groundwater Dewatering Allowance Pay App 13 18,507.78$                           30903.214.33.14.00 370,155.60$                        18,507.78$                         -$                                    -$                                    351,647.82$                       -$                                    -$                                    -$                                    -$                                    370,155.60$                        -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Buy Construction Water for Hydrostatic Testing -$                                      30903.214.33.14.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Water Utilities Pay App 13 191,290.20$                         30903.214.33.14.00 3,825,803.62$                     191,290.20$                       -$                                    -$                                    3,634,513.42$                    -$                                    -$                                    -$                                    -$                                    3,825,803.62$                     -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Existing Conditions Survey Pay App 13 399.38$                                30903.214.33.14.00 7,987.50$                            399.38$                              -$                                    -$                                    7,588.12$                           -$                                    -$                                    -$                                    -$                                    7,987.50$                            -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Repair of Interior Pipe Concrete Lining -$                                      30903.214.33.14.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Add Additional Manway for Safe Pipe Access -$                                      30903.214.33.14.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Drain Hydrostatic Testing Water -$                                      30903.214.33.14.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Frost Protection of Trench Pay App 13 210.10$                                30903.214.33.14.00 4,202.00$                            210.10$                              -$                                    -$                                    3,991.90$                           -$                                    -$                                    -$                                    -$                                    4,202.00$                            -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 16 3rd Party Testing Pay App 12 & 13 15,747.50$                           30903.214.01.71.15 15,747.50$                          15,747.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,747.50$                          -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 16 General Liability Insurance Pay App 12 & 13 2,141.67$                             30903.214.01.71.18 46,064.70$                          2,141.67$                           -$                                    -$                                    43,923.03$                         -$                                    -$                                    -$                                    -$                                    46,064.70$                          -$                             100%
JHL Constructors, Inc. Construction Contingency WO 16 Builders Contingency Pay App 13 90.39$                                  30903.214.01.71.16 1,807.77$                            90.39$                                -$                                    -$                                    1,717.38$                           -$                                    -$                                    -$                                    -$                                    1,807.77$                            -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 16 Payment & Performance Bond Pay App 12 & 13 2,162.57$                             30903.214.01.71.19 46,515.10$                          2,162.57$                           -$                                    -$                                    44,352.53$                         -$                                    -$                                    -$                                    -$                                    46,515.10$                          -$                             100%

Flowfill ECCV Waterline -$                                      160,120.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 92,869.60$                         -$                                    -$                                    67,250.40$                         -$                                    -$                                    -$                                    160,120.00$                        -$                             100%
JHL Constructors, Inc. General Conditions WO 17 General Conditions -$                                      30902.241.01.71.17 6,743.66$                            -$                                    6,743.66$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,743.66$                            -$                             100%
JHL Constructors, Inc. General Conditions WO 17 General Conditions - ARTA 42% -$                                      30903.241.01.71.17 4,883.34$                            -$                                    -$                                    -$                                    -$                                    4,883.34$                           -$                                    -$                                    -$                                    4,883.34$                            -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 17 General Liability Insurance -$                                      30902.241.01.71.18 910.60$                               -$                                    910.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    910.60$                               -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 17 General Liability Insurance - ARTA 42% -$                                      30903.241.01.71.18 659.40$                               -$                                    -$                                    -$                                    -$                                    659.40$                              -$                                    -$                                    -$                                    659.40$                               -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 17 Performance & Payment Bond -$                                      30902.241.01.71.19 919.30$                               -$                                    919.30$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    919.30$                               -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 17 Performance & Payment Bond - ARTA 42% -$                                      30903.241.01.71.19 665.70$                               -$                                    -$                                    -$                                    -$                                    665.70$                              -$                                    -$                                    -$                                    665.70$                               -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 17 3rd Party Testing -$                                      30902.241.01.71.15 2,455.14$                            -$                                    2,455.14$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,455.14$                            -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 17 3rd Party Testing - ARTA 42% -$                                      30903.241.01.71.15 1,777.86$                            -$                                    -$                                    -$                                    -$                                    1,777.86$                           -$                                    -$                                    -$                                    1,777.86$                            -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 17 Water UtilityTransmission & Distribution -$                                      30902.241.33.14.00 81,840.90$                          -$                                    81,840.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,840.90$                          -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 17 Water UtilityTransmission & Distribution - ARTA 42% -$                                      30903.241.33.14.00 59,264.10$                          -$                                    -$                                    -$                                    -$                                    59,264.10$                         -$                                    -$                                    -$                                    59,264.10$                          -$                             100%

16 Inch Waterline Relocation 225.72$                                3,251,630.72$                     -$                                    -$                                    225.72$                              -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    2,731,934.18$                    -$                                    -$                                    -$                                    -$                                    2,732,159.90$                     519,470.82$                84%
JHL Constructors, Inc. General Conditions WO 18 General Conditions Pay App 10 16.72$                                  30903.214.01.71.17 236,427.35$                        16.72$                                -$                                    -$                                    198,153.32$                       -$                                    -$                                    -$                                    -$                                    198,170.04$                        38,257.31$                  84%
JHL Constructors, Inc. Construction Surveying WO 18 Construction Surveying -$                                      30903.214.01.71.14 17,460.00$                          -$                                    -$                                    -$                                    8,379.00$                           -$                                    -$                                    -$                                    -$                                    8,379.00$                            9,081.00$                    48%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 18 Erosion Control -$                                      30903.214.31.25.00 36,535.00$                          -$                                    -$                                    -$                                    26,025.16$                         -$                                    -$                                    -$                                    -$                                    26,025.16$                          10,509.84$                  71%
JHL Constructors, Inc. Water Utilities WO 18 Water Utilities -$                                      30903.214.33.10.00 2,770,885.11$                     -$                                    -$                                    -$                                    2,430,615.76$                    -$                                    -$                                    -$                                    -$                                    2,430,615.76$                     340,269.35$                88%
JHL Constructors, Inc. Site Furnishings WO 18 Traffic Control / Signage -$                                      30903.214.32.33.00 12,200.00$                          -$                                    -$                                    -$                                    4,288.27$                           -$                                    -$                                    -$                                    -$                                    4,288.27$                            7,911.73$                    35%
JHL Constructors, Inc. Site Furnishings WO 18 Sidewalks -$                                      30903.214.32.16.00 6,440.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,440.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 18 3rd Party Testing Pay App 10 209.00$                                30903.214.01.71.15 22,208.00$                          209.00$                              -$                                    -$                                    3,902.60$                           -$                                    -$                                    -$                                    -$                                    4,111.60$                            18,096.40$                  19%
JHL Constructors, Inc. General Liability Insurance WO 18 General Liability Insurance -$                                      30903.214.01.71.18 31,720.78$                          -$                                    -$                                    -$                                    30,134.74$                         -$                                    -$                                    -$                                    -$                                    30,134.74$                          1,586.04$                    95%
JHL Constructors, Inc. Construction Contingency WO 18 Builders Contingency -$                                      30903.214.01.71.16 85,717.29$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    85,717.29$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 18 Performance & Payment Bond -$                                      30903.214.01.71.19 32,037.19$                          -$                                    -$                                    -$                                    30,435.33$                         -$                                    -$                                    -$                                    -$                                    30,435.33$                          1,601.86$                    95%

E-470 Off Ramp -$                                      2,000,000.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    -$                                    2,000,000.00$                    -$                                    -$                                    -$                                    2,000,000.00$                     -$                             100%
Aurora Highlands, LLC Earthwork Grading 200,000 Dirt Yards +/-10% -$                                      30903.211.31.00.00 2,000,000.00$                     -$                                    -$                                    -$                                    -$                                    2,000,000.00$                    -$                                    -$                                    -$                                    2,000,000.00$                     -$                             100%

Pulte/Richmond Landscaping + Gas Line Easement 97,913.74$                           3,796,531.95$                     3,425.69$                           94,488.05$                         -$                                    -$                                    -$                                    -$                                    -$                                                 702,206.98$                       2,318,092.76$                    -$                                    -$                                    -$                                    -$                                    -$                                    3,118,213.48$                     678,318.47$                82%
JHL Constructors, Inc. General Conditions WO 19 General Conditions Pay App 13 3,511.35$                             30902.901.01.71.17 126,768.24$                        3,511.35$                           -$                                    68,215.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    71,726.65$                          55,041.59$                  57%
JHL Constructors, Inc. General Conditions WO 19 General Conditions Pay App 13 1,074.66$                             30902.904.01.71.17 18,199.00$                          1,074.66$                           -$                                    26,423.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    27,497.84$                          (9,298.84)$                   151%
JHL Constructors, Inc. General Conditions WO 19 General Conditions Pay App 13 2,413.11$                             30902.905.01.71.17 72,500.21$                          2,413.11$                           -$                                    67,675.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    70,088.41$                          2,411.80$                    97%
JHL Constructors, Inc. General Conditions WO 19 General Conditions Pay App 13 253.75$                                30902.548.01.71.17 54,348.75$                          253.75$                              51,018.66$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,272.41$                          3,076.34$                    94%
JHL Constructors, Inc. Survey WO 19 Survey -$                                      30902.901.00.00.20 7,875.00$                            -$                                    -$                                    4,788.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,788.00$                            3,087.00$                    61%
JHL Constructors, Inc. Survey WO 19 Survey -$                                      30902.904.00.00.20 3,150.00$                            -$                                    -$                                    2,992.49$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,992.49$                            157.51$                       95%
JHL Constructors, Inc. Survey WO 19 Survey -$                                      30902.905.00.00.20 9,450.00$                            -$                                    -$                                    6,864.21$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,864.21$                            2,585.79$                    73%
JHL Constructors, Inc. Survey WO 19 Survey -$                                      30902.548.00.00.20 6,300.00$                            -$                                    5,985.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,985.00$                            315.00$                       95%
JHL Constructors, Inc. Electrical WO 19 Electrical Pay App 13 9,025.00$                             30902.901.26.00.00 54,540.36$                          9,025.00$                           -$                                    39,066.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,091.49$                          6,448.87$                    88%
JHL Constructors, Inc. Electrical WO 19 Electrical Pay App 13 3,610.00$                             30902.904.26.00.00 28,512.26$                          3,610.00$                           -$                                    22,056.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,666.27$                          2,845.99$                    90%
JHL Constructors, Inc. Electrical WO 19 Electrical Pay App 13 1,425.00$                             30902.905.26.00.00 16,206.66$                          1,425.00$                           -$                                    13,037.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    14,462.63$                          1,744.03$                    89%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Conc Walks / Curbs / Gutters -$                                      30902.901.32.16.00 158,456.25$                        -$                                    -$                                    147,132.93$                       -$                                    -$                                    -$                                    -$                                    -$                                    147,132.93$                        11,323.32$                  93%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Conc Walks / Curbs / Gutters -$                                      30902.904.32.16.00 48,884.25$                          -$                                    -$                                    45,137.83$                         -$                                    -$                                    -$                                    -$                                    -$                                    45,137.83$                          3,746.42$                    92%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Conc Walks / Curbs / Gutters -$                                      30902.905.32.16.00 78,636.00$                          -$                                    -$                                    67,065.02$                         -$                                    -$                                    -$                                    -$                                    -$                                    67,065.02$                          11,570.98$                  85%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Conc Walks / Curbs / Gutters -$                                      30902.548.32.16.00 150,569.00$                        -$                                    138,979.29$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    138,979.29$                        11,589.71$                  92%
JHL Constructors, Inc. Site Furnishings WO 19 Site Furnishings Pay App 13 9,131.40$                             30902.901.32.33.00 29,223.80$                          9,131.40$                           -$                                    18,631.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    27,762.80$                          1,461.00$                    95%
JHL Constructors, Inc. Site Furnishings WO 19 Site Furnishings Pay App 13 9,131.40$                             30902.904.32.33.00 29,223.80$                          9,131.40$                           -$                                    18,631.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    27,762.80$                          1,461.00$                    95%
JHL Constructors, Inc. Site Furnishings WO 19 Shade Structure Pay App 13 14,209.20$                           30902.901.32.33.00 41,976.00$                          14,209.20$                         -$                                    22,290.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    36,499.85$                          5,476.15$                    87%
JHL Constructors, Inc. Site Furnishings WO 19 Shade Structure Pay App 13 32,354.70$                           30902.905.32.33.00 62,360.00$                          32,354.70$                         -$                                    27,620.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    59,975.45$                          2,384.55$                    96%
JHL Constructors, Inc. Site Furnishings WO 19 Site Furnishings -$                                      30902.905.32.33.00 50,880.00$                          -$                                    -$                                    48,336.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,336.00$                          2,544.00$                    95%
JHL Constructors, Inc. Site Furnishings WO 19 Site Furnishings -$                                      30902.548.32.33.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Irrigation WO 19 Irrigation Systems -$                                      30902.901.32.80.00 139,733.55$                        -$                                    -$                                    132,746.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    132,746.88$                        6,986.67$                    95%
JHL Constructors, Inc. Irrigation WO 19 Irrigation Systems -$                                      30902.904.32.80.00 36,487.00$                          -$                                    -$                                    34,662.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    34,662.65$                          1,824.35$                    95%
COA Irrigation Water Transmission Dev Fee -$                                      30902.904.32.80.00 71,975.80$                          -$                                    -$                                    71,975.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    71,975.80$                          -$                             100%
JHL Constructors, Inc. Irrigation WO 19 Irrigation Systems -$                                      30902.905.32.80.00 175,038.00$                        -$                                    -$                                    166,248.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    166,248.09$                        8,789.91$                    95%
JHL Constructors, Inc. Irrigation WO 19 Irrigation Systems -$                                      30902.548.32.80.00 135,250.00$                        -$                                    128,487.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,487.50$                        6,762.50$                    95%
JHL Constructors, Inc. Planting WO 19 Landscaping Pay App 13 5,783.60$                             30902.901.32.90.00 635,758.53$                        5,783.60$                           -$                                    530,355.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    536,138.70$                        99,619.83$                  84%
JHL Constructors, Inc. Planting WO 19 Landscaping Pay App 13 691.82$                                30902.904.32.90.00 141,019.64$                        691.82$                              -$                                    108,430.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    109,121.97$                        31,897.67$                  77%
JHL Constructors, Inc. Planting WO 19 Landscaping Pay App 13 2,126.81$                             30902.905.32.90.00 585,965.36$                        2,126.81$                           -$                                    468,171.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    470,298.31$                        115,667.05$                80%
JHL Constructors, Inc. Planting WO 19 Landscaping Pay App 13 3,171.94$                             30902.548.32.90.00 548,661.00$                        3,171.94$                           358,306.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    361,478.79$                        187,182.21$                66%
JHL Constructors, Inc. Retaining Walls WO 19 Entry Planter Walls -$                                      30902.901.32.32.00 19,000.00$                          -$                                    -$                                    18,050.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    18,050.00$                          950.00$                       95%
JHL Constructors, Inc. Retaining Walls WO 19 Entry Planter Walls -$                                      30902.905.32.32.00 19,000.00$                          -$                                    -$                                    18,050.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    18,050.00$                          950.00$                       95%
JHL Constructors, Inc. Retaining Walls WO 19 Entry Planter Foundation -$                                      30902.901.32.32.00 3,600.00$                            -$                                    -$                                    3,420.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,420.00$                            180.00$                       95%
JHL Constructors, Inc. Retaining Walls WO 19 Entry Planter Foundation -$                                      30902.905.32.32.00 3,600.00$                            -$                                    -$                                    3,420.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,420.00$                            180.00$                       95%
JHL Constructors, Inc. Electrical Utilies WO 19 Dry Utility Sleeving -$                                      30902.901.33.70.00 5,715.00$                            -$                                    -$                                    5,429.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,429.25$                            285.75$                       95%
JHL Constructors, Inc. Electrical Utilies WO 19 Dry Utility Sleeving -$                                      30902.904.33.70.00 5,715.00$                            -$                                    -$                                    5,429.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,429.25$                            285.75$                       95%
JHL Constructors, Inc. Electrical Utilies WO 19 Dry Utility Sleeving -$                                      30902.905.33.70.00 5,715.00$                            -$                                    -$                                    5,429.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,429.25$                            285.75$                       95%
JHL Constructors, Inc. Electrical Utilies WO 19 Dry Utility Sleeving -$                                      30902.548.33.70.00 5,715.00$                            -$                                    5,429.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,429.25$                            285.75$                       95%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Utility Access Path -$                                      30902.901.32.16.00 22,349.00$                          -$                                    -$                                    21,231.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,231.55$                          1,117.45$                    95%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Utility Access Path -$                                      30902.905.32.16.00 25,949.26$                          -$                                    -$                                    24,651.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    24,651.80$                          1,297.46$                    95%
JHL Constructors, Inc. 3rd Party Testing WO 19 3rd Party Testing -$                                      30902.901.01.71.15 8,264.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,264.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 19 3rd Party Testing -$                                      30902.904.01.71.15 4,735.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,735.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 19 3rd Party Testing -$                                      30902.905.01.71.15 8,264.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,264.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 19 3rd Party Testing -$                                      30902.548.01.71.15 8,264.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,264.00$                    0%
JHL Constructors, Inc. General Liability Insurance WO 19 General Liability Insurance -$                                      30902.901.01.71.18 16,354.30$                          -$                                    -$                                    15,536.58$                         -$                                    -$                                    -$                                    -$                                    -$                                    15,536.58$                          817.72$                       95%
JHL Constructors, Inc. General Liability Insurance WO 19 General Liability Insurance -$                                      30902.904.01.71.18 2,457.00$                            -$                                    -$                                    2,334.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,334.15$                            122.85$                       95%
JHL Constructors, Inc. General Liability Insurance WO 19 General Liability Insurance -$                                      30902.905.01.71.18 9,776.28$                            -$                                    -$                                    9,287.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,287.47$                            488.81$                       95%
JHL Constructors, Inc. General Liability Insurance WO 19 General Liability Insurance -$                                      30902.548.01.71.18 7,332.36$                            -$                                    6,965.74$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,965.74$                            366.62$                       95%
JHL Constructors, Inc. Construction Contingency WO 19 Builders Contingency -$                                      30902.901.01.71.16 21,598.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,598.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 19 Builders Contingency -$                                      30902.904.01.71.16 5,046.36$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,046.36$                    0%
JHL Constructors, Inc. Construction Contingency WO 19 Builders Contingency -$                                      30902.905.01.71.16 9,412.38$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,412.38$                    0%
JHL Constructors, Inc. Construction Contingency WO 19 Builders Contingency -$                                      30902.548.01.71.16 24,613.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,613.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 19 Payment & Performance Bond -$                                      30902.901.01.71.19 16,351.44$                          -$                                    -$                                    15,533.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    15,533.88$                          817.56$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 19 Payment & Performance Bond -$                                      30902.904.01.71.19 2,481.00$                            -$                                    -$                                    2,356.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,356.95$                            124.05$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 19 Payment & Performance Bond -$                                      30902.905.01.71.19 9,871.17$                            -$                                    -$                                    9,377.61$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,377.61$                            493.56$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 19 Payment & Performance Bond -$                                      30902.548.01.71.19 7,404.94$                            -$                                    7,034.69$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,034.69$                            370.25$                       95%

COA Landscaping -$                                      4,131,626.44$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,169,614.39$                    1,763,468.62$                    -$                                    198,543.43$                       -$                                    -$                                    -$                                    4,131,626.44$                     -$                             100%
COA Irrigation Bridgewater Filing 10 - End of N Buchanan Ct. -$                                      30902.548.32.80.00 81,044.80$                          -$                                    81,044.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,044.80$                          -$                             100%
COA Irrigation Bridgewater Filing 10 - Riverfront Drive Tree Lawn from Matin St. to -$                                      30902.350.32.80.00 350,629.24$                        -$                                    350,629.24$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    350,629.24$                        -$                             100%
COA Irrigation Bridgewater Filing 10 - End of N Flat Rock Ct. -$                                      30902.241.32.80.00 274,179.03$                        -$                                    274,179.03$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    274,179.03$                        -$                             100%
COA Irrigation Bridgewater Filing 10 - End of N Flat Rock Ct. - ARTA 42% -$                                      30903.241.32.80.00 198,543.43$                        -$                                    -$                                    -$                                    -$                                    198,543.43$                       -$                                    -$                                    -$                                    198,543.43$                        -$                             100%
COA Irrigation Bridgewater Filing 10 - End of N Flat Rock Ct. -$                                      30902.910.32.80.00 118,180.62$                        -$                                    -$                                    118,180.62$                       -$                                    -$                                    -$                                    -$                                    -$                                    118,180.62$                        -$                             100%
COA Irrigation Bridgewater Filing 10 - E 35th Ave. towards F16 -$                                      30902.350.32.80.00 639,873.40$                        -$                                    639,873.40$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    639,873.40$                        -$                             100%
COA Irrigation Filing 8 -$                                      30902.908.32.80.00 326,501.84$                        -$                                    -$                                    326,501.84$                       -$                                    -$                                    -$                                    -$                                    -$                                    326,501.84$                        -$                             100%
COA Irrigation Filing 3 -$                                      30902.531.32.80.00 786,045.64$                        -$                                    786,045.64$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    786,045.64$                        -$                             100%
COA Irrigation Filing 3 / 1" Irrigation Meter -$                                      30902.340.32.80.00 37,842.28$                          -$                                    37,842.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,842.28$                          -$                             100%
COA Irrigation Filing 2 -$                                      30902.902.32.80.00 531,132.50$                        -$                                    -$                                    531,132.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    531,132.50$                        -$                             100%
COA Irrigation Filing 11 -$                                      30902.911.32.80.00 787,653.66$                        -$                                    -$                                    787,653.66$                       -$                                    -$                                    -$                                    -$                                    -$                                    787,653.66$                        -$                             100%

Brightview Landscapes 408,032.88$                         5,601,640.51$                     393,356.38$                       -$                                    -$                                    14,676.50$                         -$                                    -$                                    -$                                                 3,265,340.10$                    -$                                    11,923.78$                         442,633.27$                       -$                                    -$                                    -$                                    4,127,930.03$                     1,473,710.48$             74%
JHL Constructors, Inc. General Conditions WO 20 General Conditions Pay App 13 17,283.49$                           30902.220.01.71.17 136,634.83$                        17,283.49$                         112,519.61$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    129,803.10$                        6,831.73$                    95%
JHL Constructors, Inc. General Conditions WO 20 General Conditions -$                                      30902.250.01.71.17 61,326.34$                          -$                                    58,260.03$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,260.03$                          3,066.31$                    95%
JHL Constructors, Inc. General Conditions WO 20 General Conditions -$                                      30902.230.01.71.17 20,889.24$                          -$                                    19,844.79$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,844.79$                          1,044.45$                    95%
JHL Constructors, Inc. General Conditions WO 20 General Conditions -$                                      30902.241.01.71.17 48,426.74$                          -$                                    46,005.39$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,005.39$                          2,421.35$                    95%
JHL Constructors, Inc. General Conditions WO 20 General Conditions - ARTA 42% -$                                      30903.241.01.71.17 35,067.64$                          -$                                    -$                                    -$                                    -$                                    58.08$                                33,256.21$                         -$                                    -$                                    -$                                    33,314.29$                          1,753.35$                    95%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying -$                                      30902.220.01.71.14 6,371.00$                            -$                                    1,026.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,026.00$                            5,345.00$                    16%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying -$                                      30902.250.01.71.14 3,520.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,520.00$                    0%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying -$                                      30902.230.01.71.14 1,574.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,574.00$                    0%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying -$                                      30902.241.01.71.14 3,222.48$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,222.48$                    0%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying - ARTA 42% -$                                      30903.241.01.71.14 2,333.52$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,333.52$                    0%
JHL Constructors, Inc. Unit Paving for Aurora Highlands Pro WO 20 Hardscapes Pay App 13 27,077.48$                           30902.220.60.14.00 144,390.34$                        27,077.48$                         103,323.98$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    130,401.46$                        13,988.88$                  90%
JHL Constructors, Inc. Unit Paving for Aurora Highlands Pro WO 20 Hardscapes Pay App 13 20,267.56$                           30902.241.60.14.00 117,984.76$                        20,267.56$                         86,751.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,018.66$                        10,966.10$                  91%
JHL Constructors, Inc. Unit Paving for Aurora Highlands Pro WO 20 Hardscapes - ARTA 42% Pay App 13 14,676.50$                           30903.241.60.14.00 85,437.24$                          -$                                    14,676.50$                         -$                                    -$                                    -$                                    62,819.75$                         -$                                    -$                                    -$                                    77,496.25$                          7,940.99$                    91%
JHL Constructors, Inc. Site Furnishings WO 20 Site Furnishings -$                                      30902.220.32.33.00 31,360.00$                          -$                                    14,896.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,896.00$                          16,464.00$                  48%
JHL Constructors, Inc. Site Furnishings WO 20 Site Furnishings -$                                      30902.250.32.33.00 4,480.00$                            -$                                    2,128.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,128.00$                            2,352.00$                    48%
JHL Constructors, Inc. Site Furnishings WO 20 Site Furnishings -$                                      30902.241.32.33.00 15,810.80$                          -$                                    7,510.13$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,510.13$                            8,300.67$                    48%
JHL Constructors, Inc. Site Furnishings WO 20 Site Furnishings - ARTA 42% -$                                      30903.241.32.33.00 11,449.20$                          -$                                    -$                                    -$                                    -$                                    -$                                    5,438.37$                           -$                                    -$                                    -$                                    5,438.37$                            6,010.83$                    48%
JHL Constructors, Inc. Retaining Walls for Aurora Highlands WO 20 Monumentation -$                                      30902.220.60.32.00 (11,171.00)$                         -$                                    (10,612.45)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (10,612.45)$                        (558.55)$                      95%
JHL Constructors, Inc. Retaining Walls for Aurora Highlands WO 20 Monumentation -$                                      30902.250.60.32.00 286,527.00$                        -$                                    272,200.65$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    272,200.65$                        14,326.35$                  95%
JHL Constructors, Inc. Irrigation WO 20 Irrigation Pay App 13 207,248.50$                         30902.220.32.80.00 1,150,235.85$                     207,248.50$                       561,105.56$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    768,354.06$                        381,881.79$                67%
JHL Constructors, Inc. Irrigation WO 20 Irrigation Pay App 13 11,405.99$                           30902.250.32.80.00 254,126.00$                        11,405.99$                         218,607.72$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    230,013.71$                        24,112.29$                  91%
JHL Constructors, Inc. Irrigation WO 20 Irrigation -$                                      30902.230.32.80.00 102,940.00$                        -$                                    97,793.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    97,793.00$                          5,147.00$                    95%
JHL Constructors, Inc. Irrigation WO 20 Irrigation -$                                      30902.241.32.80.00 58,508.66$                          -$                                    55,583.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,583.23$                          2,925.43$                    95%
JHL Constructors, Inc. Irrigation WO 20 Irrigation - ARTA 42% -$                                      30903.241.32.80.00 42,368.34$                          -$                                    -$                                    -$                                    -$                                    (815.16)$                             41,065.09$                         -$                                    -$                                    -$                                    40,249.93$                          2,118.41$                    95%
JHL Constructors, Inc. Planting WO 20 Landscaping Pay App 13 110,073.36$                         30902.220.32.90.00 1,270,324.97$                     110,073.36$                       601,789.39$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    711,862.75$                        558,462.22$                56%
JHL Constructors, Inc. Planting WO 20 Landscaping -$                                      30902.250.32.90.00 431,758.00$                        -$                                    344,285.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    344,285.80$                        87,472.20$                  80%
JHL Constructors, Inc. Planting WO 20 Landscaping -$                                      30902.230.32.90.00 216,674.90$                        -$                                    173,668.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    173,668.50$                        43,006.40$                  80%
JHL Constructors, Inc. Planting WO 20 Landscaping -$                                      30902.241.32.90.00 438,792.04$                        -$                                    415,755.40$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    415,755.40$                        23,036.64$                  95%
JHL Constructors, Inc. Planting WO 20 Landscaping - ARTA 42% -$                                      30903.241.32.90.00 317,745.96$                        -$                                    -$                                    -$                                    -$                                    11,551.49$                         289,512.75$                       -$                                    -$                                    -$                                    301,064.24$                        16,681.72$                  95%
JHL Constructors, Inc. Planting WO 20 Concrete Repairs (Allowance) -$                                      30902.220.32.90.00 10,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                  0%
JHL Constructors, Inc. Planting WO 20 Concrete Repairs (Allowance) -$                                      30902.250.32.90.00 10,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                  0%
JHL Constructors, Inc. Planting WO 20 Concrete Repairs (Allowance) -$                                      30902.241.32.90.00 2,900.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,900.00$                    0%
JHL Constructors, Inc. Planting WO 20 Concrete Repairs (Allowance) - ARTA 42% -$                                      30903.241.32.90.00 2,100.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,100.00$                    0%
JHL Constructors, Inc. Planting WO 20 Erosion Control (Allowance) -$                                      30902.220.32.90.00 10,000.00$                          -$                                    9,223.31$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,223.31$                            776.69$                       92%
JHL Constructors, Inc. Planting WO 20 Erosion Control (Allowance) -$                                      30902.250.32.90.00 11,357.70$                          -$                                    6,232.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,232.95$                            5,124.75$                    55%
JHL Constructors, Inc. Planting WO 20 Erosion Control (Allowance) -$                                      30902.241.32.90.00 2,112.53$                            -$                                    2,006.90$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,006.90$                            105.63$                       95%
JHL Constructors, Inc. Planting WO 20 Erosion Control (Allowance) - ARTA 42% -$                                      30903.241.32.90.00 1,529.77$                            -$                                    -$                                    -$                                    -$                                    1,129.37$                           323.91$                              -$                                    -$                                    -$                                    1,453.28$                            76.49$                         95%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) -$                                      30902.220.32.90.00 12,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,000.00$                  0%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) -$                                      30902.250.32.90.00 12,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,000.00$                  0%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) -$                                      30902.230.32.90.00 6,000.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,000.00$                    0%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) -$                                      30902.241.32.90.00 3,480.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,480.00$                    0%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) - ARTA 42% -$                                      30903.241.32.90.00 2,520.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,520.00$                    0%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance -$                                      30902.220.01.71.18 24,525.72$                          -$                                    14,064.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,064.75$                          10,460.97$                  57%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance -$                                      30902.250.01.71.18 8,354.00$                            -$                                    7,936.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,936.30$                            417.70$                       95%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance -$                                      30902.230.01.71.18 3,725.00$                            -$                                    3,538.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,538.75$                            186.25$                       95%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance -$                                      30902.241.01.71.18 7,389.78$                            -$                                    7,020.29$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,020.29$                            369.49$                       95%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance - ARTA 42% -$                                      30903.241.01.71.18 5,351.22$                            -$                                    -$                                    -$                                    -$                                    -$                                    5,083.66$                           -$                                    -$                                    -$                                    5,083.66$                            267.56$                       95%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency -$                                      30902.220.01.71.16 60,650.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,650.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency -$                                      30902.250.01.71.16 30,974.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,974.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency -$                                      30902.230.01.71.16 15,814.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,814.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency -$                                      30902.241.01.71.16 11,686.22$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,686.22$                  0%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency - ARTA 42% -$                                      30903.241.01.71.16 8,462.44$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,462.44$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond -$                                      30902.220.01.71.19 24,538.28$                          -$                                    14,200.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,200.60$                          10,337.68$                  58%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond -$                                      30902.250.01.71.19 8,435.00$                            -$                                    8,013.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,013.25$                            421.75$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond -$                                      30902.230.01.71.19 3,760.00$                            -$                                    3,572.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,572.00$                            188.00$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond -$                                      30902.241.01.71.19 7,462.28$                            -$                                    7,089.17$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,089.17$                            373.11$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond - ARTA 42% -$                                      30903.241.01.71.19 5,403.72$                            -$                                    -$                                    -$                                    -$                                    -$                                    5,133.53$                           -$                                    -$                                    -$                                    5,133.53$                            270.19$                       95%

Interior Monuments Phase 1 214,242.67$                         4,523,501.92$                     214,242.67$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 3,505,625.07$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,719,867.74$                     803,634.18$                82%
JHL Constructors, Inc. Construction Surveying WO 21 Construction Surveying -$                                      30902.204.01.71.14 75,094.00$                          -$                                    23,089.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,089.75$                          52,004.25$                  31%
JHL Constructors, Inc. 3rd Party Testing WO 21 3rd Party Testing Pay App 11 1,249.25$                             30902.204.01.71.15 39,500.00$                          1,249.25$                           16,328.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,577.85$                          21,922.15$                  45%
JHL Constructors, Inc. Site Furnishings WO 21 Site Furnishings Pay App 11 197,123.59$                         30902.204.32.33.00 3,872,979.92$                     197,123.59$                       3,122,259.29$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,319,382.88$                     553,597.04$                86%
JHL Constructors, Inc. Construction Contingency WO 21 Contruction Contingency 5% -$                                      30902.204.01.71.16 118,325.93$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    118,325.93$                0%
JHL Constructors, Inc. General Conditions WO 21 General Conditions 8% Pay App 11 15,869.83$                           30902.204.01.71.17 328,721.79$                        15,869.83$                         259,511.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    275,380.99$                        53,340.80$                  84%
JHL Constructors, Inc. General Liability Insurance WO 21 General Liability Insurance 1% -$                                      30902.204.01.71.18 44,218.82$                          -$                                    42,007.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,007.88$                          2,210.94$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 21 Performance & Payment Bond 1% -$                                      30902.204.01.71.19 44,661.46$                          -$                                    42,428.39$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,428.39$                          2,233.07$                    95%

Filing 9 - Wet Utilities -$                                      2,862,150.23$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,592,665.59$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,592,665.59$                     269,484.64$                91%
JHL Constructors, Inc. Water Utilities WO 22 Water Utilities (Secure Staging/Storage Yard) -$                                      30902.330.33.10.00 283,824.88$                        -$                                    267,529.02$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    267,529.02$                        16,295.86$                  94%
JHL Constructors, Inc. Sanitary Sewerage WO 22 Sanitary -$                                      30902.330.33.30.00 88,691.00$                          -$                                    84,256.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    84,256.45$                          4,434.55$                    95%
JHL Constructors, Inc. Water Utilities WO 22 Water Utilities -$                                      30902.330.33.10.00 699,061.00$                        -$                                    623,689.91$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    623,689.91$                        75,371.09$                  89%
JHL Constructors, Inc. Stormwater Utilities WO 22 Storm Water -$                                      30902.330.33.40.00 877,109.33$                        -$                                    822,417.43$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    822,417.43$                        54,691.90$                  94%
JHL Constructors, Inc. Construction Contingency WO 22 Contruction Contingency 5% -$                                      30902.330.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 22 General Conditions 8% -$                                      30902.330.01.71.17 157,390.97$                        -$                                    140,608.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    140,608.88$                        16,782.09$                  89%
JHL Constructors, Inc. General Liability Insurance WO 22 General Liability Insurance 1% -$                                      30902.330.01.71.18 20,951.55$                          -$                                    19,903.97$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,903.97$                          1,047.58$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 22 Performance & Payment Bond 1% -$                                      30902.330.01.71.19 21,160.80$                          -$                                    20,102.76$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,102.76$                          1,058.04$                    95%
JHL Constructors, Inc. Sanitary Sewerage WO 22 Sanitary -$                                      30902.334.33.30.00 54,085.00$                          -$                                    51,380.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,380.75$                          2,704.25$                    95%
JHL Constructors, Inc. Water Utilities WO 22 Water Utilities -$                                      30902.334.33.10.00 364,079.00$                        -$                                    301,113.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    301,113.00$                        62,966.00$                  83%
JHL Constructors, Inc. Stormwater Utilities WO 22 Storm Water -$                                      30902.334.33.40.00 231,070.70$                        -$                                    201,205.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    201,205.88$                        29,864.82$                  87%
JHL Constructors, Inc. Construction Contingency WO 22 Contruction Contingency 5% -$                                      30902.334.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 22 General Conditions 8% -$                                      30902.334.01.71.17 50,911.00$                          -$                                    47,333.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,333.29$                          3,577.71$                    93%
JHL Constructors, Inc. General Liability Insurance WO 22 General Liability Insurance 1% -$                                      30902.334.01.71.18 6,873.00$                            -$                                    6,529.35$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,529.35$                            343.65$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 22 Performance & Payment Bond 1% -$                                      30902.334.01.71.19 6,942.00$                            -$                                    6,594.90$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,594.90$                            347.10$                       95%

Tributary W Drainage 65,766.36$                           6,448,064.66$                     65,766.36$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 3,947,958.99$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,013,725.35$                     2,434,339.31$             62%
JHL Constructors, Inc. Construction Surveying WO 23 Construction Surveying Pay App 11 2,907.09$                             30902.332.01.71.14 49,932.00$                          2,907.09$                           20,101.79$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,008.88$                          26,923.12$                  46%
JHL Constructors, Inc. 3rd Party Testing WO 23 3rd Party Testing -$                                      30902.332.01.71.15 75,342.00$                          -$                                    42,707.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,707.25$                          32,634.75$                  57%
JHL Constructors, Inc. Stormwater Utilities WO 23 Stormwater Utilities Pay App 11 58,073.11$                           30902.332.33.40.00 5,479,968.89$                     58,073.11$                         3,471,916.48$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,529,989.59$                     1,949,979.30$             64%
JHL Constructors, Inc. Construction Contingency WO 23 Contruction Contingency 5% -$                                      30902.332.01.71.16 247,546.46$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    247,546.46$                0%
JHL Constructors, Inc. General Conditions WO 23 General Conditions 8% Pay App 11 4,878.41$                             30902.332.01.71.17 468,222.87$                        4,878.41$                           292,441.41$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    297,319.82$                        170,903.05$                63%
JHL Constructors, Inc. General Liability Insurance WO 23 General Liability Insurance 1% Pay App 11 (45.90)$                                 30902.332.01.71.18 63,210.40$                          (45.90)$                               60,095.77$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,049.87$                          3,160.53$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 23 Performance & Payment Bond 1% Pay App 11 (46.35)$                                 30902.332.01.71.19 63,842.04$                          (46.35)$                               60,696.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,649.94$                          3,192.10$                    95%

ECCV Relocation (Roadway) -$                                      114,806.91$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 66,588.02$                         -$                                    -$                                    48,218.89$                         -$                                    -$                                    -$                                    114,806.91$                        -$                             100%
JHL Constructors, Inc. Construction Surveying WO 24 Construction Surveying -$                                      30902.241.01.71.14 1,197.75$                            -$                                    1,197.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,197.75$                            -$                             100%
JHL Constructors, Inc. Construction Surveying WO 24 Construction Surveying - ARTA 42% -$                                      30903.241.01.71.14 867.33$                               -$                                    -$                                    -$                                    -$                                    -$                                    867.33$                              -$                                    -$                                    -$                                    867.33$                               -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 24 3rd Party Testing -$                                      30902.241.01.71.15 989.48$                               -$                                    989.48$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    989.48$                               -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 24 3rd Party Testing - ARTA 42% -$                                      30903.241.01.71.15 716.52$                               -$                                    -$                                    -$                                    -$                                    -$                                    716.52$                              -$                                    -$                                    -$                                    716.52$                               -$                             100%
JHL Constructors, Inc. Demolition WO 24 Demolition -$                                      30902.241.02.41.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
JHL Constructors, Inc. Demolition WO 24 Demolition - ARTA 42% -$                                      30903.241.02.41.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Utilities WO 24 Earthwork -$                                      30902.241.33.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Utilities WO 24 Earthwork - ARTA 42% -$                                      30903.241.33.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 24 Erosion and Sediment Controls -$                                      30902.241.31.25.00 1,077.43$                            -$                                    1,077.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,077.43$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 24 Erosion and Sediment Controls - ARTA 42% -$                                      30903.241.31.25.00 780.20$                               -$                                    -$                                    -$                                    -$                                    -$                                    780.20$                              -$                                    -$                                    -$                                    780.20$                               -$                             100%
JHL Constructors, Inc. Flexible Paving WO 24 Asphalt Paving -$                                      30902.241.32.12.00 36,793.98$                          -$                                    36,793.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,793.98$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 24 Asphalt Paving - ARTA 42% -$                                      30903.241.32.12.00 26,643.91$                          -$                                    -$                                    -$                                    -$                                    -$                                    26,643.91$                         -$                                    -$                                    -$                                    26,643.91$                          -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 24 Curbs, Gutters, Sidewalks, and Driveways -$                                      30902.241.32.16.00 16,472.00$                          -$                                    16,472.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,472.00$                          -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 24 Curbs, Gutters, Sidewalks, and Driveways - ARTA 42% -$                                      30903.241.32.16.00 11,928.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    11,928.00$                         -$                                    -$                                    -$                                    11,928.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 24 Paving Specialties -$                                      30902.241.32.17.00 3,015.07$                            -$                                    3,015.07$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,015.07$                            -$                             100%
JHL Constructors, Inc. Paving Specialties WO 24 Paving Specialties - ARTA 42% -$                                      30903.241.32.17.00 2,183.33$                            -$                                    -$                                    -$                                    -$                                    -$                                    2,183.33$                           -$                                    -$                                    -$                                    2,183.33$                            -$                             100%
JHL Constructors, Inc. Construction Contingency WO 24 Construction Contingency (5.00%) -$                                      30902.241.01.71.16 895.11$                               -$                                    895.11$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    895.11$                               -$                             100%
JHL Constructors, Inc. Construction Contingency WO 24 Construction Contingency (5.00%) - ARTA 42% -$                                      30903.241.01.71.16 648.19$                               -$                                    -$                                    -$                                    -$                                    -$                                    648.19$                              -$                                    -$                                    -$                                    648.19$                               -$                             100%
JHL Constructors, Inc. General Conditions WO 24 General Conditions (8.00%) -$                                      30902.241.01.71.17 4,835.29$                            -$                                    4,835.29$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,835.29$                            -$                             100%
JHL Constructors, Inc. General Conditions WO 24 General Conditions (8.00%) - ARTA 42% -$                                      30903.241.01.71.17 3,501.41$                            -$                                    -$                                    -$                                    -$                                    -$                                    3,501.41$                           -$                                    -$                                    -$                                    3,501.41$                            -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 24 General Liability Insurance (1.00%) -$                                      30902.241.01.71.18 652.73$                               -$                                    652.73$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    652.73$                               -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 24 General Liability Insurance (1.00%) - ARTA 42% -$                                      30903.241.01.71.18 472.66$                               -$                                    -$                                    -$                                    -$                                    -$                                    472.66$                              -$                                    -$                                    -$                                    472.66$                               -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 24 Performance & Payment Bond (1.00%) -$                                      30902.241.01.71.19 659.18$                               -$                                    659.18$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    659.18$                               -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 24 Performance & Payment Bond (1.00%) - ARTA 42% -$                                      30903.241.01.71.19 477.34$                               -$                                    -$                                    -$                                    -$                                    -$                                    477.34$                              -$                                    -$                                    -$                                    477.34$                               -$                             100%

Filing 9 - Utilities (Install) 113,258.22$                         8,121,665.43$                     113,258.22$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 6,763,263.80$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,876,522.02$                     1,245,143.41$             85%
JHL Constructors, Inc. General Conditions WO 25 General Conditions 8% App 10 7,607.84$                             30902.330.01.71.17 400,716.96$                        7,607.84$                           310,791.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    318,399.74$                        82,317.22$                  79%
JHL Constructors, Inc. General Conditions WO 25 General Conditions 8% App 10 781.66$                                30902.334.01.71.17 189,033.40$                        781.66$                              178,929.34$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    179,711.00$                        9,322.40$                    95%
JHL Constructors, Inc. Construction Surveying WO 25 Construction Surveying -$                                      30902.330.01.71.14 55,418.00$                          -$                                    14,649.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,649.00$                          40,769.00$                  26%
JHL Constructors, Inc. Construction Surveying WO 25 Construction Surveying -$                                      30902.334.01.71.14 24,801.00$                          -$                                    11,495.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,495.00$                          13,306.00$                  46%
JHL Constructors, Inc. 3rd Party Testing WO 25 3rd Party Testing App 10 13,186.00$                           30902.330.01.71.15 64,236.00$                          13,186.00$                         44,460.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,646.00$                          6,590.00$                    90%
JHL Constructors, Inc. 3rd Party Testing WO 25 3rd Party Testing App 10 9,770.75$                             30902.334.01.71.15 42,555.00$                          9,770.75$                           28,927.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,698.25$                          3,856.75$                    91%
JHL Constructors, Inc. Water Utilities WO 25 Water Utilities App 10 18,507.36$                           30902.330.33.10.00 1,104,326.43$                     18,507.36$                         1,003,351.50$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,021,858.86$                     82,467.57$                  93%
JHL Constructors, Inc. Water Utilities WO 25 Water Utilities -$                                      30902.334.33.10.00 652,288.42$                        -$                                    581,563.46$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    581,563.46$                        70,724.96$                  89%
JHL Constructors, Inc. Sanitary Sewerage WO 25 Sanitary Utilities -$                                      30902.330.33.30.00 1,219,712.93$                     -$                                    1,142,810.96$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,142,810.96$                     76,901.97$                  94%
JHL Constructors, Inc. Sanitary Sewerage WO 25 Sanitary Utilities -$                                      30902.334.33.30.00 846,918.00$                        -$                                    773,744.97$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    773,744.97$                        73,173.03$                  91%
JHL Constructors, Inc. Stormwater Utilities WO 25 Storm Utilities App 10 63,404.61$                           30902.330.33.40.00 2,226,411.18$                     63,404.61$                         1,711,169.54$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,774,574.15$                     451,837.03$                80%
JHL Constructors, Inc. Stormwater Utilities WO 25 Storm Utilities -$                                      30902.334.33.40.00 878,161.97$                        -$                                    809,343.56$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    809,343.56$                        68,818.41$                  92%
JHL Constructors, Inc. General Liability Insurance WO 25 General Liability Insurance -$                                      30902.330.01.71.18 54,210.27$                          -$                                    51,499.76$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,499.76$                          2,710.51$                    95%
JHL Constructors, Inc. General Liability Insurance WO 25 General Liability Insurance -$                                      30902.334.01.71.18 25,406.00$                          -$                                    24,135.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,135.70$                          1,270.30$                    95%
JHL Constructors, Inc. Construction Contingency WO 25 Contruction Contingency -$                                      30902.330.01.71.16 171,668.07$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    171,668.07$                0%
JHL Constructors, Inc. Construction Contingency WO 25 Contruction Contingency -$                                      30902.334.01.71.16 85,389.58$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    85,389.58$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 25 Performance & Payment Bond -$                                      30902.330.01.71.19 54,752.22$                          -$                                    52,014.61$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    52,014.61$                          2,737.61$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 25 Performance & Payment Bond -$                                      30902.334.01.71.19 25,660.00$                          -$                                    24,377.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,377.00$                          1,283.00$                    95%

Consolidated Landscaping 762,877.04$                         12,851,303.00$                   7,642.28$                           755,234.76$                       -$                                    -$                                    -$                                    -$                                    -$                                                 89,622.12$                         3,346,167.82$                    -$                                    -$                                    -$                                    -$                                    -$                                    4,198,666.98$                     8,652,636.02$             33%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying Pay App 7 860.98$                                30902.902.01.71.14 25,200.00$                          860.98$                              -$                                    2,453.85$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,314.83$                            21,885.17$                  13%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying Pay App 7 521.21$                                30902.908.01.71.14 15,750.00$                          521.21$                              -$                                    3,366.14$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,887.35$                            11,862.65$                  25%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying Pay App 7 769.50$                                30902.910.01.71.14 34,650.00$                          769.50$                              -$                                    12,221.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    12,991.30$                          21,658.70$                  37%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying Pay App 7 342.30$                                30902.911.01.71.14 18,270.00$                          342.30$                              -$                                    4,053.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,395.85$                            13,874.15$                  24%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying -$                                      30902.220.01.71.14 1,260.00$                            -$                                    1,197.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,197.00$                            63.00$                         95%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing -$                                      30902.902.01.71.15 8,264.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,264.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing -$                                      30902.908.01.71.15 8,264.00$                            -$                                    -$                                    2,479.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,479.50$                            5,784.50$                    30%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing Pay App 7 1,980.75$                             30902.910.01.71.15 15,910.00$                          1,980.75$                           -$                                    2,375.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,355.75$                            11,554.25$                  27%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing -$                                      30902.911.01.71.15 4,882.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,882.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing -$                                      30902.220.01.71.15 970.00$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    970.00$                       0%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 26 Curbs, Gutters & Sidewalks -$                                      30902.902.32.16.00 268,668.48$                        -$                                    -$                                    55,699.91$                         -$                                    -$                                    -$                                    -$                                    -$                                    55,699.91$                          212,968.57$                21%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 26 Curbs, Gutters & Sidewalks Pay App 7 36,773.41$                           30902.908.32.16.00 147,923.00$                        36,773.41$                         -$                                    9,218.23$                           -$                                    -$                                    -$                                    -$                                    -$                                    45,991.64$                          101,931.36$                31%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 26 Curbs, Gutters & Sidewalks -$                                      30902.910.32.16.00 336,030.00$                        -$                                    -$                                    178,599.65$                       -$                                    -$                                    -$                                    -$                                    -$                                    178,599.65$                        157,430.35$                53%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 26 Curbs, Gutters & Sidewalks Pay App 7 3,875.52$                             30902.911.32.16.00 39,142.00$                          3,875.52$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,875.52$                            35,266.48$                  10%
JHL Constructors, Inc. Retaining Walls WO 26 Retaining Walls -$                                      30902.908.32.32.00 177,120.00$                        -$                                    -$                                    33,949.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    33,949.20$                          143,170.80$                19%
JHL Constructors, Inc. Retaining Walls WO 26 Retaining Walls -$                                      30902.910.32.32.00 128,700.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,700.00$                0%
JHL Constructors, Inc. Retaining Walls WO 26 Retaining Walls Pay App 7 7,076.18$                             30902.220.32.32.00 99,224.00$                          7,076.18$                           80,396.97$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,473.15$                          11,750.85$                  88%
JHL Constructors, Inc. Site Furnishings WO 26 Site Furnishings -$                                      30902.902.32.33.00 1,296,245.00$                     -$                                    -$                                    190,945.61$                       -$                                    -$                                    -$                                    -$                                    -$                                    190,945.61$                        1,105,299.39$             15%
JHL Constructors, Inc. Site Furnishings WO 26 Site Furnishings -$                                      30902.908.32.33.00 408,493.00$                        -$                                    -$                                    91,012.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    91,012.85$                          317,480.15$                22%
JHL Constructors, Inc. Site Furnishings WO 26 Site Furnishings Pay App 7 6,133.40$                             30902.910.32.33.00 676,385.00$                        6,133.40$                           -$                                    97,050.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    103,183.50$                        573,201.50$                15%
JHL Constructors, Inc. Site Furnishings WO 26 Site Furnishings Pay App 7 2,127.63$                             30902.911.32.33.00 29,279.00$                          2,127.63$                           -$                                    24,373.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    26,500.88$                          2,778.12$                    91%
JHL Constructors, Inc. Irrigation WO 26 Irrigation Pay App 7 90,748.75$                           30902.902.32.80.00 331,106.00$                        90,748.75$                         -$                                    187,298.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    278,046.95$                        53,059.05$                  84%
JHL Constructors, Inc. Irrigation WO 26 Irrigation Pay App 7 13,385.50$                           30902.908.32.80.00 291,593.00$                        13,385.50$                         -$                                    236,856.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    250,242.35$                        41,350.65$                  86%
JHL Constructors, Inc. Irrigation WO 26 Irrigation Pay App 7 5,875.30$                             30902.910.32.80.00 997,279.00$                        5,875.30$                           -$                                    680,344.62$                       -$                                    -$                                    -$                                    -$                                    -$                                    686,219.92$                        311,059.08$                69%
JHL Constructors, Inc. Irrigation WO 26 Irrigation Pay App 7 28,626.19$                           30902.911.32.80.00 642,905.00$                        28,626.19$                         -$                                    238,956.40$                       -$                                    -$                                    -$                                    -$                                    -$                                    267,582.59$                        375,322.41$                42%
JHL Constructors, Inc. Planting WO 26 Planting Pay App 7 64,190.66$                           30902.902.32.90.00 811,701.00$                        64,190.66$                         -$                                    128,381.34$                       -$                                    -$                                    -$                                    -$                                    -$                                    192,572.00$                        619,129.00$                24%
JHL Constructors, Inc. Planting WO 26 Planting Pay App 7 158,647.93$                         30902.908.32.90.00 682,879.00$                        158,647.93$                       -$                                    135,468.14$                       -$                                    -$                                    -$                                    -$                                    -$                                    294,116.07$                        388,762.93$                43%
JHL Constructors, Inc. Planting WO 26 Planting Pay App 7 232,081.42$                         30902.910.32.90.00 1,708,001.00$                     232,081.42$                       -$                                    298,223.95$                       -$                                    -$                                    -$                                    -$                                    -$                                    530,305.37$                        1,177,695.63$             31%
JHL Constructors, Inc. Planting WO 26 Planting Pay App 7 50,368.80$                           30902.911.32.90.00 1,158,313.00$                     50,368.80$                         -$                                    230,725.61$                       -$                                    -$                                    -$                                    -$                                    -$                                    281,094.41$                        877,218.59$                24%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.902.00.31.46 19,000.00$                          -$                                    -$                                    888.72$                              -$                                    -$                                    -$                                    -$                                    -$                                    888.72$                               18,111.28$                  5%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.908.00.31.46 820.00$                               -$                                    -$                                    444.36$                              -$                                    -$                                    -$                                    -$                                    -$                                    444.36$                               375.64$                       54%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.910.00.31.46 36,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,000.00$                  0%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.911.00.31.46 25,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,000.00$                  0%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.220.00.31.46 3,750.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,750.00$                    0%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.902.01.71.16 75,684.52$                          -$                                    -$                                    855.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    855.00$                               74,829.52$                  1%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.908.01.71.16 90,770.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    90,770.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.910.01.71.16 175,651.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    175,651.00$                0%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.911.01.71.16 90,499.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    90,499.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.220.01.71.16 5,260.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,260.00$                    0%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 12,464.04$                           30902.902.01.71.17 236,408.00$                        12,464.04$                         -$                                    41,863.13$                         -$                                    -$                                    -$                                    -$                                    -$                                    54,327.17$                          182,080.83$                23%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 16,746.26$                           30902.908.01.71.17 152,494.00$                        16,746.26$                         -$                                    36,101.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    52,848.18$                          99,645.82$                  35%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 19,905.81$                           30902.910.01.71.17 366,827.00$                        19,905.81$                         -$                                    80,057.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    99,963.44$                          266,863.56$                27%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 6,827.23$                             30902.911.01.71.17 168,642.00$                        6,827.23$                           -$                                    39,275.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    46,103.13$                          122,538.87$                27%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 566.10$                                30902.220.01.71.17 8,837.00$                            566.10$                              5,750.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,316.15$                            2,520.85$                    71%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.902.01.71.18 31,905.00$                          -$                                    -$                                    30,210.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    30,210.00$                          1,695.00$                    95%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.908.01.71.18 20,587.00$                          -$                                    -$                                    19,557.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    19,557.65$                          1,029.35$                    95%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.910.01.71.18 49,522.00$                          -$                                    -$                                    47,045.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    47,045.90$                          2,476.10$                    95%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.911.01.71.18 22,767.00$                          -$                                    -$                                    21,628.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,628.65$                          1,138.35$                    95%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.220.01.71.18 1,193.00$                            -$                                    1,133.35$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,133.35$                            59.65$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.902.01.71.19 53,015.00$                          -$                                    -$                                    50,265.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    50,265.45$                          2,749.55$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.908.01.71.19 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.910.01.71.19 50,017.00$                          -$                                    -$                                    47,516.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    47,516.15$                          2,500.85$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.911.01.71.19 22,994.00$                          -$                                    -$                                    21,844.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,844.30$                          1,149.70$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.220.01.71.19 1,205.00$                            -$                                    1,144.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,144.75$                            60.25$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Electrical -$                                      30902.902.26.00.00 9,860.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,860.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Electrical -$                                      30902.908.26.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Electrical -$                                      30902.910.26.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Earthwork -$                                      30902.902.31.00.00 33,546.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,546.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Earthwork -$                                      30902.908.31.00.00 40,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,000.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Earthwork -$                                      30902.910.31.00.00 130,000.00$                        -$                                    -$                                    21,161.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,161.25$                          108,838.75$                16%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Earthwork -$                                      30902.911.31.00.00 89,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    89,000.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Cold Weather Consid. -$                                      30902.902.32.12.00 49,578.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,578.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Cold Weather Consid. -$                                      30902.908.32.12.00 46,458.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,458.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Cold Weather Consid. -$                                      30902.910.32.12.00 138,795.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    138,795.00$                0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Cold Weather Consid. -$                                      30902.911.32.12.00 21,311.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,311.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Shade Structure -$                                      30902.902.32.33.00 5,200.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,200.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Shade Structure -$                                      30902.908.32.33.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Shade Structure -$                                      30902.910.32.33.00 152,073.00$                        -$                                    -$                                    38,470.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    38,470.74$                          113,602.26$                25%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Concrete Permit Allowance -$                                      30902.902.00.31.46 1,628.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,628.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Concrete Permit Allowance -$                                      30902.908.00.31.46 1,500.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,500.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Concrete Permit Allowance -$                                      30902.910.00.31.46 3,600.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,600.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Concrete Permit Allowance -$                                      30902.911.00.31.46 500.00$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    500.00$                       0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Erosion Control -$                                      30902.902.31.25.00 14,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,000.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Erosion Control -$                                      30902.908.31.25.00 13,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,000.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Erosion Control Pay App 7 1,982.17$                             30902.910.31.25.00 14,000.00$                          1,982.17$                           -$                                    4,927.32$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,909.49$                            7,090.51$                    49%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Erosion Control -$                                      30902.911.31.25.00 14,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,000.00$                  0%

Filing 9 - Roadways and Drainage Channel 1,940,121.05$                      9,909,503.00$                     1,940,121.05$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,940,121.05$                     7,969,381.95$             20%
JHL Constructors, Inc. General Conditions WO 27 General Conditions 5.56% Pay App 3 83,358.22$                           30902.330.01.71.17 373,793.00$                        83,358.22$                         25,415.17$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,773.39$                        265,019.61$                29%
JHL Constructors, Inc. General Conditions WO 27 General Conditions 6.5% Pay App 3 21,820.12$                           30902.334.01.71.17 159,757.00$                        21,820.12$                         178.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,998.72$                          137,758.28$                14%
JHL Constructors, Inc. Construction Surveying WO 27 Construction Surveying Pay App 3 15,091.71$                           30902.330.01.71.14 121,240.00$                        15,091.71$                         7,710.21$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,801.92$                          98,438.08$                  19%
JHL Constructors, Inc. Construction Surveying WO 27 Construction Surveying Pay App 3 7,636.10$                             30902.334.01.71.14 33,180.00$                          7,636.10$                           2,232.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,868.60$                            23,311.40$                  30%
JHL Constructors, Inc. 3rd Party Testing WO 27 3rd Party Testing Pay App 3 16,572.75$                           30902.330.01.71.15 101,155.00$                        16,572.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,572.75$                          84,582.25$                  16%
JHL Constructors, Inc. 3rd Party Testing WO 27 3rd Party Testing -$                                      30902.334.01.71.15 65,280.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,280.00$                  0%
JHL Constructors, Inc. Water Utilities WO 27 Electrical Pay App 3 47,608.57$                           30902.330.26.00.00 482,222.00$                        47,608.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,608.57$                          434,613.43$                10%
JHL Constructors, Inc. Water Utilities WO 27 Electrical Pay App 3 47,608.57$                           30902.334.26.00.00 418,439.00$                        47,608.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,608.57$                          370,830.43$                11%
JHL Constructors, Inc. Sanitary Sewerage WO 27 Erosion and Sedimentation Control Pay App 3 3,647.05$                             30902.330.31.25.00 309,408.00$                        3,647.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,647.05$                            305,760.95$                1%
JHL Constructors, Inc. Sanitary Sewerage WO 27 Erosion and Sedimentation Control -$                                      30902.334.31.25.00 110,975.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,975.00$                0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Flexible Paving Pay App 3 343,027.50$                         30902.330.32.12.00 1,774,363.00$                     343,027.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    343,027.50$                        1,431,335.50$             19%
JHL Constructors, Inc. Stormwater Utilities WO 27 Flexible Paving Pay App 3 280,449.50$                         30902.334.32.12.00 979,119.00$                        280,449.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    280,449.50$                        698,669.50$                29%
JHL Constructors, Inc. Stormwater Utilities WO 27 Curbs, Gutters, Sidewalks -$                                      30902.330.32.16.00 1,270,174.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,270,174.00$             0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Curbs, Gutters, Sidewalks -$                                      30902.334.32.16.00 708,700.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    708,700.00$                0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Paving Specialties -$                                      30902.330.32.17.00 61,469.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    61,469.00$                  0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Paving Specialties -$                                      30902.334.32.17.00 36,263.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,263.00$                  0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Stormwater Utilities Pay App 3 1,073,300.96$                      30902.330.33.40.00 2,313,368.00$                     1,073,300.96$                    309,979.36$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,383,280.32$                     930,087.68$                60%
JHL Constructors, Inc. Construction Contingency WO 27 Contruction Contingency 4.5% -$                                      30902.330.01.71.16 289,503.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    289,503.00$                0%
JHL Constructors, Inc. Construction Contingency WO 27 Contruction Contingency 4.5% -$                                      30902.334.01.71.16 105,838.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    105,838.00$                0%
JHL Constructors, Inc. General Liability Insurance WO 27 General Liability Insurance 1.0% -$                                      30902.330.01.71.18 70,967.00$                          -$                                    67,418.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,418.65$                          3,548.35$                    95%
JHL Constructors, Inc. General Liability Insurance WO 27 General Liability Insurance 1.0% -$                                      30902.334.01.71.18 26,176.00$                          -$                                    24,867.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,867.20$                          1,308.80$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 27 Performance & Payment Bond 1.0% -$                                      30902.330.01.71.19 71,677.00$                          -$                                    68,093.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    68,093.15$                          3,583.85$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 27 Performance & Payment Bond 1.0% -$                                      30902.334.01.71.19 26,437.00$                          -$                                    25,115.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,115.15$                          1,321.85$                    95%

Filing 18 Park 1,166,890.30$                      5,806,314.36$                     -$                                    1,166,890.30$                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    3,594,693.86$                    -$                                    -$                                    -$                                    -$                                    -$                                    4,761,584.16$                     1,044,730.20$             82%
JHL Constructors, Inc. Construction Surveying WO 28 Survey & Site Layout Pay App 6 1,816.02$                             30902.918.01.71.14 36,680.00$                          1,816.02$                           -$                                    26,286.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    28,102.52$                          8,577.48$                    77%
JHL Constructors, Inc. 3rd Party Testing WO 28 3rd Party Testing -$                                      30902.918.01.71.15 46,735.00$                          -$                                    -$                                    37,821.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    37,821.88$                          8,913.12$                    81%
JHL Constructors, Inc. General Conditions WO 28 General Conditions Pay App 6 86,436.32$                           30902.918.01.71.17 418,292.97$                        86,436.32$                         -$                                    245,639.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    332,076.17$                        86,216.80$                  79%
JHL Constructors, Inc. General Liability Insurance WO 28 General Liability Insurance -$                                      30902.918.01.71.18 56,345.13$                          -$                                    -$                                    53,107.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    53,107.46$                          3,237.67$                    94%
JHL Constructors, Inc. Performance & Payment Bond WO 28 Payment & Performance Bond -$                                      30902.918.01.71.19 56,867.72$                          -$                                    -$                                    53,615.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    53,615.65$                          3,252.07$                    94%
JHL Constructors, Inc. Electrical WO 28 Electrical Allowance Pay App 6 36,785.90$                           30902.918.26.00.00 229,265.91$                        36,785.90$                         -$                                    180,606.31$                       -$                                    -$                                    -$                                    -$                                    -$                                    217,392.21$                        11,873.70$                  95%
JHL Constructors, Inc. Earthwork WO 28 Earthwork Pay App 6 65,172.56$                           30902.918.31.00.00 339,056.91$                        65,172.56$                         -$                                    214,228.61$                       -$                                    -$                                    -$                                    -$                                    -$                                    279,401.17$                        59,655.74$                  82%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 28 Erosion Control -$                                      30902.918.31.25.00 45,548.53$                          -$                                    -$                                    16,895.16$                         -$                                    -$                                    -$                                    -$                                    -$                                    16,895.16$                          28,653.37$                  37%
JHL Constructors, Inc. Asphalt Paving WO 28 Curbs, Gutters & Sidewalks Pay App 6 126,426.82$                         30902.918.32.12.16 1,649,555.81$                     126,426.82$                       -$                                    1,388,942.53$                    -$                                    -$                                    -$                                    -$                                    -$                                    1,515,369.35$                     134,186.46$                92%
JHL Constructors, Inc. Crushed Stone Surfacing WO 28 Site Furnishings Pay App 6 234,860.07$                         30902.918.32.15.40 1,613,997.05$                     234,860.07$                       -$                                    957,675.29$                       -$                                    -$                                    -$                                    -$                                    -$                                    1,192,535.36$                     421,461.69$                74%
JHL Constructors, Inc. Paving Specialties WO 28 Landscaping and Planting Pay App 6 117,131.28$                         30902.918.32.17.00 689,672.00$                        117,131.28$                       -$                                    417,336.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    534,468.18$                        155,203.82$                77%
JHL Constructors, Inc. Site Furnishings WO 28 Builders Contingency -$                                      30902.918.32.33.00 91,194.44$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    91,194.44$                  0%
JHL Constructors, Inc. Utilities WO 28 Site Utilities Pay App 6 498,261.33$                         30902.918.33.00.00 533,102.89$                        498,261.33$                       -$                                    2,537.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    500,799.05$                        32,303.84$                  94%

Erosion Control 171,847.88$                         2,864,341.85$                     171,847.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,948,688.84$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,120,536.72$                     743,805.13$                74%
SRM Erosion and Sedimentation Controls Erosion Control -$                                      30902.101.31.25.00 1,219,019.35$                     -$                                    1,219,019.35$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,219,019.35$                     -$                             100%
SRM Erosion and Sedimentation Controls Erosion Control Pay App 7 171,847.88$                         30902.101.31.25.00 1,645,322.50$                     171,847.88$                       729,669.49$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    901,517.37$                        743,805.13$                55%

38th Avenue -$                                      2,574,000.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    2,574,000.00$                    -$                                    -$                                    -$                                    -$                                    2,574,000.00$                     -$                             100%
GVRE Construction Reimbursement Construction Admin -$                                      30903.246.00.00.90 77,220.00$                          -$                                    -$                                    -$                                    77,220.00$                         -$                                    -$                                    -$                                    -$                                    77,220.00$                          -$                             100%
GVRE Construction Reimbursement Movilization -$                                      30903.246.01.71.13 128,700.00$                        -$                                    -$                                    -$                                    128,700.00$                       -$                                    -$                                    -$                                    -$                                    128,700.00$                        -$                             100%
GVRE Construction Reimbursement General Conditions -$                                      30903.246.01.71.17 283,140.00$                        -$                                    -$                                    -$                                    283,140.00$                       -$                                    -$                                    -$                                    -$                                    283,140.00$                        -$                             100%
GVRE Construction Reimbursement Permits -$                                      30903.246.00.31.46 51,480.00$                          -$                                    -$                                    -$                                    51,480.00$                         -$                                    -$                                    -$                                    -$                                    51,480.00$                          -$                             100%
GVRE Construction Reimbursement Erosion Control -$                                      30903.246.33.00.01 61,776.00$                          -$                                    -$                                    -$                                    61,776.00$                         -$                                    -$                                    -$                                    -$                                    61,776.00$                          -$                             100%
GVRE Construction Reimbursement Earthwork -$                                      30903.246.31.00.00 386,100.00$                        -$                                    -$                                    -$                                    386,100.00$                       -$                                    -$                                    -$                                    -$                                    386,100.00$                        -$                             100%
GVRE Construction Reimbursement Storm Water Utilities -$                                      30903.246.33.40.00 437,580.00$                        -$                                    -$                                    -$                                    437,580.00$                       -$                                    -$                                    -$                                    -$                                    437,580.00$                        -$                             100%
GVRE Construction Reimbursement C & G Sidewalk -$                                      30903.246.32.16.00 283,140.00$                        -$                                    -$                                    -$                                    283,140.00$                       -$                                    -$                                    -$                                    -$                                    283,140.00$                        -$                             100%
GVRE Construction Reimbursement Asphalt Paving -$                                      30903.246.32.12.16 617,760.00$                        -$                                    -$                                    -$                                    617,760.00$                       -$                                    -$                                    -$                                    -$                                    617,760.00$                        -$                             100%
GVRE Construction Reimbursement Signage -$                                      30903.246.10.14.00 90,090.00$                          -$                                    -$                                    -$                                    90,090.00$                         -$                                    -$                                    -$                                    -$                                    90,090.00$                          -$                             100%
GVRE Construction Reimbursement Lighting -$                                      30903.246.26.56.13 128,700.00$                        -$                                    -$                                    -$                                    128,700.00$                       -$                                    -$                                    -$                                    -$                                    128,700.00$                        -$                             100%
GVRE Construction Reimbursement Planting -$                                      30903.246.32.90.00 28,314.00$                          -$                                    -$                                    -$                                    28,314.00$                         -$                                    -$                                    -$                                    -$                                    28,314.00$                          -$                             100%

ARTA/ECCV 48" Waterline Bypass E Aurora Highlands Pkwy/E 38th P -$                                      966,747.20$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 532,677.69$                       -$                                    -$                                    385,732.15$                       -$                                    -$                                    -$                                    918,409.84$                        48,337.36$                  95%
JBS Pipeline, LLC General Conditions General Conditions -$                                      30902.241.01.71.17 54,961.96$                          -$                                    52,213.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    52,213.85$                          2,748.11$                    95%
JBS Pipeline, LLC General Conditions General Conditions - ARTA 42% -$                                      30903.241.01.71.17 39,800.04$                          -$                                    -$                                    -$                                    -$                                    -$                                    37,810.04$                         -$                                    -$                                    -$                                    37,810.04$                          1,990.00$                    95%
JBS Pipeline, LLC Erosion Control Erosion Control -$                                      30902.241.31.25.00 10,814.10$                          -$                                    10,273.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,273.40$                          540.70$                       95%
JBS Pipeline, LLC Erosion Control Erosion Control - ARTA 42% -$                                      30903.241.31.25.00 7,830.90$                            -$                                    -$                                    -$                                    -$                                    -$                                    7,439.36$                           -$                                    -$                                    -$                                    7,439.36$                            391.54$                       95%
JBS Pipeline, LLC Demolition Demolition -$                                      30902.241.02.41.00 29,919.30$                          -$                                    28,423.33$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,423.33$                          1,495.97$                    95%
JBS Pipeline, LLC Demolition Demolition - ARTA 42% -$                                      30903.241.02.41.00 21,665.70$                          -$                                    -$                                    -$                                    -$                                    -$                                    20,582.42$                         -$                                    -$                                    -$                                    20,582.42$                          1,083.28$                    95%
JBS Pipeline, LLC Earthwork Earthwork -$                                      30902.241.31.00.00 4,965.38$                            -$                                    4,717.11$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,717.11$                            248.27$                       95%
JBS Pipeline, LLC Earthwork Earthwork - ARTA 42% -$                                      30903.241.31.00.00 3,595.62$                            -$                                    -$                                    -$                                    -$                                    -$                                    3,415.84$                           -$                                    -$                                    -$                                    3,415.84$                            179.78$                       95%
JBS Pipeline, LLC Water Transmission Water Transmission -$                                      30902.241.33.14.00 460,052.64$                        -$                                    437,050.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    437,050.00$                        23,002.64$                  95%
JBS Pipeline, LLC Water Transmission Water Transmission - ARTA 42% -$                                      30903.241.33.14.00 333,141.56$                        -$                                    -$                                    -$                                    -$                                    -$                                    316,484.49$                       -$                                    -$                                    -$                                    316,484.49$                        16,657.07$                  95%

Miscellaneous 23,160.84$                           2,545,162.10$                     11,580.42$                         (1,173.60)$                          -$                                    -$                                    -$                                    -$                                    12,754.02$                                      2,169,188.33$                    194,143.24$                       22,807.83$                         2,237.50$                           -$                                    -$                                    137,026.36$                       2,548,564.10$                     (3,402.00)$                   100%
Diversified Subsurface Investigation N/A CIG -$                                      30902.270.02.30.00 12,532.50$                          -$                                    12,532.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,532.50$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring -$                                      30902.155.27.05.11 200,506.62$                        -$                                    200,506.62$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    200,506.62$                        -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Monuments To Correct 1,701.00$                             30902.203.27.05.11 -$                                     1,701.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,701.00$                            (1,701.00)$                   0%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Monuments To Correct 1,701.00$                             30900.203.27.05.11 -$                                     1,701.00$                                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,701.00$                            (1,701.00)$                   0%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - RAH -$                                      30902.901.27.05.11 30,610.15$                          -$                                    -$                                    30,610.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    30,610.15$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - RAH -$                                      30900.901.27.05.11 28,927.85$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,927.85$                         28,927.85$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - RAH Phase 2 To Correct 850.50$                                30902.902.27.05.11 4,206.90$                            850.50$                              -$                                    3,356.40$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,206.90$                            -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - RAH Phase 2 To Correct 850.50$                                30900.902.27.05.11 3,088.10$                            850.50$                                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,237.60$                           3,088.10$                            -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Pulte To Correct (994.35)$                               30902.904.27.05.11 11,994.63$                          (994.35)$                             -$                                    12,988.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    11,994.63$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Pulte To Correct (706.65)$                               30900.904.27.05.11 17,808.37$                          (706.65)$                                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,515.02$                         17,808.37$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Bridgewater To Correct (994.35)$                               30902.910.27.05.11 11,546.33$                          (994.35)$                             -$                                    12,540.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    11,546.33$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Bridgewater To Correct (706.65)$                               30900.910.27.05.11 9,432.67$                            (706.65)$                                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,139.32$                         9,432.67$                            -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Taylor Morrison To Correct 850.50$                                30902.915.27.05.11 850.50$                               850.50$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    850.50$                               -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Taylor Morrison To Correct 850.50$                                30900.915.27.05.11 850.50$                               850.50$                                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    850.50$                               -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Tri Pointe To Correct (2,287.80)$                            30902.916.27.05.11 13,051.35$                          (2,287.80)$                          -$                                    15,339.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    13,051.35$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Tri Pointe To Correct (1,114.20)$                            30900.916.27.05.11 10,077.65$                          (1,114.20)$                                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,191.85$                         10,077.65$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - DR Horton -$                                      30902.907.27.05.11 963.90$                               -$                                    -$                                    963.90$                              -$                                    -$                                    -$                                    -$                                    -$                                    963.90$                               -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - DR Horton -$                                      30900.907.27.05.11 170.10$                               -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    170.10$                              170.10$                               -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Century (299.10)$                               30902.917.27.05.11 2,691.90$                            (299.10)$                             -$                                    2,991.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,691.90$                            -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Century 299.10$                                30900.917.27.05.11 2,293.10$                            299.10$                                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,994.00$                           2,293.10$                            -$                             100%
WL Contractors, Inc Cameras for Audio-Visual Systems N/A Site Monitoring -$                                      30902.155.27.05.11 17,889.00$                          -$                                    17,889.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,889.00$                          -$                             100%
MadVision, LLC Cameras for Audio-Visual Systems N/A Camera Installation -$                                      30902.155.27.05.11 17,889.00$                          -$                                    17,889.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,889.00$                          -$                             100%
Dynalectric Colorado Cameras for Audio-Visual Systems N/A Camera Work & Maintenance 238127-01 11,580.42$                           30902.101.27.05.11 11,580.42$                          11,580.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,580.42$                          -$                             100%
Dynalectric Colorado Cameras for Audio-Visual Systems N/A Camera Work & Maintenance 238127-01 11,580.42$                           30900.101.27.05.11 11,580.42$                          11,580.42$                                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,580.42$                          -$                             100%
Terra Forma Permits N/A Refund to Terra Forma Solutions -$                                      30902.102.00.31.46 4,383.40$                            -$                                    4,383.40$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,383.40$                            -$                             100%
Union Pacific Railroad Co Permits N/A Preliminary ENG Grade Sep. -$                                      30903.290.00.31.46 2,610.76$                            -$                                    -$                                    -$                                    2,610.76$                           -$                                    -$                                    -$                                    -$                                    2,610.76$                            -$                             100%
Union Pacific Railroad Co Permits N/A Preliminary ENG Grade Sep. -$                                      30903.300.00.31.46 4,050.47$                            -$                                    -$                                    -$                                    1,812.97$                           2,237.50$                           -$                                    -$                                    -$                                    4,050.47$                            -$                             100%
Section 19 Crop Impacts (Craig Demolition N/A Section 19 Crop Impacts from Construction -$                                      30902.200.02.41.00 100,346.85$                        -$                                    100,346.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    100,346.85$                        -$                             100%
United Rentals Demolition N/A United Rentals -$                                      30902.200.02.41.00 12,966.03$                          -$                                    12,966.03$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,966.03$                          -$                             100%
Western Fleet Services Demolition N/A Western Fleet Services -$                                      30902.200.02.41.00 725.70$                               -$                                    725.70$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    725.70$                               -$                             100%
West Direct Demolition N/A West Direct -$                                      30902.200.02.41.00 5,645.44$                            -$                                    5,645.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,645.44$                            -$                             100%
Green Brothers Demolition N/A Green Brothers -$                                      30902.200.02.41.00 842.49$                               -$                                    842.49$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    842.49$                               -$                             100%
Sunstate Demolition N/A Sunstate -$                                      30902.200.02.41.00 9,396.63$                            -$                                    9,396.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,396.63$                            -$                             100%
Liberty Waste Management Demolition N/A Liberty Waste Management -$                                      30902.200.02.41.00 1,580.80$                            -$                                    1,580.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,580.80$                            -$                             100%
KnightHawk Electrical Project Manager N/A KnightHawk Electrical - MSA & CO 01 -$                                      30902.101.00.00.10 6,000.00$                            -$                                    6,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,000.00$                            -$                             100%
KnightHawk Electrical Project Manager N/A KnightHawk Electrical(Developer Portion) -$                                      30900.101.00.00.10 18,770.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,770.00$                         18,770.00$                          -$                             100%
Colorado Interstate Gas Co Fees N/A CIG Pipeline -$                                      30902.101.01.41.23 100,189.18$                        -$                                    100,189.18$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    100,189.18$                        -$                             100%
Stormwater Logistics Erosion and Sedi 1 N/A Monument/Staging Area -$                                      30902.203.31.25.00 3,070.13$                            -$                                    3,070.13$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,070.13$                            -$                             100%
Xcel Energy Electrical Utilies 1 N/A Xcel - Energy Provider -$                                      30902.101.33.70.00 1,602,656.09$                     -$                                    1,602,656.09$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,602,656.09$                     -$                             100%
Xcel Energy Fees 1 N/A Xcel - Trib W -$                                      30902.332.01.41.23 16,198.85$                          -$                                    16,198.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,198.85$                          -$                             100%
Xcel Energy Electrical Utilies N/A Xcel - Gas Relocation/Electric Relocation -$                                      30903.100.33.70.00 18,384.10$                          -$                                    -$                                    -$                                    18,384.10$                         -$                                    -$                                    -$                                    -$                                    18,384.10$                          -$                             100%
Xcel Energy Electrical Utilies 1 N/A Xcel - Energy Provider -$                                      30902.910.33.70.00 17,123.38$                          -$                                    -$                                    17,123.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    17,123.38$                          -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Filing 11 Street Lights -$                                      30902.911.26.00.00 98,229.60$                          -$                                    -$                                    98,229.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    98,229.60$                          -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Energy Provider -$                                      30902.204.33.70.00 7,348.74$                            -$                                    7,348.74$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,348.74$                            -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Monument Street Light -$                                      30902.204.26.00.00 31,682.05$                          -$                                    31,682.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,682.05$                          -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Monument Street Light -$                                      30902.220.26.00.00 6,560.64$                            -$                                    6,560.64$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,560.64$                            -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Monument Street Light -$                                      30902.232.26.00.00 8,278.19$                            -$                                    8,278.19$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,278.19$                            -$                             100%
Xcel Energy Electrical Utilies 1 N/A Xcel - Energy Provider -$                                      30900.101.33.70.00 45,080.62$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    45,080.62$                         45,080.62$                          -$                             100%
Travelers Supplementary Conditions Insurance Commercial Package -$                                      30902.101.00.73.00 2,500.00$                            -$                                    2,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,500.00$                            -$                             100%

-$                                        -$                                                      
Construction Section CONSTRUCTION SECTION TOTAL 7,099,931.77$                  227,684,544.38$              3,341,119.57$                 3,583,712.66$                 232,302.03$                    155,676.49$                    (228,193.50)$                  -$                                15,314.52$                                 124,467,562.49$             15,891,167.03$               27,816,477.55$               8,408,352.17$                 2,948,436.85$                 -$                                3,949,545.17$                 190,581,473.03$             
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SUBORDINATE PROJECT FUND REQUISITION 

Requisition No. 10 

THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD 
IN THE CITY OF AURORA 

ADAMS COUNTY, COLORADO 
SUBORDINATE SPECIAL TAX REVENUE BONDS 

SERIES 2022B 

The above captioned bonds were issued pursuant to an Indenture of Trust (Subordinate) dated December 21, 
2022 (the “Indenture”) between The Aurora Highlands Community Authority Board (the “Authority”) and Zions 
Bancorporation, National Association, as trustee (“Trustee”).  All capitalized terms used in this Subordinate Project 
Fund Requisition shall have the meanings ascribed to such terms by the Indenture. 

The undersigned Authority Representative hereby makes a requisition from the Subordinate Project Fund 
held by the Trustee under the Indenture, and in support thereof states: 

1. The total amount hereby requisitioned by the Authority from the Subordinate Project Fund pursuant 
to this Subordinate Project Fund Requisition is $415,117.30 (the “Requisitioned Amount”). 

2. The Requisitioned Amount is for the purpose(s) of [check applicable box and complete information 
if required]:  

 Paying or reimbursing the following individual or entity (“Person”): [If this box is checked, 
please provide the following information with respect to the Person to whom funds are to be 
disbursed]: 

(i) The name and address of the Person with whom moneys have been placed in 
escrow is as follows:  
  
  Aerotropolis Area Coordinating Metropolitan District 
 8930 E. Crescent Parkway, Suite 300 
 Greenwood Village, CO  80111 
 

(ii) Payment is due to the above Person for [briefly describe the nature of the 
obligation and the applicable Public Improvements]:   

Provide funding for public improvements constructed by Aerotropolis Area 
Coordinating Metropolitan District, as Project Manager, which benefit the 
Districts, property owners, and residents within the Aurora Highlands 
Development area per the attached Draw 58 Summary. 
 

 Depositing moneys into the Construction Reserve Account.  [If this box is checked, please 
provide the following information with respect to the Construction Reserve Account]: 

3. The Requisitioned Amount shall be disbursed by the Trustee pursuant to the following instructions: 
[Provide wire transfer or other transmission instructions]:   

 
Wiring instructions previously provided. 
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4. The above payment obligations have been or will be properly incurred, is or will be a proper charge 
against the Subordinate Project Fund and has or have not been the basis of any previous withdrawal.  The disbursement 
requested herein will be used solely for the payment of Project Costs. 

5. With respect to the disbursement of funds by the Trustee from the Subordinate Project Fund pursuant 
to this Subordinate Project Fund Requisition, on behalf of the Authority the undersigned Authority Representative or 
Authority President, as applicable, by its execution hereof hereby:  (i) certifies that the Authority has reviewed the 
wire instructions or other payment information set forth in paragraph 3 of this Subordinate Project Fund Requisition 
and confirms that such wire instructions or other payment information is accurate; (ii) agrees that the Authority will 
indemnify and hold harmless the Trustee from and against any and all claims, demands, losses, liabilities, and expenses 
sustained, including, without limitation, attorney fees, arising directly or indirectly from the Trustee’s disbursement 
of funds from the Subordinate Project Fund in accordance with this Subordinate Project Fund Requisition and the 
wiring instructions or other payment information provided herein; and (iii) agrees that the Authority will not seek 
recourse from the Trustee as a result of losses incurred by the Authority arising from the Trustee’s disbursement of 
funds in accordance with this Subordinate Project Fund Requisition and the instructions contained herein.  

IN WITNESS WHEREOF, I have hereunto set my hand this 10th day of August, 2023. 

THE AURORA HIGHLANDS COMMUNITY 
AUTHORITY BOARD 

_____________________________________ 
Authority Representative or President 
Name:  Matt Hopper 

_____________________________________ 
Authority Accountant  
Name of Firm: CliftonLarsonAllen LLP 
Name/Title: Jason Carroll, District Accountant 
 
 

[Signature Page to Subordinate Project Fund Requisition No. 10] 
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AF ARTA ATEC

Vendor Invoice No. Invoice Total
 Capital Amount 

Requested   TAH CAB Spine Costs   TAH In‐Tract Costs   ARTA Costs   AF ARTA Costs   AF ATEC Spine Costs   Developer 

Funding for contracts: ‐                               
Aztec 147539 6,037.50                            6,037.50                             ‐                                       3,477.00                       ‐                                ‐                                ‐                                2,560.50                      
Aztec 14823 900.01                                900.01                                 900.01                                ‐                                ‐                                ‐                                ‐                                ‐                               
CTL 67237 8,795.00                            8,795.00                             8,795.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
CTL 672495 409.00                                409.00                                 409.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
CTL 672487 196.00                                196.00                                 196.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
CTL 672490 1,593.00                            1,593.00                             1,593.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
C Lazy T Tree Movers LLC 2003 49,500.00                          49,500.00                           28,710.00                           ‐                                ‐                                20,790.00                     ‐                                ‐                               
JHL PayApp 21 WO 006 Sctn30 Mas 1,452,349.36                     1,452,349.36                      (80,420.33)                          1,532,802.76               ‐                                (33.07)                           ‐                                ‐                               
JHL PayApp 16 Walls & Fencing Mat 18,222.90                          18,222.90                           18,222.90                           ‐                                ‐                                ‐                                ‐                                ‐                               
JHL PayApp 14 Wall & Fencing Insta 11,860.74                          11,860.74                           11,860.74                           ‐                                ‐                                ‐                                ‐                                ‐                               
JHL Pay App 16 Filing 3,10,11 Roadw 37,643.13                          37,643.13                           4,573.74                             33,069.39                     ‐                                ‐                                ‐                                ‐                               
JHL  PayApp 13 PWP Install 235,121.61                        235,121.61                         ‐                                       ‐                                235,121.61                  ‐                                ‐                                ‐                               
JHL PayApp 12 PWP Install 23,378.64                          23,378.64                           ‐                                       ‐                                23,378.64                     ‐                                ‐                                ‐                               
JHL PayApp 10 16" WaterlineReloca 225.72                                225.72                                 ‐                                       ‐                                225.72                          ‐                                ‐                                ‐                               
JHL PayApp 13 Richd Flg1, Pulte Flg  97,913.74                          97,913.74                           3,425.69                             94,488.05                     ‐                                ‐                                ‐                                ‐                               
JHL PayApp 13 Brightview Lndscp 408,032.88                        408,032.88                         393,356.38                         ‐                                ‐                                14,676.50                     ‐                                ‐                               
JHL PayApp 11 Interior Monuments 214,242.67                        214,242.67                         214,242.67                         ‐                                ‐                                ‐                                ‐                                ‐                               
JHL PayApp 10 Filing 9 Utilities 113,258.22                        113,258.22                         113,258.22                         ‐                                ‐                                ‐                                ‐                                ‐                               
JHL PayApp 7 Consolidated Lndscp 762,877.04                        762,877.04                         7,642.28                             755,234.76                  ‐                                ‐                                ‐                                ‐                               
JHL PayApp 3 Filg 9 Rdway&Drng Ch 1,940,121.05                     1,940,121.05                      1,940,121.05                     ‐                                ‐                                ‐                                ‐                                ‐                               
JHL PayApp 6 Flg 18 Park 1,166,890.30                     1,166,890.30                      ‐                                       1,166,890.30               ‐                                ‐                                ‐                                ‐                               
JHL PayApp 11 Trib with Drng 65,766.36                          65,766.36                           65,766.36                           ‐                                ‐                                ‐                                ‐                                ‐                               
Landtech PayApp 2 TAH‐F3 Park 281,304.69                        281,304.69                         281,304.69                         ‐                                ‐                                ‐                                ‐                                ‐                               
Stormwater Risk Management PayApp 7  171,847.88                        171,847.88                         171,847.88                         ‐                               

Total Contracts 7,068,487.44                    7,068,487.44                     3,185,805.28                    3,585,962.26              258,725.97                 35,433.43                   ‐                               2,560.50                     

Funding for Design: ‐                                      
Aecom  2000779256 34,653.88                          34,653.88                           34,653.88                           ‐                                ‐                                ‐                                ‐                                ‐                               
Aecom  2000779541 65,062.50                          65,062.50                           (62,118.21)                          35,037.50                     89,056.00                     3,087.21                       ‐                                ‐                               
Aecom  200077993 8,417.00                            8,417.00                             ‐                                       ‐                                ‐                                8,417.00                       ‐                                ‐                               
Aecom  2000778150 3,234.00                            3,234.00                             ‐                                       ‐                                ‐                                3,234.00                       ‐                                ‐                               
Aecom  2000778152 11,879.00                          11,879.00                           ‐                                       ‐                                11,879.00                     ‐                                ‐                                ‐                               
Aecom  2000778153 12,373.00                          12,373.00                           ‐                                       ‐                                12,373.00                     ‐                                ‐                                ‐                               
Aecom  2000778186 404.00                                404.00                                 ‐                                       ‐                                404.00                          ‐                                ‐                                ‐                               
Aecom  2000778187 11,050.50                          11,050.50                           ‐                                       ‐                                ‐                                11,050.50                     ‐                                ‐                               
Aecom  2000778188 1,974.00                            1,974.00                             (592.50)                               ‐                                ‐                                2,566.50                       ‐                                ‐                               

Aerotropolis Area Coordinating Metropolitan District
Draw No. 62

August 17, 2023
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Aecom  2000778189 2,143.00                            2,143.00                             592.50                                ‐                                ‐                                1,550.50                       ‐                                ‐                               
Aecom  2000778190 5,515.00                            5,515.00                             ‐                                       ‐                                ‐                                5,515.00                       ‐                                ‐                               
Aecom  2000778759 82,537.63                          82,537.63                           ‐                                       ‐                                ‐                                82,537.63                     ‐                                ‐                               
Aecom  2000778765 165,031.17                        165,031.17                         ‐                                       ‐                                165,031.17                  ‐                                ‐                                ‐                               
Aecom  2000778766 802.00                                802.00                                 ‐                                       ‐                                ‐                                802.00                          ‐                                ‐                               
Aecom  2000778832 10,733.50                          10,733.50                           ‐                                       ‐                                ‐                                10,733.50                     ‐                                ‐                               
Aecom  2000778922 2,800.00                            2,800.00                             1,624.00                             ‐                                ‐                                1,176.00                       ‐                                ‐                               
Aecom  2000779087 57,097.50                          57,097.50                           ‐                                       ‐                                ‐                                57,097.50                     ‐                                ‐                               
Aecom  2000779107 1,296.00                            1,296.00                             ‐                                       ‐                                ‐                                1,296.00                       ‐                                ‐                               
Aecom  2000779187 86,823.88                          86,823.88                           ‐                                       ‐                                ‐                                86,823.88                     ‐                                ‐                               
Aecom  2000779566 25,991.50                          25,991.50                           ‐                                       ‐                                25,991.50                     ‐                                ‐                                ‐                               
Aecom  2000779627 65,991.88                          65,991.88                           ‐                                       ‐                                ‐                                65,991.88                     ‐                                ‐                               
Aecom  2000779639 42,075.25                          42,075.25                           ‐                                       ‐                                42,075.25                     ‐                                ‐                                ‐                               
Aecom  2000779649 45,496.10                          45,496.10                           ‐                                       ‐                                ‐                                45,496.10                     ‐                                ‐                               
Aecom  2000778147 9,085.50                            9,085.50                             ‐                                       ‐                                ‐                                ‐                                9,085.50                       ‐                               
Aecom  2000779043 44,276.00                          44,276.00                           ‐                                       ‐                                ‐                                ‐                                44,276.00                     ‐                               
Aztec 148129 850.00                                850.00                                 850.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
Aztec 144688 10,875.00                          10,875.00                           ‐                                       ‐                                10,875.00                     ‐                                ‐                                ‐                               
Aztec 148201 27,850.00                          27,850.00                           2,611.74                             25,238.26                     ‐                                ‐                               
Aztec 148202 7,125.00                            7,125.00                             7,125.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Aztec 147831 2,862.00                            2,862.00                             2,862.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Aztec 148430 6,678.00                            6,678.00                             6,678.00                             ‐                                ‐                                ‐                                ‐                                ‐                               

Beam Longest Neff 74529 1,615.00                            1,615.00                             ‐                                       ‐                                1,615.00                       ‐                                ‐                                ‐                               
Beam Longest Neff 74530 9,815.00                            9,815.00                             ‐                                       ‐                                9,815.00                       ‐                                ‐                                ‐                               
Beam Longest Neff 74531 37,764.00                          37,764.00                           ‐                                       ‐                                ‐                                37,764.00                     ‐                                ‐                               
Big West  141 35,380.00                          35,380.00                           35,380.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Big West  210 3,000.00                            3,000.00                             3,000.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Clanton  21083‐7 3,647.50                            3,647.50                             3,647.50                             ‐                                ‐                                ‐                                ‐                                ‐                               
CAGE 7657 1,259.52                            1,259.52                             (0.00)                                   835.57                          ‐                                ‐                                423.95                         
CTL 672713 10,395.00                          10,395.00                           4,158.00                             6,237.00                       ‐                                ‐                                ‐                                ‐                               
EV Studio  19120‐39 1,080.00                            1,080.00                             1,080.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Felsburg Holt 118407‐01 2,600.00                            2,600.00                             ‐                                       ‐                                2,600.00                       ‐                                ‐                                ‐                               
JHL 99248 230,498.22                        230,498.22                         149,999.25                         77,511.05                     1,074.40                       1,913.52                       ‐                                ‐                               
HR  164197 9,444.22                            9,444.22                             ‐                                       ‐                                9,444.22                       ‐                                ‐                                ‐                               
Matrix 40052 11,542.50                          11,542.50                           11,542.50                           ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40054 26,261.00                          26,261.00                           ‐                                       26,261.00                     ‐                                ‐                                ‐                                ‐                               
Matrix 40055 5,762.50                            5,762.50                             5,762.50                             ‐                                ‐                                ‐                                ‐                                ‐                               
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Matrix 40056 50,231.00                          50,231.00                           ‐                                       50,231.00                     ‐                                ‐                                ‐                                ‐                               
Matrix 40057 5,803.00                            5,803.00                             5,803.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40058 27,323.00                          27,323.00                           ‐                                       27,323.00                     ‐                                ‐                                ‐                                ‐                               
Matrix 40059 9,024.50                            9,024.50                             9,024.50                             ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40063 304.00                                304.00                                 304.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40064 42,580.00                          42,580.00                           42,580.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40070 6,940.00                            6,940.00                             ‐                                       6,940.00                       ‐                                ‐                                ‐                                ‐                               
Matrix 40071 26,475.00                          26,475.00                           ‐                                       26,475.00                     ‐                                ‐                                ‐                                ‐                               
Matrix 40072 35,575.00                          35,575.00                           35,575.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40073 2,437.50                            2,437.50                             2,437.50                             ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40148 20,960.00                          20,960.00                           20,960.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Matrix 40149 12,845.00                          12,845.00                           12,845.00                           ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐79757 1,954.00                            1,954.00                             1,954.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82364 1,420.00                            1,420.00                             1,420.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82375 450.00                                450.00                                 450.00                                ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82419 1,516.25                            1,516.25                             1,516.25                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82576 2,971.13                            2,971.13                             2,971.13                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82648 3,146.20                            3,146.20                             3,146.20                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82655 5,401.25                            5,401.25                             5,401.25                             ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐82748 8,057.50                            8,057.50                             4,673.35                             ‐                                ‐                                3,384.15                       ‐                                ‐                               
Norris 01‐82749 10,231.33                          10,231.33                           10,231.33                           ‐                                ‐                                ‐                                ‐                                ‐                               
Norris 01‐79299 8,639.00                            8,639.00                             8,639.00                             ‐                                ‐                                ‐                                ‐                                ‐                               
NETC 9006 38,795.42                          38,795.42                           ‐                                       ‐                                38,795.42                     ‐                                ‐                                ‐                               
Schedio  181106‐1999 14,161.50                          14,161.50                           14,161.50                           ‐                                ‐                                ‐                                ‐                                ‐                               
Schedio  181106‐2005 5,715.45                            5,715.45                             ‐                                       5,715.45                       ‐                                ‐                                ‐                                ‐                               
Schedio  181107‐2002 9,758.00                            9,758.00                             ‐                                       ‐                                9,758.00                       ‐                                ‐                                ‐                               
Summit Strategies 1373 109,131.76                        109,131.76                         53,786.29                           48,566.49                     2,943.04                       3,835.94                       ‐                                ‐                               

‐                                      
Adjustment CTL & Aztec &OxBlue ‐                                       135,450.38                         (2,249.60)                     (26,423.94)                   120,243.06                  (228,193.50)                 1,173.60                      
Total Design 1,704,895.04                    1,704,895.04                     582,185.84                        334,121.72                 407,306.06                 554,515.87                 (174,832.00)                1,597.55                     

Other Payments

Total amount of checks 8,773,382.48                    8,773,382.48                     3,767,991.12                    3,920,083.98              666,032.03                 589,949.30                 (174,832.00)                4,158.05                     
Interim Payments
Asclepius  Final  21,061.50                          21,061.50                           21,061.50                           ‐                                ‐                                ‐                                ‐                                ‐                               
ALW Consulting 06‐0623‐012 79,007.42                          79,007.42                           79,007.42                           ‐                                ‐                                ‐                                ‐                                ‐                               
Dynalelctric  238127‐01 23,160.84                         23,160.84                           11,580.42                           ‐                                ‐                                ‐                                ‐                                11,580.42                    
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‐                                       ‐                                       ‐                                ‐                               
‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               

Xcel ‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               

Adjustment ‐                                       ‐                                       ‐                                ‐                                ‐                                ‐                                ‐                               
Total Amount of Draw 62 8,896,612.24$                   3,879,640.46$                   3,920,083.98               666,032.03                  589,949.30$                (174,832.00)$               15,738.47$                 

TAHCAB/Spine 3,879,640.46$                   
  3,920,083.98                     
Anticipated Requisition No. 45 (2021A Bonds) 7,799,724.44                    

‐                                      

Advance Funds ARTA Draw 59 589,949.30                         .
ATEC Spine Costs Draw 59 (174,832.00)                       
Anticipated Requisition No. 10 (2022B Bonds) 415,117.30                        

ARTA Pay 666,032.03                        
Developer Pay 15,738.47                          
Total Draw 62 8,896,612.24$                  

‐                                      
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    

Design
Terra Forma Solutions Program Manag 1 N/A Monthly Management (T&M) -$                                      1,005,605.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 634,213.92$                       7,441.47$                           334,202.62$                       116.46$                              26,411.75$                         -$                                    3,218.78$                           1,005,605.00$                     -$                             100%
Terra Forma Solutions Design Program Manager ISP (Phase 1) -$                                      30902.140.00.00.14 14,341.37$                          -$                                    14,341.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,341.37$                          -$                             100%
Terra Forma Solutions Design Program Manager ISP (Phase 2) -$                                      30902.141.00.00.14 12,287.57$                          -$                                    12,287.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,287.57$                          -$                             100%
Terra Forma Solutions Design Program Manager ISP (Phase 3 Trib T) -$                                      30902.142.00.00.14 2,780.36$                            -$                                    2,780.36$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,780.36$                            -$                             100%
Terra Forma Solutions Design Program Manager Broadband -$                                      30902.150.00.00.14 14,008.75$                          -$                                    14,008.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,008.75$                          -$                             100%
Terra Forma Solutions Design Program Manager Demolition -$                                      30902.200.00.00.14 2,358.60$                            -$                                    2,358.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,358.60$                            -$                             100%
Terra Forma Solutions Design Program Manager Monument (Phase 1) -$                                      30902.203.00.00.14 25,981.85$                          -$                                    25,981.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,981.85$                          -$                             100%
Terra Forma Solutions Design Program Manager Monument (Phase 2) -$                                      30902.204.00.00.14 9,759.15$                            -$                                    9,759.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,759.15$                            -$                             100%
Terra Forma Solutions Design Program Manager Monument (E470) -$                                      30902.205.00.00.14 6,810.10$                            -$                                    6,810.10$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,810.10$                            -$                             100%
Terra Forma Solutions Design Program Manager 26th Avenue (E470-Main Street) -$                                      30902.206.00.00.14 9,726.70$                            -$                                    9,726.70$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,726.70$                            -$                             100%
Terra Forma Solutions Design Program Manager 26th Avenue (E470-Main Street) 35% ARTA -$                                      30903.206.00.00.14 5,237.46$                            -$                                    -$                                    -$                                    5,237.46$                           -$                                    -$                                    -$                                    -$                                    5,237.46$                            -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 1) -$                                      30903.210.00.00.14 25,284.65$                          -$                                    -$                                    -$                                    25,284.65$                         -$                                    -$                                    -$                                    -$                                    25,284.65$                          -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 1.5) -$                                      30903.211.00.00.14 15,610.28$                          -$                                    -$                                    -$                                    15,610.28$                         -$                                    -$                                    -$                                    -$                                    15,610.28$                          -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 2) -$                                      30903.212.00.00.14 19,234.93$                          -$                                    -$                                    -$                                    19,234.93$                         -$                                    -$                                    -$                                    -$                                    19,234.93$                          -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 3) -$                                      30903.213.00.00.14 28,548.93$                          -$                                    -$                                    -$                                    28,548.93$                         -$                                    -$                                    -$                                    -$                                    28,548.93$                          -$                             100%
Terra Forma Solutions Design Program Manager E470 Interchange (Phase 4) -$                                      30903.214.00.00.14 19,816.33$                          -$                                    -$                                    -$                                    19,816.33$                         -$                                    -$                                    -$                                    -$                                    19,816.33$                          -$                             100%
Terra Forma Solutions Design Program Manager Main Street (26th-TAH Pkwy) -$                                      30902.220.00.00.14 38,323.45$                          -$                                    38,323.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,323.45$                          -$                             100%
Terra Forma Solutions Design Program Manager Main Street (TAH Pkwy-42nd) -$                                      30902.221.00.00.14 26,241.46$                          -$                                    26,241.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,241.46$                          -$                             100%
Terra Forma Solutions Design Program Manager Denali Boulevard (TAH Pkwy-42nd) -$                                      30902.230.00.00.14 30,318.34$                          -$                                    30,318.34$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,318.34$                          -$                             100%
Terra Forma Solutions Design Program Manager Denali Boulevard (42nd-48th) -$                                      30902.231.00.00.14 7,858.67$                            -$                                    7,858.67$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,858.67$                            -$                             100%
Terra Forma Solutions Design Program Manager 38th Place (Main St-Denali) -$                                      30902.232.00.00.14 8,751.75$                            -$                                    8,751.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,751.75$                            -$                             100%
Terra Forma Solutions Design Program Manager TAH Parkway & Tributary T CAB 58% -$                                      30902.241.00.00.14 151,091.63$                        -$                                    151,091.63$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    151,091.63$                        -$                             100%
Terra Forma Solutions Design Program Manager TAH Parkway & Tributary T ARTA 42% -$                                      30903.241.00.00.14 109,411.17$                        -$                                    -$                                    -$                                    109,411.17$                       -$                                    -$                                    -$                                    -$                                    109,411.17$                        -$                             100%
Terra Forma Solutions Design Program Manager 38th Avenue(Himilaya-E470 N. Side) -$                                      30903.246.00.00.14 14,783.85$                          -$                                    -$                                    -$                                    14,783.85$                         -$                                    -$                                    -$                                    -$                                    14,783.85$                          -$                             100%
Terra Forma Solutions Design Program Manager 38th Avenue(Himilaya-E470 S. Side) -$                                      30903.247.00.00.14 14,783.85$                          -$                                    -$                                    -$                                    14,783.85$                         -$                                    -$                                    -$                                    -$                                    14,783.85$                          -$                             100%
Terra Forma Solutions Design Program Manager 38th Parkway (Powhaton to Monaghan) -$                                      30904.248.00.00.14 12,896.95$                          -$                                    -$                                    -$                                    -$                                    -$                                    12,896.95$                         -$                                    -$                                    12,896.95$                          -$                             100%
Terra Forma Solutions Design Program Manager 38th Parkway (TAH Pkwy-Powhaton) -$                                      30902.249.00.00.14 14,242.45$                          -$                                    14,242.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,242.45$                          -$                             100%
Terra Forma Solutions Design Program Manager 42nd Avenue (Main St-Denali Blvd) -$                                      30902.250.00.00.14 12,333.93$                          -$                                    12,333.93$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,333.93$                          -$                             100%
Terra Forma Solutions Design Program Manager 42nd Avenue (Denali Blvd-School) -$                                      30902.251.00.00.14 11,474.68$                          -$                                    11,474.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,474.68$                          -$                             100%
Terra Forma Solutions Design Program Manager 42nd Avenue (School-Reserve Collc) -$                                      30902.252.00.00.14 12,388.59$                          -$                                    12,388.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,388.59$                          -$                             100%
Terra Forma Solutions Design Program Manager Reserve Boulevard (38th Pkwy-42nd) -$                                      30902.260.00.00.14 12,971.65$                          -$                                    12,971.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,971.65$                          -$                             100%
Terra Forma Solutions Design Program Manager Sanitary Outfall (E470-Main St) -$                                      30902.270.00.00.14 7,591.56$                            -$                                    7,591.56$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,591.56$                            -$                             100%
Terra Forma Solutions Design Program Manager Sanitary Outfall (Main/38th-TAH Pkwy/Denali) -$                                      30902.271.00.00.14 7,591.56$                            -$                                    7,591.56$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,591.56$                            -$                             100%
Terra Forma Solutions Design Program Manager Sanitary Outfall & Miscellaneous Coordination -$                                      30902.101.00.00.14 174,309.88$                        -$                                    174,309.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    174,309.88$                        -$                             100%
Terra Forma Solutions Design Program Manager I-70 (Phase 1) -$                                      30903.290.00.00.14 23,141.80$                          -$                                    -$                                    -$                                    23,141.80$                         -$                                    -$                                    -$                                    -$                                    23,141.80$                          -$                             100%
Terra Forma Solutions Design Program Manager I-70 (Phase 2) -$                                      30903.291.00.00.14 26,010.55$                          -$                                    -$                                    -$                                    26,010.55$                         -$                                    -$                                    -$                                    -$                                    26,010.55$                          -$                             100%
Terra Forma Solutions Design Program Manager I-70 (Phase 3) -$                                      30903.292.00.00.14 21,267.30$                          -$                                    -$                                    -$                                    21,267.30$                         -$                                    -$                                    -$                                    -$                                    21,267.30$                          -$                             100%
Terra Forma Solutions Design Program Manager I-70 (Phase 4) -$                                      30903.293.00.00.14 10,444.47$                          -$                                    -$                                    -$                                    10,444.47$                         -$                                    -$                                    -$                                    -$                                    10,444.47$                          -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (E470-Main St) -$                                      30902.320.00.00.14 116.46$                               -$                                    0.00$                                  -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    0.00$                                   116.46$                       0%
Terra Forma Solutions Design Program Manager 48th Avenue (E470-Main St) 35% ARTA -$                                      30903.320.00.00.14 62.71$                                 -$                                    -$                                    -$                                    -$                                    62.71$                                116.46$                              -$                                    -$                                    -$                                    179.17$                               (116.46)$                      286%
Terra Forma Solutions Design Program Manager 48th Avenue (Main St-Denali Blvd) -$                                      30902.321.00.00.14 116.46$                               -$                                    116.46$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    116.46$                               -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Main St-Denali Blvd) 35% ARTA -$                                      30903.321.00.00.14 62.71$                                 -$                                    -$                                    -$                                    62.71$                                -$                                    -$                                    -$                                    -$                                    62.71$                                 -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Denali Blvd-Harvest) -$                                      30902.322.00.00.14 232.92$                               -$                                    232.92$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    232.92$                               -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Denali Blvd-Harvest) 35% ARTA -$                                      30903.322.00.00.14 125.42$                               -$                                    -$                                    -$                                    125.42$                              -$                                    -$                                    -$                                    -$                                    125.42$                               -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Harvest-Powhaton) -$                                      30902.323.00.00.14 698.76$                               -$                                    698.76$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    698.76$                               -$                             100%
Terra Forma Solutions Design Program Manager 48th Avenue (Harvest-Powhaton) 35% ARTA -$                                      30903.323.00.00.14 376.26$                               -$                                    -$                                    -$                                    376.26$                              -$                                    -$                                    -$                                    -$                                    376.26$                               -$                             100%
Terra Forma Solutions Design Program Manager Section 21 Coordination -$                                      30904.400.00.00.14 13,514.80$                          -$                                    -$                                    -$                                    -$                                    -$                                    13,514.80$                         -$                                    -$                                    13,514.80$                          -$                             100%
Terra Forma Solutions Design Program Manager School 1 -$                                      30902.501.00.00.14 2,091.30$                            -$                                    2,091.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,091.30$                            -$                             100%
Terra Forma Solutions Design Program Manager Recreation Center 1 -$                                      30902.511.00.00.14 11,045.60$                          -$                                    11,045.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,045.60$                          -$                             100%
Terra Forma Solutions Design Program Manager Recreation Center 2 -$                                      30902.512.00.00.14 355.35$                               -$                                    355.35$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    355.35$                               -$                             100%
Terra Forma Solutions Design Program Manager Park 01 -$                                      30902.531.00.00.14 6,129.50$                            -$                                    6,129.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,129.50$                            -$                             100%
Terra Forma Solutions Design Program Manager Filing 01 -$                                      30902.901.00.00.14 7,441.47$                            -$                                    -$                                    7,441.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    7,441.47$                            -$                             100%
Terra Forma Solutions Design Program Manager Filing 02 -$                                      30900.901.00.00.14 3,218.78$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,218.78$                           3,218.78$                            -$                             100%

Summit Strategies Project Assistan 1 N/A Monthly Management (T&M) -$                                      1,759,648.88$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,108,907.96$                    1,324.22$                           634,988.29$                       -$                                    13,855.63$                         -$                                    572.78$                              1,759,648.88$                     -$                             100%
Summit Strategies Design Program Manager Monument (Phase 2) -$                                      30902.204.00.00.14 13,075.12$                          -$                                    13,075.12$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,075.12$                          -$                             100%
Summit Strategies Design Program Manager 26th Avenue -$                                      30902.208.00.00.14 2,161.82$                            -$                                    2,161.82$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,161.82$                            -$                             100%
Summit Strategies Design Program Manager 26th Avenue  35% ARTA -$                                      30903.208.00.00.14 1,164.06$                            -$                                    -$                                    -$                                    1,164.06$                           -$                                    -$                                    -$                                    -$                                    1,164.06$                            -$                             100%
Summit Strategies Design Program Manager E470 -$                                      30903.210.00.00.14 326,667.64$                        -$                                    -$                                    -$                                    326,667.64$                       -$                                    -$                                    -$                                    -$                                    326,667.64$                        -$                             100%
Summit Strategies Design Program Manager Main Street -$                                      30902.220.00.00.14 25,915.75$                          -$                                    25,915.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,915.75$                          -$                             100%
Summit Strategies Design Program Manager Denali Boulevard -$                                      30902.230.00.00.14 25,915.75$                          -$                                    25,915.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,915.75$                          -$                             100%
Summit Strategies Design Program Manager TAH Parkway 58% CAB -$                                      30902.241.00.00.14 33,891.07$                          -$                                    33,891.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,891.07$                          -$                             100%
Summit Strategies Design Program Manager TAH Parkway 42% ARTA -$                                      30903.241.00.00.14 24,541.80$                          -$                                    -$                                    -$                                    24,541.80$                         -$                                    -$                                    -$                                    -$                                    24,541.80$                          -$                             100%
Summit Strategies Design Program Manager 42nd Avenue (Main St-Denali Blvd) -$                                      30902.250.00.00.14 13,076.88$                          -$                                    13,076.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,076.88$                          -$                             100%
Summit Strategies Design Program Manager 42nd Avenue (Denali Blvd-School) -$                                      30902.251.00.00.14 12,763.63$                          -$                                    12,763.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,763.63$                          -$                             100%
Summit Strategies Design Program Manager 42nd Avenue (School-Reserve Collc) -$                                      30902.252.00.00.14 12,313.88$                          -$                                    12,313.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,313.88$                          -$                             100%
Summit Strategies Design Program Manager Reserve Boulevard (38th Pkwy-42nd) -$                                      30902.260.00.00.14 12,313.88$                          -$                                    12,313.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,313.88$                          -$                             100%
Summit Strategies Design Program Manager Tributary T (38th-E470) CAB 58% -$                                      30902.241.00.00.14 65,363.45$                          -$                                    65,363.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,363.45$                          -$                             100%
Summit Strategies Design Program Manager Tributary T (38th-E470) ARTA 42% -$                                      30903.241.00.00.14 47,332.17$                          -$                                    -$                                    -$                                    47,332.17$                         -$                                    -$                                    -$                                    -$                                    47,332.17$                          -$                             100%
Summit Strategies Design Program Manager I-70 -$                                      30903.290.00.00.14 211,741.63$                        -$                                    -$                                    -$                                    211,741.63$                       -$                                    -$                                    -$                                    -$                                    211,741.63$                        -$                             100%
Summit Strategies Design Program Manager Section 21 Coordination -$                                      30904.300.00.00.14 680.75$                               -$                                    -$                                    -$                                    -$                                    -$                                    680.75$                              -$                                    -$                                    680.75$                               -$                             100%
Summit Strategies Design Program Manager 38th Avenue(Himilaya-E470) -$                                      30903.246.00.00.14 23,541.01$                          -$                                    -$                                    -$                                    23,541.01$                         -$                                    -$                                    -$                                    -$                                    23,541.01$                          -$                             100%
Summit Strategies Design Program Manager 38th Parkway (Powhaton to Monaghan) -$                                      30904.248.00.00.14 13,174.88$                          -$                                    -$                                    -$                                    -$                                    -$                                    13,174.88$                         -$                                    -$                                    13,174.88$                          -$                             100%
Summit Strategies Design Program Manager 38th Parkway (TAH Pkwy-Powhaton) -$                                      30902.249.00.00.14 13,174.88$                          -$                                    13,174.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,174.88$                          -$                             100%
Summit Strategies Design Program Manager School 1 -$                                      30902.501.00.00.14 2,987.25$                            -$                                    2,987.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,987.25$                            -$                             100%
Summit Strategies Design Program Manager Recreation Center 1 -$                                      30902.511.00.00.14 12,193.99$                          -$                                    12,193.99$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,193.99$                          -$                             100%
Summit Strategies Design Program Manager Recreation Center 2 -$                                      30902.512.00.00.14 379.75$                               -$                                    379.75$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    379.75$                               -$                             100%
Summit Strategies Design Program Manager Filing 01 -$                                      30902.901.00.00.14 1,324.22$                            -$                                    -$                                    1,324.22$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,324.22$                            -$                             100%
Summit Strategies Design Program Manager Filing 01 -$                                      30900.901.00.00.14 572.78$                               -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    572.78$                              572.78$                               -$                             100%
Summit Strategies Design Program Manager Miscellaneous Coordination -$                                      30902.101.00.00.14 858,119.50$                        -$                                    858,119.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    858,119.50$                        -$                             100%
Summit Strategies Furniture Reimbursement -$                                      30902.101.12.50.00 5,261.36$                            -$                                    5,261.36$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,261.36$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Project Executive -$                                      30902.101.60.00.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Summit Strategies Project Executive for Aurora Highlands Project In-Tract Verification -$                                      30902.101.60.00.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%

Summit Strategies Project Assistan 1 N/A Monthly Management (T&M) 1373 109,131.76$                         2,345,601.16$                     53,786.29$                         48,566.49$                         2,943.04$                           3,835.94$                           -$                                    -$                                    -$                                                 1,205,069.57$                    655,245.89$                       318,013.48$                       36,909.06$                         21,231.40$                         -$                                    -$                                    2,345,601.16$                     0.00$                           100%
Summit Strategies Project Executive for Aurora Highlands Project Overall Project Executive Management 15,525.00$                           30902.101.60.00.14 303,675.00$                        15,525.00$                         288,150.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    303,675.00$                        -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Overall Project (Non Specific) 4,876.42$                             30902.101.60.00.14 73,662.84$                          4,876.42$                           68,786.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,662.84$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Mass Grading 1,002.10$                             30902.102.60.00.14 107,491.22$                        1,002.10$                           106,489.12$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,491.22$                        (0.00)$                          100%
Summit Strategies Project Executive for Aurora Highlands Project Walls and Fencing 4,298.04$                             30902.103.60.00.14 27,278.12$                          4,298.04$                           22,980.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,278.12$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Engineer's Report and Verification of Costs 359.79$                                30902.104.60.00.14 6,264.17$                            359.79$                              5,904.38$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,264.17$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project ISP (Phase 1) 0.16$                                    30902.140.60.00.14 333.21$                               0.16$                                  333.05$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    333.21$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project ISP (Phase 3) 73.95$                                  30902.142.60.00.14 1,119.80$                            73.95$                                1,045.84$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,119.80$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project ISP (Phase 4) -$                                      30902.143.60.00.14 406.42$                               -$                                    406.42$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    406.42$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 32nd Ave Phase 1 0.09$                                    30902.144.60.00.14 815.71$                               0.09$                                  815.62$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    815.71$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 32nd Ave Phase 2 14.74$                                  30902.145.60.00.14 228.53$                               14.74$                                213.79$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    228.53$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 32nd Ave Phase 3 0.00$                                    30902.146.60.00.14 145.08$                               0.00$                                  145.08$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    145.08$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Broadband -$                                      30902.150.60.00.14 31.64$                                 -$                                    31.64$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31.64$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Public Art 38.00$                                  30902.152.60.00.14 7,525.31$                            38.00$                                7,487.31$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,525.31$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monitoring 102.69$                                30902.155.60.00.14 174.46$                               102.69$                              71.78$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    174.46$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Demolition 63.96$                                  30902.200.60.00.14 21,513.06$                          63.96$                                21,449.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,513.06$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Fire Access Road (Phase 1) -$                                      30902.201.60.00.14 379.62$                               -$                                    379.62$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    379.62$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monument (Phase 1) (0.24)$                                   30902.203.60.00.14 (1,314.54)$                           (0.24)$                                 (1,314.30)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,314.54)$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monument (Phase 2) 3,575.95$                             30902.204.60.00.14 51,399.07$                          3,575.95$                           47,823.11$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,399.07$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monument (E470) -$                                      30902.205.60.00.14 60.94$                                 -$                                    60.94$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60.94$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 26th Ave (E470 -Main St) 284.88$                                30902.206.60.00.14 13,564.03$                          284.88$                              13,279.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,564.03$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 26th Avenue (Main Street-Harvest) 281.24$                                30902.207.60.00.14 2,759.29$                            281.24$                              2,478.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,759.29$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 26th Ave (Harvest-Powhaton) 281.24$                                30902.208.60.00.14 2,759.29$                            281.24$                              2,478.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,759.29$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 26th Ave (TAH Pkwy-Powhaton) 1,026.66$                             30902.209.60.00.14 4,009.61$                            1,026.66$                           2,982.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,009.61$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 1) 323.90$                                30903.210.60.00.14 45,720.73$                          323.90$                              -$                                    -$                                    45,396.82$                         -$                                    -$                                    -$                                    -$                                    45,720.73$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 1.5) 60.79$                                  30903.211.60.00.14 25,864.97$                          60.79$                                -$                                    -$                                    25,804.18$                         -$                                    -$                                    -$                                    -$                                    25,864.97$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 2) 215.78$                                30903.212.60.00.14 4,193.33$                            215.78$                              -$                                    -$                                    3,977.55$                           -$                                    -$                                    -$                                    -$                                    4,193.33$                            (0.00)$                          100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 3) 60.79$                                  30903.213.60.00.14 22,002.29$                          60.79$                                -$                                    -$                                    21,941.50$                         -$                                    -$                                    -$                                    -$                                    22,002.29$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project E470 Interchange (Phase 4) 551.94$                                30903.214.60.00.14 88,425.31$                          551.94$                              -$                                    -$                                    87,873.37$                         -$                                    -$                                    -$                                    -$                                    88,425.31$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Center Round-a-Bout Monument 3.06$                                    30902.215.60.00.14 5,059.69$                            3.06$                                  5,056.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,059.69$                            0.00$                           100%
Summit Strategies Project Executive for Aurora Highlands Project Main St (26th Ave -TAH Pkwy) 2,064.25$                             30902.220.60.00.14 80,907.31$                          2,064.25$                           78,843.06$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    80,907.31$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Main St (TAH Pkwy-42nd Ave) 69.93$                                  30902.221.60.00.14 2,524.73$                            69.93$                                2,454.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,524.73$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Main St (42nd Ave-46th Ave) 430.54$                                30902.222.60.00.14 3,426.90$                            430.54$                              2,996.36$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,426.90$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Denali Blvd (TAH Pkwy to 42nd Ave) 34.61$                                  30902.230.60.00.14 12,830.87$                          34.61$                                12,796.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,830.87$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Denali Blvd (42nd Ave - 48th Ave) 99.61$                                  30902.231.60.00.14 4,965.13$                            99.61$                                4,865.52$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,965.13$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Place (Main St to Denali Blvd) 16.25$                                  30902.232.60.00.14 391.06$                               16.25$                                374.80$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    391.06$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project TAH Parkway (Main St-Denali Blvd) 58% 917.49$                                30902.241.60.00.14 73,094.51$                          917.49$                              72,177.02$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,094.51$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project TAH Parkway (Main St-Denali Blvd) 42% 664.39$                                30903.241.60.00.14 52,930.51$                          -$                                    664.39$                              -$                                    -$                                    39,700.48$                         12,565.64$                         -$                                    -$                                    -$                                    52,930.51$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project TAH Parkway (30th-26th) 471.92$                                30902.244.60.00.14 14,597.96$                          471.92$                              14,126.04$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,597.96$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project TAH Parkway (30th-26th) 341.73$                                30903.244.60.00.14 10,535.16$                          -$                                    341.73$                              -$                                    -$                                    9,569.16$                           624.26$                              -$                                    -$                                    -$                                    10,535.16$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Ave (Himalaya St to E470) North 900.71$                                30903.246.60.00.14 60,798.80$                          900.71$                              -$                                    -$                                    59,898.09$                         -$                                    -$                                    -$                                    -$                                    60,798.80$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Ave (Himalaya St to E470) South 35.11$                                  30903.247.60.00.14 1,203.94$                            35.11$                                -$                                    -$                                    1,168.83$                           -$                                    -$                                    -$                                    -$                                    1,203.94$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Pkwy (Powhaton Rd to Monaghan Rd) -$                                      30904.248.60.00.14 19,447.76$                          -$                                    -$                                    -$                                    -$                                    -$                                    19,447.76$                         -$                                    -$                                    19,447.76$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 38th Pkwy (TAH Pkwy to Powhaton Rd) 1.82$                                    30902.249.60.00.14 23,420.13$                          1.82$                                  23,418.32$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,420.13$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 42nd Ave (Main St-Denali Blvd) 887.57$                                30902.250.60.00.14 30,429.64$                          887.57$                              29,542.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,429.64$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 42nd Ave (Denali Blvd-School) 9.97$                                    30902.251.60.00.14 347.26$                               9.97$                                  337.29$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    347.26$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 42nd Ave (School-Reserve Blvd) 0.01$                                    30902.252.60.00.14 14.48$                                 0.01$                                  14.47$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14.48$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Reserve Blvd (42nd Ave - TAH Pkwy) 6.29$                                    30902.260.60.00.14 6,564.26$                            6.29$                                  6,557.97$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,564.26$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Hogan St Park (West Village Ave-TAH Pkwy) 0.03$                                    30902.261.60.00.14 194.90$                               0.03$                                  194.87$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    194.90$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Pond Improventments -$                                      30902.289.60.00.14 396.65$                               -$                                    396.65$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    396.65$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 1) 253.77$                                30903.290.60.00.14 6,832.79$                            253.77$                              -$                                    -$                                    6,579.03$                           -$                                    -$                                    -$                                    -$                                    6,832.79$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 2) 15.22$                                  30903.291.60.00.14 4,590.49$                            15.22$                                -$                                    -$                                    4,575.27$                           -$                                    -$                                    -$                                    -$                                    4,590.49$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 3) 414.49$                                30903.292.60.00.14 6,040.44$                            414.49$                              -$                                    -$                                    5,625.95$                           -$                                    -$                                    -$                                    -$                                    6,040.44$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 4) 25.84$                                  30903.293.60.00.14 479.01$                               25.84$                                -$                                    -$                                    453.16$                              -$                                    -$                                    -$                                    -$                                    479.01$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project I-70 Interchange (Phase 5) 84.70$                                  30903.294.60.00.14 2,799.77$                            84.70$                                -$                                    -$                                    2,715.07$                           -$                                    -$                                    -$                                    -$                                    2,799.77$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Powhaton Rd (I-70-26th) 539.00$                                30903.300.60.00.14 6,146.00$                            -$                                    539.00$                              -$                                    -$                                    1,752.92$                           3,854.08$                           -$                                    -$                                    -$                                    6,146.00$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Powhaton Rd (26th-38th) 1,037.87$                             30902.301.60.00.14 20,623.18$                          1,037.87$                           19,585.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,623.18$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Powhaton Rd (38th-48th) -$                                      30902.302.60.00.14 54.22$                                 -$                                    54.22$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54.22$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 48th Avenue (E470-Main St) -$                                      30902.320.60.00.14 -$                                     -$                                    (0.00)$                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (0.00)$                                 0.00$                           0%
Summit Strategies Project Executive for Aurora Highlands Project 48th Avenue (E470-Main St) 556.87$                                30903.320.60.00.14 16,301.75$                          -$                                    556.87$                              -$                                    -$                                    982.08$                              14,762.80$                         -$                                    -$                                    -$                                    16,301.75$                          (0.00)$                          100%
Summit Strategies Project Executive for Aurora Highlands Project West Village Ave (Main St-26th) 3,045.13$                             30902.330.60.00.14 73,562.49$                          3,045.13$                           70,517.36$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,562.49$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project West Village Ave (Hogan St-26th) 0.03$                                    30902.331.60.00.14 17,117.97$                          0.03$                                  17,117.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,117.97$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Tributary W Drainage 4,180.48$                             30902.332.60.00.14 48,517.17$                          4,180.48$                           44,336.69$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    48,517.17$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Hogan St Park (West Village Ave/TAH Pkwy) 2,310.89$                             30902.334.60.00.14 59,812.69$                          2,310.89$                           57,501.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,812.69$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Fultondale Street (42nd-School) 713.80$                                30902.340.60.00.14 31,989.28$                          713.80$                              31,275.47$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,989.28$                          0.00$                           100%
Summit Strategies Project Executive for Aurora Highlands Project 32nd Avenue 43.31$                                  30902.343.60.00.14 5,288.69$                            43.31$                                5,245.39$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,288.69$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Highlands Creek (TAH Pkwy-East Creek) 82.92$                                  30902.345.60.00.14 495.79$                               82.92$                                412.87$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    495.79$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Reserve Blvd (42nd Ave-Park View) 66.23$                                  30902.347.60.00.14 710.13$                               66.23$                                643.90$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    710.13$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project 36" Waterline (0.00)$                                   30902.348.60.00.14 (837.55)$                              (0.00)$                                 (837.55)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (837.55)$                             -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Little River (Reserve to 48th) 22.49$                                  30902.349.60.00.14 322.85$                               22.49$                                300.36$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    322.85$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Mass Grading 2,566.76$                             30902.350.60.00.14 67,263.13$                          2,566.76$                           64,696.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,263.13$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Overlot Phase II -$                                      30902.351.60.00.14 9.57$                                   -$                                    9.57$                                  -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9.57$                                   -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Section 21/28 Miscellaneous 6.09$                                    30902.400.60.00.14 46.42$                                 6.09$                                  40.33$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46.42$                                 0.00$                           100%
Summit Strategies Project Executive for Aurora Highlands Project Section 21/28 Miscellaneous -$                                      30904.400.60.00.14 1,783.64$                            -$                                    -$                                    -$                                    -$                                    -$                                    1,783.64$                           -$                                    -$                                    1,783.64$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project School 01 0.00$                                    30902.501.60.00.14 1,292.53$                            0.00$                                  1,292.53$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,292.53$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Recreation Center 01 (CSP 1) Pool 57.00$                                  30902.511.60.00.14 73.45$                                 57.00$                                16.45$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73.45$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park 01 20.16$                                  30902.531.60.00.14 21,115.00$                          20.16$                                21,094.83$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,115.00$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park 02 -$                                      30902.532.60.00.14 84.81$                                 -$                                    84.81$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    84.81$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park 03 216.22$                                30902.533.60.00.14 5,498.20$                            216.22$                              5,281.99$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,498.20$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park 05 -$                                      30902.535.60.00.14 13.10$                                 -$                                    13.10$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13.10$                                 -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Park -$                                      30902.545.60.00.14 470.96$                               -$                                    470.96$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    470.96$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space PA61 -$                                      30902.546.60.00.14 1,401.63$                            -$                                    1,401.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,401.63$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space PA23 -$                                      30902.547.60.00.14 7,242.04$                            -$                                    7,242.04$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,242.04$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  49.88$                                  30902.548.60.00.14 9,006.26$                            49.88$                                8,956.38$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,006.26$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  1,230.75$                             30902.557.60.00.14 1,230.75$                            1,230.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,230.75$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  1,230.75$                             30902.558.60.00.14 1,230.75$                            1,230.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,230.75$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  43.74$                                  30902.569.60.00.14 196.91$                               43.74$                                153.17$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    196.91$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Open Space  43.75$                                  30902.571.60.00.14 442.48$                               43.75$                                398.73$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    442.48$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Monaghan Road 1,733.94$                             30903.602.60.00.14 6,836.22$                            -$                                    1,733.94$                           -$                                    -$                                    -$                                    5,102.28$                           -$                                    -$                                    -$                                    6,836.22$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project General In-Tract Costs 86.33$                                  30902.900.60.00.14 3,861.87$                            86.33$                                -$                                    3,775.54$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,861.87$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 01 - RAH 35.20$                                  30902.901.60.00.14 13,664.28$                          35.20$                                -$                                    13,629.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    13,664.28$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 02 - RAH 3,118.79$                             30902.902.60.00.14 14,847.74$                          3,118.79$                           -$                                    11,728.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    14,847.74$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 03 0.09$                                    30902.903.60.00.14 557.66$                               0.09$                                  -$                                    557.57$                              -$                                    -$                                    -$                                    -$                                    -$                                    557.66$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 04 - Pulte 49.77$                                  30902.904.60.00.14 4,759.72$                            49.77$                                -$                                    4,709.94$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,759.72$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 05 - Pulte 43.87$                                  30902.905.60.00.14 11,330.77$                          43.87$                                -$                                    11,286.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    11,330.77$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 07 1,179.02$                             30902.907.60.00.14 35,512.87$                          1,179.02$                           -$                                    34,333.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    35,512.87$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 08 2,206.25$                             30902.908.60.00.14 10,526.67$                          2,206.25$                           -$                                    8,320.42$                           -$                                    -$                                    -$                                    -$                                    -$                                    10,526.67$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 09 42.19$                                  30902.909.60.00.14 2,504.66$                            42.19$                                -$                                    2,462.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,504.66$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 10 3,254.83$                             30902.910.60.00.14 41,340.40$                          3,254.83$                           -$                                    38,085.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    41,340.40$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 11 3,905.36$                             30902.911.60.00.14 17,506.17$                          3,905.36$                           -$                                    13,600.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    17,506.17$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 13 0.06$                                    30902.913.60.00.14 4,711.34$                            0.06$                                  -$                                    4,711.28$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,711.34$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 15 12.15$                                  30902.915.60.00.14 1,767.40$                            12.15$                                -$                                    1,755.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,767.40$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 16 101.85$                                30902.916.60.00.14 6,575.22$                            101.85$                              -$                                    6,473.37$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,575.22$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 17 25.02$                                  30902.917.60.00.14 1,586.13$                            25.02$                                -$                                    1,561.11$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,586.13$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 18 18,304.84$                           30902.918.60.00.14 25,457.85$                          18,304.84$                         -$                                    7,153.02$                           -$                                    -$                                    -$                                    -$                                    -$                                    25,457.85$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 19 2.02$                                    30902.919.60.00.14 33,811.18$                          2.02$                                  -$                                    33,809.16$                         -$                                    -$                                    -$                                    -$                                    -$                                    33,811.18$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 20 -$                                      30902.920.60.00.14 420.65$                               -$                                    -$                                    420.65$                              -$                                    -$                                    -$                                    -$                                    -$                                    420.65$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 21 5,766.49$                             30902.921.60.00.14 25,928.36$                          5,766.49$                           -$                                    20,161.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,928.36$                          -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 22 203.26$                                30902.922.60.00.14 1,834.77$                            203.26$                              -$                                    1,631.51$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,834.77$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 23 97.57$                                  30902.923.60.00.14 880.69$                               97.57$                                -$                                    783.12$                              -$                                    -$                                    -$                                    -$                                    -$                                    880.69$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 24 138.22$                                30902.924.60.00.14 1,247.63$                            138.22$                              -$                                    1,109.41$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,247.63$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 25 154.48$                                30902.925.60.00.14 1,394.43$                            154.48$                              -$                                    1,239.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,394.43$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 26 65.04$                                  30902.926.60.00.14 587.13$                               65.04$                                -$                                    522.09$                              -$                                    -$                                    -$                                    -$                                    -$                                    587.13$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 27 154.48$                                30902.927.60.00.14 1,394.43$                            154.48$                              -$                                    1,239.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,394.43$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 28 2.30$                                    30902.928.60.00.14 2.30$                                   2.30$                                  -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2.30$                                   -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 29 39.63$                                  30902.929.60.00.14 573.28$                               39.63$                                -$                                    533.65$                              -$                                    -$                                    -$                                    -$                                    -$                                    573.28$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 30 82.91$                                  30902.930.60.00.14 1,310.91$                            82.91$                                -$                                    1,228.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,310.91$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 31 61.84$                                  30902.931.60.00.14 968.44$                               61.84$                                -$                                    906.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    968.44$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 32 56.35$                                  30902.932.60.00.14 855.82$                               56.35$                                -$                                    799.47$                              -$                                    -$                                    -$                                    -$                                    -$                                    855.82$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 33 75.36$                                  30902.933.60.00.14 1,196.23$                            75.36$                                -$                                    1,120.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,196.23$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 34 1,215.26$                             30902.934.60.00.14 3,071.93$                            1,215.26$                           -$                                    1,856.67$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,071.93$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 35 479.76$                                30902.935.60.00.14 1,150.67$                            479.76$                              -$                                    670.91$                              -$                                    -$                                    -$                                    -$                                    -$                                    1,150.67$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 36 388.44$                                30902.936.60.00.14 688.57$                               388.44$                              -$                                    300.13$                              -$                                    -$                                    -$                                    -$                                    -$                                    688.57$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 37 29.83$                                  30902.937.60.00.14 453.56$                               29.83$                                -$                                    423.73$                              -$                                    -$                                    -$                                    -$                                    -$                                    453.56$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Filing 38 26.10$                                  30902.938.60.00.14 396.85$                               26.10$                                -$                                    370.75$                              -$                                    -$                                    -$                                    -$                                    -$                                    396.85$                               -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project Mass Overlot Grading -$                                      30902.102.60.00.14 1,133.60$                            -$                                    1,133.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,133.60$                            -$                             100%
Summit Strategies Project Executive for Aurora Highlands Project In-Tract Improvements Verification of Cost 7,161.55$                             30902.101.60.00.14 429,133.81$                        7,161.55$                           -$                                    421,972.26$                       -$                                    -$                                    -$                                    -$                                    -$                                    429,133.81$                        -$                             100%

AECOM Monument Design -$                                      2,559,564.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,105,156.74$                    -$                                    96,205.95$                         60,142.00$                         -$                                    -$                                    -$                                    2,261,504.69$                     298,059.31$                88%
AECOM Design Program Manager 1 Master Consultant Agreement -$                                      30902.101.00.00.14 480,885.00$                        -$                                    479,467.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    479,467.75$                        1,417.25$                    100%
AECOM Design Program Manager 2 As Needed Support Services -$                                      30902.101.00.00.14 250,000.00$                        -$                                    229,437.23$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    229,437.23$                        20,562.77$                  92%
AECOM Design Program Manager 3 Program Management Support Services - Phase 1 - Directo Costs -$                                      30902.101.00.00.14 50,000.00$                          -$                                    49,594.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,594.05$                          405.95$                       99%
AECOM Design Program Manager 4 PM- Lite -$                                      30902.101.00.00.14 745,600.00$                        -$                                    523,549.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    523,549.80$                        222,050.20$                70%
AECOM Design Program Manager 5 Development of Stormwater Management Plan Engine -$                                      30902.101.00.00.14 62,664.00$                          -$                                    62,757.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    62,757.25$                          (93.25)$                        100%
AECOM Design Program Manager 6+CO1 Sitewide Grading Analysis -$                                      30902.101.00.00.14 69,308.50$                          -$                                    69,297.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    69,297.00$                          11.50$                         100%
AECOM Design Program Manager 7 Schedule/COA Schedule/Tracking Assistance -$                                      30902.101.00.00.14 25,000.00$                          -$                                    24,988.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,988.75$                          11.25$                         100%
AECOM Design Program Manager 8 Forensic Analysis -$                                      30902.101.00.00.14 55,000.00$                          -$                                    54,932.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54,932.00$                          68.00$                         100%
AECOM Planning 9 26th Ave Concept Design Scope 100% ARTA -$                                      30903.206.00.00.40 79,900.00$                          -$                                    -$                                    -$                                    79,832.25$                         -$                                    -$                                    -$                                    -$                                    79,832.25$                          67.75$                         100%
AECOM Design Program Manager 10 Construction Access and Haul Road Design -$                                      30902.101.00.00.14 41,000.00$                          -$                                    5,242.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,242.50$                            35,757.50$                  13%
AECOM Design Program Manager 11 Cost Estimating - Trib T Phase 1 Design -$                                      30902.241.00.00.14 22,968.00$                          -$                                    22,611.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,611.30$                          356.70$                       98%
AECOM Design Program Manager 11 Cost Estimating - Trib T Phase 1 Design - ARTA 42% -$                                      30903.241.00.00.14 16,632.00$                          -$                                    -$                                    -$                                    16,373.70$                         -$                                    -$                                    -$                                    -$                                    16,373.70$                          258.30$                       98%
AECOM Design Program Manager 12 + CO 1CMAR Procurement Support -$                                      30902.110.00.00.14 37,500.00$                          -$                                    37,481.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,481.00$                          19.00$                         100%
AECOM Design Program Manager 13 Powhaton Road Concept Design - 100% ARTA -$                                      30903.300.00.00.14 60,213.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    60,142.00$                         -$                                    -$                                    -$                                    60,142.00$                          71.00$                         100%
AECOM Design Program Manager 14 + CO 1TO 14+CO 1 Interim CM Services -$                                      30902.101.00.00.14 187,000.00$                        -$                                    186,957.36$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    186,957.36$                        42.64$                         100%
AECOM Design Program Manager 16 Review of Public Improvements -$                                      30902.101.00.00.14 40,000.00$                          -$                                    22,942.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,942.75$                          17,057.25$                  57%
AECOM Design Program Manager 18 Interim Program MGMT Oversight Services -$                                      30902.101.00.00.14 185,000.00$                        -$                                    185,004.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    185,004.50$                        (4.50)$                          100%
AECOM Design Program Manager 22 SWPM South of Trib T -$                                      30902.101.00.00.14 150,893.50$                        -$                                    150,893.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    150,893.50$                        -$                             100%

AECOM - AACMD Project Manager 99,716.38$                           1,098,181.04$                     (27,464.33)$                        35,037.50$                         89,056.00$                         3,087.21$                           -$                                    -$                                    -$                                                 803,711.10$                       74,957.00$                         837.00$                              -$                                    -$                                    -$                                    -$                                    979,221.48$                        118,959.56$                89%
AECOM - AACMD Civil Engineering 01 Geo Investigation Over Excavation (Old TO 27) -$                                      30902.101.00.00.30 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
AECOM - AACMD Civil Engineering 02 Construction Support -$                                      30902.101.00.00.30 19,196.50$                          -$                                    19,196.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,196.50$                          -$                             100%
AECOM - AACMD Design Program Manager 03 + CO1/2SWPM Plan x Overlot Grad S of Trib T -$                                      30902.101.00.00.14 258,288.25$                        -$                                    258,288.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    258,288.25$                        -$                             100%
AECOM - AACMD Construction Administration 04 Tributary T CO & CMAR Review -$                                      30902.104.00.00.90 82,543.84$                          -$                                    82,543.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    82,543.84$                          -$                             100%
AECOM - AACMD Design Program Manager 05 TAH Pkwy/Tributary T CO & CMAR Review -$                                      30902.101.00.00.14 110,241.45$                        -$                                    110,241.45$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,241.45$                        -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Walls and Fencing 2000779256 42,407.07$                           30902.103.00.00.90 49,383.07$                          42,407.07$                         6,976.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,383.07$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 E470 Interchange (Phase 4) To Correct Draw 56,524.75$                           30903.214.00.00.90 57,361.75$                          56,524.75$                         -$                                    -$                                    837.00$                              -$                                    -$                                    -$                                    -$                                    57,361.75$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Center Round-a-Bout Monument To Correct Draw 9,951.00$                             30902.215.00.00.90 17,696.00$                          9,951.00$                           7,745.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,696.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 West Village Ave (Main St-26th) 00779256/To Correct Dr 9,741.31$                             30902.330.00.00.90 37,051.33$                          9,741.31$                           27,310.02$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,051.33$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Tributary W Drainage 2000779256 6,696.00$                             30902.332.00.00.90 18,020.50$                          6,696.00$                           11,324.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,020.50$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Hogan St Park (West Village Ave/TAH Pkwy) 00779256/To Correct Dr 10,908.00$                           30902.334.00.00.90 27,771.00$                          10,908.00$                         16,863.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,771.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Fultondale Street (42nd-School) To Correct Draw 22,981.00$                           30902.340.00.00.90 28,293.00$                          22,981.00$                         5,312.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,293.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Filing 02 - RAH -$                                      30902.902.00.00.90 20,516.00$                          -$                                    -$                                    20,516.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    20,516.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Filing 08 -$                                      30902.908.00.00.90 19,079.00$                          -$                                    -$                                    19,079.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    19,079.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Filing 10 00779256/To Correct Dr 14,491.50$                           30902.910.00.00.90 35,648.50$                          14,491.50$                         -$                                    21,157.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    35,648.50$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 Filing 11 -$                                      30902.911.00.00.90 14,205.00$                          -$                                    -$                                    14,205.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    14,205.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 To Correct Draw 7,313.00$                             30902.901.00.00.90 7,313.00$                            7,313.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,313.00$                            -$                             100%
AECOM - AACMD Construction Administration 06+CO1 To Correct Draw 12,811.00$                           30902.904.00.00.90 12,811.00$                          12,811.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,811.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 2000779256 422.00$                                30902.905.00.00.90 422.00$                               422.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    422.00$                               -$                             100%
AECOM - AACMD Construction Administration 06+CO1 To Correct Draw 14,355.50$                           30902.250.00.00.30 14,355.50$                          14,355.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,355.50$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 To Correct Draw 10,159.00$                           30902.220.00.00.30 10,159.00$                          10,159.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,159.00$                          -$                             100%
AECOM - AACMD Construction Administration 06+CO1 2000779256/To Correct Dr 4,263.29$                             30902.241.00.00.30 4,263.29$                            4,263.29$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,263.29$                            -$                             100%
AECOM - AACMD Construction Administration 06+CO1 2000779256/To Correct Dr 3,087.21$                             30903.241.00.00.30 3,087.21$                            -$                                    3,087.21$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,087.21$                            -$                             100%
AECOM - AACMD Construction Administration 06+CO1 TAH Pkwy/Tributary T CO & CMAR Review To Correct Draw (191,457.75)$                        30902.102.00.00.30 66,474.85$                          (191,457.75)$                      257,910.54$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,452.79$                          22.06$                         100%
AECOM - AACMD Construction Administration 07 Interim Construction Management Services 2000779541 32,531.25$                           30902.101.00.00.30 92,000.00$                          32,531.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,531.25$                          59,468.75$                  35%
AECOM - AACMD Construction Administration 07 Interim Construction Management Services 2000779541 32,531.25$                           30902.101.00.00.30 92,000.00$                          32,531.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,531.25$                          59,468.75$                  35%

AECOM - ARTA Program Management 643,665.91$                         24,216,616.05$                   1,624.00$                           -$                                    257,753.92$                       384,287.99$                       -$                                    -$                                    -$                                                 28,389.04$                         -$                                    4,411,095.62$                    4,512,008.87$                    -$                                    -$                                    -$                                    9,595,159.44$                     14,621,456.61$           40%
AECOM - ARTA Civil Engineering 01+CO1 ECCV Waterline Bypass Design 2000777993 8,417.00$                             30903.241.00.00.30 185,050.00$                        -$                                    8,417.00$                           -$                                    -$                                    134,688.00$                       37,385.75$                         -$                                    -$                                    -$                                    180,490.75$                        4,559.25$                    98%
AECOM - ARTA Civil Engineering 02 As Needed Support Services -$                                      30903.100.00.00.30 50,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,000.00$                  0%
AECOM - ARTA Civil Engineering 03 26th Ave Concept Design Scope 100% ARTA -$                                      30903.206.00.00.30 267,954.00$                        -$                                    -$                                    -$                                    257,630.25$                       -$                                    -$                                    -$                                    -$                                    257,630.25$                        10,323.75$                  96%
AECOM - ARTA Civil Engineering 04 Powhaton Road Concept Design - 100% ARTA -$                                      30903.301.00.00.30 261,350.00$                        -$                                    -$                                    -$                                    261,322.50$                       -$                                    -$                                    -$                                    -$                                    261,322.50$                        27.50$                         100%
AECOM - ARTA Civil Engineering 05 + CO1/2Traffic Impact Study - 100% ARTA -$                                      30903.300.00.00.30 68,111.16$                          -$                                    -$                                    -$                                    68,111.16$                         -$                                    -$                                    -$                                    -$                                    68,111.16$                          -$                             100%
AECOM - ARTA Civil Engineering 05 + CO1/2Traffic Impact Study - 100% ARTA 2000778150 3,234.00$                             30903.301.00.00.30 129,479.67$                        -$                                    3,234.00$                           -$                                    -$                                    59,804.30$                         57,306.87$                         -$                                    -$                                    -$                                    120,345.17$                        9,134.50$                    93%
AECOM - ARTA Civil Engineering 05 + CO1/2Traffic Impact Study - 100% ARTA -$                                      30903.303.00.00.30 68,111.17$                          -$                                    -$                                    -$                                    14,749.17$                         53,362.00$                         -$                                    -$                                    -$                                    68,111.17$                          -$                             100%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.290.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.90$                         -$                                    -$                                    -$                                    -$                                    36,937.70$                          23,062.30$                  62%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.291.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.90$                         -$                                    -$                                    -$                                    -$                                    36,937.70$                          23,062.30$                  62%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.292.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.91$                         -$                                    -$                                    -$                                    -$                                    36,937.71$                          23,062.29$                  62%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.293.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.90$                         -$                                    -$                                    -$                                    -$                                    36,937.70$                          23,062.30$                  62%
AECOM - ARTA Design Program Manager 06 I70 & Aerotropolis Pkwy Intergange - 100% ARTA 2000778152 2,375.80$                             30903.294.00.00.10 60,000.00$                          2,375.80$                           -$                                    -$                                    34,561.90$                         -$                                    -$                                    -$                                    -$                                    36,937.70$                          23,062.30$                  62%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.210.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.63$                         -$                                    -$                                    -$                                    -$                                    46,068.23$                          731.77$                       98%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.211.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.63$                         -$                                    -$                                    -$                                    -$                                    46,068.23$                          731.77$                       98%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.212.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.64$                         -$                                    -$                                    -$                                    -$                                    46,068.24$                          731.76$                       98%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.213.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.62$                         -$                                    -$                                    -$                                    -$                                    46,068.22$                          731.78$                       98%
AECOM - ARTA Design Program Manager 07 + CO1 E470/38th Ave Interchange - 100% ARTA 2000778153 2,474.60$                             30903.214.00.00.10 46,800.00$                          2,474.60$                           -$                                    -$                                    43,593.63$                         -$                                    -$                                    -$                                    -$                                    46,068.23$                          731.77$                       98%
AECOM - ARTA Design Program Manager 08 38th Ave Himalaya to E470 Interchange - 100% ARTA -$                                      30903.246.00.00.10 24,000.00$                          -$                                    -$                                    -$                                    23,911.00$                         -$                                    -$                                    -$                                    -$                                    23,911.00$                          89.00$                         100%
AECOM - ARTA Design Program Manager 08 38th Ave Himalaya to E470 Interchange - 100% ARTA -$                                      30903.247.00.00.10 24,000.00$                          -$                                    -$                                    -$                                    23,911.00$                         -$                                    -$                                    -$                                    -$                                    23,911.00$                          89.00$                         100%
AECOM - ARTA Civil Engineering 09 ARTA TAH Parkway 2nd Phase 100% ARTA 2000778759 82,537.63$                           30903.244.00.00.30 3,408,002.00$                     -$                                    82,537.63$                         -$                                    -$                                    1,496,233.94$                    299,507.01$                       -$                                    -$                                    -$                                    1,878,278.58$                     1,529,723.42$             55%
AECOM - ARTA Civil Engineering 10 26th Ave from E-470 to Aerotropolis Pkwy 2000779566 6,497.87$                             30903.206.00.00.30 918,488.00$                        6,497.87$                           -$                                    -$                                    416,097.60$                       -$                                    -$                                    -$                                    -$                                    422,595.47$                        495,892.53$                46%
AECOM - ARTA Civil Engineering 10 26th Ave from E-470 to Aerotropolis Pkwy 2000779566 6,497.88$                             30903.207.00.00.30 918,488.00$                        6,497.88$                           -$                                    -$                                    416,097.60$                       -$                                    -$                                    -$                                    -$                                    422,595.48$                        495,892.52$                46%
AECOM - ARTA Civil Engineering 10 26th Ave from E-470 to Aerotropolis Pkwy 2000779566 6,497.88$                             30903.208.00.00.30 918,488.00$                        6,497.88$                           -$                                    -$                                    416,097.60$                       -$                                    -$                                    -$                                    -$                                    422,595.48$                        495,892.52$                46%
AECOM - ARTA Civil Engineering 10 26th Ave from E-470 to Aerotropolis Pkwy 2000779566 6,497.87$                             30903.209.00.00.30 918,488.00$                        6,497.87$                           -$                                    -$                                    416,097.61$                       -$                                    -$                                    -$                                    -$                                    422,595.48$                        495,892.52$                46%
AECOM - ARTA Civil Engineering 11 Aerotropolis Pkwy from 26th Ave to 48th 2000779187 86,823.88$                           30903.301.00.00.30 3,117,539.00$                     -$                                    86,823.88$                         -$                                    -$                                    (321,126.80)$                      1,794,700.81$                    -$                                    -$                                    -$                                    1,560,397.89$                     1,557,141.11$             50%
AECOM - CAB Civil Engineering 12 48th Ave from E-470 to Aerotropolis Pkwy - 65% -$                                      30902.320.00.00.30 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
AECOM - ARTA Civil Engineering 12 48th Ave from E-470 to Aerotropolis Pkwy - 35% 2000779627 65,991.88$                           30903.320.00.00.30 4,694,631.00$                     -$                                    65,991.88$                         -$                                    -$                                    -$                                    1,410,084.86$                    -$                                    -$                                    -$                                    1,476,076.74$                     3,218,554.26$             31%
AECOM - ARTA Civil Engineering 13 Waterline Tunnel Design -$                                      30903.212.00.00.30 56,943.00$                          -$                                    -$                                    -$                                    55,519.75$                         -$                                    -$                                    -$                                    -$                                    55,519.75$                          1,423.25$                    98%
AECOM - ARTA Civil Engineering 15 32nd - 26th Picadilly to E-470 2000778765 165,031.17$                         30903.209.00.00.30 1,178,794.05$                     165,031.17$                       -$                                    -$                                    166,621.84$                       -$                                    -$                                    -$                                    -$                                    331,653.01$                        847,141.04$                28%
AECOM - ARTA Construction Administration 18 Prairies Waterline Obsevation 2000778186 404.00$                                30903.212.00.00.90 135,483.00$                        404.00$                              -$                                    -$                                    110,130.94$                       -$                                    -$                                    -$                                    -$                                    110,534.94$                        24,948.06$                  82%
AECOM - CAB Construction Administration 19 ECCV 48 Inch Waterline Relocation - 58% 2000778922 1,624.00$                             30902.241.00.00.90 23,200.00$                          1,624.00$                           20,181.09$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,805.09$                          1,394.91$                    94%
AECOM - ARTA Construction Administration 19 ECCV 48 Inch Waterline Relocation - 42% 2000778922 1,176.00$                             30903.241.00.00.90 16,800.00$                          -$                                    1,176.00$                           -$                                    -$                                    (4,250.40)$                          18,864.29$                         -$                                    -$                                    -$                                    15,789.89$                          1,010.11$                    94%
AECOM - ARTA Design Program Manager 20 Aerotropolis Pkwy I-70 to 26th `PM 2000778187 11,050.50$                           30903.300.00.00.10 170,000.00$                        -$                                    11,050.50$                         -$                                    -$                                    2,339.50$                           111,952.50$                       -$                                    -$                                    -$                                    125,342.50$                        44,657.50$                  74%
AECOM - ARTA Design Program Manager 21 Monaghan Rd 2000779087 57,097.50$                           30903.602.00.00.10 2,283,900.00$                     -$                                    57,097.50$                         -$                                    -$                                    -$                                    685,170.00$                       -$                                    -$                                    -$                                    742,267.50$                        1,541,632.50$             33%
AECOM - ARTA Design Program Manager 22 32nd to 26th Ave Picadilly to 470 Program Manager 000778188/To Corre 2,566.50$                             30903.209.00.00.10 127,335.00$                        -$                                    2,566.50$                           -$                                    -$                                    2,081.00$                           5,671.00$                           -$                                    -$                                    -$                                    10,318.50$                          117,016.50$                8%
AECOM - ARTA Design Program Manager 23 Monaghan 26th to 48th Program Management 000778189/To Corre 1,550.50$                             30903.602.00.00.10 246,625.00$                        -$                                    1,550.50$                           -$                                    -$                                    -$                                    7,044.00$                           -$                                    -$                                    -$                                    8,594.50$                            238,030.50$                3%
AECOM - ARTA Design Program Manager 24 ARTA - ECCV 48 Inch Waterline Relocation CTL - 58% -$                                      30902.241.33.14.00 8,700.00$                            -$                                    -$                                    -$                                    8,207.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,207.95$                            492.05$                       94%
AECOM - ARTA Design Program Manager 24 ARTA - ECCV 48 Inch Waterline Relocation CTL - 42% -$                                      30903.241.33.14.00 6,300.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    5,943.68$                           -$                                    -$                                    -$                                    5,943.68$                            356.32$                       94%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 
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Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
AECOM - ARTA Design Program Manager 25 ARTA 2022 Job Code Audit -$                                      30902.241.00.00.10 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
AECOM - ARTA Design Program Manager 25 ARTA 2022 Job Code Audit 2000778832 10,733.50$                           30903.241.00.00.10 40,000.00$                          -$                                    10,733.50$                         -$                                    -$                                    4,250.40$                           32,889.69$                         -$                                    -$                                    -$                                    47,873.59$                          (7,873.59)$                   120%
AECOM - ARTA Design Program Manager 25 ARTA 2022 Job Code Audit -$                                      30903.241.00.00.10 -$                                     -$                                    -$                                    -$                                    -$                                    (7,873.59)$                          -$                                    -$                                    -$                                    (7,873.59)$                          7,873.59$                    0%
AECOM - ARTA Design Program Manager 26 ARTA 26th (Aerotropolis to Monaghan) 2000779639 42,075.25$                           30903.208.00.00.30 1,202,150.00$                     42,075.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,075.25$                          1,160,074.75$             4%
AECOM - ARTA Design Program Manager 27 ARTA 26th Ave from Aerotropolis to Monaghan Rd Pr 2000779107 1,296.00$                             30903.602.00.00.10 141,276.00$                        -$                                    1,296.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,296.00$                            139,980.00$                1%
AECOM - ARTA Design Program Manager 28 ARTA 48th Ave Phase 2 Design 2000779649 45,496.10$                           30903.321.00.00.30 1,819,844.00$                     -$                                    45,496.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    45,496.10$                          1,774,347.90$             3%
AECOM - ARTA Design Program Manager 29 ARTA - 48th Ave from Aerotropolis to Monaghan Rd P 2000778766 802.00$                                30903.321.00.00.10 196,670.00$                        -$                                    802.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    802.00$                               195,868.00$                0%
AECOM - ARTA Design Program Manager 30 ARTA Aerotropolis Pkwy Access Control Plan 2000778190 1,838.33$                             30903.300.00.00.30 18,805.33$                          -$                                    1,838.33$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,838.33$                            16,967.00$                  10%
AECOM - ARTA Design Program Manager 30 ARTA Aerotropolis Pkwy Access Control Plan 2000778190 1,838.33$                             30903.300.00.00.30 18,805.33$                          -$                                    1,838.33$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,838.33$                            16,967.00$                  10%
AECOM - ARTA Design Program Manager 30 ARTA Aerotropolis Pkwy Access Control Plan 2000778190 1,838.34$                             30903.300.00.00.30 18,805.34$                          -$                                    1,838.34$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,838.34$                            16,967.00$                  10%

AECOM - ATEC Program Management 53,361.50$                           902,884.00$                        -$                                    -$                                    -$                                    -$                                    53,361.50$                         -$                                    -$                                                 -$                                    -$                                    -$                                    -$                                    379,079.10$                       -$                                    -$                                    432,440.60$                        470,443.40$                48%
AECOM - ATEC Civil Engineering 01+CO1/2/ Crestor Well From TO 26 Old Contract 2000778147 9,085.50$                             30904.101.00.00.30 88,450.00$                          9,085.50$                           -$                                    -$                                    -$                                    -$                                    79,306.22$                         -$                                    -$                                    88,391.72$                          58.28$                         100%
AECOM - ATEC Civil Engineering 02 Program Management Support Services -$                                      30904.101.00.00.30 50,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,000.00$                  0%
AECOM - ATEC Civil Engineering 03 Utility Modeling -$                                      30904.101.00.00.30 238,092.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    7,318.50$                           -$                                    -$                                    7,318.50$                            230,773.50$                3%
AECOM - ATEC Civil Engineering 04 Mass Overlot Grading & SWMP Plans 2000779043 44,276.00$                           30904.102.00.00.30 348,388.00$                        44,276.00$                         -$                                    -$                                    -$                                    -$                                    206,497.21$                       -$                                    -$                                    250,773.21$                        97,614.79$                  72%
AECOM - ATEC Civil Engineering 05 Residential Planning -$                                      30904.XXX.00.00.30 34,040.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    34,025.17$                         -$                                    -$                                    34,025.17$                          14.83$                         100%
AECOM - ATEC Civil Engineering 06 High School Layouts -$                                      30904.505.00.00.30 15,176.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    15,056.00$                         -$                                    -$                                    15,056.00$                          120.00$                       99%
AECOM - ATEC Civil Engineering 08 Master Drainage Report -$                                      30904.XXX.00.00.30 128,738.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    36,876.00$                         -$                                    -$                                    36,876.00$                          91,862.00$                  29%

Matrix Design Group Project Manager 241,484.00$                         5,898,989.60$                     104,254.00$                       137,230.00$                       -$                                    -$                                    -$                                    -$                                    -$                                                 2,086,138.10$                    1,651,483.90$                    -$                                    -$                                    -$                                    -$                                    47,943.60$                         4,027,049.60$                     1,871,940.00$             68%
Matrix Design Group Design Program Manager Design Program Manager -$                                      30902.101.00.00.14 607,549.60$                        -$                                    607,549.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    607,549.60$                        -$                             100%
Matrix Design Group Civil Engineering MSA Design Program Manager -$                                      30902.100.00.00.30 806,000.00$                        -$                                    549,906.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    549,906.00$                        256,094.00$                68%
Matrix Design Group Civil Engineering TAH Filing 7 - Prof. Serv. Tru Oct 2022 40070 6,940.00$                             30902.907.00.00.30 321,500.00$                        6,940.00$                           -$                                    262,583.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    269,523.75$                        51,976.25$                  84%
Matrix Design Group Planning TO 01 MF Site Planning -$                                      30902.100.00.00.40 18,500.00$                          -$                                    18,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,500.00$                          -$                             100%
Matrix Design Group Planning TO 02 North Lotting & Lot Tracking Spreadsheet -$                                      30902.900.00.00.40 86,571.40$                          -$                                    -$                                    86,566.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    86,566.40$                          5.00$                           100%
Matrix Design Group Planning TO 02 North Lotting & Lot Tracking Spreadsheet -$                                      30900.900.00.00.40 47,943.60$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,943.60$                         47,943.60$                          -$                             100%
Matrix Design Group Civil Engineering TO 05 32nd Ave - Civil CD's & Site Planning Support -$                                      30902.343.00.00.30 144,000.00$                        -$                                    157,841.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    157,841.50$                        (13,841.50)$                 110%
Matrix Design Group Civil Engineering TO 03 F18 Park Engineering 40052 11,542.50$                           30902.533.00.00.30 95,000.00$                          11,542.50$                         101,677.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    113,220.00$                        (18,220.00)$                 119%
Matrix Design Group Civil Engineering TO 10 Warm Springs (West of Main St) 40063 304.00$                                30902.330.00.00.30 144,900.00$                        304.00$                              144,596.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    144,900.00$                        -$                             100%
Matrix Design Group Civil Engineering TO 12 Conceptual Landscape plan for E-470 Frontage -$                                      30902.571.00.00.30 35,000.00$                          -$                                    35,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,000.00$                          -$                             100%
Matrix Design Group Civil Engineering Conceptual Landscape plan for E-470 Frontage -$                                      30903.214.00.00.30 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Matrix Design Group Civil Engineering TO 7A TAH North Area A Site Plan - District 40055 1,440.62$                             30902.222.00.00.30 43,862.50$                          1,440.62$                           36,259.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,700.00$                          6,162.50$                    86%
Matrix Design Group Civil Engineering TO 7A TAH North Area A Site Plan - District 40055 1,440.62$                             30902.231.00.00.30 43,862.50$                          1,440.62$                           36,259.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,700.00$                          6,162.50$                    86%
Matrix Design Group Civil Engineering TO 7A TAH North Area A Site Plan - District 40055 1,440.63$                             30902.340.00.00.30 43,862.50$                          1,440.63$                           36,259.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,700.00$                          6,162.50$                    86%
Matrix Design Group Civil Engineering TO 7A TAH North Area A Site Plan - District 40055 1,440.63$                             30902.345.00.00.30 43,862.50$                          1,440.63$                           36,259.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,700.00$                          6,162.50$                    86%
Matrix Design Group Civil Engineering TO 11 PA 71 Conceptual Yield Study for Taylor Morrison -$                                      30902.XXX.00.00.30 15,000.00$                          -$                                    -$                                    3,525.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,525.00$                            11,475.00$                  24%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 25% 40054 6,565.25$                             30902.922.00.00.30 175,617.50$                        6,565.25$                           -$                                    144,338.38$                       -$                                    -$                                    -$                                    -$                                    -$                                    150,903.63$                        24,713.87$                  86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 12% 40054 3,151.32$                             30902.923.00.00.30 84,296.40$                          3,151.32$                           -$                                    69,282.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    72,433.74$                          11,862.66$                  86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 17% 40054 4,464.37$                             30902.924.00.00.30 119,419.90$                        4,464.37$                           -$                                    98,150.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    102,614.47$                        16,805.43$                  86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 19% 40054 4,989.59$                             30902.925.00.00.30 133,469.30$                        4,989.59$                           -$                                    109,697.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    114,686.75$                        18,782.55$                  86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 8% 40054 2,100.88$                             30902.926.00.00.30 56,197.60$                          2,100.88$                           -$                                    46,188.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,289.16$                          7,908.44$                    86%
Matrix Design Group Civil Engineering TO 07 TAH North Area A Site Plan - Builder - 19% 40054 4,989.59$                             30902.927.00.00.30 133,469.30$                        4,989.59$                           -$                                    109,697.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    114,686.75$                        18,782.55$                  86%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 10% 40056 5,023.10$                             30902.929.00.00.30 60,471.00$                          5,023.10$                           -$                                    43,804.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,828.04$                          11,642.96$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 23% 40056 11,553.13$                           30902.930.00.00.30 139,083.30$                        11,553.13$                         -$                                    100,751.39$                       -$                                    -$                                    -$                                    -$                                    -$                                    112,304.52$                        26,778.78$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 17% 40056 8,539.27$                             30902.931.00.00.30 102,800.70$                        8,539.27$                           -$                                    74,468.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    83,007.69$                          19,793.01$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 15% 40056 7,534.65$                             30902.932.00.00.30 90,706.50$                          7,534.65$                           -$                                    65,707.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    73,242.07$                          17,464.43$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 21% 40056 10,548.51$                           30902.933.00.00.30 126,989.10$                        10,548.51$                         -$                                    91,990.39$                         -$                                    -$                                    -$                                    -$                                    -$                                    102,538.90$                        24,450.20$                  81%
Matrix Design Group Civil Engineering TO 08 TAH Site Plan B - Builder - 14% 40056 7,032.34$                             30902.934.00.00.30 84,659.40$                          7,032.34$                           -$                                    61,326.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    68,359.28$                          16,300.12$                  81%
Matrix Design Group Civil Engineering TO 08A TAH North Site Plan B- District 40057 2,901.50$                             30902.347.00.00.30 33,595.00$                          2,901.50$                           24,728.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,630.00$                          5,965.00$                    82%
Matrix Design Group Civil Engineering TO 08A TAH North Site Plan B- District 40057 2,901.50$                             30902.349.00.00.30 33,595.00$                          2,901.50$                           24,728.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,630.00$                          5,965.00$                    82%
Matrix Design Group Civil Engineering TO 09 TAH North Area C Site Plan - Builder - 38% 40058 10,382.74$                           30902.935.00.00.30 253,767.80$                        10,382.74$                         -$                                    56,815.99$                         -$                                    -$                                    -$                                    -$                                    -$                                    67,198.73$                          186,569.07$                26%
Matrix Design Group Civil Engineering TO 09 TAH North Area C Site Plan - Builder - 17% 40058 4,644.91$                             30902.936.00.00.30 113,527.70$                        4,644.91$                           -$                                    25,417.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    30,062.59$                          83,465.11$                  26%
Matrix Design Group Civil Engineering TO 09 TAH North Area C Site Plan - Builder - 24% 40058 6,557.52$                             30902.937.00.00.30 160,274.40$                        6,557.52$                           -$                                    35,883.78$                         -$                                    -$                                    -$                                    -$                                    -$                                    42,441.30$                          117,833.10$                26%
Matrix Design Group Civil Engineering TO 09 TAH North Area C Site Plan - Builder - 21% 40058 5,737.83$                             30902.938.00.00.30 140,240.10$                        5,737.83$                           -$                                    31,398.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    37,136.13$                          103,103.97$                26%
Matrix Design Group Civil Engineering TO 09A TAH North Area C Site Plan - District 40059 4,512.25$                             30902.347.00.00.30 61,845.00$                          4,512.25$                           15,609.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,121.25$                          41,723.75$                  33%
Matrix Design Group Civil Engineering TO 09A TAH North Area C Site Plan - District 40059 4,512.25$                             30902.569.00.00.30 61,845.00$                          4,512.25$                           15,609.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,121.25$                          41,723.75$                  33%
Matrix Design Group Planning TO 16 MF Site Planning 40073 2,437.50$                             30902.101.00.00.40 48,750.00$                          2,437.50$                           43,875.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,312.50$                          2,437.50$                    95%
Matrix Design Group Planning TO 17 Aurora Highland Development - Phase 1A North - 50% 40148 10,480.00$                           30902.557.00.00.30 167,600.00$                        10,480.00$                         98,460.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,940.00$                        58,660.00$                  65%
Matrix Design Group Planning TO 17 Aurora Highland Development - Phase 1A North - 50% 40148 10,480.00$                           30902.558.00.00.30 167,600.00$                        10,480.00$                         98,460.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,940.00$                        58,660.00$                  65%
Matrix Design Group Planning TO 18 TAH PA- 24 Aquatic Center Park 40149 12,845.00$                           30902.511.00.00.30 255,170.00$                        12,845.00$                         4,560.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,405.00$                          237,765.00$                7%
Matrix Design Group Design TO 19 Site Plan A. PA-7 Landscape Design 40072 35,575.00$                           30902.558.00.00.45 71,150.00$                          35,575.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,575.00$                          35,575.00$                  50%
Matrix Design Group Civil Engineering XXX Filing 7 Phase I -$                                      30902.907.00.00.90 26,335.00$                          -$                                    -$                                    26,335.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    26,335.00$                          -$                             100%
Matrix Design Group Civil Engineering XXX Filing 7 Phase II 40071 26,475.00$                           30902.934.00.00.30 499,100.00$                        26,475.00$                         -$                                    107,555.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    134,030.00$                        365,070.00$                27%

Matrix Design Group Project Manager Mass Grading 42,580.00$                           955,000.00$                        42,580.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 186,210.00$                       525,535.43$                       -$                                    -$                                    -$                                    -$                                    80,842.76$                         835,168.19$                        119,831.81$                87%
Matrix Design Group Construction Administration TO 06 Bridgewater -$                                      30902.910.00.00.90 75,219.60$                          -$                                    -$                                    75,219.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    75,219.60$                          -$                             100%
Matrix Design Group Construction Administration TO 06 Taylor Morrison -$                                      30902.915.00.00.90 136,375.22$                        -$                                    -$                                    136,375.22$                       -$                                    -$                                    -$                                    -$                                    -$                                    136,375.22$                        -$                             100%
Matrix Design Group Construction Administration TO 06 TriPointe -$                                      30902.916.00.00.90 143,231.09$                        -$                                    -$                                    143,231.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    143,231.09$                        -$                             100%
Matrix Design Group Construction Administration TO 06 Century -$                                      30902.917.00.00.90 71,901.71$                          -$                                    -$                                    71,901.71$                         -$                                    -$                                    -$                                    -$                                    -$                                    71,901.71$                          -$                             100%
Matrix Design Group Construction Administration TO 06 Century -$                                      30902.907.00.00.90 150,299.81$                        -$                                    -$                                    98,807.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    98,807.81$                          51,492.00$                  66%
Matrix Design Group Construction Administration TO 06 DR Horton -$                                      30900.907.00.00.90 122,972.57$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    80,842.76$                         80,842.76$                          42,129.81$                  66%
Matrix Design Group Civil Engineering TO 14 TAH North Area SWMP’s (A, B, and C) 40064 42,580.00$                           30902.102.00.00.30 255,000.00$                        42,580.00$                         186,210.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    228,790.00$                        26,210.00$                  90%

JHL Construction Management 230,498.22$                         4,052,052.35$                     149,999.25$                       77,511.05$                         1,074.40$                           1,913.52$                           -$                                    -$                                    -$                                                 2,902,054.60$                    541,507.97$                       382,332.93$                       (4,341.37)$                          -$                                    -$                                    -$                                    4,052,052.35$                     -$                             100%
JHL Project Executive for Aurora Highlands Project Mass Grading 99248 5,309.11$                             30902.102.60.00.90 384,685.43$                        5,309.11$                           379,376.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    384,685.43$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Walls & Fencing 99248 3,521.51$                             30902.200.60.00.90 95,526.33$                          3,521.51$                           92,004.82$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    95,526.33$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Monument (Phase 2) 99248 10,583.61$                           30902.204.60.00.90 762,670.64$                        10,583.61$                         752,087.03$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    762,670.64$                        -$                             100%
JHL Project Executive for Aurora Highlands Project E470 Interchange (Phase 4) 99248 1,074.40$                             30903.214.60.00.90 383,407.33$                        1,074.40$                           -$                                    -$                                    382,332.93$                       -$                                    -$                                    -$                                    -$                                    383,407.33$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Center Roundabout Monument -$                                      30902.215.60.00.90 123.41$                               -$                                    123.41$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    123.41$                               -$                             100%
JHL Project Executive for Aurora Highlands Project Main St (26th - 42nd) 99248 14,700.30$                           30902.220.60.00.90 41,706.91$                          14,700.30$                         27,006.61$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,706.91$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Denali Blvd (TAH Pkwy to 42nd Ave) -$                                      30902.230.60.00.90 65.72$                                 -$                                    65.72$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65.72$                                 -$                             100%
JHL Project Executive for Aurora Highlands Project Denali Blvd (42nd Ave - 48th Ave) -$                                      30902.231.60.00.90 74.70$                                 -$                                    74.70$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    74.70$                                 -$                             100%
JHL Project Executive for Aurora Highlands Project TAH Parkway (Main St-Denali Blvd) 58% 99248 2,642.49$                             30902.241.60.00.90 (3,352.74)$                           2,642.49$                           (5,995.23)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,352.74)$                          -$                             100%
JHL Project Executive for Aurora Highlands Project TAH Parkway (E470 - Denali Blvd) 42% 99248 1,913.52$                             30903.241.60.00.90 (2,427.85)$                           -$                                    1,913.52$                           -$                                    -$                                    -$                                    (4,341.37)$                          -$                                    -$                                    -$                                    (2,427.85)$                          -$                             100%
JHL Project Executive for Aurora Highlands Project 42nd Ave (Main St - Reserve) 99248 791.35$                                30902.250.60.00.90 66,410.49$                          791.35$                              65,619.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,410.49$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Warm Springs 99248 51,997.81$                           30902.330.60.00.90 365,928.68$                        51,997.81$                         313,930.87$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    365,928.68$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Tributary W Drainage 99248 12,395.08$                           30902.332.60.00.90 905,373.79$                        12,395.08$                         892,978.71$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    905,373.79$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Highland Creek 99248 37,396.25$                           30902.334.60.00.90 356,852.72$                        37,396.25$                         319,456.47$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    356,852.72$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Fultondale Street (42nd-48th) 99248 572.50$                                30902.340.60.00.90 10,074.27$                          572.50$                              9,501.77$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,074.27$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Riverfront Drive 99248 55.73$                                  30902.350.60.00.90 15,058.88$                          55.73$                                15,003.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,058.88$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Park 01 99248 9,933.34$                             30902.531.60.00.90 36,523.97$                          9,933.34$                           26,590.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,523.97$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Open Space PA61 -$                                      30902.546.60.00.90 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Project Executive for Aurora Highlands Project Residential 99248 1,796.91$                             30902.925.60.00.90 1,796.91$                            1,796.91$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,796.91$                            -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 01 - RAH 99248 1,020.00$                             30902.901.60.00.90 4,028.84$                            1,020.00$                           -$                                    3,008.84$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,028.84$                            -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 04 - Pulte 99248 531.85$                                30902.904.60.00.90 2,228.73$                            531.85$                              -$                                    1,696.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,228.73$                            -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 05 - Pulte 99248 427.16$                                30902.905.60.00.90 3,177.76$                            427.16$                              -$                                    2,750.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,177.76$                            -$                             100%
JHL Project Executive for Aurora Highlands Project ISP-01 Gas Easement 99248 100.17$                                30902.548.60.00.90 14,330.65$                          100.17$                              14,230.48$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,330.65$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 02 - RAH Landscaping 99248 4,857.89$                             30902.902.60.00.90 107,791.86$                        4,857.89$                           -$                                    102,933.97$                       -$                                    -$                                    -$                                    -$                                    -$                                    107,791.86$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 08 Landscaping 99248 3,110.75$                             30902.908.60.00.90 36,351.43$                          3,110.75$                           -$                                    33,240.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    36,351.43$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 10 Landscaping 99248 13,930.70$                           30902.910.60.00.90 334,007.83$                        13,930.70$                         -$                                    320,077.13$                       -$                                    -$                                    -$                                    -$                                    -$                                    334,007.83$                        -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 11 Landscaping 99248 4,599.30$                             30902.911.60.00.90 21,681.17$                          4,599.30$                           -$                                    17,081.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,681.17$                          -$                             100%
JHL Project Executive for Aurora Highlands Project Filing 18 Park 99248 47,236.49$                           30902.918.60.00.90 107,954.49$                        47,236.49$                         -$                                    60,718.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    107,954.49$                        -$                             100%
JHL Construction Administration 1 Construction Mgmt + CO 1 + LOA -$                                      30902.101.00.00.90 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%

Innovative Sculpture Design Monument Design 21,061.50$                           156,869.75$                        21,061.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 135,808.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    156,869.75$                        -$                             100%
Innovative Sculpture Design Site Furnishings Materials & Lighting & Transp. for Asclepius Sculpture 5232023 21,061.50$                           30902.152.32.33.00 156,869.75$                        21,061.50$                         135,808.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    156,869.75$                        -$                             100%

EV Studio Monument Design 1,080.00$                             510,780.00$                        1,080.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 379,316.03$                       19,432.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    399,828.83$                        110,951.17$                78%
EV Studio Architecture 1 1 Monument Design - Entry -$                                      30902.203.00.00.70 190,000.00$                        -$                                    190,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    190,000.00$                        -$                             100%
EV Studio Architecture 2/4 Monument Design - Interior -$                                      30902.204.00.00.70 242,250.00$                        -$                                    142,521.23$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    142,521.23$                        99,728.77$                  59%
EV Studio Architecture 5 Monument Design - Interior 19120-39 80.00$                                  30902.204.00.00.70 22,050.00$                          80.00$                                12,264.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,344.80$                          9,705.20$                    56%
EV Studio Architecture 6 Support F3 Park -$                                      30902.531.00.00.70 3,460.00$                            -$                                    3,460.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,460.00$                            -$                             100%
EV Studio Architecture 7 Support F18 Park -$                                      30902.533.00.00.70 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
EV Studio Architecture 8 Trib T Structural & Elect Supp 19120-39 1,000.00$                             30902.533.00.00.70 23,120.00$                          1,000.00$                           20,470.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,470.00$                          1,650.00$                    93%
EV Studio Architecture 9 Carousel Foundation - Structural Eng. -$                                      30902.533.00.00.70 4,800.00$                            -$                                    4,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,800.00$                            -$                             100%
EV Studio Architecture 10 Shade Structures VE Options -$                                      30902.910.00.00.70 19,300.00$                          -$                                    -$                                    19,432.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    19,432.80$                          (132.80)$                      101%

Contour Construction Assistance -$                                      221,188.52$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 198,858.52$                       -$                                    22,330.00$                         -$                                    -$                                    -$                                    -$                                    221,188.52$                        -$                             100%
Contour Construction Adm 1 1 Pre-Bid Preparation -$                                      30902.110.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 2 Contractor Prequalification Process -$                                      30902.110.00.00.90 9,425.00$                            -$                                    9,425.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,425.00$                            -$                             100%
Contour Construction Adm 1 3 Demolition -$                                      30902.110.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 4 E470 Interim Connection -$                                      30903.210.00.00.90 10,150.00$                          -$                                    -$                                    -$                                    10,150.00$                         -$                                    -$                                    -$                                    -$                                    10,150.00$                          -$                             100%
Contour Construction Adm 1 5 Main Street Phase 1 -$                                      30902.220.00.00.90 11,600.00$                          -$                                    11,600.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,600.00$                          -$                             100%
Contour Construction Adm 1 6 Main Street Phase 2 -$                                      30902.221.00.00.90 8,700.00$                            -$                                    8,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,700.00$                            -$                             100%
Contour Construction Adm 1 7 Main Street Phase 3 -$                                      30902.220.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 8 Denali Boulevard Phase 1 -$                                      30902.230.00.00.90 8,700.00$                            -$                                    8,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,700.00$                            -$                             100%
Contour Construction Adm 1 9 Denali Boulevard Phase 2 -$                                      30902.231.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 10 TAH Parkway Phase 1 & 2 -$                                      30903.241.00.00.90 9,135.00$                            -$                                    -$                                    -$                                    9,135.00$                           -$                                    -$                                    -$                                    -$                                    9,135.00$                            -$                             100%
Contour Construction Adm 1 11 TAH Parkway Phase 1 & 2 -$                                      30902.241.00.00.90 12,615.00$                          -$                                    12,615.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,615.00$                          -$                             100%
Contour Construction Adm 1 12 42nd Avenue Phase 1 -$                                      30902.250.00.00.90 7,250.00$                            -$                                    7,250.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,250.00$                            -$                             100%
Contour Construction Adm 1 13 42nd Avenue Phase 2 -$                                      30902.251.00.00.90 8,700.00$                            -$                                    8,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,700.00$                            -$                             100%
Contour Construction Adm 1 14 N/S Collector -$                                      30902.260.00.00.90 11,600.00$                          -$                                    11,600.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,600.00$                          -$                             100%
Contour Construction Adm 1 15 Sanitary Sewer Outfall -$                                      30902.270.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 16 Tributary T Phase 1 -$                                      30902.241.00.00.90 4,205.00$                            -$                                    4,205.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,205.00$                            -$                             100%
Contour Construction Adm 1 16 Tributary T Phase 1 -$                                      30903.241.00.00.90 3,045.00$                            -$                                    -$                                    -$                                    3,045.00$                           -$                                    -$                                    -$                                    -$                                    3,045.00$                            -$                             100%
Contour Construction Adm 1 17 Miscellaneous Potholing -$                                      30902.101.00.00.90 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Contour Construction Adm 1 18 Miscellaneous Services -$                                      30902.101.00.00.90 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
Contour Construction Adm 1 18A Miscellaneous Services -$                                      30902.101.00.00.90 995.72$                               -$                                    995.72$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    995.72$                               -$                             100%
Contour Construction Administration 18CO1 Miscellaneous Services -$                                      30902.101.00.00.90 20,000.00$                          -$                                    20,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,000.00$                          -$                             100%
Contour Construction Administration 18CO1 Miscellaneous Services -$                                      30902.101.00.00.90 267.80$                               -$                                    267.80$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    267.80$                               -$                             100%
Contour Construction Administration 27 Landscaping Prebid -$                                      30902.110.00.00.90 15,000.00$                          -$                                    15,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,000.00$                          -$                             100%
Contour Construction Administration 40 Utility Coordination -$                                      30902.110.00.00.90 35,000.00$                          -$                                    35,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,000.00$                          -$                             100%

FHU Civil Engineering 2,600.00$                             2,588,952.98$                     -$                                    -$                                    2,600.00$                           -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    2,558,984.52$                    -$                                    -$                                    -$                                    -$                                    2,561,584.52$                     27,368.46$                  99%
FHU Civil Engineering 1 1 TO1 + CO1to5/38th Full Interchange 37894 2,600.00$                             30903.210.00.00.30 2,533,292.98$                     2,600.00$                           -$                                    -$                                    2,506,541.31$                    -$                                    -$                                    -$                                    -$                                    2,509,141.31$                     24,151.67$                  99%
FHU Civil Engineering 2 38th Avenue Traffic Analysis -$                                      30903.246.00.00.30 16,500.00$                          -$                                    -$                                    -$                                    15,704.76$                         -$                                    -$                                    -$                                    -$                                    15,704.76$                          795.24$                       95%
FHU Civil Engineering 3 E470 Mainline Modeling -$                                      30903.210.00.00.30 19,500.00$                          -$                                    -$                                    -$                                    19,493.75$                         -$                                    -$                                    -$                                    -$                                    19,493.75$                          6.25$                           100%
FHU Civil Engineering 4 E470 1.0 Construction Assistance -$                                      30903.210.00.00.30 19,660.00$                          -$                                    -$                                    -$                                    17,244.70$                         -$                                    -$                                    -$                                    -$                                    17,244.70$                          2,415.30$                    88%

Clanton & Associates Lighting & Electrical Design 3,647.50$                             234,937.50$                        3,647.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 77,921.00$                         9,410.00$                           29,170.00$                         10,067.50$                         -$                                    -$                                    -$                                    130,216.00$                        104,721.50$                55%
Clanton & Associates Civil Engineering 1 I/70 Harvest Rd Interchange -$                                      30903.291.00.00.30 37,244.00$                          -$                                    -$                                    -$                                    28,697.50$                         -$                                    -$                                    -$                                    -$                                    28,697.50$                          8,546.50$                    77%
Clanton & Associates Civil Engineering 2 Harvest Rd to 26th Ave -$                                      30903.300.00.00.30 37,591.00$                          -$                                    -$                                    -$                                    -$                                    472.50$                              10,067.50$                         -$                                    -$                                    -$                                    10,540.00$                          27,051.00$                  28%
Clanton & Associates Civil Engineering 1 32nd Ave 21083-7 3,647.50$                             30902.343.00.00.30 35,400.00$                          3,647.50$                           15,758.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,406.25$                          15,993.75$                  55%
Clanton & Associates Civil Engineering 1 32nd Ave -$                                      30902.144.00.00.30 37,180.00$                          -$                                    29,447.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,447.00$                          7,733.00$                    79%
Clanton & Associates Civil Engineering 1 32nd Ave -$                                      30902.145.00.00.30 37,180.00$                          -$                                    18,604.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,604.00$                          18,576.00$                  50%
Clanton & Associates Civil Engineering 1 32nd Ave -$                                      30902.146.00.00.30 37,180.00$                          -$                                    11,508.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,508.75$                          25,671.25$                  31%
Clanton & Associates Civil Engineering 1D Aurora Highlands - Lighting Warrants -$                                      30902.249.00.00.30 2,602.50$                            -$                                    2,602.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,602.50$                            -$                             100%
Clanton & Associates Civil Engineering 22042 Aurora Highlands Filing 7 -$                                      30902.907.00.00.30 10,560.00$                          -$                                    -$                                    9,410.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,410.00$                            1,150.00$                    89%

CTL Geotechnical Engineering 2,111.51$                             513,005.88$                        (4,125.49)$                          6,237.00$                           -$                                    -$                                    -$                                    -$                                    -$                                                 131,243.64$                       -$                                    49,482.17$                         -$                                    6,000.00$                           -$                                    -$                                    188,837.32$                        324,168.56$                37%
CTL Geotechnical 1 1 I-70 Interchange -$                                      30903.290.00.00.60 19,500.00$                          -$                                    -$                                    -$                                    18,732.94$                         -$                                    -$                                    -$                                    -$                                    18,732.94$                          767.06$                       96%
CTL Geotechnical 1 1 I-70 Interchange (CO 01) -$                                      30903.290.00.00.60 5,000.00$                            -$                                    -$                                    -$                                    5,000.00$                           -$                                    -$                                    -$                                    -$                                    5,000.00$                            -$                             100%
CTL Geotechnical 5 38th Avenue (Himilaya-E470) -$                                      30903.246.00.00.60 5,900.00$                            -$                                    -$                                    -$                                    5,900.00$                           -$                                    -$                                    -$                                    -$                                    5,900.00$                            -$                             100%
CTL Geotechnical 6 Miscellaneous Roads -$                                      30902.260.00.00.60 26,500.00$                          -$                                    26,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,500.00$                          -$                             100%
CTL Geotechnical 10 Trib T Pond -$                                      30902.289.00.00.60 4,000.00$                            -$                                    4,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,000.00$                            -$                             100%
CTL Geotechnical 14 Trib T Structural Testing -$                                      30902.241.00.00.60 3,934.65$                            -$                                    3,934.65$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,934.65$                            -$                             100%
CTL Geotechnical 14 Trib T Structural Testing -$                                      30903.241.00.00.60 2,849.23$                            -$                                    -$                                    -$                                    2,849.23$                           -$                                    -$                                    -$                                    -$                                    2,849.23$                            -$                             100%
CTL Geotechnical 15 38th Place Pavement Design -$                                      30902.232.00.00.60 5,000.00$                            -$                                    5,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,000.00$                            -$                             100%
CTL Geotechnical 22 38th Parkway (Powhaton to Monaghan) Pavement Design -$                                      30904.248.00.00.60 6,000.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    6,000.00$                           -$                                    -$                                    6,000.00$                            -$                             100%
CTL Geotechnical 23 42nd Ph2 and Reserve Pavement Design -$                                      30902.250.00.00.60 13,750.00$                          -$                                    13,750.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,750.00$                          -$                             100%
CTL Geotechnical 24 Entry Monuments Ph2 Foundations Investigations -$                                      30902.204.00.00.60 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
CTL Geotechnical 28 38th Parkway (TAH Pkwy-Powhaton) Pavement Desig To Correct Draw (9,359.49)$                            30902.249.00.00.60 -$                                     (9,359.49)$                          9,359.49$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
CTL Geotechnical 29 38th Parkway (Powhaton to Monaghan) Pavement Design -$                                      30904.248.00.00.60 10,450.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,450.00$                  0%
CTL Geotechnical 30 Recreation Center 1 Design Report -$                                      30902.511.00.00.60 7,000.00$                            -$                                    7,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,000.00$                            -$                             100%
CTL Geotechnical 32 I-70 Interchange -$                                      30903.290.00.00.60 17,000.00$                          -$                                    -$                                    -$                                    17,000.00$                         -$                                    -$                                    -$                                    -$                                    17,000.00$                          -$                             100%
CTL Geotechnical 33 Entry Monuments P2 -$                                      30902.204.00.00.60 30,260.00$                          -$                                    22,775.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,775.50$                          7,484.50$                    75%
CTL Geotechnical 34 Community Markers To Correct Draw 1,076.00$                             30902.204.00.00.60 2,438.50$                            1,076.00$                           1,152.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,228.00$                            210.50$                       91%
CTL Geotechnical 34 Community Markers -$                                      30902.205.00.00.60 2,438.50$                            -$                                    1,152.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,152.00$                            1,286.50$                    47%
CTL Geotechnical 41 32nd Ave -$                                      30902.343.00.00.60 3,500.00$                            -$                                    3,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,500.00$                            -$                             100%
CTL Geotechnical 45 Trib-W storm sewer line & Filing 1 waterline repl. -$                                      30902.332.00.00.60 12,050.00$                          -$                                    12,050.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,050.00$                          -$                             100%
CTL Geotechnical 48 Trib-T Culvert 38th Ave-W of E-470 -$                                      30902.332.00.00.60 6,500.00$                            -$                                    6,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,500.00$                            -$                             100%
CTL Geotechnical 48 Site Plan A Geotech - 19% 672713 1,039.50$                             30902.922.00.00.60 19,750.50$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            18,711.00$                  5%
CTL Geotechnical 48 Site Plan A Geotech - 10% 672713 1,039.50$                             30902.923.00.00.60 10,395.00$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            9,355.50$                    10%
CTL Geotechnical 48 Site Plan A Geotech - 14% 672713 1,039.50$                             30902.924.00.00.60 14,553.00$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            13,513.50$                  7%
CTL Geotechnical 48 Site Plan A Geotech - 15% 672713 1,039.50$                             30902.925.00.00.60 15,992.50$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            14,953.00$                  6%
CTL Geotechnical 48 Site Plan A Geotech - 6% 672713 1,039.50$                             30902.926.00.00.60 6,237.00$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            5,197.50$                    17%
CTL Geotechnical 48 Site Plan A Geotech - 16% 672713 1,039.50$                             30902.927.00.00.60 16,632.00$                          1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            15,592.50$                  6%
CTL Geotechnical 48 Site Plan A Geotech - 5% 672713 1,039.50$                             30902.222.00.00.60 5,197.50$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            4,158.00$                    20%
CTL Geotechnical 48 Site Plan A Geotech - 5% 672713 1,039.50$                             30902.231.00.00.60 5,197.50$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            4,158.00$                    20%
CTL Geotechnical 48 Site Plan A Geotech - 5% 672713 1,039.50$                             30902.340.00.00.60 5,197.50$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            4,158.00$                    20%
CTL Geotechnical 48 Site Plan A Geotech - 5% 672713 1,039.50$                             30902.345.00.00.60 5,197.50$                            1,039.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,039.50$                            4,158.00$                    20%
CTL Geotechnical 48 Site Plan B Geotech - 9% -$                                      30902.929.00.00.60 7,326.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,326.00$                    0%
CTL Geotechnical 48 Site Plan B Geotech - 20% -$                                      30902.930.00.00.60 16,280.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,280.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 15% -$                                      30902.931.00.00.60 12,210.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,210.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 14% -$                                      30902.932.00.00.60 11,396.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,396.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 19% -$                                      30902.933.00.00.60 15,466.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,466.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 13% -$                                      30902.934.00.00.60 10,582.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,582.00$                  0%
CTL Geotechnical 48 Site Plan B Geotech - 5% -$                                      30902.347.00.00.60 4,070.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,070.00$                    0%
CTL Geotechnical 48 Site Plan B Geotech - 5% -$                                      30902.349.00.00.60 4,070.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,070.00$                    0%
CTL Geotechnical 48 Site Plan C Geotech - 38% -$                                      30902.935.00.00.60 39,083.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    39,083.00$                  0%
CTL Geotechnical 48 Site Plan C Geotech - 17% -$                                      30902.936.00.00.60 17,484.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,484.50$                  0%
CTL Geotechnical 48 Site Plan C Geotech - 24% -$                                      30902.937.00.00.60 24,684.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,684.00$                  0%
CTL Geotechnical 48 Site Plan C Geotech - 21% -$                                      30902.938.00.00.60 21,598.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,598.50$                  0%
CTL Geotechnical 51 Warm Springs -$                                      30902.330.00.00.60 3,450.00$                            -$                                    3,450.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,450.00$                            -$                             100%
CTL Geotechnical 58 Filing 3 Park Material Test -$                                      30902.531.00.00.60 26,885.00$                          -$                                    1,120.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,120.00$                            25,765.00$                  4%

BLN Civil Engineering 49,194.00$                           4,065,286.00$                     -$                                    -$                                    11,430.00$                         37,764.00$                         -$                                    -$                                    -$                                                 -$                                    -$                                    2,463,770.96$                    975,279.93$                       -$                                    -$                                    -$                                    3,488,244.89$                     577,041.11$                86%
BLN Civil Engineering 1 1 Interstate Access Request Scope Determination -$                                      30903.290.00.00.30 100,000.00$                        -$                                    -$                                    -$                                    100,000.00$                       -$                                    -$                                    -$                                    -$                                    100,000.00$                        -$                             100%
BLN Civil Engineering 2 TO 2+CO 1/2/3/4/6/7 Traffic Analysis 74529 1,615.00$                             30903.290.00.00.30 822,726.00$                        1,615.00$                           -$                                    -$                                    797,007.30$                       -$                                    -$                                    -$                                    -$                                    798,622.30$                        24,103.70$                  97%
BLN Civil Engineering 3 TO 3 - Powhaton Road Preliminary Design -$                                      30903.300.00.00.30 327,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    326,995.00$                       -$                                    -$                                    -$                                    326,995.00$                        5.00$                           100%
BLN Civil Engineering 4 TO 4+CO1&2&3 - Full Interchange Design 74530 9,815.00$                             30903.290.00.00.30 1,435,150.00$                     9,815.00$                           -$                                    -$                                    1,376,813.91$                    -$                                    -$                                    -$                                    -$                                    1,386,628.91$                     48,521.09$                  97%
BLN Civil Engineering 5 TO 5 - Alternative Alignment I70 Frontage Rd -$                                      30903.294.00.00.30 266,100.00$                        -$                                    -$                                    -$                                    189,949.75$                       -$                                    -$                                    -$                                    -$                                    189,949.75$                        76,150.25$                  71%
BLN Civil Engineering 6 TO 6+CO1 - Final Design for I-70/Harvest Rd 74531 37,764.00$                           30903.300.00.00.30 1,114,310.00$                     -$                                    37,764.00$                         -$                                    -$                                    -$                                    648,284.93$                       -$                                    -$                                    -$                                    686,048.93$                        428,261.07$                62%

ERC Trib T Geomorphology -$                                      75,792.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 27,538.71$                         -$                                    30,931.89$                         -$                                    -$                                    -$                                    -$                                    58,470.60$                          17,321.40$                  77%
ERC Civil Engineering 1 1 Trib T Phase 1 -$                                      30902.241.00.00.30 22,847.36$                          -$                                    13,538.71$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,538.71$                          9,308.65$                    59%
ERC Civil Engineering 1 1 Trib T Phase 1 -$                                      30903.241.00.00.30 16,544.64$                          -$                                    -$                                    -$                                    9,803.89$                           -$                                    -$                                    -$                                    -$                                    9,803.89$                            6,740.75$                    59%
ERC Civil Engineering 2 E470 Facility -$                                      30903.210.00.00.30 10,400.00$                          -$                                    -$                                    -$                                    10,400.00$                         -$                                    -$                                    -$                                    -$                                    10,400.00$                          -$                             100%
ERC Civil Engineering 3 38th Avenue(Himalaya-E470) + CO 1 -$                                      30903.246.00.00.30 12,000.00$                          -$                                    -$                                    -$                                    10,728.00$                         -$                                    -$                                    -$                                    -$                                    10,728.00$                          1,272.00$                    89%
ERC Civil Engineering 1 1 West Village Ave -$                                      30902.330.00.00.30 14,000.00$                          -$                                    14,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,000.00$                          -$                             100%

Merrick Trib T -$                                      2,175,084.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,224,314.00$                    -$                                    758,007.31$                       15,203.77$                         -$                                    -$                                    -$                                    1,997,525.08$                     177,558.92$                92%
Merrick Civil Engineering 1 1 + CO1+2Trib T Phase 1 -$                                      30902.241.00.00.30 289,054.02$                        -$                                    280,375.77$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    280,375.77$                        8,678.25$                    97%
Merrick Civil Engineering 1 + CO1+2Trib T Phase 1 - ARTA 42% -$                                      30903.241.00.00.30 209,314.98$                        -$                                    -$                                    -$                                    200,414.12$                       2,616.61$                           -$                                    -$                                    -$                                    203,030.73$                        6,284.25$                    97%
Merrick Civil Engineering 2 Structural Design -$                                      30902.241.00.00.30 82,491.08$                          -$                                    82,491.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    82,491.08$                          -$                             100%
Merrick Civil Engineering 2 Structural Design - ARTA 42% -$                                      30903.241.00.00.30 59,734.92$                          -$                                    -$                                    -$                                    59,734.92$                         -$                                    -$                                    -$                                    -$                                    59,734.92$                          -$                             100%
Merrick Civil Engineering 3 E470 Box Extension -$                                      30903.210.00.00.30 23,556.00$                          -$                                    -$                                    -$                                    23,556.00$                         -$                                    -$                                    -$                                    -$                                    23,556.00$                          -$                             100%
Merrick Civil Engineering 4 Expanded Trib T Scope -$                                      30902.241.00.00.30 81,930.22$                          -$                                    81,930.22$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,930.22$                          -$                             100%
Merrick Civil Engineering 4 Expanded Trib T Scope - ARTA 42% -$                                      30903.241.00.00.30 59,328.78$                          -$                                    -$                                    -$                                    59,328.78$                         -$                                    -$                                    -$                                    -$                                    59,328.78$                          -$                             100%
Merrick Civil Engineering 4 CO1 Expanded Scope -$                                      30902.241.00.00.30 62,477.60$                          -$                                    62,477.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    62,477.60$                          -$                             100%
Merrick Civil Engineering 4 CO1 Expanded Scope - ARTA 42% -$                                      30903.241.00.00.30 45,242.40$                          -$                                    -$                                    -$                                    45,242.40$                         -$                                    -$                                    -$                                    -$                                    45,242.40$                          -$                             100%
Merrick Civil Engineering 5 Trib T Phase 2 Concept Design -$                                      30902.241.00.00.30 65,515.64$                          -$                                    13,337.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,337.45$                          52,178.19$                  20%
Merrick Civil Engineering Trib T Phase 2 Concept Design - ARTA 42% -$                                      30903.241.00.00.30 47,442.36$                          -$                                    -$                                    -$                                    9,658.14$                           -$                                    -$                                    -$                                    -$                                    9,658.14$                            37,784.22$                  20%
Merrick Civil Engineering 6 Trib T Phase 1 SUE -$                                      30902.241.00.00.30 5,800.00$                            -$                                    5,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,800.00$                            -$                             100%
Merrick Civil Engineering Trib T Phase 1 SUE - ARTA 42% -$                                      30903.241.00.00.30 4,200.00$                            -$                                    -$                                    -$                                    4,200.00$                           -$                                    -$                                    -$                                    -$                                    4,200.00$                            -$                             100%
Merrick Civil Engineering 7 Trib T ISP 02 -$                                      30902.241.00.00.30 15,660.00$                          -$                                    15,660.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,660.00$                          -$                             100%
Merrick Civil Engineering Trib T ISP 02 - ARTA 42% -$                                      30903.241.00.00.30 11,340.00$                          -$                                    -$                                    -$                                    11,340.00$                         -$                                    -$                                    -$                                    -$                                    11,340.00$                          -$                             100%
Merrick Civil Engineering 7 CO1 Trib T ISP 02 -$                                      30902.241.00.00.30 1,740.00$                            -$                                    1,740.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,740.00$                            -$                             100%
Merrick Civil Engineering Trib T ISP 02 - ARTA 42% -$                                      30903.241.00.00.30 1,260.00$                            -$                                    -$                                    -$                                    1,260.00$                           -$                                    -$                                    -$                                    -$                                    1,260.00$                            -$                             100%
Merrick Civil Engineering 8+CO1 Trib T/E470 Ramp Changes -$                                      30902.241.00.00.30 33,292.00$                          -$                                    40,484.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,484.00$                          (7,192.00)$                   122%
Merrick Civil Engineering Trib T/E470 Ramp Changes - ARTA 42% -$                                      30903.241.00.00.30 24,108.00$                          -$                                    -$                                    -$                                    29,316.00$                         -$                                    -$                                    -$                                    -$                                    29,316.00$                          (5,208.00)$                   122%
Merrick Civil Engineering 9+CO1-3 Trib T Construction T & M -$                                      30902.241.00.00.30 316,649.26$                        -$                                    312,610.44$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    312,610.44$                        4,038.82$                    99%
Merrick Civil Engineering Trib T Construction T & M - ARTA 42% -$                                      30903.241.00.00.30 229,297.74$                        -$                                    -$                                    -$                                    225,196.69$                       1,176.29$                           -$                                    -$                                    -$                                    226,372.98$                        2,924.76$                    99%
Merrick Civil Engineering 10+CO1 Design Changes & Revisions -$                                      30902.241.00.00.30 105,587.84$                        -$                                    96,158.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    96,158.81$                          9,429.03$                    91%
Merrick Civil Engineering 10+CO1 Design Changes & Revisions - ARTA 42% -$                                      30903.241.00.00.30 76,460.16$                          -$                                    -$                                    -$                                    69,632.20$                         -$                                    -$                                    -$                                    -$                                    69,632.20$                          6,827.96$                    91%
Merrick Civil Engineering 11+CO1 Additional Professional Services -$                                      30902.241.00.00.30 11,600.00$                          -$                                    14,228.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,228.42$                          (2,628.42)$                   123%
Merrick Civil Engineering 11+CO1 Additional Professional Services - ARTA 42% -$                                      30903.241.00.00.30 8,400.00$                            -$                                    -$                                    -$                                    -$                                    8,686.33$                           1,617.00$                           -$                                    -$                                    -$                                    10,303.33$                          (1,903.33)$                   123%
Merrick Civil Engineering 12+CO1to3Trib W Pipe Design Pond 8540 to Trib T -$                                      30902.332.00.00.30 235,716.00$                        -$                                    189,075.81$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    189,075.81$                        46,640.19$                  80%
Merrick Civil Engineering 13 Site Plan Amendment Trib T -$                                      30902.241.00.00.30 39,373.30$                          -$                                    27,944.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,944.40$                          11,428.90$                  71%
Merrick Civil Engineering 13 Site Plan Amendment Trib T -$                                      30903.241.00.00.30 28,511.70$                          -$                                    -$                                    -$                                    -$                                    10,441.73$                         9,793.87$                           -$                                    -$                                    -$                                    20,235.60$                          8,276.10$                    71%

Aztec Surveying 56,240.00$                           685,800.00$                        20,126.74$                         25,238.26$                         10,875.00$                         -$                                    -$                                    -$                                    -$                                                 455,013.00$                       -$                                    231,624.83$                       9,679.15$                           6,430.00$                           -$                                    -$                                    758,986.98$                        (73,186.98)$                 111%
Aztec Survey 1 1+CO1+2 38th Interchange -$                                      30903.210.00.00.20 49,615.00$                          -$                                    -$                                    -$                                    -$                                    43,776.85$                         4,728.15$                           -$                                    -$                                    -$                                    48,505.00$                          1,110.00$                    98%
Aztec Survey 1 2 Main Street Phase 1 -$                                      30902.220.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 3 Main Street Phase 2 -$                                      30902.221.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 4 Denali Boulevard Phase 1 -$                                      30902.230.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 5 Denali Boulevard Phase 2 -$                                      30902.231.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 6/7 TAH Parkway Phase 1 & 2 -$                                      30902.241.00.00.20 928.00$                               -$                                    928.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    928.00$                               -$                             100%
Aztec Survey 1 6/7 TAH Parkway Phase 1 & 2 (ARTA) -$                                      30903.241.00.00.20 672.00$                               -$                                    -$                                    -$                                    672.00$                              -$                                    -$                                    -$                                    -$                                    672.00$                               -$                             100%
Aztec Survey 1 8 42nd Avenue Phase 1 -$                                      30902.250.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 9 42nd Avenue Phase 2 -$                                      30902.251.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 10 N/S Collector -$                                      30902.260.00.00.20 800.00$                               -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               -$                             100%
Aztec Survey 1 11 Sanitary Sewer Outfall -$                                      30902.270.00.00.20 2,600.00$                            -$                                    800.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.00$                               1,800.00$                    31%
Aztec Survey 1 12 Trib T Phase 1 58% -$                                      30902.241.00.00.20 464.00$                               -$                                    464.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    464.00$                               -$                             100%
Aztec Survey 1 12 Trib T Phase 1 42% ARTA -$                                      30903.241.00.00.20 336.00$                               -$                                    -$                                    -$                                    336.00$                              -$                                    -$                                    -$                                    -$                                    336.00$                               -$                             100%
Aztec Survey 1 13 Miscellaneous - Staging Staking. -$                                      30902.220.00.00.20 2,000.00$                            -$                                    2,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,000.00$                            -$                             100%
Aztec Survey 1 13+CO1+2Miscellaneous. -$                                      30902.101.00.00.20 35,060.00$                          -$                                    43,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    43,000.00$                          (7,940.00)$                   123%
Aztec Survey 1 13 Miscellaneous - Geotech. -$                                      30904.300.00.00.20 4,430.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    4,430.00$                           -$                                    -$                                    4,430.00$                            -$                             100%
Aztec Survey 1 13 Miscellaneous - Anadarko Potholes. -$                                      30903.300.00.00.20 1,460.00$                            -$                                    -$                                    -$                                    1,460.00$                           -$                                    -$                                    -$                                    -$                                    1,460.00$                            -$                             100%
Aztec Survey 13 Potholes/CO 2 - Extra work 26th Ave and E470 -$                                      30902.101.00.00.20 34,140.00$                          -$                                    34,140.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,140.00$                          -$                             100%
Aztec Survey 14 I-70 Interchange Design & Powhaton (I-70-26th) -$                                      30903.290.00.00.20 67,600.00$                          -$                                    -$                                    -$                                    67,600.00$                         -$                                    -$                                    -$                                    -$                                    67,600.00$                          -$                             100%
Aztec Survey 17 48th Avenue (E470-Picadilly) -$                                      30902.320.00.00.20 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Aztec Survey 17 48th Avenue (E470-Picadilly) -$                                      30903.320.00.00.20 5,000.00$                            -$                                    -$                                    -$                                    -$                                    1,750.00$                           3,250.00$                           -$                                    -$                                    -$                                    5,000.00$                            -$                             100%
Aztec Survey 19+CO1to438th Avenue (Odessa-E470) -$                                      30903.246.00.00.20 33,860.00$                          -$                                    -$                                    -$                                    44,860.00$                         -$                                    -$                                    -$                                    -$                                    44,860.00$                          (11,000.00)$                 132%
Aztec Survey 24 Aerial Photography -$                                      30902.101.00.00.20 4,200.00$                            -$                                    4,200.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,200.00$                            -$                             100%
Aztec Survey 25 38th Xcel  Easement -$                                      30904.248.00.00.20 2,000.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    2,000.00$                           -$                                    -$                                    2,000.00$                            -$                             100%
Aztec Survey 27 38th Place (E470-Denali) Legal Desc & Exh -$                                      30902.232.00.00.20 4,800.00$                            -$                                    4,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,800.00$                            -$                             100%
Aztec Survey 28 Aerial Photography -$                                      30902.101.00.00.20 3,800.00$                            -$                                    3,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,800.00$                            -$                             100%
Aztec Survey 31+CO1+2+Final Plat 01/Misc Easements -$                                      30902.101.00.00.20 85,500.00$                          -$                                    86,770.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    86,770.00$                          (1,270.00)$                   101%
Aztec Survey 35+CO1+2Filing 03 Plat (School/Park) -$                                      30902.531.00.00.20 17,000.00$                          -$                                    17,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,000.00$                          -$                             100%
Aztec Survey 36 Aerial Photography -$                                      30902.101.00.00.20 3,800.00$                            -$                                    3,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,800.00$                            -$                             100%
Aztec Survey 42 Harvest Road Interchange. 144688 10,875.00$                           30903.293.00.00.20 26,450.00$                          10,875.00$                         -$                                    -$                                    26,474.98$                         -$                                    -$                                    -$                                    -$                                    37,349.98$                          (10,899.98)$                 141%
Aztec Survey 44 Aerial Photography - April -$                                      30902.101.00.00.20 3,800.00$                            -$                                    3,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,800.00$                            -$                             100%
Aztec Survey 45 Dry Utilities (CS) 3/24 - 4/9 -$                                      30902.101.00.00.20 32,850.00$                          -$                                    41,400.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,400.00$                          (8,550.00)$                   126%
Aztec Survey 46+CO1 TAH Filing No. 9 -$                                      30902.330.00.00.20 11,225.00$                          -$                                    31,242.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,242.00$                          (20,017.00)$                 278%
Aztec Survey 47 TAH Design Topo -$                                      30902.101.00.00.20 10,000.00$                          -$                                    17,200.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,200.00$                          (7,200.00)$                   172%
Aztec Survey 48 TAH Filing 11 + 1 CO ($850.00) -$                                      30902.334.00.00.20 5,350.00$                            -$                                    14,040.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,040.00$                          (8,690.00)$                   262%
Aztec Survey ?? TAH Filing 1 Amendment 1 -$                                      30902.101.00.00.20 3,500.00$                            -$                                    4,350.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,350.00$                            (850.00)$                      124%
Aztec Survey 49 TAH Filing 12 Trib T -$                                      30902.334.00.00.20 5,350.00$                            -$                                    4,280.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,280.00$                            1,070.00$                    80%
Aztec Survey 49-CO1 TAH Filing 12 Trib T (Misc Extras) - CO1 -$                                      30902.332.00.00.20 12,500.00$                          -$                                    12,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,500.00$                          -$                             100%
Aztec Survey 50 COA 60" Prairie Waterline Relocation -$                                      30903.212.00.00.20 8,550.00$                            -$                                    -$                                    -$                                    11,800.00$                         -$                                    -$                                    -$                                    -$                                    11,800.00$                          (3,250.00)$                   138%
Aztec Survey 51 On-Call Surveying Services 148202 7,125.00$                             30902.101.00.00.20 50,000.00$                          7,125.00$                           30,550.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,675.00$                          12,325.00$                  75%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
Aztec Survey ?????? 32nd Ave Plat -$                                      30902.343.00.00.20 7,350.00$                            -$                                    10,300.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,300.00$                          (2,950.00)$                   140%
Aztec Survey ?????? Filing 18 Plat (Planning area 26.1 Neighborhood Park 3) -$                                      30902.533.00.00.20 10,600.00$                          -$                                    13,150.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,150.00$                          (2,550.00)$                   124%
Aztec Survey ?????? TAH Hospital Site - Final Plat -$                                      30902.330.00.00.20 6,000.00$                            -$                                    7,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,500.00$                            (1,500.00)$                   125%
Aztec Survey 53 TAH Tract M, Filing No. 1 L&E's -$                                      30902.330.00.00.20 13,600.00$                          -$                                    13,600.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,600.00$                          -$                             100%
Aztec Survey 55+CO1 TAH Warm Springs ROW & Retail Replat -$                                      30902.343.00.00.20 8,350.00$                            -$                                    15,550.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,550.00$                          (7,200.00)$                   36%
Aztec Survey 56 TAH Tributary T Xcel Esmt -$                                      30902.332.00.00.20 1,700.00$                            -$                                    1,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,700.00$                            -$                             100%
Aztec Survey 57 Trib T Crossing 38th Ave -$                                      30903.246.00.00.20 720.00$                               -$                                    -$                                    -$                                    720.00$                              -$                                    -$                                    -$                                    -$                                    720.00$                               -$                             100%
Aztec Survey 58+D815 E470/38th Ave Interchange -$                                      30903.212.00.00.20 22,200.00$                          -$                                    -$                                    -$                                    32,175.00$                         -$                                    -$                                    -$                                    -$                                    32,175.00$                          (9,975.00)$                   145%
Aztec Survey 59 Trib-W Legals -$                                      30902.332.00.00.20 5,500.00$                            -$                                    5,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,500.00$                            -$                             100%
Aztec Survey 60 TAH Filing No. 31 (PA-24 WaterPark) -$                                      30902.532.00.00.20 15,800.00$                          -$                                    6,700.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,700.00$                            9,100.00$                    42%
Aztec Survey 61 ECCV Waterline Relocation Construction Staking -$                                      30902.241.00.00.20 3,654.00$                            -$                                    2,349.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,349.00$                            1,305.00$                    64%
Aztec Survey 61 ECCV Waterline Relocation Construction Staking -$                                      30903.241.00.00.20 2,646.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    1,701.00$                           -$                                    -$                                    -$                                    1,701.00$                            945.00$                       64%
Aztec Survey 62 TAH N2 Section 19 (District Roads) 148129 212.50$                                30902.222.00.00.20 3,962.50$                            212.50$                              3,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,212.50$                            750.00$                       81%
Aztec Survey 62 TAH N2 Section 19 (District Roads) 148129 212.50$                                30902.231.00.00.20 3,962.50$                            212.50$                              3,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,212.50$                            750.00$                       81%
Aztec Survey 62 TAH N2 Section 19 (District Roads) 148129 212.50$                                30902.340.00.00.20 3,962.50$                            212.50$                              3,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,212.50$                            750.00$                       81%
Aztec Survey 62 TAH N2 Section 19 (District Roads) 148129 212.50$                                30902.345.00.00.20 3,962.50$                            212.50$                              3,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,212.50$                            750.00$                       81%
Aztec Survey 64 TAH NE Grading GESC/TOPO - Area A 47831/148201/14843 1,869.50$                             30902.922.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC/TOPO - Area A 1,869.50$                             30902.923.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.924.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.925.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.926.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.927.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.222.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.231.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.340.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area A 1,869.50$                             30902.345.01.71.14 1,869.50$                            1,869.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,869.50$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.88$                             30902.929.01.71.14 2,336.88$                            2,336.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.88$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.88$                             30902.930.01.71.14 2,336.88$                            2,336.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.88$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.88$                             30902.931.01.71.14 2,336.88$                            2,336.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.88$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.88$                             30902.932.01.71.14 2,336.88$                            2,336.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.88$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.87$                             30902.933.01.71.14 2,336.87$                            2,336.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.87$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.87$                             30902.934.01.71.14 2,336.87$                            2,336.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.87$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.87$                             30902.347.01.71.14 2,336.87$                            2,336.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.87$                            -$                             100%
Aztec Survey 64 TAH NE Grading GESC - Area B 2,336.87$                             30902.349.01.71.14 2,336.87$                            2,336.87$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,336.87$                            -$                             100%

SRM Stormwater Management -$                                      887,055.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 683,317.60$                       33,136.89$                         129,177.40$                       -$                                    37,280.00$                         -$                                    4,143.11$                           887,055.00$                        -$                             100%
SRM Stormwater Mana 3 1 Demolition -$                                      30902.200.00.00.55 7,165.00$                            -$                                    7,165.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,165.00$                            -$                             100%
SRM Stormwater Mana 3 2 Monument -$                                      30902.203.00.00.55 10,335.00$                          -$                                    10,335.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,335.00$                          -$                             100%
SRM Stormwater Management 3 26th Avenue 65% CAB -$                                      30902.208.00.00.55 6,717.75$                            -$                                    6,717.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,717.75$                            -$                             100%
SRM Stormwater Mana 3 3 26th Avenue 35% ARTA -$                                      30903.208.00.00.55 3,617.25$                            -$                                    -$                                    -$                                    3,617.25$                           -$                                    -$                                    -$                                    -$                                    3,617.25$                            -$                             100%
SRM Stormwater Mana 3 4 E470 Interim -$                                      30903.210.00.00.55 10,335.00$                          -$                                    -$                                    -$                                    10,335.00$                         -$                                    -$                                    -$                                    -$                                    10,335.00$                          -$                             100%
SRM Stormwater Mana 3 5 Main Street Phase 1 -$                                      30902.220.00.00.55 11,920.00$                          -$                                    11,920.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,920.00$                          -$                             100%
SRM Stormwater Mana 3 6 Main Street Phase 2 -$                                      30902.221.00.00.55 13,505.00$                          -$                                    13,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,505.00$                          -$                             100%
SRM Stormwater Mana 3 7 Main Street Phase 3 -$                                      30902.222.00.00.55 7,165.00$                            -$                                    7,165.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,165.00$                            -$                             100%
SRM Stormwater Mana 3 8 Denali Boulevard Phase 1 -$                                      30902.230.00.00.55 11,920.00$                          -$                                    11,920.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,920.00$                          -$                             100%
SRM Stormwater Mana 3 9 Denali Boulevard Phase 2 -$                                      30902.231.00.00.55 7,165.00$                            -$                                    7,165.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,165.00$                            -$                             100%
SRM Stormwater Mana 3 10/11 TAH Parkway Phase 1&2 -$                                      30902.241.00.00.55 12,907.90$                          -$                                    12,907.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,907.90$                          -$                             100%
SRM Stormwater Mana 3 10/11 TAH Parkway Phase 1&2 -$                                      30903.241.00.00.55 9,347.10$                            -$                                    -$                                    -$                                    9,347.10$                           -$                                    -$                                    -$                                    -$                                    9,347.10$                            -$                             100%
SRM Stormwater Mana 3 12 42nd Avenue Phase 1 -$                                      30902.250.00.00.55 13,505.00$                          -$                                    13,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,505.00$                          -$                             100%
SRM Stormwater Mana 3 13 42nd Avenue Phase 2 -$                                      30902.251.00.00.55 13,505.00$                          -$                                    13,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,505.00$                          -$                             100%
SRM Stormwater Mana 3 14 N/S Collector -$                                      30902.260.00.00.55 13,505.00$                          -$                                    13,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,505.00$                          -$                             100%
SRM Stormwater Mana 3 15 Sanitary Outfall -$                                      30902.270.00.00.55 5,580.00$                            -$                                    5,580.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,580.00$                            -$                             100%
SRM Stormwater Mana 3 16 Trib T Phase 1 Coordination 58% -$                                      30902.241.00.00.55 6,913.60$                            -$                                    6,913.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,913.60$                            -$                             100%
SRM Stormwater Management 16 Trib T Phase 1 Coordination 42% ARTA -$                                      30903.241.00.00.55 5,006.40$                            -$                                    -$                                    -$                                    5,006.40$                           -$                                    -$                                    -$                                    -$                                    5,006.40$                            -$                             100%
SRM Stormwater Mana 3 17 TO 21 to 26-Change to TO 17 - Miscellaneous -$                                      30902.200.00.00.55 8,985.00$                            -$                                    8,985.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,985.00$                            -$                             100%
SRM Stormwater Management 18-2 Addtl Services -$                                      30902.203.00.00.55 16,890.00$                          -$                                    16,890.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,890.00$                          -$                             100%
SRM Stormwater Management 18-4 Addtl Services thru Jun 2020 -$                                      30903.210.00.00.55 7,625.00$                            -$                                    -$                                    -$                                    7,625.00$                           -$                                    -$                                    -$                                    -$                                    7,625.00$                            -$                             100%
SRM Stormwater Management 18-5 Addtl Services thru Jun 2020 -$                                      30902.220.00.00.55 16,290.00$                          -$                                    16,290.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,290.00$                          -$                             100%
SRM Stormwater Management 18-6 Addtl Services thru Jun 2020 -$                                      30902.221.00.00.55 11,975.00$                          -$                                    11,975.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,975.00$                          -$                             100%
SRM Stormwater Management 18-8 Addtl Services thru Jun 2020 -$                                      30902.230.00.00.55 13,560.00$                          -$                                    13,560.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,560.00$                          -$                             100%
SRM Stormwater Management 18-9 Addtl Services thru Jun 2020 -$                                      30902.231.00.00.55 17,435.00$                          -$                                    17,435.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,435.00$                          -$                             100%
SRM Stormwater Management 18-12 Addtl Services thru Jun 2020 -$                                      30902.250.00.00.55 12,495.00$                          -$                                    12,495.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,495.00$                          -$                             100%
SRM Stormwater Management 18-13 Addtl Services thru Jun 2020 -$                                      30902.251.00.00.55 10,390.00$                          -$                                    10,390.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,390.00$                          -$                             100%
SRM Stormwater Management 18-14 Addtl Services thru Jun 2020 -$                                      30902.260.00.00.55 10,390.00$                          -$                                    10,390.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,390.00$                          -$                             100%
SRM Stormwater Management 18-15 Addtl Services thru Jun 2020 -$                                      30902.270.00.00.55 17,435.00$                          -$                                    17,435.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,435.00$                          -$                             100%
SRM Stormwater Management 18 Temporary Waterline -$                                      30902.241.00.00.55 16,675.00$                          -$                                    16,675.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,675.00$                          -$                             100%
SRM Stormwater Management 19 38th Place -$                                      30902.232.00.00.55 16,675.00$                          -$                                    16,675.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,675.00$                          -$                             100%
SRM Stormwater Management 19 38th Avenue -$                                      30903.246.00.00.55 16,675.00$                          -$                                    -$                                    -$                                    16,675.00$                         -$                                    -$                                    -$                                    -$                                    16,675.00$                          -$                             100%
SRM Stormwater Management 19-2 Monument Sign + Groundbreaking -$                                      30902.203.00.00.55 (6,340.00)$                           -$                                    (6,340.00)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (6,340.00)$                          -$                             100%
SRM Stormwater Management 19 Temporary Waterline -$                                      30902.241.00.00.55 (6,120.00)$                           -$                                    (6,120.00)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (6,120.00)$                          -$                             100%
SRM Stormwater Management 19 Addtl Services 38th Pkwy West -$                                      30902.249.00.00.55 10,335.00$                          -$                                    10,335.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,335.00$                          -$                             100%
SRM Stormwater Management 19 Addtl Services 38th Pkwy East -$                                      30904.248.00.00.55 10,335.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    10,335.00$                         -$                                    -$                                    10,335.00$                          -$                             100%
SRM Stormwater Management 19 Community Markers -$                                      30902.205.00.00.55 5,580.00$                            -$                                    5,580.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,580.00$                            -$                             100%
SRM Stormwater Management 19 Residential Filing 1 Dist Ph 1 & 2 -$                                      30902.901.00.00.55 7,214.43$                            -$                                    -$                                    7,214.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    7,214.43$                            -$                             100%
SRM Stormwater Management 19 Residential Filing 1 Dist Ph 1 & 2 -$                                      30900.901.00.00.55 3,120.57$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,120.57$                           3,120.57$                            -$                             100%
SRM Stormwater Management 20 TAH Regular Sweeping -$                                      30902.220.00.00.55 19,440.00$                          -$                                    19,440.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,440.00$                          -$                             100%
SRM Stormwater Management TO 22 to 26-Change to TO 3 Addtl Services - 65% -$                                      30902.208.00.00.55 5,151.25$                            -$                                    5,151.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,151.25$                            -$                             100%
SRM Stormwater Mana 3 TO 22 to 26 Change to TO 3 Addtl Services - 35% ARTA -$                                      30903.208.00.00.55 2,773.75$                            -$                                    -$                                    -$                                    2,773.75$                           -$                                    -$                                    -$                                    -$                                    2,773.75$                            -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 4 Addtl Services -$                                      30903.210.00.00.55 25,960.00$                          -$                                    -$                                    -$                                    25,960.00$                         -$                                    -$                                    -$                                    -$                                    25,960.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 5 Addtl Services -$                                      30902.220.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 6 Addtl Services -$                                      30902.221.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 7 Addtl Services -$                                      30902.222.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 8 Addtl Services -$                                      30902.230.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 9 Addtl Services -$                                      30902.231.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 12 Addtl Services -$                                      30902.250.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 13 Addtl Services -$                                      30902.251.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 14 Addtl Services -$                                      30902.260.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 Change to TO 15 Addtl Services -$                                      30902.270.00.00.55 19,020.00$                          -$                                    19,020.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,020.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 10/11  Addtl Services -$                                      30902.241.00.00.55 14,584.10$                          -$                                    14,584.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,584.10$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 10/11  Addtl Services -$                                      30903.241.00.00.55 10,560.90$                          -$                                    -$                                    -$                                    10,560.90$                         -$                                    -$                                    -$                                    -$                                    10,560.90$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 16 Addtl Services -$                                      30902.241.00.00.55 14,268.00$                          -$                                    14,268.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,268.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 16 Addtl Services -$                                      30903.241.00.00.55 10,332.00$                          -$                                    -$                                    -$                                    10,332.00$                         -$                                    -$                                    -$                                    -$                                    10,332.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - 38 Pl Addtl Services -$                                      30902.232.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - 38 Ave Addtl Services -$                                      30903.246.00.00.55 26,945.00$                          -$                                    -$                                    -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - 38 PK W Addtl Services -$                                      30904.248.00.00.55 26,945.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                         -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - 38 PK E Addtl Services -$                                      30902.249.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - Comm Marker Addtl Services -$                                      30902.205.00.00.55 26,945.00$                          -$                                    26,945.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,945.00$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - Res 1 Addtl Services -$                                      30902.901.00.00.55 25,922.46$                          -$                                    -$                                    25,922.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,922.46$                          -$                             100%
SRM Stormwater Management TO 21 to 26-Change to TO 19 - Res 1 Addtl Services -$                                      30900.901.00.00.55 1,022.54$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,022.54$                           1,022.54$                            -$                             100%

HRG Civil Engineering 9,444.22$                             6,105,098.14$                     -$                                    -$                                    9,444.22$                           -$                                    -$                                    -$                                    -$                                                 3,219,848.41$                    294,031.91$                       2,000,835.75$                    2,744.49$                           154,624.65$                       -$                                    -$                                    5,681,529.43$                     423,568.71$                93%
HRG Civil Engineering 1 1 Demolition -$                                      30902.200.00.00.30 5,500.00$                            -$                                    5,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,500.00$                            -$                             100%
HRG Civil Engineering 1 2 Infrastructure Site Plan & CO 01 -$                                      30902.140.00.00.30 67,000.00$                          -$                                    66,109.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,109.68$                          890.32$                       99%
HRG Civil Engineering 1 3 Broadband & CO 01 -$                                      30902.150.00.00.30 111,500.00$                        -$                                    111,500.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    111,500.00$                        -$                             100%
HRG Civil Engineering 1 4 Initial E470 Connection -$                                      30903.210.00.00.30 63,590.00$                          -$                                    -$                                    -$                                    35,052.42$                         -$                                    -$                                    -$                                    -$                                    35,052.42$                          28,537.58$                  55%
HRG Civil Engineering 1 5 Main Street Phase 1 -$                                      30902.220.00.00.30 443,756.00$                        -$                                    438,213.17$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    438,213.17$                        5,542.83$                    99%
HRG Civil Engineering 1 5+CO1 Main Street Phase 1 - 26th Avenue 65% -$                                      30902.208.00.00.30 30,103.86$                          -$                                    30,103.86$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,103.86$                          -$                             100%
HRG Civil Engineering 1 5+CO1 Main Street Phase 1 - 26th Avenue 35% ARTA -$                                      30903.208.00.00.30 16,209.77$                          -$                                    -$                                    -$                                    16,209.77$                         -$                                    -$                                    -$                                    -$                                    16,209.77$                          -$                             100%
HRG Civil Engineering 1 6 Main Street Phase 2 -$                                      30902.221.00.00.30 195,400.00$                        -$                                    194,769.40$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    194,769.40$                        630.60$                       100%
HRG Civil Engineering 1 7 Main Street Phase 3 -$                                      30902.220.00.00.30 40,000.00$                          -$                                    40,902.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,902.60$                          (902.60)$                      102%
HRG Civil Engineering 1 8 Denali Boulevard Phase 1 -$                                      30902.230.00.00.30 171,430.00$                        -$                                    170,579.18$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    170,579.18$                        850.82$                       100%
HRG Civil Engineering 1 9 Denali Boulevard Phase 2 -$                                      30902.231.00.00.30 116,160.00$                        -$                                    30,066.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,066.08$                          86,093.92$                  26%
HRG Civil Engineering 1 10/11 TAH Parkway Phase 1 & 2 58% -$                                      30902.241.00.00.30 405,315.60$                        -$                                    406,447.96$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    406,447.96$                        (1,132.36)$                   100%
HRG Civil Engineering 1 10/11 TAH Parkway Phase 1 & 2 42% ARTA -$                                      30903.241.00.00.30 293,504.40$                        -$                                    -$                                    -$                                    294,324.38$                       -$                                    -$                                    -$                                    -$                                    294,324.38$                        (819.98)$                      100%
HRG Civil Engineering 1 12 42nd Avenue Phase 1 -$                                      30902.250.00.00.30 71,450.00$                          -$                                    70,470.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    70,470.90$                          979.10$                       99%
HRG Civil Engineering 1 13 42nd Avenue Phase 2 -$                                      30902.250.00.00.30 150,750.00$                        -$                                    150,060.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    150,060.90$                        689.10$                       100%
HRG Civil Engineering 1 14 N/S Collector -$                                      30902.260.00.00.30 139,470.00$                        -$                                    141,777.82$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    141,777.82$                        (2,307.82)$                   102%
HRG Civil Engineering 1 15 Sanitary Outfall -$                                      30902.270.00.00.30 37,900.00$                          -$                                    37,130.52$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,130.52$                          769.48$                       98%
HRG Civil Engineering 1 16 Trib T Phase 1 Coordination 58% -$                                      30902.241.00.00.30 26,970.00$                          -$                                    27,222.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,222.46$                          (252.46)$                      101%
HRG Civil Engineering 1 16 Trib T Phase 1 Coordination 42% ARTA -$                                      30903.241.00.00.30 19,530.00$                          -$                                    -$                                    -$                                    -$                                    19,232.75$                         480.06$                              -$                                    -$                                    -$                                    19,712.81$                          (182.81)$                      101%
HRG Civil Engineering 1 17 Miscellaneous - Monument -$                                      30902.203.00.00.30 36,000.00$                          -$                                    35,682.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,682.49$                          317.51$                       99%
HRG Civil Engineering 1 17 Miscellaneous - Exhibits/Stormwater -$                                      30902.241.00.00.30 71,340.00$                          -$                                    66,079.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,079.46$                          5,260.54$                    93%
HRG Civil Engineering 1 17 Miscellaneous - Exhibits/Stormwater -$                                      30903.241.00.00.30 51,660.00$                          -$                                    -$                                    -$                                    47,850.64$                         -$                                    -$                                    -$                                    -$                                    47,850.64$                          3,809.36$                    93%
HRG Civil Engineering 1 17 Miscellaneous - CIP Water -$                                      30902.220.00.00.30 1,000.00$                            -$                                    951.24$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    951.24$                               48.76$                         95%
HRG Civil Engineering 1 17 Miscellaneous - Section 21 Exhibits -$                                      30904.400.00.00.30 15,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    14,659.15$                         -$                                    -$                                    14,659.15$                          340.85$                       98%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.208.00.00.30 1,962.19$                            -$                                    1,962.19$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,962.19$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis - 35% ARTA -$                                      30903.208.00.00.30 1,056.56$                            -$                                    -$                                    -$                                    1,056.56$                           -$                                    -$                                    -$                                    -$                                    1,056.56$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30903.210.00.00.30 3,018.75$                            -$                                    -$                                    -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    3,018.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.220.00.00.30 3,018.75$                            -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,018.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.230.00.00.30 3,018.75$                            -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,018.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.241.00.00.30 3,501.75$                            -$                                    3,501.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,501.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30903.241.00.00.30 2,535.75$                            -$                                    -$                                    -$                                    2,535.75$                           -$                                    -$                                    -$                                    -$                                    2,535.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.250.00.00.30 3,018.75$                            -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,018.75$                            -$                             100%
HRG Civil Engineering 1 18 Traffic Analysis -$                                      30902.260.00.00.30 3,618.75$                            -$                                    3,018.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,018.75$                            600.00$                       83%
HRG Civil Engineering 19 Section 21 -$                                      30904.300.00.00.30 19,500.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    18,600.00$                         -$                                    -$                                    18,600.00$                          900.00$                       95%
HRG Civil Engineering 20 Monument SWMP -$                                      30902.203.00.00.30 15,000.00$                          -$                                    10,030.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,030.00$                          4,970.00$                    67%
HRG Civil Engineering 21 48th Avenue (E470-Powhaton) 58% -$                                      30902.241.00.00.30 37,850.57$                          -$                                    37,850.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,850.57$                          -$                             100%
HRG Civil Engineering 21 48th Avenue (E470-Powhaton) 42% ARTA -$                                      30903.241.00.00.30 27,409.03$                          -$                                    -$                                    -$                                    27,409.03$                         -$                                    -$                                    -$                                    -$                                    27,409.03$                          -$                             100%
HRG Civil Engineering 23/42/43 38th Avenue (Himalaya-E470 North) 164197 4,722.11$                             30903.246.00.00.30 572,702.00$                        4,722.11$                           -$                                    -$                                    560,347.25$                       -$                                    -$                                    -$                                    -$                                    565,069.36$                        7,632.65$                    99%
HRG Civil Engineering 23/42/43 38th Avenue (Himalaya-E470 South) 164197 4,722.11$                             30903.247.00.00.30 572,702.00$                        4,722.11$                           -$                                    -$                                    541,103.14$                       -$                                    -$                                    -$                                    -$                                    545,825.25$                        26,876.76$                  95%
HRG Civil Engineering 24 38th Place -$                                      30902.232.00.00.30 92,600.00$                          -$                                    92,611.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    92,611.60$                          (11.60)$                        100%
HRG Civil Engineering 25 E470 Project Monuments/Community Markers -$                                      30902.205.00.00.30 24,500.00$                          -$                                    72,584.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    72,584.00$                          (48,084.00)$                 296%
HRG Civil Engineering 26+6COs Construction Services -$                                      30902.220.00.00.30 152,200.00$                        -$                                    152,200.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    152,200.00$                        -$                             100%
HRG Civil Engineering 26+6COs Filing 3 (531) -$                                      30902.531.00.00.30 18,000.00$                          -$                                    13,387.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,387.00$                          4,613.00$                    74%
HRG Civil Engineering 26+6COs Filing 11  38th Pkwy Pond Cert -$                                      30903.246.00.00.30 26,473.00$                          -$                                    -$                                    -$                                    19,973.00$                         -$                                    -$                                    -$                                    -$                                    19,973.00$                          6,500.00$                    75%
HRG Civil Engineering 26+6COs Filing 10 (330) -$                                      30902.330.00.00.30 37,000.00$                          -$                                    29,126.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,126.25$                          7,873.75$                    79%
HRG Civil Engineering 26+6COs Prairies Waterline Relocation at E470 Interchange -$                                      30903.210.00.00.30 58,000.00$                          -$                                    -$                                    -$                                    55,816.50$                         -$                                    -$                                    -$                                    -$                                    55,816.50$                          2,183.50$                    96%
HRG Civil Engineering 26+6COs Roundabout Elct/Light Rev -$                                      30902.241.00.00.30 4,031.00$                            -$                                    3,190.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,190.00$                            841.00$                       79%
HRG Civil Engineering 26+6COs Roundabout Elct/Light Rev -$                                      30903.241.00.00.30 2,919.00$                            -$                                    -$                                    -$                                    -$                                    45.57$                                2,264.43$                           -$                                    -$                                    -$                                    2,310.00$                            609.00$                       79%
HRG Civil Engineering 27 38th Parkway (Reserve-Powhaton) -$                                      30902.249.00.00.30 146,700.00$                        -$                                    150,625.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    150,625.10$                        (3,925.10)$                   103%
HRG Civil Engineering 27 - CO 1 Fire Access Road -$                                      30902.201.00.00.30 18,800.00$                          -$                                    7,836.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,836.50$                            10,963.50$                  42%
HRG Civil Engineering 28 School 01 Infrastructure -$                                      30902.501.00.00.30 173,500.00$                        -$                                    165,349.24$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    165,349.24$                        8,150.76$                    95%
HRG Civil Engineering 29 38th Parkway (Powhaton-Monaghan) -$                                      30904.248.00.00.30 148,500.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    121,365.50$                       -$                                    -$                                    121,365.50$                        27,134.50$                  82%
HRG Civil Engineering 30 Trib T Phase 2/TAH Pkwy Concept Design -$                                      30902.244.00.00.30 65,147.00$                          -$                                    18,891.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,891.55$                          46,255.45$                  29%
HRG Civil Engineering 30 Trib T Phase 2/TAH Pkwy Concept Design -$                                      30903.244.00.00.30 47,175.40$                          -$                                    -$                                    -$                                    13,680.09$                         -$                                    -$                                    -$                                    -$                                    13,680.09$                          33,495.31$                  29%
HRG Civil Engineering 30 Trib T Phase 2/TAH Pkwy Concept Design -$                                      30903.246.00.00.30 7,677.60$                            -$                                    -$                                    -$                                    7,677.60$                           -$                                    -$                                    -$                                    -$                                    7,677.60$                            -$                             100%
HRG Civil Engineering 31 Rec Center 01 -$                                      30902.511.00.00.30 77,400.00$                          -$                                    787.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    787.00$                               76,613.00$                  1%
HRG Civil Engineering 32 Park 01 -$                                      30902.531.00.00.30 48,700.00$                          -$                                    48,152.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    48,152.00$                          548.00$                       99%
HRG Civil Engineering 33 38th Avenue (Odessa-E470) ISP&PDP -$                                      30903.246.00.00.30 80,600.00$                          -$                                    -$                                    -$                                    80,600.00$                         -$                                    -$                                    -$                                    -$                                    80,600.00$                          -$                             100%
HRG Civil Engineering 34 26th/Powhaton/TAH Pkwy Intersection 58% CAB -$                                      30902.241.00.00.30 29,145.00$                          -$                                    7,753.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,753.44$                            21,391.56$                  27%
HRG Civil Engineering 34 26th/Powhaton/TAH Pkwy Intersection 42% ARTA -$                                      30903.241.00.00.30 21,105.00$                          -$                                    -$                                    -$                                    5,614.56$                           -$                                    -$                                    -$                                    -$                                    5,614.56$                            15,490.44$                  27%
HRG Civil Engineering 35+CO1 Streetlight VE -$                                      30902.220.00.00.30 32,000.00$                          -$                                    32,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,000.00$                          -$                             100%
HRG Civil Engineering 36 Site Trailer Sanitary and Water Services -$                                      30902.512.00.00.30 25,520.00$                          -$                                    7,047.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,047.00$                            18,473.00$                  28%
HRG Civil Engineering 37 Prairies Waterline Relocation at E470 Interchange -$                                      30903.246.00.00.30 115,000.00$                        -$                                    -$                                    -$                                    115,700.75$                       -$                                    -$                                    -$                                    -$                                    115,700.75$                        (700.74)$                      101%
HRG Civil Engineering 37 Prairies Waterline Relocation at E470 Interchange -$                                      30903.247.00.00.30 115,000.00$                        -$                                    -$                                    -$                                    115,700.75$                       -$                                    -$                                    -$                                    -$                                    115,700.75$                        (700.75)$                      101%
HRG Civil Engineering 38 24" Water Relocation at E470 Interchange -$                                      30903.210.00.00.30 39,900.00$                          -$                                    -$                                    -$                                    37,886.50$                         -$                                    -$                                    -$                                    -$                                    37,886.50$                          2,013.50$                    95%
HRG Civil Engineering 39 PA 55-56 Infrastructure -$                                      30902.334.00.00.30 156,800.00$                        -$                                    160,230.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    160,230.00$                        (3,430.00)$                   102%
HRG Civil Engineering 40 Irrigation Study -$                                      30902.101.00.00.30 20,000.00$                          -$                                    9,729.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,729.50$                            10,270.50$                  49%
HRG Civil Engineering Filing 04 - Pulte -$                                      30902.904.00.00.30 67,960.06$                          -$                                    -$                                    67,960.06$                         -$                                    -$                                    -$                                    -$                                    -$                                    67,960.06$                          -$                             100%
HRG Civil Engineering Filing 05 - ??? -$                                      30902.905.00.00.30 125,098.75$                        -$                                    -$                                    125,098.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    125,098.75$                        -$                             100%
HRG Civil Engineering Filing 06 - ??? -$                                      30902.906.00.00.30 94,333.50$                          -$                                    -$                                    94,333.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    94,333.50$                          -$                             100%
HRG Civil Engineering Filing 13 - ??? -$                                      30902.913.00.00.30 6,639.60$                            -$                                    -$                                    6,639.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,639.60$                            -$                             100%
HRG Civil Engineering 41 ISP 01 Amendment AACMD TO 39 -$                                      30902.140.00.00.30 50,000.00$                          -$                                    44,063.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    44,063.50$                          5,936.50$                    88%
HRG Civil Engineering 44 The Aurora Highlands Meetings -$                                      30902.101.00.00.30 68,800.00$                          -$                                    58,812.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,812.50$                          9,987.50$                    85%
HRG Civil Engineering 45 The Aurora Highlands - MDR Amend No. 3 -$                                      30902.330.00.00.30 17,760.00$                          -$                                    18,560.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,560.00$                          (800.00)$                      105%
HRG Civil Engineering 46 The Aurora Highlands - MDR Amend No. 4 -$                                      30902.330.00.00.30 21,120.00$                          -$                                    21,420.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,420.00$                          (300.00)$                      101%
HRG Civil Engineering 47 Hospital Site Inc. Mixed Use -$                                      30902.330.00.00.30 18,540.00$                          -$                                    16,505.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,505.00$                          2,035.00$                    89%

Norris Landscape/Planning 43,786.66$                           3,572,424.56$                     40,402.51$                         -$                                    -$                                    3,384.15$                           -$                                    -$                                    -$                                                 1,900,603.54$                    111,967.40$                       252,266.15$                       107,149.14$                       -$                                    -$                                    -$                                    2,415,772.89$                     1,156,651.67$             68%
Norris Landscape/Plann 1 1 Interim E470 Connection -$                                      30903.210.00.00.40 72,350.00$                          -$                                    -$                                    -$                                    61,187.00$                         -$                                    -$                                    -$                                    -$                                    61,187.00$                          11,163.00$                  85%
Norris Landscape/Plann 1 2 Main Street Phase 1 -$                                      30902.220.00.00.40 90,850.00$                          -$                                    72,884.43$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    72,884.43$                          17,965.57$                  80%
Norris Landscape/Plann 1 2 Main Street Phase 1 - 26th Avenue -$                                      30902.206.00.00.40 6,120.73$                            -$                                    5,852.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,852.25$                            268.48$                       96%
Norris Landscape/Planning 2 Main Street Phase 1 - 26th Avenue -$                                      30903.206.00.00.40 3,295.78$                            -$                                    -$                                    -$                                    3,151.21$                           -$                                    -$                                    -$                                    -$                                    3,151.21$                            144.57$                       96%
Norris Landscape/Plann 1 3 Main Street Phase 2 -$                                      30902.221.00.00.40 74,850.00$                          -$                                    63,965.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    63,965.75$                          10,884.25$                  85%
Norris Landscape/Plann 1 4 Denali Boulevard -$                                      30902.230.00.00.40 64,850.00$                          -$                                    55,996.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,996.00$                          8,854.00$                    86%
Norris Landscape/Plann 1 5 TAH Parkway Phase 1 58% -$                                      30902.241.00.00.40 20,268.10$                          -$                                    31,513.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,513.87$                          (11,245.77)$                 155%
Norris Landscape/Planning TAH Parkway Phase 1 42% ARTA -$                                      30903.241.00.00.40 14,676.90$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,676.90$                  0%
Norris Landscape/Plann 1 5 TAH Parkway Phase 1 42% ARTA -$                                      30903.241.00.00.40 10,628.10$                          -$                                    -$                                    -$                                    22,820.39$                         -$                                    -$                                    -$                                    -$                                    22,820.39$                          (12,192.29)$                 215%
Norris Landscape/Planning TAH Parkway Phase 1 58% -$                                      30902.241.00.00.40 14,676.90$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,676.90$                  0%
Norris Landscape/Plann 1 6 TAH Parkway Phase 2 58% -$                                      30902.241.00.00.40 50,460.00$                          -$                                    65,531.31$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,531.31$                          (15,071.31)$                 130%
Norris Landscape/Planning TAH Parkway Phase 2 42% ARTA -$                                      30903.241.00.00.40 36,540.00$                          -$                                    -$                                    -$                                    47,453.70$                         -$                                    -$                                    -$                                    -$                                    47,453.70$                          (10,913.70)$                 130%
Norris Landscape/Plann 1 6 TAH Parkway Phase 2 42% ARTA -$                                      30903.241.00.00.40 26,460.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,460.00$                  0%
Norris Landscape/Planning TAH Parkway Phase 2 58% -$                                      30902.241.00.00.40 36,540.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,540.00$                  0%
Norris Landscape/Plann 1 7 42nd Avenue Phase 1 -$                                      30902.250.00.00.40 63,850.00$                          -$                                    56,963.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    56,963.50$                          6,886.50$                    89%
Norris Landscape/Plann 1 8 42nd Avenue Phase 2 -$                                      30902.251.00.00.40 69,250.00$                          -$                                    57,145.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,145.50$                          12,104.50$                  83%
Norris Landscape/Plann 1 9 N/S Collector -$                                      30902.260.00.00.40 69,250.00$                          -$                                    58,975.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,975.00$                          10,275.00$                  85%
Norris Landscape/Plann 1 10 Trib T Phase 1 58% 01-82748 4,673.35$                             30902.241.00.00.40 305,078.26$                        4,673.35$                           237,861.93$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    242,535.28$                        62,542.98$                  79%
Norris Landscape/Planning 10 Trib T Phase 1 42% ARTA 01-82748 3,384.15$                             30903.241.00.00.40 220,918.74$                        -$                                    3,384.15$                           -$                                    -$                                    65,095.68$                         107,149.14$                       -$                                    -$                                    -$                                    175,628.97$                        45,289.77$                  79%
Norris Landscape Archit 1 10 TAH Pkwy P5 58% -$                                      30902.244.00.00.45 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Norris Landscape Architecture 10 TAH Pkwy P5 1 42% ARTA -$                                      30903.244.00.00.45 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Norris Landscape/Plann 1 11 Monument Assistance -$                                      30902.205.00.00.40 23,400.00$                          -$                                    20,462.09$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,462.09$                          2,937.91$                    87%
Norris Landscape/Plann 1 12 Miscellaneous -$                                      30902.101.00.00.40 35,000.00$                          -$                                    40,487.56$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,487.56$                          (5,487.56)$                   116%
Norris Landscape/Planning 13 Rec Center 01 -$                                      30902.511.00.00.40 36,658.00$                          -$                                    32,972.47$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,972.47$                          3,685.53$                    90%
Norris Landscape/Planning 14 Rec Center 02 -$                                      30902.512.00.00.40 40,658.00$                          -$                                    19,176.36$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,176.36$                          21,481.64$                  47%
Norris Landscape/Planning ?? School 1   We do no have this MSA/TO -$                                      30902.501.00.00.40 1,227.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,227.00$                    0%
Norris Landscape/Planning 15+CO1&2&Park 01 01-82375 450.00$                                30902.531.00.00.40 176,200.00$                        450.00$                              168,739.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    169,189.85$                        7,010.15$                    96%
Norris Landscape/Planning 16 Trib T Phase 2 -$                                      30902.244.00.00.40 78,300.00$                          -$                                    2,957.16$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,957.16$                            75,342.84$                  4%
Norris Landscape/Planning 16 Trib T Phase 2 -$                                      30903.244.00.00.40 56,700.00$                          -$                                    -$                                    -$                                    2,141.39$                           -$                                    -$                                    -$                                    -$                                    2,141.39$                            54,558.61$                  4%
Norris Landscape/Planning 17 Art Coordination -$                                      30902.152.00.00.40 132,000.00$                        -$                                    8,781.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,781.05$                            123,218.95$                7%
Norris Landscape/Planning 18 Construction Assistance #1 Plus CO 1&2 01-82749 10,231.33$                           30902.101.00.00.40 285,000.00$                        10,231.33$                         266,636.77$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    276,868.10$                        8,131.90$                    97%
Norris Landscape/Planning 19+CO1 TAH ISP 3 01-79757/01-82655 7,355.25$                             30902.142.00.00.40 176,400.00$                        7,355.25$                           144,235.06$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    151,590.31$                        24,809.69$                  86%
Norris Landscape/Planning 20+CO1 Neighborhood Park 03 01-82364/01-79299 10,059.00$                           30902.533.00.00.40 194,100.00$                        10,059.00$                         148,700.48$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    158,759.48$                        35,340.52$                  82%
Norris Landscape/Planning 32 Filing 18 Park Const Observ. 01-82648 3,146.20$                             30902.533.00.00.40 30,000.00$                          3,146.20$                           21,202.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,348.65$                          5,651.35$                    81%
Norris Landscape/Planning AACMD Filing 3 (School/Park) CA 01-82576 2,971.13$                             30902.531.00.00.40 30,000.00$                          2,971.13$                           1,930.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,901.13$                            25,098.87$                  16%
Norris Landscape/Planning 21 Neighborhood Park 04 -$                                      30902.534.00.00.40 160,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    160,000.00$                0%
Norris Landscape/Planning 22 ISP 1 Amend + CO 1 -$                                      30902.140.00.00.40 83,000.00$                          -$                                    88,111.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    88,111.92$                          (5,111.92)$                   106%
Norris Landscape/Planning 23 TAH ISP 4 -$                                      30902.143.00.00.40 111,850.00$                        -$                                    105,640.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    105,640.74$                        6,209.26$                    94%
Norris Landscape/Planning 26 TAH Main Street Soccer Field Study -$                                      30902.546.00.00.40 10,700.00$                          -$                                    6,022.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,022.50$                            4,677.50$                    56%
Norris Landscape/Planning 24 TAH-On-Call Services -$                                      30902.101.00.00.40 100,000.00$                        -$                                    14,441.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,441.65$                          85,558.35$                  14%
Norris Landscape/Planning 25 Neighborhood Park 05 -$                                      30902.535.00.00.40 155,150.00$                        -$                                    1,460.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,460.00$                            153,690.00$                1%
Norris Landscape/Planning Filing 04 - Pulte -$                                      30902.904.00.00.40 20,279.20$                          -$                                    -$                                    20,279.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    20,279.20$                          -$                             100%
Norris Landscape/Planning Filing 05 - Pulte -$                                      30902.905.00.00.40 48,720.00$                          -$                                    -$                                    48,720.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,720.00$                          -$                             100%
Norris Landscape/Planning Filing 08 - Pulte -$                                      30902.908.00.00.40 36,300.60$                          -$                                    -$                                    36,300.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    36,300.60$                          -$                             100%
Norris Landscape/Planning 33 Filing 2, Mylar Revision #1 -$                                      30902.902.00.00.40 2,500.00$                            -$                                    -$                                    2,104.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,104.20$                            395.80$                       84%
Norris Landscape/Planning 34 Shade Structure change in F15 -$                                      30902.915.00.00.40 2,500.00$                            -$                                    -$                                    2,404.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,404.20$                            95.80$                         96%
Norris Landscape/Planning 35 Shade Structure change in F16 -$                                      30902.916.00.00.40 2,500.00$                            -$                                    -$                                    2,159.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,159.20$                            340.80$                       86%
Norris Landscape/Planning 27 E-470 -$                                      30903.210.00.00.40 131,250.00$                        -$                                    -$                                    -$                                    41,709.28$                         -$                                    -$                                    -$                                    -$                                    41,709.28$                          89,540.72$                  32%
Norris Landscape/Planning 29 Community Feature Round-a-Bout -$                                      30902.140.00.00.40 16,500.00$                          -$                                    8,776.40$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,776.40$                            7,723.60$                    53%
Norris Landscape/Planning 30 TAH ARTA I-70 Interchange -$                                      30903.290.00.00.40 11,200.00$                          -$                                    -$                                    -$                                    8,707.50$                           -$                                    -$                                    -$                                    -$                                    8,707.50$                            2,492.50$                    78%
Norris Landscape/Planning 31 32nd Ave SP CD's P1 01-82419 1,516.25$                             30902.343.00.00.40 93,650.00$                          1,516.25$                           69,844.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    71,360.74$                          22,289.26$                  76%
Norris Project Identification 28 AACMD Community Markers -$                                      30902.203.01.58.00 4,618.25$                            -$                                    4,618.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,618.25$                            -$                             100%
Norris Landscape/Planning ?? TAH-AACMD ISP1 Amendment 2 (Main St/Filing 15) -$                                      30902.140.00.00.40 35,150.00$                          -$                                    18,716.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,716.75$                          16,433.25$                  53%

Schedio Group Cost Verification 29,634.95$                           1,426,282.85$                     14,161.50$                         5,715.45$                           9,758.00$                           -$                                    -$                                    -$                                    -$                                                 866,419.10$                       246,349.13$                       283,879.67$                       -$                                    -$                                    -$                                    -$                                    1,426,282.85$                     -$                             100%
Schedio Group Cost Verification/ 1 1 AACMD Cost Verification (+CO 1) 181106-1999 14,161.50$                           30902.104.00.00.11 880,580.60$                        14,161.50$                         866,419.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    880,580.60$                        -$                             100%
Schedio Group Cost Verification/Project Management Series B Bonds 181106-2005 5,715.45$                             30902.900.00.00.11 252,064.58$                        5,715.45$                           -$                                    246,349.13$                       -$                                    -$                                    -$                                    -$                                    -$                                    252,064.58$                        -$                             100%
Schedio Group Cost Verification/ 1 1 ARTA Cost Verification 181107-2002 9,758.00$                             30903.104.00.00.11 293,637.67$                        9,758.00$                           -$                                    -$                                    283,879.67$                       -$                                    -$                                    -$                                    -$                                    293,637.67$                        -$                             100%

MyAssetMap, LLC GIS -$                                      388,911.20$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 388,911.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    388,911.20$                        -$                             100%
MyAssetMap, LLC GIS Basemap Design 1 GIS Services & CO 01 -$                                      30902.106.00.00.16 388,911.20$                        -$                                    388,911.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    388,911.20$                        -$                             100%

AE Design Warm Springs Ave West Extension Design -$                                      4,900.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,900.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,900.00$                            -$                             100%
AE Design Civil Engineering Warm Springs Design -$                                      30902.330.00.00.30 4,900.00$                            -$                                    4,900.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,900.00$                            -$                             100%

Brownstein Hyatt Farber Schr Legal -$                                      10,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
Brownstein Hyatt Farber Schrec Constructions Facilities 1 Legal -$                                      30902.101.01.52.00 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%

Fairfield and Woods, P.C. Overall Legal -$                                      35,255.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 26,072.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    9,183.50$                           35,255.50$                          -$                             100%
Fairfield and Woods, P.C. Constructions Facilities Filing 04 - Pulte -$                                      30900.105.01.52.00 9,183.50$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,183.50$                           9,183.50$                            -$                             100%
Fairfield and Woods, P.C. Constructions Facilities Legal Services -$                                      30902.105.01.52.00 26,072.00$                          -$                                    26,072.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,072.00$                          -$                             100%

Perkins&Will Architecture -$                                      229,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 107,831.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,831.50$                        121,168.50$                47%
Perkins&Will Planning 1 Recreation Center 01 (Aquatics) -$                                      30902.511.00.00.40 229,000.00$                        -$                                    107,831.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,831.50$                        121,168.50$                47%

Lamb-Star Subsurface Utility Eng.(SUE) -$                                      715,625.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 108,103.33$                       -$                                    505,764.58$                       12,921.82$                         60,975.00$                         -$                                    -$                                    687,764.73$                        27,860.27$                  96%
Lamb-Star Subsurface Utility Engineering (SUE) 1 38th Avenue (Reserve to Powhaton) -$                                      30902.249.00.00.17 25,000.00$                          -$                                    25,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,000.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 1 38th Avenue (Powhaton to Monaghan) -$                                      30904.248.00.00.17 25,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    25,000.00$                         -$                                    -$                                    25,000.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 1 Miscellaneous Areas -$                                      30904.248.00.00.17 35,975.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    35,975.00$                         -$                                    -$                                    35,975.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 2 I-70 Interchange + CO1 & CO2 -$                                      30903.290.00.00.17 114,827.00$                        -$                                    -$                                    -$                                    109,085.65$                       -$                                    -$                                    -$                                    -$                                    109,085.65$                        5,741.35$                    95%
Lamb-Star Subsurface Utility Engineering (SUE) 3 E470 Interchange + CO1 + CO4 -$                                      30903.212.00.00.17 167,274.00$                        -$                                    -$                                    -$                                    187,031.00$                       -$                                    -$                                    -$                                    -$                                    187,031.00$                        (19,757.00)$                 112%
Lamb-Star Subsurface Utility Engineering (SUE) 4 38th Avenue (Picadily-E470) -$                                      30903.246.00.00.17 55,291.00$                          -$                                    -$                                    -$                                    55,291.00$                         -$                                    -$                                    -$                                    -$                                    55,291.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 5 Powhaton Road (I-70 to 26th Ave) -$                                      30903.300.00.00.17 101,021.00$                        -$                                    -$                                    -$                                    -$                                    62,843.93$                         12,921.82$                         -$                                    -$                                    -$                                    75,765.75$                          25,255.25$                  75%
Lamb-Star Subsurface Utility Engineering (SUE) 6 Powhaton (26th-48th) -$                                      30903.300.00.00.17 91,513.00$                          -$                                    -$                                    91,513.00$                         -$                                    -$                                    -$                                    -$                                    91,513.00$                          -$                             100%
Lamb-Star Subsurface Utility Engineering (SUE) 7 ISP 03 SUE -$                                      30902.142.00.00.17 49,862.00$                          -$                                    33,241.33$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,241.33$                          16,620.67$                  67%
Lamb-Star Subsurface Utility Engineering (SUE) 7 ISP 04 SUE -$                                      30902.143.00.00.17 49,862.00$                          -$                                    49,862.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,862.00$                          -$                             100%

ALW Consulting. Inc. Carousel 79,007.42$                           79,007.42$                          79,007.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    79,007.42$                          -$                             100%
ALW Consulting. Inc. Site Furnishings Aurora Highlands Carousel Assembly 06-0623-012 79,007.42$                           30902.533.32.33.00 79,007.42$                          79,007.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    79,007.42$                          -$                             100%

Big West Landscaping 38,380.00$                           1,233,788.58$                     38,380.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,099,133.58$                    -$                                    -$                                    -$                                    -$                                    -$                                    51,275.00$                         1,188,788.58$                     45,000.00$                  96%
Big West Landscape Architecture 1 Landscaping Assistance 141 35,380.00$                           30902.101.00.00.45 1,074,367.58$                     35,380.00$                         1,038,987.58$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,074,367.58$                     -$                             100%
Big West Fees 2 TAH Public Art Coordinator 210 3,000.00$                             30902.152.01.41.23 75,000.00$                          3,000.00$                           27,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,000.00$                          45,000.00$                  40%
Big West Site Furnishings X Art Install -$                                      30902.152.32.33.00 33,146.00$                          -$                                    33,146.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,146.00$                          -$                             100%
Big West Landscape Architecture 1 Landscaping Assistance (Developer Portion) -$                                      30900.101.00.00.45 51,275.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,275.00$                         51,275.00$                          -$                             100%

HKS, Inc Architects -$                                      575,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 209,958.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    314,938.10$                       524,896.84$                        50,103.16$                  91%
HKS, Inc Architecture AH Design Guidelines -$                                      30902.101.00.00.70 230,000.00$                        -$                                    209,958.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    209,958.74$                        20,041.26$                  91%
HKS, Inc Architecture AH Design Guidelines -$                                      30900.101.00.00.70 345,000.00$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    314,938.10$                       314,938.10$                        30,061.90$                  91%

MPG Consulting LLC Geotech -$                                      10,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
MPG Consulting LLC Civil Engineering 1 TAH Civic Center Advancement -$                                      30902.101.00.00.30 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%

POP Productions LLC Geotech -$                                      350,000.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 175,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    175,000.00$                        175,000.00$                50%
POP Productions LLC Fees 1 UMI Permanent Sculpture -$                                      30902.152.01.41.23 350,000.00$                        -$                                    175,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    175,000.00$                        175,000.00$                50%

TwoSeven Inc Monument -$                                      91,114.88$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 47,264.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,264.94$                          43,849.94$                  52%
TwoSeven Inc Fees 1 Totem Project Additions -$                                      30902.152.01.41.23 3,415.00$                            -$                                    3,415.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,415.00$                            -$                             100%
TwoSeven Inc Site Furnishings Totem Project Additions -$                                      30902.152.32.33.00 87,699.88$                          -$                                    43,849.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    43,849.94$                          43,849.94$                  50%

Kumar Geotech -$                                      22,690.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    35,276.53$                         -$                                    -$                                    -$                                    -$                                    35,276.53$                          (12,586.53)$                 155%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
Kumar Geotechnical 1 E470 Geotech -$                                      30903.214.00.00.60 22,690.00$                          -$                                    -$                                    -$                                    35,276.53$                         -$                                    -$                                    -$                                    -$                                    35,276.53$                          (12,586.53)$                 155%

InfoTech Information Technology -$                                      19,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 3,800.00$                           -$                                    15,200.00$                         -$                                    -$                                    -$                                    -$                                    19,000.00$                          -$                             100%
InfoTech Information Technology Appia License ACCMD 20% -$                                      30902.101.00.00.10 3,800.00$                            -$                                    3,800.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,800.00$                            -$                             100%
InfoTech Information Technology Appia License ARTA 80% -$                                      30903.101.00.00.10 15,200.00$                          -$                                    -$                                    -$                                    15,200.00$                         -$                                    -$                                    -$                                    -$                                    15,200.00$                          -$                             100%

NETC Planning 38,795.42$                           233,750.00$                        -$                                    -$                                    38,795.42$                         -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    189,254.52$                       -$                                    -$                                    -$                                    -$                                    228,049.94$                        5,700.06$                    98%
NETC Planning 1 ARTA 9006 38,795.42$                           30903.292.00.00.40 233,750.00$                        38,795.42$                         -$                                    -$                                    189,254.52$                       -$                                    -$                                    -$                                    -$                                    228,049.94$                        5,700.06$                    98%

Cage Civil Engineering 1,259.52$                             657,942.50$                        -$                                    835.57$                              -$                                    -$                                    -$                                    -$                                    423.95$                                           403,297.50$                       146,494.31$                       -$                                    -$                                    -$                                    -$                                    35,448.19$                         586,499.52$                        71,442.98$                  89%
Cage Civil Engineering 1 + CO 1/2/District Coll Road&Pond8540/Mass Grading -$                                      30902.330.00.00.30 401,150.00$                        -$                                    403,297.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    403,297.50$                        (2,147.50)$                   101%
Cage Earthwork XX Mass Grading - 33.66% Dev -$                                      30900.907.31.00.00 22,085.17$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,085.17$                         22,085.17$                          -$                             100%
Cage Earthwork XX Mass Grading - 66.34% Pub -$                                      30902.907.31.00.00 43,527.33$                          -$                                    -$                                    43,527.33$                         -$                                    -$                                    -$                                    -$                                    -$                                    43,527.33$                          -$                             100%
Cage Earthwork XX Mass Grading - 33.66% Dev 7657 423.95$                                30900.934.31.00.00 26,759.70$                          423.95$                                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,363.02$                         13,786.97$                          12,972.73$                  52%
Cage Earthwork XX Mass Grading - 66.34% Pub 7657 835.57$                                30902.934.31.00.00 52,740.30$                          835.57$                              -$                                    26,336.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    27,172.55$                          25,567.75$                  52%
Cage Civil Engineering XX Storm Design - 100% Pub -$                                      30902.907.00.00.30 75,680.00$                          -$                                    -$                                    76,630.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    76,630.00$                          (950.00)$                      101%
Cage Civil Engineering 2 Park 03 -$                                      30902.533.00.00.30 36,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,000.00$                  0%

E-470 Public Highway Authori Permits -$                                      280,933.97$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    280,933.97$                       -$                                    -$                                    -$                                    -$                                    280,933.97$                        -$                             100%
E-470 Public Highway Authority Permits 1 38th Ave - Equipment/Sub Labor -$                                      30903.210.00.31.46 280,933.97$                        -$                                    -$                                    -$                                    280,933.97$                       -$                                    -$                                    -$                                    -$                                    280,933.97$                        -$                             100%

Zayo -$                                      177,270.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 102,816.60$                       -$                                    74,453.40$                         -$                                    -$                                    -$                                    -$                                    177,270.00$                        -$                             100%
Zayo Stormwater Utilities Utility Relocate for Trib T -$                                      30902.241.33.40.00 102,816.60$                        -$                                    102,816.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    102,816.60$                        -$                             100%
Zayo Stormwater Utilities Utility Relocate for Trib T -$                                      30903.241.33.40.00 74,453.40$                          -$                                    -$                                    -$                                    74,453.40$                         -$                                    -$                                    -$                                    -$                                    74,453.40$                          -$                             100%

-$                                    
-$                                    

Fema -$                                      8,000.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,640.00$                           -$                                    9,860.00$                           -$                                    -$                                    -$                                    -$                                    14,500.00$                          (6,500.00)$                   181%
Fema Fees LOMC Revision -$                                      30902.241.01.41.23 4,640.00$                            -$                                    4,640.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,640.00$                            -$                             100%
Fema Fees LOMC Revision -$                                      30903.241.01.41.23 3,360.00$                            -$                                    -$                                    -$                                    3,360.00$                           -$                                    -$                                    -$                                    -$                                    3,360.00$                            -$                             100%
Fema Permits LOMC Revision -$                                      30903.246.00.31.46 -$                                     -$                                    -$                                    -$                                    6,500.00$                           -$                                    -$                                    -$                                    -$                                    6,500.00$                            (6,500.00)$                   0%

COA Plan Review Fees Multiple Projects N/A N/A -$                                      8,546,528.77$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 6,518,331.15$                    1,152,534.57$                    810,924.32$                       36,371.30$                         12,824.00$                         -$                                    15,543.44$                         8,546,528.77$                     -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 -$                                      30902.220.01.41.23 635,283.30$                        -$                                    635,283.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    635,283.30$                        -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project Main Street - Phase 1 -$                                      30902.220.60.41.23 1,081,717.34$                     -$                                    1,081,717.34$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,081,717.34$                     -$                             100%
COA Plan Review Fees Permits Main Street - Phase 1 -$                                      30902.220.00.31.46 1,675.00$                            -$                                    1,675.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,675.00$                            -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 - 26th Avenue -$                                      30902.208.01.41.23 314.15$                               -$                                    314.15$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    314.15$                               -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 - 26th Avenue 35% ARTA -$                                      30903.208.01.41.23 169.16$                               -$                                    -$                                    -$                                    169.16$                              -$                                    -$                                    -$                                    -$                                    169.16$                               -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 - 38th Avenue -$                                      30903.246.01.41.23 24,481.50$                          -$                                    -$                                    -$                                    24,481.50$                         -$                                    -$                                    -$                                    -$                                    24,481.50$                          -$                             100%
COA Plan Review Fees Fees Main Street - Phase 1 - 38th Avenue -$                                      30903.247.01.41.23 24,481.50$                          -$                                    -$                                    -$                                    24,481.50$                         -$                                    -$                                    -$                                    -$                                    24,481.50$                          -$                             100%
COA Plan Review Fees Landscape Architecture License Agreement Addendum & Master License Agreement -$                                      30903.246.00.00.45 1,525.50$                            -$                                    -$                                    -$                                    1,525.50$                           -$                                    -$                                    -$                                    -$                                    1,525.50$                            -$                             100%
COA Plan Review Fees Landscape Architecture License Agreement Addendum & Master License Agreement -$                                      30903.247.00.00.45 1,525.50$                            -$                                    -$                                    -$                                    1,525.50$                           -$                                    -$                                    -$                                    -$                                    1,525.50$                            -$                             100%
COA Plan Review Fees Fees Main Street - Phase 2 -$                                      30902.221.01.41.23 26,124.00$                          -$                                    26,124.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,124.00$                          -$                             100%
COA Plan Review Fees Permits Main Street - Phase 2 -$                                      30902.221.00.31.46 6,273.00$                            -$                                    6,273.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,273.00$                            -$                             100%
COA Plan Review Fees Fees Denali Boulevard Phase 1 -$                                      30902.230.01.41.23 13,306.00$                          -$                                    13,306.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,306.00$                          -$                             100%
COA Plan Review Fees Fees Denali Boulevard Phase 2 -$                                      30902.231.01.41.23 22,025.38$                          -$                                    22,025.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,025.38$                          -$                             100%
COA Plan Review Fees Fees 42nd Avenue Phase 1 -$                                      30902.250.01.41.23 23,592.84$                          -$                                    23,592.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,592.84$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project 42nd Avenue Phase 1 -$                                      30902.250.60.41.23 361,382.57$                        -$                                    361,382.57$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    361,382.57$                        -$                             100%
COA Plan Review Fees Fees 42nd Avenue Phase 2 -$                                      30902.251.01.41.23 13,531.00$                          -$                                    13,531.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,531.00$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project 42nd Avenue Phase 2 -$                                      30902.251.60.41.23 599,949.30$                        -$                                    599,949.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    599,949.30$                        -$                             100%
COA Plan Review Fees Fees Reserve Blvd (42nd - TAH Pkwy) -$                                      30902.260.01.41.23 19,691.00$                          -$                                    19,691.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,691.00$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project Reserve Blvd (42nd - TAH Pkwy) -$                                      30902.260.60.41.23 368,105.79$                        -$                                    368,105.79$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    368,105.79$                        -$                             100%
COA Plan Review Fees Permits Reserve Blvd (42nd - TAH Pkwy) -$                                      30902.260.00.31.46 412.00$                               -$                                    412.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    412.00$                               -$                             100%
COA Plan Review Fees Fees Monument/Staging - SWMP Permit - Fiscal Security -$                                      30902.203.01.41.23 23,834.00$                          -$                                    23,834.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,834.00$                          -$                             100%
COA Plan Review Fees Fees ATEC -$                                      30904.400.01.41.23 8,055.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    8,055.00$                           -$                                    -$                                    8,055.00$                            -$                             100%
COA Plan Review Fees Fees 38th Pkwy (Powhaton to Monahan) -$                                      30904.248.01.41.23 4,769.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    4,769.00$                           -$                                    -$                                    4,769.00$                            -$                             100%
COA Plan Review Fees Fees Revise Art Map -$                                      30902.152.01.41.23 667.00$                               -$                                    667.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    667.00$                               -$                             100%
COA Plan Review Fees Fees 38th Pkwy (Reserve) -$                                      30902.140.01.41.23 106.00$                               -$                                    106.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    106.00$                               -$                             100%
COA Plan Review Fees Fees Miscellaneous Request -$                                      30902.140.01.41.23 267,886.00$                        -$                                    267,886.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    267,886.00$                        -$                             100%
COA Plan Review Fees Fees Traffic Impact Fees (ISP/CSP 01) -$                                      30902.140.01.41.23 101,000.00$                        -$                                    101,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    101,000.00$                        -$                             100%
COA Plan Review Fees Impact Fee Storm Drainage Impact Fee (ISP/Filing 01) -$                                      30902.140.01.41.24 59,591.16$                          -$                                    59,591.16$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,591.16$                          -$                             100%
COA Plan Review Fees Fees Plat 9 -$                                      30902.144.01.41.23 34,411.90$                          -$                                    34,411.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,411.90$                          -$                             100%
COA Plan Review Fees Fees Storm Drain Development Fee -$                                      30902.531.01.41.23 28,562.27$                          -$                                    28,562.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,562.27$                          -$                             100%
COA Plan Review Fees Electrical Colorado Barricade -$                                      30903.210.26.00.00 30,637.27$                          -$                                    -$                                    -$                                    30,637.27$                         -$                                    -$                                    -$                                    -$                                    30,637.27$                          -$                             100%
COA Plan Review Fees Civil Engineering Overall Project -$                                      30902.101.00.00.30 14,608.00$                          -$                                    14,608.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,608.00$                          -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.907.01.41.23 108,638.33$                        -$                                    -$                                    108,638.33$                       -$                                    -$                                    -$                                    -$                                    -$                                    108,638.33$                        -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.909.01.41.23 192,329.58$                        -$                                    -$                                    192,329.58$                       -$                                    -$                                    -$                                    -$                                    -$                                    192,329.58$                        -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.917.01.41.23 6,918.34$                            -$                                    -$                                    6,918.34$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,918.34$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.918.01.41.23 37,597.67$                          -$                                    -$                                    37,597.67$                         -$                                    -$                                    -$                                    -$                                    -$                                    37,597.67$                          -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.913.01.41.23 1,186.00$                            -$                                    -$                                    1,186.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,186.00$                            -$                             100%
COA Plan Review Fees Fees Mylar Plans -$                                      30902.920.01.41.23 33,232.10$                          -$                                    -$                                    33,232.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    33,232.10$                          -$                             100%
COA Plan Review Fees Fees Civil Plans Revision -$                                      30902.101.01.41.23 302,145.94$                        -$                                    302,145.94$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    302,145.94$                        -$                             100%
COA Plan Review Fees Fees TAH Pwky/Tributary - Civil Plan Revision -$                                      30902.241.01.41.23 223,246.04$                        -$                                    223,246.04$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    223,246.04$                        -$                             100%
COA Plan Review Fees Fees TAH Pwky/Tributary - Civil Plan Revision - ARTA 42% -$                                      30903.241.01.41.23 161,660.92$                        -$                                    -$                                    -$                                    161,660.92$                       -$                                    -$                                    -$                                    -$                                    161,660.92$                        -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project TAH Pwky/Tributary - Civil Plan Revision -$                                      30902.241.60.41.23 379,850.17$                        -$                                    379,850.17$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    379,850.17$                        -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project TAH Pwky/Tributary - Civil Plan Revision - ARTA 42% -$                                      30903.241.60.41.23 275,063.92$                        -$                                    -$                                    -$                                    275,063.92$                       -$                                    -$                                    -$                                    -$                                    275,063.92$                        -$                             100%
COA Plan Review Fees Fees TAH Pwky/Tributary - Civil Plan Revision -$                                      30902.244.01.41.23 38,079.94$                          -$                                    38,079.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,079.94$                          -$                             100%
COA Plan Review Fees Fees TAH Pwky/Tributary - Civil Plan Revision - ARTA 42% -$                                      30903.244.01.41.23 27,575.12$                          -$                                    -$                                    -$                                    27,575.12$                         -$                                    -$                                    -$                                    -$                                    27,575.12$                          -$                             100%
COA Plan Review Fees Electrical Xcel Energy -$                                      30902.203.26.00.00 35,046.15$                          -$                                    35,046.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,046.15$                          -$                             100%
COA Plan Review Fees Fees Xcel Energy -$                                      30903.290.01.41.23 500.00$                               -$                                    -$                                    -$                                    500.00$                              -$                                    -$                                    -$                                    -$                                    500.00$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.330.01.41.23 108,094.72$                        -$                                    108,094.72$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,094.72$                        -$                             100%
COA Plan Review Fees Fees Mylar Plan Difference -$                                      30902.332.01.41.23 1,186.00$                            -$                                    1,186.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,186.00$                            -$                             100%
COA Plan Review Fees Fees Filing 11 - Storm Drainage Dev. Fees -$                                      30902.334.01.41.23 16,336.02$                          -$                                    16,336.02$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,336.02$                          -$                             100%
COA Plan Review Fees Fees Storm Water Perm Fee/Fiscal Security -$                                      30902.340.01.41.23 22,101.50$                          -$                                    22,101.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,101.50$                          -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.220.01.41.23 29,077.27$                          -$                                    29,077.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,077.27$                          -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.222.01.41.23 140,090.86$                        -$                                    140,090.86$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    140,090.86$                        -$                             100%
COA Plan Review Fees Permits City of Aurora - CAB 58% -$                                      30902.241.00.31.46 723.84$                               -$                                    723.84$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    723.84$                               -$                             100%
COA Plan Review Fees Permits City of Aurora - ARTA 42% -$                                      30903.241.00.31.46 524.16$                               -$                                    -$                                    -$                                    524.16$                              -$                                    -$                                    -$                                    -$                                    524.16$                               -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.101.01.41.23 58,446.27$                          -$                                    58,446.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,446.27$                          -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B Bond -$                                      30902.904.01.41.23 5,355.85$                            -$                                    -$                                    5,355.85$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,355.85$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - Developer -$                                      30900.904.01.41.23 4,248.15$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,248.15$                           4,248.15$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B  -$                                      30902.910.01.41.23 564.00$                               -$                                    -$                                    564.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    564.00$                               -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B -$                                      30902.911.01.41.23 42,733.20$                          -$                                    -$                                    42,733.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    42,733.20$                          -$                             100%
COA Plan Review Fees Permits License Agreement Addendum -$                                      30902.911.00.31.46 564.00$                               -$                                    -$                                    564.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    564.00$                               -$                             100%
COA Plan Review Fees Permits License Agreement Addendum -$                                      30902.916.00.31.46 309,205.94$                        -$                                    -$                                    309,205.94$                       -$                                    -$                                    -$                                    -$                                    -$                                    309,205.94$                        -$                             100%
COA Plan Review Fees Fees Filing 19 -$                                      30902.919.01.41.23 76,854.00$                          -$                                    -$                                    76,854.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    76,854.00$                          -$                             100%
COA Plan Review Fees Fees City of Aurora ARTA -$                                      30903.247.01.41.23 4,279.00$                            -$                                    -$                                    -$                                    4,279.00$                           -$                                    -$                                    -$                                    -$                                    4,279.00$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30903.212.01.41.23 54,317.00$                          -$                                    -$                                    -$                                    54,317.00$                         -$                                    -$                                    -$                                    -$                                    54,317.00$                          -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30903.210.01.41.23 171,674.77$                        -$                                    -$                                    -$                                    171,674.77$                       -$                                    -$                                    -$                                    -$                                    171,674.77$                        -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30903.214.01.41.23 419.00$                               -$                                    -$                                    -$                                    419.00$                              -$                                    -$                                    -$                                    -$                                    419.00$                               -$                             100%
COA Plan Review Fees Permits City of Aurora -$                                      30903.214.31.25.00 27,296.25$                          -$                                    -$                                    -$                                    27,296.25$                         -$                                    -$                                    -$                                    -$                                    27,296.25$                          -$                             100%
COA Plan Review Fees Permits City of Aurora -$                                      30903.301.01.41.23 19,369.90$                          -$                                    -$                                    -$                                    -$                                    -$                                    19,369.90$                         -$                                    -$                                    -$                                    19,369.90$                          -$                             100%
COA Plan Review Fees Permits Civil Plans Review -$                                      30902.351.01.41.23 756.00$                               -$                                    756.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    756.00$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30903.212.01.41.23 216.00$                               -$                                    -$                                    -$                                    216.00$                              -$                                    -$                                    -$                                    -$                                    216.00$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.347.01.41.23 800.55$                               -$                                    800.55$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.55$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.349.01.41.23 800.55$                               -$                                    800.55$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    800.55$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.901.01.41.23 4,281.00$                            -$                                    -$                                    4,281.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,281.00$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.928.01.41.23 183.60$                               -$                                    -$                                    183.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    183.60$                               -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.929.01.41.23 1,863.27$                            -$                                    -$                                    1,863.27$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,863.27$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.930.01.41.23 3,674.43$                            -$                                    -$                                    3,674.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,674.43$                            -$                             100%
COA Plan Review Fees Permits Civil Plans Review -$                                      30902.931.01.41.23 2,677.05$                            -$                                    -$                                    2,677.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,677.05$                            -$                             100%
COA Plan Review Fees Permits Civil Plans Review -$                                      30902.932.01.41.23 2,466.99$                            -$                                    -$                                    2,466.99$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,466.99$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.933.01.41.23 3,299.13$                            -$                                    -$                                    3,299.13$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,299.13$                            -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.934.01.41.23 36,388.15$                          -$                                    -$                                    36,388.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    36,388.15$                          -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.501.01.41.23 60,368.00$                          -$                                    60,368.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,368.00$                          -$                             100%
COA Plan Review Fees Fees Civil Plans Review -$                                      30902.545.01.41.23 37,206.00$                          -$                                    37,206.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,206.00$                          -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.531.01.41.23 36,779.27$                          -$                                    36,779.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,779.27$                          -$                             100%
COA Plan Review Fees Erosion and Sedimentation Controls City of Aurora -$                                      30902.533.01.41.23 15,685.00$                          -$                                    15,685.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,685.00$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project City of Aurora -$                                      30902.547.60.41.23 572,121.92$                        -$                                    572,121.92$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    572,121.92$                        -$                             100%
COA Plan Review Fees Fees City of Aurora -$                                      30902.101.01.41.23 28,562.27$                          -$                                    28,562.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,562.27$                          -$                             100%
COA Plan Review Fees Fees Civil Plans Revision -$                                      30902.102.01.41.23 104,156.00$                        -$                                    104,156.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    104,156.00$                        -$                             100%
COA Plan Review Fees Earthwork Overlot P2 -$                                      30902.102.31.00.00 195,894.74$                        -$                                    195,894.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    195,894.74$                        -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B Bond -$                                      30902.905.01.41.23 2,934.96$                            -$                                    -$                                    2,934.96$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,934.96$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B Bond -$                                      30902.908.01.41.23 564.00$                               -$                                    -$                                    564.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    564.00$                               -$                             100%
COA Plan Review Fees Fees City of Aurora - CAB B Bond -$                                      30902.903.01.41.23 636.00$                               -$                                    -$                                    636.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    636.00$                               -$                             100%
COA Plan Review Fees Fees City of Aurora - Irrigation (65%) -$                                      30902.206.01.41.23 24,049.50$                          -$                                    24,049.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,049.50$                          -$                             100%
COA Plan Review Fees Fees City of Aurora ARTA (35%) -$                                      30903.206.01.41.23 423.15$                               -$                                    -$                                    -$                                    423.15$                              -$                                    -$                                    -$                                    -$                                    423.15$                               -$                             100%
COA Plan Review Fees Fees 48th Street - 65% -$                                      30902.320.01.41.23 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
COA Plan Review Fees Fees 48th Street - 35% -$                                      30903.320.01.41.23 21,156.00$                          -$                                    -$                                    -$                                    -$                                    4,154.60$                           17,001.40$                         -$                                    -$                                    -$                                    21,156.00$                          -$                             100%
COA Plan Review Fees Fees City of Aurora - Irrigation -$                                      30902.230.01.41.23 66,888.38$                          -$                                    66,888.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,888.38$                          -$                             100%
COA Plan Review Fees Fees for Aurora Highlands Project City of Aurora - Irrigation -$                                      30902.230.60.41.23 267,349.10$                        -$                                    267,349.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    267,349.10$                        -$                             100%
COA Plan Review Fees Fees Developer Hospital Storm Drain Development Fee -$                                      30900.XXX.01.41.23 2,018.25$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,018.25$                           2,018.25$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - Developer -$                                      30900.901.01.41.23 7,693.00$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,693.00$                           7,693.00$                            -$                             100%
COA Plan Review Fees Fees City of Aurora - Developer -$                                      30900.905.01.41.23 1,584.04$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,584.04$                           1,584.04$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.922.01.41.23 29,939.16$                          -$                                    -$                                    29,939.16$                         -$                                    -$                                    -$                                    -$                                    -$                                    29,939.16$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.923.01.41.23 15,757.45$                          -$                                    -$                                    15,757.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    15,757.45$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.924.01.41.23 22,060.43$                          -$                                    -$                                    22,060.43$                         -$                                    -$                                    -$                                    -$                                    -$                                    22,060.43$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.925.01.41.23 23,636.18$                          -$                                    -$                                    23,636.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    23,636.18$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.926.01.41.23 9,454.47$                            -$                                    -$                                    9,454.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,454.47$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.927.01.41.23 25,211.92$                          -$                                    -$                                    25,211.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,211.92$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.222.01.41.23 7,878.73$                            -$                                    7,878.73$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,878.73$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.231.01.41.23 7,878.72$                            -$                                    7,878.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,878.72$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.340.01.41.23 7,878.72$                            -$                                    7,878.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,878.72$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area A - Overlot Grading & Over Excavation Only -$                                      30902.345.01.41.23 7,878.72$                            -$                                    7,878.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,878.72$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.929.01.41.23 15,232.74$                          -$                                    -$                                    15,232.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    15,232.74$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.930.01.41.23 33,850.53$                          -$                                    -$                                    33,850.53$                         -$                                    -$                                    -$                                    -$                                    -$                                    33,850.53$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.931.01.41.23 25,387.89$                          -$                                    -$                                    25,387.89$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,387.89$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.932.01.41.23 23,695.37$                          -$                                    -$                                    23,695.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    23,695.37$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.933.01.41.23 32,158.00$                          -$                                    -$                                    32,158.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    32,158.00$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.934.01.41.23 22,002.84$                          -$                                    -$                                    22,002.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    22,002.84$                          -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.347.01.41.23 8,462.63$                            -$                                    8,462.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,462.63$                            -$                             100%
COA Plan Review Fees Fees TAH N. Area B - Overlot Grading & Over Excavation Only -$                                      30902.349.01.41.23 8,462.63$                            -$                                    8,462.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,462.63$                            -$                             100%

(0.00)$                                 
Design Section DESIGN SECTION TOTAL 1,796,680.47$                      81,681,417.08$                   538,520.89$                       336,371.32$                       433,730.00$                       434,272.81$                       53,361.50$                         -$                                    423.95$                                           29,580,113.36$                  5,470,852.89$                    16,909,803.85$                  5,774,252.12$                    718,711.53$                       -$                                    563,109.26$                       60,813,523.48$                   

-$                                           

Construction
Main Street Phase 1 -$                                      1,917,939.36$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,299,555.09$                    -$                                    -$                                    -$                                    -$                                    -$                                    608,290.27$                       1,907,845.36$                     10,094.00$                  99%

Bemas Earthwork 3 AACMD Portion + CO 4 -$                                      30902.220.31.00.00 271,106.10$                        -$                                    271,106.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    271,106.10$                        -$                             100%
Bemas Storm Water Management (Ponds) AACMD Portion - allocated for Pond -$                                      30902.295.33.46.00 492,783.00$                        -$                                    492,783.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    492,783.00$                        -$                             100%
Bemas Earthwork 3 Developer Portion (PA 54,57&63) + CO 03 -$                                      30900.220.31.00.00 415,065.15$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    415,065.15$                       415,065.15$                        -$                             100%
Bemas Earthwork CO 2 - Frost Removal -$                                      30902.220.31.00.00 11,985.00$                          -$                                    11,985.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,985.00$                          -$                             100%
Bemas Earthwork CO 3 - AACMD Portion -$                                      30902.220.31.00.00 62,237.45$                          -$                                    62,237.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    62,237.45$                          -$                             100%
Pase Erosion and Sedi 3 AACMD Portion -$                                      30902.220.31.25.00 274,467.15$                        -$                                    274,467.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    274,467.15$                        -$                             100%
Pase Erosion and Sedi 3 Developer Portion (PA 54,57&63) -$                                      30900.220.31.25.00 103,559.75$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    103,559.75$                       103,559.75$                        -$                             100%
Contour Construction Adm 3 19 AACMD Portion -$                                      30902.220.00.00.90 37,290.50$                          -$                                    37,290.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,290.50$                          -$                             100%
Contour Construction Adm 3 19 Developer Portion (PA 54,57&63) -$                                      30900.220.00.00.90 20,079.51$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,079.51$                         20,079.51$                          -$                             100%
Aztec Survey 3 15/CO1&2AACMD Portion -$                                      30902.220.00.00.20 51,117.96$                          -$                                    50,834.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,834.50$                          283.46$                       99%
Aztec Survey 3 15/CO1&2Developer Portion (PA 54,57&63) -$                                      30900.220.00.00.20 24,622.04$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,485.50$                         24,485.50$                          136.54$                       99%
CTL Geotechnical 3 2 AACMD Portion -$                                      30902.220.00.00.60 21,972.60$                          -$                                    14,777.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,777.25$                          7,195.35$                    67%
CTL Geotechnical 3 2 Developer Portion (PA 54,57&63) -$                                      30900.220.00.00.60 11,831.40$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,707.75$                           9,707.75$                            2,123.65$                    82%
CTL Geotechnical 12 AACMD Portion -$                                      30902.220.00.00.60 18,700.00$                          -$                                    18,345.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,345.00$                          355.00$                       98%
COA Fees AACMD Portion -$                                      30902.220.01.41.23 65,729.14$                          -$                                    65,729.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,729.14$                          -$                             100%
COA Fees Developer Portion (PA 54,57&63) -$                                      30900.220.01.41.23 35,392.61$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,392.61$                         35,392.61$                          -$                             100%

Main Street Phase 2 -$                                      286,865.96$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 283,045.96$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    283,045.96$                        3,820.00$                    99%
Bemas Earthwork 3 Original + CO1&2 -$                                      30902.221.31.00.00 152,740.00$                        -$                                    152,740.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    152,740.00$                        -$                             100%
Bemas Erosion and Sedi 3 Original + CO 3 -$                                      30902.221.31.25.00 38,585.20$                          -$                                    38,585.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,585.20$                          -$                             100%
Contour Construction Adm 3 20 -$                                      30902.221.00.00.90 8,307.00$                            -$                                    8,307.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,307.00$                            -$                             100%
Aztec Survey 3 16 Original - Main Phase 2 -$                                      30902.221.00.00.20 9,290.00$                            -$                                    9,650.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,650.00$                            (360.00)$                      104%
CTL Geotechnical 3 3 -$                                      30902.221.00.00.60 5,140.00$                            -$                                    960.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    960.00$                               4,180.00$                    19%
COA Fees Projection -$                                      30902.221.01.41.23 72,803.76$                          -$                                    72,803.76$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    72,803.76$                          -$                             100%

Main Street Phase 3 8,795.00$                             146,355.00$                        8,795.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 105,042.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    113,837.50$                        32,517.50$                  78%
CTL Geotechnical 37 Main St Ph-3 Rough Grading -$                                      30902.222.00.00.60 21,479.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,479.00$                  0%
CTL Geotechnical 38 Main St Ph-3 672327 8,795.00$                             30902.222.00.00.60 124,876.00$                        8,795.00$                           105,042.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    113,837.50$                        11,038.50$                  91%

42nd Phase 1/Denali Phases 1&2/Demolition -$                                      981,767.55$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 966,697.53$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    966,697.53$                        15,070.02$                  98%
Aztec Survey 20 Original -$                                      30902.230.00.00.20 21,220.00$                          -$                                    17,019.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,019.98$                          4,200.02$                    80%
Aztec Survey 20CO1 CO 01 -$                                      30902.230.00.00.20 1,260.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,260.00$                    0%
Bemas Earthwork 42nd Avenue Phase 1 -$                                      30902.250.31.00.00 128,196.08$                        -$                                    128,196.08$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,196.08$                        -$                             100%
Bemas Earthwork Denali Blvd PH 1 -$                                      30902.230.31.00.00 61,110.00$                          -$                                    61,110.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    61,110.00$                          -$                             100%
Bemas Earthwork Denali Blvd PH 2 -$                                      30902.231.31.00.00 139,050.00$                        -$                                    139,050.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    139,050.00$                        -$                             100%
Bemas Stormwater Utilities Denali Blvd PH 2 + CO 1 -$                                      30902.231.33.40.00 91,575.00$                          -$                                    91,575.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    91,575.00$                          -$                             100%
Bemas Demolition Multiple locations + CO 2 -$                                      30902.200.02.41.00 82,420.00$                          -$                                    82,420.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    82,420.00$                          -$                             100%
COA Fees Fees -$                                      30902.230.01.41.23 67,316.75$                          -$                                    67,316.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,316.75$                          -$                             100%
Contour Construction Administration 21 -$                                      30902.230.00.00.90 29,629.00$                          -$                                    29,629.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,629.00$                          -$                             100%
CTL Geotechnical 7 -$                                      30902.230.00.00.60 27,000.00$                          -$                                    17,390.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,390.00$                          9,610.00$                    64%
SRM Erosion and Sedimentation Controls 42nd Avenue Phase 1 + CO 16 -$                                      30902.250.31.25.00 22,532.72$                          -$                                    22,532.72$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,532.72$                          (0.01)$                          100%
SRM Erosion and Sedimentation Controls Denali Boulevard Phase 1 + CO 16 -$                                      30902.230.31.25.00 18,292.65$                          -$                                    18,292.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,292.65$                          (0.00)$                          100%
SRM Erosion and Sedimentation Controls Denali Boulevard Phase 2 + CO 16 -$                                      30902.231.31.25.00 54,682.29$                          -$                                    54,682.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54,682.28$                          0.01$                           100%
SRM Erosion and Sedimentation Controls CO 1 - Monument -$                                      30902.203.31.25.00 41,438.14$                          -$                                    41,438.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,438.14$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 2 - CIG Fencing -$                                      30902.203.31.25.00 30,292.50$                          -$                                    30,292.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,292.50$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 3 - CIG Fencing -$                                      30902.203.31.25.00 2,600.00$                            -$                                    2,600.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,600.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 4 - Monument -$                                      30902.250.31.25.00 13,199.00$                          -$                                    13,199.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,199.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 5 - Dumpster & Trash Cleanup -$                                      30902.250.31.25.00 790.00$                               -$                                    790.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    790.00$                               -$                             100%
SRM Erosion and Sedimentation Controls CO 6 - Silt Fence (Misc Areas) -$                                      30902.250.31.25.00 4,892.50$                            -$                                    4,892.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,892.50$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 7 - Dumpster & Trash Cleanup -$                                      30902.250.31.25.00 935.00$                               -$                                    935.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    935.00$                               -$                             100%
SRM Erosion and Sedimentation Controls CO 8 - Extended Maintenance + CO 16 -$                                      30902.250.31.25.00 73,212.50$                          -$                                    73,212.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,212.50$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 9 - COA Requests -$                                      30902.250.31.25.00 4,076.00$                            -$                                    4,076.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,076.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 10 - Earthen Berm -$                                      30902.250.31.25.00 181.50$                               -$                                    181.50$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    181.50$                               -$                             100%
SRM Erosion and Sedimentation Controls CO 11 -$                                      30902.250.31.25.00 9,244.00$                            -$                                    9,244.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,244.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 12 -$                                      30902.250.31.25.00 6,455.00$                            -$                                    6,455.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,455.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 13 - Sediment Control -$                                      30902.250.31.25.00 29,076.69$                          -$                                    29,076.69$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,076.69$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 14 - Extended Contract to Jul 2021 + CO 16 -$                                      30902.250.31.25.00 12,281.24$                          -$                                    12,281.24$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,281.24$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 15 - Relocate Sed Control Log -$                                      30902.250.31.25.00 8,809.00$                            -$                                    8,809.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,809.00$                            -$                             100%

Main St PH1&2/42ND Ave/Denali -$                                      4,305,494.28$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,305,494.28$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,305,494.28$                     -$                             100%
JHL Constructors, Inc. Demolition WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.02.41.00 22,114.00$                          -$                                    22,114.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,114.00$                          -$                             100%
JHL Constructors, Inc. Demolition WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.02.41.00 29,165.00$                          -$                                    29,165.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,165.00$                          -$                             100%
JHL Constructors, Inc. Demolition WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.02.41.00 1,424.00$                            -$                                    1,424.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,424.00$                            -$                             100%
JHL Constructors, Inc. Earthwork WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.31.00.00 26,648.00$                          -$                                    26,648.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,648.00$                          -$                             100%
JHL Constructors, Inc. Earthwork WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.31.00.00 6,875.00$                            -$                                    6,875.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,875.00$                            -$                             100%
JHL Constructors, Inc. Earthwork WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.31.00.00 4,392.00$                            -$                                    4,392.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,392.00$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.31.25.00 39,493.00$                          -$                                    39,493.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    39,493.00$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.31.25.00 22,546.00$                          -$                                    22,546.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,546.00$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.31.25.00 18,412.00$                          -$                                    18,412.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,412.00$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.32.12.00 895,055.87$                        -$                                    895,055.87$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    895,055.87$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.32.12.00 300,084.33$                        -$                                    300,084.33$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    300,084.33$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.32.12.00 237,280.47$                        -$                                    237,280.47$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    237,280.47$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.32.12.00 89,562.95$                          -$                                    89,562.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    89,562.95$                          -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.32.16.00 938,360.15$                        -$                                    938,360.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    938,360.15$                        -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.32.16.00 254,885.25$                        -$                                    254,885.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    254,885.25$                        -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.32.16.00 154,046.49$                        -$                                    154,046.49$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    154,046.49$                        -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.32.16.00 12,003.00$                          -$                                    12,003.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,003.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.32.17.00 49,201.67$                          -$                                    49,201.67$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,201.67$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.32.17.00 67,063.00$                          -$                                    67,063.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,063.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.32.17.00 17,899.00$                          -$                                    17,899.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,899.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.32.17.00 21,493.00$                          -$                                    21,493.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,493.00$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.33.40.00 80,514.21$                          -$                                    80,514.21$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    80,514.21$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.33.40.00 10,730.95$                          -$                                    10,730.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,730.95$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.33.40.00 10,544.84$                          -$                                    10,544.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,544.84$                          -$                             100%
JHL Constructors, Inc. Mobilization WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.01.71.13 345,509.00$                        -$                                    345,509.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    345,509.00$                        -$                             100%
JHL Constructors, Inc. Mobilization WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.01.71.13 101,548.00$                        -$                                    101,548.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    101,548.00$                        -$                             100%
JHL Constructors, Inc. Mobilization WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.01.71.13 71,908.00$                          -$                                    71,908.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    71,908.00$                          -$                             100%
JHL Constructors, Inc. Mobilization WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.01.71.13 15,511.00$                          -$                                    15,511.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,511.00$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 09 Main St (26th-TAH Pkwy) -$                                      30902.220.00.73.00 288,992.10$                        -$                                    288,992.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    288,992.10$                        -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 09 Main St (TAH Pkwy-42nd) -$                                      30902.221.00.73.00 92,085.00$                          -$                                    92,085.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    92,085.00$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 09 42nd Ave (Main St-Denali Blvd) -$                                      30902.250.00.73.00 65,703.00$                          -$                                    65,703.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,703.00$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 09 Denali Blvd (TAH Pkwy-42nd St) -$                                      30902.230.00.73.00 14,444.00$                          -$                                    14,444.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,444.00$                          -$                             100%

Entry Monument Phase 1 -$                                      2,421,509.98$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,421,509.98$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,421,509.98$                     -$                             100%
JHL Constructors, Inc. Traffic Signal Base + CO 1 Thru 11 -$                                      30902.203.10.14.00 2,213,067.28$                     -$                                    2,213,067.28$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,213,067.28$                     -$                             100%
Bemas Earthwork -$                                      30902.203.31.00.00 5,908.50$                            -$                                    5,908.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,908.50$                            -$                             100%
Contour Construction Administration 24 -$                                      30902.203.00.00.90 84,500.00$                          -$                                    84,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    84,500.00$                          -$                             100%
Aztec Survey 23 Original - Entry Monument -$                                      30902.203.00.00.20 3,441.20$                            -$                                    3,441.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,441.20$                            -$                             100%
CTL Geotechnical 11 Geothecnical Testing -$                                      30902.203.00.00.60 14,593.00$                          -$                                    14,593.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,593.00$                          -$                             100%
COA Fees Fees -$                                      30902.203.01.41.23 100,000.00$                        -$                                    100,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    100,000.00$                        -$                             100%

Sanitary Sewer Interceptor -$                                      4,327,511.33$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,282,016.99$                    -$                                    45,494.34$                         -$                                    -$                                    -$                                    -$                                    4,327,511.33$                     -$                             100%
Wagner Sanitary Sewerage Original  - E470 Main -$                                      30902.270.33.30.00 650,760.00$                        -$                                    650,760.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    650,760.00$                        -$                             100%
Wagner Sanitary Sewerage Original  - Main-38th Pl included in MS2 -$                                      30902.221.33.30.00 444,048.00$                        -$                                    444,048.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    444,048.00$                        -$                             100%
Wagner Sanitary Sewerage Original  - 38th Pl - TAH Pkwy + CO 6 -$                                      30902.271.33.30.00 406,268.60$                        -$                                    406,268.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    406,268.60$                        -$                             100%
Wagner Sanitary Sewerage Original  - TAH Pkwy + CO 1 thru CO 5 -$                                      30902.241.33.30.00 1,052,595.29$                     -$                                    1,052,595.29$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,052,595.29$                     -$                             100%
Wagner Sanitary Sewerage Original  - TAH Pkwy B1-26th Inc MS 1 + CO7/8/9 -$                                      30902.220.33.30.00 1,362,010.00$                     -$                                    1,362,010.00$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,362,010.00$                     -$                             100%
SRM Erosion and Sedimentation Controls E470 Main Sanitary Sewer + 6 Change Orders -$                                      30902.270.31.25.00 20,238.82$                          -$                                    20,238.82$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,238.82$                          -$                             100%
SRM Erosion and Sedimentation Controls Main-38th Pl Sanitary Sewer + 6 Change Orders -$                                      30902.221.31.25.00 7,857.44$                            -$                                    7,857.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,857.44$                            -$                             100%
SRM Erosion and Sedimentation Controls 38th Pl - TAH Pkwy Sanitary Sewer + 6 Change Orders -$                                      30902.271.31.25.00 11,190.87$                          -$                                    11,190.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,190.87$                          -$                             100%
SRM Erosion and Sedimentation Controls TAH Pkwy - Denali  Sanitary Sewer + 6 Change Orders -$                                      30902.241.31.25.00 18,643.50$                          -$                                    18,643.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,643.50$                          -$                             100%
SRM Erosion and Sedimentation Controls TAH Pkwy - Denali  Sanitary Sewer + 6 Change Orders -$                                      30903.241.31.25.00 13,500.52$                          -$                                    -$                                    -$                                    13,500.52$                         -$                                    -$                                    -$                                    -$                                    13,500.52$                          -$                             100%
SRM Erosion and Sedimentation Controls Main/38th - TAH Pkwy  Sanitary Sewer + 6 Change Orders -$                                      30902.221.31.25.00 5,952.59$                            -$                                    5,952.59$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,952.59$                            -$                             100%
SRM Erosion and Sedimentation Controls TAH Pkwy B1 -  Sanitary Sewer + 6 Change Orders -$                                      30902.220.31.25.00 21,429.35$                          -$                                    21,429.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,429.35$                          -$                             100%
SRM Erosion and Sedimentation Controls B1 -26th  Sanitary Sewer + 6 Change Orders -$                                      30902.220.31.25.00 20,238.85$                          -$                                    20,238.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,238.85$                          -$                             100%
S&S Coating Erosion and Sedimentation Controls Original  - B1 -26th Included in MS 1 -$                                      30902.220.31.25.00 10,450.00$                          -$                                    10,450.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,450.00$                          -$                             100%
Contour Construction Administration 23 Original  - E470 Main -$                                      30902.270.00.00.90 31,601.30$                          -$                                    31,601.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,601.30$                          -$                             100%
Contour Construction Administration 23 Original  - Main-38th Pl included in MS2 -$                                      30902.221.00.00.90 12,268.74$                          -$                                    12,268.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,268.74$                          -$                             100%
Contour Construction Administration 23 Original  - 38th Pl - TAH Pkwy -$                                      30902.271.00.00.90 17,473.66$                          -$                                    17,473.66$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,473.66$                          -$                             100%
Contour Construction Administration 23 Original  - TAH Pkwy - Denali Included in Pkwy -$                                      30902.241.00.00.90 5,390.81$                            -$                                    5,390.81$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,390.81$                            -$                             100%
Contour Construction Administration 23 Original  - TAH Pkwy - Denali Included in Pkwy -$                                      30903.241.00.00.90 3,903.69$                            -$                                    -$                                    -$                                    3,903.69$                           -$                                    -$                                    -$                                    -$                                    3,903.69$                            -$                             100%
Contour Construction Administration 23 Original  - Denali-38th Pkwy Included in Pkwy -$                                      30902.241.00.00.90 23,719.56$                          -$                                    23,719.56$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,719.56$                          -$                             100%
Contour Construction Administration 23 Original  - Denali-38th Pkwy Included in Pkwy -$                                      30903.241.00.00.90 17,176.24$                          -$                                    -$                                    -$                                    17,176.24$                         -$                                    -$                                    -$                                    -$                                    17,176.24$                          -$                             100%
Contour Construction Administration 23 Original  - Main/38th - TAH Pkwy Included in MS 2 -$                                      30902.221.00.00.90 9,294.50$                            -$                                    9,294.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,294.50$                            -$                             100%
Contour Construction Administration 23 Original  - TAH Pkwy B1 - Included in MS 1 -$                                      30902.220.00.00.90 33,460.20$                          -$                                    33,460.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,460.20$                          -$                             100%
Contour Construction Administration 23 Original  - B1 -26th Included in MS 1 -$                                      30902.220.00.00.90 31,601.30$                          -$                                    31,601.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,601.30$                          -$                             100%
Aztec Construction Administration 22 Original  - E470 Main -$                                      30902.270.00.00.90 4,918.10$                            -$                                    4,918.10$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,918.10$                            -$                             100%
Aztec Construction Administration 22 Original  - Main-38th Pl included in MS2 -$                                      30902.221.00.00.90 3,471.60$                            -$                                    3,355.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,355.88$                            115.72$                       97%
Aztec Construction Administration 22 Original  - 38th Pl - TAH Pkwy -$                                      30902.271.00.00.90 2,603.70$                            -$                                    2,719.42$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,719.42$                            (115.72)$                      104%
Aztec Construction Administration 22 Original  - TAH Pkwy - Denali Included in Pkwy -$                                      30902.241.00.00.90 4,530.44$                            -$                                    4,530.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,530.44$                            -$                             100%
Aztec Construction Administration 22 Original  - TAH Pkwy - Denali Included in Pkwy -$                                      30903.241.00.00.90 3,280.66$                            -$                                    -$                                    -$                                    3,280.66$                           -$                                    -$                                    -$                                    -$                                    3,280.66$                            -$                             100%
Aztec Construction Administration 22 Original  - TAH Pkwy B1 - Included in MS 1 -$                                      30902.220.00.00.90 10,125.50$                          -$                                    10,125.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,125.50$                          -$                             100%
CTL Geotechnical 9+CO 1 E470 Main -$                                      30902.270.00.00.60 11,638.12$                          -$                                    11,638.12$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,638.12$                          -$                             100%
CTL Geotechnical 9+CO 1 Main-38th Pl included in MS2 -$                                      30902.221.00.00.60 4,442.63$                            -$                                    4,442.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,442.63$                            -$                             100%
CTL Geotechnical 9+CO 1 38th Pl - TAH Pkwy -$                                      30902.271.00.00.60 6,327.37$                            -$                                    6,327.37$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,327.37$                            -$                             100%
CTL Geotechnical 9+CO 1 TAH Pkwy - Denali Included in Pkwy -$                                      30902.241.00.00.60 1,952.07$                            -$                                    1,952.07$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,952.07$                            -$                             100%
CTL Geotechnical 9+CO 1 TAH Pkwy - Denali Included in Pkwy ADDED -$                                      30903.241.00.00.60 1,413.56$                            -$                                    -$                                    -$                                    1,413.56$                           -$                                    -$                                    -$                                    -$                                    1,413.56$                            -$                             100%
CTL Geotechnical 9+CO 1 Denali-38th Pkwy Included in Pkwy -$                                      30902.241.00.00.60 8,589.08$                            -$                                    8,589.08$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,589.08$                            -$                             100%
CTL Geotechnical 9+CO 1 Denali-38th Pkwy Included in Pkwy ADDED -$                                      30903.241.00.00.60 6,219.67$                            -$                                    -$                                    -$                                    6,219.67$                           -$                                    -$                                    -$                                    -$                                    6,219.67$                            -$                             100%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
CTL Geotechnical 9+CO 1 Main/38th - TAH Pkwy Included in MS 2 -$                                      30902.221.00.00.60 3,365.62$                            -$                                    3,365.62$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,365.62$                            -$                             100%
CTL Geotechnical 9+CO 1 TAH Pkwy B1 - Included in MS 1 -$                                      30902.220.00.00.60 12,116.25$                          -$                                    12,116.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,116.25$                          -$                             100%
CTL Geotechnical 9+CO 1 B1 -26th Included in MS 1 -$                                      30902.220.00.00.60 11,443.13$                          -$                                    11,443.13$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,443.13$                          -$                             100%

42nd Phase 2/Reserve/38th Pkwy Grading - Paving -$                                      4,593,980.07$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,364,493.47$                    -$                                    189,167.89$                       29,009.23$                         -$                                    -$                                    -$                                    4,582,670.59$                     11,309.48$                  100%
Bemas Earthwork 42nd Avenue Phase 2 -$                                      30902.251.31.00.00 87,110.00$                          -$                                    87,110.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,110.00$                          -$                             100%
Bemas Earthwork NS Collector -$                                      30902.260.31.00.00 275,485.00$                        -$                                    275,485.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    275,485.00$                        -$                             100%
SRM Erosion and Sedimentation Controls 42nd Avenue P2 EC/NS Collector + CO1 to CO10 + CO27  Split -$                                      30902.251.31.25.00 428,877.57$                        -$                                    428,877.57$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    428,877.57$                        -$                             100%
SRM Erosion and Sedimentation Controls 42nd Avenue P2 EC/NS Collector + CO1 to CO10 + CO 27 Split -$                                      30902.260.31.25.00 445,013.83$                        -$                                    445,013.83$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    445,013.83$                        -$                             100%
SRM Erosion and Sedimentation Controls CO 11 42nd Ave P2 EC/NS Col -$                                      30902.241.31.25.00 128,475.51$                        -$                                    128,475.51$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,475.51$                        -$                             100%
SRM Erosion and Sedimentation Controls CO 11 42nd Ave P2 EC/NS Col - 42% ARTA -$                                      30903.241.31.25.00 93,033.99$                          -$                                    -$                                    -$                                    62,885.60$                         30,148.39$                         -$                                    -$                                    -$                                    93,033.99$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 11 42nd Ave P2 EC/NS Col -$                                      30902.244.31.25.00 128,475.51$                        -$                                    128,475.51$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,475.51$                        -$                             100%
SRM Erosion and Sedimentation Controls CO 11 42nd Ave P2 EC/NS Col - 42% ARTA -$                                      30903.244.31.25.00 93,033.99$                          -$                                    -$                                    -$                                    93,034.00$                         -$                                    -$                                    -$                                    -$                                    93,034.00$                          (0.01)$                          100%
SRM Erosion and Sedimentation Controls CO 12 42nd Ave P2 EC/NS Col - COR 2 -$                                      30902.241.31.25.00 8,439.97$                            -$                                    8,439.97$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,439.97$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 12 42nd Ave P2 EC/NS Col - COR 2 - 42% ARTA -$                                      30903.241.31.25.00 6,111.71$                            -$                                    -$                                    -$                                    7,250.87$                           (1,139.16)$                          -$                                    -$                                    -$                                    6,111.71$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 12 42nd Ave P2 EC/NS Col - COR 5 -$                                      30902.260.31.25.00 4,820.40$                            -$                                    4,820.40$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,820.40$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 13 Ext Stormwater Maintenance -$                                      30902.101.31.25.00 126,450.53$                        -$                                    126,450.53$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    126,450.53$                        -$                             100%
SRM Earthwork CO 14 Installing Back of Curb Control -$                                      30902.230.31.00.00 8,111.25$                            -$                                    8,111.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,111.25$                            -$                             100%
SRM Earthwork CO 14 Installing Back of Curb Control -$                                      30902.221.31.00.00 4,635.00$                            -$                                    4,635.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,635.00$                            -$                             100%
SRM Earthwork CO 14 Installing Back of Curb Control -$                                      30902.250.31.00.00 4,635.00$                            -$                                    4,635.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,635.00$                            -$                             100%
SRM Earthwork CO 14 Installing Back of Curb Control -$                                      30902.251.31.00.00 4,635.00$                            -$                                    4,635.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,635.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 15 Ext Stormwater Maintenance -$                                      30902.101.31.25.00 57,155.03$                          -$                                    57,155.03$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,155.03$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 16 Installing Back of Curb Control -$                                      30902.244.31.25.00 28,031.50$                          -$                                    28,031.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,031.50$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 16 Installing Back of Curb Control- 42% ARTA -$                                      30903.244.31.25.00 20,298.67$                          -$                                    -$                                    -$                                    20,298.67$                         -$                                    -$                                    -$                                    -$                                    20,298.67$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 17 Maintenance Through 11/30/21 -$                                      30902.220.31.25.00 27,810.00$                          -$                                    27,810.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,810.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 17 Maintenance Through 11/30/21 -$                                      30902.221.31.25.00 7,210.00$                            -$                                    7,210.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,210.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 17 Maintenance Through 11/30/21 -$                                      30902.230.31.25.00 9,270.00$                            -$                                    9,270.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,270.00$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 17 Maintenance Through 11/30/21 -$                                      30902.251.31.25.00 12,865.00$                          -$                                    12,865.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,865.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 18 Temp Controls & Restore Ponds 511 & 5101 -$                                      30902.244.31.25.00 4,232.13$                            -$                                    4,232.13$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,232.13$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 18 Temp Controls & Restore Ponds 511 & 5101 - 42% ARTA -$                                      30903.244.31.25.00 3,064.65$                            -$                                    -$                                    -$                                    3,064.65$                           -$                                    -$                                    -$                                    -$                                    3,064.65$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 19 Maintenance Extention & Control Measure Work -$                                      30902.100.31.25.00 57,155.00$                          -$                                    57,155.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,155.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 20 TAH Pkwy Back of Curb Controls -$                                      30902.244.31.25.00 3,256.72$                            -$                                    3,256.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,256.72$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 20 TAH Pkwy Back of Curb Controls - 42% ARTA -$                                      30903.244.31.25.00 2,358.32$                            -$                                    -$                                    -$                                    2,358.32$                           -$                                    -$                                    -$                                    -$                                    2,358.32$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 21 Maintenance Extension & Control Measure Work thru Dec 31, 21 -$                                      30902.100.31.25.00 57,155.00$                          -$                                    57,155.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,155.00$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 22 BMPs to Resolve COA Violations -$                                      30902.100.31.25.00 7,011.46$                            -$                                    7,011.46$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,011.46$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 23 BMPs to Resolve COA Violations -$                                      30902.251.31.25.00 5,381.75$                            -$                                    5,381.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,381.75$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 23 BMPs to Resolve COA Violations -$                                      30902.244.31.25.00 380.85$                               -$                                    380.86$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    380.86$                               (0.00)$                          100%
SRM Erosion and Sedimentation Controls CO 23 BMPs to Resolve COA Violations - 42% ARTA -$                                      30903.244.31.25.00 275.78$                               -$                                    -$                                    -$                                    275.78$                              -$                                    -$                                    -$                                    -$                                    275.78$                               -$                             100%
SRM Erosion and Sedimentation Controls CO 24 BMPs to Resolve COA Violations -$                                      30902.220.31.25.00 2,171.24$                            -$                                    2,171.24$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,171.24$                            -$                             100%
SRM Erosion and Sedimentation Controls CO 24 BMPs to Resolve COA Violations -$                                      30902.221.31.25.00 540.01$                               -$                                    540.02$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    540.02$                               (0.00)$                          100%
SRM Erosion and Sedimentation Controls CO 25 BMPs to Resolve COA Violations -$                                      30902.220.31.25.00 (3,593.75)$                           -$                                    (3,593.75)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,593.75)$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 26 Seed & Mulch less Fire Hydrant Backcharge -$                                      30902.204.31.25.00 1,969.88$                            -$                                    1,969.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,969.88$                            -$                             100%
Aggregate Industries Asphalt Paving Original - 42ND Phase 2/NS Collector -$                                      30902.251.32.12.16 589,133.80$                        -$                                    589,133.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    589,133.80$                        -$                             100%
Aggregate Industries Asphalt Paving Original - 42ND Phase 2/NS Collector + CO1 -$                                      30902.260.32.12.16 624,588.25$                        -$                                    624,588.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    624,588.25$                        -$                             100%
Aggregate Industries Permits CO 02 - 42ND Phase 2/NS Collector - Permits -$                                      30902.251.00.31.46 23,690.90$                          -$                                    23,690.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,690.90$                          -$                             100%
Aggregate Industries Permits CO 02 - 42ND Phase 2/NS Collector - Permits -$                                      30902.260.00.31.46 22,597.29$                          -$                                    22,597.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,597.29$                          -$                             100%
Aggregate Industries Asphalt Paving CO 03 - West Side 42nd Phase 2 - Addl Work -$                                      30902.251.32.12.16 3,640.00$                            -$                                    3,640.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,640.00$                            -$                             100%
Aggregate Industries Water Utilities CO 04 - Adjust Manhole NS Collector -$                                      30902.251.33.10.00 4,099.00$                            -$                                    4,099.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,099.00$                            -$                             100%
Concrete Curb & Paving Concrete 42nd Avenue Ph 2 - CO 1/2/3 (Partial)/4/5 -$                                      30902.251.03.00.00 543,685.48$                        -$                                    543,685.48$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    543,685.48$                        -$                             100%
Concrete Curb & Paving Concrete NS Collector (38TH Pkwy/Reserve) + CO 3 Partial +CO 6 -$                                      30902.260.03.00.00 536,946.47$                        -$                                    536,946.47$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    536,946.47$                        -$                             100%
Contour Construction Administration 26 -$                                      30902.260.00.00.90 19,131.00$                          -$                                    19,131.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,131.00$                          -$                             100%
Aztec Survey 26 Original - 42ND Phase 2/NS Collector -$                                      30902.260.00.00.20 27,380.00$                          -$                                    27,380.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,380.00$                          -$                             100%
CTL Geotechnical 13 -$                                      30902.260.00.00.60 14,194.00$                          -$                                    2,884.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,884.50$                            11,309.50$                  20%
COA Fees 42nd Avenue Phase 2 -$                                      30902.252.01.41.23 14,001.00$                          -$                                    14,001.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,001.00$                          -$                             100%
COA Fees NS Collector -$                                      30902.260.01.41.23 19,549.38$                          -$                                    19,549.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,549.38$                          -$                             100%

ATEC (Sec. 21 Oil/Gas Pad Grading) (228,193.50)$                        842.00$                               -$                                    -$                                    -$                                    -$                                    (228,193.50)$                      -$                                    -$                                                 -$                                    -$                                    -$                                    -$                                    229,035.70$                       -$                                    -$                                    842.20$                               (0.20)$                          100%
Aztec Survey 21 Original - Atec Earthwork Construction -$                                      30904.400.00.00.20 842.00$                               -$                                    -$                                    -$                                    -$                                    -$                                    842.20$                              -$                                    -$                                    842.20$                               (0.20)$                          100%
CTL Geotechnical 25 Filing No 1 Trib T & Main St Ph 3 Roadways + CO 1& To Correct Draw (228,193.50)$                        30904.400.00.00.60 -$                                     (228,193.50)$                      -$                                    -$                                    -$                                    -$                                    228,193.50$                       -$                                    -$                                    -$                                    -$                             0%

Main St Ph2/42nd Ph1/Denali Ph1 - Utilities 409.00$                                8,248,456.38$                     409.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 7,638,299.82$                    -$                                    -$                                    -$                                    540,041.80$                       -$                                    50,516.00$                         8,229,266.62$                     19,189.76$                  100%
Iron Woman Water Utilities Main Street Phase 2 Water -$                                      30902.221.33.10.00 54,320.60$                          -$                                    54,320.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54,320.60$                          -$                             100%
Iron Woman Stormwater Utilities Main Street Phase 2 Storm Sewer -$                                      30902.221.33.40.00 930,328.08$                        -$                                    930,328.08$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    930,328.08$                        -$                             100%
Iron Woman Stormwater Utilities 42nd Avenue Phase 1 Storm Sewer -$                                      30902.250.33.40.00 56,550.78$                          -$                                    56,550.78$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    56,550.78$                          -$                             100%
Iron Woman Water Utilities Denali Boulevard Phase 1 Water -$                                      30902.230.33.10.00 155,987.82$                        -$                                    155,987.82$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    155,987.82$                        -$                             100%
Iron Woman Stormwater Utilities Denali Boulevard Phase 1 Storm Sewer -$                                      30902.230.33.40.00 160,597.26$                        -$                                    160,597.26$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    160,597.26$                        -$                             100%
Iron Woman Water Utilities CO 01 - Main Street Phase 2 Water -$                                      30902.221.33.10.00 (33,258.00)$                         -$                                    (33,258.00)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (33,258.00)$                        -$                             100%
Iron Woman Stormwater Utilities CO 01 - Main Street Phase 2 Storm Sewer -$                                      30902.221.33.40.00 137,902.38$                        -$                                    137,902.38$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    137,902.38$                        -$                             100%
Iron Woman Stormwater Utilities CO 01 - 42nd Avenue Phase 1 Storm Sewer -$                                      30902.250.33.40.00 9,128.24$                            -$                                    9,128.24$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,128.24$                            -$                             100%
Iron Woman Water Utilities CO 01 - Denali Boulevard Phase 1 Water -$                                      30902.230.33.10.00 (9,797.58)$                           -$                                    (9,797.58)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (9,797.58)$                          -$                             100%
Iron Woman Stormwater Utilities CO 01 - Denali Boulevard Phase 1 Storm Sewer -$                                      30902.230.33.40.00 (1,988.09)$                           -$                                    (1,988.09)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,988.09)$                          -$                             100%
Iron Woman Stormwater Utilities CO 02 E470 Bond -$                                      30902.230.33.40.00 1,950.00$                            -$                                    1,950.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,950.00$                            -$                             100%
Iron Woman Stormwater Utilities CO 03 - Water FH&Laterals -$                                      30902.230.33.40.00 104,987.00$                        -$                                    104,987.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    104,987.00$                        -$                             100%
Iron Woman Stormwater Utilities CO 04 - CDOT based concrete manhole -$                                      30902.230.33.40.00 11,920.46$                          -$                                    11,920.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,920.46$                          -$                             100%
Iron Woman Stormwater Utilities CO 05 - Adjust Valve Boxes prior to Waterline Inspection -$                                      30902.230.33.40.00 6,469.21$                            -$                                    6,469.21$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,469.21$                            -$                             100%
Iron Woman Stormwater Utilities CO 06 - MH Changes -$                                      30902.230.33.40.00 27,671.05$                          -$                                    27,671.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,671.05$                          -$                             100%
Iron Woman Stormwater Utilities CO 07 - Bond Increase -$                                      30902.221.33.40.00 1,135.00$                            -$                                    1,135.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,135.00$                            -$                             100%
Iron Woman Stormwater Utilities CO 08 - Cost Changes Due To Redesign -$                                      30902.230.33.40.00 107,237.97$                        -$                                    107,237.97$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,237.97$                        -$                             100%
Iron Woman Stormwater Utilities CO 09 - Remove and Relocate Inlet -$                                      30902.230.33.40.00 22,889.29$                          -$                                    22,889.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,889.29$                          -$                             100%
Iron Woman Stormwater Utilities CO 10 - Install 42RCP & FES @ IN-3 -$                                      30902.230.33.40.00 13,353.37$                          -$                                    13,353.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,353.37$                          -$                             100%
Iron Woman Concrete Original MS +CO11+CO12 P1 Site Concrete -$                                      30902.220.03.00.00 539,597.30$                        -$                                    539,597.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    539,597.30$                        -$                             100%
Iron Woman Concrete Original MS +CO11+CO12 P2 Site Concrete -$                                      30902.221.03.00.00 239,675.08$                        -$                                    239,675.08$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    239,675.08$                        -$                             100%
Iron Woman Concrete 42nd Ave P1 Site Concrete -$                                      30902.250.03.00.00 87,071.70$                          -$                                    87,071.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,071.70$                          -$                             100%
Iron Woman Concrete Denali Blvd P1 Site Concrete -$                                      30902.230.03.00.00 285,485.76$                        -$                                    285,485.76$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    285,485.76$                        -$                             100%
Iron Woman Concrete CO 1 + CO 12 -$                                      30902.230.03.00.00 25,299.57$                          -$                                    25,299.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,299.57$                          -$                             100%
Iron Woman Concrete CO 2 -$                                      30902.230.03.00.00 8,740.76$                            -$                                    8,740.76$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,740.76$                            -$                             100%
Iron Woman Concrete CO 3 + CO 12 -$                                      30902.230.03.00.00 4,251.30$                            -$                                    4,251.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,251.30$                            -$                             100%
Iron Woman Concrete CO 4 + CO 12 -$                                      30902.230.03.00.00 37,975.07$                          -$                                    37,975.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,975.07$                          -$                             100%
Iron Woman Concrete CO 5 + CO 12 - Permit Fee -$                                      30902.220.03.00.00 11,771.87$                          -$                                    11,771.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,771.87$                          -$                             100%
Iron Woman Concrete CO 6 + CO 12 - Hand Pour Sidewalk -$                                      30902.230.03.00.00 2,191.60$                            -$                                    2,191.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,191.60$                            -$                             100%
Iron Woman Concrete CO 7 -$                                      30902.230.03.00.00 42,907.00$                          -$                                    42,907.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,907.00$                          -$                             100%
Iron Woman Concrete CO 8 -$                                      30902.230.03.00.00 47,142.00$                          -$                                    47,142.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,142.00$                          -$                             100%
Iron Woman Concrete CO 9 -$                                      30902.230.03.00.00 17,751.00$                          -$                                    17,751.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,751.00$                          -$                             100%
Iron Woman Concrete CO-10 -$                                      30902.221.03.00.00 4,600.00$                            -$                                    4,600.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,600.00$                            -$                             100%
Iron Woman Concrete CO-12 Partial Winter Protection -$                                      30902.221.03.00.00 3,690.14$                            -$                                    3,690.14$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,690.14$                            -$                             100%
Iron Woman Concrete CO-12 Relocate Edge Drain owners Event -$                                      30902.101.03.00.00 2,754.62$                            -$                                    2,754.62$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,754.62$                            -$                             100%
SRM Erosion and Sedimentation Controls Erosion Control Maintenance + CO1 Thru CO7 + 9 & 10 -$                                      30902.221.31.25.00 81,039.18$                          -$                                    81,039.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,039.18$                          -$                             100%
SRM Erosion and Sedimentation Controls CO 08/11/12/13 - Maint MS P1  -$                                      30902.220.31.25.00 51,599.80$                          -$                                    51,599.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,599.80$                          0.00$                           100%
Martin Marietta Flexible Paving MS P1 + CO 1 Asphalt -$                                      30902.220.32.12.00 869,757.30$                        -$                                    869,757.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    869,757.30$                        -$                             100%
Martin Marietta Paving Specialties MS P1 Signage and Striping -$                                      30902.220.32.17.00 75,191.50$                          -$                                    75,191.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    75,191.50$                          -$                             100%
Martin Marietta Flexible Paving MS P2 + CO 1 Asphalt -$                                      30902.221.32.12.00 315,593.25$                        -$                                    315,593.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    315,593.25$                        -$                             100%
Martin Marietta Paving Specialties MS P2 Signage and Striping -$                                      30902.221.32.17.00 27,793.90$                          -$                                    27,793.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,793.90$                          -$                             100%
Martin Marietta Flexible Paving 42nd Ave P1 + CO 1 Asphalt -$                                      30902.250.32.12.00 204,267.15$                        -$                                    204,267.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    204,267.15$                        -$                             100%
Martin Marietta Paving Specialties 42nd Ave P1 Signage&Striping -$                                      30902.250.32.17.00 21,012.00$                          -$                                    21,012.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,012.00$                          -$                             100%
Martin Marietta Flexible Paving Denali Blvd P1 + CO 1 Asphalt -$                                      30902.230.32.12.00 431,376.20$                        -$                                    431,376.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    431,376.20$                        -$                             100%
Martin Marietta Paving Specialties Denali Blvd P1 Signage & Striping -$                                      30902.230.32.17.00 57,497.00$                          -$                                    57,497.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,497.00$                          -$                             100%
Martin Marietta Flexible Paving CO 02 - 'October 21-23, 2019 Addtl work -$                                      30902.230.32.12.00 17,390.50$                          -$                                    17,390.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,390.50$                          -$                             100%
Martin Marietta Flexible Paving CO 03 - 6" Asphalt -$                                      30902.230.32.12.00 167,945.10$                        -$                                    167,945.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    167,945.10$                        -$                             100%
Martin Marietta Flexible Paving CO 04 - (05-09) Extra Work -$                                      30902.230.32.12.00 67,228.90$                          -$                                    67,228.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,228.90$                          -$                             100%
Martin Marietta Flexible Paving CO 04-05 - Extra Work -$                                      30902.230.32.12.00 278,934.16$                        -$                                    278,934.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    278,934.16$                        -$                             100%
Martin Marietta Flexible Paving CO 04-09 - Extra Work -$                                      30902.230.32.12.00 55,279.25$                          -$                                    55,279.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,279.25$                          -$                             100%
Martin Marietta Flexible Paving CO 05 - temp asphalt to move to 38th -$                                      30900.248.32.12.00 50,516.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,516.00$                         50,516.00$                          -$                             100%
Martin Marietta Flexible Paving CO 06 - Extra work Main -$                                      30902.221.32.12.00 36,213.90$                          -$                                    36,213.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,213.90$                          -$                             100%
Martin Marietta Flexible Paving CO 07 - Extra work 38th Pkwy -$                                      30902.252.32.12.00 81,829.00$                          -$                                    81,829.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,829.00$                          -$                             100%
Martin Marietta Flexible Paving CO 07 - Extra work 38th Pkwy -$                                      30902.260.32.12.00 68,681.00$                          -$                                    68,681.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    68,681.00$                          -$                             100%
Martin Marietta Flexible Paving CO 07 - Extra work 38th Pkwy -$                                      30904.248.32.12.00 540,041.80$                        -$                                    -$                                    -$                                    -$                                    -$                                    540,041.80$                       -$                                    -$                                    540,041.80$                        -$                             100%
Martin Marietta Flexible Paving CO 08 - Extra work 38th Pl -$                                      30902.232.32.12.00 30,730.50$                          -$                                    30,730.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,730.50$                          -$                             100%
Martin Marietta Flexible Paving CO 09 - Grading sidewalk E Main -$                                      30902.221.32.12.00 42,500.00$                          -$                                    42,500.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,500.00$                          -$                             100%
Martin Marietta Flexible Paving CO 10 - Mill & Replace Pavement -$                                      30902.221.32.12.00 8,180.10$                            -$                                    8,180.10$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,180.10$                            -$                             100%
Martin Marietta Flexible Paving CO 11 - Paving Markers -$                                      30902.221.32.12.00 4,840.00$                            -$                                    4,840.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,840.00$                            -$                             100%
Martin Marietta Flexible Paving CO 12 - Repair Main St -$                                      30902.221.32.12.00 59,097.51$                          -$                                    59,097.51$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,097.51$                          -$                             100%
Martin Marietta Flexible Paving CO 13 - Asphalt Removal & Upgrade -$                                      30902.230.32.12.00 115,326.30$                        -$                                    115,326.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    115,326.30$                        -$                             100%
Martin Marietta Flexible Paving CO 14 - Temp Paving -$                                      30902.221.32.12.00 534,790.60$                        -$                                    534,790.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    534,790.60$                        -$                             100%
Martin Marietta Flexible Paving CO 15 - Adj Schedule + Rental Cost -$                                      30902.232.32.12.00 23,980.00$                          -$                                    23,980.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,980.00$                          -$                             100%
Martin Marietta Flexible Paving CO 16 - Gun Club Addtl Asphalt -$                                      30902.221.32.12.00 95,624.10$                          -$                                    95,624.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    95,624.10$                          -$                             100%
Martin Marietta Flexible Paving CO 17 - SB Main 38th Pl to AH Pkwy -$                                      30902.221.32.12.00 382,677.70$                        -$                                    382,677.70$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    382,677.70$                        -$                             100%
Martin Marietta Flexible Paving CO 18 - Temp Striping -$                                      30902.221.32.12.00 15,420.00$                          -$                                    15,420.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,420.00$                          -$                             100%
Martin Marietta Flexible Paving CO 19 - Remove & Install New Asphalt -$                                      30902.206.32.12.00 50,564.65$                          -$                                    50,564.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,564.65$                          -$                             100%
Martin Marietta Flexible Paving CO 19 - Remove & Install New Asphalt -$                                      30902.207.32.12.00 50,564.65$                          -$                                    50,564.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,564.65$                          -$                             100%
Martin Marietta Flexible Paving CO 20 - Remove Asphalt -$                                      30902.221.32.12.00 21,928.50$                          -$                                    21,928.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,928.50$                          -$                             100%
Martin Marietta Flexible Paving CO 21 - Const. Entrance Signs -$                                      30902.221.32.12.00 2,526.00$                            -$                                    2,526.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,526.00$                            -$                             100%
Martin Marietta Flexible Paving CO 22 - Credit For Funds in Orig Contract -$                                      30902.220.32.12.00 (107,878.64)$                       -$                                    (107,878.64)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (107,878.64)$                      -$                             100%
Contour Construction Administration 28 -$                                      30902.221.00.00.90 117,293.91$                        -$                                    117,293.91$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    117,293.91$                        -$                             100%
Aztec Survey 29+CO1 Construction Services -$                                      30902.221.00.00.20 59,410.00$                          -$                                    61,729.99$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    61,729.99$                          (2,319.99)$                   104%
CTL Geotechnical 16+CO1&2Compaction Testing Paving 672495 409.00$                                30902.221.00.00.60 123,404.00$                        409.00$                              101,485.25$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    101,894.25$                        21,509.75$                  83%

E470 Phase 1.0 Right In/Out -$                                      5,231,124.04$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    5,171,764.95$                    -$                                    -$                                    -$                                    55,265.10$                         5,227,030.05$                     4,093.99$                    100%
Iron Woman Mobilization Mobilization -$                                      30903.210.01.71.13 136,006.01$                        -$                                    -$                                    -$                                    136,006.01$                       -$                                    -$                                    -$                                    -$                                    136,006.01$                        -$                             100%
Iron Woman Erosion and Sedimentation Controls Erosion Control + CO 6 -$                                      30903.210.31.25.00 71,849.50$                          -$                                    -$                                    -$                                    71,849.51$                         -$                                    -$                                    -$                                    -$                                    71,849.51$                          (0.01)$                          100%
Iron Woman Demolition Removals&Relocations -$                                      30903.210.02.41.00 134,222.01$                        -$                                    -$                                    -$                                    134,222.01$                       -$                                    -$                                    -$                                    -$                                    134,222.01$                        -$                             100%
Iron Woman Stormwater Utilities Storm&Edge Drains -$                                      30903.210.33.40.00 161,070.01$                        -$                                    -$                                    -$                                    161,070.01$                       -$                                    -$                                    -$                                    -$                                    161,070.01$                        -$                             100%
Iron Woman Concrete Flatwork&Guardrail + CO 9 -$                                      30903.210.03.00.00 208,409.01$                        -$                                    -$                                    -$                                    208,409.01$                       -$                                    -$                                    -$                                    -$                                    208,409.01$                        -$                             100%
Iron Woman Flexible Paving Asphalt -$                                      30903.210.32.12.00 297,503.00$                        -$                                    -$                                    -$                                    297,503.00$                       -$                                    -$                                    -$                                    -$                                    297,503.00$                        -$                             100%
Iron Woman Electrical Miscellaneous + CO 6 -$                                      30903.210.26.00.00 1,078,097.13$                     -$                                    -$                                    -$                                    1,078,097.13$                    -$                                    -$                                    -$                                    -$                                    1,078,097.13$                     -$                             100%
Iron Woman Electrical CO 01 - Bond -$                                      30903.210.26.00.00 23,507.00$                          -$                                    -$                                    -$                                    23,507.00$                         -$                                    -$                                    -$                                    -$                                    23,507.00$                          -$                             100%
Iron Woman Electrical CO 02 - Irrigation and Guardrail -$                                      30903.210.26.00.00 21,466.00$                          -$                                    -$                                    -$                                    21,466.00$                         -$                                    -$                                    -$                                    -$                                    21,466.00$                          -$                             100%
Iron Woman Electrical CO 03 - Stands -$                                      30903.210.26.00.00 5,175.00$                            -$                                    -$                                    -$                                    5,175.00$                           -$                                    -$                                    -$                                    -$                                    5,175.00$                            -$                             100%
Iron Woman Electrical CO 04 - Temp Asp.@Main for Event -$                                      30900.210.26.00.00 22,080.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,080.00$                         22,080.00$                          -$                             100%
Iron Woman Electrical CO 05 - Conduits -$                                      30903.210.26.00.00 15,600.00$                          -$                                    -$                                    -$                                    15,600.00$                         -$                                    -$                                    -$                                    -$                                    15,600.00$                          -$                             100%
JHL Constructors, Inc. Site Clearing WO 01+4COPrairie Waters Pipeline - Contract Original + CO 1 -$                                      30903.210.31.10.00 2,893,193.78$                     -$                                    -$                                    -$                                    2,893,193.78$                    -$                                    -$                                    -$                                    -$                                    2,893,193.78$                     -$                             100%
Straight Line SawCutting Stormwater Utilities StraightLine Sawcutting -$                                      30903.210.33.40.00 5,250.00$                            -$                                    -$                                    -$                                    5,250.00$                           -$                                    -$                                    -$                                    -$                                    5,250.00$                            -$                             100%
Brightview Planting Developer Portion (Temp Landscaping) -$                                      30900.232.32.90.00 33,185.10$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,185.10$                         33,185.10$                          -$                             100%
Contour Construction Administration 29 -$                                      30903.210.00.00.90 85,547.50$                          -$                                    -$                                    -$                                    85,547.50$                         -$                                    -$                                    -$                                    -$                                    85,547.50$                          -$                             100%
Aztec Survey 30 Constructon Services -$                                      30903.210.00.00.20 19,019.99$                          -$                                    -$                                    -$                                    19,019.99$                         -$                                    -$                                    -$                                    -$                                    19,019.99$                          -$                             100%
CTL Geotechnical 17 -$                                      30903.210.00.00.60 19,943.00$                          -$                                    -$                                    -$                                    15,849.00$                         -$                                    -$                                    -$                                    -$                                    15,849.00$                          4,094.00$                    79%

E470 Kiewit CMCG -$                                      2,043,151.45$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    2,043,151.45$                    -$                                    -$                                    -$                                    -$                                    2,043,151.45$                     -$                             100%
E-470 Public Highway Authority Mobilization Q1 2023 Prog ARTA 38th -$                                      30903.212.XX.XX.XX 2,043,151.45$                     -$                                    -$                                    -$                                    2,043,151.45$                    -$                                    -$                                    -$                                    -$                                    2,043,151.45$                     -$                             100%

Main Street Phase 1 & 26th Avenue Utilities 1,593.00$                             3,739,462.77$                     1,593.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 3,365,694.71$                    -$                                    343,890.07$                       -$                                    -$                                    -$                                    -$                                    3,711,177.78$                     28,284.99$                  99%
Wagner Stormwater Utilities Original + CO 4/13/14 Main St P1 & 26th Ave - CAB (13.17%) -$                                      30902.206.33.40.00 185,872.28$                        -$                                    185,872.28$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    185,872.28$                        -$                             100%
Wagner Stormwater Utilities Original + CO 4/13/14 - Main St P1 & 26th Ave - ARTA 35% (7.09%) -$                                      30903.206.33.40.00 100,085.07$                        -$                                    -$                                    -$                                    100,085.07$                       -$                                    -$                                    -$                                    -$                                    100,085.07$                        -$                             100%
Wagner Stormwater Utilities Original + CO 4/13/14 - Main P1 Storm (41.91%) -$                                      30902.220.33.40.00 591,452.50$                        -$                                    591,452.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    591,452.50$                        -$                             100%
Wagner Storm Water Management (Ponds) Original + CO 4/13/14 - Pond Improvements (37.83%) -$                                      30902.289.33.46.00 533,793.45$                        -$                                    533,793.45$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    533,793.45$                        -$                             100%
Wagner Water Utilities CO 01 - Water FH&Laterals -$                                      30902.220.33.10.00 148,700.00$                        -$                                    148,700.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    148,700.00$                        -$                             100%
Wagner Stormwater Utilities CO 02- District Main P1 Storm (9.19%) -$                                      30902.220.33.40.00 108,397.86$                        -$                                    108,397.86$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,397.86$                        -$                             100%
Wagner Stormwater Utilities CO 02  - Main St P1 & 26th Avenue - CAB 19.14%) -$                                      30902.206.33.40.00 225,654.09$                        -$                                    225,654.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    225,654.09$                        -$                             100%
Wagner Stormwater Utilities CO 02  - Main St P1 & 26th Avenue - ARTA 35% (10.30%) -$                                      30903.206.33.40.00 121,506.05$                        -$                                    -$                                    -$                                    121,506.05$                       -$                                    -$                                    -$                                    -$                                    121,506.05$                        -$                             100%
Wagner Stormwater Utilities CO 02  - District Tributary (7.64%) -$                                      30902.295.33.40.00 90,056.00$                          -$                                    90,056.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    90,056.00$                          -$                             100%
Wagner Storm Water Management (Ponds) CO 02 - District Pond Improvements (53.73%) -$                                      30902.289.33.46.00 633,569.00$                        -$                                    633,569.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    633,569.00$                        -$                             100%
Wagner Water Utilities CO 03 (16" Waterline) -$                                      30902.220.33.10.00 145,250.00$                        -$                                    145,250.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    145,250.00$                        -$                             100%
Wagner Electrical CO 05 - District -$                                      30902.220.26.00.00 178,000.00$                        -$                                    178,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    178,000.00$                        -$                             100%
Wagner Storm Water Management (Ponds) CO 06 - 30" casing 65% -$                                      30902.206.33.46.00 9,896.25$                            -$                                    9,896.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,896.25$                            -$                             100%
Wagner Storm Water Management (Ponds) CO 06 - 30" casing 35% ARTA -$                                      30903.206.33.46.00 5,328.75$                            -$                                    -$                                    -$                                    5,328.75$                           -$                                    -$                                    -$                                    -$                                    5,328.75$                            -$                             100%
Wagner Stormwater Utilities CO 06 - 30" casing -$                                      30902.289.33.40.00 15,997.60$                          -$                                    15,997.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,997.60$                          -$                             100%
Wagner Storm Water Management (Ponds) CO 07 - Grade channel & haul excess -$                                      30902.289.33.46.00 19,679.60$                          -$                                    19,679.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,679.60$                          -$                             100%
Wagner Storm Water Management (Ponds) CO 08 - Relocate Yard -$                                      30902.220.33.46.00 2,004.68$                            -$                                    2,004.68$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,004.68$                            -$                             100%
Wagner Storm Water Management (Ponds) CO 08 - Relocate Yard Added Line -$                                      30902.289.33.46.00 5,337.55$                            -$                                    5,337.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,337.55$                            -$                             100%
Wagner Stormwater Utilities CO 09 - Box Culvert Permit -$                                      30902.206.33.40.00 703.14$                               -$                                    703.14$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    703.14$                               -$                             100%
Wagner Stormwater Utilities CO 09 - Box Culvert Permit 35% ARTA -$                                      30903.206.33.40.00 378.61$                               -$                                    -$                                    -$                                    378.61$                              -$                                    -$                                    -$                                    -$                                    378.61$                               -$                             100%
Wagner Electrical CO 10 -$                                      30902.220.26.00.00 13,156.65$                          -$                                    13,156.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,156.65$                          -$                             100%
Wagner Water Utilities CO 11 -$                                      30902.220.33.10.00 103,900.00$                        -$                                    103,900.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    103,900.00$                        -$                             100%
Wagner Electrical CO 12 -$                                      30902.203.26.00.00 2,760.00$                            -$                                    2,760.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,760.00$                            -$                             100%
Contour Construction Administration 30 Original -$                                      30902.220.00.00.90 126,585.09$                        -$                                    126,585.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    126,585.09$                        -$                             100%
Contour Construction Administration 30 Original - 35% ARTA -$                                      30903.206.00.00.90 2,490.91$                            -$                                    -$                                    -$                                    2,490.91$                           -$                                    -$                                    -$                                    -$                                    2,490.91$                            -$                             100%
Contour Construction Administration 30 Original 65% CAB -$                                      30902.206.00.00.90 4,625.97$                            -$                                    4,625.97$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,625.97$                            -$                             100%
Contour Construction Administration 30 CO 1 65% -$                                      30902.206.00.00.90 28,743.01$                          -$                                    28,743.01$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,743.01$                          -$                             100%
Contour Construction Administration 30 CO 1 - 35% ARTA -$                                      30903.206.00.00.90 15,477.01$                          -$                                    -$                                    -$                                    15,477.01$                         -$                                    -$                                    -$                                    -$                                    15,477.01$                          -$                             100%
CenturyLink Electrical Utilies Relocate Utility -$                                      30902.220.33.70.00 11,076.82$                          -$                                    11,076.82$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,076.82$                          -$                             100%
CenturyLink Electrical Utilies Relocate Utility -$                                      30903.292.33.70.00 88,033.83$                          -$                                    -$                                    -$                                    88,033.83$                         -$                                    -$                                    -$                                    -$                                    88,033.83$                          -$                             100%
Aztec Survey 32 Constructon Services -$                                      30902.220.00.00.20 48,470.00$                          -$                                    43,264.01$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    43,264.01$                          5,205.99$                    89%
CTL Geotechnical 18 Plus CO2 672490 1,593.00$                             30902.220.00.00.60 142,224.36$                        1,593.00$                           117,552.36$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    119,145.36$                        23,079.00$                  84%
CTL Construction Administration 18 Plus CO2 30902.206.00.00.90 19,666.80$                          -$                                    19,666.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,666.80$                          (0.00)$                          100%
CTL Construction Administration 18 Plus CO2 -$                                      30903.206.00.00.90 10,589.84$                          -$                                    -$                                    -$                                    10,589.84$                         -$                                    -$                                    -$                                    -$                                    10,589.84$                          (0.00)$                          100%

42nd Phase 2, NS Collector, Pkwy Waterline -$                                      2,932,635.36$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,921,072.73$                    -$                                    15,736.13$                         -$                                    -$                                    -$                                    -$                                    2,936,808.86$                     (4,173.50)$                   100%
Wagner Water Utilities 42ND Ave NS Collector & Parkway -$                                      30902.241.33.10.00 433,100.00$                        -$                                    433,100.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    433,100.00$                        -$                             100%
Wagner Water Utilities 42ND Ave NS Collector & Parkway -$                                      30902.241.33.10.00 110,900.00$                        -$                                    110,900.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,900.00$                        -$                             100%
Wagner Water Utilities CO 01 42nd Phase 2A Utilities (Water) -$                                      30902.251.33.10.00 207,600.00$                        -$                                    207,600.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    207,600.00$                        -$                             100%
Wagner Stormwater Utilities CO 01/CO 12  42nd Phase 2A Utilities (Storm) -$                                      30902.251.33.40.00 44,300.00$                          -$                                    44,300.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    44,300.00$                          -$                             100%
Wagner Water Utilities CO 02 - E470 Permit/Bond -$                                      30902.251.33.10.00 40,850.00$                          -$                                    40,850.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,850.00$                          -$                             100%
Wagner Stormwater Utilities CO 03 - WL Thrust Block @ E470 -$                                      30902.251.33.40.00 41,732.21$                          -$                                    41,732.21$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,732.21$                          -$                             100%
Wagner Stormwater Utilities CO 04 - Anchor Wall -$                                      30902.251.33.40.00 17,945.60$                          -$                                    17,945.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,945.60$                          -$                             100%
Wagner Water Utilities CO 05 - Waterline -$                                      30902.252.33.10.00 142,949.05$                        -$                                    142,949.05$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    142,949.05$                        -$                             100%
Wagner Sanitary Sewerage CO 05 - Sanitary -$                                      30902.251.33.30.00 70,400.00$                          -$                                    70,400.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    70,400.00$                          -$                             100%
Wagner Sanitary Sewerage CO 06/CO 12 - Sanitary - Hogan -$                                      30902.261.33.30.00 149,900.00$                        -$                                    149,900.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    149,900.00$                        -$                             100%
Wagner Sanitary Sewerage CO 06/CO 12 - Sanitary - Reserve -$                                      30902.260.33.30.00 149,900.00$                        -$                                    149,900.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    149,900.00$                        -$                             100%
Wagner Water Utilities CO 06 - Water - Hogan -$                                      30902.261.33.10.00 256,000.00$                        -$                                    256,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    256,000.00$                        -$                             100%
Wagner Water Utilities CO 06 - Water - Reserve -$                                      30902.260.33.10.00 256,000.00$                        -$                                    256,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    256,000.00$                        -$                             100%
Wagner Water Utilities CO 06 - Water - 24" Water -$                                      30902.241.33.10.00 29,000.00$                          -$                                    29,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,000.00$                          -$                             100%
Wagner Stormwater Utilities CO 06/CO 12 - Storm - Reserve -$                                      30902.260.33.40.00 435,800.00$                        -$                                    435,800.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    435,800.00$                        -$                             100%
Wagner Water Utilities CO 07 - 12" Water -$                                      30902.241.33.10.00 72,635.40$                          -$                                    72,635.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    72,635.40$                          -$                             100%
Wagner Water Utilities CO 08 -  12" Water -$                                      30902.241.33.10.00 12,432.00$                          -$                                    12,432.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,432.00$                          -$                             100%
Wagner Water Utilities CO 09 - 12" Water -$                                      30902.241.33.10.00 10,000.00$                          -$                                    10,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                          -$                             100%
Wagner Water Utilities CO 10/CO 12 - Hogan Pkwy -$                                      30902.261.33.10.00 21,587.21$                          -$                                    21,587.21$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,587.21$                          -$                             100%
Wagner Stormwater Utilities CO 11 -$                                      30902.260.33.40.00 2,108.52$                            -$                                    2,108.52$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,108.52$                            -$                             100%
Wagner Water Utilities CO 13 - 90deg bend 20' pipe removal -$                                      30902.251.33.10.00 18,000.00$                          -$                                    18,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,000.00$                          -$                             100%
Wagner Stormwater Utilities CO 14 - Revision Pond 8571 -$                                      30902.260.33.40.00 (173,358.00)$                       -$                                    (173,358.00)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (173,358.00)$                      -$                             100%
Wagner Stormwater Utilities CO 14 - Revision Pond 8571 -$                                      30902.260.33.40.00 245,000.00$                        -$                                    245,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    245,000.00$                        -$                             100%
Wagner Utilities CO 15 - Stabilize Pond -$                                      30902.260.33.00.00 15,797.62$                          -$                                    15,797.62$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,797.62$                          -$                             100%
Pase Erosion and Sedimentation Controls Erosion Control + CO1 to CO5 -$                                      30902.241.31.25.00 21,730.87$                          -$                                    21,730.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,730.87$                          -$                             100%
Pase Erosion and Sedimentation Controls Erosion Control - ARTA 42% + CO1 to CO5 -$                                      30903.241.31.25.00 15,736.13$                          -$                                    -$                                    -$                                    15,736.13$                         -$                                    -$                                    -$                                    -$                                    15,736.13$                          -$                             100%
Contour Construction Administration 31 Interim Waterline 26% -$                                      30902.241.00.00.90 26,421.13$                          -$                                    26,421.13$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,421.13$                          -$                             100%
Contour Construction Administration 31 42nd P2 22% -$                                      30902.251.00.00.90 22,356.34$                          -$                                    22,356.34$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,356.34$                          -$                             100%
Contour Construction Administration 31 Reserve 34% -$                                      30902.260.00.00.90 34,550.70$                          -$                                    34,550.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,550.70$                          -$                             100%
Contour Construction Administration 31 Hogan 18% -$                                      30902.261.00.00.90 18,291.55$                          -$                                    18,291.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,291.55$                          -$                             100%
Aztec Survey 33 Interim Waterline 26% -$                                      30902.241.00.00.20 11,856.00$                          -$                                    16,307.39$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,307.39$                          (4,451.39)$                   138%
Aztec Survey 33 42nd P2 22% -$                                      30902.251.00.00.20 8,232.01$                            -$                                    10,135.86$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,135.86$                          (1,903.85)$                   123%
Aztec Survey 33 Reserve 34% -$                                      30902.260.00.00.20 12,804.02$                          -$                                    16,022.44$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,022.44$                          (3,218.42)$                   125%
Aztec Survey 33 Hogan 18% -$                                      30902.261.00.00.20 8,208.00$                            -$                                    5,924.34$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,924.34$                            2,283.66$                    72%
CTL Geotechnical 19 Interim Waterline + CO 01 26% -$                                      30902.241.00.00.60 36,885.94$                          -$                                    36,075.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,075.59$                          810.35$                       98%
CTL Geotechnical 19 42nd P2 + CO 01  22% -$                                      30902.251.00.00.60 31,211.18$                          -$                                    30,525.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,525.55$                          685.63$                       98%
CTL Geotechnical 19 Reserve + CO 01  34% -$                                      30902.260.00.00.60 48,235.46$                          -$                                    47,175.91$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,175.91$                          1,059.55$                    98%
CTL Geotechnical 19 Hogan + CO 01  18% -$                                      30902.261.00.00.60 25,536.42$                          -$                                    24,975.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,975.45$                          560.97$                       98%

38th Place and 38th Avenue Xcel Grading -$                                      941,902.02$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 903,609.35$                       -$                                    -$                                    -$                                    -$                                    -$                                    37,905.17$                         941,514.52$                        387.50$                       100%
Fiore Earthwork 38th Place -$                                      30902.232.31.00.00 163,957.00$                        -$                                    163,957.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    163,957.00$                        -$                             100%
Fiore Earthwork 38th Avenue (Xcel Grading) -$                                      30902.249.31.00.00 154,397.00$                        -$                                    154,397.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    154,397.00$                        -$                             100%
Fiore Earthwork CO 01 - Addtl Items -$                                      30902.232.31.00.00 25,211.29$                          -$                                    25,211.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,211.29$                          -$                             100%
Fiore Earthwork CO 02 - Addtl Items -$                                      30902.232.31.00.00 142,575.27$                        -$                                    142,575.27$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    142,575.27$                        -$                             100%
Fiore Earthwork CO 02 - Devel Portion (MS Paving) -$                                      30900.232.31.00.00 3,750.00$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,750.00$                           3,750.00$                            -$                             100%
Fiore Earthwork CO 03 - Devel Portion (Parking Prep) -$                                      30900.232.31.00.00 28,840.69$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,840.69$                         28,840.69$                          -$                             100%
Fiore Earthwork CO 04 - Finalize pond grading -$                                      30902.232.31.00.00 163,025.92$                        -$                                    163,025.92$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    163,025.92$                        -$                             100%
SRM Erosion and Sedimentation Controls 38th Place -$                                      30902.232.31.25.00 52,429.13$                          -$                                    52,429.13$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    52,429.13$                          -$                             100%
SRM Erosion and Sedimentation Controls 38th Avenue (Xcel Grading) + CO 1 to CO 10 -$                                      30902.249.31.25.00 140,759.28$                        -$                                    140,759.28$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    140,759.28$                        -$                             100%
SRM Erosion and Sedimentation Controls CO 03 - Addtl Items -$                                      30900.249.31.25.00 5,314.48$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,314.48$                           5,314.48$                            -$                             100%
Contour Construction Administration 32 -$                                      30902.232.00.00.90 18,700.00$                          -$                                    18,700.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,700.00$                          -$                             100%
Contour Construction Administration 32 CO 01 -$                                      30902.249.00.00.90 6,925.00$                            -$                                    6,925.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,925.00$                            -$                             100%
Aztec Survey 34 Construction Services 38thAve -$                                      30902.232.00.00.20 29,019.96$                          -$                                    29,019.96$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,019.96$                          -$                             100%
CTL Geotechnical 21 38th Avenue (Xcel Grading) -$                                      30902.249.00.00.60 6,997.00$                            -$                                    6,609.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,609.50$                            387.50$                       94%

38th Place Utilities and Paving -$                                      374,466.87$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 335,765.21$                       -$                                    -$                                    -$                                    -$                                    -$                                    33,318.15$                         369,083.36$                        5,383.51$                    99%
Wagner Stormwater Utilities Storm + CO 1 -$                                      30902.232.33.40.00 90,335.74$                          -$                                    90,335.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    90,335.74$                          -$                             100%
Wagner Water Utilities Water + CO 2 -$                                      30902.232.33.10.00 34,692.00$                          -$                                    34,692.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,692.00$                          -$                             100%
Aggregate Industries Asphalt Paving Paving -$                                      30902.232.32.12.16 127,228.85$                        -$                                    127,228.84$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    127,228.84$                        0.01$                           100%
Aggregate Industries Asphalt Paving Developer Portion (Parking Lot Paving) -$                                      30900.232.32.12.16 33,318.15$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,318.15$                         33,318.15$                          -$                             100%
Contour Construction Administration 33 -$                                      30902.232.00.00.90 13,008.00$                          -$                                    13,008.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,008.00$                          -$                             100%
CTL Geotechnical 20 38th Place -$                                      30902.232.00.00.60 20,858.50$                          -$                                    15,475.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,475.00$                          5,383.50$                    74%
Iron Woman Concrete Concrete + CO 1 & 2 -$                                      30902.232.03.00.00 55,025.63$                          -$                                    55,025.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,025.63$                          -$                             100%

38th Parkway -$                                      4,332,253.67$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,134,078.33$                    -$                                    -$                                    -$                                    2,179,359.35$                    -$                                    -$                                    4,313,437.68$                     18,815.99$                  100%
Bemas Earthwork Reserve to Powhaton + CO 1 -$                                      30902.249.31.00.00 213,477.80$                        -$                                    213,477.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    213,477.80$                        -$                             100%
Bemas Earthwork Powhaton to Monaghan + CO 01 to 04 -$                                      30904.248.31.00.00 560,051.95$                        -$                                    -$                                    -$                                    -$                                    -$                                    560,051.95$                       -$                                    -$                                    560,051.95$                        -$                             100%
SRM Erosion and Sedimentation Controls Reserve to Powhaton + CO 1 Thru CO 5 -$                                      30902.249.31.25.00 57,841.10$                          -$                                    57,841.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,841.10$                          -$                             100%
SRM Erosion and Sedimentation Controls Powhaton to Monaghan + CO 01 Thru CO 4 -$                                      30904.248.31.25.00 82,296.09$                          -$                                    -$                                    -$                                    -$                                    -$                                    82,296.09$                         -$                                    -$                                    82,296.09$                          -$                             100%
Contour Construction Administration 35 Reserve to Monaghan -$                                      30902.249.00.00.90 11,300.00$                          -$                                    11,300.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,300.00$                          -$                             100%
Contour Construction Administration 35 Powhaton to Monaghan -$                                      30904.248.00.00.90 21,700.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    21,700.00$                         -$                                    -$                                    21,700.00$                          -$                             100%
Aztec Survey 37 Reserve to Monaghan -$                                      30902.249.00.00.20 14,100.00$                          -$                                    14,100.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,100.00$                          -$                             100%
Aztec Survey 37 Powhaton to Monaghan -$                                      30904.248.00.00.20 17,170.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    17,170.00$                         -$                                    -$                                    17,170.00$                          -$                             100%
CTL Geotechnical 26 Reserve to Monaghan -$                                      30902.249.00.00.60 6,997.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,997.00$                    0%
CTL Geotechnical 26 Powhaton to Monaghan -$                                      30904.248.00.00.60 11,819.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,819.00$                  0%
JHL Constructors, Inc. Earthwork WO 08 Reserve to Monaghan -$                                      30902.249.31.00.00 278,415.00$                        -$                                    278,415.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    278,415.00$                        -$                             100%
JHL Constructors, Inc. Earthwork WO 08 Powhaton to Monaghan -$                                      30904.248.31.00.00 213,206.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    213,206.00$                       -$                                    -$                                    213,206.00$                        -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 08 Reserve to Monaghan -$                                      30902.249.31.25.00 56,600.00$                          -$                                    56,600.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    56,600.00$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 08 Powhaton to Monaghan -$                                      30904.248.31.25.00 49,100.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    49,100.00$                         -$                                    -$                                    49,100.00$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 Reserve to Monaghan -$                                      30902.249.32.12.00 537,995.00$                        -$                                    537,995.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    537,995.00$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 Powhaton to Monaghan -$                                      30904.248.32.12.00 546,102.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    546,102.00$                       -$                                    -$                                    546,102.00$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -01 - Permit Fees -$                                      30902.249.32.12.00 31,792.46$                          -$                                    31,792.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,792.46$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -01 - Permit Fees -$                                      30904.248.32.12.00 32,271.54$                          -$                                    -$                                    -$                                    -$                                    -$                                    32,271.54$                         -$                                    -$                                    32,271.54$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -02 - Added Rail at Gas Line Bridge -$                                      30902.249.32.12.00 16,327.48$                          -$                                    16,327.48$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,327.48$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -02 - Added Rail at Gas Line Bridge -$                                      30904.248.32.12.00 16,573.52$                          -$                                    -$                                    -$                                    -$                                    -$                                    16,573.52$                         -$                                    -$                                    16,573.52$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 08 Reserve to Monaghan -$                                      30902.249.32.17.00 57,423.00$                          -$                                    57,423.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,423.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 08 Powhaton to Monaghan -$                                      30904.248.32.17.00 63,453.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    63,453.00$                         -$                                    -$                                    63,453.00$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 08 Reserve to Monaghan -$                                      30902.249.00.73.00 230,160.75$                        -$                                    230,160.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    230,160.75$                        -$                             100%
JHL Constructors, Inc. Supplementary Conditions WO 08 Powhaton to Monaghan -$                                      30904.248.00.73.00 376,577.25$                        -$                                    -$                                    -$                                    -$                                    -$                                    376,577.25$                       -$                                    -$                                    376,577.25$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 08 Reserve to Monaghan -$                                      30902.249.33.40.00 806,826.00$                        -$                                    806,826.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    806,826.00$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities WO 08 Powhaton to Monaghan -$                                      30904.248.33.40.00 172,858.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    172,858.00$                       -$                                    -$                                    172,858.00$                        -$                             100%
JHL Constructors, Inc. Mobilization WO 08 Reserve to Monaghan -$                                      30902.249.01.71.13 42,000.00$                          -$                                    42,000.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,000.00$                          -$                             100%
JHL Constructors, Inc. Mobilization WO 08 Powhaton to Monaghan -$                                      30904.248.01.71.13 28,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    28,000.00$                         -$                                    -$                                    28,000.00$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -03 - Credit FAA Road -$                                      30902.249.32.12.00 (13,548.00)$                         -$                                    (13,548.00)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (13,548.00)$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -03 - Credit FAA Road -$                                      30904.248.32.12.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Flexible Paving WO 08 CO -04 - Winter Weather Protection Credit -$                                      30902.249.32.12.00 (97,522.36)$                         -$                                    (97,522.36)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (97,522.36)$                        -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -04 - Winter Weather Protection Credit -$                                      30904.248.32.12.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Flexible Paving WO 08 CO -05 - Final Contingency Credit Allocation -$                                      30902.249.32.12.00 (131,245.25)$                       -$                                    (131,245.25)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (131,245.25)$                      -$                             100%
JHL Constructors, Inc. Flexible Paving WO 08 CO -05 - Final Contingency Credit Allocation -$                                      30904.248.32.12.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Stormwater Utilities WO 08 CO -06 - Xcel Access Paths -$                                      30902.249.33.40.00 22,135.34$                          -$                                    22,135.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,135.35$                          (0.01)$                          100%
JHL Constructors, Inc. Stormwater Utilities WO 08 CO -06 - Xcel Access Paths -$                                      30904.248.33.40.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    

Landscape & Irrigation 281,304.69$                         755,144.00$                        281,304.69$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 283,196.01$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    564,500.70$                        190,643.30$                75%
Landtech Planting Landscape Pay App 2 229,011.09$                         30902.531.32.80.00 569,119.00$                        229,011.09$                       283,196.01$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    512,207.10$                        56,911.90$                  90%
Landtech Planting Landscape Pay App 2 52,293.60$                           30902.332.32.90.00 186,025.00$                        52,293.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    52,293.60$                          133,731.40$                28%

Planting -$                                      -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
Planting -$                                      -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%

Landscape & Maintenance 49,500.00$                           4,120,269.83$                     28,710.00$                         -$                                    -$                                    20,790.00$                         -$                                    -$                                    -$                                                 2,728,013.71$                    -$                                    727,206.26$                       208,347.26$                       -$                                    -$                                    -$                                    3,713,067.23$                     407,202.60$                90%
BrightView Planting Maintenance -$                                      30902.220.32.80.00 124,649.85$                        -$                                    36,245.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,245.00$                          88,404.85$                  29%
BrightView Planting Maintenance -$                                      30902.230.32.80.00 60,554.17$                          -$                                    17,607.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,607.59$                          42,946.58$                  29%
BrightView Planting Maintenance -$                                      30902.250.32.80.00 51,177.75$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,177.75$                  0%
BrightView Planting Maintenance -$                                      30902.241.32.80.00 175,640.29$                        -$                                    45,329.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    45,329.70$                          130,310.59$                26%
BrightView Irrigation Maintenance -$                                      30903.241.32.80.00 127,187.80$                        -$                                    -$                                    -$                                    -$                                    -$                                    32,824.97$                         -$                                    -$                                    -$                                    32,824.97$                          94,362.83$                  26%
C Lazy T Tree Movers LLC Planting Maintenance 2003 28,710.00$                           30902.241.32.80.00 28,710.00$                          28,710.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,710.00$                          -$                             100%
C Lazy T Tree Movers LLC Irrigation Maintenance 2003 20,790.00$                           30903.241.32.80.00 20,790.00$                          -$                                    20,790.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,790.00$                          -$                             100%
BrightView Irrigation 38th Place - Irrigation -$                                      30902.232.32.80.00 31,970.30$                          -$                                    31,970.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,970.30$                          -$                             100%
BrightView Planting 38th Place - Site Landscape -$                                      30902.232.32.90.00 23,012.37$                          -$                                    23,012.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,012.37$                          -$                             100%
BrightView Unit Paving for Aurora Highlands Project 38th Place - Hardscape -$                                      30902.232.60.14.00 1,316.70$                            -$                                    1,316.70$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,316.70$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project 38th Place - Monumentation -$                                      30902.232.60.32.00 3,656.55$                            -$                                    3,656.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,656.55$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project CO 01/03/07 - Oct. Event, Winter Watering/Frank Tank -$                                      30902.232.60.32.00 27,182.35$                          -$                                    27,182.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,182.35$                          -$                             100%
BrightView Irrigation 26th Ave - Irrigation -$                                      30902.206.32.80.00 8,551.64$                            -$                                    8,551.64$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,551.64$                            -$                             100%
BrightView Irrigation 26th Ave - Irrigation 35% ARTA -$                                      30903.206.32.80.00 4,604.72$                            -$                                    -$                                    -$                                    4,604.72$                           -$                                    -$                                    -$                                    -$                                    4,604.72$                            -$                             100%
BrightView Planting 26th Ave - Site Misc -$                                      30902.206.32.90.00 1,516.29$                            -$                                    1,516.29$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,516.29$                            -$                             100%
BrightView Planting 26th Ave - Site Misc 35% ARTA -$                                      30903.206.32.90.00 816.47$                               -$                                    -$                                    -$                                    816.47$                              -$                                    -$                                    -$                                    -$                                    816.47$                               -$                             100%
BrightView Unit Paving for Aurora Highlands Project 26th Ave - Hardscape -$                                      30902.206.60.14.00 893.52$                               -$                                    893.52$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    893.52$                               -$                             100%
BrightView Unit Paving for Aurora Highlands Project 26th Ave - Hardscape 35% ARTA -$                                      30903.206.60.14.00 481.13$                               -$                                    -$                                    -$                                    481.13$                              -$                                    -$                                    -$                                    -$                                    481.13$                               -$                             100%
BrightView Retaining Walls for Aurora Highlands Project 26th Ave - Monumentation -$                                      30902.206.60.32.00 2,352.06$                            -$                                    2,352.06$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,352.06$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project 26th Ave - Monumentation 35% ARTA -$                                      30903.206.60.32.00 1,266.49$                            -$                                    -$                                    -$                                    1,266.49$                           -$                                    -$                                    -$                                    -$                                    1,266.49$                            -$                             100%
BrightView Irrigation MS P1(SOUTH) - Irrigation -$                                      30902.220.32.80.00 32,285.07$                          -$                                    32,285.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,285.07$                          -$                             100%
BrightView Planting MS P1(SOUTH) - Site Misc -$                                      30902.220.32.90.00 8,233.71$                            -$                                    8,233.71$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,233.71$                            -$                             100%
BrightView Irrigation MS P2 (North) - Irrigation -$                                      30902.221.32.80.00 83,832.33$                          -$                                    83,832.33$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    83,832.33$                          -$                             100%
BrightView Planting MS P2 (North) - Site Misc -$                                      30902.221.32.90.00 3,944.42$                            -$                                    3,944.42$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,944.42$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project MS P2 (North) - Monumentation -$                                      30902.221.60.32.00 3,337.35$                            -$                                    3,337.35$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,337.35$                            -$                             100%
BrightView Planting CO 07 -$                                      30902.221.32.90.00 361.57$                               -$                                    361.57$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    361.57$                               -$                             100%
BrightView Irrigation 42nd P1(West) - Irrigation -$                                      30902.250.32.80.00 67,185.41$                          -$                                    67,185.41$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,185.41$                          -$                             100%
BrightView Planting 42nd P1(West) - Site Misc -$                                      30902.250.32.90.00 96,684.92$                          -$                                    96,684.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    96,684.92$                          -$                             100%
BrightView Retaining Walls for Aurora Highlands Project 42nd P1(West) - Monumentation -$                                      30902.250.60.32.00 2,834.80$                            -$                                    2,834.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,834.80$                            -$                             100%
BrightView Planting CO 07 -$                                      30902.250.32.90.00 1,930.78$                            -$                                    1,930.78$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,930.78$                            -$                             100%
BrightView Irrigation 42nd P2(East) - Irrigation -$                                      30902.252.32.80.00 48,855.49$                          -$                                    48,855.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    48,855.49$                          -$                             100%
BrightView Planting 42nd P2(East) - Site Misc -$                                      30902.252.32.90.00 2,422.23$                            -$                                    2,422.23$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,422.23$                            -$                             100%
BrightView Irrigation Denali Blvd - Irrigation -$                                      30902.230.32.80.00 81,210.28$                          -$                                    81,210.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,210.28$                          -$                             100%
BrightView Planting Denali Blvd - Site Misc -$                                      30902.230.32.90.00 74,222.88$                          -$                                    74,222.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    74,222.88$                          -$                             100%
BrightView Planting CO 07/09 - Boring & Misc -$                                      30902.230.32.90.00 550.05$                               -$                                    550.05$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    550.05$                               -$                             100%
BrightView Irrigation TAH Pkwy P1 - Irrigation -$                                      30902.241.32.80.00 452,313.47$                        -$                                    452,313.47$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    452,313.47$                        -$                             100%
BrightView Irrigation TAH Pkwy P1 - Irrigation -$                                      30903.241.32.80.00 327,537.34$                        -$                                    -$                                    -$                                    153,606.40$                       173,930.94$                       -$                                    -$                                    -$                                    327,537.34$                        -$                             100%
BrightView Site Furnishings for Aurora Highlands Project TAH Pkwy P1 - Site Amenities -$                                      30902.241.60.33.00 8,973.37$                            -$                                    8,973.37$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,973.37$                            -$                             100%
BrightView Site Furnishings for Aurora Highlands Project TAH Pkwy P1 - Site Amenities -$                                      30903.241.60.33.00 6,497.95$                            -$                                    -$                                    -$                                    6,497.95$                           -$                                    -$                                    -$                                    -$                                    6,497.95$                            -$                             100%
BrightView Planting CO - 04/06/07/08/10/11/12 -$                                      30902.241.32.90.00 46,134.69$                          -$                                    46,134.69$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,134.69$                          -$                             100%
BrightView Planting CO - 04/06/07/08/10/11/12 -$                                      30903.241.32.90.00 33,407.86$                          -$                                    -$                                    -$                                    33,407.86$                         -$                                    -$                                    -$                                    -$                                    33,407.86$                          -$                             100%
BrightView Unit Paving for Aurora Highlands Project TAH Pkwy P1 - Hardscape -$                                      30902.241.60.14.00 3,193.04$                            -$                                    3,193.04$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,193.04$                            -$                             100%
BrightView Unit Paving for Aurora Highlands Project TAH Pkwy P1 - Hardscape -$                                      30903.241.60.14.00 2,312.21$                            -$                                    -$                                    -$                                    2,312.21$                           -$                                    -$                                    -$                                    -$                                    2,312.21$                            -$                             100%
BrightView Retaining Walls for Aurora Highlands Project TAH Pkwy P1 - Monumentation -$                                      30902.241.60.32.00 427,255.86$                        -$                                    427,255.86$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    427,255.86$                        -$                             100%
BrightView Retaining Walls for Aurora Highlands Project TAH Pkwy P1 - Monumentation -$                                      30903.241.60.32.00 309,392.17$                        -$                                    -$                                    -$                                    309,392.17$                       -$                                    -$                                    -$                                    -$                                    309,392.17$                        -$                             100%
BrightView Planting TAH Pkwy P1 - Site Miscellaneous -$                                      30902.241.32.90.00 195,615.11$                        -$                                    195,615.11$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    195,615.11$                        -$                             100%
BrightView Planting TAH Pkwy P1 - Site Miscellaneous -$                                      30903.241.32.90.00 141,652.32$                        -$                                    -$                                    -$                                    141,652.32$                       -$                                    -$                                    -$                                    -$                                    141,652.32$                        -$                             100%
BrightView Planting MISCELLANEOUS - Landscape -$                                      30902.203.32.90.00 40,104.45$                          -$                                    40,104.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,104.45$                          -$                             100%
BrightView Planting MISCELLANEOUS - Landscape -$                                      30903.210.32.90.00 5,000.00$                            -$                                    -$                                    -$                                    5,000.00$                           -$                                    -$                                    -$                                    -$                                    5,000.00$                            -$                             100%
BrightView Planting CO 05 (Event) -$                                      30902.101.32.90.00 20,430.01$                          -$                                    20,430.01$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,430.01$                          -$                             100%
BrightView Retaining Walls for Aurora Highlands Project CO 13 Increase Height of Wall -$                                      30902.203.60.32.00 14,429.55$                          -$                                    14,429.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,429.55$                          -$                             100%
BrightView Planting CO 14 Sod Cutting -$                                      30902.244.32.90.00 9,435.44$                            -$                                    9,435.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,435.44$                            -$                             100%
BrightView Planting CO 14 Sod Cutting -$                                      30903.244.32.90.00 6,832.56$                            -$                                    -$                                    -$                                    6,832.56$                           -$                                    -$                                    -$                                    -$                                    6,832.56$                            -$                             100%
Contour Construction Administration for Auror 34 38th Place -$                                      30902.232.60.00.90 9,878.14$                            -$                                    9,878.14$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,878.14$                            -$                             100%
Contour Construction Administration for Auror 34 26th Ave -$                                      30902.206.60.00.90 857.00$                               -$                                    857.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    857.00$                               -$                             100%
Contour Construction Administration for Auror 34 26th Ave - 35% ARTA -$                                      30903.206.60.00.90 461.46$                               -$                                    -$                                    -$                                    461.46$                              -$                                    -$                                    -$                                    -$                                    461.46$                               -$                             100%
Contour Construction Administration for Auror 34 MS P1 South -$                                      30902.220.60.00.90 1,102.32$                            -$                                    1,102.32$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,102.32$                            -$                             100%
Contour Construction Administration for Auror 34 MS P2 North -$                                      30902.221.60.00.90 1,383.26$                            -$                                    1,383.26$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,383.26$                            -$                             100%
Contour Construction Administration for Auror 34 42nd P1 West -$                                      30902.250.60.00.90 1,741.65$                            -$                                    1,741.65$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,741.65$                            -$                             100%
Contour Construction Administration for Auror 34 42nd P2 East -$                                      30902.252.60.00.90 395.53$                               -$                                    395.53$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    395.53$                               -$                             100%
Contour Construction Administration for Auror 34 Denali Blvd -$                                      30902.230.60.00.90 551.74$                               -$                                    551.74$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    551.74$                               -$                             100%
Contour Construction Administration for Auror 34 TAH Pkwy 1 -$                                      30902.241.60.00.90 4,838.61$                            -$                                    4,838.61$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,838.61$                            -$                             100%
Contour Construction Administration for Auror 34 TAH Pkwy 1 -$                                      30903.241.60.00.90 3,503.82$                            -$                                    -$                                    -$                                    3,503.82$                           -$                                    -$                                    -$                                    -$                                    3,503.82$                            -$                             100%
Contour Construction Administration for Auror 34 MISCELLANEOUS - Landscape -$                                      30902.203.60.00.90 131.47$                               -$                                    131.47$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    131.47$                               -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 Main St. P1 -$                                      30902.220.60.10.00 303,034.81$                        -$                                    303,034.81$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    303,034.81$                        -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 Main St. P2 -$                                      30902.221.60.10.00 147,355.09$                        -$                                    147,355.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    147,355.09$                        -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 TAH Pkwy P1 -$                                      30902.241.60.10.00 28,290.05$                          -$                                    28,290.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,290.05$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 TAH Pkwy P1 - ARTA -$                                      30903.241.60.10.00 20,485.90$                          -$                                    -$                                    -$                                    18,328.75$                         2,157.15$                           -$                                    -$                                    -$                                    20,485.90$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 TAH Pkwy P2 -$                                      30902.244.60.10.00 55,142.90$                          -$                                    55,142.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,142.90$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 TAH Pkwy P2 - ARTA -$                                      30903.244.60.10.00 39,931.07$                          -$                                    -$                                    -$                                    39,931.07$                         -$                                    -$                                    -$                                    -$                                    39,931.07$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 42nd Ave. P1 -$                                      30902.250.60.10.00 153,846.68$                        -$                                    153,846.68$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    153,846.68$                        -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 Reserve Blvd -$                                      30902.348.60.10.00 20,146.70$                          -$                                    20,146.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,146.70$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 03 - Add Utility Tie In @ 38th Place -$                                      30902.232.60.10.00 91,697.50$                          -$                                    91,697.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    91,697.50$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - Main St. P1 -$                                      30902.220.60.10.00 (8,660.25)$                           -$                                    (8,660.25)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (8,660.25)$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - Main St. P2 -$                                      30902.221.60.10.00 (2,309.40)$                           -$                                    (2,309.40)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (2,309.40)$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - TAH Pkwy P1 -$                                      30902.241.60.10.00 (781.35)$                              -$                                    (781.35)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (781.35)$                             -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - TAH Pkwy P1 - ARTA -$                                      30903.241.60.10.00 (565.80)$                              -$                                    -$                                    -$                                    -$                                    (565.80)$                             -$                                    -$                                    -$                                    (565.80)$                             -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - TAH Pkwy P2 -$                                      30902.244.60.10.00 (1,227.83)$                           -$                                    (1,227.83)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,227.83)$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - TAH Pkwy P2 - ARTA -$                                      30903.244.60.10.00 (889.12)$                              -$                                    -$                                    -$                                    (889.12)$                             -$                                    -$                                    -$                                    -$                                    (889.12)$                             -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - 42nd Ave. P1 -$                                      30902.250.60.10.00 (3,079.20)$                           -$                                    (3,079.20)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,079.20)$                          -$                             100%
JHL Constructors, Inc. Water Utilities for Aurora Highlands P WO 04 CO 04 - Reserve Blvd -$                                      30902.348.60.10.00 (1,732.05)$                           -$                                    (1,732.05)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,732.05)$                          -$                             100%

Residential Filing 01 and 07 Grading & EC -$                                      406,579.26$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    128,182.92$                       21,650.00$                         -$                                    -$                                    -$                                    87,487.43$                         237,320.35$                        169,258.91$                58%
SRM Erosion and Sedimentation Controls Builder + CO1 Thru CO4 -$                                      30900.901.31.25.00 30,384.50$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,384.50$                         30,384.50$                          -$                             100%
SRM Erosion and Sedimentation Controls District + CO1 Thru CO3 -$                                      30902.901.31.25.00 50,869.76$                          -$                                    -$                                    50,869.76$                         -$                                    -$                                    -$                                    -$                                    -$                                    50,869.76$                          -$                             100%
QualCorr Water Utility Transmission and Distribution ECCV Pipeline -$                                      30903.210.33.14.00 24,850.00$                          -$                                    -$                                    -$                                    21,650.00$                         -$                                    -$                                    -$                                    -$                                    21,650.00$                          3,200.00$                    87%
Contour Construction Administration 36 Residential Filing 01 Grading & EC -$                                      30902.901.00.00.90 5,776.43$                            -$                                    -$                                    5,776.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,776.43$                            -$                             100%
Contour Construction Administration Residential Filing 01 Grading & EC (CO 01) -$                                      30900.901.00.00.90 2,498.57$                            -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,498.56$                           2,498.56$                            -$                             100%
Aztec Survey 38 Filing 01 (CSP 01) Construction Staking -$                                      30902.901.00.00.20 1,570.63$                            -$                                    -$                                    1,570.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    1,570.63$                            -$                             100%
Aztec Survey 38 Filing 01 (CSP 01) Construction Staking -$                                      30900.901.00.00.20 679.37$                               -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    679.37$                              679.37$                               -$                             100%
Aztec Survey XX Filing 09 Mass Grading -$                                      30902.909.00.00.20 6,750.00$                            -$                                    -$                                    5,580.02$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,580.02$                            1,169.98$                    83%
Aztec Survey XX Filing 07 PH 1 Mass Grading -$                                      30902.907.00.00.20 18,535.00$                          -$                                    -$                                    9,782.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,782.50$                            8,752.50$                    53%
Aztec Survey XX Filing 07 PH 1 Mass Grading -$                                      30900.907.00.00.20 17,525.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,825.00$                           6,825.00$                            10,700.00$                  39%
Aztec Survey XX Filing 07 PH 2 Mass Grading -$                                      30902.934.00.00.20 33,810.00$                          -$                                    -$                                    21,530.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,530.50$                          12,279.50$                  64%
Aztec Survey XX Filing 07 PH 2 Mass Grading -$                                      30900.934.00.00.20 31,950.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,695.00$                         13,695.00$                          18,255.00$                  43%
Aztec Survey XX Filing 07 PH 3 Mass Grading -$                                      30902.935.00.00.20 25,610.00$                          -$                                    -$                                    21,118.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,118.00$                          4,492.00$                    82%
Aztec Survey XX Filing 07 PH 3 Mass Grading -$                                      30900.935.00.00.20 24,250.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,485.00$                         13,485.00$                          10,765.00$                  56%
Aztec Survey XX Filing 07 PH 4 Mass Grading -$                                      30902.936.00.00.20 67,620.00$                          -$                                    -$                                    11,955.08$                         -$                                    -$                                    -$                                    -$                                    -$                                    11,955.08$                          55,664.92$                  18%
Aztec Survey XX Filing 07 PH 4 Mass Grading -$                                      30900.936.00.00.20 63,900.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,920.00$                         19,920.00$                          43,980.00$                  31%

Residential Filing 01 Thru 17 4,961.50$                             407,769.50$                        -$                                    2,401.00$                           -$                                    -$                                    -$                                    -$                                    2,560.50$                                        -$                                    360,060.50$                       24,000.00$                         -$                                    -$                                    -$                                    -$                                    389,022.00$                        18,747.50$                  95%
CTL Geotechnical 36 Tri-Pointe 73 Borings -$                                      30902.916.00.00.60 42,573.30$                          -$                                    -$                                    42,573.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    42,573.30$                          0.00$                           100%
CTL Geotechnical 36 Century 72 Borings -$                                      30902.917.00.00.60 41,990.10$                          -$                                    -$                                    41,990.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    41,990.10$                          (0.00)$                          100%
CTL Geotechnical 36 DR Horton 243 Borings To Correct Draw 41,406.91$                           30902.907.00.00.60 141,716.60$                        41,406.91$                         -$                                    100,309.69$                       -$                                    -$                                    -$                                    -$                                    -$                                    141,716.60$                        (0.00)$                          100%
CTL Geotechnical 36 DR Horton 71 Borings To Correct Draw (41,406.91)$                          30902.907.00.00.60 -$                                     (41,406.91)$                        -$                                    41,406.91$                         -$                                    -$                                    -$                                    -$                                    -$                                    (0.00)$                                 0.00$                           0%
CTL Geotechnical 40 Bridgewater Filing 10 Wet Utilities -$                                      30902.910.00.00.60 147,052.00$                        -$                                    -$                                    128,854.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    128,854.50$                        18,197.50$                  88%
CTL Geotechnical 44 Filing 3 & 11 -$                                      30902.911.00.00.60 3,850.00$                            -$                                    -$                                    3,850.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,850.00$                            -$                             100%
CTL Geotechnical XX RAH Filing 01 To Correct Draw (1,076.00)$                            30902.901.00.00.60 -$                                     (1,076.00)$                          -$                                    1,076.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
CTL Geotechnical 35 Harvest Rd I-70 to 26th Ave Pave & Design -$                                      30903.300.00.00.60 24,550.00$                          -$                                    -$                                    -$                                    24,000.00$                         -$                                    -$                                    -$                                    -$                                    24,000.00$                          550.00$                       98%
Aztec Geotechnical XX RAH PA-13.1 - 57.59 % 147539 1,738.50$                             30902.926.00.00.60 1,509.38$                            1,738.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,738.50$                            (229.12)$                      115%
Aztec Geotechnical XX RAH PA-13.1 - 42.41% 147539 1,280.25$                             30900.926.00.00.20 1,509.37$                            1,280.25$                                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,280.25$                            229.12$                       85%
Aztec Geotechnical XX RAH PA-13.2 - 57.59% 147539 1,738.50$                             30902.927.00.00.60 1,509.38$                            1,738.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,738.50$                            (229.12)$                      115%
Aztec Geotechnical XX RAH PA-13.2 - 42.41% 147539 1,280.25$                             30900.927.00.00.20 1,509.37$                            1,280.25$                                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,280.25$                            229.12$                       85%

Tributary T Grading & EC (48,544.01)$                          4,072,685.21$                     (22,120.07)$                        -$                                    (26,423.94)$                        -$                                    -$                                    -$                                    -$                                                 2,344,938.67$                    -$                                    1,630,921.75$                    -$                                    -$                                    -$                                    -$                                    3,927,316.41$                     145,368.80$                96%
Kelley Trucking Earthwork Earthwork -$                                      30902.241.31.00.00 1,128,997.90$                     -$                                    1,128,997.90$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,128,997.90$                     -$                             100%
Kelley Trucking Earthwork Earthwork  (ARTA) -$                                      30903.241.31.00.00 817,550.20$                        -$                                    -$                                    -$                                    817,550.20$                       -$                                    -$                                    -$                                    -$                                    817,550.20$                        -$                             100%
Kelley Trucking Earthwork CO 1 + CO 2 - Sediment Basin -$                                      30902.241.31.00.00 148,601.96$                        -$                                    148,601.96$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    148,601.96$                        (0.00)$                          100%
Kelley Trucking Earthwork CO 1 + CO 2  Sediment Basin - ARTA 42% -$                                      30903.241.31.00.00 107,608.30$                        -$                                    -$                                    -$                                    107,608.30$                       -$                                    -$                                    -$                                    -$                                    107,608.30$                        -$                             100%
Kelley Trucking Earthwork CO 3 - Emergency Clean-up - E470 -$                                      30902.241.31.00.00 93,090.00$                          -$                                    93,090.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    93,090.00$                          -$                             100%
Kelley Trucking Earthwork CO 3 - Emergency Clean-up - E470 - ARTA 42% -$                                      30903.241.31.00.00 67,410.00$                          -$                                    -$                                    -$                                    67,410.00$                         -$                                    -$                                    -$                                    -$                                    67,410.00$                          -$                             100%
Kelley Trucking Earthwork CO 4 - E-470 Interchange Grading -$                                      30902.241.31.00.00 394,002.82$                        -$                                    394,002.82$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    394,002.82$                        -$                             100%
Kelley Trucking Earthwork CO 4 - E-470 Interchange Grading - ARTA 42% -$                                      30903.241.31.00.00 285,312.38$                        -$                                    -$                                    -$                                    285,312.38$                       -$                                    -$                                    -$                                    -$                                    285,312.38$                        -$                             100%
Kelley Trucking Earthwork CO 5 - Fill Pond Near 42ND & Gun Club -$                                      30902.241.31.00.00 8,816.00$                            -$                                    8,816.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,816.00$                            -$                             100%
Kelley Trucking Earthwork CO 5 - Fill Pond Near 42ND & Gun Club - ARTA 42% -$                                      30903.241.31.00.00 6,384.00$                            -$                                    -$                                    -$                                    6,384.00$                           -$                                    -$                                    -$                                    -$                                    6,384.00$                            -$                             100%
Kelley Trucking Earthwork CO 6 - Various -$                                      30902.241.31.00.00 45,895.28$                          -$                                    45,895.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    45,895.28$                          -$                             100%
Kelley Trucking Earthwork CO 6 - Various - ARTA 42% -$                                      30903.241.31.00.00 33,234.52$                          -$                                    -$                                    -$                                    33,234.52$                         -$                                    -$                                    -$                                    -$                                    33,234.52$                          -$                             100%
Kelley Trucking Earthwork CO 7 - ROM for Main Street & Commercial site sloping -$                                      30902.222.31.00.00 46,575.00$                          -$                                    46,575.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,575.00$                          -$                             100%
Kelley Trucking Earthwork CO 8/9 - Grade Main St & 42nd Ave + Addtl Cost -$                                      30902.221.31.00.00 28,628.50$                          -$                                    28,628.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,628.50$                          -$                             100%
Pase Erosion and Sedimentation Controls Erosion Control + CO1 to CO7 -$                                      30902.241.31.25.00 248,768.00$                        -$                                    248,768.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    248,768.00$                        -$                             100%
Pase Erosion and Sedimentation Controls Erosion Control - ARTA 42% +CO1 to CO -$                                      30903.241.31.25.00 180,142.35$                        -$                                    -$                                    -$                                    180,142.35$                       -$                                    -$                                    -$                                    -$                                    180,142.35$                        -$                             100%
Contour Construction Administration 37 Tributary T Grading & EC -$                                      30902.241.00.00.90 58,957.00$                          -$                                    58,957.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,957.00$                          -$                             100%
Contour Construction Administration 37 Tributary T Grading & EC -$                                      30903.241.00.00.90 42,693.00$                          -$                                    -$                                    -$                                    42,693.00$                         -$                                    -$                                    -$                                    -$                                    42,693.00$                          -$                             100%
Aztec Survey 39 Tributary T Grading & EC -$                                      30902.241.00.00.20 93,055.20$                          -$                                    88,606.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    88,606.14$                          4,449.06$                    95%
Aztec Survey 39 Tributary T Grading & EC -$                                      30903.241.00.00.20 67,384.80$                          -$                                    -$                                    -$                                    64,163.06$                         -$                                    -$                                    -$                                    -$                                    64,163.06$                          3,221.74$                    95%
CTL Geotechnical 27 Tributary T Grading & EC To Correct Draw (36,490.20)$                          30902.241.00.00.60 -$                                     (36,490.20)$                        36,490.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
CTL Geotechnical 27 Tributary T Grading & EC To Correct Draw (26,423.94)$                          30903.241.00.00.60 -$                                     (26,423.94)$                        -$                                    -$                                    26,423.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
CTL Geotechnical 27 Waterline No ARTA To Correct Draw 14,370.13$                           30902.241.00.00.60 169,578.00$                        14,370.13$                         17,509.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,880.00$                          137,698.00$                19%

Zone 3 36 Inch Waterline -$                                      790,082.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 761,837.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    761,837.00$                        28,245.00$                  96%
BT Construction Water Utilities Utilities MSA & CO 1 -$                                      30902.399.33.10.00 728,872.00$                        -$                                    728,872.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    728,872.00$                        -$                             100%
Contour Construction Administration 38 Zone 3 36 Inch Waterline -$                                      30902.399.00.00.90 31,280.00$                          -$                                    31,280.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,280.00$                          -$                             100%
Aztec Survey 40 Zone 3 36 Inch Waterline -$                                      30902.399.00.00.20 29,930.00$                          -$                                    1,685.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,685.00$                            28,245.00$                  6%

Community Markers EWEC -$                                      930,113.51$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 936,003.01$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    936,003.01$                        (5,889.50)$                   101%
PEI Earthwork Earthwork MSA + CO 01 - DEDUCT SSA -$                                      30902.205.31.00.00 172,208.51$                        -$                                    172,208.51$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    172,208.51$                        -$                             100%
DCB Construction Traffic Signal Signage Original + CO 1 to 4 -$                                      30902.205.10.14.00 693,776.00$                        -$                                    693,776.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    693,776.00$                        -$                             100%
SRM Erosion and Sedimentation Controls Erosion Control - CO1 Thru CO4 -$                                      30902.205.31.25.00 40,051.00$                          -$                                    40,051.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,051.00$                          -$                             100%
Aztec Survey 41+CO1 Community Markers -$                                      30902.205.00.00.20 6,630.00$                            -$                                    14,550.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,550.00$                          (7,920.00)$                   219%
CTL Geotechnical 31 Community Markers -$                                      30902.205.00.00.60 4,662.00$                            -$                                    4,117.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,117.50$                            544.50$                       88%
CTL Geotechnical 39+CO1 Public Art (Center Roundabout Monument) -$                                      30902.152.00.00.60 4,136.00$                            -$                                    2,650.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,650.00$                            1,486.00$                    64%
Contour Construction Administration 39 Community Markers -$                                      30902.205.00.00.90 8,650.00$                            -$                                    8,650.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,650.00$                            -$                             100%

Site Furnishings/Lanscaping -$                                      174,250.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 174,250.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    174,250.00$                        -$                             100%
Steele The Show Site Furnishings for Aurora Highlands Project PDA Road Signs -$                                      30902.152.60.33.00 44,250.00$                          -$                                    44,250.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    44,250.00$                          -$                             100%
Lisa Solberg Art Site Furnishings for Aurora Highlands Project Art -$                                      30902.152.60.33.00 130,000.00$                        -$                                    130,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    130,000.00$                        -$                             100%

Center Roundabout Monument -$                                      391,948.78$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 391,948.78$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    391,948.78$                        -$                             100%
JHL Constructors, Inc. Earthwork WO 12 Earthwork -$                                      30902.215.31.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 12 Erosion & Sediment Controls -$                                      30902.215.31.25.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Site Furnishings WO 12 Traffic Control -$                                      30902.215.32.33.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Site Furnishings WO 12 Sculpture -$                                      30902.215.32.33.00 275,361.06$                        -$                                    275,361.06$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    275,361.06$                        -$                             100%
JHL Constructors, Inc. Permits WO 12 Permitting - Permits Design -$                                      30902.215.00.31.46 2,760.09$                            -$                                    2,760.09$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,760.09$                            -$                             100%
JHL Constructors, Inc. Irrigation WO 12 Drainage Allowance -$                                      30902.215.32.80.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Administration WO 12 Construction Manager (3rd Party Review) -$                                      30902.215.00.00.90 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Concrete WO 12 Foundation  (Concrete) -$                                      30902.215.03.00.00 47,805.00$                          -$                                    47,805.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,805.00$                          -$                             100%
JHL Constructors, Inc. Demolition WO 12 Site Demolition (Demolition) -$                                      30902.215.02.41.00 2,900.00$                            -$                                    2,900.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,900.00$                            -$                             100%
JHL Constructors, Inc. Mobilization WO 12 Survey & Site Layout (Mobilization) -$                                      30902.215.01.71.13 10,437.50$                          -$                                    10,437.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,437.50$                          -$                             100%
JHL Constructors, Inc. Construction Surveying WO 12 Construction Surveying -$                                      30902.215.01.71.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. 3rd Party Testing WO 12 3rd Party Testing -$                                      30902.215.01.71.15 3,175.00$                            -$                                    3,175.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,175.00$                            -$                             100%
JHL Constructors, Inc. Construction Contingency WO 12 Contruction Contingency 5% -$                                      30902.215.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 12 General Conditions 8% -$                                      30902.215.01.71.17 29,137.38$                          -$                                    29,137.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,137.38$                          -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 12 General Liability Insurance 1% -$                                      30902.215.01.71.18 4,940.16$                            -$                                    4,940.16$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,940.16$                            -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 12 Performance & Payment Bond 1% -$                                      30902.215.01.71.19 3,062.69$                            -$                                    3,062.69$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,062.69$                            -$                             100%
JHL Constructors, Inc. Fees WO 12 Fees -$                                      30902.215.01.41.23 12,369.90$                          -$                                    12,369.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,369.90$                          -$                             100%

Trib T Infrastructure & MS Ph. 3 286,293.00$                         33,175,020.96$                   166,049.94$                       -$                                    -$                                    120,243.06$                       -$                                    -$                                    -$                                                 19,594,957.36$                  7,065.00$                           7,585,332.43$                    5,004,365.47$                    -$                                    -$                                    -$                                    32,478,013.26$                   697,007.70$                98%
JHL Constructors, Inc. Demolition Demo -$                                      30902.241.02.41.00 49,053.11$                          -$                                    49,053.11$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,053.11$                          -$                             100%
JHL Constructors, Inc. Demolition Demo - ARTA -$                                      30903.241.02.41.00 35,521.21$                          -$                                    -$                                    -$                                    6,437.96$                           29,083.25$                         -$                                    -$                                    -$                                    35,521.21$                          -$                             100%
JHL Constructors, Inc. Earthwork Earthwork -$                                      30902.241.31.00.00 1,020,475.62$                     -$                                    1,020,475.62$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,020,475.62$                     0.00$                           100%
JHL Constructors, Inc. Earthwork Earthwork - ARTA -$                                      30903.241.31.00.00 738,965.10$                        -$                                    -$                                    -$                                    403,738.43$                       335,226.67$                       -$                                    -$                                    -$                                    738,965.10$                        (0.00)$                          100%
JHL Constructors, Inc. Stormwater Utilities Storm Sewer -$                                      30902.241.33.40.00 960,563.84$                        -$                                    960,563.84$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    960,563.84$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities Storm Sewer - ARTA -$                                      30903.241.33.40.00 695,580.72$                        -$                                    -$                                    -$                                    640,972.37$                       54,608.35$                         -$                                    -$                                    -$                                    695,580.72$                        -$                             100%
JHL Constructors, Inc. Storm Water Management (Ponds) Storm Sewer Pond -$                                      30902.241.33.46.00 754,091.63$                        -$                                    754,091.63$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    754,091.63$                        -$                             100%
JHL Constructors, Inc. Storm Water Management (Ponds) Storm Sewer Pond - ARTA -$                                      30903.241.33.46.00 546,066.35$                        -$                                    -$                                    -$                                    90,398.45$                         455,667.90$                       -$                                    -$                                    -$                                    546,066.35$                        -$                             100%
JHL Constructors, Inc. Water Utilities Water - 100% DISTRICT -$                                      30902.241.33.10.00 1,175,507.96$                     -$                                    1,175,507.96$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,175,507.96$                     0.00$                           100%
JHL Constructors, Inc. Sanitary Sewerage Sanitary Sewer - 100% DISTRICT -$                                      30902.241.33.30.00 140,141.65$                        -$                                    140,141.65$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    140,141.65$                        0.00$                           100%
JHL Constructors, Inc. Concrete Site Concrete -$                                      30902.241.03.00.00 984,105.63$                        -$                                    984,105.63$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    984,105.63$                        0.00$                           100%
JHL Constructors, Inc. Concrete Site Concrete - ARTA -$                                      30903.241.03.00.00 712,628.21$                        -$                                    -$                                    -$                                    651,810.96$                       60,817.25$                         -$                                    -$                                    -$                                    712,628.21$                        (0.00)$                          100%
JHL Constructors, Inc. Lighting Poles and Standards Signs & Striping -$                                      30902.241.26.56.13 128,173.54$                        -$                                    128,173.54$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,173.54$                        0.00$                           100%
JHL Constructors, Inc. Lighting Poles and Standards Signs & Striping - ARTA -$                                      30903.241.26.56.13 92,815.32$                          -$                                    -$                                    -$                                    (919,153.97)$                      1,011,969.29$                    -$                                    -$                                    -$                                    92,815.32$                          (0.00)$                          100%
JHL Constructors, Inc. Stormwater Conveyance Tributary -$                                      30902.241.33.42.00 2,023,718.79$                     -$                                    2,023,718.79$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,023,718.79$                     (0.00)$                          100%
JHL Constructors, Inc. Stormwater Conveyance Tributary - ARTA -$                                      30903.241.33.42.00 1,465,451.54$                     -$                                    -$                                    -$                                    -$                                    1,395,294.42$                    70,157.12$                         -$                                    -$                                    -$                                    1,465,451.54$                     (0.00)$                          100%
JHL Constructors, Inc. Stormwater Culverts Box Culvert & Bridge + CO 38 -$                                      30902.241.33.42.13 4,058,286.13$                     -$                                    4,003,238.86$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,003,238.86$                     55,047.27$                  99%
JHL Constructors, Inc. Stormwater Culverts Box Culvert & Bridge - ARTA + CO 38 -$                                      30903.241.33.42.13 2,938,758.93$                     -$                                    -$                                    -$                                    1,399,653.79$                    1,499,243.31$                    -$                                    -$                                    -$                                    2,898,897.10$                     39,861.83$                  99%
JHL Constructors, Inc. Crushed Stone Surfacing Soft Surface Trail -$                                      30902.241.32.15.40 6,690.18$                            -$                                    6,690.18$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,690.18$                            -$                             100%
JHL Constructors, Inc. Crushed Stone Surfacing Soft Surface Trail - ARTA -$                                      30903.241.32.15.40 4,844.61$                            -$                                    -$                                    -$                                    4,844.60$                           0.01$                                  -$                                    -$                                    -$                                    4,844.61$                            -$                             100%
JHL Constructors, Inc. Stormwater Culverts Reimbursable Costs - Permits & use tax -$                                      30902.241.33.42.13 158,890.71$                        -$                                    33,187.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,187.18$                          125,703.53$                21%
JHL Constructors, Inc. Stormwater Culverts Reimbursable Costs - Permits & use tax - ARTA -$                                      30903.241.33.42.13 115,058.79$                        -$                                    -$                                    -$                                    32,821.66$                         -$                                    -$                                    -$                                    -$                                    32,821.66$                          82,237.13$                  29%
JHL Constructors, Inc. Earthwork CO 01 -$                                      30902.241.31.00.00 33,734.30$                          -$                                    33,734.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,734.30$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 01 - ARTA -$                                      30903.241.31.00.00 24,428.28$                          -$                                    -$                                    -$                                    24,428.28$                         -$                                    -$                                    -$                                    -$                                    24,428.28$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 02 -$                                      30902.241.32.12.00 32,648.90$                          -$                                    32,648.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,648.90$                          -$                             100%

JHL Constructors, Inc. Flexible Paving CO 02 - ARTA -$                                      30903.241.32.12.00 23,642.31$                          -$                                    -$                                    -$                                    23,642.31$                         -$                                    -$                                    -$                                    -$                                    23,642.31$                          -$                             100%

JHL Constructors, Inc. Flexible Paving CO 03 -$                                      30902.241.32.12.00 42,107.48$                          -$                                    42,107.48$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,107.48$                          -$                             100%

JHL Constructors, Inc. Flexible Paving CO 03 - ARTA -$                                      30903.241.32.12.00 30,491.63$                          -$                                    -$                                    -$                                    30,491.63$                         -$                                    -$                                    -$                                    -$                                    30,491.63$                          -$                             100%

JHL Constructors, Inc. Flexible Paving CO 04 -$                                      30902.241.32.12.00 24,808.87$                          -$                                    24,808.87$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,808.87$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 04 - ARTA -$                                      30903.241.32.12.00 17,965.05$                          -$                                    -$                                    -$                                    17,965.05$                         -$                                    -$                                    -$                                    -$                                    17,965.05$                          -$                             100%

JHL Constructors, Inc. Stormwater Conveyance CO 05 - Storm Lateral Conduit Relocation -$                                      30902.241.33.42.00 24,365.45$                          -$                                    24,365.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,365.45$                          -$                             100%
JHL Constructors, Inc. Stormwater Conveyance CO 05 - Storm Lateral Conduit Relocation - ARTA 42% -$                                      30903.241.33.42.00 17,643.94$                          -$                                    -$                                    -$                                    17,643.94$                         -$                                    -$                                    -$                                    -$                                    17,643.94$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 06 - Scarify 42nd & North South Collector -$                                      30902.241.31.00.00 1,952.47$                            -$                                    1,952.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,952.47$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 06 - Scarify 42nd & North South Collector - ARTA 42% -$                                      30903.241.31.00.00 1,413.86$                            -$                                    -$                                    -$                                    1,413.86$                           -$                                    -$                                    -$                                    -$                                    1,413.86$                            -$                             100%
JHL Constructors, Inc. Construction Administration CO 07 - 50% db Electrical Engineering Fee and Construction Cost -$                                      30902.241.00.00.90 36,753.07$                          -$                                    36,753.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,753.07$                          -$                             100%
JHL Constructors, Inc. Construction Administration CO 07 - 50% db Electrical Engineering Fee and Construction Cost - ARTA -$                                      30903.241.00.00.90 26,614.29$                          -$                                    -$                                    -$                                    26,614.29$                         -$                                    -$                                    -$                                    -$                                    26,614.29$                          -$                             100%
JHL Constructors, Inc. Lighting Poles and Standards CO 08 - Handrail Powdercoating; Fence Safety Railing -$                                      30902.241.26.56.13 11,843.90$                          -$                                    11,843.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,843.90$                          -$                             100%
JHL Constructors, Inc. Lighting Poles and Standards CO 08 - Handrail Powdercoating; Fence Safety Railing - ARTA 42% -$                                      30903.241.26.56.13 8,576.62$                            -$                                    -$                                    -$                                    8,147.79$                           428.83$                              -$                                    -$                                    -$                                    8,576.62$                            -$                             100%
JHL Constructors, Inc. Demolition CO 09 - Cleanup Excess -$                                      30902.241.02.41.00 3,312.96$                            -$                                    3,312.96$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,312.96$                            -$                             100%
JHL Constructors, Inc. Demolition CO 09 - Cleanup Excess - ARTA 42% -$                                      30903.241.02.41.00 2,399.04$                            -$                                    -$                                    -$                                    2,399.04$                           -$                                    -$                                    -$                                    -$                                    2,399.04$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 10 - Added Asphalt Scope -$                                      30902.241.33.40.00 1,657,170.69$                     -$                                    1,657,170.69$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,657,170.69$                     -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 10 - Added Asphalt Scope - ARTA 42% -$                                      30903.241.33.40.00 1,200,020.16$                     -$                                    -$                                    -$                                    1,200,020.16$                    -$                                    -$                                    -$                                    -$                                    1,200,020.16$                     -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 11 - Ameristar Fence -$                                      30902.241.33.40.00 685.54$                               -$                                    685.54$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    685.54$                               -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 11 - Ameristar Fence - ARTA 42% -$                                      30903.241.33.40.00 496.41$                               -$                                    -$                                    -$                                    496.41$                              -$                                    -$                                    -$                                    -$                                    496.41$                               -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 12 - E-470 Box Culvert -$                                      30902.241.33.40.00 170,960.43$                        -$                                    170,960.43$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    170,960.43$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 12 - E-470 Box Culvert - ARTA 42% -$                                      30903.241.33.40.00 123,798.93$                        -$                                    -$                                    -$                                    123,798.93$                       -$                                    -$                                    -$                                    -$                                    123,798.93$                        -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 13 - Roadbase -$                                      30902.241.33.12.00 286,288.35$                        -$                                    286,288.35$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    286,288.35$                        -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 13 - Roadbase - ARTA 42% -$                                      30903.241.33.12.00 207,312.25$                        -$                                    -$                                    -$                                    207,312.25$                       -$                                    -$                                    -$                                    -$                                    207,312.25$                        -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 14 - G O Area 1 -$                                      30902.241.33.12.00 80,432.66$                          -$                                    80,432.66$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    80,432.66$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 14 - G O Area 1 - ARTA 42% -$                                      30903.241.33.12.00 58,244.34$                          -$                                    -$                                    -$                                    58,244.34$                         -$                                    -$                                    -$                                    -$                                    58,244.34$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 15 - Top Soil Relocation -$                                      30902.241.33.12.00 98,866.80$                          -$                                    98,866.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    98,866.80$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 15 - Top Soil Relocation - ARTA 42% -$                                      30903.241.33.12.00 71,593.20$                          -$                                    -$                                    -$                                    71,593.20$                         -$                                    -$                                    -$                                    -$                                    71,593.20$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 16 - G O Area 4 -$                                      30902.241.33.12.00 7,685.58$                            -$                                    7,685.58$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,685.58$                            -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 16 - G O Area 4 - ARTA 42% -$                                      30903.241.33.12.00 5,565.42$                            -$                                    -$                                    -$                                    5,565.42$                           -$                                    -$                                    -$                                    -$                                    5,565.42$                            -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 17 - G O Area 3 -$                                      30902.241.33.12.00 34,319.18$                          -$                                    34,319.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,319.18$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 17 - G O Area 3 - ARTA 42% -$                                      30903.241.33.12.00 24,851.82$                          -$                                    -$                                    -$                                    24,851.82$                         -$                                    -$                                    -$                                    -$                                    24,851.82$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 18 - Berm relocation -$                                      30902.241.31.00.00 15,014.46$                          -$                                    15,014.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,014.46$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 18 - Berm relocation - ARTA 42% -$                                      30903.241.31.00.00 10,872.54$                          -$                                    -$                                    -$                                    10,872.54$                         -$                                    -$                                    -$                                    -$                                    10,872.54$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 19 - G O Area 2 -$                                      30902.241.33.12.00 32,319.92$                          -$                                    32,319.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,319.92$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 19 - G O Area 2 - ARTA 42% -$                                      30903.241.33.12.00 23,404.08$                          -$                                    -$                                    -$                                    23,404.08$                         -$                                    -$                                    -$                                    -$                                    23,404.08$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 20 - MS Phase 2 Grading -$                                      30902.241.33.12.00 34,667.18$                          -$                                    34,667.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,667.18$                          -$                             100%
JHL Constructors, Inc. Surface Water Sources CO 20 - MS Phase 2 Grading - ARTA 42% -$                                      30903.241.33.12.00 25,103.82$                          -$                                    -$                                    -$                                    25,103.82$                         -$                                    -$                                    -$                                    -$                                    25,103.82$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 21 - Yard Relocation & Temp Rd -$                                      30902.241.31.00.00 733,242.60$                        -$                                    733,242.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    733,242.60$                        -$                             100%
JHL Constructors, Inc. Earthwork CO 21 - Yard Relocation & Temp Rd - ARTA 42% -$                                      30903.241.31.00.00 530,968.78$                        -$                                    -$                                    -$                                    530,968.78$                       -$                                    -$                                    -$                                    -$                                    530,968.78$                        -$                             100%
JHL Constructors, Inc. Concrete CO 22 - Eastbound Pkwy Rev -$                                      30902.241.03.00.00 7,849.20$                            -$                                    7,849.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,849.20$                            -$                             100%
JHL Constructors, Inc. Concrete CO 22 - Eastbound Pkwy Rev - ARTA 42% -$                                      30903.241.03.00.00 5,683.90$                            -$                                    -$                                    -$                                    5,683.90$                           -$                                    -$                                    -$                                    -$                                    5,683.90$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 23 - Trash Removal -$                                      30902.241.31.00.00 1,728.93$                            -$                                    1,728.93$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,728.93$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 23 - Trash Removal - ARTA 42% -$                                      30903.241.31.00.00 1,251.97$                            -$                                    -$                                    -$                                    1,251.97$                           -$                                    -$                                    -$                                    -$                                    1,251.97$                            -$                             100%
JHL Constructors, Inc. Water Utilities CO 24 - Addtl Water Valve -$                                      30902.241.33.10.00 36,079.48$                          -$                                    36,079.48$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,079.48$                          -$                             100%
JHL Constructors, Inc. Electrical CO 25 - APCO Electrical Sleeving -$                                      30902.241.26.00.00 174,930.97$                        -$                                    174,930.97$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    174,930.97$                        -$                             100%
JHL Constructors, Inc. Electrical CO 25 - APCO Electrical Sleeving - ARTA 42% -$                                      30903.241.26.00.00 126,674.15$                        -$                                    -$                                    -$                                    126,674.15$                       -$                                    -$                                    -$                                    -$                                    126,674.15$                        -$                             100%
JHL Constructors, Inc. Constructions Facilities CO 26 - Misc CO Owner Request - 34.26% -$                                      30902.101.01.52.00 35,148.73$                          -$                                    35,148.73$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,148.73$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 6.93% -$                                      30903.210.31.00.00 7,110.97$                            -$                                    -$                                    -$                                    7,110.97$                           -$                                    -$                                    -$                                    -$                                    7,110.97$                            -$                             100%
JHL Constructors, Inc. Constructions Facilities CO 26 - Misc CO Owner Request - 4.43% -$                                      30902.203.01.52.00 4,543.82$                            -$                                    4,543.82$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,543.82$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 1.16% -$                                      30902.205.31.00.00 1,189.44$                            -$                                    1,189.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,189.44$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 3.46% -$                                      30902.230.31.00.00 3,551.48$                            -$                                    3,551.48$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,551.48$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 24.06% -$                                      30902.252.31.00.00 24,686.42$                          -$                                    24,686.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,686.42$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 26 - Misc CO Owner Request - 25.70% -$                                      30902.260.31.00.00 26,369.59$                          -$                                    26,369.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,369.59$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 27 - Misc - Tributary Earthwork -$                                      30902.241.31.00.00 81,055.24$                          -$                                    81,055.24$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,055.24$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 27 - Misc - Tributary Earthwork - ARTA 42% -$                                      30903.241.31.00.00 58,695.16$                          -$                                    -$                                    -$                                    58,695.16$                         -$                                    -$                                    -$                                    -$                                    58,695.16$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 27 - Misc - Tributary Stormwater Utilities -$                                      30902.241.33.40.00 27,969.31$                          -$                                    27,969.31$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,969.31$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 27 - Misc - Tributary  Stormwater Utilities - 42% -$                                      30903.241.33.40.00 20,253.63$                          -$                                    -$                                    -$                                    20,253.63$                         -$                                    -$                                    -$                                    -$                                    20,253.63$                          -$                             100%
JHL Constructors, Inc. Concrete CO 28 - Bridge Structure Changes - 58% -$                                      30902.241.03.00.00 163,629.48$                        -$                                    163,629.48$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    163,629.48$                        -$                             100%
JHL Constructors, Inc. Concrete CO 28 - Bridge Structure Changes - ARTA 42% -$                                      30903.241.03.00.00 118,490.31$                        -$                                    -$                                    -$                                    -$                                    118,490.31$                       -$                                    -$                                    -$                                    118,490.31$                        -$                             100%
JHL Constructors, Inc. Earthwork CO 29 - Earthwork Chng in Qty -$                                      30902.241.31.00.00 342,967.22$                        -$                                    342,967.22$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    342,967.22$                        -$                             100%
JHL Constructors, Inc. Earthwork CO 29 - Earthwork Chng in Qty - 42% -$                                      30903.241.31.00.00 248,355.56$                        -$                                    -$                                    -$                                    -$                                    248,355.56$                       -$                                    -$                                    -$                                    248,355.56$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 29 - Stormwater Utl Chng in Qty -$                                      30902.241.33.40.00 514,450.81$                        -$                                    514,450.81$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    514,450.81$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 29 - Stormwater Utl Chng in Qty - 42% -$                                      30903.241.33.40.00 372,533.33$                        -$                                    -$                                    -$                                    -$                                    372,533.33$                       -$                                    -$                                    -$                                    372,533.33$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 30 - Heavy Duty Fence -$                                      30902.241.33.40.00 27,061.25$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,061.25$                  0%
JHL Constructors, Inc. Stormwater Utilities CO 30 - Heavy Duty Fence - 42% -$                                      30903.241.33.40.00 19,596.08$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,596.08$                  0%
JHL Constructors, Inc. Stormwater Utilities CO 31 - Seeding -$                                      30902.241.33.40.00 55,493.14$                          -$                                    55,493.14$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,493.14$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 31 - Seeding - 42% -$                                      30903.241.33.40.00 40,184.69$                          -$                                    -$                                    -$                                    17,166.25$                         23,018.44$                         -$                                    -$                                    -$                                    40,184.69$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 32 - Seeding -$                                      30902.220.33.40.00 84,360.23$                          -$                                    84,360.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    84,360.23$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 33R - Revised Planter Bowls -$                                      30902.241.33.40.00 47,107.97$                          -$                                    47,107.97$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,107.97$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 33R - Revised Planter Bowls - 42% -$                                      30903.241.33.40.00 34,112.66$                          -$                                    -$                                    -$                                    34,112.66$                         -$                                    -$                                    -$                                    -$                                    34,112.66$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 34 - Misc CO Owner Request -$                                      30902.260.31.00.00 69,780.65$                          -$                                    69,780.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    69,780.65$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 35 - Relocate Trees -$                                      30902.260.31.00.00 21,017.12$                          -$                                    21,017.12$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,017.12$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 36 - Remove Barricades -$                                      30902.221.32.12.00 3,499.58$                            -$                                    3,499.58$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,499.58$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 37 - Revised IFC -$                                      30902.241.31.00.00 7,721.95$                            -$                                    7,721.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,721.95$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 37 - Revised IFC - 42% -$                                      30903.241.31.00.00 5,591.75$                            -$                                    -$                                    -$                                    5,591.75$                           -$                                    -$                                    -$                                    -$                                    5,591.75$                            -$                             100%
JHL Constructors, Inc. Concrete Paving CO 37 - Revised IFC -$                                      30902.241.32.13.13 4,844.16$                            -$                                    4,844.16$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,844.16$                            -$                             100%
JHL Constructors, Inc. Concrete Paving CO 37 - Revised IFC - 42% -$                                      30903.241.32.13.13 3,507.84$                            -$                                    -$                                    -$                                    3,507.84$                           -$                                    -$                                    -$                                    -$                                    3,507.84$                            -$                             100%
JHL Constructors, Inc. Stormwater Culverts CO 38 - Box Culvert & Bridge -$                                      30902.241.33.42.13 (110,315.10)$                       -$                                    (110,315.10)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (110,315.10)$                      -$                             100%
JHL Constructors, Inc. Stormwater Culverts CO 38 - Box Culvert & Bridge - 42% -$                                      30903.241.33.42.13 (79,883.35)$                         -$                                    -$                                    -$                                    (73,362.96)$                        (6,520.39)$                          -$                                    -$                                    -$                                    (79,883.35)$                        -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 39 - Temporary Bern -$                                      30902.241.31.25.00 22,358.73$                          -$                                    22,358.73$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,358.73$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 39 - Temporary Bern - 42% -$                                      30903.241.31.25.00 16,190.80$                          -$                                    -$                                    -$                                    16,190.80$                         -$                                    -$                                    -$                                    -$                                    16,190.80$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 40 - Fertilizer -$                                      30902.241.31.25.00 11,340.96$                          -$                                    11,340.96$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,340.96$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 40 - Fertilizer - 42% -$                                      30903.241.31.25.00 8,212.42$                            -$                                    -$                                    -$                                    8,212.42$                           -$                                    -$                                    -$                                    -$                                    8,212.42$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 40 - Fertilizer -$                                      30902.220.31.25.00 20,292.75$                          -$                                    20,292.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,292.75$                          -$                             100%
JHL Constructors, Inc. Site Furnishings CO 41 - Clock Tower modification -$                                      30902.203.32.33.00 53,147.79$                          -$                                    53,147.79$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    53,147.79$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 42 - Stabilize future E-470 interchange -$                                      30903.211.31.25.00 20,616.94$                          -$                                    -$                                    -$                                    20,616.94$                         -$                                    -$                                    -$                                    -$                                    20,616.94$                          -$                             100%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
JHL Constructors, Inc. Traffic Signal CO 43 - Repair Clock Tower metal paneling -$                                      30902.203.10.14.00 8,033.31$                            -$                                    8,033.31$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,033.31$                            -$                             100%
JHL Constructors, Inc. Mobilization CO 44 - Prefabricated bridge -$                                      30902.201.01.71.13 104,311.35$                        -$                                    104,311.35$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    104,311.35$                        -$                             100%
JHL Constructors, Inc. Site Furnishings CO 45 - Install artificial plants for palnter bowls -$                                      30902.204.32.33.00 60,298.83$                          -$                                    60,298.83$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,298.83$                          -$                             100%
JHL Constructors, Inc. Concrete CO 46 - Landscape Color Concrete -$                                      30902.241.03.00.00 42,586.39$                          -$                                    42,586.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,586.38$                          0.01$                           100%
JHL Constructors, Inc. Concrete CO 46 - Landscape Color Concrete - 42% -$                                      30903.241.03.00.00 30,838.42$                          -$                                    -$                                    -$                                    29,296.50$                         1,541.92$                           -$                                    -$                                    -$                                    30,838.42$                          (0.00)$                          100%
JHL Constructors, Inc. Concrete CO 46 - Landscape Color Concrete -$                                      30902.244.03.00.00 42,586.39$                          -$                                    42,586.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,586.38$                          0.01$                           100%
JHL Constructors, Inc. Concrete CO 46 - Landscape Color Concrete - 42% -$                                      30903.244.03.00.00 30,838.42$                          -$                                    -$                                    -$                                    30,838.42$                         -$                                    -$                                    -$                                    -$                                    30,838.42$                          (0.00)$                          100%
JHL Constructors, Inc. Mobilization CO 47 - Grading, storm structures -$                                      30902.241.01.71.13 16,074.37$                          -$                                    16,074.37$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,074.37$                          -$                             100%
JHL Constructors, Inc. Mobilization CO 47 - Grading, storm structures  - 42% -$                                      30903.241.01.71.13 11,640.06$                          -$                                    -$                                    -$                                    11,640.06$                         -$                                    -$                                    -$                                    -$                                    11,640.06$                          -$                             100%
JHL Constructors, Inc. Concrete CO 47 - Top soil placement and seeding -$                                      30902.241.03.00.00 51,351.75$                          -$                                    51,351.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,351.75$                          -$                             100%
JHL Constructors, Inc. Concrete CO 47 - Top soil placement and seeding - 42% -$                                      30903.241.03.00.00 37,185.75$                          -$                                    -$                                    -$                                    37,185.75$                         -$                                    -$                                    -$                                    -$                                    37,185.75$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 47 - Stabilization of low flow crossing -$                                      30902.241.33.40.00 26,543.70$                          -$                                    26,543.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,543.70$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 47 - Stabilization of low flow crossing - 42% -$                                      30903.241.33.40.00 19,221.30$                          -$                                    -$                                    -$                                    19,221.30$                         -$                                    -$                                    -$                                    -$                                    19,221.30$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 47 - Pond 8570 completion -$                                      30902.241.31.00.00 21,924.00$                          -$                                    21,924.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,924.00$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 47 - Pond 8570 completion - 42% -$                                      30903.241.31.00.00 15,876.00$                          -$                                    -$                                    -$                                    15,876.00$                         -$                                    -$                                    -$                                    -$                                    15,876.00$                          -$                             100%
JHL Constructors, Inc. Concrete CO 48 - NS Collector bridge -$                                      30902.220.03.00.00 96,612.19$                          -$                                    96,612.19$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    96,612.19$                          -$                             100%
JHL Constructors, Inc. Concrete CO 48 - NS Collector bridge -$                                      30902.244.03.00.00 26,100.00$                          -$                                    26,100.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,100.00$                          -$                             100%
JHL Constructors, Inc. Concrete CO 48 - NS Collector bridge  - 42% -$                                      30903.244.03.00.00 18,900.00$                          -$                                    -$                                    -$                                    18,900.00$                         -$                                    -$                                    -$                                    -$                                    18,900.00$                          -$                             100%
JHL Constructors, Inc. Concrete CO 49 - Add 1 ft width Concrete -$                                      30902.241.03.00.00 22,763.61$                          -$                                    22,763.61$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,763.61$                          -$                             100%
JHL Constructors, Inc. Concrete CO 49 - Add 1 ft width Concrete - 42% -$                                      30903.241.03.00.00 16,484.00$                          -$                                    -$                                    -$                                    16,484.00$                         -$                                    -$                                    -$                                    -$                                    16,484.00$                          -$                             100%
JHL Constructors, Inc. Traffic Signal CO 50 - Bridge & Monument Relief -$                                      30902.204.10.14.00 155,101.19$                        -$                                    155,101.19$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    155,101.19$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 51 - Revise Package 5 -$                                      30902.241.33.40.00 102,657.30$                        -$                                    102,657.30$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    102,657.30$                        -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 51 - Revise Package 5 - 42% -$                                      30903.241.33.40.00 74,338.04$                          -$                                    -$                                    -$                                    74,338.04$                         -$                                    -$                                    -$                                    -$                                    74,338.04$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 52 - Bond -$                                      30902.241.33.40.00 1,631.62$                            -$                                    1,631.62$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,631.62$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 52 - Bond - 42% -$                                      30903.241.33.40.00 1,181.51$                            -$                                    -$                                    -$                                    1,181.51$                           -$                                    -$                                    -$                                    -$                                    1,181.51$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 53 - Remove Temp Bern -$                                      30902.241.31.00.00 9,111.53$                            -$                                    9,111.53$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,111.53$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 53 - Remove Temp Bern - 42% -$                                      30903.241.31.00.00 6,598.01$                            -$                                    -$                                    -$                                    6,598.01$                           -$                                    -$                                    -$                                    -$                                    6,598.01$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 54 - Springline Flowfield -$                                      30902.241.31.00.00 47,875.43$                          -$                                    47,875.43$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,875.43$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 54 - Springline Flowfield - 42% -$                                      30903.241.31.00.00 34,668.41$                          -$                                    -$                                    -$                                    34,668.41$                         -$                                    -$                                    -$                                    -$                                    34,668.41$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 55 - Weed Mitigation & Mowing -$                                      30902.241.31.00.00 7,940.05$                            -$                                    7,940.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,940.05$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 55 - Weed Mitigation & Mowing - 42% -$                                      30903.241.31.00.00 5,749.69$                            -$                                    -$                                    -$                                    5,749.69$                           -$                                    -$                                    -$                                    -$                                    5,749.69$                            -$                             100%
JHL Constructors, Inc. Earthwork CO 56 - Design Build Electrical Revision -$                                      30902.241.31.00.00 969,986.92$                        -$                                    772,445.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    772,445.88$                        197,541.04$                80%
JHL Constructors, Inc. Earthwork CO 56 - Design Build Electrical Revision - 42% -$                                      30903.241.31.00.00 702,404.32$                        -$                                    -$                                    -$                                    459,985.71$                       99,371.66$                         -$                                    -$                                    -$                                    559,357.37$                        143,046.95$                80%
JHL Constructors, Inc. Site Furnishings CO 57 - Bond For Yesco -$                                      30902.241.32.33.00 4,035.11$                            -$                                    4,035.11$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,035.11$                            -$                             100%
JHL Constructors, Inc. Site Furnishings CO 57 - Bond For Yesco - 42% -$                                      30903.241.32.33.00 2,921.97$                            -$                                    -$                                    -$                                    2,921.97$                           -$                                    -$                                    -$                                    -$                                    2,921.97$                            -$                             100%
JHL Constructors, Inc. Electrical CO 58 - Add Irrigation -$                                      30902.241.26.00.00 29,872.81$                          -$                                    29,872.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,872.81$                          -$                             100%
JHL Constructors, Inc. Electrical CO 58 - Add Irrigation - 42% -$                                      30903.241.26.00.00 21,632.04$                          -$                                    -$                                    -$                                    21,632.04$                         -$                                    -$                                    -$                                    -$                                    21,632.04$                          -$                             100%
JHL Constructors, Inc. Electrical CO 59 - R1 Phase 2 NS Collector & Sidewalk Irrigation Sleeving -$                                      30902.244.26.00.00 38,073.20$                          -$                                    38,073.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,073.20$                          -$                             100%
JHL Constructors, Inc. Electrical CO 59 - R1 Phase 2 NS Collector & Sidewalk Irrigation Sleeving - 42 % -$                                      30903.244.26.00.00 27,570.24$                          -$                                    -$                                    -$                                    27,570.24$                         -$                                    -$                                    -$                                    -$                                    27,570.24$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 60 - Stock Pond Main Access Trail Extension -$                                      30902.244.31.00.00 24,625.84$                          -$                                    24,625.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,625.84$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 60 - Stock Pond Main Access Trail Extension - 42 % -$                                      30903.244.31.00.00 17,832.51$                          -$                                    -$                                    -$                                    17,832.51$                         -$                                    -$                                    -$                                    -$                                    17,832.51$                          -$                             100%
JHL Constructors, Inc. Electrical CO 61 - Alternate Light Features -$                                      30902.244.26.00.00 (37,676.19)$                         -$                                    (37,676.19)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (37,676.19)$                        -$                             100%
JHL Constructors, Inc. Electrical CO 61 - Alternate Light Features - 42 % -$                                      30903.244.26.00.00 (27,282.76)$                         -$                                    -$                                    -$                                    (27,282.76)$                        -$                                    -$                                    -$                                    -$                                    (27,282.76)$                        -$                             100%
JHL Constructors, Inc. Earthwork CO 62 - 90% - 100% Riprap Changes -$                                      30902.241.31.00.00 51,363.28$                          -$                                    51,363.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,363.28$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 62 - 90% - 100% Riprap Changes - 42 % -$                                      30903.241.31.00.00 37,194.10$                          -$                                    -$                                    -$                                    37,194.10$                         -$                                    -$                                    -$                                    -$                                    37,194.10$                          -$                             100%
JHL Constructors, Inc. Fees CO 63 - COA & E470 Permit Reimbursement -$                                      30902.241.01.41.23 46,791.84$                          -$                                    46,791.84$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,791.84$                          -$                             100%
JHL Constructors, Inc. Fees CO 63 - COA & E470 Permit Reimbursement - 42 % -$                                      30903.241.01.41.23 33,883.75$                          -$                                    -$                                    -$                                    33,883.75$                         -$                                    -$                                    -$                                    -$                                    33,883.75$                          -$                             100%
JHL Constructors, Inc. Concrete CO 64 - Additional Concrete Flatwork (CCP) -$                                      30902.241.03.00.00 10,569.85$                          -$                                    10,569.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,569.85$                          -$                             100%
JHL Constructors, Inc. Concrete CO 64 - Additional Concrete Flatwork (CCP) - 42 % -$                                      30903.241.03.00.00 7,654.03$                            -$                                    -$                                    -$                                    7,654.03$                           -$                                    -$                                    -$                                    -$                                    7,654.03$                            -$                             100%
JHL Constructors, Inc. Concrete CO 65 - Roundabout NE Corner Earthwork -$                                      30902.241.03.00.00 8,135.30$                            -$                                    8,135.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,135.30$                            -$                             100%
JHL Constructors, Inc. Concrete CO 65 - Roundabout NE Corner Earthwork - 42 % -$                                      30903.241.03.00.00 5,891.08$                            -$                                    -$                                    -$                                    -$                                    5,891.08$                           -$                                    -$                                    -$                                    5,891.08$                            -$                             100%
JHL Constructors, Inc. Concrete CO 66 - E-470 Interchange Event Pad & Road -$                                      30902.241.03.00.00 9,380.97$                            -$                                    9,380.97$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,380.97$                            -$                             100%
JHL Constructors, Inc. Concrete CO 66 - E-470 Interchange Event Pad & Road - 42 % -$                                      30903.241.03.00.00 6,793.12$                            -$                                    -$                                    -$                                    -$                                    6,793.12$                           -$                                    -$                                    -$                                    6,793.12$                            -$                             100%
JHL Constructors, Inc. Concrete CO 67 - Concrete Column Pathcing -$                                      30902.241.03.00.00 27,382.66$                          -$                                    27,382.66$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,382.66$                          -$                             100%
JHL Constructors, Inc. Concrete CO 67 - Concrete Column Pathcing  - 42 % -$                                      30903.241.03.00.00 19,828.82$                          -$                                    -$                                    -$                                    -$                                    19,828.82$                         -$                                    -$                                    -$                                    19,828.82$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 68 - Additional General Conditions & Weather Impacts -$                                      30902.241.32.12.00 464,000.00$                        -$                                    464,000.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    464,000.00$                        -$                             100%
JHL Constructors, Inc. Flexible Paving CO 68 - Additional General Conditions & Weather Impacts - 42 % -$                                      30903.241.32.12.00 336,000.00$                        -$                                    -$                                    -$                                    -$                                    336,000.00$                       -$                                    -$                                    -$                                    336,000.00$                        -$                             100%
JHL Constructors, Inc. Water Utilities CO 69 - Merrick Rev 6 (PCO 141.1) -$                                      30902.241.33.10.00 39,052.90$                          -$                                    39,052.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    39,052.90$                          -$                             100%
JHL Constructors, Inc. Water Utilities CO 69 - Merrick Rev 6 (PCO 141.1) - 42 % -$                                      30903.241.33.10.00 28,279.68$                          -$                                    -$                                    -$                                    -$                                    28,279.68$                         -$                                    -$                                    -$                                    28,279.68$                          -$                             100%
JHL Constructors, Inc. Water Utilities CO 70 - Parkway Landscape Mounding (PCO 145.1) -$                                      30902.241.33.10.00 68,389.88$                          -$                                    68,389.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    68,389.88$                          -$                             100%
JHL Constructors, Inc. Water Utilities CO 70 - Parkway Landscape Mounding (PCO 145.1) - 42 % -$                                      30903.241.33.10.00 49,523.71$                          -$                                    -$                                    -$                                    -$                                    49,523.71$                         -$                                    -$                                    -$                                    49,523.71$                          -$                             100%
JHL Constructors, Inc. Concrete CO 71 - ECCV Berm Removal, Overburden Impacts, Delay, and Scope Cre -$                                      30902.244.03.00.00 10,696.49$                          -$                                    10,696.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,696.49$                          -$                             100%
JHL Constructors, Inc. Concrete CO 71 - ECCV Berm Removal, Overburden Impacts, Delay, and Scope Cre -$                                      30903.244.03.00.00 7,745.74$                            -$                                    -$                                    -$                                    7,745.74$                           -$                                    -$                                    -$                                    -$                                    7,745.74$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 72 - Seed & Mulch Stock Pond & Tributary -$                                      30902.241.31.25.00 36,080.26$                          -$                                    36,080.26$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,080.26$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 72 - Seed & Mulch Stock Pond & Tributary - 42 % -$                                      30903.241.31.25.00 26,127.08$                          -$                                    -$                                    -$                                    -$                                    26,127.08$                         -$                                    -$                                    -$                                    26,127.08$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 73 - Additional Grading at the Roundabout -$                                      30902.241.31.00.00 917.66$                               -$                                    917.66$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    917.66$                               -$                             100%
JHL Constructors, Inc. Earthwork CO 73 - Additional Grading at the Roundabout - 42 % -$                                      30903.241.31.00.00 664.52$                               -$                                    -$                                    -$                                    -$                                    664.52$                              -$                                    -$                                    -$                                    664.52$                               -$                             100%
JHL Constructors, Inc. Construction Surveying CO 74 - Surveying of TAH Pkwy & Denali Blvd. -$                                      30902.241.01.71.14 22,518.51$                          -$                                    22,518.51$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,518.51$                          -$                             100%
JHL Constructors, Inc. Construction Surveying CO 74 - Surveying of TAH Pkwy & Denali Blvd. - 42 % -$                                      30903.241.01.71.14 16,306.50$                          -$                                    -$                                    -$                                    -$                                    16,306.50$                         -$                                    -$                                    -$                                    16,306.50$                          -$                             100%
JHL Constructors, Inc. Flexible Paving CO 75 - Paving, Sidewalk, Curb & Gutter at Main St. Tie In -$                                      30902.220.32.12.00 76,511.42$                          -$                                    76,511.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    76,511.42$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 76 - COA ROW Bench Additional Earthwork -$                                      30902.241.31.00.00 38,479.95$                          -$                                    38,479.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,479.95$                          -$                             100%
JHL Constructors, Inc. Earthwork CO 76 - COA ROW Bench Additional Earthwork - 42 % -$                                      30903.241.31.00.00 27,864.80$                          -$                                    -$                                    -$                                    -$                                    27,864.80$                         -$                                    -$                                    -$                                    27,864.80$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 77 - Additional Roadway - 38th Pkwy -$                                      30902.241.31.25.00 23,185.00$                          -$                                    23,185.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,185.00$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 77 - Additional Roadway - 38th Pkwy - 42 % -$                                      30903.241.31.25.00 16,789.13$                          -$                                    -$                                    -$                                    -$                                    16,789.13$                         -$                                    -$                                    -$                                    16,789.13$                          -$                             100%
JHL Constructors, Inc. Sanitary Sewerage CO 78 - Manhole Adjustments at TAH Pkwy -$                                      30902.241.33.30.00 36,901.58$                          -$                                    36,901.58$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,901.58$                          -$                             100%
JHL Constructors, Inc. Sanitary Sewerage CO 78 - Manhole Adjustments at TAH Pkwy - 42 % -$                                      30903.241.33.30.00 26,721.83$                          -$                                    -$                                    -$                                    -$                                    26,721.83$                         -$                                    -$                                    -$                                    26,721.83$                          -$                             100%
JHL Constructors, Inc. Supplementary Conditions CO 79 - COA Inspection Fees -$                                      30902.241.00.73.00 3,966.43$                            -$                                    3,966.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,966.43$                            -$                             100%
JHL Constructors, Inc. Supplementary Conditions CO 79 - COA Inspection Fees - 42 % -$                                      30903.241.00.73.00 2,872.25$                            -$                                    -$                                    -$                                    -$                                    2,872.25$                           -$                                    -$                                    -$                                    2,872.25$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 79 - Pond 8507N Outlet Changes -$                                      30902.241.33.40.00 3,966.43$                            -$                                    3,966.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,966.43$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 79 - Pond 8507N Outlet Changes - 42 % -$                                      30903.241.33.40.00 2,872.24$                            -$                                    -$                                    -$                                    -$                                    2,872.24$                           -$                                    -$                                    -$                                    2,872.24$                            -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 81 - Various Extra Work - PCO 098/143/146/151/154 -$                                      30902.241.33.40.00 24,429.55$                          -$                                    24,429.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,429.55$                          -$                             100%
JHL Constructors, Inc. Stormwater Utilities CO 81 - Various Extra Work - PCO 098/143/146/151/154  - 42 % -$                                      30903.241.33.40.00 17,690.37$                          -$                                    -$                                    -$                                    -$                                    17,690.37$                         -$                                    -$                                    -$                                    17,690.37$                          -$                             100%
JHL Constructors, Inc. Asphalt Paving CO 81 - Various Extra Work - PCO 147 -$                                      30902.241.32.12.16 9,768.93$                            -$                                    9,768.93$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,768.93$                            -$                             100%
JHL Constructors, Inc. Asphalt Paving CO 81 - Various Extra Work - PCO 147  - 42 % -$                                      30903.241.32.12.16 7,074.05$                            -$                                    -$                                    -$                                    -$                                    7,074.05$                           -$                                    -$                                    -$                                    7,074.05$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 81 - Various Extra Work - PCO 149.1/150 -$                                      30902.241.31.25.00 25,476.59$                          -$                                    25,476.59$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,476.59$                          -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls CO 81 - Various Extra Work - PCO 149.1/150  - 42 % -$                                      30903.241.31.25.00 18,448.57$                          -$                                    -$                                    -$                                    -$                                    18,448.57$                         -$                                    -$                                    -$                                    18,448.57$                          -$                             100%
JHL Constructors, Inc. Crushed Stone Surfacing CO 81 - Various Extra Work - PCO 153 -$                                      30902.241.32.15.40 18,940.94$                          -$                                    18,940.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,940.94$                          -$                             100%
JHL Constructors, Inc. Crushed Stone Surfacing CO 81 - Various Extra Work - PCO 153 - 42 % -$                                      30903.241.32.15.40 13,715.86$                          -$                                    -$                                    -$                                    -$                                    13,715.86$                         -$                                    -$                                    -$                                    13,715.86$                          -$                             100%
JHL Constructors, Inc. Concrete Paving CO 81 - Various Extra Work - PCO 155 -$                                      30902.241.32.13.13 9,541.08$                            -$                                    9,541.08$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,541.08$                            -$                             100%
JHL Constructors, Inc. Concrete Paving CO 81 - Various Extra Work - PCO 155 - 42 % -$                                      30903.241.32.13.13 6,909.05$                            -$                                    -$                                    -$                                    -$                                    6,909.05$                           -$                                    -$                                    -$                                    6,909.05$                            -$                             100%
JHL Constructors, Inc. Fees COA Permits 618131 & 616805 -$                                      30902.241.01.41.23 87,804.80$                          -$                                    87,804.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,804.80$                          -$                             100%
JHL Constructors, Inc. Fees COA Permits 618131 & 616805 - ARTA 42% -$                                      30903.241.01.41.23 63,582.79$                          -$                                    -$                                    -$                                    63,582.79$                         -$                                    -$                                    -$                                    -$                                    63,582.79$                          -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks Reimb - Main Street Temporary Stripping -$                                      30902.220.32.16.00 130.50$                               -$                                    130.50$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    130.50$                               -$                             100%
JHL Constructors, Inc. Mobilization Reimb - Construction Trailer/Site Security -$                                      30902.101.01.71.13 36,501.61$                          -$                                    36,501.61$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,501.61$                          -$                             100%
JHL Constructors, Inc. Fees Reimb - Fees -$                                      30902.101.01.41.23 2,729.88$                            -$                                    2,729.88$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,729.88$                            -$                             100%
JHL Constructors, Inc. Concrete Reimb - Concrete Staining at Monument -$                                      30902.241.03.00.00 4,954.36$                            -$                                    4,954.36$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,954.36$                            -$                             100%
JHL Constructors, Inc. Concrete Reimb - Concrete Staining at Monument - ARTA 42% -$                                      30903.241.03.00.00 3,587.64$                            -$                                    -$                                    -$                                    3,587.64$                           -$                                    -$                                    -$                                    -$                                    3,587.64$                            -$                             100%
JHL Constructors, Inc. Paving Specialties Reimb - TAH Pkwy Traffic Control -$                                      30902.241.32.17.00 940.99$                               -$                                    940.99$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    940.99$                               -$                             100%
JHL Constructors, Inc. Paving Specialties Reimb - TAH Pkwy Traffic Control - ARTA 42% -$                                      30903.241.32.17.00 681.41$                               -$                                    -$                                    -$                                    681.41$                              -$                                    -$                                    -$                                    -$                                    681.41$                               -$                             100%
JHL Constructors, Inc. Planting Reimb - Landscaping & Irrigation -$                                      30902.241.32.90.00 1,037.99$                            -$                                    1,037.99$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,037.99$                            -$                             100%
JHL Constructors, Inc. Planting Reimb - Landscaping & Irrigation - ARTA 42% -$                                      30903.241.32.90.00 751.65$                               -$                                    -$                                    -$                                    751.65$                              -$                                    -$                                    -$                                    -$                                    751.65$                               -$                             100%
JHL Constructors, Inc. Site Furnishings Reimb - Carousel Fencing -$                                      30902.232.32.33.00 8,864.00$                            -$                                    8,864.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,864.00$                            -$                             100%
CTL Construction Administration 25 Trib T Infrastructure & MS Ph. 3 72487/To Correct Dra 166,049.94$                         30902.241.00.00.90 160,773.25$                        166,049.94$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    166,049.94$                        (5,276.69)$                   103%
CTL Construction Administration 25 Trib T Infrastructure & MS Ph. 3 - ARTA 58/42 72487/To Correct Dra 120,243.06$                         30903.241.00.00.90 116,422.00$                        -$                                    120,243.06$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    120,243.06$                        (3,821.06)$                   103%
Contour Construction Administration 41 Trib T Infrastructure & MS Ph. 3 -$                                      30902.241.00.00.90 153,406.79$                        -$                                    153,406.79$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    153,406.79$                        -$                             100%
Contour Construction Administration 41 Trib T Infrastructure & MS Ph. 3 - ARTA 58/42 -$                                      30903.241.00.00.90 111,087.66$                        -$                                    -$                                    -$                                    111,087.67$                       -$                                    -$                                    -$                                    -$                                    111,087.67$                        -$                             100%
Aztec Survey 43 Trib T Infrastructure & MS Ph. 3 +CO1&2 -$                                      30902.241.00.00.20 167,492.40$                        -$                                    168,680.48$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    168,680.48$                        (1,188.08)$                   101%
Aztec Survey 43 Trib T Infrastructure & MS Ph. 3 +CO1&2 -$                                      30903.241.00.00.20 121,287.60$                        -$                                    -$                                    -$                                    121,024.15$                       -$                                    -$                                    -$                                    -$                                    121,024.15$                        263.45$                       100%
Aztec Survey XX Mass Grading / Boring Locations/Test Holes -$                                      30902.102.00.00.20 9,650.00$                            -$                                    9,650.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,650.00$                            -$                             100%
Aztec Survey Filing 7 Ph.2 Dev. App. & Const. Plan -$                                      30902.934.00.00.20 24,000.00$                          -$                                    -$                                    7,065.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    7,065.00$                            16,935.00$                  29%

Entry Monument Phase 2 -$                                      2,550,164.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,550,164.00$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,550,164.00$                     -$                             100%
Golden Triangle Traffic Signal Monument Phase 2 + CO1 thru CO7 -$                                      30902.204.10.14.00 2,436,709.00$                     -$                                    2,436,709.00$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,436,709.00$                     -$                             100%
Golden Triangle Concrete CO-08 - Slab thickness at planter bowls -$                                      30902.204.03.00.00 23,359.00$                          -$                                    23,359.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,359.00$                          -$                             100%
Golden Triangle Electrical CO-08 - GFCI recptacle - Light fixtures -$                                      30902.204.26.00.00 20,247.00$                          -$                                    20,247.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,247.00$                          -$                             100%
Golden Triangle Earthwork CO-08 - Complete final grading -$                                      30902.204.31.00.00 10,509.00$                          -$                                    10,509.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,509.00$                          -$                             100%
Contour Construction Administration Monument Phase 2 -$                                      30902 204.00.00.90 59,340.00$                          -$                                    59,340.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,340.00$                          -$                             100%

 

Street Lighting -$                                      3,053,633.05$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,809,117.94$                    -$                                    233,563.79$                       10,951.32$                         -$                                    -$                                    -$                                    3,053,633.05$                     (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.220.26.56.13 352,849.08$                        -$                                    352,849.08$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    352,849.08$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.221.26.56.13 335,106.75$                        -$                                    335,106.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    335,106.75$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.250.26.56.13 347,829.32$                        -$                                    347,829.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    347,829.32$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.251.26.56.13 517,917.21$                        -$                                    517,917.21$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    517,917.21$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.260.26.56.13 110,485.21$                        -$                                    110,485.21$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,485.21$                        (0.00)$                          100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.241.26.56.13 285,617.80$                        -$                                    285,617.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    285,617.80$                        0.00$                           100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30903.241.26.56.13 206,826.68$                        -$                                    -$                                    -$                                    -$                                    197,885.85$                       8,940.83$                           -$                                    -$                                    -$                                    206,826.68$                        0.00$                           100%
Dynalectric Company, Inc Lighting Poles and Standards MSA -$                                      30902.232.26.56.13 161,089.32$                        -$                                    161,089.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    161,089.32$                        0.00$                           100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 220 -$                                      30902.220.26.56.13 147,776.51$                        -$                                    147,776.51$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    147,776.51$                        -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 221 -$                                      30902.221.26.56.13 69,248.24$                          -$                                    69,248.24$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    69,248.24$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 250 -$                                      30902.250.26.56.13 50,413.60$                          -$                                    50,413.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    50,413.60$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 251 -$                                      30902.251.26.56.13 59,892.22$                          -$                                    59,892.22$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,892.22$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 260 -$                                      30902.260.26.56.13 36,283.44$                          -$                                    36,283.44$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,283.44$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 241 Split 58% CAB -$                                      30902.241.26.56.13 47,860.78$                          -$                                    47,860.78$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,860.78$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 241 Split 42% ARTA -$                                      30903.241.26.56.13 34,657.80$                          -$                                    -$                                    -$                                    -$                                    32,685.19$                         1,972.61$                           -$                                    -$                                    -$                                    34,657.80$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 241 no Split all CAB -$                                      30902.241.26.56.13 194,635.59$                        -$                                    194,635.59$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    194,635.59$                        -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 244 Split 58% CAB -$                                      30902.244.26.56.13 4,185.15$                            -$                                    4,185.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,185.15$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 244 Split 42% ARTA -$                                      30903.244.26.56.13 3,030.63$                            -$                                    -$                                    -$                                    -$                                    2,992.75$                           37.88$                                -$                                    -$                                    -$                                    3,030.63$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 232 -$                                      30902.232.26.56.13 (16,530.22)$                         -$                                    (16,530.22)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (16,530.22)$                        -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 230 -$                                      30902.230.26.56.13 33,536.71$                          -$                                    33,536.71$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,536.71$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 01 throught CO 21 Job 249 -$                                      30902.249.26.56.13 11,627.00$                          -$                                    11,627.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,627.00$                          -$                             100%
Dynalectric Company, Inc Earthwork CO 22 - Main St Damaged Sleeve -$                                      30902.220.31.00.00 11,671.26$                          -$                                    11,671.26$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,671.26$                          -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 23 - 42nd Ph 2 Pole n15 Replacement -$                                      30902.250.26.56.13 2,152.47$                            -$                                    2,152.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,152.47$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 24 - Conduit  T&M Rework -$                                      30902.220.26.56.13 5,620.53$                            -$                                    5,620.53$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,620.53$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 25 - Pulte F8 Box Relocation -$                                      30902.250.26.56.13 2,052.65$                            -$                                    2,052.65$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,052.65$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 26 - Refeed of Service A5 & A6 -$                                      30902.220.26.56.13 6,655.16$                            -$                                    6,655.16$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,655.16$                            -$                             100%
Dynalectric Company, Inc Lighting Poles and Standards CO 26 - Refeed of Service A5 & A6 -$                                      30902.250.26.56.13 6,655.15$                            -$                                    6,655.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,655.15$                            -$                             100%
Contour Lighting Poles and Standards Street Lighting -$                                      30902.232.26.56.13 24,487.00$                          -$                                    24,487.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,487.00$                          -$                             100%

Parks 900.01$                                469,099.20$                        900.01$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 343,309.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    344,209.33$                        124,889.87$                73%
American Civil Constructors Planting TO 1 Landscaping NHBD Park 532 PA26 -$                                      30902.532.32.90.00 223,809.20$                        -$                                    177,836.32$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    177,836.32$                        45,972.88$                  79%
American Civil Constructors Erosion and Sedimentation Controls TO 2 Erosion NHBD Park 532 PA26 -$                                      30902.532.31.25.00 56,600.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    56,600.00$                  0%
Wisdom Rides of America Site Furnishings Carousel -$                                      30902.533.32.33.00 172,700.00$                        -$                                    156,215.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    156,215.00$                        16,485.00$                  90%
CTL Site Furnishings TO 42 F18 Park Geotech -$                                      30902.533.00.00.60 3,750.00$                            -$                                    3,750.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,750.00$                            -$                             100%
Aztec Site Furnishings TO 63 TAH Filing 3 Park - Landscaping 148423 900.01$                                30902.531.01.71.14 12,240.00$                          900.01$                              5,508.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,408.01$                            5,831.99$                    52%

Section 30 Mass Grading 1,452,349.36$                      21,750,986.45$                   (80,420.33)$                        1,532,802.76$                    -$                                    (33.07)$                               -$                                    -$                                    -$                                                 11,314,336.49$                  3,612,825.51$                    -$                                    11,063.25$                         -$                                    -$                                    2,939,736.69$                    19,330,311.30$                   2,420,675.15$             89%
JHL Constructors, Inc. Construction Administration WO 05 Miscellaneous District Directed Work -$                                      30902.101.00.00.90 100,000.00$                        -$                                    73,052.32$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    73,052.32$                          26,947.68$                  73%
JHL Constructors, Inc. Earthwork WO 06 Mass Grading -$                                      30902.102.31.00.00 2,620,400.00$                     -$                                    2,489,380.00$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,489,380.00$                     131,020.00$                95%
JHL Constructors, Inc. Earthwork WO 06 CO1 - GMP Reconciliation -$                                      30902.102.31.00.00 1,259,915.94$                     -$                                    1,196,920.14$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,196,920.14$                     62,995.80$                  95%
JHL Constructors, Inc. Earthwork WO 06 CO2 - Bridgewater Reconciliation -$                                      30902.102.31.00.00 242,782.95$                        -$                                    230,643.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    230,643.80$                        12,139.15$                  95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO3 - BMP Maintenance -$                                      30902.102.31.25.00 1,815,562.65$                     -$                                    1,124,785.43$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,124,785.43$                     690,777.22$                62%
JHL Constructors, Inc. Construction Surveying WO 06 CO3 - Construction Surveying -$                                      30902.102.01.71.14 32,917.50$                          -$                                    19,603.26$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,603.26$                          13,314.24$                  60%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 102,238.77$                         30902.102.01.71.16 129,519.00$                        102,238.77$                       20,804.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    123,043.05$                        6,475.95$                    95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (56,199.37)$                          30902.102.01.71.17 88,073.00$                          (56,199.37)$                        93,566.71$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,367.34$                          50,705.66$                  42%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.102.01.71.18 29,375.00$                          -$                                    27,906.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,906.25$                          1,468.75$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.102.01.71.19 29,669.00$                          -$                                    28,185.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,185.55$                          1,483.45$                    95%
JHL Constructors, Inc. Earthwork WO 06 CO3 - Earthwork -$                                      30902.330.31.00.00 133,761.10$                        -$                                    136,050.54$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    136,050.54$                        (2,289.44)$                   102%
JHL Constructors, Inc. Construction Surveying WO 06 CO3 - Construction Surveying -$                                      30902.330.01.71.14 6,583.50$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,583.50$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO3 - 3rd Party Testing -$                                      30902.330.01.71.15 10,005.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,005.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 752.17$                                30902.330.01.71.16 7,743.00$                            752.17$                              6,603.68$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,355.85$                            387.15$                       95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (6,953.00)$                            30902.330.01.71.17 5,265.00$                            (6,953.00)$                          3,302.82$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,650.18)$                          8,915.18$                    -69%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.330.01.71.18 1,756.00$                            -$                                    1,668.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,668.20$                            87.80$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.330.01.71.19 1,774.00$                            -$                                    1,685.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,685.30$                            88.70$                         95%
JHL Constructors, Inc. Earthwork WO 06 CO3 - Earthwork -$                                      30902.334.31.00.00 65,951.00$                          -$                                    66,310.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    66,310.95$                          (359.95)$                      101%
JHL Constructors, Inc. Construction Surveying WO 06 CO3 - Construction Surveying -$                                      30902.334.01.71.14 6,583.50$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,583.50$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO3 - 3rd Party Testing -$                                      30902.334.01.71.15 8,185.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,185.00$                    0%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 5,246.33$                             30902.334.01.71.16 5,541.00$                            5,246.33$                           17.62$                                -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,263.95$                            277.05$                       95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (2,557.25)$                            30902.334.01.71.17 3,767.00$                            (2,557.25)$                          5,287.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,730.22$                            1,036.78$                    72%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.334.01.71.18 1,257.00$                            -$                                    1,194.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,194.15$                            62.85$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.334.01.71.19 1,269.00$                            -$                                    1,205.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,205.55$                            63.45$                         95%
JHL Constructors, Inc. Earthwork WO 06 CO3 - Earthwork -$                                      30902.546.31.00.00 313,886.00$                        -$                                    298,191.70$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    298,191.70$                        15,694.30$                  95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO3 - BMP Maintenance -$                                      30902.546.31.25.00 175,388.00$                        -$                                    70,765.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    70,765.50$                          104,622.50$                40%
JHL Constructors, Inc. Construction Surveying WO 06 CO3 - Construction Surveying -$                                      30902.546.01.71.14 6,583.50$                            -$                                    1,881.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,881.00$                            4,702.50$                    29%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO3 - 3rd Party Testing -$                                      30902.546.01.71.15 12,085.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,085.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 22,544.32$                           30902.546.01.71.16 28,618.00$                          22,544.32$                         4,642.78$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,187.10$                          1,430.90$                    95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (22,767.25)$                          30902.546.01.71.17 19,461.00$                          (22,767.25)$                        22,900.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    133.20$                               19,327.80$                  1%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.546.01.71.18 6,491.00$                            -$                                    6,166.45$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,166.45$                            324.55$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.546.01.71.19 6,556.00$                            -$                                    6,228.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,228.20$                            327.80$                       95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO3 - BMP Maintenance -$                                      30902.241.31.25.00 44,239.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    44,239.50$                  0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO3 - BMP Maintenance - ARTA 42% -$                                      30903.241.31.25.00 32,035.50$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    32,035.50$                  0%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) Pay App 21 2,101.51$                             30902.241.01.71.16 2,212.12$                            2,101.51$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,101.51$                            110.61$                       95%
JHL Constructors, Inc. Construction Contingency WO 06 CO3 - Contingency (5%) - ARTA 42% Pay App 21 1,521.79$                             30903.241.01.71.16 1,601.88$                            -$                                    1,521.79$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,521.79$                            80.09$                         95%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) Pay App 21 (1,933.39)$                            30902.241.01.71.17 1,503.94$                            (1,933.39)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,933.39)$                          3,437.33$                    -129%
JHL Constructors, Inc. General Conditions WO 06 CO3 - General Conditions (8%) - ARTA 42% Pay App 21 (1,400.04)$                            30903.241.01.71.17 1,089.06$                            -$                                    (1,400.04)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (1,400.04)$                          2,489.10$                    -129%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) -$                                      30902.241.01.71.18 501.70$                               -$                                    476.61$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    476.61$                               25.09$                         95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO3 - General Liability Insurance (1%) - ARTA 42% -$                                      30903.241.01.71.18 363.30$                               -$                                    -$                                    -$                                    -$                                    345.14$                              -$                                    -$                                    -$                                    345.14$                               18.16$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) -$                                      30902.241.01.71.19 506.92$                               -$                                    481.57$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    481.57$                               25.35$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO3 - Payment & Performance Bond (1%) - ARTA 42% -$                                      30903.241.01.71.19 367.08$                               -$                                    -$                                    -$                                    -$                                    348.73$                              -$                                    -$                                    -$                                    348.73$                               18.35$                         95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO4 - BMP Maintenance -$                                      30902.102.31.25.00 (312,858.00)$                       -$                                    (130,110.39)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (130,110.39)$                      (182,747.61)$               42%
JHL Constructors, Inc. Construction Contingency WO 06 CO4 - Contingency (5%) -$                                      30902.102.01.71.16 (13,143.00)$                         -$                                    (12,485.85)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (12,485.85)$                        (657.15)$                      95%
JHL Constructors, Inc. General Conditions WO 06 CO4 - General Conditions (8%) -$                                      30902.102.01.71.17 (22,080.00)$                         -$                                    (20,976.00)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (20,976.00)$                        (1,104.00)$                   95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO4 - General Liability Insurance (1%) -$                                      30902.102.01.71.18 (2,981.00)$                           -$                                    (2,831.95)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (2,831.95)$                          (149.05)$                      95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO4 - Payment & Performance Bond (1%) -$                                      30902.102.01.71.19 (3,011.00)$                           -$                                    (2,860.45)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (2,860.45)$                          (150.55)$                      95%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 06 CO4 - BMP Maintenance -$                                      30902.546.31.25.00 (74,490.00)$                         -$                                    (70,765.50)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (70,765.50)$                        (3,724.50)$                   95%
JHL Constructors, Inc. Construction Contingency WO 06 CO4 - Contingency (5%) -$                                      30902.546.01.71.16 (3,724.00)$                           -$                                    (3,537.80)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,537.80)$                          (186.20)$                      95%
JHL Constructors, Inc. General Conditions WO 06 CO4 - General Conditions (8%) -$                                      30902.546.01.71.17 (6,257.00)$                           -$                                    (5,944.15)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (5,944.15)$                          (312.85)$                      95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO4 - General Liability Insurance (1%) -$                                      30902.546.01.71.18 (845.00)$                              -$                                    (802.75)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (802.75)$                             (42.25)$                        95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO4 - Payment & Performance Bond (1%) -$                                      30902.546.01.71.19 (853.00)$                              -$                                    (810.35)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (810.35)$                             (42.65)$                        95%
JHL Constructors, Inc. Earthwork WO 06 CO5 - Earthwork Pay App 21 1,238.04$                             30902.102.31.00.00 5,028,781.94$                     1,238.04$                           4,628,759.46$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,629,997.50$                     398,784.44$                92%
JHL Constructors, Inc. Construction Surveying WO 06 CO5 - Construction Surveying -$                                      30902.102.01.71.14 14,865.11$                          -$                                    14,121.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,121.85$                          743.26$                       95%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO5 - 3rd Party Testing -$                                      30902.102.01.71.15 147,349.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    147,349.00$                0%
JHL Constructors, Inc. Construction Contingency WO 06 CO5 - Contingency (5%) -$                                      30902.102.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 06 CO5 - General Conditions (8%) Pay App 21 54,031.67$                           30902.102.01.71.17 473,183.57$                        54,031.67$                         389,610.14$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    443,641.81$                        29,541.76$                  94%
JHL Constructors, Inc. General Liability Insurance WO 06 CO5 - General Liability Insurance (1%) -$                                      30902.102.01.71.18 63,741.00$                          -$                                    60,553.95$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,553.95$                          3,187.05$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO5 - Payment & Performance Bond (1%) -$                                      30902.102.01.71.19 64,378.00$                          -$                                    61,159.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    61,159.10$                          3,218.90$                    95%
JHL Constructors, Inc. Earthwork WO 06 CO5 - Earthwork -$                                      30902.330.31.00.00 43,784.00$                          -$                                    101,330.11$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    101,330.11$                        (57,546.11)$                 231%
JHL Constructors, Inc. Construction Surveying WO 06 CO5 - Construction Surveying -$                                      30902.330.01.71.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO5 - 3rd Party Testing -$                                      30902.330.01.71.15 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Contingency WO 06 CO5 - Contingency (5%) -$                                      30902.330.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 06 CO5 - General Conditions (8%) Pay App 21 1,907.52$                             30902.330.01.71.17 6,539.92$                            1,907.52$                           3,294.60$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,202.12$                            1,337.80$                    80%
JHL Constructors, Inc. General Liability Insurance WO 06 CO5 - General Liability Insurance (1%) -$                                      30902.330.01.71.18 744.00$                               -$                                    706.80$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    706.80$                               37.20$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO5 - Payment & Performance Bond (1%) -$                                      30902.330.01.71.19 751.00$                               -$                                    713.45$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    713.45$                               37.55$                         95%
JHL Constructors, Inc. Earthwork WO 06 CO5 - Earthwork Pay App 21 220.31$                                30902.334.31.00.00 23,391.00$                          220.31$                              22,001.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,221.46$                          1,169.54$                    95%
JHL Constructors, Inc. Construction Surveying WO 06 CO5 - Construction Surveying -$                                      30902.334.01.71.14 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. 3rd Party Testing WO 06 CO5 - 3rd Party Testing -$                                      30902.334.01.71.15 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Contingency WO 06 CO5 - Contingency (5%) -$                                      30902.334.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 06 CO5 - General Conditions (8%) Pay App 21 1,249.58$                             30902.334.01.71.17 3,168.35$                            1,249.58$                           1,760.35$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,009.93$                            158.42$                       95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO5 - General Liability Insurance (1%) -$                                      30902.334.01.71.18 428.00$                               -$                                    406.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    406.60$                               21.40$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO5 - Payment & Performance Bond (1%) -$                                      30902.334.01.71.19 432.00$                               -$                                    410.40$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    410.40$                               21.60$                         95%
JHL Constructors, Inc. Earthwork WO 06 CO6 - Century District Grading -$                                      30902.102.31.00.00 (54,110.16)$                         -$                                    (51,404.64)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (51,404.64)$                        (2,705.52)$                   95%
JHL Constructors, Inc. Earthwork WO 06 CO6 - Century District Grading -$                                      30902.343.31.00.00 156,112.06$                        -$                                    148,306.46$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    148,306.46$                        7,805.60$                    95%
JHL Constructors, Inc. Earthwork WO 06 CO6 - Century District Grading -$                                      30902.102.31.00.00 (102,001.90)$                       -$                                    (96,901.81)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (96,901.81)$                        (5,100.09)$                   95%
JHL Constructors, Inc. Earthwork WO 06 CO7 - Overex of 32nd Ave -$                                      30902.102.31.00.00 104,283.00$                        -$                                    97,830.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    97,830.81$                          6,452.19$                    94%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (128,775.35)$                        30902.102.01.71.17 (135,553.00)$                       (128,775.35)$                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (128,775.35)$                      (6,777.65)$                   95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (17,385.00)$                          30902.102.01.71.18 (18,300.00)$                         (17,385.00)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (17,385.00)$                        (915.00)$                      95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (17,558.85)$                          30902.102.01.71.19 (18,483.00)$                         (17,558.85)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (17,558.85)$                        (924.15)$                      95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (168.06)$                               30902.241.01.71.17 (176.90)$                              (168.06)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (168.06)$                             (8.84)$                          95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) - ARTA 42% Pay App 21 (121.70)$                               30903.241.01.71.17 (128.10)$                              -$                                    (121.70)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (121.70)$                             (6.40)$                          95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (22.59)$                                 30902.241.01.71.18 (23.78)$                                (22.59)$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (22.59)$                               (1.19)$                          95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) - ARTA 42% Pay App 21 (16.36)$                                 30903.241.01.71.18 (17.22)$                                -$                                    (16.36)$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (16.36)$                               (0.86)$                          95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (23.14)$                                 30902.241.01.71.19 (24.36)$                                (23.14)$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (23.14)$                               (1.22)$                          95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) - ARTA 42 Pay App 21 (16.76)$                                 30903.241.01.71.19 (17.64)$                                -$                                    (16.76)$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (16.76)$                               (0.88)$                          95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (2,838.60)$                            30902.330.01.71.17 (2,988.00)$                           (2,838.60)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (2,838.60)$                          (149.40)$                      95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (382.85)$                               30902.330.01.71.18 (403.00)$                              (382.85)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (382.85)$                             (20.15)$                        95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (386.65)$                               30902.330.01.71.19 (407.00)$                              (386.65)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (386.65)$                             (20.35)$                        95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (3,939.65)$                            30902.334.01.71.17 (4,147.00)$                           (3,939.65)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (3,939.65)$                          (207.35)$                      95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (532.00)$                               30902.334.01.71.18 (560.00)$                              (532.00)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (532.00)$                             (28.00)$                        95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (537.70)$                               30902.334.01.71.19 (566.00)$                              (537.70)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (537.70)$                             (28.30)$                        95%
JHL Constructors, Inc. General Conditions WO 06 CO8 - General Conditions (8%) Pay App 21 (7,070.85)$                            30902.546.01.71.17 (7,443.00)$                           (7,070.85)$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (7,070.85)$                          (372.15)$                      95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO8 - General Liability Insurance (1%) Pay App 21 (954.75)$                               30902.546.01.71.18 (1,005.00)$                           (954.75)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (954.75)$                             (50.25)$                        95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO8 - Payment & Performance Bond (1%) Pay App 21 (964.25)$                               30902.546.01.71.19 (1,015.00)$                           (964.25)$                             -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (964.25)$                             (50.75)$                        95%
JHL Constructors, Inc. Earthwork WO 06 CO9 - Overex of 32nd Ave Pay App 21 786,974.62$                         30902.936.31.00.00 828,394.34$                        786,974.62$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    786,974.62$                        41,419.72$                  95%
JHL Constructors, Inc. General Conditions WO 06 CO9 - General Conditions (8%) Pay App 21 64,231.30$                           30902.936.01.71.17 67,611.89$                          64,231.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    64,231.30$                          3,380.59$                    95%
JHL Constructors, Inc. General Liability Insurance WO 06 CO9 - General Liability Insurance (1%) Pay App 21 7,869.74$                             30902.936.01.71.18 8,283.94$                            7,869.74$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,869.74$                            414.20$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO9 - Payment & Performance Bond (1%) Pay App 21 7,948.44$                             30902.936.01.71.19 8,366.78$                            7,948.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,948.44$                            418.34$                       95%
JHL Constructors, Inc. Earthwork WO 06 CO9 - Overex of 32nd Ave Pay App 21 599,077.92$                         30902.935.31.00.00 983,215.97$                        599,077.92$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    599,077.92$                        384,138.05$                61%
JHL Constructors, Inc. General Conditions WO 06 CO9 - General Conditions (8%) Pay App 21 47,926.23$                           30902.935.01.71.17 80,230.42$                          47,926.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,926.23$                          32,304.19$                  60%
JHL Constructors, Inc. General Liability Insurance WO 06 CO9 - General Liability Insurance (1%) Pay App 21 9,340.55$                             30902.935.01.71.18 9,832.16$                            9,340.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,340.55$                            491.61$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 06 CO9 - Payment & Performance Bond (1%) Pay App 21 9,433.96$                             30902.935.01.71.19 9,930.48$                            9,433.96$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,433.96$                            496.52$                       95%
JHL Constructors, Inc. Construction Administration WO 11+CO0Franc Tank Rental for Temporary Site Watering -$                                      30902.102.00.00.90 96,215.00$                          -$                                    96,215.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    96,215.00$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP001 District Wall & Fencing -$                                      30902.102.00.00.90 29,327.00$                          -$                                    29,327.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,327.00$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP002 Precon Sec 30 MG & Main St North Rough -$                                      30902.102.00.00.90 87,153.00$                          -$                                    87,153.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,153.00$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP003 Precon Filing 10 -$                                      30902.910.00.00.90 19,814.00$                          -$                                    -$                                    19,814.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    19,814.00$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP004 Precon 241 Roundabout Com Feature -$                                      30902.241.00.00.90 14,319.62$                          -$                                    14,319.62$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,319.62$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP004 Precon 241 Roundabout Com Feature - 42% -$                                      30903.241.00.00.90 10,369.38$                          -$                                    -$                                    -$                                    -$                                    10,369.38$                         -$                                    -$                                    -$                                    10,369.38$                          -$                             100%
JHL Constructors, Inc. Construction Administration NTP005 Precon Landscape Monumentation -$                                      30902.102.00.00.90 15,880.00$                          -$                                    15,880.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,880.00$                          -$                             100%
RE Monks Earthwork Filing 7 - 55% -$                                      30902.907.31.00.00 1,067,736.61$                     -$                                    -$                                    1,014,349.78$                    -$                                    -$                                    -$                                    -$                                    -$                                    1,014,349.78$                     53,386.83$                  95%
RE Monks Earthwork Filing 7 - 45% -$                                      30900.907.31.00.00 873,602.68$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    829,922.54$                       829,922.54$                        43,680.14$                  95%
RE Monks Earthwork Filing 19 - 55% -$                                      30902.919.31.00.00 1,519,729.33$                     -$                                    -$                                    1,443,742.84$                    -$                                    -$                                    -$                                    -$                                    -$                                    1,443,742.84$                     75,986.49$                  95%
RE Monks Earthwork Filing 19 - 45% -$                                      30900.919.31.00.00 1,243,414.89$                     -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,181,244.15$                    1,181,244.15$                     62,170.74$                  95%
RE Monks Earthwork Filing 21 - 55% -$                                      30902.921.31.00.00 1,194,651.39$                     -$                                    -$                                    1,134,918.89$                    -$                                    -$                                    -$                                    -$                                    -$                                    1,134,918.89$                     59,732.50$                  95%
RE Monks Earthwork Filing 21 - 45% -$                                      30900.921.31.00.00 977,442.04$                        -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    928,570.00$                       928,570.00$                        48,872.04$                  95%

Bridgewater Filing 10 Utilities -$                                      4,380,606.55$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,143,789.44$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,143,789.44$                     236,817.11$                95%
JHL Constructors, Inc. General Conditions WO 10 General Conditions -$                                      30902.350.01.71.17 296,749.14$                        -$                                    281,911.67$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    281,911.67$                        14,837.47$                  95%
JHL Constructors, Inc. Construction Contingency WO 10 Builder Contingency -$                                      30902.350.01.71.16 56,993.20$                          -$                                    54,143.54$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    54,143.54$                          2,849.66$                    95%
JHL Constructors, Inc. Construction Administration WO 10 Contractors Fees -$                                      30902.350.00.00.90 122,853.18$                        -$                                    110,111.45$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,111.45$                        12,741.73$                  90%
JHL Constructors, Inc. Performance & Payment Bond WO 10 Payment & Performance Bond 1% -$                                      30902.350.01.71.19 37,830.04$                          -$                                    35,938.54$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,938.54$                          1,891.50$                    95%
JHL Constructors, Inc. Mobilization WO 10 Mobilization -$                                      30902.350.01.71.13 205,503.00$                        -$                                    195,227.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    195,227.85$                        10,275.15$                  95%
JHL Constructors, Inc. Survey WO 10 Construction Surveying (Survey & Site Layout) -$                                      30902.350.00.00.20 61,008.91$                          -$                                    46,770.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,770.75$                          14,238.16$                  77%
JHL Constructors, Inc. Electrical Utilies WO 10 Dry Utility Sleeving -$                                      30902.350.33.70.00 118,170.00$                        -$                                    112,261.49$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    112,261.49$                        5,908.51$                    95%
JHL Constructors, Inc. Water Utilities WO 10 Water Utilities -$                                      30902.350.33.10.00 479,717.00$                        -$                                    455,731.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    455,731.16$                        23,985.84$                  95%
JHL Constructors, Inc. Sanitary Sewerage WO 10 Sanitary Sewerage Utilities -$                                      30902.350.33.30.00 381,946.00$                        -$                                    362,848.70$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    362,848.70$                        19,097.30$                  95%
JHL Constructors, Inc. Stormwater Utilities WO 10 Storm Water Piping -$                                      30902.350.33.40.00 2,574,980.62$                     -$                                    2,446,231.60$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,446,231.60$                     128,749.02$                95%
JHL Constructors, Inc. Fees WO 10 General Liability Insurance -$                                      30902.350.01.41.23 44,855.46$                          -$                                    42,612.69$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,612.69$                          2,242.77$                    95%

Walls and Fencing 30,083.64$                           10,817,990.17$                   30,083.64$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 4,999,862.16$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,029,945.80$                     5,788,044.37$             46%
JHL Constructors, Inc. Retaining Walls WO 13 Walls Pay App 16 17,480.00$                           30902.103.32.32.00 5,042,024.00$                     17,480.00$                         1,254,748.05$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,272,228.05$                     3,769,795.95$             25%
JHL Constructors, Inc. Fencing WO 13 Fencing -$                                      30902.103.32.31.00 960,665.00$                        -$                                    907,892.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    907,892.20$                        52,772.80$                  95%
JHL Constructors, Inc. General Conditions WO 13 General Conditions Pay App 16 262.20$                                30902.103.01.71.17 94,448.00$                          262.20$                              31,080.78$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,342.98$                          63,105.02$                  33%
JHL Constructors, Inc. General Liability Insurance WO 13 General Liability Insurance -$                                      30902.103.01.71.18 60,720.00$                          -$                                    57,684.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,684.00$                          3,036.00$                    95%
JHL Constructors, Inc. Construction Contingency WO 13 Builders Contingency -$                                      30902.103.01.71.16 110,318.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,318.00$                0%
JHL Constructors, Inc. Construction Administration WO 13 Conractors Fees Pay App 16 480.70$                                30902.103.00.00.90 170,336.00$                        480.70$                              58,735.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    59,216.64$                          111,119.36$                35%
JHL Constructors, Inc. Performance & Payment Bond WO 13 Payment & Performance Bonds -$                                      30902.103.01.71.19 61,327.00$                          -$                                    58,260.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,260.65$                          3,066.35$                    95%
JHL Constructors, Inc. Construction Surveying WO 14 Construction Surveying Pay App 14 1,026.08$                             30902.103.01.71.14 120,730.00$                        1,026.08$                           35,947.17$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,973.25$                          83,756.75$                  31%
JHL Constructors, Inc. 3rd Party Testing WO 14 3rd Party Testing Pay App 14 1,695.75$                             30902.103.01.71.15 137,920.00$                        1,695.75$                           28,357.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,053.25$                          107,866.75$                22%
JHL Constructors, Inc. Retaining Walls WO 14 Walls and Fencing -$                                      30902.103.32.32.00 3,506,164.20$                     -$                                    2,309,625.76$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,309,625.76$                     1,196,538.44$             66%
JHL Constructors, Inc. Construction Contingency WO 14 Contruction Contingency 5% -$                                      30902.103.01.71.16 154,693.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    154,693.00$                0%
JHL Constructors, Inc. General Conditions WO 14 General Conditions 8% Pay App 14 9,138.91$                             30902.103.01.71.17 313,560.46$                        9,138.91$                           176,699.83$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    185,838.74$                        127,721.72$                59%
JHL Constructors, Inc. General Liability Insurance WO 14 General Liability Insurance 1% -$                                      30902.103.01.71.18 42,330.77$                          -$                                    40,214.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,214.23$                          2,116.54$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 14 Performance & Payment Bond 1% -$                                      30902.103.01.71.19 42,753.74$                          -$                                    40,616.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,616.05$                          2,137.69$                    95%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    

Flowfill ECCV Waterline 37,643.13$                           9,380,940.58$                     4,573.74$                           33,069.39$                         -$                                    -$                                    -$                                    -$                                    -$                                                 7,388,143.14$                    566,466.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    7,992,253.07$                     1,388,687.51$             85%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.231.01.71.14 7,597.00$                            -$                                    4,954.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,954.25$                            2,642.75$                    65%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.531.01.71.14 10,813.00$                          -$                                    5,186.99$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,186.99$                            5,626.01$                    48%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.913.01.71.14 5,922.00$                            -$                                    -$                                    2,640.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,640.05$                            3,281.95$                    45%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.350.01.71.14 17,256.00$                          -$                                    9,413.56$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,413.56$                            7,842.44$                    55%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.250.01.71.14 1,541.00$                            -$                                    1,463.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,463.95$                            77.05$                         95%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying -$                                      30902.340.01.71.14 25,669.00$                          -$                                    22,120.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,120.75$                          3,548.25$                    86%
JHL Constructors, Inc. Construction Surveying WO 15 Construction Surveying Pay App 16 256.50$                                30902.334.01.71.14 34,562.00$                          256.50$                              27,949.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,206.48$                          6,355.52$                    82%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.231.01.71.15 9,340.00$                            -$                                    5,605.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,605.00$                            3,735.00$                    60%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.531.01.71.15 29,443.00$                          -$                                    21,328.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,328.92$                          8,114.08$                    72%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.913.01.71.15 16,129.00$                          -$                                    -$                                    14,125.07$                         -$                                    -$                                    -$                                    -$                                    -$                                    14,125.07$                          2,003.93$                    88%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.350.01.71.15 46,988.00$                          -$                                    41,613.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    41,613.80$                          5,374.20$                    89%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.250.01.71.15 4,196.00$                            -$                                    3,986.20$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,986.20$                            209.80$                       95%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.340.01.71.15 81,073.00$                          -$                                    18,691.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,691.25$                          62,381.75$                  23%
JHL Constructors, Inc. 3rd Party Testing WO 15 3rd Party Testing -$                                      30902.334.01.71.15 57,060.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,060.00$                  0%
JHL Constructors, Inc. Lighting Poles and Standards WO 15 Street Lights -$                                      30902.350.26.56.13 153,855.22$                        -$                                    144,765.01$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    144,765.01$                        9,090.21$                    94%
JHL Constructors, Inc. Lighting Poles and Standards WO 15 Street Lights -$                                      30902.340.26.56.13 403,664.09$                        -$                                    371,441.54$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    371,441.54$                        32,222.55$                  92%
JHL Constructors, Inc. Lighting Poles and Standards WO 15 Street Lights -$                                      30902.334.26.56.13 232,605.00$                        -$                                    215,434.35$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    215,434.35$                        17,170.65$                  93%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.531.31.00.00 531,128.00$                        -$                                    487,334.74$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    487,334.74$                        43,793.26$                  92%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.913.31.00.00 135,305.05$                        -$                                    -$                                    128,539.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    128,539.80$                        6,765.25$                    95%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.350.31.00.00 67,113.00$                          -$                                    63,757.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    63,757.35$                          3,355.65$                    95%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.340.31.00.00 12,102.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,102.00$                  0%
JHL Constructors, Inc. Earthwork WO 15 Earthwork -$                                      30902.334.31.00.00 17,472.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,472.00$                  0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.531.31.25.00 96,245.00$                          -$                                    46,633.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,633.23$                          49,611.77$                  48%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.913.31.25.00 25,527.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,527.00$                  0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.350.31.25.00 12,161.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,161.00$                  0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.340.31.25.00 174,651.00$                        -$                                    53,740.94$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    53,740.94$                          120,910.06$                31%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 15 Erosion & Sediment Controls -$                                      30902.334.31.25.00 152,142.00$                        -$                                    34,790.81$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,790.81$                          117,351.19$                23%
JHL Constructors, Inc. Flexible Paving WO 15 Asphalt Paving -$                                      30902.350.32.12.00 344,615.05$                        -$                                    323,283.39$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    323,283.39$                        21,331.66$                  94%
JHL Constructors, Inc. Flexible Paving WO 15 Asphalt Paving -$                                      30902.340.32.12.00 929,537.57$                        -$                                    824,582.02$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    824,582.02$                        104,955.55$                89%
JHL Constructors, Inc. Flexible Paving WO 15 Asphalt Paving -$                                      30902.334.32.12.00 417,241.27$                        -$                                    390,681.36$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    390,681.36$                        26,559.91$                  94%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 15 Site Concrete Pay App 16 3,206.25$                             30902.350.32.16.00 214,266.62$                        3,206.25$                           196,861.73$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    200,067.98$                        14,198.64$                  93%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 15 Site Concrete -$                                      30902.250.32.16.00 71,564.00$                          -$                                    67,985.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,985.80$                          3,578.20$                    95%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 15 Site Concrete -$                                      30902.340.32.16.00 927,865.05$                        -$                                    863,994.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    863,994.16$                        63,870.89$                  93%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 15 Site Concrete -$                                      30902.334.32.16.00 543,796.47$                        -$                                    516,606.64$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    516,606.64$                        27,189.83$                  95%
JHL Constructors, Inc. Paving Specialties WO 15 Pavement Marketing & Signage (Parking Lot Striping) -$                                      30902.250.32.17.00 38,053.00$                          -$                                    35,452.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    35,452.10$                          2,600.90$                    93%
JHL Constructors, Inc. Paving Specialties WO 15 Pavement Marketing & Signage (Parking Lot Striping) -$                                      30902.340.32.17.00 58,570.00$                          -$                                    47,818.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,818.25$                          10,751.75$                  82%
JHL Constructors, Inc. Paving Specialties WO 15 Pavement Marketing & Signage (Parking Lot Striping) -$                                      30902.334.32.17.00 17,173.00$                          -$                                    16,314.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,314.35$                          858.65$                       95%
JHL Constructors, Inc. Water Utilities WO 15 Water Utilities -$                                      30902.350.33.10.00 329,024.00$                        -$                                    312,572.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    312,572.80$                        16,451.20$                  95%
JHL Constructors, Inc. Water Utilities WO 15 Water Utilities -$                                      30902.250.33.10.00 67,667.00$                          -$                                    64,283.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    64,283.65$                          3,383.35$                    95%
JHL Constructors, Inc. Water Utilities WO 15 Water Utilities -$                                      30902.334.33.10.00 524,322.00$                        -$                                    498,105.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    498,105.90$                        26,216.10$                  95%
JHL Constructors, Inc. Sanitary Sewerage WO 15 Sanitary Sewer -$                                      30902.231.33.30.00 331,173.00$                        -$                                    313,079.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    313,079.15$                        18,093.85$                  95%
JHL Constructors, Inc. Sanitary Sewerage WO 15 Sanitary Sewer -$                                      30902.913.33.30.00 249,887.00$                        -$                                    -$                                    188,101.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    188,101.90$                        61,785.10$                  75%
JHL Constructors, Inc. Sanitary Sewerage WO 15 Sanitary Sewer -$                                      30902.350.33.30.00 69,173.00$                          -$                                    55,632.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,632.00$                          13,541.00$                  80%
JHL Constructors, Inc. Sanitary Sewerage WO 15 Sanitary Sewer -$                                      30902.334.33.30.00 166,709.00$                        -$                                    158,373.55$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    158,373.55$                        8,335.45$                    95%
JHL Constructors, Inc. Stormwater Utilities WO 15 Storm Drainage Utilities -$                                      30902.531.33.40.00 309,012.22$                        -$                                    262,169.60$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    262,169.60$                        46,842.62$                  85%
JHL Constructors, Inc. Stormwater Utilities WO 15 Storm Drainage Utilities -$                                      30902.913.33.40.00 109,718.00$                        -$                                    -$                                    104,232.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    104,232.10$                        5,485.90$                    95%
JHL Constructors, Inc. Stormwater Utilities WO 15 Storm Drainage Utilities -$                                      30902.334.33.40.00 211,245.00$                        -$                                    200,682.75$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    200,682.75$                        10,562.25$                  95%
JHL Constructors, Inc. Utilities WO 15 Dry Utility Sleeving -$                                      30902.903.XX.XX.XX 46,374.00$                          -$                                    -$                                    44,055.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    44,055.30$                          2,318.70$                    95%
JHL Constructors, Inc. Utilities WO 15 Dry Utility Sleeving -$                                      30902.911.XX.XX.XX 51,885.00$                          -$                                    -$                                    49,290.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    49,290.75$                          2,594.25$                    95%
JHL Constructors, Inc. Utilities WO 15 Pond Maintenance Path Pay App 16 31,392.01$                           30902.XXX.XX.XX.XX 36,242.57$                          31,392.01$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,392.01$                          4,850.56$                    87%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.231.01.71.16 17,116.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,116.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.531.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.913.01.71.16 5,296.21$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,296.21$                    0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.350.01.71.16 28,310.91$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,310.91$                  0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.250.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.340.01.71.16 34,583.57$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    34,583.57$                  0%
JHL Constructors, Inc. Construction Contingency WO 15 Contruction Contingency 5% -$                                      30902.334.01.71.16 21,659.31$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,659.31$                  0%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% -$                                      30902.231.01.71.17 31,439.16$                          -$                                    29,867.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    29,867.20$                          1,571.96$                    95%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% Pay App 16 833.97$                                30902.531.01.71.17 79,263.00$                          833.97$                              42,698.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    43,532.89$                          35,730.11$                  55%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% Pay App 16 1,677.38$                             30902.913.01.71.17 37,065.02$                          1,677.38$                           -$                                    23,614.43$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,291.81$                          11,773.21$                  68%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% Pay App 16 256.50$                                30902.350.01.71.17 99,922.00$                          256.50$                              89,059.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    89,315.78$                          10,606.22$                  89%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% -$                                      30902.250.01.71.17 14,401.00$                          -$                                    10,708.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,708.05$                          3,692.95$                    74%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% -$                                      30902.340.01.71.17 209,493.00$                        -$                                    175,895.53$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    175,895.53$                        33,597.47$                  84%
JHL Constructors, Inc. General Conditions WO 15 General Conditions 8% Pay App 16 20.52$                                  30902.334.01.71.17 191,951.00$                        20.52$                                150,421.55$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    150,442.07$                        41,508.93$                  78%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.231.01.71.18 4,895.01$                            -$                                    3,687.90$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,687.90$                            1,207.11$                    75%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.531.01.71.18 10,700.00$                          -$                                    10,165.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,165.00$                          535.00$                       95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.913.01.71.18 6,215.00$                            -$                                    -$                                    5,904.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,904.25$                            310.75$                       95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.350.01.71.18 13,490.00$                          -$                                    12,815.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,815.50$                          674.50$                       95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.250.01.71.18 1,944.00$                            -$                                    1,846.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,846.80$                            97.20$                         95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.340.01.71.18 28,282.00$                          -$                                    26,867.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    26,867.90$                          1,414.10$                    95%
JHL Constructors, Inc. General Liability Insurance WO 15 General Liability Insurance 1% -$                                      30902.334.01.71.18 25,913.00$                          -$                                    24,617.35$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,617.35$                          1,295.65$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.231.01.71.19 4,919.21$                            -$                                    3,724.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,724.95$                            1,194.26$                    76%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.531.01.71.19 10,807.00$                          -$                                    10,266.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,266.65$                          540.35$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.913.01.71.19 6,277.00$                            -$                                    -$                                    5,963.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,963.15$                            313.85$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.350.01.71.19 13,625.00$                          -$                                    12,943.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,943.74$                          681.26$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.250.01.71.19 1,964.00$                            -$                                    1,865.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,865.80$                            98.20$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.340.01.71.19 28,564.00$                          -$                                    27,135.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    27,135.80$                          1,428.20$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 15 Performance & Payment Bond 1% -$                                      30902.334.01.71.19 26,172.00$                          -$                                    24,863.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,863.40$                          1,308.60$                    95%

Prairie Water Pipeline Installation 258,500.25$                         4,702,432.95$                     -$                                    -$                                    258,500.25$                       -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    4,443,932.70$                    -$                                    -$                                    -$                                    -$                                    4,702,432.95$                     -$                             100%
JHL Constructors, Inc. General Conditions WO 16 General Conditions Pay App 12 & 13 25,820.33$                           30903.214.01.71.17 341,542.43$                        25,820.33$                         -$                                    -$                                    315,722.10$                       -$                                    -$                                    -$                                    -$                                    341,542.43$                        -$                             100%
JHL Constructors, Inc. Mobilization WO 16 Survey & Site Layout Pay App 13 2,130.33$                             30903.214.01.71.13 42,606.73$                          2,130.33$                           -$                                    -$                                    40,476.40$                         -$                                    -$                                    -$                                    -$                                    42,606.73$                          -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Groundwater Dewatering Allowance Pay App 13 18,507.78$                           30903.214.33.14.00 370,155.60$                        18,507.78$                         -$                                    -$                                    351,647.82$                       -$                                    -$                                    -$                                    -$                                    370,155.60$                        -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Buy Construction Water for Hydrostatic Testing -$                                      30903.214.33.14.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Water Utilities Pay App 13 191,290.20$                         30903.214.33.14.00 3,825,803.62$                     191,290.20$                       -$                                    -$                                    3,634,513.42$                    -$                                    -$                                    -$                                    -$                                    3,825,803.62$                     -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Existing Conditions Survey Pay App 13 399.38$                                30903.214.33.14.00 7,987.50$                            399.38$                              -$                                    -$                                    7,588.12$                           -$                                    -$                                    -$                                    -$                                    7,987.50$                            -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Repair of Interior Pipe Concrete Lining -$                                      30903.214.33.14.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Add Additional Manway for Safe Pipe Access -$                                      30903.214.33.14.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Drain Hydrostatic Testing Water -$                                      30903.214.33.14.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 16 Frost Protection of Trench Pay App 13 210.10$                                30903.214.33.14.00 4,202.00$                            210.10$                              -$                                    -$                                    3,991.90$                           -$                                    -$                                    -$                                    -$                                    4,202.00$                            -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 16 3rd Party Testing Pay App 12 & 13 15,747.50$                           30903.214.01.71.15 15,747.50$                          15,747.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,747.50$                          -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 16 General Liability Insurance Pay App 12 & 13 2,141.67$                             30903.214.01.71.18 46,064.70$                          2,141.67$                           -$                                    -$                                    43,923.03$                         -$                                    -$                                    -$                                    -$                                    46,064.70$                          -$                             100%
JHL Constructors, Inc. Construction Contingency WO 16 Builders Contingency Pay App 13 90.39$                                  30903.214.01.71.16 1,807.77$                            90.39$                                -$                                    -$                                    1,717.38$                           -$                                    -$                                    -$                                    -$                                    1,807.77$                            -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 16 Payment & Performance Bond Pay App 12 & 13 2,162.57$                             30903.214.01.71.19 46,515.10$                          2,162.57$                           -$                                    -$                                    44,352.53$                         -$                                    -$                                    -$                                    -$                                    46,515.10$                          -$                             100%

Flowfill ECCV Waterline -$                                      160,120.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 92,869.60$                         -$                                    -$                                    67,250.40$                         -$                                    -$                                    -$                                    160,120.00$                        -$                             100%
JHL Constructors, Inc. General Conditions WO 17 General Conditions -$                                      30902.241.01.71.17 6,743.66$                            -$                                    6,743.66$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,743.66$                            -$                             100%
JHL Constructors, Inc. General Conditions WO 17 General Conditions - ARTA 42% -$                                      30903.241.01.71.17 4,883.34$                            -$                                    -$                                    -$                                    -$                                    4,883.34$                           -$                                    -$                                    -$                                    4,883.34$                            -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 17 General Liability Insurance -$                                      30902.241.01.71.18 910.60$                               -$                                    910.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    910.60$                               -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 17 General Liability Insurance - ARTA 42% -$                                      30903.241.01.71.18 659.40$                               -$                                    -$                                    -$                                    -$                                    659.40$                              -$                                    -$                                    -$                                    659.40$                               -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 17 Performance & Payment Bond -$                                      30902.241.01.71.19 919.30$                               -$                                    919.30$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    919.30$                               -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 17 Performance & Payment Bond - ARTA 42% -$                                      30903.241.01.71.19 665.70$                               -$                                    -$                                    -$                                    -$                                    665.70$                              -$                                    -$                                    -$                                    665.70$                               -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 17 3rd Party Testing -$                                      30902.241.01.71.15 2,455.14$                            -$                                    2,455.14$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,455.14$                            -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 17 3rd Party Testing - ARTA 42% -$                                      30903.241.01.71.15 1,777.86$                            -$                                    -$                                    -$                                    -$                                    1,777.86$                           -$                                    -$                                    -$                                    1,777.86$                            -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 17 Water UtilityTransmission & Distribution -$                                      30902.241.33.14.00 81,840.90$                          -$                                    81,840.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,840.90$                          -$                             100%
JHL Constructors, Inc. Water Utility Transmission and Distrib WO 17 Water UtilityTransmission & Distribution - ARTA 42% -$                                      30903.241.33.14.00 59,264.10$                          -$                                    -$                                    -$                                    -$                                    59,264.10$                         -$                                    -$                                    -$                                    59,264.10$                          -$                             100%

16 Inch Waterline Relocation 225.72$                                3,251,630.72$                     -$                                    -$                                    225.72$                              -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    2,731,934.18$                    -$                                    -$                                    -$                                    -$                                    2,732,159.90$                     519,470.82$                84%
JHL Constructors, Inc. General Conditions WO 18 General Conditions Pay App 10 16.72$                                  30903.214.01.71.17 236,427.35$                        16.72$                                -$                                    -$                                    198,153.32$                       -$                                    -$                                    -$                                    -$                                    198,170.04$                        38,257.31$                  84%
JHL Constructors, Inc. Construction Surveying WO 18 Construction Surveying -$                                      30903.214.01.71.14 17,460.00$                          -$                                    -$                                    -$                                    8,379.00$                           -$                                    -$                                    -$                                    -$                                    8,379.00$                            9,081.00$                    48%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 18 Erosion Control -$                                      30903.214.31.25.00 36,535.00$                          -$                                    -$                                    -$                                    26,025.16$                         -$                                    -$                                    -$                                    -$                                    26,025.16$                          10,509.84$                  71%
JHL Constructors, Inc. Water Utilities WO 18 Water Utilities -$                                      30903.214.33.10.00 2,770,885.11$                     -$                                    -$                                    -$                                    2,430,615.76$                    -$                                    -$                                    -$                                    -$                                    2,430,615.76$                     340,269.35$                88%
JHL Constructors, Inc. Site Furnishings WO 18 Traffic Control / Signage -$                                      30903.214.32.33.00 12,200.00$                          -$                                    -$                                    -$                                    4,288.27$                           -$                                    -$                                    -$                                    -$                                    4,288.27$                            7,911.73$                    35%
JHL Constructors, Inc. Site Furnishings WO 18 Sidewalks -$                                      30903.214.32.16.00 6,440.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,440.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 18 3rd Party Testing Pay App 10 209.00$                                30903.214.01.71.15 22,208.00$                          209.00$                              -$                                    -$                                    3,902.60$                           -$                                    -$                                    -$                                    -$                                    4,111.60$                            18,096.40$                  19%
JHL Constructors, Inc. General Liability Insurance WO 18 General Liability Insurance -$                                      30903.214.01.71.18 31,720.78$                          -$                                    -$                                    -$                                    30,134.74$                         -$                                    -$                                    -$                                    -$                                    30,134.74$                          1,586.04$                    95%
JHL Constructors, Inc. Construction Contingency WO 18 Builders Contingency -$                                      30903.214.01.71.16 85,717.29$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    85,717.29$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 18 Performance & Payment Bond -$                                      30903.214.01.71.19 32,037.19$                          -$                                    -$                                    -$                                    30,435.33$                         -$                                    -$                                    -$                                    -$                                    30,435.33$                          1,601.86$                    95%

E-470 Off Ramp -$                                      2,000,000.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    -$                                    2,000,000.00$                    -$                                    -$                                    -$                                    2,000,000.00$                     -$                             100%
Aurora Highlands, LLC Earthwork Grading 200,000 Dirt Yards +/-10% -$                                      30903.211.31.00.00 2,000,000.00$                     -$                                    -$                                    -$                                    -$                                    2,000,000.00$                    -$                                    -$                                    -$                                    2,000,000.00$                     -$                             100%

Pulte/Richmond Landscaping + Gas Line Easement 97,913.74$                           3,796,531.95$                     3,425.69$                           94,488.05$                         -$                                    -$                                    -$                                    -$                                    -$                                                 702,206.98$                       2,318,092.76$                    -$                                    -$                                    -$                                    -$                                    -$                                    3,118,213.48$                     678,318.47$                82%
JHL Constructors, Inc. General Conditions WO 19 General Conditions Pay App 13 3,511.35$                             30902.901.01.71.17 126,768.24$                        3,511.35$                           -$                                    68,215.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    71,726.65$                          55,041.59$                  57%
JHL Constructors, Inc. General Conditions WO 19 General Conditions Pay App 13 1,074.66$                             30902.904.01.71.17 18,199.00$                          1,074.66$                           -$                                    26,423.18$                         -$                                    -$                                    -$                                    -$                                    -$                                    27,497.84$                          (9,298.84)$                   151%
JHL Constructors, Inc. General Conditions WO 19 General Conditions Pay App 13 2,413.11$                             30902.905.01.71.17 72,500.21$                          2,413.11$                           -$                                    67,675.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    70,088.41$                          2,411.80$                    97%
JHL Constructors, Inc. General Conditions WO 19 General Conditions Pay App 13 253.75$                                30902.548.01.71.17 54,348.75$                          253.75$                              51,018.66$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,272.41$                          3,076.34$                    94%
JHL Constructors, Inc. Survey WO 19 Survey -$                                      30902.901.00.00.20 7,875.00$                            -$                                    -$                                    4,788.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,788.00$                            3,087.00$                    61%
JHL Constructors, Inc. Survey WO 19 Survey -$                                      30902.904.00.00.20 3,150.00$                            -$                                    -$                                    2,992.49$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,992.49$                            157.51$                       95%
JHL Constructors, Inc. Survey WO 19 Survey -$                                      30902.905.00.00.20 9,450.00$                            -$                                    -$                                    6,864.21$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,864.21$                            2,585.79$                    73%
JHL Constructors, Inc. Survey WO 19 Survey -$                                      30902.548.00.00.20 6,300.00$                            -$                                    5,985.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,985.00$                            315.00$                       95%
JHL Constructors, Inc. Electrical WO 19 Electrical Pay App 13 9,025.00$                             30902.901.26.00.00 54,540.36$                          9,025.00$                           -$                                    39,066.49$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,091.49$                          6,448.87$                    88%
JHL Constructors, Inc. Electrical WO 19 Electrical Pay App 13 3,610.00$                             30902.904.26.00.00 28,512.26$                          3,610.00$                           -$                                    22,056.27$                         -$                                    -$                                    -$                                    -$                                    -$                                    25,666.27$                          2,845.99$                    90%
JHL Constructors, Inc. Electrical WO 19 Electrical Pay App 13 1,425.00$                             30902.905.26.00.00 16,206.66$                          1,425.00$                           -$                                    13,037.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    14,462.63$                          1,744.03$                    89%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Conc Walks / Curbs / Gutters -$                                      30902.901.32.16.00 158,456.25$                        -$                                    -$                                    147,132.93$                       -$                                    -$                                    -$                                    -$                                    -$                                    147,132.93$                        11,323.32$                  93%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Conc Walks / Curbs / Gutters -$                                      30902.904.32.16.00 48,884.25$                          -$                                    -$                                    45,137.83$                         -$                                    -$                                    -$                                    -$                                    -$                                    45,137.83$                          3,746.42$                    92%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Conc Walks / Curbs / Gutters -$                                      30902.905.32.16.00 78,636.00$                          -$                                    -$                                    67,065.02$                         -$                                    -$                                    -$                                    -$                                    -$                                    67,065.02$                          11,570.98$                  85%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Conc Walks / Curbs / Gutters -$                                      30902.548.32.16.00 150,569.00$                        -$                                    138,979.29$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    138,979.29$                        11,589.71$                  92%
JHL Constructors, Inc. Site Furnishings WO 19 Site Furnishings Pay App 13 9,131.40$                             30902.901.32.33.00 29,223.80$                          9,131.40$                           -$                                    18,631.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    27,762.80$                          1,461.00$                    95%
JHL Constructors, Inc. Site Furnishings WO 19 Site Furnishings Pay App 13 9,131.40$                             30902.904.32.33.00 29,223.80$                          9,131.40$                           -$                                    18,631.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    27,762.80$                          1,461.00$                    95%
JHL Constructors, Inc. Site Furnishings WO 19 Shade Structure Pay App 13 14,209.20$                           30902.901.32.33.00 41,976.00$                          14,209.20$                         -$                                    22,290.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    36,499.85$                          5,476.15$                    87%
JHL Constructors, Inc. Site Furnishings WO 19 Shade Structure Pay App 13 32,354.70$                           30902.905.32.33.00 62,360.00$                          32,354.70$                         -$                                    27,620.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    59,975.45$                          2,384.55$                    96%
JHL Constructors, Inc. Site Furnishings WO 19 Site Furnishings -$                                      30902.905.32.33.00 50,880.00$                          -$                                    -$                                    48,336.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    48,336.00$                          2,544.00$                    95%
JHL Constructors, Inc. Site Furnishings WO 19 Site Furnishings -$                                      30902.548.32.33.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Irrigation WO 19 Irrigation Systems -$                                      30902.901.32.80.00 139,733.55$                        -$                                    -$                                    132,746.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    132,746.88$                        6,986.67$                    95%
JHL Constructors, Inc. Irrigation WO 19 Irrigation Systems -$                                      30902.904.32.80.00 36,487.00$                          -$                                    -$                                    34,662.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    34,662.65$                          1,824.35$                    95%
COA Irrigation Water Transmission Dev Fee -$                                      30902.904.32.80.00 71,975.80$                          -$                                    -$                                    71,975.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    71,975.80$                          -$                             100%
JHL Constructors, Inc. Irrigation WO 19 Irrigation Systems -$                                      30902.905.32.80.00 175,038.00$                        -$                                    -$                                    166,248.09$                       -$                                    -$                                    -$                                    -$                                    -$                                    166,248.09$                        8,789.91$                    95%
JHL Constructors, Inc. Irrigation WO 19 Irrigation Systems -$                                      30902.548.32.80.00 135,250.00$                        -$                                    128,487.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,487.50$                        6,762.50$                    95%
JHL Constructors, Inc. Planting WO 19 Landscaping Pay App 13 5,783.60$                             30902.901.32.90.00 635,758.53$                        5,783.60$                           -$                                    530,355.10$                       -$                                    -$                                    -$                                    -$                                    -$                                    536,138.70$                        99,619.83$                  84%
JHL Constructors, Inc. Planting WO 19 Landscaping Pay App 13 691.82$                                30902.904.32.90.00 141,019.64$                        691.82$                              -$                                    108,430.15$                       -$                                    -$                                    -$                                    -$                                    -$                                    109,121.97$                        31,897.67$                  77%
JHL Constructors, Inc. Planting WO 19 Landscaping Pay App 13 2,126.81$                             30902.905.32.90.00 585,965.36$                        2,126.81$                           -$                                    468,171.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    470,298.31$                        115,667.05$                80%
JHL Constructors, Inc. Planting WO 19 Landscaping Pay App 13 3,171.94$                             30902.548.32.90.00 548,661.00$                        3,171.94$                           358,306.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    361,478.79$                        187,182.21$                66%
JHL Constructors, Inc. Retaining Walls WO 19 Entry Planter Walls -$                                      30902.901.32.32.00 19,000.00$                          -$                                    -$                                    18,050.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    18,050.00$                          950.00$                       95%
JHL Constructors, Inc. Retaining Walls WO 19 Entry Planter Walls -$                                      30902.905.32.32.00 19,000.00$                          -$                                    -$                                    18,050.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    18,050.00$                          950.00$                       95%
JHL Constructors, Inc. Retaining Walls WO 19 Entry Planter Foundation -$                                      30902.901.32.32.00 3,600.00$                            -$                                    -$                                    3,420.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,420.00$                            180.00$                       95%
JHL Constructors, Inc. Retaining Walls WO 19 Entry Planter Foundation -$                                      30902.905.32.32.00 3,600.00$                            -$                                    -$                                    3,420.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,420.00$                            180.00$                       95%
JHL Constructors, Inc. Electrical Utilies WO 19 Dry Utility Sleeving -$                                      30902.901.33.70.00 5,715.00$                            -$                                    -$                                    5,429.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,429.25$                            285.75$                       95%
JHL Constructors, Inc. Electrical Utilies WO 19 Dry Utility Sleeving -$                                      30902.904.33.70.00 5,715.00$                            -$                                    -$                                    5,429.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,429.25$                            285.75$                       95%
JHL Constructors, Inc. Electrical Utilies WO 19 Dry Utility Sleeving -$                                      30902.905.33.70.00 5,715.00$                            -$                                    -$                                    5,429.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    5,429.25$                            285.75$                       95%
JHL Constructors, Inc. Electrical Utilies WO 19 Dry Utility Sleeving -$                                      30902.548.33.70.00 5,715.00$                            -$                                    5,429.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,429.25$                            285.75$                       95%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Utility Access Path -$                                      30902.901.32.16.00 22,349.00$                          -$                                    -$                                    21,231.55$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,231.55$                          1,117.45$                    95%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 19 Utility Access Path -$                                      30902.905.32.16.00 25,949.26$                          -$                                    -$                                    24,651.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    24,651.80$                          1,297.46$                    95%
JHL Constructors, Inc. 3rd Party Testing WO 19 3rd Party Testing -$                                      30902.901.01.71.15 8,264.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,264.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 19 3rd Party Testing -$                                      30902.904.01.71.15 4,735.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,735.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 19 3rd Party Testing -$                                      30902.905.01.71.15 8,264.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,264.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 19 3rd Party Testing -$                                      30902.548.01.71.15 8,264.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,264.00$                    0%
JHL Constructors, Inc. General Liability Insurance WO 19 General Liability Insurance -$                                      30902.901.01.71.18 16,354.30$                          -$                                    -$                                    15,536.58$                         -$                                    -$                                    -$                                    -$                                    -$                                    15,536.58$                          817.72$                       95%
JHL Constructors, Inc. General Liability Insurance WO 19 General Liability Insurance -$                                      30902.904.01.71.18 2,457.00$                            -$                                    -$                                    2,334.15$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,334.15$                            122.85$                       95%
JHL Constructors, Inc. General Liability Insurance WO 19 General Liability Insurance -$                                      30902.905.01.71.18 9,776.28$                            -$                                    -$                                    9,287.47$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,287.47$                            488.81$                       95%
JHL Constructors, Inc. General Liability Insurance WO 19 General Liability Insurance -$                                      30902.548.01.71.18 7,332.36$                            -$                                    6,965.74$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,965.74$                            366.62$                       95%
JHL Constructors, Inc. Construction Contingency WO 19 Builders Contingency -$                                      30902.901.01.71.16 21,598.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,598.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 19 Builders Contingency -$                                      30902.904.01.71.16 5,046.36$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,046.36$                    0%
JHL Constructors, Inc. Construction Contingency WO 19 Builders Contingency -$                                      30902.905.01.71.16 9,412.38$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,412.38$                    0%
JHL Constructors, Inc. Construction Contingency WO 19 Builders Contingency -$                                      30902.548.01.71.16 24,613.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,613.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 19 Payment & Performance Bond -$                                      30902.901.01.71.19 16,351.44$                          -$                                    -$                                    15,533.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    15,533.88$                          817.56$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 19 Payment & Performance Bond -$                                      30902.904.01.71.19 2,481.00$                            -$                                    -$                                    2,356.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,356.95$                            124.05$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 19 Payment & Performance Bond -$                                      30902.905.01.71.19 9,871.17$                            -$                                    -$                                    9,377.61$                           -$                                    -$                                    -$                                    -$                                    -$                                    9,377.61$                            493.56$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 19 Payment & Performance Bond -$                                      30902.548.01.71.19 7,404.94$                            -$                                    7,034.69$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,034.69$                            370.25$                       95%

COA Landscaping -$                                      4,131,626.44$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,169,614.39$                    1,763,468.62$                    -$                                    198,543.43$                       -$                                    -$                                    -$                                    4,131,626.44$                     -$                             100%
COA Irrigation Bridgewater Filing 10 - End of N Buchanan Ct. -$                                      30902.548.32.80.00 81,044.80$                          -$                                    81,044.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    81,044.80$                          -$                             100%
COA Irrigation Bridgewater Filing 10 - Riverfront Drive Tree Lawn from Matin St. to -$                                      30902.350.32.80.00 350,629.24$                        -$                                    350,629.24$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    350,629.24$                        -$                             100%
COA Irrigation Bridgewater Filing 10 - End of N Flat Rock Ct. -$                                      30902.241.32.80.00 274,179.03$                        -$                                    274,179.03$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    274,179.03$                        -$                             100%
COA Irrigation Bridgewater Filing 10 - End of N Flat Rock Ct. - ARTA 42% -$                                      30903.241.32.80.00 198,543.43$                        -$                                    -$                                    -$                                    -$                                    198,543.43$                       -$                                    -$                                    -$                                    198,543.43$                        -$                             100%
COA Irrigation Bridgewater Filing 10 - End of N Flat Rock Ct. -$                                      30902.910.32.80.00 118,180.62$                        -$                                    -$                                    118,180.62$                       -$                                    -$                                    -$                                    -$                                    -$                                    118,180.62$                        -$                             100%
COA Irrigation Bridgewater Filing 10 - E 35th Ave. towards F16 -$                                      30902.350.32.80.00 639,873.40$                        -$                                    639,873.40$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    639,873.40$                        -$                             100%
COA Irrigation Filing 8 -$                                      30902.908.32.80.00 326,501.84$                        -$                                    -$                                    326,501.84$                       -$                                    -$                                    -$                                    -$                                    -$                                    326,501.84$                        -$                             100%
COA Irrigation Filing 3 -$                                      30902.531.32.80.00 786,045.64$                        -$                                    786,045.64$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    786,045.64$                        -$                             100%
COA Irrigation Filing 3 / 1" Irrigation Meter -$                                      30902.340.32.80.00 37,842.28$                          -$                                    37,842.28$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    37,842.28$                          -$                             100%
COA Irrigation Filing 2 -$                                      30902.902.32.80.00 531,132.50$                        -$                                    -$                                    531,132.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    531,132.50$                        -$                             100%
COA Irrigation Filing 11 -$                                      30902.911.32.80.00 787,653.66$                        -$                                    -$                                    787,653.66$                       -$                                    -$                                    -$                                    -$                                    -$                                    787,653.66$                        -$                             100%

Brightview Landscapes 408,032.88$                         5,601,640.51$                     393,356.38$                       -$                                    -$                                    14,676.50$                         -$                                    -$                                    -$                                                 3,265,340.10$                    -$                                    11,923.78$                         442,633.27$                       -$                                    -$                                    -$                                    4,127,930.03$                     1,473,710.48$             74%
JHL Constructors, Inc. General Conditions WO 20 General Conditions Pay App 13 17,283.49$                           30902.220.01.71.17 136,634.83$                        17,283.49$                         112,519.61$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    129,803.10$                        6,831.73$                    95%
JHL Constructors, Inc. General Conditions WO 20 General Conditions -$                                      30902.250.01.71.17 61,326.34$                          -$                                    58,260.03$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    58,260.03$                          3,066.31$                    95%
JHL Constructors, Inc. General Conditions WO 20 General Conditions -$                                      30902.230.01.71.17 20,889.24$                          -$                                    19,844.79$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,844.79$                          1,044.45$                    95%
JHL Constructors, Inc. General Conditions WO 20 General Conditions -$                                      30902.241.01.71.17 48,426.74$                          -$                                    46,005.39$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,005.39$                          2,421.35$                    95%
JHL Constructors, Inc. General Conditions WO 20 General Conditions - ARTA 42% -$                                      30903.241.01.71.17 35,067.64$                          -$                                    -$                                    -$                                    -$                                    58.08$                                33,256.21$                         -$                                    -$                                    -$                                    33,314.29$                          1,753.35$                    95%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying -$                                      30902.220.01.71.14 6,371.00$                            -$                                    1,026.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,026.00$                            5,345.00$                    16%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying -$                                      30902.250.01.71.14 3,520.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,520.00$                    0%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying -$                                      30902.230.01.71.14 1,574.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,574.00$                    0%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying -$                                      30902.241.01.71.14 3,222.48$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,222.48$                    0%
JHL Constructors, Inc. Construction Surveying WO 20 Construction Surveying - ARTA 42% -$                                      30903.241.01.71.14 2,333.52$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,333.52$                    0%
JHL Constructors, Inc. Unit Paving for Aurora Highlands Pro WO 20 Hardscapes Pay App 13 27,077.48$                           30902.220.60.14.00 144,390.34$                        27,077.48$                         103,323.98$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    130,401.46$                        13,988.88$                  90%
JHL Constructors, Inc. Unit Paving for Aurora Highlands Pro WO 20 Hardscapes Pay App 13 20,267.56$                           30902.241.60.14.00 117,984.76$                        20,267.56$                         86,751.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    107,018.66$                        10,966.10$                  91%
JHL Constructors, Inc. Unit Paving for Aurora Highlands Pro WO 20 Hardscapes - ARTA 42% Pay App 13 14,676.50$                           30903.241.60.14.00 85,437.24$                          -$                                    14,676.50$                         -$                                    -$                                    -$                                    62,819.75$                         -$                                    -$                                    -$                                    77,496.25$                          7,940.99$                    91%
JHL Constructors, Inc. Site Furnishings WO 20 Site Furnishings -$                                      30902.220.32.33.00 31,360.00$                          -$                                    14,896.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,896.00$                          16,464.00$                  48%
JHL Constructors, Inc. Site Furnishings WO 20 Site Furnishings -$                                      30902.250.32.33.00 4,480.00$                            -$                                    2,128.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,128.00$                            2,352.00$                    48%
JHL Constructors, Inc. Site Furnishings WO 20 Site Furnishings -$                                      30902.241.32.33.00 15,810.80$                          -$                                    7,510.13$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,510.13$                            8,300.67$                    48%
JHL Constructors, Inc. Site Furnishings WO 20 Site Furnishings - ARTA 42% -$                                      30903.241.32.33.00 11,449.20$                          -$                                    -$                                    -$                                    -$                                    -$                                    5,438.37$                           -$                                    -$                                    -$                                    5,438.37$                            6,010.83$                    48%
JHL Constructors, Inc. Retaining Walls for Aurora Highlands WO 20 Monumentation -$                                      30902.220.60.32.00 (11,171.00)$                         -$                                    (10,612.45)$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    (10,612.45)$                        (558.55)$                      95%
JHL Constructors, Inc. Retaining Walls for Aurora Highlands WO 20 Monumentation -$                                      30902.250.60.32.00 286,527.00$                        -$                                    272,200.65$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    272,200.65$                        14,326.35$                  95%
JHL Constructors, Inc. Irrigation WO 20 Irrigation Pay App 13 207,248.50$                         30902.220.32.80.00 1,150,235.85$                     207,248.50$                       561,105.56$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    768,354.06$                        381,881.79$                67%
JHL Constructors, Inc. Irrigation WO 20 Irrigation Pay App 13 11,405.99$                           30902.250.32.80.00 254,126.00$                        11,405.99$                         218,607.72$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    230,013.71$                        24,112.29$                  91%
JHL Constructors, Inc. Irrigation WO 20 Irrigation -$                                      30902.230.32.80.00 102,940.00$                        -$                                    97,793.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    97,793.00$                          5,147.00$                    95%
JHL Constructors, Inc. Irrigation WO 20 Irrigation -$                                      30902.241.32.80.00 58,508.66$                          -$                                    55,583.23$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    55,583.23$                          2,925.43$                    95%
JHL Constructors, Inc. Irrigation WO 20 Irrigation - ARTA 42% -$                                      30903.241.32.80.00 42,368.34$                          -$                                    -$                                    -$                                    -$                                    (815.16)$                             41,065.09$                         -$                                    -$                                    -$                                    40,249.93$                          2,118.41$                    95%
JHL Constructors, Inc. Planting WO 20 Landscaping Pay App 13 110,073.36$                         30902.220.32.90.00 1,270,324.97$                     110,073.36$                       601,789.39$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    711,862.75$                        558,462.22$                56%
JHL Constructors, Inc. Planting WO 20 Landscaping -$                                      30902.250.32.90.00 431,758.00$                        -$                                    344,285.80$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    344,285.80$                        87,472.20$                  80%
JHL Constructors, Inc. Planting WO 20 Landscaping -$                                      30902.230.32.90.00 216,674.90$                        -$                                    173,668.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    173,668.50$                        43,006.40$                  80%
JHL Constructors, Inc. Planting WO 20 Landscaping -$                                      30902.241.32.90.00 438,792.04$                        -$                                    415,755.40$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    415,755.40$                        23,036.64$                  95%
JHL Constructors, Inc. Planting WO 20 Landscaping - ARTA 42% -$                                      30903.241.32.90.00 317,745.96$                        -$                                    -$                                    -$                                    -$                                    11,551.49$                         289,512.75$                       -$                                    -$                                    -$                                    301,064.24$                        16,681.72$                  95%
JHL Constructors, Inc. Planting WO 20 Concrete Repairs (Allowance) -$                                      30902.220.32.90.00 10,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                  0%
JHL Constructors, Inc. Planting WO 20 Concrete Repairs (Allowance) -$                                      30902.250.32.90.00 10,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,000.00$                  0%
JHL Constructors, Inc. Planting WO 20 Concrete Repairs (Allowance) -$                                      30902.241.32.90.00 2,900.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,900.00$                    0%
JHL Constructors, Inc. Planting WO 20 Concrete Repairs (Allowance) - ARTA 42% -$                                      30903.241.32.90.00 2,100.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,100.00$                    0%
JHL Constructors, Inc. Planting WO 20 Erosion Control (Allowance) -$                                      30902.220.32.90.00 10,000.00$                          -$                                    9,223.31$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,223.31$                            776.69$                       92%
JHL Constructors, Inc. Planting WO 20 Erosion Control (Allowance) -$                                      30902.250.32.90.00 11,357.70$                          -$                                    6,232.95$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,232.95$                            5,124.75$                    55%
JHL Constructors, Inc. Planting WO 20 Erosion Control (Allowance) -$                                      30902.241.32.90.00 2,112.53$                            -$                                    2,006.90$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,006.90$                            105.63$                       95%
JHL Constructors, Inc. Planting WO 20 Erosion Control (Allowance) - ARTA 42% -$                                      30903.241.32.90.00 1,529.77$                            -$                                    -$                                    -$                                    -$                                    1,129.37$                           323.91$                              -$                                    -$                                    -$                                    1,453.28$                            76.49$                         95%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) -$                                      30902.220.32.90.00 12,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,000.00$                  0%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) -$                                      30902.250.32.90.00 12,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,000.00$                  0%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) -$                                      30902.230.32.90.00 6,000.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,000.00$                    0%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) -$                                      30902.241.32.90.00 3,480.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,480.00$                    0%
JHL Constructors, Inc. Planting WO 20 Traffic Control (Allowance) - ARTA 42% -$                                      30903.241.32.90.00 2,520.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,520.00$                    0%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance -$                                      30902.220.01.71.18 24,525.72$                          -$                                    14,064.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,064.75$                          10,460.97$                  57%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance -$                                      30902.250.01.71.18 8,354.00$                            -$                                    7,936.30$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,936.30$                            417.70$                       95%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance -$                                      30902.230.01.71.18 3,725.00$                            -$                                    3,538.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,538.75$                            186.25$                       95%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance -$                                      30902.241.01.71.18 7,389.78$                            -$                                    7,020.29$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,020.29$                            369.49$                       95%
JHL Constructors, Inc. General Liability Insurance WO 20 General Liability Insurance - ARTA 42% -$                                      30903.241.01.71.18 5,351.22$                            -$                                    -$                                    -$                                    -$                                    -$                                    5,083.66$                           -$                                    -$                                    -$                                    5,083.66$                            267.56$                       95%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency -$                                      30902.220.01.71.16 60,650.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,650.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency -$                                      30902.250.01.71.16 30,974.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    30,974.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency -$                                      30902.230.01.71.16 15,814.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    15,814.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency -$                                      30902.241.01.71.16 11,686.22$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,686.22$                  0%
JHL Constructors, Inc. Construction Contingency WO 20 Builders Contingency - ARTA 42% -$                                      30903.241.01.71.16 8,462.44$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,462.44$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond -$                                      30902.220.01.71.19 24,538.28$                          -$                                    14,200.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,200.60$                          10,337.68$                  58%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond -$                                      30902.250.01.71.19 8,435.00$                            -$                                    8,013.25$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,013.25$                            421.75$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond -$                                      30902.230.01.71.19 3,760.00$                            -$                                    3,572.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,572.00$                            188.00$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond -$                                      30902.241.01.71.19 7,462.28$                            -$                                    7,089.17$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,089.17$                            373.11$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 20 Performance & Payment Bond - ARTA 42% -$                                      30903.241.01.71.19 5,403.72$                            -$                                    -$                                    -$                                    -$                                    -$                                    5,133.53$                           -$                                    -$                                    -$                                    5,133.53$                            270.19$                       95%

Interior Monuments Phase 1 214,242.67$                         4,523,501.92$                     214,242.67$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 3,505,625.07$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,719,867.74$                     803,634.18$                82%
JHL Constructors, Inc. Construction Surveying WO 21 Construction Surveying -$                                      30902.204.01.71.14 75,094.00$                          -$                                    23,089.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,089.75$                          52,004.25$                  31%
JHL Constructors, Inc. 3rd Party Testing WO 21 3rd Party Testing Pay App 11 1,249.25$                             30902.204.01.71.15 39,500.00$                          1,249.25$                           16,328.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,577.85$                          21,922.15$                  45%
JHL Constructors, Inc. Site Furnishings WO 21 Site Furnishings Pay App 11 197,123.59$                         30902.204.32.33.00 3,872,979.92$                     197,123.59$                       3,122,259.29$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,319,382.88$                     553,597.04$                86%
JHL Constructors, Inc. Construction Contingency WO 21 Contruction Contingency 5% -$                                      30902.204.01.71.16 118,325.93$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    118,325.93$                0%
JHL Constructors, Inc. General Conditions WO 21 General Conditions 8% Pay App 11 15,869.83$                           30902.204.01.71.17 328,721.79$                        15,869.83$                         259,511.16$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    275,380.99$                        53,340.80$                  84%
JHL Constructors, Inc. General Liability Insurance WO 21 General Liability Insurance 1% -$                                      30902.204.01.71.18 44,218.82$                          -$                                    42,007.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,007.88$                          2,210.94$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 21 Performance & Payment Bond 1% -$                                      30902.204.01.71.19 44,661.46$                          -$                                    42,428.39$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,428.39$                          2,233.07$                    95%

Filing 9 - Wet Utilities -$                                      2,862,150.23$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 2,592,665.59$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,592,665.59$                     269,484.64$                91%
JHL Constructors, Inc. Water Utilities WO 22 Water Utilities (Secure Staging/Storage Yard) -$                                      30902.330.33.10.00 283,824.88$                        -$                                    267,529.02$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    267,529.02$                        16,295.86$                  94%
JHL Constructors, Inc. Sanitary Sewerage WO 22 Sanitary -$                                      30902.330.33.30.00 88,691.00$                          -$                                    84,256.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    84,256.45$                          4,434.55$                    95%
JHL Constructors, Inc. Water Utilities WO 22 Water Utilities -$                                      30902.330.33.10.00 699,061.00$                        -$                                    623,689.91$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    623,689.91$                        75,371.09$                  89%
JHL Constructors, Inc. Stormwater Utilities WO 22 Storm Water -$                                      30902.330.33.40.00 877,109.33$                        -$                                    822,417.43$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    822,417.43$                        54,691.90$                  94%
JHL Constructors, Inc. Construction Contingency WO 22 Contruction Contingency 5% -$                                      30902.330.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 22 General Conditions 8% -$                                      30902.330.01.71.17 157,390.97$                        -$                                    140,608.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    140,608.88$                        16,782.09$                  89%
JHL Constructors, Inc. General Liability Insurance WO 22 General Liability Insurance 1% -$                                      30902.330.01.71.18 20,951.55$                          -$                                    19,903.97$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    19,903.97$                          1,047.58$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 22 Performance & Payment Bond 1% -$                                      30902.330.01.71.19 21,160.80$                          -$                                    20,102.76$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    20,102.76$                          1,058.04$                    95%
JHL Constructors, Inc. Sanitary Sewerage WO 22 Sanitary -$                                      30902.334.33.30.00 54,085.00$                          -$                                    51,380.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,380.75$                          2,704.25$                    95%
JHL Constructors, Inc. Water Utilities WO 22 Water Utilities -$                                      30902.334.33.10.00 364,079.00$                        -$                                    301,113.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    301,113.00$                        62,966.00$                  83%
JHL Constructors, Inc. Stormwater Utilities WO 22 Storm Water -$                                      30902.334.33.40.00 231,070.70$                        -$                                    201,205.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    201,205.88$                        29,864.82$                  87%
JHL Constructors, Inc. Construction Contingency WO 22 Contruction Contingency 5% -$                                      30902.334.01.71.16 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. General Conditions WO 22 General Conditions 8% -$                                      30902.334.01.71.17 50,911.00$                          -$                                    47,333.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,333.29$                          3,577.71$                    93%
JHL Constructors, Inc. General Liability Insurance WO 22 General Liability Insurance 1% -$                                      30902.334.01.71.18 6,873.00$                            -$                                    6,529.35$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,529.35$                            343.65$                       95%
JHL Constructors, Inc. Performance & Payment Bond WO 22 Performance & Payment Bond 1% -$                                      30902.334.01.71.19 6,942.00$                            -$                                    6,594.90$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,594.90$                            347.10$                       95%

Tributary W Drainage 65,766.36$                           6,448,064.66$                     65,766.36$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 3,947,958.99$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,013,725.35$                     2,434,339.31$             62%
JHL Constructors, Inc. Construction Surveying WO 23 Construction Surveying Pay App 11 2,907.09$                             30902.332.01.71.14 49,932.00$                          2,907.09$                           20,101.79$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    23,008.88$                          26,923.12$                  46%
JHL Constructors, Inc. 3rd Party Testing WO 23 3rd Party Testing -$                                      30902.332.01.71.15 75,342.00$                          -$                                    42,707.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    42,707.25$                          32,634.75$                  57%
JHL Constructors, Inc. Stormwater Utilities WO 23 Stormwater Utilities Pay App 11 58,073.11$                           30902.332.33.40.00 5,479,968.89$                     58,073.11$                         3,471,916.48$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,529,989.59$                     1,949,979.30$             64%
JHL Constructors, Inc. Construction Contingency WO 23 Contruction Contingency 5% -$                                      30902.332.01.71.16 247,546.46$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    247,546.46$                0%
JHL Constructors, Inc. General Conditions WO 23 General Conditions 8% Pay App 11 4,878.41$                             30902.332.01.71.17 468,222.87$                        4,878.41$                           292,441.41$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    297,319.82$                        170,903.05$                63%
JHL Constructors, Inc. General Liability Insurance WO 23 General Liability Insurance 1% Pay App 11 (45.90)$                                 30902.332.01.71.18 63,210.40$                          (45.90)$                               60,095.77$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,049.87$                          3,160.53$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 23 Performance & Payment Bond 1% Pay App 11 (46.35)$                                 30902.332.01.71.19 63,842.04$                          (46.35)$                               60,696.29$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    60,649.94$                          3,192.10$                    95%

ECCV Relocation (Roadway) -$                                      114,806.91$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 66,588.02$                         -$                                    -$                                    48,218.89$                         -$                                    -$                                    -$                                    114,806.91$                        -$                             100%
JHL Constructors, Inc. Construction Surveying WO 24 Construction Surveying -$                                      30902.241.01.71.14 1,197.75$                            -$                                    1,197.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,197.75$                            -$                             100%
JHL Constructors, Inc. Construction Surveying WO 24 Construction Surveying - ARTA 42% -$                                      30903.241.01.71.14 867.33$                               -$                                    -$                                    -$                                    -$                                    -$                                    867.33$                              -$                                    -$                                    -$                                    867.33$                               -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 24 3rd Party Testing -$                                      30902.241.01.71.15 989.48$                               -$                                    989.48$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    989.48$                               -$                             100%
JHL Constructors, Inc. 3rd Party Testing WO 24 3rd Party Testing - ARTA 42% -$                                      30903.241.01.71.15 716.52$                               -$                                    -$                                    -$                                    -$                                    -$                                    716.52$                              -$                                    -$                                    -$                                    716.52$                               -$                             100%
JHL Constructors, Inc. Demolition WO 24 Demolition -$                                      30902.241.02.41.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
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Aerotropolis Area Coordinating Metropolitan District (AACMD) Total Draw Request 062 8,896,612.24              

TAH CAB/Spine Costs Amount 3,879,640.46$                         129,978,179.3300$                     

AH In-Tract Costs Amount 3,920,083.98$                         (20,882.0200)$                            

AF ARTA Costs Amount 666,032.03$                            129,957,297.3100$                     

AF ARTA to ATEC Costs Amount 589,949.30$                            (20,882.0200)$                            

AF ATEC Spine Costs Amount (174,832.00)$                           1,424,625.2600$                        

ATEC In-Tract Costs Amount -$                                        (20,882.0200)$                            

Developer Amount 15,738.47$                              1,403,743.24$                            Corrected

8/17/2023
Draw Request 1-61 242,498,384.27$        995,196.68$                    (1,251,999.73)$               (905,113.13)$                  -$                                (99,085.50)$                    -$                                1,261,001.68$                 Variance

155,042,872.53$             20,110,020.19$               43,821,168.27$               14,182,604.29$               3,568,062.88$                 -$                                5,773,656.11$                 DRAW 61

Name
Discipline 

/Description
Auth No.

Task 
Order 

No.
Segment Invoice #  Invoice $ Coding

 Authorized MSA/Task 
Order Amount 

 TAH CAB/Spine        
Costs 

 AH In-Tract            
Costs 

 AF ARTA             
Costs 

 AF ARTA             
ATEC 

 AF ATEC Spine        
Costs 

 ATEC In-Tract         
Costs 

 Developer Current 
 TAH CAB/Spine Costs 

Previous 
 AH In-Tract Costs 

Previous 
 AF ARTA Costs        

Previous 
 AF ARTA - ATEC Costs 

Previous 
 AF ATEC Spine Costs 

Previous 
 ATEC In-Tract Costs 

Previous 
 Developer            
Previous 

 Total Current and 
Previous 

 Remaining Amount 
% 

Comp
.

TOTAL DESIGN & CONSTRUCTION 8,896,612.24$         309,365,961.46$    3,879,640.46$       3,920,083.98$       666,032.03$          589,949.30$          (174,832.00)$         -$                       15,738.47$                     154,047,675.85$   21,362,019.92$     44,726,281.40$     14,182,604.29$     3,667,148.38$       -$                       4,512,654.43$       251,394,996.51$    57,970,964.95$    
JHL Constructors, Inc. Demolition WO 24 Demolition - ARTA 42% -$                                      30903.241.02.41.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Utilities WO 24 Earthwork -$                                      30902.241.33.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Utilities WO 24 Earthwork - ARTA 42% -$                                      30903.241.33.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 24 Erosion and Sediment Controls -$                                      30902.241.31.25.00 1,077.43$                            -$                                    1,077.43$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,077.43$                            -$                             100%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 24 Erosion and Sediment Controls - ARTA 42% -$                                      30903.241.31.25.00 780.20$                               -$                                    -$                                    -$                                    -$                                    -$                                    780.20$                              -$                                    -$                                    -$                                    780.20$                               -$                             100%
JHL Constructors, Inc. Flexible Paving WO 24 Asphalt Paving -$                                      30902.241.32.12.00 36,793.98$                          -$                                    36,793.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,793.98$                          -$                             100%
JHL Constructors, Inc. Flexible Paving WO 24 Asphalt Paving - ARTA 42% -$                                      30903.241.32.12.00 26,643.91$                          -$                                    -$                                    -$                                    -$                                    -$                                    26,643.91$                         -$                                    -$                                    -$                                    26,643.91$                          -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 24 Curbs, Gutters, Sidewalks, and Driveways -$                                      30902.241.32.16.00 16,472.00$                          -$                                    16,472.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,472.00$                          -$                             100%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 24 Curbs, Gutters, Sidewalks, and Driveways - ARTA 42% -$                                      30903.241.32.16.00 11,928.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    11,928.00$                         -$                                    -$                                    -$                                    11,928.00$                          -$                             100%
JHL Constructors, Inc. Paving Specialties WO 24 Paving Specialties -$                                      30902.241.32.17.00 3,015.07$                            -$                                    3,015.07$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,015.07$                            -$                             100%
JHL Constructors, Inc. Paving Specialties WO 24 Paving Specialties - ARTA 42% -$                                      30903.241.32.17.00 2,183.33$                            -$                                    -$                                    -$                                    -$                                    -$                                    2,183.33$                           -$                                    -$                                    -$                                    2,183.33$                            -$                             100%
JHL Constructors, Inc. Construction Contingency WO 24 Construction Contingency (5.00%) -$                                      30902.241.01.71.16 895.11$                               -$                                    895.11$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    895.11$                               -$                             100%
JHL Constructors, Inc. Construction Contingency WO 24 Construction Contingency (5.00%) - ARTA 42% -$                                      30903.241.01.71.16 648.19$                               -$                                    -$                                    -$                                    -$                                    -$                                    648.19$                              -$                                    -$                                    -$                                    648.19$                               -$                             100%
JHL Constructors, Inc. General Conditions WO 24 General Conditions (8.00%) -$                                      30902.241.01.71.17 4,835.29$                            -$                                    4,835.29$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,835.29$                            -$                             100%
JHL Constructors, Inc. General Conditions WO 24 General Conditions (8.00%) - ARTA 42% -$                                      30903.241.01.71.17 3,501.41$                            -$                                    -$                                    -$                                    -$                                    -$                                    3,501.41$                           -$                                    -$                                    -$                                    3,501.41$                            -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 24 General Liability Insurance (1.00%) -$                                      30902.241.01.71.18 652.73$                               -$                                    652.73$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    652.73$                               -$                             100%
JHL Constructors, Inc. General Liability Insurance WO 24 General Liability Insurance (1.00%) - ARTA 42% -$                                      30903.241.01.71.18 472.66$                               -$                                    -$                                    -$                                    -$                                    -$                                    472.66$                              -$                                    -$                                    -$                                    472.66$                               -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 24 Performance & Payment Bond (1.00%) -$                                      30902.241.01.71.19 659.18$                               -$                                    659.18$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    659.18$                               -$                             100%
JHL Constructors, Inc. Performance & Payment Bond WO 24 Performance & Payment Bond (1.00%) - ARTA 42% -$                                      30903.241.01.71.19 477.34$                               -$                                    -$                                    -$                                    -$                                    -$                                    477.34$                              -$                                    -$                                    -$                                    477.34$                               -$                             100%

Filing 9 - Utilities (Install) 113,258.22$                         8,121,665.43$                     113,258.22$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 6,763,263.80$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,876,522.02$                     1,245,143.41$             85%
JHL Constructors, Inc. General Conditions WO 25 General Conditions 8% App 10 7,607.84$                             30902.330.01.71.17 400,716.96$                        7,607.84$                           310,791.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    318,399.74$                        82,317.22$                  79%
JHL Constructors, Inc. General Conditions WO 25 General Conditions 8% App 10 781.66$                                30902.334.01.71.17 189,033.40$                        781.66$                              178,929.34$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    179,711.00$                        9,322.40$                    95%
JHL Constructors, Inc. Construction Surveying WO 25 Construction Surveying -$                                      30902.330.01.71.14 55,418.00$                          -$                                    14,649.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,649.00$                          40,769.00$                  26%
JHL Constructors, Inc. Construction Surveying WO 25 Construction Surveying -$                                      30902.334.01.71.14 24,801.00$                          -$                                    11,495.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,495.00$                          13,306.00$                  46%
JHL Constructors, Inc. 3rd Party Testing WO 25 3rd Party Testing App 10 13,186.00$                           30902.330.01.71.15 64,236.00$                          13,186.00$                         44,460.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    57,646.00$                          6,590.00$                    90%
JHL Constructors, Inc. 3rd Party Testing WO 25 3rd Party Testing App 10 9,770.75$                             30902.334.01.71.15 42,555.00$                          9,770.75$                           28,927.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    38,698.25$                          3,856.75$                    91%
JHL Constructors, Inc. Water Utilities WO 25 Water Utilities App 10 18,507.36$                           30902.330.33.10.00 1,104,326.43$                     18,507.36$                         1,003,351.50$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,021,858.86$                     82,467.57$                  93%
JHL Constructors, Inc. Water Utilities WO 25 Water Utilities -$                                      30902.334.33.10.00 652,288.42$                        -$                                    581,563.46$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    581,563.46$                        70,724.96$                  89%
JHL Constructors, Inc. Sanitary Sewerage WO 25 Sanitary Utilities -$                                      30902.330.33.30.00 1,219,712.93$                     -$                                    1,142,810.96$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,142,810.96$                     76,901.97$                  94%
JHL Constructors, Inc. Sanitary Sewerage WO 25 Sanitary Utilities -$                                      30902.334.33.30.00 846,918.00$                        -$                                    773,744.97$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    773,744.97$                        73,173.03$                  91%
JHL Constructors, Inc. Stormwater Utilities WO 25 Storm Utilities App 10 63,404.61$                           30902.330.33.40.00 2,226,411.18$                     63,404.61$                         1,711,169.54$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,774,574.15$                     451,837.03$                80%
JHL Constructors, Inc. Stormwater Utilities WO 25 Storm Utilities -$                                      30902.334.33.40.00 878,161.97$                        -$                                    809,343.56$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    809,343.56$                        68,818.41$                  92%
JHL Constructors, Inc. General Liability Insurance WO 25 General Liability Insurance -$                                      30902.330.01.71.18 54,210.27$                          -$                                    51,499.76$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    51,499.76$                          2,710.51$                    95%
JHL Constructors, Inc. General Liability Insurance WO 25 General Liability Insurance -$                                      30902.334.01.71.18 25,406.00$                          -$                                    24,135.70$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,135.70$                          1,270.30$                    95%
JHL Constructors, Inc. Construction Contingency WO 25 Contruction Contingency -$                                      30902.330.01.71.16 171,668.07$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    171,668.07$                0%
JHL Constructors, Inc. Construction Contingency WO 25 Contruction Contingency -$                                      30902.334.01.71.16 85,389.58$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    85,389.58$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 25 Performance & Payment Bond -$                                      30902.330.01.71.19 54,752.22$                          -$                                    52,014.61$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    52,014.61$                          2,737.61$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 25 Performance & Payment Bond -$                                      30902.334.01.71.19 25,660.00$                          -$                                    24,377.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,377.00$                          1,283.00$                    95%

Consolidated Landscaping 762,877.04$                         12,851,303.00$                   7,642.28$                           755,234.76$                       -$                                    -$                                    -$                                    -$                                    -$                                                 89,622.12$                         3,346,167.82$                    -$                                    -$                                    -$                                    -$                                    -$                                    4,198,666.98$                     8,652,636.02$             33%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying Pay App 7 860.98$                                30902.902.01.71.14 25,200.00$                          860.98$                              -$                                    2,453.85$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,314.83$                            21,885.17$                  13%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying Pay App 7 521.21$                                30902.908.01.71.14 15,750.00$                          521.21$                              -$                                    3,366.14$                           -$                                    -$                                    -$                                    -$                                    -$                                    3,887.35$                            11,862.65$                  25%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying Pay App 7 769.50$                                30902.910.01.71.14 34,650.00$                          769.50$                              -$                                    12,221.80$                         -$                                    -$                                    -$                                    -$                                    -$                                    12,991.30$                          21,658.70$                  37%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying Pay App 7 342.30$                                30902.911.01.71.14 18,270.00$                          342.30$                              -$                                    4,053.55$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,395.85$                            13,874.15$                  24%
JHL Constructors, Inc. Construction Surveying WO 26 Construction Surveying -$                                      30902.220.01.71.14 1,260.00$                            -$                                    1,197.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,197.00$                            63.00$                         95%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing -$                                      30902.902.01.71.15 8,264.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,264.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing -$                                      30902.908.01.71.15 8,264.00$                            -$                                    -$                                    2,479.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,479.50$                            5,784.50$                    30%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing Pay App 7 1,980.75$                             30902.910.01.71.15 15,910.00$                          1,980.75$                           -$                                    2,375.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,355.75$                            11,554.25$                  27%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing -$                                      30902.911.01.71.15 4,882.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,882.00$                    0%
JHL Constructors, Inc. 3rd Party Testing WO 26 3rd Party Testing -$                                      30902.220.01.71.15 970.00$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    970.00$                       0%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 26 Curbs, Gutters & Sidewalks -$                                      30902.902.32.16.00 268,668.48$                        -$                                    -$                                    55,699.91$                         -$                                    -$                                    -$                                    -$                                    -$                                    55,699.91$                          212,968.57$                21%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 26 Curbs, Gutters & Sidewalks Pay App 7 36,773.41$                           30902.908.32.16.00 147,923.00$                        36,773.41$                         -$                                    9,218.23$                           -$                                    -$                                    -$                                    -$                                    -$                                    45,991.64$                          101,931.36$                31%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 26 Curbs, Gutters & Sidewalks -$                                      30902.910.32.16.00 336,030.00$                        -$                                    -$                                    178,599.65$                       -$                                    -$                                    -$                                    -$                                    -$                                    178,599.65$                        157,430.35$                53%
JHL Constructors, Inc. Curbs, Gutters, Sidewaks WO 26 Curbs, Gutters & Sidewalks Pay App 7 3,875.52$                             30902.911.32.16.00 39,142.00$                          3,875.52$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,875.52$                            35,266.48$                  10%
JHL Constructors, Inc. Retaining Walls WO 26 Retaining Walls -$                                      30902.908.32.32.00 177,120.00$                        -$                                    -$                                    33,949.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    33,949.20$                          143,170.80$                19%
JHL Constructors, Inc. Retaining Walls WO 26 Retaining Walls -$                                      30902.910.32.32.00 128,700.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    128,700.00$                0%
JHL Constructors, Inc. Retaining Walls WO 26 Retaining Walls Pay App 7 7,076.18$                             30902.220.32.32.00 99,224.00$                          7,076.18$                           80,396.97$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    87,473.15$                          11,750.85$                  88%
JHL Constructors, Inc. Site Furnishings WO 26 Site Furnishings -$                                      30902.902.32.33.00 1,296,245.00$                     -$                                    -$                                    190,945.61$                       -$                                    -$                                    -$                                    -$                                    -$                                    190,945.61$                        1,105,299.39$             15%
JHL Constructors, Inc. Site Furnishings WO 26 Site Furnishings -$                                      30902.908.32.33.00 408,493.00$                        -$                                    -$                                    91,012.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    91,012.85$                          317,480.15$                22%
JHL Constructors, Inc. Site Furnishings WO 26 Site Furnishings Pay App 7 6,133.40$                             30902.910.32.33.00 676,385.00$                        6,133.40$                           -$                                    97,050.10$                         -$                                    -$                                    -$                                    -$                                    -$                                    103,183.50$                        573,201.50$                15%
JHL Constructors, Inc. Site Furnishings WO 26 Site Furnishings Pay App 7 2,127.63$                             30902.911.32.33.00 29,279.00$                          2,127.63$                           -$                                    24,373.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    26,500.88$                          2,778.12$                    91%
JHL Constructors, Inc. Irrigation WO 26 Irrigation Pay App 7 90,748.75$                           30902.902.32.80.00 331,106.00$                        90,748.75$                         -$                                    187,298.20$                       -$                                    -$                                    -$                                    -$                                    -$                                    278,046.95$                        53,059.05$                  84%
JHL Constructors, Inc. Irrigation WO 26 Irrigation Pay App 7 13,385.50$                           30902.908.32.80.00 291,593.00$                        13,385.50$                         -$                                    236,856.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    250,242.35$                        41,350.65$                  86%
JHL Constructors, Inc. Irrigation WO 26 Irrigation Pay App 7 5,875.30$                             30902.910.32.80.00 997,279.00$                        5,875.30$                           -$                                    680,344.62$                       -$                                    -$                                    -$                                    -$                                    -$                                    686,219.92$                        311,059.08$                69%
JHL Constructors, Inc. Irrigation WO 26 Irrigation Pay App 7 28,626.19$                           30902.911.32.80.00 642,905.00$                        28,626.19$                         -$                                    238,956.40$                       -$                                    -$                                    -$                                    -$                                    -$                                    267,582.59$                        375,322.41$                42%
JHL Constructors, Inc. Planting WO 26 Planting Pay App 7 64,190.66$                           30902.902.32.90.00 811,701.00$                        64,190.66$                         -$                                    128,381.34$                       -$                                    -$                                    -$                                    -$                                    -$                                    192,572.00$                        619,129.00$                24%
JHL Constructors, Inc. Planting WO 26 Planting Pay App 7 158,647.93$                         30902.908.32.90.00 682,879.00$                        158,647.93$                       -$                                    135,468.14$                       -$                                    -$                                    -$                                    -$                                    -$                                    294,116.07$                        388,762.93$                43%
JHL Constructors, Inc. Planting WO 26 Planting Pay App 7 232,081.42$                         30902.910.32.90.00 1,708,001.00$                     232,081.42$                       -$                                    298,223.95$                       -$                                    -$                                    -$                                    -$                                    -$                                    530,305.37$                        1,177,695.63$             31%
JHL Constructors, Inc. Planting WO 26 Planting Pay App 7 50,368.80$                           30902.911.32.90.00 1,158,313.00$                     50,368.80$                         -$                                    230,725.61$                       -$                                    -$                                    -$                                    -$                                    -$                                    281,094.41$                        877,218.59$                24%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.902.00.31.46 19,000.00$                          -$                                    -$                                    888.72$                              -$                                    -$                                    -$                                    -$                                    -$                                    888.72$                               18,111.28$                  5%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.908.00.31.46 820.00$                               -$                                    -$                                    444.36$                              -$                                    -$                                    -$                                    -$                                    -$                                    444.36$                               375.64$                       54%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.910.00.31.46 36,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,000.00$                  0%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.911.00.31.46 25,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,000.00$                  0%
JHL Constructors, Inc. Permits WO 26 Permit Allowance -$                                      30902.220.00.31.46 3,750.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,750.00$                    0%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.902.01.71.16 75,684.52$                          -$                                    -$                                    855.00$                              -$                                    -$                                    -$                                    -$                                    -$                                    855.00$                               74,829.52$                  1%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.908.01.71.16 90,770.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    90,770.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.910.01.71.16 175,651.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    175,651.00$                0%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.911.01.71.16 90,499.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    90,499.00$                  0%
JHL Constructors, Inc. Construction Contingency WO 26 Contruction Contingency -$                                      30902.220.01.71.16 5,260.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,260.00$                    0%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 12,464.04$                           30902.902.01.71.17 236,408.00$                        12,464.04$                         -$                                    41,863.13$                         -$                                    -$                                    -$                                    -$                                    -$                                    54,327.17$                          182,080.83$                23%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 16,746.26$                           30902.908.01.71.17 152,494.00$                        16,746.26$                         -$                                    36,101.92$                         -$                                    -$                                    -$                                    -$                                    -$                                    52,848.18$                          99,645.82$                  35%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 19,905.81$                           30902.910.01.71.17 366,827.00$                        19,905.81$                         -$                                    80,057.63$                         -$                                    -$                                    -$                                    -$                                    -$                                    99,963.44$                          266,863.56$                27%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 6,827.23$                             30902.911.01.71.17 168,642.00$                        6,827.23$                           -$                                    39,275.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    46,103.13$                          122,538.87$                27%
JHL Constructors, Inc. General Conditions WO 26 General Conditions Pay App 7 566.10$                                30902.220.01.71.17 8,837.00$                            566.10$                              5,750.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,316.15$                            2,520.85$                    71%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.902.01.71.18 31,905.00$                          -$                                    -$                                    30,210.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    30,210.00$                          1,695.00$                    95%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.908.01.71.18 20,587.00$                          -$                                    -$                                    19,557.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    19,557.65$                          1,029.35$                    95%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.910.01.71.18 49,522.00$                          -$                                    -$                                    47,045.90$                         -$                                    -$                                    -$                                    -$                                    -$                                    47,045.90$                          2,476.10$                    95%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.911.01.71.18 22,767.00$                          -$                                    -$                                    21,628.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,628.65$                          1,138.35$                    95%
JHL Constructors, Inc. General Liability Insurance WO 26 General Liability Insurance -$                                      30902.220.01.71.18 1,193.00$                            -$                                    1,133.35$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,133.35$                            59.65$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.902.01.71.19 53,015.00$                          -$                                    -$                                    50,265.45$                         -$                                    -$                                    -$                                    -$                                    -$                                    50,265.45$                          2,749.55$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.908.01.71.19 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.910.01.71.19 50,017.00$                          -$                                    -$                                    47,516.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    47,516.15$                          2,500.85$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.911.01.71.19 22,994.00$                          -$                                    -$                                    21,844.30$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,844.30$                          1,149.70$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Performance & Payment Bond -$                                      30902.220.01.71.19 1,205.00$                            -$                                    1,144.75$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,144.75$                            60.25$                         95%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Electrical -$                                      30902.902.26.00.00 9,860.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,860.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Electrical -$                                      30902.908.26.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Electrical -$                                      30902.910.26.00.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Earthwork -$                                      30902.902.31.00.00 33,546.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    33,546.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Earthwork -$                                      30902.908.31.00.00 40,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    40,000.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Earthwork -$                                      30902.910.31.00.00 130,000.00$                        -$                                    -$                                    21,161.25$                         -$                                    -$                                    -$                                    -$                                    -$                                    21,161.25$                          108,838.75$                16%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Earthwork -$                                      30902.911.31.00.00 89,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    89,000.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Cold Weather Consid. -$                                      30902.902.32.12.00 49,578.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    49,578.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Cold Weather Consid. -$                                      30902.908.32.12.00 46,458.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    46,458.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Cold Weather Consid. -$                                      30902.910.32.12.00 138,795.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    138,795.00$                0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Cold Weather Consid. -$                                      30902.911.32.12.00 21,311.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,311.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Shade Structure -$                                      30902.902.32.33.00 5,200.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,200.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Shade Structure -$                                      30902.908.32.33.00 -$                                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                             0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Shade Structure -$                                      30902.910.32.33.00 152,073.00$                        -$                                    -$                                    38,470.74$                         -$                                    -$                                    -$                                    -$                                    -$                                    38,470.74$                          113,602.26$                25%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Concrete Permit Allowance -$                                      30902.902.00.31.46 1,628.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,628.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Concrete Permit Allowance -$                                      30902.908.00.31.46 1,500.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,500.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Concrete Permit Allowance -$                                      30902.910.00.31.46 3,600.00$                            -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,600.00$                    0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Concrete Permit Allowance -$                                      30902.911.00.31.46 500.00$                               -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    500.00$                       0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Erosion Control -$                                      30902.902.31.25.00 14,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,000.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Erosion Control -$                                      30902.908.31.25.00 13,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    13,000.00$                  0%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Erosion Control Pay App 7 1,982.17$                             30902.910.31.25.00 14,000.00$                          1,982.17$                           -$                                    4,927.32$                           -$                                    -$                                    -$                                    -$                                    -$                                    6,909.49$                            7,090.51$                    49%
JHL Constructors, Inc. Performance & Payment Bond WO 26 Erosion Control -$                                      30902.911.31.25.00 14,000.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    14,000.00$                  0%

Filing 9 - Roadways and Drainage Channel 1,940,121.05$                      9,909,503.00$                     1,940,121.05$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,940,121.05$                     7,969,381.95$             20%
JHL Constructors, Inc. General Conditions WO 27 General Conditions 5.56% Pay App 3 83,358.22$                           30902.330.01.71.17 373,793.00$                        83,358.22$                         25,415.17$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    108,773.39$                        265,019.61$                29%
JHL Constructors, Inc. General Conditions WO 27 General Conditions 6.5% Pay App 3 21,820.12$                           30902.334.01.71.17 159,757.00$                        21,820.12$                         178.60$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    21,998.72$                          137,758.28$                14%
JHL Constructors, Inc. Construction Surveying WO 27 Construction Surveying Pay App 3 15,091.71$                           30902.330.01.71.14 121,240.00$                        15,091.71$                         7,710.21$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    22,801.92$                          98,438.08$                  19%
JHL Constructors, Inc. Construction Surveying WO 27 Construction Surveying Pay App 3 7,636.10$                             30902.334.01.71.14 33,180.00$                          7,636.10$                           2,232.50$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,868.60$                            23,311.40$                  30%
JHL Constructors, Inc. 3rd Party Testing WO 27 3rd Party Testing Pay App 3 16,572.75$                           30902.330.01.71.15 101,155.00$                        16,572.75$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,572.75$                          84,582.25$                  16%
JHL Constructors, Inc. 3rd Party Testing WO 27 3rd Party Testing -$                                      30902.334.01.71.15 65,280.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    65,280.00$                  0%
JHL Constructors, Inc. Water Utilities WO 27 Electrical Pay App 3 47,608.57$                           30902.330.26.00.00 482,222.00$                        47,608.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,608.57$                          434,613.43$                10%
JHL Constructors, Inc. Water Utilities WO 27 Electrical Pay App 3 47,608.57$                           30902.334.26.00.00 418,439.00$                        47,608.57$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    47,608.57$                          370,830.43$                11%
JHL Constructors, Inc. Sanitary Sewerage WO 27 Erosion and Sedimentation Control Pay App 3 3,647.05$                             30902.330.31.25.00 309,408.00$                        3,647.05$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,647.05$                            305,760.95$                1%
JHL Constructors, Inc. Sanitary Sewerage WO 27 Erosion and Sedimentation Control -$                                      30902.334.31.25.00 110,975.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    110,975.00$                0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Flexible Paving Pay App 3 343,027.50$                         30902.330.32.12.00 1,774,363.00$                     343,027.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    343,027.50$                        1,431,335.50$             19%
JHL Constructors, Inc. Stormwater Utilities WO 27 Flexible Paving Pay App 3 280,449.50$                         30902.334.32.12.00 979,119.00$                        280,449.50$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    280,449.50$                        698,669.50$                29%
JHL Constructors, Inc. Stormwater Utilities WO 27 Curbs, Gutters, Sidewalks -$                                      30902.330.32.16.00 1,270,174.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,270,174.00$             0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Curbs, Gutters, Sidewalks -$                                      30902.334.32.16.00 708,700.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    708,700.00$                0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Paving Specialties -$                                      30902.330.32.17.00 61,469.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    61,469.00$                  0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Paving Specialties -$                                      30902.334.32.17.00 36,263.00$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    36,263.00$                  0%
JHL Constructors, Inc. Stormwater Utilities WO 27 Stormwater Utilities Pay App 3 1,073,300.96$                      30902.330.33.40.00 2,313,368.00$                     1,073,300.96$                    309,979.36$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,383,280.32$                     930,087.68$                60%
JHL Constructors, Inc. Construction Contingency WO 27 Contruction Contingency 4.5% -$                                      30902.330.01.71.16 289,503.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    289,503.00$                0%
JHL Constructors, Inc. Construction Contingency WO 27 Contruction Contingency 4.5% -$                                      30902.334.01.71.16 105,838.00$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    105,838.00$                0%
JHL Constructors, Inc. General Liability Insurance WO 27 General Liability Insurance 1.0% -$                                      30902.330.01.71.18 70,967.00$                          -$                                    67,418.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    67,418.65$                          3,548.35$                    95%
JHL Constructors, Inc. General Liability Insurance WO 27 General Liability Insurance 1.0% -$                                      30902.334.01.71.18 26,176.00$                          -$                                    24,867.20$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    24,867.20$                          1,308.80$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 27 Performance & Payment Bond 1.0% -$                                      30902.330.01.71.19 71,677.00$                          -$                                    68,093.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    68,093.15$                          3,583.85$                    95%
JHL Constructors, Inc. Performance & Payment Bond WO 27 Performance & Payment Bond 1.0% -$                                      30902.334.01.71.19 26,437.00$                          -$                                    25,115.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    25,115.15$                          1,321.85$                    95%

Filing 18 Park 1,166,890.30$                      5,806,314.36$                     -$                                    1,166,890.30$                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    3,594,693.86$                    -$                                    -$                                    -$                                    -$                                    -$                                    4,761,584.16$                     1,044,730.20$             82%
JHL Constructors, Inc. Construction Surveying WO 28 Survey & Site Layout Pay App 6 1,816.02$                             30902.918.01.71.14 36,680.00$                          1,816.02$                           -$                                    26,286.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    28,102.52$                          8,577.48$                    77%
JHL Constructors, Inc. 3rd Party Testing WO 28 3rd Party Testing -$                                      30902.918.01.71.15 46,735.00$                          -$                                    -$                                    37,821.88$                         -$                                    -$                                    -$                                    -$                                    -$                                    37,821.88$                          8,913.12$                    81%
JHL Constructors, Inc. General Conditions WO 28 General Conditions Pay App 6 86,436.32$                           30902.918.01.71.17 418,292.97$                        86,436.32$                         -$                                    245,639.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    332,076.17$                        86,216.80$                  79%
JHL Constructors, Inc. General Liability Insurance WO 28 General Liability Insurance -$                                      30902.918.01.71.18 56,345.13$                          -$                                    -$                                    53,107.46$                         -$                                    -$                                    -$                                    -$                                    -$                                    53,107.46$                          3,237.67$                    94%
JHL Constructors, Inc. Performance & Payment Bond WO 28 Payment & Performance Bond -$                                      30902.918.01.71.19 56,867.72$                          -$                                    -$                                    53,615.65$                         -$                                    -$                                    -$                                    -$                                    -$                                    53,615.65$                          3,252.07$                    94%
JHL Constructors, Inc. Electrical WO 28 Electrical Allowance Pay App 6 36,785.90$                           30902.918.26.00.00 229,265.91$                        36,785.90$                         -$                                    180,606.31$                       -$                                    -$                                    -$                                    -$                                    -$                                    217,392.21$                        11,873.70$                  95%
JHL Constructors, Inc. Earthwork WO 28 Earthwork Pay App 6 65,172.56$                           30902.918.31.00.00 339,056.91$                        65,172.56$                         -$                                    214,228.61$                       -$                                    -$                                    -$                                    -$                                    -$                                    279,401.17$                        59,655.74$                  82%
JHL Constructors, Inc. Erosion and Sedimentation Controls WO 28 Erosion Control -$                                      30902.918.31.25.00 45,548.53$                          -$                                    -$                                    16,895.16$                         -$                                    -$                                    -$                                    -$                                    -$                                    16,895.16$                          28,653.37$                  37%
JHL Constructors, Inc. Asphalt Paving WO 28 Curbs, Gutters & Sidewalks Pay App 6 126,426.82$                         30902.918.32.12.16 1,649,555.81$                     126,426.82$                       -$                                    1,388,942.53$                    -$                                    -$                                    -$                                    -$                                    -$                                    1,515,369.35$                     134,186.46$                92%
JHL Constructors, Inc. Crushed Stone Surfacing WO 28 Site Furnishings Pay App 6 234,860.07$                         30902.918.32.15.40 1,613,997.05$                     234,860.07$                       -$                                    957,675.29$                       -$                                    -$                                    -$                                    -$                                    -$                                    1,192,535.36$                     421,461.69$                74%
JHL Constructors, Inc. Paving Specialties WO 28 Landscaping and Planting Pay App 6 117,131.28$                         30902.918.32.17.00 689,672.00$                        117,131.28$                       -$                                    417,336.90$                       -$                                    -$                                    -$                                    -$                                    -$                                    534,468.18$                        155,203.82$                77%
JHL Constructors, Inc. Site Furnishings WO 28 Builders Contingency -$                                      30902.918.32.33.00 91,194.44$                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    91,194.44$                  0%
JHL Constructors, Inc. Utilities WO 28 Site Utilities Pay App 6 498,261.33$                         30902.918.33.00.00 533,102.89$                        498,261.33$                       -$                                    2,537.72$                           -$                                    -$                                    -$                                    -$                                    -$                                    500,799.05$                        32,303.84$                  94%

Erosion Control 171,847.88$                         2,864,341.85$                     171,847.88$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 1,948,688.84$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,120,536.72$                     743,805.13$                74%
SRM Erosion and Sedimentation Controls Erosion Control -$                                      30902.101.31.25.00 1,219,019.35$                     -$                                    1,219,019.35$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,219,019.35$                     -$                             100%
SRM Erosion and Sedimentation Controls Erosion Control Pay App 7 171,847.88$                         30902.101.31.25.00 1,645,322.50$                     171,847.88$                       729,669.49$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    901,517.37$                        743,805.13$                55%

38th Avenue -$                                      2,574,000.00$                     -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 -$                                    -$                                    2,574,000.00$                    -$                                    -$                                    -$                                    -$                                    2,574,000.00$                     -$                             100%
GVRE Construction Reimbursement Construction Admin -$                                      30903.246.00.00.90 77,220.00$                          -$                                    -$                                    -$                                    77,220.00$                         -$                                    -$                                    -$                                    -$                                    77,220.00$                          -$                             100%
GVRE Construction Reimbursement Movilization -$                                      30903.246.01.71.13 128,700.00$                        -$                                    -$                                    -$                                    128,700.00$                       -$                                    -$                                    -$                                    -$                                    128,700.00$                        -$                             100%
GVRE Construction Reimbursement General Conditions -$                                      30903.246.01.71.17 283,140.00$                        -$                                    -$                                    -$                                    283,140.00$                       -$                                    -$                                    -$                                    -$                                    283,140.00$                        -$                             100%
GVRE Construction Reimbursement Permits -$                                      30903.246.00.31.46 51,480.00$                          -$                                    -$                                    -$                                    51,480.00$                         -$                                    -$                                    -$                                    -$                                    51,480.00$                          -$                             100%
GVRE Construction Reimbursement Erosion Control -$                                      30903.246.33.00.01 61,776.00$                          -$                                    -$                                    -$                                    61,776.00$                         -$                                    -$                                    -$                                    -$                                    61,776.00$                          -$                             100%
GVRE Construction Reimbursement Earthwork -$                                      30903.246.31.00.00 386,100.00$                        -$                                    -$                                    -$                                    386,100.00$                       -$                                    -$                                    -$                                    -$                                    386,100.00$                        -$                             100%
GVRE Construction Reimbursement Storm Water Utilities -$                                      30903.246.33.40.00 437,580.00$                        -$                                    -$                                    -$                                    437,580.00$                       -$                                    -$                                    -$                                    -$                                    437,580.00$                        -$                             100%
GVRE Construction Reimbursement C & G Sidewalk -$                                      30903.246.32.16.00 283,140.00$                        -$                                    -$                                    -$                                    283,140.00$                       -$                                    -$                                    -$                                    -$                                    283,140.00$                        -$                             100%
GVRE Construction Reimbursement Asphalt Paving -$                                      30903.246.32.12.16 617,760.00$                        -$                                    -$                                    -$                                    617,760.00$                       -$                                    -$                                    -$                                    -$                                    617,760.00$                        -$                             100%
GVRE Construction Reimbursement Signage -$                                      30903.246.10.14.00 90,090.00$                          -$                                    -$                                    -$                                    90,090.00$                         -$                                    -$                                    -$                                    -$                                    90,090.00$                          -$                             100%
GVRE Construction Reimbursement Lighting -$                                      30903.246.26.56.13 128,700.00$                        -$                                    -$                                    -$                                    128,700.00$                       -$                                    -$                                    -$                                    -$                                    128,700.00$                        -$                             100%
GVRE Construction Reimbursement Planting -$                                      30903.246.32.90.00 28,314.00$                          -$                                    -$                                    -$                                    28,314.00$                         -$                                    -$                                    -$                                    -$                                    28,314.00$                          -$                             100%

ARTA/ECCV 48" Waterline Bypass E Aurora Highlands Pkwy/E 38th P -$                                      966,747.20$                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                                 532,677.69$                       -$                                    -$                                    385,732.15$                       -$                                    -$                                    -$                                    918,409.84$                        48,337.36$                  95%
JBS Pipeline, LLC General Conditions General Conditions -$                                      30902.241.01.71.17 54,961.96$                          -$                                    52,213.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    52,213.85$                          2,748.11$                    95%
JBS Pipeline, LLC General Conditions General Conditions - ARTA 42% -$                                      30903.241.01.71.17 39,800.04$                          -$                                    -$                                    -$                                    -$                                    -$                                    37,810.04$                         -$                                    -$                                    -$                                    37,810.04$                          1,990.00$                    95%
JBS Pipeline, LLC Erosion Control Erosion Control -$                                      30902.241.31.25.00 10,814.10$                          -$                                    10,273.40$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,273.40$                          540.70$                       95%
JBS Pipeline, LLC Erosion Control Erosion Control - ARTA 42% -$                                      30903.241.31.25.00 7,830.90$                            -$                                    -$                                    -$                                    -$                                    -$                                    7,439.36$                           -$                                    -$                                    -$                                    7,439.36$                            391.54$                       95%
JBS Pipeline, LLC Demolition Demolition -$                                      30902.241.02.41.00 29,919.30$                          -$                                    28,423.33$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,423.33$                          1,495.97$                    95%
JBS Pipeline, LLC Demolition Demolition - ARTA 42% -$                                      30903.241.02.41.00 21,665.70$                          -$                                    -$                                    -$                                    -$                                    -$                                    20,582.42$                         -$                                    -$                                    -$                                    20,582.42$                          1,083.28$                    95%
JBS Pipeline, LLC Earthwork Earthwork -$                                      30902.241.31.00.00 4,965.38$                            -$                                    4,717.11$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,717.11$                            248.27$                       95%
JBS Pipeline, LLC Earthwork Earthwork - ARTA 42% -$                                      30903.241.31.00.00 3,595.62$                            -$                                    -$                                    -$                                    -$                                    -$                                    3,415.84$                           -$                                    -$                                    -$                                    3,415.84$                            179.78$                       95%
JBS Pipeline, LLC Water Transmission Water Transmission -$                                      30902.241.33.14.00 460,052.64$                        -$                                    437,050.00$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    437,050.00$                        23,002.64$                  95%
JBS Pipeline, LLC Water Transmission Water Transmission - ARTA 42% -$                                      30903.241.33.14.00 333,141.56$                        -$                                    -$                                    -$                                    -$                                    -$                                    316,484.49$                       -$                                    -$                                    -$                                    316,484.49$                        16,657.07$                  95%

Miscellaneous 23,160.84$                           2,545,162.10$                     11,580.42$                         (1,173.60)$                          -$                                    -$                                    -$                                    -$                                    12,754.02$                                      2,169,188.33$                    194,143.24$                       22,807.83$                         2,237.50$                           -$                                    -$                                    137,026.36$                       2,548,564.10$                     (3,402.00)$                   100%
Diversified Subsurface Investigation N/A CIG -$                                      30902.270.02.30.00 12,532.50$                          -$                                    12,532.50$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,532.50$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring -$                                      30902.155.27.05.11 200,506.62$                        -$                                    200,506.62$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    200,506.62$                        -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Monuments To Correct 1,701.00$                             30902.203.27.05.11 -$                                     1,701.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,701.00$                            (1,701.00)$                   0%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Monuments To Correct 1,701.00$                             30900.203.27.05.11 -$                                     1,701.00$                                        -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,701.00$                            (1,701.00)$                   0%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - RAH -$                                      30902.901.27.05.11 30,610.15$                          -$                                    -$                                    30,610.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    30,610.15$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - RAH -$                                      30900.901.27.05.11 28,927.85$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    28,927.85$                         28,927.85$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - RAH Phase 2 To Correct 850.50$                                30902.902.27.05.11 4,206.90$                            850.50$                              -$                                    3,356.40$                           -$                                    -$                                    -$                                    -$                                    -$                                    4,206.90$                            -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - RAH Phase 2 To Correct 850.50$                                30900.902.27.05.11 3,088.10$                            850.50$                                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,237.60$                           3,088.10$                            -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Pulte To Correct (994.35)$                               30902.904.27.05.11 11,994.63$                          (994.35)$                             -$                                    12,988.98$                         -$                                    -$                                    -$                                    -$                                    -$                                    11,994.63$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Pulte To Correct (706.65)$                               30900.904.27.05.11 17,808.37$                          (706.65)$                                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,515.02$                         17,808.37$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Bridgewater To Correct (994.35)$                               30902.910.27.05.11 11,546.33$                          (994.35)$                             -$                                    12,540.68$                         -$                                    -$                                    -$                                    -$                                    -$                                    11,546.33$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Bridgewater To Correct (706.65)$                               30900.910.27.05.11 9,432.67$                            (706.65)$                                          -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    10,139.32$                         9,432.67$                            -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Taylor Morrison To Correct 850.50$                                30902.915.27.05.11 850.50$                               850.50$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    850.50$                               -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Taylor Morrison To Correct 850.50$                                30900.915.27.05.11 850.50$                               850.50$                                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    850.50$                               -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Tri Pointe To Correct (2,287.80)$                            30902.916.27.05.11 13,051.35$                          (2,287.80)$                          -$                                    15,339.15$                         -$                                    -$                                    -$                                    -$                                    -$                                    13,051.35$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Tri Pointe To Correct (1,114.20)$                            30900.916.27.05.11 10,077.65$                          (1,114.20)$                                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,191.85$                         10,077.65$                          -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - DR Horton -$                                      30902.907.27.05.11 963.90$                               -$                                    -$                                    963.90$                              -$                                    -$                                    -$                                    -$                                    -$                                    963.90$                               -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - DR Horton -$                                      30900.907.27.05.11 170.10$                               -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    170.10$                              170.10$                               -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Century (299.10)$                               30902.917.27.05.11 2,691.90$                            (299.10)$                             -$                                    2,991.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    2,691.90$                            -$                             100%
OxBlue Cameras for Audio-Visual Systems N/A Site Monitoring - Century 299.10$                                30900.917.27.05.11 2,293.10$                            299.10$                                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,994.00$                           2,293.10$                            -$                             100%
WL Contractors, Inc Cameras for Audio-Visual Systems N/A Site Monitoring -$                                      30902.155.27.05.11 17,889.00$                          -$                                    17,889.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,889.00$                          -$                             100%
MadVision, LLC Cameras for Audio-Visual Systems N/A Camera Installation -$                                      30902.155.27.05.11 17,889.00$                          -$                                    17,889.00$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    17,889.00$                          -$                             100%
Dynalectric Colorado Cameras for Audio-Visual Systems N/A Camera Work & Maintenance 238127-01 11,580.42$                           30902.101.27.05.11 11,580.42$                          11,580.42$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,580.42$                          -$                             100%
Dynalectric Colorado Cameras for Audio-Visual Systems N/A Camera Work & Maintenance 238127-01 11,580.42$                           30900.101.27.05.11 11,580.42$                          11,580.42$                                      -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    11,580.42$                          -$                             100%
Terra Forma Permits N/A Refund to Terra Forma Solutions -$                                      30902.102.00.31.46 4,383.40$                            -$                                    4,383.40$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    4,383.40$                            -$                             100%
Union Pacific Railroad Co Permits N/A Preliminary ENG Grade Sep. -$                                      30903.290.00.31.46 2,610.76$                            -$                                    -$                                    -$                                    2,610.76$                           -$                                    -$                                    -$                                    -$                                    2,610.76$                            -$                             100%
Union Pacific Railroad Co Permits N/A Preliminary ENG Grade Sep. -$                                      30903.300.00.31.46 4,050.47$                            -$                                    -$                                    -$                                    1,812.97$                           2,237.50$                           -$                                    -$                                    -$                                    4,050.47$                            -$                             100%
Section 19 Crop Impacts (Craig Demolition N/A Section 19 Crop Impacts from Construction -$                                      30902.200.02.41.00 100,346.85$                        -$                                    100,346.85$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    100,346.85$                        -$                             100%
United Rentals Demolition N/A United Rentals -$                                      30902.200.02.41.00 12,966.03$                          -$                                    12,966.03$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    12,966.03$                          -$                             100%
Western Fleet Services Demolition N/A Western Fleet Services -$                                      30902.200.02.41.00 725.70$                               -$                                    725.70$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    725.70$                               -$                             100%
West Direct Demolition N/A West Direct -$                                      30902.200.02.41.00 5,645.44$                            -$                                    5,645.44$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    5,645.44$                            -$                             100%
Green Brothers Demolition N/A Green Brothers -$                                      30902.200.02.41.00 842.49$                               -$                                    842.49$                              -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    842.49$                               -$                             100%
Sunstate Demolition N/A Sunstate -$                                      30902.200.02.41.00 9,396.63$                            -$                                    9,396.63$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    9,396.63$                            -$                             100%
Liberty Waste Management Demolition N/A Liberty Waste Management -$                                      30902.200.02.41.00 1,580.80$                            -$                                    1,580.80$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,580.80$                            -$                             100%
KnightHawk Electrical Project Manager N/A KnightHawk Electrical - MSA & CO 01 -$                                      30902.101.00.00.10 6,000.00$                            -$                                    6,000.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,000.00$                            -$                             100%
KnightHawk Electrical Project Manager N/A KnightHawk Electrical(Developer Portion) -$                                      30900.101.00.00.10 18,770.00$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    18,770.00$                         18,770.00$                          -$                             100%
Colorado Interstate Gas Co Fees N/A CIG Pipeline -$                                      30902.101.01.41.23 100,189.18$                        -$                                    100,189.18$                       -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    100,189.18$                        -$                             100%
Stormwater Logistics Erosion and Sedi 1 N/A Monument/Staging Area -$                                      30902.203.31.25.00 3,070.13$                            -$                                    3,070.13$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    3,070.13$                            -$                             100%
Xcel Energy Electrical Utilies 1 N/A Xcel - Energy Provider -$                                      30902.101.33.70.00 1,602,656.09$                     -$                                    1,602,656.09$                    -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    1,602,656.09$                     -$                             100%
Xcel Energy Fees 1 N/A Xcel - Trib W -$                                      30902.332.01.41.23 16,198.85$                          -$                                    16,198.85$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    16,198.85$                          -$                             100%
Xcel Energy Electrical Utilies N/A Xcel - Gas Relocation/Electric Relocation -$                                      30903.100.33.70.00 18,384.10$                          -$                                    -$                                    -$                                    18,384.10$                         -$                                    -$                                    -$                                    -$                                    18,384.10$                          -$                             100%
Xcel Energy Electrical Utilies 1 N/A Xcel - Energy Provider -$                                      30902.910.33.70.00 17,123.38$                          -$                                    -$                                    17,123.38$                         -$                                    -$                                    -$                                    -$                                    -$                                    17,123.38$                          -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Filing 11 Street Lights -$                                      30902.911.26.00.00 98,229.60$                          -$                                    -$                                    98,229.60$                         -$                                    -$                                    -$                                    -$                                    -$                                    98,229.60$                          -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Energy Provider -$                                      30902.204.33.70.00 7,348.74$                            -$                                    7,348.74$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    7,348.74$                            -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Monument Street Light -$                                      30902.204.26.00.00 31,682.05$                          -$                                    31,682.05$                         -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    31,682.05$                          -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Monument Street Light -$                                      30902.220.26.00.00 6,560.64$                            -$                                    6,560.64$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    6,560.64$                            -$                             100%
Xcel Energy Electrical 1 N/A Xcel - Monument Street Light -$                                      30902.232.26.00.00 8,278.19$                            -$                                    8,278.19$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    8,278.19$                            -$                             100%
Xcel Energy Electrical Utilies 1 N/A Xcel - Energy Provider -$                                      30900.101.33.70.00 45,080.62$                          -$                                                 -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    45,080.62$                         45,080.62$                          -$                             100%
Travelers Supplementary Conditions Insurance Commercial Package -$                                      30902.101.00.73.00 2,500.00$                            -$                                    2,500.00$                           -$                                    -$                                    -$                                    -$                                    -$                                    -$                                    2,500.00$                            -$                             100%

-$                                        -$                                                      
Construction Section CONSTRUCTION SECTION TOTAL 7,099,931.77$                  227,684,544.38$              3,341,119.57$                 3,583,712.66$                 232,302.03$                    155,676.49$                    (228,193.50)$                  -$                                15,314.52$                                 124,467,562.49$             15,891,167.03$               27,816,477.55$               8,408,352.17$                 2,948,436.85$                 -$                                3,949,545.17$                 190,581,473.03$             

55



 

 

THE AURORA HIGHLANDS 

COMMUNITY AUTHORITY BOARD 

AND 

AEROTROPOLIS AREA COORDINATING 

METROPOLITAN DISTRICT 

 

ENGINEER’S REPORT AND VERIFICATION OF COSTS 

ASSOCIATED WITH PUBLIC IMPROVEMENTS 

 

IN-TRACT IMPROVEMENTS 

IN TRACT HOME BUILDER EXPENSES 
 

PREPARED BY: 

SCHEDIO GROUP LLC 

809 14TH STREET, SUITE A 

GOLDEN, COLORADO 80401 

 

LICENSED PROFESSIONAL ENGINEER: 

TIMOTHY A. MCCARTHY 

STATE OF COLORADO 

LICENSE NO. 44349 

 

DATE PREPARED:  August 11, 2023 

 

CLIENT NO.: 181106 

PROJECT: AAMCD (IN-TRACT) 

 

Engineer’s Report and Verification of Costs No. 22 

56



 

 

TABLE OF CONTENTS 
 

ENGINEER’S REPORT 

INTRODUCTION ............................................................................................................................................. 1 

SUMMARY OF FINDINGS ............................................................................................................................... 1 

DETERMINATION OF PUBLIC PRORATION PERCENTAGES…………………………………………………………………………3 

VERIFICATION OF COSTS ............................................................................................................................... 3 

VERIFICATION OF PAYMENTS ....................................................................................................................... 3 

VERIFICATION OF CONSTRUCTION ............................................................................................................... 3 

SPECIAL CIRCUMSTANCES AND NOTABLE METHODOLOGIES ...................................................................... 3 

ENGINEER’S VERIFICATION 

ENGINEER’S VERIFICATION ........................................................................................................................... 4 

EXHIBIT A 

SUMMARY OF COSTS REVIEWED .................................................................................................................. 5 

EXHIBIT B 

SUMMARY OF DOCUMENTS REVIEWED ..................................................................................................... 18 

 

57



 

 

ENGINEER’S REPORT 

INTRODUCTION 

Schedio Group LLC (“Schedio Group”) entered into a Master Service Agreement (“MSA”) for Engineering 
Services with Aerotropolis Area Coordinating Metropolitan District (“AACMD” and/or “CAB”) on 
December 11, 2018.  The purpose of this Engineer’s Report and Verification of Costs Associated with 
Public Improvements (“Report”) is to identify costs commonly referred to as “In-Tract Expenses” that 
are eligible to be paid for by the CAB.  This Report is the 22nd deliverable associated with the MSA. 

The Capital Construction and Reimbursement Agreement (In-Tract Improvements) between The Aurora 
Highlands Community Authority Board (“CAB”) and Aurora Highlands, LLC (“Developer”) entered June 
24, 2020, states “The Developer intends to enter into a Waiver and Release of Reimbursement Rights 
agreement with every Builder pursuant to which the Builder will agree to separately design, construct, 
and fund certain of the IN-Tract Improvements…” 

The Waiver and Release of Reimbursement Rights between The Aurora Highlands Community Authority 
Board (“CAB”), Aurora Highlands, LLC (“Developer”) and Pulte Home Company, LLC (“Pulte Homes” and 
”Builder”) states “The Builder hereby irrevocably and perpetually consents, grants, transfers and pledges 
to the Developer all right, title and interest of the Builder, in and to any reimbursement of costs incurred 
in the planning, design, engineering, testing, construction, and installation of the In-Tract 
Improvements.”. 

The Waiver and Release of Reimbursement Rights between The Aurora Highlands Community Authority 
Board (“CAB”), Aurora Highlands, LLC (“Developer”) and Richmond American Homes of Colorado, Inc. 
(“Builder”) states “The Builder hereby irrevocably and perpetually consents, grants, transfers and 
pledges to the Developer all right, title and interest of the Builder, in and to any reimbursement of costs 
incurred in the planning, design, engineering, testing, construction, and installation of the In-Tract 
Improvements.”. 

As a result of the three agreements referenced above, reimbursements associated with costs verified 
herein as associated with the design and construction of In-Tract Public Improvements will be 
reimbursed by the CAB to the Developer. 

SUMMARY OF FINDINGS 

To date, Schedio Group has reviewed a total of $72,714,119.60 of incurred expenses associated with In-
Tract Improvements.  Of the $72,714,119.60 reviewed, Schedio Group has verified $47,839,683.01 as 
Public Capital Costs associated with the design and construction of In-Tract Public Improvements.  
Therefore, to date, the Total Verified Public Amount eligible for reimbursements from the CAB to the 
Developer is $47,839,683.01. 

Per The Aurora Highlands Community Authority Board and Aerotropolis Area Coordinating Metropolitan 
District – Engineer’s Report and Verification of Costs Associated with Public Improvements No. 21, 
prepared by Schedio Group LLC and dated July 13, 2023 (“ERVC 21”), Schedio Group had verified 
$47,518,115.60 as Public Capital Costs associated with the design and construction of In-Tract Public 
Improvements.  Therefore, in prior reports, the Total Verified Public Amount eligible for reimbursement 
from the CAB to the Developer was $47,518,115.60. 

Page 1 of 21
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Regarding this Report, Schedio Group has reviewed $693,915.00 of incurred expenses and payments 
associated with In-Tract Improvements and proofs of payments associated with previously reviewed 
expenses. 

Of the $693,915.00 reviewed, Schedio Group has verified $321,567.40 as Public Capital Costs associated 
with the design and construction of In-Tract Public Improvements.  Proofs of payments from prior 
reports were received and included in the current report, causing the Total Verified Public Amount to be 
higher than the reviewed amount.  Therefore, the Total Verified Public Amount eligible for 
reimbursement from the CAB to the Developer is $321,567.40.  See Figure 1 – Summary of Verified In-
Tract Public Improvements Segregated by Source and Figure 2 – Summary of Verified Soft, Indirect, and 
Hard Costs Segregated by Service Plan Category below. 

 
Figure 1 - Summary of Verified In-Tract Public Improvements Segregated by Source 

 
Figure 2 - Summary of Verified Soft, Indirect, and Hard Costs Segregated by Service Plan Category 

As a result, Schedio Group recommends that $371,567.40 be reimbursed from the CAB to the 
Developer. 

 

 

SOURCE TOT VER PUB AMT PREV VER PUB AMT CUR VER PUB AMT

VER NOS 1 - 22 VER NOS 1 - 21 VER NO 22

DRAWS

Draws 1-41 + Past Expenses 661,992.37$                         661,992.37$                         -$                                        

HOME BUILDER EXPENSES

Bridgewater Homes 6,398,767.52$                     6,241,303.43$                     157,464.09$                         

Century Homes 1,178,780.63$                     1,133,050.11$                     45,730.52$                           

Pulte Homes 9,276,540.74$                     9,269,154.93$                     7,385.81$                              

Richmond American Homes 19,893,632.75$                   19,893,632.75$                   -$                                        

Taylor Morrison Homes 2,961,235.29$                     2,874,988.14$                     86,247.15$                           

TriPointe Homes 6,682,450.35$                     6,657,710.51$                     24,739.84$                           

TOTALS --> 47,839,683.01$         47,518,115.60$         321,567.40$              

TOTAL AMT PREVIOUS AMT CURRENT AMT

VERIFIED

(Verification Nos. 1 through 22)

VERIFIED

(Verification Nos. 1 through 21)

VERIFIED

(Verification No. 22)

SOFT AND INDIRECT COSTS

Streets 2,858,741.50$                                 2,829,784.90$                                 28,956.60$                                       

Water 2,477,393.39$                                 2,463,178.59$                                 14,214.80$                                       

Sanitary Sewer 2,279,872.11$                                 2,265,480.51$                                 14,391.60$                                       

Parks and Recreation 1,285,571.05$                                 1,272,947.45$                                 12,623.60$                                       

TOTAL SOFT AND INDIRECT COSTS --> 8,901,578.05$                                 8,831,391.45$                                 70,186.60$                                       

HARD COSTS

Streets 20,660,153.86$                              20,453,351.75$                              206,802.11$                                    

Water 7,549,868.22$                                 7,535,752.88$                                 14,115.33$                                       

Sanitary Sewer 6,590,772.02$                                 6,576,656.69$                                 14,115.33$                                       

Parks and Recreation 4,137,310.86$                                 4,120,962.83$                                 16,348.03$                                       

TOTAL HARD COSTS --> 38,938,104.96$                              38,686,724.15$                              251,380.81$                                    

SOFT AND INDIRECT + HARD COSTS

Streets 23,518,895.36$                              23,283,136.65$                              235,758.71$                                    

Water 10,027,261.61$                              9,998,931.48$                                 28,330.13$                                       

Sanitary Sewer 8,870,644.13$                                 8,842,137.20$                                 28,506.93$                                       

Parks and Recreation 5,422,881.91$                                 5,393,910.28$                                 28,971.63$                                       

TOTAL SOFT AND INDIRECT + HARD COSTS --> 47,839,683.01$                    47,518,115.60$                    321,567.40$                         
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DETERMINATION OF PUBLIC PRORATION PERCENTAGES 

The ratio of Total Public Area to Total Area yields a Public Proration Percentage that can be applied to 
select costs with both public and private components.  Areas were taken directly from or derived from 
the plats.  See Figure 3 – Determination of Public Proration Percentages below. 

 
Figure 3 - Determination of Public Proration Percentages 

Public Proration Percentages were calculated and applied as deemed appropriate by Schedio Group. 

VERIFICATION OF COSTS 

Schedio Group reviewed soft, indirect, and hard costs associated with the design and construction of 
Public Improvements.  Schedio Group found costs associated with Public Improvements to be 
reasonable when compared to similar projects, during similar timeframes in similar locales. 

VERIFICATION OF PAYMENTS 

Schedio Group verified proofs of payments totaling $578,871.93 associated with costs reviewed in this 
Report.  Of the $4,216,016.53 in verified payments, $321,567.40 is associated with the design and 
construction of Public Improvements. 

VERIFICATION OF CONSTRUCTION 

Schedio Group LLC performed a site visit on August 4, 2023.  Observation of the constructed 
improvements was performed to ensure that Public Improvements are being constructed in general 
conformance with the approved construction drawings.  Photos are available from Schedio Group LLC 
upon request. 

SPECIAL CIRCUMSTANCES AND NOTABLE METHODOLOGIES 

Schedio Group reserves the right to revise or amend this report should additional information become 
available that would warrant such. 

FILING TOTAL TOTAL % PRI TOTAL % PUB

OVERALL AREA PRIVATE AREA PUBLIC AREA

The Aurora Highlands Subdivision Filing No. 01 1,959,280                 631,998                     32.26% 1,327,282                 67.74%

The Aurora Highlands Subdivision Filing No. 02 2,595,570                 1,328,476                 51.18% 1,267,094                 48.82%

The Aurora Highlands Subdivision Filing No. 04 180,302                     84,729                       46.99% 95,573                       53.01%

The Aurora Highlands Subdivision Filing No. 05 676,744                     308,421                     45.57% 368,323                     54.43%

The Aurora Highlands Subdivision Filing No. 06 370,093                     220,301                     59.53% 149,792                     40.47%

The Aurora Highlands Subdivision Filing No. 08 1,640,462                 1,022,831                 62.35% 659,722                     40.22%

The Aurora Highlands Subdivision Filing No. 10 2,699,670                 1,449,009                 53.67% 1,250,661                 53.67%

The Aurora Highlands Subdivision Filing No. 11 675,049                     -                              0.00% 675,049                     100.00%

The Aurora Highlands Subdivision Filing No. 13 93,316                       93,316                       100.00% -                              0.00%

The Aurora Highlands Subdivision Filing No. 14 2140418 1253024 58.54% 887394 41.46%

The Aurora Highlands Subdivision Filing No. 16 3069264 1942984 63.30% 1126280 36.70%

Page 3 of 21

60



 

 

ENGINEER’S VERIFICATION 

Timothy A. McCarthy, P.E. / Schedio Group LLC (the Independent Consulting Engineer) states as follows: 

The Independent Consulting Engineer is an engineer duly qualified and licensed in the State of Colorado 
with experience in the design, construction, and verification of Public Improvements of similar type and 
function as those described in the attached Engineer’s Report dated August 11, 2023. 

The Independent Consulting Engineer has reviewed applicable construction and legal documents related 
to the Public Improvements under consideration to state the conclusions set forth in this Engineer’s 
Verification. 

The Independent Consulting Engineer finds and determines that In-Tract Public Improvements 
considered in the attached Engineer's Report were constructed in general accordance with the approved 
construction drawings. 

The Independent Consulting Engineer finds and determines that In-Tract Public Improvements 
considered in the attached Engineer’s Report, from June 2023 through August 2023 are reasonably 
valued at $321,567.40. 

In the opinion of the Independent Consulting Engineer, the above-stated value for soft, indirect, and 
hard costs associated with the design and construction of the In-Tract Public Improvements is 
reasonable and consistent with costs of similar improvements constructed for similar purposes during 
the same timeframe and similar locales and is eligible for Developer Reimbursement by The Aurora 
Highlands Community Authority Board to Aurora Highlands, LLC. 

Schedio Group recommends reimbursement from The Aurora Highlands Community Authority Board to 
Aurora Highlands, LLC in the amount of $321,567.40. 

 

              August 11, 2023 
______________________________  ____________________ 

Timothy A. McCarthy, P.E. 

Colorado License No. 44349  
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EXHIBIT A 

SUMMARY OF COSTS REVIEWED 
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SUMMARY OF COSTS REVIEWED

VER NO TYPE FILING SOURCE VENDOR DESCRIPTION INV NO INV DATE INV AMT RET/OCIP/DISC FINAL INV AMT CHK NO PMT DATE PMT AMT PAYOR DATE CLEARED VER PMT AMT % PRI PRI AMT % PUB PUB AMT CUR VER PUB AMT STREETS WATER SANITATION PARKS & REC

1 Soft FILING 02 RAH AG Wassenaar Geotechnical Site Development Study 301960 04/26/19 31,800.00$             -$                         31,800.00$                 1096133 05/30/19 31,800.00$             RAH 06/06/19 31,800.00$             32.26% 10,257.61$             67.74% 21,542.39$             21,542.39$             5,385.60$               5,385.60$                          5,385.60$                     5,385.60$                       

1 Hard FILING 01 RAH Alpine Civil Construction Aurora Highland 2020-14 Multiple Multiple 2,053,403.25$       100,826.80$           1,952,576.45$            Multiple Multiple 1,952,576.45$       RAH Multiple 1,952,576.45$       0.00% -$                         100.00% 1,952,576.45$       1,914,305.95$       1,914,305.95$       -$                                   -$                               -$                                 

1 Soft FILING 01 DRAWS 1-30 Aztec Consultants Filing 1 Construction Staking 79795 01/17/20 2,250.00$               -$                         2,250.00$                   Pd by District/Dev. Adv. NA 2,250.00$               CAB Pd Through Draw 2,250.00$               30.19% 679.37$                   69.81% 1,570.63$               1,570.63$               392.66$                   392.66$                             392.66$                         392.66$                          

1 Soft FILING 01 RAH Aztec Consultants 21420-09 The Aurora Highlands Filing 1 Multiple Multiple 4,644.01$               -$                         4,644.01$                   Multiple Multiple 4,644.01$               RAH Multiple 4,644.01$               75.65% 3,513.15$               24.35% 1,130.86$               1,130.86$               282.72$                   282.72$                             282.72$                         282.72$                          

1 Soft FILING 01 RAH Aztec Consultants Test Holes (CS) 66739 04/12/19 2,750.00$               -$                         2,750.00$                   1095403 05/17/19 2,750.00$               RAH 05/24/19 2,750.00$               32.26% 887.06$                   67.74% 1,862.94$               1,862.94$               465.74$                   465.74$                             465.74$                         465.74$                          

1 Hard FILING 01 RAH Bemas Construction TAH Filing 1 20-050 Multiple Multiple 814,538.58$           9,966.55$               804,572.03$               Multiple Multiple 804,572.03$           RAH Multiple 804,572.03$          42.67% 343,321.86$           57.33% 461,250.17$           461,250.17$           71,384.60$             44,999.83$                       44,999.83$                   299,865.91$                   

1 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10244 10/16/20 7,473.00$               -$                         7,473.00$                   2.0311E+13 11/06/20 7,473.00$               RAH 11/06/20 7,473.00$               32.26% 2,410.54$               67.74% 5,062.46$               5,062.46$               1,265.62$               1,265.62$                          1,265.62$                     1,265.62$                       

1 Soft FILING 04 DRAWS 1-30 City of Aurora Filing 04 Plan Review Fees 608134 05/22/20 9,040.00$               -$                         9,040.00$                   Pd Through Draw NA 9,040.00$               CAB Pd Through Draw 9,040.00$               46.99% 4,248.15$               53.01% 4,791.85$               4,791.85$               1,197.96$               1,197.96$                          1,197.96$                     1,197.96$                       

1 Soft FILING 05 DRAWS 1-30 City of Aurora Filing 05 Plan Review Fees 609819 06/09/20 3,955.00$               -$                         3,955.00$                   Pd Through Draw NA 3,955.00$               CAB Pd Through Draw 3,955.00$               45.57% 1,802.46$               54.43% 2,152.54$               2,152.54$               538.13$                   538.13$                             538.13$                         538.13$                          

1 Soft FILING 01 DRAWS 1-30 Contour Services Residential F1 EWEC - TO36 1056-19 01/24/20 563.00$                   -$                         563.00$                       Pd Through Draw NA 563.00$                   CAB Pd Through Draw 563.00$                  32.26% 181.60$                   67.74% 381.40$                   381.40$                   95.35$                     95.35$                               95.35$                           95.35$                             

1 Soft FILING 01 DRAWS 1-30 Contour Services Residential F1 EWEC - TO36 1056-20 02/26/20 7,712.00$               -$                         7,712.00$                   Pd Through Draw NA 7,712.00$               CAB Pd Through Draw 7,712.00$               32.26% 2,487.63$               67.74% 5,224.37$               5,224.37$               1,306.09$               1,306.09$                          1,306.09$                     1,306.09$                       

1 Soft FILING 01 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 509435 04/30/19 3,500.00$               -$                         3,500.00$                   1096994 06/14/19 3,500.00$               RAH 06/20/20 3,500.00$               32.26% 1,128.98$               67.74% 2,371.02$               2,371.02$               592.75$                   592.75$                             592.75$                         592.75$                          

1 Soft FILING 01 RAH HR Green Development 181259 The Aurora Highlands Multiple Multiple 224,651.52$           -$                         224,651.52$               Multiple Multiple 224,651.52$           RAH Multiple 224,651.52$          29.95% 67,272.49$             70.05% 157,379.03$           157,379.03$           40,733.76$             38,881.76$                       38,881.76$                   38,881.76$                     

1 Soft FILING 04 DRAWS 1-30 HR Green Development Engineering Services Filing 4 138810 10/20/20 67,960.06$             -$                         67,960.06$                 Pd by TAH NA 67,960.06$             CAB Pd Through Draw 67,960.06$             0.00% -$                         100.00% 67,960.06$             67,960.06$             16,990.02$             16,990.02$                       16,990.02$                   16,990.02$                     

1 Soft FILING 05 DRAWS 1-30 HR Green Development Engineering Services Filing 5 138811 10/20/20 125,098.75$           -$                         125,098.75$               Pd by TAH NA 125,098.75$           CAB Pd Through Draw 125,098.75$          0.00% -$                         100.00% 125,098.75$           125,098.75$           31,274.69$             31,274.69$                       31,274.69$                   31,274.69$                     

1 Soft FILING 06 DRAWS 1-30 HR Green Development Engineering Services Filing 6 138804 10/20/20 94,333.50$             -$                         94,333.50$                 Pd by TAH NA 94,333.50$             CAB Pd Through Draw 94,333.50$             0.00% -$                         100.00% 94,333.50$             94,333.50$             23,583.38$             23,583.38$                       23,583.38$                   23,583.38$                     

1 Soft FILING 13 DRAWS 1-30 HR Green Development Engineering Services Filing 13 138805 10/20/20 6,639.60$               -$                         6,639.60$                   Pd by TAH NA 6,639.60$               CAB Pd Through Draw 6,639.60$               0.00% -$                         100.00% 6,639.60$               6,639.60$               1,659.90$               1,659.90$                          1,659.90$                     1,659.90$                       

1 Hard FILING 01 RAH Integrated Wall Solutions Aurora Highlands 502019 Multiple Multiple 202,366.51$           -$                         202,366.51$               Multiple Multiple 202,366.51$           RAH Multiple 202,366.51$          0.00% -$                         100.00% 202,366.51$           202,366.51$           -$                         -$                                   -$                               202,366.51$                   

1 Hard FILING 01 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 1 20106 Multiple Multiple 2,480,279.28$       126,737.73$           2,353,541.55$            Multiple Multiple 2,353,541.55$       RAH Multiple 2,353,541.55$       9.37% 220,623.10$           90.63% 2,132,918.45$       2,132,918.45$       1,113,193.37$       561,705.15$                     436,485.13$                 21,534.79$                     

1 Soft FILING 01 RAH Norris Design Karl's Farm - Parcels A & B, Major SP-FP 0061-01-2176 Multiple Multiple 80.00$                     -$                         80.00$                         Multiple Multiple 80.00$                     RAH Multiple 80.00$                    100.00% 80.00$                     0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

1 Soft FILING 01 RAH Norris Design Tah Filing 1 CSP & Plat 0061-01-0155 Multiple Multiple 66,603.34$             -$                         66,603.34$                 Multiple Multiple 66,603.34$             RAH Multiple 66,603.34$             17.74% 11,818.26$             82.26% 54,785.08$             54,785.08$             20,561.90$             6,830.65$                          6,830.65$                     20,561.90$                     

1 Soft FILING 02 RAH Norris Design Tah Filing 2 0061-01-2089 Multiple Multiple 31,583.70$             -$                         31,583.70$                 Multiple Multiple 31,583.70$             RAH Multiple 31,583.70$             24.23% 7,652.17$               75.77% 23,931.53$             23,931.53$             5,982.88$               5,982.88$                          5,982.88$                     5,982.88$                       

1 Soft FILING 04 DRAWS 1-30 Norris Design TAH Filing 4 CSP and Plat 01-61649 09/30/20 20,279.20$             -$                         20,279.20$                 Pd Through Draw NA 20,279.20$             CAB Pd Through Draw 20,279.20$             0.00% -$                         100.00% 20,279.20$             20,279.20$             5,069.80$               5,069.80$                          5,069.80$                     5,069.80$                       

1 Soft FILING 05 DRAWS 1-30 Norris Design TAH Filing 5 CSP and Plat 01-61647 09/30/20 48,720.00$             -$                         48,720.00$                 Pd Through Draw NA 48,720.00$             CAB Pd Through Draw 48,720.00$             0.00% -$                         100.00% 48,720.00$             48,720.00$             12,180.00$             12,180.00$                       12,180.00$                   12,180.00$                     

1 Soft FILING 08 DRAWS 1-30 Norris Design TAH Filing 8 CSP and Plat 01-61648 09/30/20 36,300.60$             -$                         36,300.60$                 Pd Through Draw NA 36,300.60$             CAB Pd Through Draw 36,300.60$             0.00% -$                         100.00% 36,300.60$             36,300.60$             9,075.15$               9,075.15$                          9,075.15$                     9,075.15$                       

1 Soft FILING 01 RAH Raspanti Consulting Services Dry Utility Consulting 1879 10/11/20 260.00$                   -$                         260.00$                       1123034 10/23/20 260.00$                   RAH 11/03/20 260.00$                  100.00% 260.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

1 Soft OA In Tract DRAWS 1-30 Schedio Group Cost Verification - In Tract Improvements 181106-18-0672 12/01/20 5,250.00$               -$                         5,250.00$                   TO BE PAID 01/03/22 5,250.00$               Pulte 01/03/22 5,250.00$               0.00% -$                         100.00% 5,250.00$               5,250.00$               1,312.50$               1,312.50$                          1,312.50$                     1,312.50$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 1 01/24/20 5,823.00$               291.15$                   5,531.85$                   Pd Through Draw NA 5,531.85$               CAB Pd Through Draw 5,531.85$               0.00% -$                         100.00% 5,531.85$               5,531.85$               1,382.96$               1,382.96$                          1,382.96$                     1,382.96$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 15 03/25/20 5,580.00$               -$                         5,580.00$                   Pd Through Draw NA 5,580.00$               CAB Pd Through Draw 5,580.00$               32.26% 1,799.92$               67.74% 3,780.08$               3,780.08$               945.02$                   945.02$                             945.02$                         945.02$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 16 04/28/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 17 05/27/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 18 06/30/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 19 07/31/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 2 02/24/20 4,713.60$               235.68$                   4,477.92$                   Pd Through Draw NA 4,477.92$               CAB Pd Through Draw 4,477.92$               76.66% 3,432.92$               23.34% 1,045.00$               1,045.00$               261.25$                   261.25$                             261.25$                         261.25$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 20 08/31/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 21 09/28/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 22 10/31/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 23 11/30/20 1,585.00$               -$                         1,585.00$                   TO BE PAID NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 3 03/24/20 5,821.05$               291.05$                   5,530.00$                   Pd Through Draw NA 5,530.00$               CAB Pd Through Draw 5,530.00$               7.23% 400.00$                   92.77% 5,130.00$               5,130.00$               1,282.50$               1,282.50$                          1,282.50$                     1,282.50$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 4 04/28/20 15,806.78$             790.34$                   15,016.44$                 Pd Through Draw NA 15,016.44$             CAB Pd Through Draw 15,016.44$             14.09% 2,115.17$               85.91% 12,901.27$             12,901.27$             3,225.32$               3,225.32$                          3,225.32$                     3,225.32$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 5 05/26/20 7,074.23$               353.71$                   6,720.52$                   Pd Through Draw NA 6,720.52$               CAB Pd Through Draw 6,720.52$               36.75% 2,470.00$               63.25% 4,250.52$               4,250.52$               1,062.63$               1,062.63$                          1,062.63$                     1,062.63$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 6 06/24/20 8,039.40$               401.97$                   7,637.43$                   Pd Through Draw NA 7,637.43$               CAB Pd Through Draw 7,637.43$               43.74% 3,340.52$               56.26% 4,296.91$               4,296.91$               1,074.23$               1,074.23$                          1,074.23$                     1,074.23$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 7 07/28/20 6,016.20$               300.81$                   5,715.39$                   Pd Through Draw NA 5,715.39$               CAB Pd Through Draw 5,715.39$               0.00% -$                         100.00% 5,715.39$               5,715.39$               1,428.85$               1,428.85$                          1,428.85$                     1,428.85$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 8 10/31/20 960.00$                   48.00$                     912.00$                       Pd Through Draw NA 912.00$                   CAB Pd Through Draw 912.00$                  0.00% -$                         100.00% 912.00$                   912.00$                   228.00$                   228.00$                             228.00$                         228.00$                          

1 Soft FILING 01 DRAWS 1-30 Summit Strategies Residential Filing 01 - CM Mgmt Draws 1-30 Multiple 1,897.00$               -$                         1,897.00$                   Pd Through Draw NA 1,897.00$               CAB Pd Through Draw 1,897.00$               30.19% 572.78$                   69.81% 1,324.22$               1,324.22$               331.06$                   331.06$                             331.06$                         331.06$                          

1 Soft FILING 01 DRAWS 1-30 Terra Forma Solutions Residential Filing 01 - CM Mgmt Draws 1-30 Multiple 10,660.25$             -$                         10,660.25$                 Pd Through Draw NA 10,660.25$             CAB Pd Through Draw 10,660.25$             30.19% 3,218.78$               69.81% 7,441.47$               7,441.47$               1,860.37$               1,860.37$                          1,860.37$                     1,860.37$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 315654 03/31/20 8,242.00$               -$                         8,242.00$                   1114360 05/07/20 8,242.00$               RAH 05/13/20 8,242.00$               32.26% 2,658.59$               67.74% 5,583.41$               5,583.41$               1,395.85$               1,395.85$                          1,395.85$                     1,395.85$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 315696 03/31/20 3,826.00$               -$                         3,826.00$                   1114360 05/07/20 3,826.00$               RAH 05/13/20 3,826.00$               32.26% 1,234.14$               67.74% 2,591.86$               2,591.86$               647.97$                   647.97$                             647.97$                         647.97$                          

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 315697 02/29/20 7,884.00$               -$                         7,884.00$                   1114360 05/07/20 7,884.00$               RAH 05/13/20 7,884.00$               32.26% 2,543.11$               67.74% 5,340.89$               5,340.89$               1,335.22$               1,335.22$                          1,335.22$                     1,335.22$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 315698 02/29/20 5,708.00$               -$                         5,708.00$                   1114360 05/07/20 5,708.00$               RAH 05/13/20 5,708.00$               32.26% 1,841.21$               67.74% 3,866.79$               3,866.79$               966.70$                   966.70$                             966.70$                         966.70$                          

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 316868 04/30/20 6,436.00$               -$                         6,436.00$                   1115957 06/16/20 6,436.00$               RAH 06/17/20 6,436.00$               32.26% 2,076.04$               67.74% 4,359.96$               4,359.96$               1,089.99$               1,089.99$                          1,089.99$                     1,089.99$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue - Concrete 317783 05/31/20 9,960.00$               -$                         9,960.00$                   1116714 06/22/20 9,960.00$               RAH 07/01/20 9,960.00$               32.26% 3,212.76$               67.74% 6,747.24$               6,747.24$               1,686.81$               1,686.81$                          1,686.81$                     1,686.81$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 317784 05/31/20 2,250.00$               -$                         2,250.00$                   1116714 06/22/20 2,250.00$               RAH 07/01/20 2,250.00$               0.00% -$                         100.00% 2,250.00$               2,250.00$               562.50$                   562.50$                             562.50$                         562.50$                          

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 318732 06/30/20 9,391.00$               -$                         9,391.00$                   1122169 10/06/20 9,391.00$               RAH 10/14/20 9,391.00$               32.26% 3,029.22$               67.74% 6,361.78$               6,361.78$               1,590.44$               1,590.44$                          1,590.44$                     1,590.44$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 318735 06/30/20 7,525.00$               -$                         7,525.00$                   1122169 10/06/20 7,525.00$               RAH 10/14/20 7,525.00$               32.26% 2,427.31$               67.74% 5,097.69$               5,097.69$               1,274.42$               1,274.42$                          1,274.42$                     1,274.42$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue - Pavement Study 319131 07/16/20 14,600.00$             -$                         14,600.00$                 1118928 08/07/20 14,600.00$             RAH 08/13/20 14,600.00$             0.00% -$                         100.00% 14,600.00$             14,600.00$             3,650.00$               3,650.00$                          3,650.00$                     3,650.00$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 319930 07/31/20 9,882.00$               -$                         9,882.00$                   1119858 08/21/20 9,882.00$               RAH 08/26/20 9,882.00$               32.26% 3,187.60$               67.74% 6,694.40$               6,694.40$               1,673.60$               1,673.60$                          1,673.60$                     1,673.60$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 319944 07/31/20 8,159.00$               -$                         8,159.00$                   1119858 08/21/20 8,159.00$               RAH 08/26/20 8,159.00$               32.26% 2,631.82$               67.74% 5,527.18$               5,527.18$               1,381.80$               1,381.80$                          1,381.80$                     1,381.80$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 322263 09/30/20 8,891.00$               -$                         8,891.00$                   1122983 10/23/20 8,891.00$               RAH 11/04/20 8,891.00$               32.26% 2,867.94$               67.74% 6,023.06$               6,023.06$               1,505.77$               1,505.77$                          1,505.77$                     1,505.77$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 322264 09/30/20 5,910.00$               -$                         5,910.00$                   1122983 10/23/20 5,910.00$               RAH 11/04/20 5,910.00$               32.26% 1,906.37$               67.74% 4,003.63$               4,003.63$               1,000.91$               1,000.91$                          1,000.91$                     1,000.91$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue - Overex/Overlot 323731 10/30/20 1,460.00$               -$                         1,460.00$                   1124376 11/20/20 1,460.00$               RAH 11/27/20 1,460.00$               100.00% 1,460.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 323732 10/31/20 9,757.00$               -$                         9,757.00$                   1124376 11/20/20 9,757.00$               RAH 11/27/20 9,757.00$               32.26% 3,147.28$               67.74% 6,609.72$               6,609.72$               1,652.43$               1,652.43$                          1,652.43$                     1,652.43$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 325219 11/30/20 5,136.50$               -$                         5,136.50$                   1125862 12/23/20 5,136.50$               RAH 12/30/20 5,136.50$               32.26% 1,656.86$               67.74% 3,479.64$               3,479.64$               869.91$                   869.91$                             869.91$                         869.91$                          

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 325872 12/31/20 1,523.00$               -$                         1,523.00$                   10288 01/29/21 1,523.00$               RAH 01/29/21 1,523.00$               32.26% 491.27$                   67.74% 1,031.73$               1,031.73$               257.93$                   257.93$                             257.93$                         257.93$                          

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 315874 04/10/20 1,605.00$               -$                         1,605.00$                   1114360 05/07/20 1,605.00$               RAH 05/13/20 1,605.00$               100.00% 1,605.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 316490 04/29/20 17,120.00$             -$                         17,120.00$                 1115157 05/21/20 17,120.00$             RAH 05/28/20 17,120.00$             100.00% 17,120.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 316828 05/08/20 8,025.00$               -$                         8,025.00$                   1115957 06/16/20 8,025.00$               RAH 06/17/20 8,025.00$               100.00% 8,025.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 317097 05/20/20 5,885.00$               -$                         5,885.00$                   1116714 06/22/20 5,885.00$               RAH 07/01/20 5,885.00$               100.00% 5,885.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 317497 05/29/20 11,770.00$             -$                         11,770.00$                 1116714 06/22/20 11,770.00$             RAH 07/01/20 11,770.00$             100.00% 11,770.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd and 45th Avenue 325220 11/30/20 729.00$                   -$                         729.00$                       1125862 12/23/20 729.00$                   RAH 12/29/20 729.00$                  32.26% 235.15$                   67.74% 493.85$                   493.85$                   123.46$                   123.46$                             123.46$                         123.46$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 327500 01/31/21 6,898.00$               -$                         6,898.00$                   ACH 12644 03/15/20 6,898.00$               RAH 03/15/20 6,898.00$               51.18% 3,530.56$               48.82% 3,367.44$               3,367.44$               841.86$                   841.86$                             841.86$                         841.86$                          

2 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd and 45th Avenue 328855 02/28/21 1,301.00$               -$                         1,301.00$                   ACH 13603 03/29/21 1,301.00$               RAH 03/29/21 1,301.00$               32.26% 419.66$                   67.74% 881.34$                   881.34$                   220.34$                   220.34$                             220.34$                         220.34$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 328856 02/28/21 9,717.00$               -$                         9,717.00$                   ACH 13603 03/29/21 9,717.00$               RAH 03/29/21 9,717.00$               51.18% 4,973.40$               48.82% 4,743.60$               4,743.60$               1,185.90$               1,185.90$                          1,185.90$                     1,185.90$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 328874 02/28/21 1,702.00$               -$                         1,702.00$                   ACH 13603 03/29/21 1,702.00$               RAH 03/29/21 1,702.00$               51.18% 871.13$                   48.82% 830.87$                   830.87$                   207.72$                   207.72$                             207.72$                         207.72$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 330368 03/31/21 9,685.00$               -$                         9,685.00$                   ACH 15687 05/03/21 9,685.00$               RAH 05/03/21 9,685.00$               51.18% 4,957.02$               48.82% 4,727.98$               4,727.98$               1,182.00$               1,182.00$                          1,182.00$                     1,182.00$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 330369 03/31/21 6,735.00$               -$                         6,735.00$                   ACH 15687 05/03/21 6,735.00$               RAH 05/03/21 6,735.00$               51.18% 3,447.14$               48.82% 3,287.86$               3,287.86$               821.97$                   821.97$                             821.97$                         821.97$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 331576 04/30/21 7,591.00$               -$                         7,591.00$                   ACH 17376 05/24/21 7,591.00$               RAH 05/24/21 7,591.00$               51.18% 3,885.26$               48.82% 3,705.74$               3,705.74$               926.44$                   926.44$                             926.44$                         926.44$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 331577 04/30/21 9,898.00$               -$                         9,898.00$                   ACH 17376 05/24/21 9,898.00$               RAH 05/24/21 9,898.00$               51.18% 5,066.04$               48.82% 4,831.96$               4,831.96$               1,207.99$               1,207.99$                          1,207.99$                     1,207.99$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 331578 04/30/21 1,976.00$               -$                         1,976.00$                   ACH 17376 05/24/21 1,976.00$               RAH 05/24/21 1,976.00$               51.18% 1,011.36$               48.82% 964.64$                   964.64$                   241.16$                   241.16$                             241.16$                         241.16$                          

2 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd and 45th Avenue 331584 04/30/21 1,745.00$               -$                         1,745.00$                   ACH 17376 05/24/21 1,745.00$               RAH 05/24/21 1,745.00$               32.26% 562.88$                   67.74% 1,182.12$               1,182.12$               295.53$                   295.53$                             295.53$                         295.53$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 333370 05/31/21 9,953.50$               -$                         9,953.50$                   ACH 19986 07/02/21 9,953.50$               RAH 07/02/21 9,953.50$               51.18% 5,094.44$               48.82% 4,859.06$               4,859.06$               1,214.76$               1,214.76$                          1,214.76$                     1,214.76$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 333371 05/31/21 4,518.00$               -$                         4,518.00$                   ACH 19986 07/02/21 4,518.00$               RAH 07/02/21 4,518.00$               51.18% 2,312.42$               48.82% 2,205.58$               2,205.58$               551.39$                   551.39$                             551.39$                         551.39$                          

2 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd and 45th Avenue 333379 05/31/21 309.00$                   -$                         309.00$                       ACH 19986 07/02/21 309.00$                   RAH 07/02/21 309.00$                  32.26% 99.67$                     67.74% 209.33$                   209.33$                   52.33$                     52.33$                               52.33$                           52.33$                             

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 334766 06/30/21 16,500.00$             -$                         16,500.00$                 ACH 21901 08/02/21 16,500.00$             RAH 08/02/21 16,500.00$             51.18% 8,445.10$               48.82% 8,054.90$               8,054.90$               2,013.72$               2,013.72$                          2,013.72$                     2,013.72$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 334833 06/30/21 9,876.00$               -$                         9,876.00$                   ACH 21901 08/02/21 9,876.00$               RAH 08/02/21 9,876.00$               51.18% 5,054.78$               48.82% 4,821.22$               4,821.22$               1,205.31$               1,205.31$                          1,205.31$                     1,205.31$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 334834 06/30/21 9,994.00$               -$                         9,994.00$                   ACH 21901 08/02/21 9,994.00$               RAH 08/02/21 9,994.00$               51.18% 5,115.17$               48.82% 4,878.83$               4,878.83$               1,219.71$               1,219.71$                          1,219.71$                     1,219.71$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 334836 06/30/21 3,559.00$               -$                         3,559.00$                   ACH 21901 08/02/21 3,559.00$               RAH 08/02/21 3,559.00$               51.18% 1,821.58$               48.82% 1,737.42$               1,737.42$               434.35$                   434.35$                             434.35$                         434.35$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 336044 07/22/21 5,800.00$               -$                         5,800.00$                   ACH 23807 07/22/21 5,800.00$               RAH 07/22/21 5,800.00$               51.18% 2,968.58$               48.82% 2,831.42$               2,831.42$               707.85$                   707.85$                             707.85$                         707.85$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 336510 07/31/21 9,977.00$               -$                         9,977.00$                   ACH 23807 07/22/21 9,977.00$               RAH 07/22/21 9,977.00$               51.18% 5,106.47$               48.82% 4,870.53$               4,870.53$               1,217.63$               1,217.63$                          1,217.63$                     1,217.63$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 336511 07/31/21 5,789.00$               -$                         5,789.00$                   ACH 23807 07/22/21 5,789.00$               RAH 07/02/21 5,789.00$               51.18% 2,962.95$               48.82% 2,826.05$               2,826.05$               706.51$                   706.51$                             706.51$                         706.51$                          

2 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 334501 06/29/21 7,280.00$               -$                         7,280.00$                   ACH 20972 06/29/21 7,280.00$               RAH 06/29/21 7,280.00$               100.00% 7,280.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 337211 08/14/21 5,600.00$               -$                         5,600.00$                   ACH 23807 07/22/21 5,600.00$               RAH 07/22/21 5,600.00$               51.18% 2,866.22$               48.82% 2,733.78$               2,733.78$               683.45$                   683.45$                             683.45$                         683.45$                          

2 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 Multiple MULTIPLE 724,516.24$           77,258.84$             647,257.40$               MULTIPLE MULTIPLE 647,257.40$           RAH Multiple 647,257.40$          0.00% -$                         100.00% 647,257.40$           647,257.40$           647,257.40$           -$                                   -$                               -$                                 

2 Soft FILING 01 RAH Aztec Consultants 21420-09 The Aurora Highlands Filing 1 Multiple Multiple 71,892.98$             -$                         71,892.98$                 Multiple Multiple 71,892.98$             RAH Multiple 71,892.98$             28.35% 20,384.45$             71.65% 51,508.53$             51,508.53$             25,073.38$             9,778.38$                          12,518.38$                   4,138.38$                       

2 Soft FILING 01 RAH Aztec Consultants Geotech/Pothole Field Staking (PS) 77353 11/21/19 750.00$                   -$                         750.00$                       1107172 12/19/19 750.00$                   RAH 01/06/20 750.00$                  32.26% 241.92$                   67.74% 508.08$                   508.08$                   127.02$                   127.02$                             127.02$                         127.02$                          

2 Soft FILING 01 RAH Aztec Consultants Test Holes (CS) 77973 11/30/19 1,950.00$               -$                         1,950.00$                   1107780 12/31/19 1,950.00$               RAH 01/07/20 1,950.00$               32.26% 629.00$                   67.74% 1,321.00$               1,321.00$               330.25$                   330.25$                             330.25$                         330.25$                          

2 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 Multiple MULTIPLE 109,074.51$           -$                         109,074.51$               MULTIPLE MULTIPLE 94,152.01$             RAH Multiple 94,152.01$             32.44% 35,384.54$             67.56% 73,689.97$             73,689.97$             22,582.39$             16,905.47$                       23,124.73$                   11,077.39$                     

2 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 111599 07/20/21 2,934.11$               -$                         2,934.11$                   Vendor Stmt Multiple 2,934.11$               Pulte Multiple 2,934.11$               73.32% 2,151.34$               26.68% 782.77$                   782.77$                   175.06$                   194.13$                             307.98$                         105.60$                          

2 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 111599 07/20/21 11,012.88$             -$                         11,012.88$                 Vendor Stmt Multiple 11,012.88$             Pulte Multiple 11,012.88$             73.32% 8,074.84$               26.68% 2,938.04$               2,938.04$               657.06$                   728.66$                             1,155.96$                     396.37$                          

2 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 111599 07/20/21 26,695.78$             -$                         26,695.78$                 Vendor Stmt Multiple 26,695.78$             Pulte Multiple 26,695.78$             73.32% 19,573.82$             26.68% 7,121.96$               7,121.96$               1,592.74$               1,766.30$                          2,802.10$                     960.81$                          

2 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 111599 07/20/21 1,518.56$               -$                         1,518.56$                   Vendor Stmt Multiple 1,518.56$               Pulte Multiple 1,518.56$               73.32% 1,113.44$               26.68% 405.13$                   405.13$                   90.60$                     100.47$                             159.39$                         54.65$                             

2 Soft FILING 01 RAH B & J Surveying EAGP Package 308253 05/04/20 22,825.00$             -$                         22,825.00$                 1115160 05/21/20 22,825.00$             RAH 05/27/20 22,825.00$             100.00% 22,825.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH B & J Surveying Update Lot Matrix - 26 lots x 6 plans 309596 05/28/20 1,560.00$               -$                         1,560.00$                   1116334 06/18/20 1,560.00$               RAH 06/30/20 1,560.00$               100.00% 1,560.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 01 RAH Bemas Construction TAH Filing 1 20-050 PPP Change NA -$                         -$                         -$                             NA NA -$                         RAH Multiple -$                         200.00% 5,318.22$               -100.00% (5,318.22)$              (5,318.22)$              (1,329.55)$              (1,329.55)$                        (1,329.55)$                    (1,329.55)$                      

2 Hard FILING 02 RAH Bemas Construction Aurora Highlands Filing 2 Multiple MULTIPLE 1,281,259.86$       162,028.14$           1,119,231.72$            MULTIPLE MULTIPLE 1,119,231.72$       RAH Multiple 1,119,231.72$       51.18% 572,850.08$           48.82% 546,381.64$           546,381.64$           136,595.41$           136,595.41$                     136,595.41$                 136,595.41$                   

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9431 07/24/20 1,790.00$               -$                         1,790.00$                   1119413 05/21/20 1,790.00$               RAH 08/19/20 1,790.00$               32.26% 577.39$                   67.74% 1,212.61$               1,212.61$               303.15$                   303.15$                             303.15$                         303.15$                          

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9532 07/31/20 2,516.10$               -$                         2,516.10$                   1119869 08/21/20 2,516.10$               RAH 08/26/20 2,516.10$               32.26% 811.61$                   67.74% 1,704.49$               1,704.49$               426.12$                   426.12$                             426.12$                         426.12$                          

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9537 07/31/20 1,944.00$               -$                         1,944.00$                   1119869 08/21/20 1,944.00$               RAH 08/26/20 1,944.00$               32.26% 627.07$                   67.74% 1,316.93$               1,316.93$               329.23$                   329.23$                             329.23$                         329.23$                          
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2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9569 08/04/20 1,571.75$               -$                         1,571.75$                   1119869 08/21/20 1,571.75$               RAH 08/26/20 1,571.75$               32.26% 506.99$                   67.74% 1,064.76$               1,064.76$               266.19$                   266.19$                             266.19$                         266.19$                          

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9827 09/02/20 6,410.00$               -$                         6,410.00$                   1121129 09/18/20 6,410.00$               RAH 09/22/20 6,410.00$               32.26% 2,067.65$               67.74% 4,342.35$               4,342.35$               1,085.59$               1,085.59$                          1,085.59$                     1,085.59$                       

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10095 09/30/20 13,840.25$             -$                         13,840.25$                 5761 10/16/20 13,840.25$             RAH 10/19/20 13,840.25$             32.26% 4,464.40$               67.74% 9,375.85$               9,375.85$               2,343.96$               2,343.96$                          2,343.96$                     2,343.96$                       

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10319 10/30/20 1,946.55$               -$                         1,946.55$                   6933 11/13/20 1,946.55$               RAH 11/13/20 1,946.55$               32.26% 627.89$                   67.74% 1,318.66$               1,318.66$               329.66$                   329.66$                             329.66$                         329.66$                          

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10846 12/31/20 11,053.63$             -$                         11,053.63$                 9630 01/15/21 11,053.63$             RAH 01/15/21 11,053.63$             32.26% 3,565.53$               67.74% 7,488.10$               7,488.10$               1,872.02$               1,872.02$                          1,872.02$                     1,872.02$                       

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10933 01/12/21 7,562.45$               -$                         7,562.45$                   10292 01/29/21 7,562.45$               RAH 01/29/21 7,562.45$               32.26% 2,439.39$               67.74% 5,123.06$               5,123.06$               1,280.76$               1,280.76$                          1,280.76$                     1,280.76$                       

2 Hard FILING 01 RAH Brightview Landscape Development The Aurora Highlands CSP NO 1 - 111921 Multiple Multiple 17,950.00$             1,795.00$               16,155.00$                 Multiple Multiple 16,155.00$             RAH Multiple 16,155.00$             100.00% 16,155.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH City of Aurora RAH Road Areas Surety 11.12.2020 11/12/20 2,612.50$               -$                         2,612.50$                   1124278 11/18/20 2,612.50$               RAH 12/03/20 2,612.50$               0.00% -$                         100.00% 2,612.50$               2,612.50$               2,612.50$               -$                                   -$                               -$                                 

2 Soft FILING 01 RAH City of Aurora RAH Road Areas Permit Fee 11.12.2020 11/12/20 2,250.00$               -$                         2,250.00$                   1124279 11/18/20 2,250.00$               RAH 12/15/20 2,250.00$               0.00% -$                         100.00% 2,250.00$               2,250.00$               2,250.00$               -$                                   -$                               -$                                 

2 Soft FILING 01 RAH City of Aurora Civil Plans Review 566010 03/01/19 7,137.00$               -$                         7,137.00$                   1092107 03/07/19 7,137.00$               RAH 03/26/19 7,137.00$               15.00% 1,070.55$               85.00% 6,066.45$               6,066.45$               1,516.61$               1,516.61$                          1,516.61$                     1,516.61$                       

2 Soft FILING 01 RAH City of Aurora Civil Plans Revision 601368 02/28/20 412.00$                   -$                         412.00$                       1111209 03/04/20 412.00$                   RAH 03/09/20 412.00$                  15.00% 61.80$                     85.00% 350.20$                   350.20$                   87.55$                     87.55$                               87.55$                           87.55$                             

2 Soft FILING 01 RAH City of Aurora Civil Plans Revision 615351 08/05/20 824.00$                   -$                         824.00$                       1118698 08/05/20 824.00$                   RAH 08/18/20 824.00$                  15.00% 123.60$                   85.00% 700.40$                   700.40$                   175.10$                   175.10$                             175.10$                         175.10$                          

2 Soft FILING 02 RAH City of Aurora Irrigation Plan Fee 616753 08/20/20 4,050.00$               -$                         4,050.00$                   1120278 09/01/20 4,050.00$               RAH 09/08/20 4,050.00$               0.00% -$                         100.00% 4,050.00$               4,050.00$               2,025.00$               -$                                   -$                               2,025.00$                       

2 Soft FILING 02 RAH City of Aurora Storm Drain Development Fee 605521 04/23/20 76,469.94$             -$                         76,469.94$                 1123532 11/05/20 76,469.94$             RAH 11/13/20 76,469.94$             0.00% -$                         100.00% 76,469.94$             76,469.94$             76,469.94$             -$                                   -$                               -$                                 

2 Soft FILING 02 RAH City of Aurora Master License Agreement 608909 06/02/20 2,419.00$               -$                         2,419.00$                   1116031 06/10/20 2,419.00$               RAH 06/23/20 2,419.00$               51.18% 1,238.10$               48.82% 1,180.90$               1,180.90$               295.22$                   295.22$                             295.22$                         295.22$                          

2 Soft FILING 02 RAH City of Aurora Stormwater Quality Discharge Permit for Construction Activities 20201124 11/24/20 2,250.00$               -$                         2,250.00$                   1124603 11/25/20 2,250.00$               RAH 12/15/20 2,250.00$               51.18% 1,151.60$               48.82% 1,098.40$               1,098.40$               1,098.40$               -$                                   -$                               -$                                 

2 Soft FILING 02 RAH City of Aurora Civil Plans review 604855 04/13/20 42,375.00$             -$                         42,375.00$                 1116983 06/29/20 42,375.00$             RAH 07/06/20 42,375.00$             15.00% 6,356.25$               85.00% 36,018.75$             36,018.75$             9,004.69$               9,004.69$                          9,004.69$                     9,004.69$                       

2 Soft FILING 02 RAH City of Aurora TAH Preliminary Plat No. 6 and Final Plat 607856 05/20/20 16,130.40$             -$                         16,130.40$                 1118427 07/29/20 16,130.40$             RAH 08/11/20 16,130.40$             59.53% 9,601.76$               40.47% 6,528.64$               6,528.64$               1,632.16$               1,632.16$                          1,632.16$                     1,632.16$                       

2 Soft FILING 02 RAH City of Aurora Mylar Plan Difference 622935 10/21/20 1,695.00$               -$                         1,695.00$                   1122907 10/21/20 1,695.00$               RAH 10/29/20 1,695.00$               51.18% 867.54$                   48.82% 827.46$                   827.46$                   206.86$                   206.86$                             206.86$                         206.86$                          

2 Soft FILING 02 RAH City of Aurora Real Property Easement Release 624774 10/30/20 143.00$                   -$                         143.00$                       1123493 11/04/20 143.00$                   RAH 11/13/20 143.00$                  100.00% 143.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH City of Aurora Real Property Easement Release 624775 10/30/20 143.00$                   -$                         143.00$                       1123492 11/04/21 143.00$                   RAH 11/13/20 143.00$                  100.00% 143.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH City of Aurora Second Review CSP 3 626820 11/20/20 37,269.80$             -$                         37,269.80$                 1126000 12/29/20 37,269.80$             RAH 01/12/21 37,269.80$             58.54% 21,818.15$             41.46% 15,451.65$             15,451.65$             3,862.91$               3,862.91$                          3,862.91$                     3,862.91$                       

2 Soft FILING 02 RAH City of Aurora Civil Plans Revision 637335 03/26/21 212.00$                   -$                         212.00$                       1130071 03/30/21 212.00$                   RAH 04/06/21 212.00$                  51.18% 108.51$                   48.82% 103.49$                   103.49$                   25.87$                     25.87$                               25.87$                           25.87$                             

2 Soft FILING 02 RAH City of Aurora Civil Plans Revision 638944 04/12/21 1,166.00$               -$                         1,166.00$                   1130547 04/13/21 1,166.00$               RAH 04/22/21 1,166.00$               51.18% 596.79$                   48.82% 569.21$                   569.21$                   142.30$                   142.30$                             142.30$                         142.30$                          

2 Soft FILING 03 DRAWS 31-40 City of Aurora Filing 03 Plan Review Fees - Neighborhood Park 633141 02/09/21 636.00$                   -$                         636.00$                       Pd Through Draw NA 636.00$                   CAB Pd Through Draw 636.00$                  0.00% -$                         100.00% 636.00$                   636.00$                   -$                         -$                                   -$                               636.00$                          

2 Soft FILING 04 DRAWS 31-40 City of Aurora Filing 04 Plan Review Fees - Landscape and Walls 631361 01/20/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   -$                         -$                                   -$                               564.00$                          

2 Soft FILING 05 DRAWS 31-40 City of Aurora Filing 05 Plan Review Fees - Masonry Wall, Metal Fence, Chains and Bollards631371 01/20/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   282.00$                   -$                                   -$                               282.00$                          

2 Soft FILING 08 DRAWS 31-40 City of Aurora Filing 08 Plan Review Fees - Landscape Island, Masonry Walls, Storm Sewer 645664 06/18/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   282.00$                   -$                                   -$                               282.00$                          

2 Soft FILING 10 DRAWS 31-40 City of Aurora Filing 10 Plan Review Fees - Masonry Wall, Metal Fence, Chains and Bollards631370 01/20/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   282.00$                   -$                                   -$                               282.00$                          

2 Soft FILING 11 DRAWS 31-40 City of Aurora Filing 11 Plan Review Fees - H Street 613687 01/27/21 19,395.20$             -$                         19,395.20$                 Pd Through Draw NA 19,395.20$             CAB Pd Through Draw 19,395.20$             0.00% -$                         100.00% 19,395.20$             19,395.20$             19,395.20$             -$                                   -$                               -$                                 

2 Soft FILING 11 DRAWS 31-40 City of Aurora Filing 11 Plan Review Fees - H Street 636643 03/18/21 20,335.00$             -$                         20,335.00$                 Pd Through Draw NA 20,335.00$             CAB Pd Through Draw 20,335.00$             0.00% -$                         100.00% 20,335.00$             20,335.00$             20,335.00$             -$                                   -$                               -$                                 

2 Soft FILING 11 DRAWS 31-40 City of Aurora Filing 11 Plan Review Fees - Sidewalk, Pond Access, Landscape Island 649187 07/20/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   -$                         -$                                   -$                               564.00$                          

2 Soft FILING 16 DRAWS 31-40 City of Aurora Filing 16 Plan Review Fees - Metal Fencing, Landscape Island, Monument, St. Sewer647175 07/02/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   282.00$                   -$                                   -$                               282.00$                          

2 Hard FILING 01 RAH Clear Creek Civil Material Hauling, Filling in Retention Pond 1383 10/30/20 23,430.00$             -$                         23,430.00$                 1124066 11/13/20 23,430.00$             RAH 11/19/20 23,430.00$             0.00% -$                         100.00% 23,430.00$             23,430.00$             5,857.50$               5,857.50$                          5,857.50$                     5,857.50$                       

2 Hard FILING 01 RAH Clear Creek Civil Surface Roughening, Mob Type 3 1351 09/18/20 2,990.00$               -$                         2,990.00$                   1122284 10/09/20 2,990.00$               RAH 10/16/20 2,990.00$               0.00% -$                         100.00% 2,990.00$               2,990.00$               747.50$                   747.50$                             747.50$                         747.50$                          

2 Hard FILING 01 RAH Clear Creek Civil Erosion Control, Straw Crimp w/o Native Seed Mix 1358 08/31/20 6,538.29$               -$                         6,538.29$                   1122605 10/16/20 6,538.29$               RAH 10/20/20 6,538.29$               32.26% 2,109.03$               67.74% 4,429.26$               4,429.26$               1,107.31$               1,107.31$                          1,107.31$                     1,107.31$                       

2 Hard FILING 01 RAH Clear Creek Civil Install barRicades at road closures 1381 10/30/20 2,053.00$               -$                         2,053.00$                   1127359 01/29/21 2,053.00$               RAH 02/04/21 2,053.00$               32.26% 662.23$                   67.74% 1,390.77$               1,390.77$               347.69$                   347.69$                             347.69$                         347.69$                          

2 Hard FILING 01 RAH Clear Creek Civil Repaired signage 1394 11/12/20 811.00$                   -$                         811.00$                       1125309 12/11/20 811.00$                   RAH 12/16/20 811.00$                  100.00% 811.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 01 RAH Clear Creek Civil Signage and Striping - Aurora Higlands Filing 1 1399 11/17/20 12,878.00$             -$                         12,878.00$                 1124642 11/30/20 12,878.00$             RAH 12/10/20 12,878.00$             0.00% -$                         100.00% 12,878.00$             12,878.00$             3,219.50$               3,219.50$                          3,219.50$                     3,219.50$                       

2 Hard FILING 01 RAH Clear Creek Civil Checked Manholes/Utilities and Cleaned with Hyrdrovac 1420 12/11/20 1,861.00$               -$                         1,861.00$                   1125872 12/23/20 1,861.00$               RAH 12/29/20 1,861.00$               0.00% -$                         100.00% 1,861.00$               1,861.00$               465.25$                   465.25$                             465.25$                         465.25$                          

2 Hard FILING 01 RAH Clear Creek Civil Snow Removal 1436 01/07/21 3,220.00$               -$                         3,220.00$                   1127359 01/29/21 3,220.00$               RAH 02/04/21 3,220.00$               32.26% 1,038.66$               67.74% 2,181.34$               2,181.34$               545.33$                   545.33$                             545.33$                         545.33$                          

2 Hard FILING 01 RAH Clear Creek Civil Snow Removal 1444 01/15/21 1,589.50$               -$                         1,589.50$                   1127359 01/29/21 1,589.50$               RAH 02/04/21 1,589.50$               32.26% 512.72$                   67.74% 1,076.78$               1,076.78$               269.20$                   269.20$                             269.20$                         269.20$                          

2 Hard FILING 02 RAH Clear Creek Civil Skid swept all tracking caused by hauling operations 1476 02/17/21 1,050.00$               -$                         1,050.00$                   1129347 03/12/21 1,050.00$               RAH 03/18/21 1,050.00$               51.18% 537.42$                   48.82% 512.58$                   512.58$                   128.15$                   128.15$                             128.15$                         128.15$                          

2 Hard FILING 02 RAH Clear Creek Civil Erosion Control - Relocated RipRap to sediment basin and 2 road tie-ins 1475 02/17/21 2,613.00$               -$                         2,613.00$                   1129347 03/12/21 2,613.00$               RAH 03/18/21 2,613.00$               51.18% 1,337.40$               48.82% 1,275.60$               1,275.60$               318.90$                   318.90$                             318.90$                         318.90$                          

2 Hard FILING 02 RAH Clear Creek Civil Surface roughening inactive lots with development 1478 02/19/21 2,180.00$               -$                         2,180.00$                   1129347 03/12/21 2,180.00$               RAH 03/18/21 2,180.00$               51.18% 1,115.78$               48.82% 1,064.22$               1,064.22$               266.06$                   266.06$                             266.06$                         266.06$                          

2 Hard FILING 02 RAH Clear Creek Civil Maintained site and worked on report 1481 02/19/21 2,935.00$               -$                         2,935.00$                   1129347 03/12/21 2,935.00$               RAH 03/18/21 2,935.00$               51.18% 1,502.20$               48.82% 1,432.80$               1,432.80$               358.20$                   358.20$                             358.20$                         358.20$                          

2 Hard FILING 02 RAH Clear Creek Civil Removed snow from drive lanes, sidewalks, mainboxes and alleyways 1488 03/10/21 2,935.00$               -$                         2,935.00$                   1129921 03/25/21 2,935.00$               RAH 04/05/21 2,935.00$               51.18% 1,502.20$               48.82% 1,432.80$               1,432.80$               358.20$                   358.20$                             358.20$                         358.20$                          

2 Hard FILING 02 RAH Clear Creek Civil Repaired rock checks at street tie ins 1493 03/16/21 590.00$                   -$                         590.00$                       1130081 03/31/21 590.00$                   RAH 04/06/21 590.00$                  51.18% 301.98$                   48.82% 288.02$                   288.02$                   72.01$                     72.01$                               72.01$                           72.01$                             

2 Hard FILING 02 RAH Clear Creek Civil Removed snow from around Sales Trailer 1496 03/26/21 1,277.00$               -$                         1,277.00$                   1132437 05/21/21 1,277.00$               RAH 05/26/21 1,277.00$               51.18% 653.60$                   48.82% 623.40$                   623.40$                   155.85$                   155.85$                             155.85$                         155.85$                          

2 Hard FILING 02 RAH Clear Creek Civil Removed sediment/mud from VTC and installed new mirafi and VTC rock material1500 04/05/21 3,404.47$               -$                         3,404.47$                   1131077 04/23/21 3,404.47$               RAH 04/29/21 3,404.47$               51.18% 1,742.49$               48.82% 1,661.98$               1,661.98$               415.49$                   415.49$                             415.49$                         415.49$                          

2 Hard FILING 02 RAH Clear Creek Civil VTC Maintenance 1509 04/20/21 1,484.00$               -$                         1,484.00$                   1131907 05/07/21 1,484.00$               RAH 05/18/21 1,484.00$               51.18% 759.55$                   48.82% 724.45$                   724.45$                   181.11$                   181.11$                             181.11$                         181.11$                          

2 Hard FILING 02 RAH Clear Creek Civil Snow Removal on sales trailer and alleys 1513 04/20/21 850.00$                   -$                         850.00$                       1131907 05/07/21 850.00$                   RAH 05/18/21 850.00$                  51.18% 435.05$                   48.82% 414.95$                   414.95$                   103.74$                   103.74$                             103.74$                         103.74$                          

2 Hard FILING 02 RAH Clear Creek Civil Installed 2 loads of VTC (30 ton) in tracking pads 1518 04/20/21 1,156.00$               -$                         1,156.00$                   1131907 05/07/21 1,156.00$               RAH 05/18/21 1,156.00$               51.18% 591.67$                   48.82% 564.33$                   564.33$                   141.08$                   141.08$                             141.08$                         141.08$                          

2 Hard FILING 02 RAH Clear Creek Civil Snow Removal on sidewalks, mailboxes, alleys 1525 05/01/21 1,369.00$               -$                         1,369.00$                   1132040 05/01/21 1,369.00$               RAH 05/19/21 1,369.00$               51.18% 700.69$                   48.82% 668.31$                   668.31$                   167.08$                   167.08$                             167.08$                         167.08$                          

2 Hard FILING 02 RAH Clear Creek Civil Cleaned flow lines. Replaced 5 rock checks. Cleaned outfall 1530 05/01/21 8,308.55$               -$                         8,308.55$                   1132040 05/01/21 8,308.55$               RAH 05/19/21 8,308.55$               51.18% 4,252.52$               48.82% 4,056.03$               4,056.03$               1,014.01$               1,014.01$                          1,014.01$                     1,014.01$                       

2 Hard FILING 02 RAH Clear Creek Civil Installed 367 ft. Silt Fence, scarified VTC's 1534 05/11/21 3,507.35$               -$                         3,507.35$                   1132437 05/21/21 3,507.35$               RAH 05/26/21 3,507.35$               51.18% 1,795.15$               48.82% 1,712.20$               1,712.20$               428.05$                   428.05$                             428.05$                         428.05$                          

2 Hard FILING 02 RAH Clear Creek Civil Export 12 loads from RAH to TAH 1550 05/24/21 3,511.20$               -$                         3,511.20$                   1132997 06/04/21 3,511.20$               RAH 06/09/21 3,511.20$               51.18% 1,797.12$               48.82% 1,714.08$               1,714.08$               428.52$                   428.52$                             428.52$                         428.52$                          

2 Hard FILING 02 RAH Clear Creek Civil Silt Fence Repair, Replaced VTC, Erosion Control 1553 05/27/21 6,999.28$               -$                         6,999.28$                   1134833 07/16/21 6,999.28$               RAH 07/22/21 6,999.28$               51.18% 3,582.40$               48.82% 3,416.88$               3,416.88$               854.22$                   854.22$                             854.22$                         854.22$                          

2 Hard FILING 02 RAH Clear Creek Civil Install Silt Fence 1554 05/27/21 948.15$                   -$                         948.15$                       1134833 07/16/21 948.15$                   RAH 07/22/21 948.15$                  51.18% 485.29$                   48.82% 462.86$                   462.86$                   115.72$                   115.72$                             115.72$                         115.72$                          

2 Hard FILING 02 RAH Clear Creek Civil Durawattle Install 1573 06/08/21 7,857.00$               -$                         7,857.00$                   1134075 06/25/21 7,857.00$               RAH 07/01/21 7,857.00$               51.18% 4,021.40$               48.82% 3,835.60$               3,835.60$               958.90$                   958.90$                             958.90$                         958.90$                          

2 Hard FILING 02 RAH Clear Creek Civil SF Maintenance site wide, swept streets 1577 06/15/21 1,470.00$               -$                         1,470.00$                   1134313 06/30/21 1,470.00$               RAH 07/07/21 1,470.00$               51.18% 752.38$                   48.82% 717.62$                   717.62$                   179.40$                   179.40$                             179.40$                         179.40$                          

2 Hard FILING 02 RAH Clear Creek Civil Installed 320 ft Durawattle 1578 06/15/21 1,440.00$               -$                         1,440.00$                   1134313 06/30/21 1,440.00$               RAH 07/07/21 1,440.00$               51.18% 737.03$                   48.82% 702.97$                   702.97$                   175.74$                   175.74$                             175.74$                         175.74$                          

2 Hard FILING 02 RAH Clear Creek Civil Built 12 earthered berms, Silt maintenance 1579 06/15/21 3,361.97$               -$                         3,361.97$                   1134313 06/30/21 3,361.97$               RAH 07/07/21 3,361.97$               51.18% 1,720.74$               48.82% 1,641.23$               1,641.23$               410.31$                   410.31$                             410.31$                         410.31$                          

2 Hard FILING 02 RAH Clear Creek Civil Boring 4" - 554 / Boring 6" - 185 1604 07/16/21 26,606.40$             -$                         26,606.40$                 1135863 08/10/21 26,606.40$             RAH 08/20/21 26,606.40$             51.18% 13,617.80$             48.82% 12,988.60$             12,988.60$             3,247.15$               3,247.15$                          3,247.15$                     3,247.15$                       

2 Hard FILING 02 RAH Clear Creek Civil Site Fence Maintenance 1614 07/27/21 6,580.80$               -$                         6,580.80$                   1135863 08/10/21 6,580.80$               RAH 08/20/21 6,580.80$               51.18% 3,368.21$               48.82% 3,212.59$               3,212.59$               803.15$                   803.15$                             803.15$                         803.15$                          

2 Hard FILING 02 RAH Clear Creek Civil Installed Washout sign and VTC 1640 08/17/21 3,333.56$               -$                         3,333.56$                   1137147 09/17/21 3,333.56$               RAH 09/22/21 3,333.56$               51.18% 1,706.20$               48.82% 1,627.36$               1,627.36$               406.84$                   406.84$                             406.84$                         406.84$                          

2 Hard FILING 02 RAH Clear Creek Civil Mowing/weed eating around Silt Fence 1649 08/17/21 1,406.96$               -$                         1,406.96$                   1137147 09/17/21 1,406.96$               RAH 09/22/21 1,406.96$               51.18% 720.12$                   48.82% 686.84$                   686.84$                   171.71$                   171.71$                             171.71$                         171.71$                          

2 Hard FILING 02 RAH Clear Creek Civil Sweeping for City Inspection 1653 08/18/21 770.00$                   -$                         770.00$                       1137147 09/17/21 770.00$                   RAH 09/22/21 770.00$                  51.18% 394.10$                   48.82% 375.90$                   375.90$                   93.97$                     93.97$                               93.97$                           93.97$                             

2 Hard FILING 02 RAH Clear Creek Civil TAH Seeding 2021-34-1 08/19/21 45,120.00$             4,512.00$               40,608.00$                 1137147 09/17/21 40,608.00$             RAH 09/22/21 40,608.00$             51.18% 20,784.16$             48.82% 19,823.84$             19,823.84$             4,955.96$               4,955.96$                          4,955.96$                     4,955.96$                       

2 Soft FILING 01 RAH CMS Environmental Solutions TAH SWMP 105020 06/12/20 2,500.00$               -$                         2,500.00$                   1118947 08/07/20 2,500.00$               RAH 08/12/20 2,500.00$               32.26% 806.42$                   67.74% 1,693.58$               1,693.58$               423.40$                   423.40$                             423.40$                         423.40$                          

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections, Consulting Inspector, NOI 106221 07/13/20 587.50$                   -$                         587.50$                       1119424 08/14/20 587.50$                   RAH 08/27/20 587.50$                  32.26% 189.51$                   67.74% 397.99$                   397.99$                   99.50$                     99.50$                               99.50$                           99.50$                             

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 106677 08/01/20 595.00$                   -$                         595.00$                       1121134 09/18/20 595.00$                   RAH 09/25/20 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 107843 09/01/20 595.00$                   -$                         595.00$                       1122606 10/16/20 595.00$                   RAH 10/22/20 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 01 RAH CMS Environmental Solutions SWMP Copy Non CMS 109113 10/01/20 1,470.00$               -$                         1,470.00$                   1125873 12/23/20 1,470.00$               RAH 01/06/21 1,470.00$               51.18% 752.38$                   48.82% 717.62$                   717.62$                   179.40$                   179.40$                             179.40$                         179.40$                          

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 110445 11/01/20 595.00$                   -$                         595.00$                       1125563 12/18/20 595.00$                   RAH 01/06/21 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 111812 12/01/20 595.00$                   -$                         595.00$                       1127044 01/22/21 595.00$                   RAH 01/28/21 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 01 RAH CMS Environmental Solutions SW Permit, APEN, Notice of Intent 112695 12/07/20 585.00$                   -$                         585.00$                       1127044 01/22/21 585.00$                   RAH 01/28/21 585.00$                  51.18% 299.42$                   48.82% 285.58$                   285.58$                   71.40$                     71.40$                               71.40$                           71.40$                             

2 Soft FILING 01 RAH CMS Environmental Solutions SWMP Copy Non CMS 112839 12/15/20 195.00$                   -$                         195.00$                       1127044 01/22/21 195.00$                   RAH 01/28/21 195.00$                  51.18% 99.81$                     48.82% 95.19$                     95.19$                     23.80$                     23.80$                               23.80$                           23.80$                             

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 113111 01/01/21 595.00$                   -$                         595.00$                       11010 01/12/21 595.00$                   RAH 01/12/21 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 114103 02/01/21 297.50$                   -$                         297.50$                       ACH 12956 03/22/21 297.50$                   RAH 03/22/21 297.50$                  51.18% 152.27$                   48.82% 145.23$                   145.23$                   36.31$                     36.31$                               36.31$                           36.31$                             

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 116316 03/01/21 595.00$                   -$                         595.00$                       ACH 13934 04/02/21 595.00$                   RAH 04/02/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 117742 04/01/21 595.00$                   -$                         595.00$                       ACH 16854 05/17/21 595.00$                   RAH 05/17/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 119148 05/01/21 595.00$                   -$                         595.00$                       ACH 17837 06/01/21 595.00$                   RAH 06/01/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 120475 06/01/21 907.50$                   -$                         907.50$                       ACH 19597 06/28/21 907.50$                   RAH 06/28/21 907.50$                  51.18% 464.48$                   48.82% 443.02$                   443.02$                   110.75$                   110.75$                             110.75$                         110.75$                          

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 121843 07/01/21 595.00$                   -$                         595.00$                       ACH 21907 06/28/21 595.00$                   RAH 08/02/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

2 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 52,250.00$             -$                         52,250.00$                 Multiple Multiple 52,250.00$             Pulte 10/07/21 52,250.00$             46.99% 24,553.75$             53.01% 27,696.25$             27,696.25$             6,924.06$               6,924.06$                          6,924.06$                     6,924.06$                       

2 Soft FILING 05 Pulte Contour Services TAH Filing 5 MULTIPLE MULTIPLE 25,000.00$             -$                         25,000.00$                 Multiple Multiple 25,000.00$             Pulte 10/07/21 25,000.00$             45.57% 11,393.56$             54.43% 13,606.44$             13,606.44$             3,401.61$               3,401.61$                          3,401.61$                     3,401.61$                       

2 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 22,090.00$             -$                         22,090.00$                 Multiple Multiple 22,090.00$             Pulte 10/07/21 22,090.00$             59.78% 13,206.37$             40.22% 8,883.63$               8,883.63$               2,220.91$               2,220.91$                          2,220.91$                     2,220.91$                       

2 Soft FILING 01 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 532409 12/31/19 4,300.00$               -$                         4,300.00$                   1108548 01/15/20 4,300.00$               RAH 01/22/20 4,300.00$               32.26% 1,387.04$               67.74% 2,912.96$               2,912.96$               728.24$                   728.24$                             728.24$                         728.24$                          

2 Soft FILING 04 Pulte CTL Thompson Soils & Foundation Investigation Phase 120 Lots 1-9, Block 1 589351 07/31/21 5,895.00$               -$                         5,895.00$                   Vendor Stmt 08/02/21 5,895.00$               Pulte 08/02/21 5,895.00$               100.00% 5,895.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary Sewer 589951 07/31/21 1,335.00$               -$                         1,335.00$                   Vendor Stmt 08/17/21 1,335.00$               Pulte 08/17/21 1,335.00$               0.00% -$                         100.00% 1,335.00$               1,335.00$               -$                         -$                                   1,335.00$                     -$                                 

2 Soft FILING 05 Pulte CTL Thompson Compaction Testing - Sanitary Sewer 589955 07/31/21 6,351.00$               -$                         6,351.00$                   Vendor Stmt 08/17/21 6,351.00$               Pulte 08/17/21 6,351.00$               0.00% -$                         100.00% 6,351.00$               6,351.00$               -$                         -$                                   6,351.00$                     -$                                 

2 Soft FILING 08 Pulte CTL Thompson Compaction Testing - Site Grading 589960 07/31/21 6,932.00$               -$                         6,932.00$                   Vendor Stmt 08/31/21 6,932.00$               Pulte 08/31/21 6,932.00$               59.78% 4,144.25$               40.22% 2,787.75$               2,787.75$               696.94$                   696.94$                             696.94$                         696.94$                          

2 Hard FILING 02 RAH Dick Brickell & Sons Install Retaining Wall Per Plot Plan 47291 04/15/22 14,403.63$             -$                         14,403.63$                 40900 04/22/22 14,403.63$             RAH 05/05/22 14,403.63$             100.00% 14,403.63$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Wall Per Plot Plan 47292 05/13/22 1,556.07$               -$                         1,556.07$                   42742 05/20/22 1,556.07$               RAH 06/09/22 1,556.07$               100.00% 1,556.07$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Retaining Wall Per Plot Plan 47293 04/15/22 15,381.58$             -$                         15,381.58$                 43821 06/03/22 15,381.58$             RAH 07/05/22 15,381.58$             100.00% 15,381.58$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Wall Per Plot Plan 47294 04/15/22 1,661.72$               -$                         1,661.72$                   43821 06/03/22 1,661.72$               RAH 07/05/22 1,661.72$               100.00% 1,661.72$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Retaining Wall Per Plot Plan 47347 05/11/22 1,706.80$               -$                         1,706.80$                   42742 05/20/22 1,706.80$               RAH 06/09/22 1,706.80$               100.00% 1,706.80$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Retaining Wall Per Plot Plan 47351 05/11/22 15,798.84$             -$                         15,798.84$                 42742 05/20/22 15,798.84$             RAH 06/09/22 15,798.84$             100.00% 15,798.84$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 01 RAH ProSystems Aurora Highlands - Street Lighting Filing 1 Multiple Multiple 379,493.00$           -$                         379,493.00$               Multiple Multiple 379,493.00$           RAH Multiple 379,493.00$          0.00% -$                         100.00% 379,493.00$           379,493.00$           94,873.25$             94,873.25$                       94,873.25$                   94,873.25$                     

2 Hard FILING 04 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 106,486.55$           10,648.66$             95,837.90$                 Vendor Stmt 10/07/21 95,837.90$             Pulte Multiple 95,837.90$             85.53% 81,972.79$             14.47% 13,865.11$             13,865.11$             5,687.76$               1,850.76$                          1,850.76$                     4,475.84$                       

2 Hard FILING 05 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 399,685.72$           39,968.57$             359,717.15$               Vendor Stmt 01/03/21 359,717.15$           Pulte Multiple 359,717.15$          85.53% 307,675.96$           14.47% 52,041.19$             52,041.19$             21,348.38$             6,946.61$                          6,946.61$                     16,799.59$                     

2 Hard FILING 08 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 968,858.60$           96,885.86$             871,972.74$               Vendor Stmt Multiple 871,972.74$           Pulte Multiple 871,972.74$          85.53% 745,822.24$           14.47% 126,150.49$           126,150.49$           51,749.57$             16,838.94$                       16,838.94$                   40,723.05$                     

2 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 55,112.53$             5,511.25$               49,601.28$                 Vendor Stmt Multiple 49,601.28$             Pulte Multiple 49,601.28$             85.53% 42,425.33$             14.47% 7,175.94$               7,175.94$               2,943.72$               957.87$                             957.87$                         2,316.49$                       

2 Soft FILING 02 RAH First American Title Insurance CompanyInformational Commitment 9954-9954109540 05/07/20 350.00$                   -$                         350.00$                       1116707 06/22/21 350.00$                   RAH 07/01/21 350.00$                  100.00% 350.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH First American Title Insurance CompanyInformational Commitment 9954-9954109541 05/07/20 350.00$                   -$                         350.00$                       1116708 06/22/21 350.00$                   RAH 07/01/21 350.00$                  100.00% 350.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH HR Green Development 181259 The Aurora Highlands Multiple Multiple 43,640.40$             -$                         43,640.40$                 Multiple Multiple 43,640.40$             RAH Multiple 43,640.40$             41.90% 18,285.01$             58.10% 25,355.39$             25,355.39$             7,238.85$               6,038.85$                          6,038.85$                     6,038.85$                       

2 Soft FILING 02 RAH HR Green Development 181259.01 The Aurora Highlands - PA21, Filing No. 2 Multiple Multiple 285,821.00$           -$                         285,821.00$               Multiple Multiple 285,821.00$           RAH Multiple 285,821.00$          51.18% 146,290.16$           48.82% 139,530.84$           139,530.84$           34,882.71$             34,882.71$                       34,882.71$                   34,882.71$                     
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2 Soft FILING 04 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 16,845.04$             -$                         16,845.04$                 Vendor Stmt Multiple 16,845.04$             Pulte Multiple 16,845.04$             50.30% 8,473.55$               49.70% 8,371.48$               8,371.48$               2,092.87$               2,092.87$                          2,092.87$                     2,092.87$                       

2 Soft FILING 05 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 49,642.14$             -$                         49,642.14$                 Vendor Stmt Multiple 47,295.48$             Pulte Multiple 47,295.48$             49.91% 24,774.23$             50.09% 24,867.90$             24,867.90$             6,216.98$               6,216.98$                          6,216.98$                     6,216.98$                       

2 Soft FILING 08 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 107,300.35$           -$                         107,300.35$               Vendor Stmt Multiple 114,646.65$           Pulte Multiple 114,646.65$          63.34% 67,969.13$             36.66% 39,331.22$             39,331.22$             9,832.81$               9,832.81$                          9,832.81$                     9,832.81$                       

2 Soft FILING 13 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 7,276.89$               -$                         7,276.89$                   Vendor Stmt Multiple 6,521.56$               Pulte Multiple 6,521.56$               99.91% 7,270.12$               0.09% 6.77$                       6.77$                       1.69$                       1.69$                                 1.69$                             1.69$                               

2 Hard FILING 10 DRAWS 31-40 JHL Constructors Bridgewater Filing No. 10 Utilities (Excluding Dry Utilities) 90030 08/18/21 9,180.00$               -$                         9,180.00$                   Pd Through Draw Paid Through Draw 9,180.00$               CAB Pd Through Draw 9,180.00$               0.00% -$                         100.00% 9,180.00$               9,180.00$               3,060.00$               3,060.00$                          3,060.00$                     -$                                 

2 Hard FILING 10 DRAWS 31-40 JHL Constructors Bridgewater Filing No. 10 Utilities (Excluding Dry Utilities) 90035 09/20/21 10,634.00$             -$                         10,634.00$                 Pd Through Draw Paid Through Draw 10,634.00$             CAB Pd Through Draw 10,634.00$             0.00% -$                         100.00% 10,634.00$             10,634.00$             3,544.67$               3,544.67$                          3,544.67$                     -$                                 

2 Hard FILING 02 RAH Nelson Pipeline 2021-050 TAH F2 Multiple MULTIPLE 2,597,470.39$       259,747.04$           2,337,723.35$            MULTIPLE MULTIPLE 2,337,723.35$       RAH Multiple 2,337,723.35$       31.69% 740,729.80$           68.31% 1,596,993.55$       1,596,993.55$       123,804.06$           290,778.96$                     990,185.16$                 192,225.36$                   

2 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 340,075.00$           34,007.50$             306,067.50$               UCLW Multiple 306,067.50$           Pulte Multiple 306,067.50$          25.20% 77,130.00$             74.80% 228,937.50$           228,937.50$           -$                         71,671.50$                       157,266.00$                 -$                                 

2 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 303,647.00$           30,364.70$             273,282.30$               UCLW Multiple 273,282.30$           Pulte Multiple 273,282.30$          0.00% -$                         100.00% 273,282.30$           273,282.30$           -$                         262,768.50$                     10,513.80$                   -$                                 

2 Soft FILING 01 RAH Norris Design Tah Filing 1 CSP & Plat 0061-01-0155 Multiple Multiple 36,532.70$             -$                         36,532.70$                 Multiple Multiple 36,532.70$             RAH Multiple 36,532.70$             19.77% 7,222.61$               80.23% 29,310.09$             29,310.09$             11,488.58$             3,166.46$                          3,166.46$                     11,488.58$                     

2 Soft FILING 02 RAH Norris Design Tah Filing 2 0061-01-2089 Multiple Multiple 94,450.38$             -$                         94,450.38$                 Multiple Multiple 94,450.38$             RAH Multiple 94,450.38$             36.10% 34,095.98$             63.90% 60,354.40$             60,354.40$             23,246.54$             6,930.66$                          6,930.66$                     23,246.54$                     

2 Soft FILING 06 RAH Norris Design TAH Richmond Filing 6 CSP & Plat (Floodplain) 0061-01-2476 Multiple Multiple 15,536.82$             -$                         15,536.82$                 Multiple Multiple 15,536.82$             RAH Multiple 15,536.82$             59.53% 9,248.42$               40.47% 6,288.40$               6,288.40$               1,572.10$               1,572.10$                          1,572.10$                     1,572.10$                       

2 Soft FILING 14 RAH Norris Design TAH - Filing 14 - Preliminary Plat 0061-01-2622 Multiple MULTIPLE 15,917.60$             -$                         15,917.60$                 MULTIPLE MULTIPLE 15,917.60$             RAH Multiple 15,917.60$             58.54% 9,318.34$               41.46% 6,599.26$               6,599.26$               1,649.82$               1,649.82$                          1,649.82$                     1,649.82$                       

2 Hard FILING 01 RAH Page Specialty Company Concrete Pad and Mailbox Cluster 33237 11/19/20 11,622.40$             -$                         11,622.40$                 1125610 12/18/20 11,622.40$             RAH 12/24/20 11,622.40$             0.00% -$                         100.00% 11,622.40$             11,622.40$             11,622.40$             -$                                   -$                               -$                                 

2 Soft FILING 01 RAH Raspanti Consulting Services Dry Utility Consulting 1812 07/12/20 828.75$                   -$                         828.75$                       1118980 08/07/20 828.75$                   RAH 08/14/20 828.75$                  100.00% 828.75$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 1983 04/11/21 357.50$                   -$                         357.50$                       1131418 04/29/21 357.50$                   RAH 05/11/21 357.50$                  100.00% 357.50$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 2099 07/01/21 633.75$                   -$                         633.75$                       1135467 08/16/21 633.75$                   RAH 08/16/21 633.75$                  100.00% 633.75$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft OA In Tract DRAWS 31-40 Schedio Group Cost Verification - In Tract Improvements 181106-0715 01/01/21 13,053.33$             -$                         13,053.33$                 Pd Through Draw 01/03/22 13,053.33$             Pulte 01/03/22 13,053.33$             0.00% -$                         100.00% 13,053.33$             13,053.33$             3,263.33$               3,263.33$                          3,263.33$                     3,263.33$                       

2 Soft OA In Tract DRAWS 31-40 Schedio Group Cost Verification - In Tract Improvements Multiple Multiple 46,505.92$             -$                         46,505.92$                 Pd Through Draw 01/03/22 46,505.92$             Pulte 01/03/22 46,505.92$             0.00% -$                         100.00% 46,505.92$             46,505.92$             11,626.48$             11,626.48$                       11,626.48$                   11,626.48$                     

2 Soft FILING 01 RAH State of CO-Dept of Public Health & EnvironmentModification fee for Permit COR409244 TAH Filing 1 WC211107378 06/11/21 88.00$                     -$                         88.00$                         1135135 07/23/21 88.00$                     RAH 07/28/21 88.00$                    32.26% 28.39$                     67.74% 59.61$                     59.61$                     14.90$                     14.90$                               14.90$                           14.90$                             

2 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentAir Pollution Emission Notice Fees 20201124 11/24/20 286.63$                   -$                         286.63$                       1124606 11/25/20 286.63$                   RAH 12/11/20 286.63$                  51.18% 146.70$                   48.82% 139.93$                   139.93$                   34.98$                     34.98$                               34.98$                           34.98$                             

2 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentApplication Fee for Permit COR410969  TAH Filing 2 WC211199420 01/27/21 270.00$                   -$                         270.00$                       1129536 03/06/21 270.00$                   RAH 03/26/21 270.00$                  51.18% 138.19$                   48.82% 131.81$                   131.81$                   32.95$                     32.95$                               32.95$                           32.95$                             

2 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentAnnual Fee for Permit COR410969 TAH Filing 2 WC221120236 07/27/21 540.00$                   -$                         540.00$                       1135865 08/13/21 540.00$                   RAH 08/31/21 540.00$                  51.18% 276.39$                   48.82% 263.61$                   263.61$                   65.90$                     65.90$                               65.90$                           65.90$                             

2 Hard FILING 01 DRAWS 31-40 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Multiple Multiple 46,292.33$             2,314.62$               43,977.71$                 Pd Through Draw NA 43,977.71$             CAB Pd Through Draw 43,977.71$             32.26% 14,185.73$             67.74% 29,791.98$             29,791.98$             7,447.99$               7,447.99$                          7,447.99$                     7,447.99$                       

2 Hard FILING 01 DRAWS 31-40 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App No. 24 11/31/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

2 Hard FILING 01 DRAWS 31-40 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App No. 9 11/31/20 25,650.01$             -$                         25,650.01$                 Pd Through Draw NA 25,650.01$             CAB Pd Through Draw 25,650.01$             32.26% 8,273.83$               67.74% 17,376.18$             17,376.18$             4,344.04$               4,344.04$                          4,344.04$                     4,344.04$                       

2 Soft FILING 02 RAH Xcel Energy New Electric Distribution 12285017 06/17/21 43,912.54$             -$                         43,912.54$                 1133753 06/18/21 43,912.54$             RAH 06/18/21 43,912.54$             100.00% 43,912.54$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Xcel Energy New Electric Distribution AHF2PH2 08/13/21 56,199.00$             -$                         56,199.00$                 1135938 08/13/21 56,199.00$             RAH 08/13/21 56,199.00$             100.00% 56,199.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Xcel Energy New Electric Distribution AHF2PH3 08/04/21 106,634.00$           -$                         106,634.00$               1135572 08/04/21 106,634.00$           RAH 08/04/21 106,634.00$          100.00% 106,634.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Xcel Energy New Gas Main 12280309 06/17/21 29,757.88$             -$                         29,757.88$                 1133752 06/18/21 29,757.88$             RAH 06/25/21 29,757.88$             100.00% 29,757.88$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Xcel Energy New Gas Main AHF2PH3 07/30/21 122,166.53$           -$                         122,166.53$               1135503 07/30/21 122,166.53$           RAH 07/30/21 122,166.53$          100.00% 122,166.53$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 339818 09/30/21 5,147.00$               -$                         5,147.00$                   27606 09/30/21 5,147.00$               RAH 09/30/21 5,147.00$               51.18% 2,634.36$               48.82% 2,512.64$               2,512.64$               628.16$                   628.16$                             628.16$                         628.16$                          

3 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 339819 09/30/21 9,033.50$               -$                         9,033.50$                   27606 09/30/21 9,033.50$               RAH 09/30/21 9,033.50$               51.18% 4,623.57$               48.82% 4,409.93$               4,409.93$               1,102.48$               1,102.48$                          1,102.48$                     1,102.48$                       

3 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 339820 09/30/21 4,580.00$               -$                         4,580.00$                   27606 09/30/21 4,580.00$               RAH 09/30/21 4,580.00$               51.18% 2,344.16$               48.82% 2,235.84$               2,235.84$               558.96$                   558.96$                             558.96$                         558.96$                          

3 Soft FILING 02 RAH AG Wassenaar 201006 TAH F1 Aurora Blvd. & 45th Ave. 339834 09/30/21 923.00$                   -$                         923.00$                       27606 09/30/21 923.00$                   RAH 09/30/21 923.00$                  32.26% 297.73$                   67.74% 625.27$                   625.27$                   156.32$                   156.32$                             156.32$                         156.32$                          

3 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 339340 09/26/21 6,720.00$               -$                         6,720.00$                   26962 09/30/21 6,720.00$               RAH 09/26/21 6,720.00$               100.00% 6,720.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 339591 09/30/21 16,800.00$             -$                         16,800.00$                 26962 09/30/21 16,800.00$             RAH 09/30/21 16,800.00$             100.00% 16,800.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 Multiple MULTIPLE 1,078,097.20$       119,319.33$           958,777.87$               MULTIPLE MULTIPLE 958,777.87$           RAH MULTIPLE 958,777.87$          0.00% -$                         100.00% 958,777.87$           958,777.87$           958,777.87$           -$                                   -$                               -$                                 

3 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 Multiple MULTIPLE 5,565.03$               -$                         5,565.03$                   MULTIPLE MULTIPLE 5,565.03$               RAH MULTIPLE 5,565.03$               74.12% 4,125.00$               25.88% 1,440.03$               1,440.03$               990.00$                   450.03$                             -$                               -$                                 

3 Soft FILING 02 RAH B & J Surveying EAGP PACKAGE 334286 08/20/21 51,975.00$             -$                         51,975.00$                 26963 08/20/21 51,975.00$             RAH 08/20/21 51,975.00$             100.00% 51,975.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Hard FILING 02 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 12485 09/09/21 7,288.85$               -$                         7,288.85$                   25418 09/09/21 7,288.85$               RAH 09/09/21 7,288.85$               32.26% 2,351.14$               67.74% 4,937.71$               4,937.71$               1,234.43$               1,234.43$                          1,234.43$                     1,234.43$                       

3 Hard FILING 02 RAH Clear Creek Civil Trucking 1595 06/29/21 7,735.20$               -$                         7,735.20$                   1134833 06/29/21 7,735.20$               RAH 06/29/21 7,735.20$               51.18% 3,959.06$               48.82% 3,776.14$               3,776.14$               944.03$                   944.03$                             944.03$                         944.03$                          

3 Hard FILING 02 RAH Clear Creek Civil Trucking 2020-04 1742 11/05/21 140,685.79$           -$                         140,685.79$               1138918 11/05/21 140,685.79$           RAH 11/05/21 140,685.79$          51.18% 72,006.42$             48.82% 68,679.37$             68,679.37$             17,169.84$             17,169.84$                       17,169.84$                   17,169.84$                     

3 Hard FILING 02 RAH IES Corp 2105 The Aurora Highlands Earth Moving 2123 10/25/21 118,911.67$           3,888.41$               115,023.26$               1138680 10/25/21 115,023.26$           RAH 10/25/21 115,023.26$          51.18% 58,871.71$             48.82% 56,151.55$             56,151.55$             14,037.89$             14,037.89$                       14,037.89$                   14,037.89$                     

3 Hard FILING 02 RAH Liberty Infrastructure LLC Jet Clean and Vac Live Sewer 20100-28 01/28/21 2,168.49$               56.81$                     2,111.68$                   ACH 13053 03/19/21 2,111.68$               RAH 03/19/21 2,111.68$               0.00% -$                         100.00% 2,111.68$               2,111.68$               -$                         -$                                   2,111.68$                     -$                                 

3 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 2135 10/09/21 828.75$                   -$                         828.75$                       1138682 10/09/21 828.75$                   RAH 10/09/21 828.75$                  100.00% 828.75$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Soft OA In Tract DRAW 41 Schedio Group Cost Verification - In Tract Improvements 181106-0983 10/19/21 9,932.25$               -$                         9,932.25$                   Pd Through Draw 01/03/22 9,932.25$               Pulte 01/03/22 9,932.25$               0.00% -$                         100.00% 9,932.25$               9,932.25$               2,483.06$               2,483.06$                          2,483.06$                     2,483.06$                       

3 Hard FILING 01 DRAW 41 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 34 10/18/21 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

3 Hard FILING 02 RAH Xcel Energy New Electric Distribution CR-12484389 10/25/21 85,019.00$             -$                         85,019.00$                 1138780 11/02/21 85,019.00$             RAH 11/08/21 85,019.00$             100.00% 85,019.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Hard FILING 02 RAH Xcel Energy New Gas Distribution CR-5300130373915 09/21/21 111,888.00$           -$                         111,888.00$               1138781 11/02/21 111,888.00$           RAH 11/08/21 111,888.00$          100.00% 111,888.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 338461 08/31/21 4,423.00$               -$                         4,423.00$                   ACH 25398 09/20/21 4,423.00$               RAH 09/20/21 4,423.00$               51.18% 2,263.80$               48.82% 2,159.20$               2,159.20$               539.80$                   539.80$                             539.80$                         539.80$                          

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 338462 08/31/21 9,973.50$               -$                         9,973.50$                   ACH 25398 09/20/21 9,973.50$               RAH 09/20/21 9,973.50$               28.43% 2,835.25$               71.57% 7,138.25$               7,138.25$               1,784.56$               1,784.56$                          1,784.56$                     1,784.56$                       

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 338463 08/31/21 6,547.00$               -$                         6,547.00$                   ACH 25398 09/20/21 6,547.00$               RAH 09/20/21 6,547.00$               28.22% 1,847.69$               71.78% 4,699.31$               4,699.31$               1,174.83$               1,174.83$                          1,174.83$                     1,174.83$                       

4 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 341435 10/31/21 180.00$                   -$                         180.00$                       ACH 29596 10/31/21 180.00$                   RAH 10/31/21 180.00$                  32.26% 58.06$                     67.74% 121.94$                   121.94$                   30.48$                     30.48$                               30.48$                           30.48$                             

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 341436 10/31/21 3,595.00$               -$                         3,595.00$                   ACH 29596 10/31/21 3,595.00$               RAH 10/31/21 3,595.00$               51.18% 1,840.01$               48.82% 1,754.99$               1,754.99$               438.75$                   438.75$                             438.75$                         438.75$                          

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 341437 10/31/21 6,990.00$               -$                         6,990.00$                   ACH 29596 10/31/21 6,990.00$               RAH 10/31/21 6,990.00$               26.62% 1,860.48$               73.38% 5,129.52$               5,129.52$               1,282.38$               1,282.38$                          1,282.38$                     1,282.38$                       

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 341438 10/31/21 10,000.00$             -$                         10,000.00$                 ACH 29596 10/31/21 10,000.00$             RAH 10/31/21 10,000.00$             25.98% 2,597.51$               74.02% 7,402.49$               7,402.49$               1,850.62$               1,850.62$                          1,850.62$                     1,850.62$                       

4 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 337512 08/22/21 5,040.00$               -$                         5,040.00$                   ACH 29101 08/22/21 5,040.00$               RAH 08/22/21 5,040.00$               100.00% 5,040.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

4 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 341968 11/15/21 16,240.00$             -$                         16,240.00$                 ACH 30107 11/10/21 16,240.00$             RAH 11/10/21 16,240.00$             100.00% 16,240.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

4 Soft FILING 02 RAH AG Wassenaar 213820MAS 213281-213506 TAH Filing 2 Lotts 342256 11/24/21 21,840.00$             -$                         21,840.00$                 ACH 30107 11/10/21 21,840.00$             RAH 11/10/21 21,840.00$             100.00% 21,840.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

4 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 2021-15.6 10/31/21 435,025.05$           43,502.51$             391,522.55$               MULTIPLE MULTIPLE 391,522.55$           RAH MULTIPLE 391,522.55$          0.00% -$                         100.00% 391,522.55$           391,522.55$           391,522.55$           -$                                   -$                               -$                                 

4 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 7,330.95$               -$                         7,330.95$                   Vendor Stmt Multiple 7,330.95$               Pulte Multiple 7,330.95$               44.86% 3,289.01$               55.14% 4,041.94$               3,871.34$               1,879.62$               651.02$                             1,193.10$                     147.60$                          

4 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 27,515.91$             -$                         27,515.91$                 Vendor Stmt Multiple 27,515.91$             Pulte Multiple 27,515.91$             44.86% 12,344.93$             55.14% 15,170.98$             14,530.65$             7,054.94$               2,443.54$                          4,478.17$                     554.00$                          

4 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 66,699.98$             -$                         66,699.98$                 Vendor Stmt Multiple 66,699.98$             Pulte Multiple 66,699.98$             44.86% 29,924.74$             55.14% 36,775.24$             35,223.04$             17,101.53$             5,923.28$                          10,855.31$                   1,342.92$                       

4 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 3,794.16$               -$                         3,794.16$                   Vendor Stmt Multiple 3,794.16$               Pulte Multiple 3,794.16$               44.86% 1,702.24$               55.14% 2,091.92$               2,003.63$               972.80$                   336.94$                             617.49$                         76.39$                             

4 Hard FILING 02 RAH Bridgewater Aurora Highlands - Street Lighting Filing 2 1 11/19/21 208,248.75$           23,280.13$             184,968.62$               ACH 12/15/21 184,968.62$           RAH 12/15/21 184,968.62$          0.00% -$                         100.00% 184,968.62$           184,968.62$           184,968.62$           -$                                   -$                               -$                                 

4 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 14,114.30$             1,411.43$               12,702.87$                 Vendor Stmt Multiple 5,580.65$               Pulte Multiple 5,580.65$               0.00% -$                         100.00% 12,702.87$             5,580.65$               2,790.32$               -$                                   -$                               2,790.32$                       

4 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 48,725.27$             4,872.53$               43,852.74$                 Vendor Stmt Multiple 16,651.50$             Pulte Multiple 16,651.50$             0.00% -$                         100.00% 43,852.74$             16,651.50$             8,325.75$               -$                                   -$                               8,325.75$                       

4 Soft FILING 02 RAH City of Aurora Civil Plans Revision 658629 10/14/21 424.00$                   -$                         424.00$                       1138236 11/02/21 424.00$                   RAH 11/02/21 424.00$                  51.18% 217.01$                   48.82% 206.99$                   206.99$                   51.75$                     51.75$                               51.75$                           51.75$                             

4 HARD FILING 02 RAH Clear Creek Civil Aurora Highlands 2020-12 - Silt Fence Maintenance 1668 09/03/21 1,521.20$               -$                         1,521.20$                   1137147 09/17/21 1,521.20$               RAH 09/22/21 1,521.20$               51.18% 778.59$                   48.82% 742.61$                   742.61$                   185.65$                   185.65$                             185.65$                         185.65$                          

4 HARD FILING 02 RAH Clear Creek Civil Aurora Highlands 2020-12 - Street Sweeping 1677 09/03/21 600.00$                   -$                         600.00$                       1137492 09/24/21 600.00$                   RAH 09/29/21 600.00$                  51.18% 307.09$                   48.82% 292.91$                   292.91$                   73.23$                     73.23$                               73.23$                           73.23$                             

4 Hard FILING 02 RAH Clear Creek Civil Aurora Highlands 2020-12 - Street Sweeping 1702 09/15/21 1,000.00$               -$                         1,000.00$                   1137492 09/24/21 1,000.00$               RAH 09/29/21 1,000.00$               51.18% 511.82$                   48.82% 488.18$                   488.18$                   122.04$                   122.04$                             122.04$                         122.04$                          

4 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1708 09/15/21 3,329.48$               -$                         3,329.48$                   1137492 09/24/21 3,329.48$               RAH 09/29/21 3,329.48$               51.18% 1,704.11$               48.82% 1,625.37$               1,625.37$               406.34$                   406.34$                             406.34$                         406.34$                          

4 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1711 09/15/21 7,560.00$               -$                         7,560.00$                   1137492 09/24/21 7,560.00$               RAH 09/29/21 7,560.00$               51.18% 3,869.39$               48.82% 3,690.61$               3,690.61$               922.65$                   922.65$                             922.65$                         922.65$                          

4 Hard FILING 02 RAH Clear Creek Civil Aurora Higlens 2020-13 - Installed Added Missing Street Signs 1712 09/15/21 800.00$                   -$                         800.00$                       1137492 09/24/21 800.00$                   RAH 09/29/21 800.00$                  0.00% -$                         100.00% 800.00$                   800.00$                   200.00$                   200.00$                             200.00$                         200.00$                          

4 Hard FILING 02 RAH Clear Creek Civil Aurora Highlands 2020-12 - Street Sweeping 1715 09/15/21 900.00$                   -$                         900.00$                       1137492 09/24/21 900.00$                   RAH 09/29/21 900.00$                  51.18% 460.64$                   48.82% 439.36$                   439.36$                   109.84$                   109.84$                             109.84$                         109.84$                          

4 Hard FILING 02 RAH Clear Creek Civil Installed blocks at 9 inlets, 62 blocks 1746 11/05/21 4,300.00$               -$                         4,300.00$                   1139274 12/01/21 4,300.00$               RAH 12/01/21 4,300.00$               51.18% 2,200.84$               48.82% 2,099.16$               2,099.16$               524.79$                   524.79$                             524.79$                         524.79$                          

4 Hard FILING 02 RAH Clear Creek Civil Installed 3 mudmat at base tie ins 1762 11/04/21 2,200.00$               -$                         2,200.00$                   1139274 12/01/21 2,200.00$               RAH 12/01/21 2,200.00$               51.18% 1,126.01$               48.82% 1,073.99$               1,073.99$               268.50$                   268.50$                             268.50$                         268.50$                          

4 Hard FILING 02 RAH Clear Creek Civil Install Silt Fence at back of curb 1766 11/04/21 5,357.50$               -$                         5,357.50$                   1139274 12/01/21 5,357.50$               RAH 12/01/21 5,357.50$               0.00% -$                         100.00% 5,357.50$               5,357.50$               1,339.38$               1,339.38$                          1,339.38$                     1,339.38$                       

4 Hard FILING 02 RAH Clear Creek Civil Install Erosion Control Blanket with Seed 1774 11/04/21 5,000.00$               -$                         5,000.00$                   1139274 12/01/21 5,000.00$               RAH 12/01/21 5,000.00$               51.18% 2,559.12$               48.82% 2,440.88$               2,440.88$               610.22$                   610.22$                             610.22$                         610.22$                          

4 Hard FILING 02 RAH Clear Creek Civil Install Silt fence at back of curb and gutter 1775 11/04/21 16,900.00$             -$                         16,900.00$                 1139274 12/01/21 16,900.00$             RAH 12/01/21 16,900.00$             0.00% -$                         100.00% 16,900.00$             16,900.00$             4,225.00$               4,225.00$                          4,225.00$                     4,225.00$                       

4 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 124281 09/01/21 595.00$                   -$                         595.00$                       ACH 25900 10/04/21 595.00$                   RAH 10/04/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

4 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-storm Inspections & SWMP Amendment 125528 10/01/21 1,795.00$               -$                         1,795.00$                   ACH 27971 11/01/21 1,795.00$               RAH 11/01/21 1,795.00$               51.18% 918.72$                   48.82% 876.28$                   876.28$                   219.07$                   219.07$                             219.07$                         219.07$                          

4 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-storm Inspections & SWMP Amendment 126809 11/01/21 595.00$                   -$                         595.00$                       ACH 31187 12/20/21 595.00$                   RAH 12/20/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

4 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 35,750.00$             -$                         35,750.00$                 Multiple Multiple 35,750.00$             Pulte Vendor Stmt 35,750.00$             46.99% 16,799.93$             53.01% 18,950.07$             18,950.07$             4,737.52$               4,737.52$                          4,737.52$                     4,737.52$                       

4 Soft FILING 05 Pulte Contour Services TAH Filing 5 MULTIPLE MULTIPLE 60,000.00$             -$                         60,000.00$                 Multiple Multiple 60,000.00$             Pulte Vendor Stmt 60,000.00$             45.57% 27,344.55$             54.43% 32,655.45$             32,655.45$             8,163.86$               8,163.86$                          8,163.86$                     8,163.86$                       

4 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 101,614.00$           -$                         101,614.00$               Multiple Multiple 79,524.00$             Pulte Vendor Stmt 79,524.00$             59.78% 60,749.31$             40.22% 40,864.69$             31,981.06$             7,995.27$               7,995.27$                          7,995.27$                     7,995.27$                       

4 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary/Water 593217 08/31/21 1,139.00$               -$                         1,139.00$                   Vendor Stmt 01/03/22 1,139.00$               Pulte 01/03/22 1,139.00$               0.00% -$                         100.00% 1,139.00$               1,139.00$               -$                         588.00$                             551.00$                         -$                                 

4 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 601704 10/31/21 4,450.00$               -$                         4,450.00$                   Vendor Stmt 01/03/22 4,450.00$               Pulte 01/03/22 4,450.00$               0.00% -$                         100.00% 4,450.00$               4,450.00$               4,058.00$               392.00$                             -$                               -$                                 

4 Hard FILING 04 Pulte CTL Thompson Subgrade/Pavement 604688 11/30/21 2,797.00$               -$                         2,797.00$                   Vendor Stmt 01/03/22 2,797.00$               Pulte 01/03/22 2,797.00$               0.00% -$                         100.00% 2,797.00$               2,797.00$               699.25$                   699.25$                             699.25$                         699.25$                          

4 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 593233 08/31/21 5,284.00$               -$                         5,284.00$                   Vendor Stmt 01/03/22 5,284.00$               Pulte 01/03/22 5,284.00$               0.00% -$                         100.00% 5,284.00$               5,284.00$               2,543.00$               2,349.00$                          392.00$                         -$                                 

4 Soft FILING 05 Pulte CTL Thompson Subgrade/Pavement 593776 08/31/21 6,050.00$               -$                         6,050.00$                   Vendor Stmt 01/03/22 6,050.00$               Pulte 01/03/22 6,050.00$               45.57% 2,757.24$               54.43% 3,292.76$               3,292.76$               823.19$                   823.19$                             823.19$                         823.19$                          

4 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 598202 09/30/21 4,854.00$               -$                         4,854.00$                   Vendor Stmt 01/03/22 4,854.00$               Pulte 01/03/22 4,854.00$               0.00% -$                         100.00% 4,854.00$               4,854.00$               2,948.00$               1,906.00$                          -$                               -$                                 

4 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 601703 10/31/21 3,250.00$               -$                         3,250.00$                   Vendor Stmt 01/03/22 3,250.00$               Pulte 01/03/22 3,250.00$               0.00% -$                         100.00% 3,250.00$               3,250.00$               1,899.00$               961.00$                             390.00$                         -$                                 

4 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Subgrade/Base/Paving 604705 11/30/21 5,626.00$               -$                         5,626.00$                   Vendor Stmt 01/03/22 5,626.00$               Pulte 01/03/22 5,626.00$               0.00% -$                         100.00% 5,626.00$               5,626.00$               1,406.50$               1,406.50$                          1,406.50$                     1,406.50$                       

4 Hard FILING 08 Pulte CTL Thompson Compaction Testing -Site Grading 593234 08/31/21 9,477.50$               -$                         9,477.50$                   Vendor Stmt 01/03/22 9,477.50$               Pulte 01/03/22 9,477.50$               0.00% -$                         100.00% 9,477.50$               9,477.50$               2,369.38$               2,369.38$                          2,369.38$                     2,369.38$                       

4 Hard FILING 08 Pulte CTL Thompson Subgrade/Pavement 598169 09/30/21 1,100.00$               -$                         1,100.00$                   Vendor Stmt 01/03/22 1,100.00$               Pulte 01/03/22 1,100.00$               0.00% -$                         100.00% 1,100.00$               1,100.00$               275.00$                   275.00$                             275.00$                         275.00$                          

4 Hard FILING 08 Pulte CTL Thompson Compaction Testing -Site Grading 598203 09/30/21 12,440.50$             -$                         12,440.50$                 Vendor Stmt 01/03/22 12,440.50$             Pulte 01/03/22 12,440.50$             59.78% 7,437.48$               40.22% 5,003.02$               5,003.02$               1,250.76$               1,250.76$                          1,250.76$                     1,250.76$                       

4 Hard FILING 08 Pulte CTL Thompson Compaction Testing -Site Grading/Sanitary 601708 10/31/21 10,669.00$             -$                         10,669.00$                 Vendor Stmt 01/03/22 10,669.00$             Pulte 01/03/22 10,669.00$             59.78% 6,378.40$               40.22% 4,290.60$               4,290.60$               1,072.65$               1,072.65$                          1,072.65$                     1,072.65$                       

4 Hard FILING 08 Pulte CTL Thompson Compaction Testing -Site Grading/Pavement 604706 11/30/21 9,987.00$               -$                         9,987.00$                   Vendor Stmt 01/03/22 9,987.00$               Pulte 01/03/22 9,987.00$               0.00% -$                         100.00% 9,987.00$               9,987.00$               2,496.75$               2,496.75$                          2,496.75$                     2,496.75$                       

4 Hard FILING 04 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 74,979.45$             7,497.95$               67,481.51$                 Vendor Stmt Multiple 64,569.67$             Pulte Multiple 64,569.67$             74.55% 50,309.97$             25.45% 17,171.54$             14,259.70$             4,638.13$               2,332.16$                          2,332.16$                     4,957.25$                       

4 Hard FILING 05 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 281,427.24$           28,142.72$             253,284.52$               Vendor Stmt Multiple 242,355.24$           Pulte Multiple 242,355.24$          74.55% 188,833.02$           25.45% 64,451.50$             53,522.23$             17,408.72$             8,753.51$                          8,753.51$                     18,606.49$                     

4 Hard FILING 08 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 682,193.99$           68,219.40$             613,974.59$               Vendor Stmt Multiple 587,481.48$           Pulte Multiple 587,481.48$          74.55% 457,740.87$           25.45% 156,233.72$           129,740.61$           42,199.62$             21,218.96$                       21,218.96$                   45,103.07$                     

4 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 38,805.91$             3,880.59$               34,925.32$                 Vendor Stmt Multiple 33,418.28$             Pulte Multiple 33,418.28$             74.55% 26,038.12$             25.45% 8,887.20$               7,380.16$               2,400.48$               1,207.02$                          1,207.02$                     2,565.64$                       

4 Soft FILING 04 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 155.37$                   -$                         155.37$                       Vendor Stmt Multiple 1,887.47$               Pulte Multiple 1,887.47$               63.33% 98.39$                     36.67% 56.98$                     32.99$                     8.25$                       8.25$                                 8.25$                             8.25$                               

4 Soft FILING 05 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 583.15$                   -$                         583.15$                       Vendor Stmt Multiple 7,084.43$               Pulte Multiple 7,084.43$               63.33% 369.29$                   36.67% 213.86$                   123.81$                   30.95$                     30.95$                               30.95$                           30.95$                             

4 Soft FILING 08 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 16,163.55$             -$                         16,163.55$                 Vendor Stmt Multiple 17,173.02$             Pulte Multiple 17,173.02$             60.09% 9,713.36$               39.91% 6,450.19$               6,231.92$               1,557.98$               1,557.98$                          1,557.98$                     1,557.98$                       

4 Soft FILING 13 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 12,303.06$             -$                         12,303.06$                 Vendor Stmt Multiple 976.87$                   Pulte Multiple 976.87$                  99.76% 12,273.57$             0.24% 29.49$                     11.66$                     2.92$                       2.92$                                 2.92$                             2.92$                               
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4 Hard FILING 04 Pulte JCS LLC Site Cleanup/Grading 439 12/06/21 4,920.00$               -$                         4,920.00$                   Vendor Stmt 01/03/22 4,920.00$               Pulte 01/03/22 4,920.00$               55.01% 2,706.51$               44.99% 2,213.49$               2,213.49$               553.37$                   553.37$                             553.37$                         553.37$                          

4 Hard FILING 01 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 1 20106 MULTIPLE MULTIPLE 68,458.09$             -$                         68,458.09$                 Multiple Multiple 68,458.09$             RAH Multiple 68,458.09$             -69.18% (47,356.41)$            169.18% 115,814.50$           115,814.50$           (23,013.40)$            149,914.16$                     (10,847.91)$                  (238.36)$                         

4 Hard FILING 02 RAH Liberty Infrastructure LLC Manhole Grade Rings 21100 11-10-21 11/10/21 1,782.00$               89.12$                     1,692.88$                   ACH 29605 11/15/21 1,692.88$               RAH 11/15/21 1,692.88$               0.00% -$                         100.00% 1,692.88$               1,692.88$               1,692.88$               -$                                   -$                               -$                                 

4 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 109,352.70$           10,935.27$             98417.43 Vendor Stmt Multiple 98,417.43$             Pulte Multiple 9841743.00% 0.00% 0.00% 100.00% 98,417.43$             98,417.43$             98,417.43$             -$                                   -$                               -$                                 

4 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 312,608.85$           31,260.89$             281,347.97$               Vendor Stmt Multiple 281,347.97$           Pulte Multiple 281,347.97$          0.00% -$                         100.00% 281,347.97$           281,347.97$           281,347.97$           -$                                   -$                               -$                                 

4 Hard FILING 02 RAH Nelson Pipeline 2021-050 TAH F2 MULTIPLE MULTIPLE 483,001.03$           58,918.90$             424,082.12$               MULTIPLE MULTIPLE 314,536.84$           RAH Multiple 314,536.84$          -53.23% (225,742.90)$         153.23% 649,825.02$           553,252.86$           154,123.53$           401,024.52$                     (1,704.71)$                    (190.48)$                         

4 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 10,972.02$             1,097.20$               9,874.82$                   UCLW Multiple (7,200.00)$              Pulte Multiple (7,200.00)$              -143.91% (14,211.22)$            243.91% 24,086.04$             7,011.22$               -$                         9,810.00$                          (2,798.78)$                    -$                                 

4 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 850,906.00$           85,090.60$             765,815.40$               UCLW Multiple 765,815.40$           Pulte Multiple 765,815.40$          11.12% 85,140.00$             88.88% 680,675.40$           680,675.40$           244,574.10$           121,860.00$                     116,647.20$                 197,594.10$                   

4 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 1,500,345.00$       150,034.50$           1,350,310.50$            UCLW Multiple 741,237.30$           Pulte Multiple 741,237.30$          15.50% 209,331.00$           84.50% 1,140,979.50$       647,344.80$           172,792.80$           230,652.00$                     243,900.00$                 -$                                 

4 Hard FILING 04 Pulte Norris Design TAH Pulte Homes - Filings 4, 5, 8, & 13 MULTIPLE MULTIPLE 19,711.34$             -$                         19,711.34$                 Vendor Stmt Multiple 18,599.98$             Pulte Multiple 18,599.98$             14.00% 2,759.99$               86.00% 16,951.35$             15,839.99$             5,606.75$               2,313.25$                          2,313.25$                     5,606.75$                       

4 Hard FILING 05 Pulte Norris Design TAH Pulte Homes - Filings 4, 5, 8, & 13 MULTIPLE MULTIPLE 66,181.34$             -$                         66,181.34$                 Vendor Stmt Multiple 65,257.09$             Pulte Multiple 65,257.09$             15.65% 10,359.34$             84.35% 55,822.00$             54,897.75$             20,664.38$             6,784.50$                          6,784.50$                     20,664.38$                     

4 Hard FILING 08 Pulte Norris Design TAH Pulte Homes - Filings 4, 5, 8, & 13 MULTIPLE MULTIPLE 90,146.31$             -$                         90,146.31$                 Vendor Stmt Multiple 84,988.81$             Pulte Multiple 84,988.81$             27.86% 25,111.56$             72.14% 65,034.75$             59,877.25$             18,737.13$             11,201.50$                       11,201.50$                   18,737.13$                     

4 Hard FILING 13 Pulte Norris Design TAH Pulte Homes - Filings 4, 5, 8, & 13 MULTIPLE MULTIPLE 7,738.70$               -$                         7,738.70$                   Vendor Stmt Multiple 7,738.70$               Pulte Multiple 7,738.70$               18.46% 1,428.45$               81.54% 6,310.25$               6,310.25$               1,967.94$               1,187.19$                          1,187.19$                     1,967.94$                       

4 Soft FILING 02 RAH Norris Design Tah Filing 2 0061-01-2089 Multiple Multiple 85.00$                     -$                         85.00$                         ACH 10/18/21 85.00$                     RAH 10/18/21 85.00$                    -100.00% (6,067.44)$              200.00% 6,152.44$               6,152.44$               1,538.11$               1,538.11$                          1,538.11$                     1,538.11$                       

4 Hard OA In Tract Pulte Precise Striping 210780-Aurora Highlands Striping and Signage - Filing Nos. 4, 5, and 8 8514 11/17/21 16,555.00$             -$                         16,555.00$                 Vendor Stmt Multiple 16,555.00$             Pulte Multiple 16,555.00$             0.00% -$                         100.00% 16,555.00$             16,555.00$             16,555.00$             -$                                   -$                               -$                                 

4 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 40,993.51$             4,099.35$               36,894.16$                 Vendor Stmt Multiple 33,499.22$             Pulte Multiple 33,499.22$             47.95% 17,691.04$             52.05% 19,203.12$             17,403.56$             4,350.89$               4,350.89$                          4,350.89$                     4,350.89$                       

4 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 82,873.93$             8,287.39$               74,586.54$                 Vendor Stmt Multiple 71,497.74$             Pulte Multiple 71,497.74$             49.41% 36,852.84$             50.59% 37,733.70$             36,052.60$             9,013.15$               9,013.15$                          9,013.15$                     9,013.15$                       

4 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 88,685.60$             8,868.56$               79,817.04$                 Vendor Stmt Multiple 78,107.04$             Pulte Multiple 78,107.04$             59.78% 47,718.13$             40.22% 32,098.91$             31,411.22$             7,852.81$               7,852.81$                          7,852.81$                     7,852.81$                       

4 Hard FILING 04 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 217,382.60$           21,738.26$             195,644.34$               Vendor Stmt Multiple 195,644.34$           Pulte Multiple 195,644.34$          0.00% -$                         100.00% 195,644.34$           195,644.34$           195,644.34$           -$                                   -$                               -$                                 

4 Hard FILING 05 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 499,882.57$           49,988.26$             449,894.31$               Vendor Stmt Multiple 449,894.31$           Pulte Multiple 449,894.31$          0.00% -$                         100.00% 449,894.31$           449,894.31$           449,894.31$           -$                                   -$                               -$                                 

4 Hard FILING 02 RAH Xcel Energy Excel Gas Main Extension (Joana Raspanti) 1035167 08/25/21 59,940.00$             -$                         59,940.00$                 1136343 08/26/21 59,940.00$             RAH 09/03/21 59,940.00$             100.00% 59,940.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 01 RAH AG Wassenaar 192422 AH SW of E 42nd & Harvest Rd 311089 12/12/19 20,200.00$             -$                         20,200.00$                 1107777 12/31/19 20,200.00$             RAH 01/08/20 20,200.00$             51.18% 10,338.85$             48.82% 9,861.15$               9,861.15$               2,465.29$               2,465.29$                          2,465.29$                     2,465.29$                       

5 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 321130 08/31/20 9,880.00$               -$                         9,880.00$                   1121547 09/25/20 9,880.00$               RAH 10/13/20 9,880.00$               51.18% 5,056.82$               48.82% 4,823.18$               4,823.18$               1,205.79$               1,205.79$                          1,205.79$                     1,205.79$                       

5 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 321131 08/31/20 4,165.00$               -$                         4,165.00$                   1121547 09/25/20 4,165.00$               RAH 10/13/20 4,165.00$               0.00% -$                         100.00% 4,165.00$               4,165.00$               4,165.00$               -$                                   -$                               -$                                 

5 Soft FILING 01 RAH AG Wassenaar Residential and Vertical Contruction Fiscal Security 609688/610105 06/12/20 19,315.00$             -$                         19,315.00$                 Vendor Stmt 06/12/20 19,315.00$             RAH 06/12/20 19,315.00$             100.00% 19,315.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 342992 11/30/21 7,290.00$               -$                         7,290.00$                   ACH 31925 12/20/21 7,290.00$               RAH 12/20/21 7,290.00$               0.00% -$                         100.00% 7,290.00$               7,290.00$               7,290.00$               -$                                   -$                               -$                                 

5 Hard FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 343593 12/10/21 12,880.00$             -$                         12,880.00$                 ACH 31925 12/20/21 12,880.00$             RAH 12/20/21 12,880.00$             100.00% 12,880.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Alpine Civil Construction Aurora Highland 2020-14 Retainage Retainage 100,826.80$           -$                         100,826.80$               1132222 05/18/21 100,826.80$           RAH 05/24/21 100,826.80$          0.00% -$                         100.00% 100,826.80$           139,097.30$           139,097.30$           -$                                   -$                               -$                                 

5 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 MULTIPLE MULTIPLE 716,460.45$           84,284.40$             632,176.05$               MULTIPLE MULTIPLE 632,176.05$           RAH MULTIPLE 632,176.05$          0.00% -$                         100.00% 632,176.05$           632,176.05$           632,176.05$           -$                                   -$                               -$                                 

5 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 MULTIPLE MULTIPLE 46,859.77$             -$                         46,859.77$                 MULTIPLE MULTIPLE 46,859.77$             RAH MULTIPLE 46,859.77$             53.23% 24,943.83$             46.77% 21,915.94$             21,915.94$             12,552.36$             5,141.19$                          1,325.02$                     2,897.36$                       

5 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 508.97$                   -$                         508.97$                       Vendor Stmt Multiple 508.97$                   Pulte Multiple 508.97$                  35.40% 180.16$                   64.60% 328.81$                   -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,910.37$               -$                         1,910.37$                   Vendor Stmt Multiple 1,910.37$               Pulte Multiple 1,910.37$               35.40% 676.20$                   64.60% 1,234.16$               -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 4,630.82$               -$                         4,630.82$                   Vendor Stmt Multiple 4,630.82$               Pulte Multiple 4,630.82$               35.40% 1,639.15$               64.60% 2,991.67$               -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 117111 12/10/21 2,130.00$               -$                         2,130.00$                   -$                         12.46% 265.50$                   87.54% 1,864.50$               -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 263.42$                   -$                         263.42$                       Vendor Stmt Multiple 263.42$                   Pulte Multiple 263.42$                  35.40% 93.24$                     64.60% 170.18$                   -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Bemas Construction TAH Filing 1 20-050 Retainage Retainage 9,966.55$               -$                         9,966.55$                   1118181 07/28/20 9,966.55$               07/28/20 9,966.55$               43.33% 4,318.74$               56.67% 5,647.81$               5,647.81$               867.80$                   540.96$                             540.96$                         3,698.09$                       

5 Soft FILING 01 RAH City of Aurora CSP 1 Irrigation Plan Fee 604113 05/01/20 3,120.00$               -$                         3,120.00$                   Vendor Stmt 05/01/20 3,120.00$               RAH 05/01/20 3,120.00$               0.00% -$                         100.00% 3,120.00$               3,120.00$               780.00$                   780.00$                             780.00$                         780.00$                          

5 Soft FILING 01 RAH City of Aurora CSP 1 Irrigation Plan Fee 624195 10/26/20 1,820.00$               -$                         1,820.00$                   1123187 10/27/20 1,820.00$               RAH 11/03/20 1,820.00$               0.00% -$                         100.00% 1,820.00$               1,820.00$               910.00$                   -$                                   -$                               910.00$                          

5 Soft FILING 01 RAH City of Aurora CSP 1 - Fence Columns, Fencing and Landscape Islands 594232 12/02/19 2,349.00$               -$                         2,349.00$                   1107089 12/18/19 2,349.00$               RAH 12/23/19 2,349.00$               0.00% -$                         100.00% 2,349.00$               2,349.00$               1,174.50$               -$                                   -$                               1,174.50$                       

5 Soft FILING 01 RAH City of Aurora CSP 1 Application Fee Estimate Invoice 02.22.2019 02/22/19 30,395.20$             -$                         30,395.20$                 1092106 03/07/19 30,395.20$             RAH 03/26/20 30,395.20$             51.18% 15,557.00$             48.82% 14,838.20$             14,838.20$             3,709.55$               3,709.55$                          3,709.55$                     3,709.55$                       

5 Soft FILING 01 RAH City of Aurora CSP 1 Civil Plan Review 578114 07/11/19 33,489.00$             -$                         33,489.00$                 1101302 09/05/19 33,489.00$             RAH 09/11/19 33,489.00$             41.91% 14,033.94$             58.09% 19,455.06$             19,455.06$             4,863.77$               4,863.77$                          4,863.77$                     4,863.77$                       

5 Soft FILING 01 RAH City of Aurora CSP 1 Mylar Plan Difference 594877 12/06/19 2,745.00$               -$                         2,745.00$                   1107090 12/18/19 2,745.00$               RAH 12/23/19 2,745.00$               51.18% 1,404.96$               48.82% 1,340.04$               1,340.04$               335.01$                   335.01$                             335.01$                         335.01$                          

5 Soft FILING 01 RAH City of Aurora Revising Multiple Sheets - CSP 1 604587 04/08/20 1,236.00$               -$                         1,236.00$                   1114620 05/14/20 1,236.00$               RAH 05/27/20 1,236.00$               51.18% 632.61$                   48.82% 603.39$                   603.39$                   150.85$                   150.85$                             150.85$                         150.85$                          

5 Soft FILING 01 RAH City of Aurora Revising Multiple Sheets - CSP 1 605142 04/16/20 721.00$                   -$                         721.00$                       1113896 04/24/20 721.00$                   RAH 05/12/20 721.00$                  51.18% 369.03$                   48.82% 351.97$                   351.97$                   87.99$                     87.99$                               87.99$                           87.99$                             

5 Soft FILING 01 RAH City of Aurora CSP 1 - Revising Sheets 26-27, 46 610954 06/29/20 309.00$                   -$                         309.00$                       Vendor Stmt 06/29/20 309.00$                   RAH 06/29/20 309.00$                  51.18% 158.15$                   48.82% 150.85$                   150.85$                   37.71$                     37.71$                               37.71$                           37.71$                             

5 Hard FILING 02 RAH Clear Creek Civil Grade, seed and install erosion control blanket in pond 1789 12/15/21 2,950.00$               -$                         2,950.00$                   1141566 01/20/22 2,950.00$               RAH 01/31/22 2,950.00$               0.00% -$                         100.00% 2,950.00$               2,950.00$               737.50$                   737.50$                             737.50$                         737.50$                          

5 Hard FILING 02 RAH Clear Creek Civil Install Barricade to divert traffice 1802 12/15/21 3,375.00$               -$                         3,375.00$                   1141566 01/20/22 3,375.00$               RAH 01/31/22 3,375.00$               0.00% -$                         100.00% 3,375.00$               3,375.00$               843.75$                   843.75$                             843.75$                         843.75$                          

5 Hard FILING 02 RAH Clear Creek Civil Provide and Install Mud Mats 1806 12/15/21 2,200.00$               -$                         2,200.00$                   1141566 01/20/22 2,200.00$               RAH 01/31/22 2,200.00$               51.18% 1,126.01$               48.82% 1,073.99$               1,073.99$               268.50$                   268.50$                             268.50$                         268.50$                          

5 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 127472 12/01/21 595.00$                   -$                         595.00$                       ACH 32841 12/27/21 595.00$                   RAH 02/03/22 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

5 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 128005 12/01/21 595.00$                   -$                         595.00$                       ACH 32841 12/27/21 595.00$                   RAH 02/03/22 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

5 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 27,360.00$             -$                         27,360.00$                 Vendor Stmt 12/31/21 7,600.00$               BWH 01/30/22 7,600.00$               46.33% 12,674.91$             53.67% 14,685.09$             4,079.19$               1,019.80$               1,019.80$                          1,019.80$                     1,019.80$                       

5 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Site Grading/Asphalt 608133 12/31/21 710.00$                   -$                         710.00$                       Vendor Stmt 02/22/22 710.00$                   Pulte 02/22/22 710.00$                  0.00% -$                         100.00% 710.00$                   710.00$                   177.50$                   177.50$                             177.50$                         177.50$                          

5 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary Sewer/Concrete 611362 01/31/22 1,051.00$               -$                         1,051.00$                   Vendor Stmt 02/22/22 1,051.00$               Pulte 02/22/22 1,051.00$               0.00% -$                         100.00% 1,051.00$               1,051.00$               525.50$                   -$                                   525.50$                         -$                                 

5 Hard FILING 05 Pulte CTL Thompson Compaction Testing -Site Grading/Pavement 608215 12/31/21 5,786.50$               -$                         5,786.50$                   Vendor Stmt 02/22/22 5,786.50$               Pulte 02/22/22 5,786.50$               10.38% 600.67$                   89.62% 5,185.83$               5,185.83$               1,296.46$               1,296.46$                          1,296.46$                     1,296.46$                       

5 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Site Grading/Asphalt 611365 01/31/22 593.00$                   -$                         593.00$                       Vendor Stmt 02/22/22 593.00$                   Pulte 02/22/22 593.00$                  7.81% 46.30$                     92.19% 546.70$                   546.70$                   136.68$                   136.68$                             136.68$                         136.68$                          

5 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 608220 12/31/21 9,094.50$               -$                         9,094.50$                   Vendor Stmt 02/22/22 9,094.50$               Pulte 02/22/22 9,094.50$               0.00% -$                         100.00% 9,094.50$               9,094.50$               2,273.63$               2,273.63$                          2,273.63$                     2,273.63$                       

5 Hard FILING 08 Pulte CTL Thompson Compaction - Sanitary/Storm/Concrete 611369 01/31/22 8,507.00$               -$                         8,507.00$                   Vendor Stmt 02/22/22 8,507.00$               Pulte 02/22/22 8,507.00$               0.00% -$                         100.00% 8,507.00$               8,507.00$               2,126.75$               2,126.75$                          2,126.75$                     2,126.75$                       

5 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Subgrade/Base/Paving 611760 01/31/22 14,300.00$             -$                         14,300.00$                 Vendor Stmt 02/22/22 14,300.00$             Pulte 02/22/22 14,300.00$             0.00% -$                         100.00% 14,300.00$             14,300.00$             3,575.00$               3,575.00$                          3,575.00$                     3,575.00$                       

5 Soft FILING 01 RAH HR Green Development 181259 The Aurora Highlands MULTIPLE MULTIPLE 33,073.60$             -$                         33,073.60$                 Multiple Multiple 33,073.60$             RAH Multiple 33,073.60$             21.38% 7,072.46$               78.62% 26,001.14$             26,001.14$             14,861.28$             3,713.28$                          3,713.28$                     3,713.28$                       

5 Soft FILING 14 RAH HR Green Development 181259.01 The Aurora Highlands - PA21, Filing No. 2 MULTIPLE MULTIPLE 631.00$                   -$                         631.00$                       1120820 09/11/20 631.00$                   RAH 09/15/20 631.00$                  51.18% 322.96$                   48.82% 308.04$                   308.04$                   77.01$                     77.01$                               77.01$                           77.01$                             

5 Hard FILING 01 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 1 20106 Retainage Retainage 63,551.18$             -$                         63,551.18$                 1126531 01/19/21 63,551.18$             RAH 01/19/21 63,551.18$             100.00% 4,546.37$               59,004.82$             59,004.82$             28,605.38$             18,672.28$                       11,168.35$                   558.80$                          

5 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 776,599.50$           40,894.80$             735,704.70$               -$                         -$                         0.70% 5,148.36$               99.30% 730,556.34$           -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 01 RAH Norris Design Tah Filing 1 CSP & Plat 0061-01-0155 MULTIPLE MULTIPLE 35,656.24$             -$                         35,656.24$                 Multiple Multiple 35,656.24$             RAH Multiple 35,656.24$             24.89% 8,875.17$               75.11% 26,781.07$             26,781.07$             9,273.35$               4,117.19$                          4,117.19$                     9,273.35$                       

5 Soft FILING 02 RAH Norris Design Tah Filing 2 0061-01-2089 MULTIPLE MULTIPLE 15,303.65$             -$                         15,303.65$                 Multiple Multiple 15,303.65$             RAH Multiple 15,303.65$             -100.00% 3,371.74$               200.00% 11,931.91$             11,931.91$             2,982.98$               2,982.98$                          2,982.98$                     2,982.98$                       

5 Soft FILING 06 RAH Norris Design TAH Richmond Filing 6 CSP & Plat (Floodplain) 0061-01-2476 MULTIPLE MULTIPLE 1,203.25$               -$                         1,203.25$                   Multiple Multiple 1,203.25$               RAH Multiple 1,203.25$               59.53% 716.24$                   40.47% 487.01$                   131.54$                   32.89$                     32.89$                               32.89$                           32.89$                             

5 Hard FILING 02 RAH Premier Concrete Sidewalk - Setup for Sidewalk 252 12/28/21 4,920.00$               125.95$                   4,794.05$                   ACH 1141588 01/20/22 4,794.05$               RAH 01/28/22 4,794.05$               0.00% -$                         100.00% 4,794.05$               4,794.05$               4,794.05$               -$                                   -$                               -$                                 

5 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 3,394.94$               -$                         3,394.94$                   Vendor Stmt Multiple 3,394.94$               Pulte Multiple 3,394.94$               #DIV/0! 1,595.38$               53.01% 1,799.56$               1,799.56$               449.89$                   449.89$                             449.89$                         449.89$                          

5 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 6,952.50$               695.25$                   6,257.25$                   Vendor Stmt Multiple 6,484.05$               6,484.05$               59.78% 3,740.86$               40.22% 2,516.39$               3,046.52$               761.63$                   761.63$                             761.63$                         761.63$                          

5 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 8,115.00$               811.50$                   7,303.50$                   Vendor Stmt Multiple 5,202.00$               5,202.00$               59.78% 4,366.35$               40.22% 2,937.15$               2,092.02$               523.00$                   523.00$                             523.00$                         523.00$                          

5 Hard FILING 01 RAH Xcel Energy CSP 1 - Onsite Electrical Distribution 11594610 02/21/20 144,100.00$           -$                         144,100.00$               1112450 03/26/20 144,100.00$           RAH 04/03/20 144,100.00$          100.00% 144,100.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Xcel Energy CSP 1 Gas and Electric Distribution 676368524 03/11/20 139,700.00$           -$                         139,700.00$               1111728 03/10/20 139,700.00$           RAH 03/19/20 139,700.00$          100.00% 139,700.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Xcel Energy CSP 1 Relocate Gas Facilities to Accommodate Infrastructure 11829866 07/13/20 6,522.98$               -$                         6,522.98$                   1120197 08/28/20 6,522.98$               RAH 09/04/20 6,522.98$               0.00% -$                         100.00% 6,522.98$               6,522.98$               6,522.98$               -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Xcel Energy CSP 1 - 42nd Avenue Gas Rebuild due to ROW Construction 08.10.2020 08/10/20 4,567.95$               -$                         4,567.95$                   1120603 09/04/20 4,567.95$               RAH 09/15/20 4,567.95$               0.00% -$                         100.00% 4,567.95$               4,567.95$               4,567.95$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 344589 12/31/21 5,820.00$               -$                         5,820.00$                   ACH 34136 02/03/22 5,820.00$               RAH 02/03/22 5,820.00$               0.00% -$                         100.00% 5,820.00$               5,820.00$               5,820.00$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 344590 12/31/21 8,120.00$               -$                         8,120.00$                   ACH 34136 02/03/22 8,120.00$               RAH 02/03/22 8,120.00$               0.00% -$                         100.00% 8,120.00$               8,120.00$               8,120.00$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 345868 01/28/22 1,100.00$               -$                         1,100.00$                   ACH 35709 03/02/22 1,100.00$               RAH 03/02/22 1,100.00$               0.00% -$                         100.00% 1,100.00$               1,100.00$               1,100.00$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 346932 02/24/22 2,825.00$               -$                         2,825.00$                   ACH 35884 04/01/22 2,825.00$               RAH 04/01/22 2,825.00$               0.00% -$                         100.00% 2,825.00$               2,825.00$               2,825.00$               -$                                   -$                               -$                                 

6 Soft FILING 15 TM Enertia Consulting Group Addendum 3 - PA 52.2/Filing 15 Prelim Plat MULTIPLE MULTIPLE 388,436.08$           -$                         388,436.08$               Multiple Multiple 388,436.08$           TM Multiple 388,436.08$          71.59% 278,080.19$           28.41% 110,355.89$           110,355.89$           27,588.97$             27,588.97$                       27,588.97$                   27,588.97$                     

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 339740 09/30/21 390.00$                   -$                         390.00$                       EFT 11/18/21 390.00$                   TM 11/18/21 390.00$                  57.04% 222.47$                   42.96% 167.53$                   167.53$                   41.88$                     41.88$                               41.88$                           41.88$                             

6 Hard FILING 01 RAH Alpine Civil Construction Remove and Replace Asphalt Inlets 2022-04RR.1 01/26/22 6,500.00$               127.40$                   6,372.60$                   ACH 35710 03/02/22 6,372.60$               RAH 03/02/22 6,372.60$               0.00% -$                         100.00% 6,372.60$               6,372.60$               6,372.60$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 MULTIPLE MULTIPLE 221,729.05$           26,084.20$             195,644.85$               MULTIPLE MULTIPLE 195,644.85$           RAH MULTIPLE 195,644.85$          0.00% -$                         100.00% 195,644.85$           195,644.85$           160,369.30$           -$                                   -$                               35,275.55$                     

6 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 MULTIPLE MULTIPLE 8,170.01$               -$                         8,170.01$                   Multiple Multiple 5,900.01$               RAH 04/01/22 5,900.01$               46.27% 3,780.01$               53.73% 4,390.00$               4,390.00$               2,270.00$               -$                                   -$                               2,120.00$                       

6 Soft FILING 02 RAH Aztec Consultants 21420-69 Aurora Highlands Filing 2 Plat Cer 97881 12/03/20 2,400.00$               -$                         2,400.00$                   ach 01/08/21 2,400.00$               RAH 01/08/21 2,400.00$               51.18% 1,228.38$               48.82% 1,171.62$               1,171.62$               292.91$                   292.91$                             292.91$                         292.91$                          

6 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 754.75$                   -$                         754.75$                       Vendor Stmt Multiple 754.75$                   Pulte Multiple 754.75$                  24.72% 186.56$                   75.28% 568.19$                   170.60$                   15.59$                     15.59$                               123.82$                         15.59$                             

6 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 2,832.87$               -$                         2,832.87$                   Vendor Stmt Multiple 2,832.87$               Pulte Multiple 2,832.87$               24.72% 700.23$                   75.28% 2,132.63$               640.33$                   58.53$                     58.53$                               464.76$                         58.53$                             

6 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 6,867.01$               -$                         6,867.01$                   Vendor Stmt Multiple 6,867.01$               Pulte Multiple 6,867.01$               24.72% 1,697.40$               75.28% 5,169.61$               1,552.20$               141.87$                   141.87$                             1,126.59$                     141.87$                          

6 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 50,359.06$             -$                         50,359.06$                 Multiple Multiple 28,600.00$             BWH Multiple 28,600.00$             42.75% 21,530.42$             57.25% 28,828.64$             17,215.14$             4,303.78$               4,303.78$                          4,303.78$                     4,303.78$                       

6 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 390.62$                   -$                         390.62$                       Vendor Stmt Multiple 390.62$                   Pulte Multiple 390.62$                  24.72% 96.55$                     75.28% 294.07$                   88.30$                     8.07$                       8.07$                                 64.09$                           8.07$                               

6 Soft FILING 02 RAH B & J Surveying 1 Pin Needed at Time of Stake Out 342145 01/14/22 50.00$                     -$                         50.00$                         34137 02/03/22 50.00$                     RAH 02/03/22 50.00$                    100.00% 50.00$                     0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control - Phase 2/3 13118 11/20/21 11,155.60$             -$                         11,155.60$                 34139 02/03/22 11,155.60$             RAH 02/03/22 11,155.60$             51.18% 5,709.71$               48.82% 5,445.89$               5,445.89$               1,361.47$               1,361.47$                          1,361.47$                     1,361.47$                       

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 341303 10/31/21 4,695.00$               -$                         4,695.00$                   EFT 11/24/21 4,695.00$               TM 11/24/21 4,695.00$               57.04% 2,678.20$               42.96% 2,016.80$               2,016.80$               504.20$                   504.20$                             504.20$                         504.20$                          

6 Soft FILING 15 TM Norris Design TAH Preliminary Entitlement Assistance MULTIPLE MULTIPLE 8,409.50$               -$                         8,409.50$                   Multiple Multiple 8,409.50$               TM Multiple 8,409.50$               57.04% 4,797.08$               42.96% 3,612.42$               3,612.42$               903.10$                   903.10$                             903.10$                         903.10$                          

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 342838 11/30/21 13,877.00$             -$                         13,877.00$                 EFT 12/20/21 13,877.00$             TM 12/20/21 13,877.00$             57.04% 7,915.94$               42.96% 5,961.06$               5,961.06$               1,490.27$               1,490.27$                          1,490.27$                     1,490.27$                       

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 345731 01/28/22 19,675.00$             -$                         19,675.00$                 EFT 03/03/22 19,675.00$             TM 03/03/22 19,675.00$             57.04% 11,223.32$             42.96% 8,451.68$               8,451.68$               2,112.92$               2,112.92$                          2,112.92$                     2,112.92$                       

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 344463 12/31/21 22,295.00$             -$                         22,295.00$                 EFT 01/27/22 22,295.00$             TM 01/27/22 22,295.00$             57.04% 12,717.87$             42.96% 9,577.13$               9,577.13$               2,394.28$               2,394.28$                          2,394.28$                     2,394.28$                       

6 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 14,471.12$             1,447.11$               13,024.01$                 -$                         Pulte Multiple -$                         0.00% -$                         100.00% 13,024.01$             -$                         -$                         -$                                   -$                               -$                                 

6 Soft FILING 02 RAH City of Aurora CSP No. 2 CSP and Plat 574118 06/03/19 37,027.18$             -$                         37,027.18$                 1101303 09/05/19 37,027.18$             RAH 09/11/19 37,027.18$             41.91% 15,516.65$             58.09% 21,510.53$             21,510.53$             5,377.63$               5,377.63$                          5,377.63$                     5,377.63$                       

6 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 42,640.00$             -$                         42,640.00$                 Multiple Multiple 24,960.00$             TM Multiple 24,960.00$             57.04% 24,323.38$             42.96% 18,316.62$             10,721.92$             2,680.48$               2,680.48$                          2,680.48$                     2,680.48$                       

6 Hard FILING 02 RAH Clear Creek Civil Excavate and locate missed marked valves 1792 12/15/21 2,718.18$               -$                         2,718.18$                   1141830 01/28/22 2,718.18$               RAH 02/02/22 2,718.18$               51.18% 1,391.23$               48.82% 1,326.95$               1,326.95$               1,326.95$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Clear Creek Civil Install Silt Fence, Back of Curb/Mud Mats 1809 12/15/21 12,450.00$             -$                         12,450.00$                 1144377 09/15/21 12,450.00$             RAH 03/31/22 12,450.00$             51.18% 6,372.21$               48.82% 6,077.79$               6,077.79$               1,519.45$               1,519.45$                          1,519.45$                     1,519.45$                       

6 Hard FILING 02 RAH Clear Creek Civil Fine Grade and insteall erosion control blanket 1815 01/14/22 1,972.50$               -$                         1,972.50$                   1141830 01/28/22 1,972.50$               RAH 02/02/22 1,972.50$               51.18% 1,009.57$               48.82% 962.93$                   962.93$                   962.93$                   -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Clear Creek Civil Erosion Control 1823 01/14/22 8,822.75$               -$                         8,822.75$                   1141830 01/28/22 8,822.75$               RAH 02/02/22 8,822.75$               51.18% 4,515.70$               48.82% 4,307.05$               4,307.05$               1,076.76$               1,076.76$                          1,076.76$                     1,076.76$                       

6 Hard FILING 02 RAH Clear Creek Civil Street Sweeping/Mud Mat Install/VTC 1826 01/14/22 2,708.70$               -$                         2,708.70$                   1141830 01/28/22 2,708.70$               RAH 02/02/22 2,708.70$               51.18% 1,386.38$               48.82% 1,322.32$               1,322.32$               330.58$                   330.58$                             330.58$                         330.58$                          

6 Hard FILING 02 RAH Clear Creek Civil Maintenance fence 1830 02/04/22 1,075.92$               -$                         1,075.92$                   1142822 02/18/22 1,075.92$               RAH 02/24/22 1,075.92$               51.18% 550.68$                   48.82% 525.24$                   525.24$                   525.24$                   -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Clear Creek Civil Paint temp Parking Lot Lines for Alley Closings 1841 02/04/22 1,776.10$               -$                         1,776.10$                   1142822 02/18/22 1,776.10$               RAH 02/24/22 1,776.10$               51.18% 909.05$                   48.82% 867.05$                   867.05$                   216.76$                   216.76$                             216.76$                         216.76$                          

6 Hard FILING 02 RAH Clear Creek Civil TAH Seeding 2021-34-2 01/31/22 67,680.00$             6,768.00$               60,912.00$                 1143699 01/31/22 60,912.00$             RAH 02/02/22 60,912.00$             51.18% 31,176.25$             48.82% 29,735.75$             29,735.75$             7,433.94$               7,433.94$                          7,433.94$                     7,433.94$                       

6 Hard FILING 02 RAH Clear Creek Civil Street Signage and Striping 2022-031 01/31/22 18,667.44$             1,866.74$               16,800.70$                 1143699 01/31/22 16,800.70$             RAH 02/02/22 16,800.70$             0.00% -$                         100.00% 16,800.70$             16,800.70$             16,800.70$             -$                                   -$                               -$                                 

6 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 129311 01/01/22 595.00$                   -$                         595.00$                       34308 03/02/22 595.00$                   RAH 03/02/22 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             
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6 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 130443 02/01/22 625.00$                   -$                         625.00$                       37851 04/01/22 625.00$                   RAH 04/01/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

6 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 1,375.00$               -$                         1,375.00$                   Multiple Multiple -$                         -$                         46.99% 646.15$                   53.01% 728.85$                   -$                         -$                         -$                                   -$                               -$                                 

6 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 19,881.00$             -$                         19,881.00$                 Multiple Multiple 19,881.00$             Pulte Vendor Stmt 19,881.00$             59.78% 11,885.73$             40.22% 7,995.27$               8,883.63$               2,220.91$               2,220.91$                          2,220.91$                     2,220.91$                       

6 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-10 03/24/22 9,120.00$               -$                         9,120.00$                   -$                         -$                         46.33% 4,224.97$               53.67% 4,895.03$               -$                         -$                         -$                                   -$                               -$                                 

6 Soft FILING 02 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 563255 11/30/20 1,700.00$               -$                         1,700.00$                   9371 01/11/21 1,700.00$               RAH 01/11/21 1,700.00$               51.18% 870.10$                   48.82% 829.90$                   829.90$                   207.47$                   207.47$                             207.47$                         207.47$                          

6 Hard FILING 15 TM Monks Construction Company Filing 15 Grading MULTIPLE MULTIPLE 4,010,308.59$       200,515.43$           3,809,793.16$            Multiple Multiple 3,243,597.29$       TM Multiple 3,243,597.29$       57.04% 2,173,242.52$       42.96% 1,636,550.64$       1,393,333.18$       348,333.30$           348,333.30$                     348,333.30$                 348,333.30$                   

6 Soft FILING 15 TM City of Aurora Initial Set up/Submittal 627856 12/03/20 48,716.64$             -$                         48,716.64$                 6000-00032653 03/16/21 48,716.64$             TM 03/16/21 48,716.64$             51.65% 25,161.30$             48.35% 23,555.34$             23,555.34$             5,888.83$               5,888.83$                          5,888.83$                     5,888.83$                       

6 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE 72,730.66$             -$                         72,730.66$                 Multiple Multiple 70,948.41$             TM Multiple 70,948.41$             49.21% 35,792.52$             50.79% 36,938.14$             36,938.14$             11,738.59$             6,735.73$                          6,735.73$                     11,728.10$                     

6 Hard FILING 02 RAH Felton Group Structural Engineering - Duplex 21-7831 09/09/21 6,400.00$               -$                         6,400.00$                   1142561 03/18/22 6,400.00$               RAH 03/03/22 6,400.00$               100.00% 6,400.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

6 Soft FILING 14 RAH HR Green Development 181259.01 The Aurora Highlands - PA21, Filing No. 2 MULTIPLE MULTIPLE 12,360.00$             -$                         12,360.00$                 1129349 03/12/21 12,360.00$             RAH 03/17/21 12,360.00$             98.03% 12,115.91$             1.97% 244.09$                   244.09$                   61.02$                     61.02$                               61.02$                           61.02$                             

6 Hard FILING 10 Bridgewater Kelley Trucking TAH Section 30 Mass Grading - Filing 10 MULTIPLE MULTIPLE 1,964,251.24$       98,212.56$             1,866,038.68$            10424 01/25/22 93,711.94$             BWH 02/08/22 93,711.94$             46.33% 864,469.29$           53.67% 1,001,569.39$       50,298.54$             -$                         50,298.54$                       -$                               -$                                 

6 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 22,680.00$             2,268.00$               20,412.00$                 -$                         -$                         0.00% -$                         100.00% 20,412.00$             -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 32,175.00$             3,217.50$               28,957.50$                 -$                         -$                         52.35% 15,160.50$             47.65% 13,797.00$             -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 358,458.00$           35,845.80$             322,612.20$               -$                         -$                         0.02% 73.10$                     99.98% 322,539.10$           -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 415,729.60$           18,721.66$             397,007.95$               Multiple Multiple 112,500.00$           BWH Multiple 112,500.00$          18.96% 75,287.27$             81.04% 321,720.68$           112,500.00$           -$                         45,000.00$                       67,500.00$                   -$                                 

6 Soft FILING 15 TM City of Aurora Civil Plans Review 651177 08/05/21 111,552.00$           -$                         111,552.00$               6000-00036617 09/28/21 11,552.00$             TM 09/28/21 11,552.00$             20.00% 22,310.40$             80.00% 89,241.60$             9,241.60$               2,310.40$               2,310.40$                          2,310.40$                     2,310.40$                       

6 Soft FILING 15 TM City of Aurora Release of Drainage Easement 665015 12/13/21 147.00$                   -$                         147.00$                       6000-00038197 12/14/21 147.00$                   TM 12/14/21 147.00$                  0.00% -$                         100.00% 147.00$                   147.00$                   36.75$                     36.75$                               36.75$                           36.75$                             

6 Soft FILING 15 TM City of Aurora Storm, Masonry, C&G, Irrigation, Monument Signs 668312 01/24/22 575.00$                   -$                         575.00$                       6000-00039033 01/31/22 575.00$                   TM 01/31/21 575.00$                  0.00% -$                         100.00% 575.00$                   575.00$                   287.50$                   -$                                   -$                               287.50$                          

6 Hard FILING 02 RAH Page Specialty Company CSP 2 Mailboxes and Pad 34298 08/19/21 7,993.60$               -$                         7,993.60$                   36510 08/20/21 7,993.60$               RAH 08/20/21 7,993.60$               0.00% 100.00% 7,993.60$               7,993.60$               7,993.60$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Premier Concrete City Sidewalk/City Permit 271 03/08/22 5,807.00$               148.66$                   5,658.34$                   1144411 03/08/22 5,658.34$               RAH 03/08/22 5,658.34$               0.00% -$                         100.00% 5,658.34$               5,658.34$               5,658.34$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH ProSystems Aurora Highlands - Street Lighting Filing 2 2 02/02/22 79,689.10$             8,908.44$               70,780.66$                 ACH 02/18/22 70,780.66$             RAH 02/25/22 70,780.66$             0.00% -$                         100.00% 70,780.66$             70,780.67$             70,780.67$             -$                                   -$                               -$                                 

6 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 2237 01/08/22 796.25$                   -$                         796.25$                       1141852 01/28/22 796.25$                   RAH 02/07/22 796.25$                  100.00% 796.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 23,565.60$             2,356.56$               21,209.04$                 Multiple Multiple 3,141.00$               BWH Multiple 3,141.00$               46.33% 9,825.39$               53.67% 11,383.65$             1,685.89$               421.47$                   421.47$                             421.47$                         421.47$                          

6 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 1,624.00$               162.40$                   1,461.60$                   -$                         -$                         46.99% 686.85$                   53.01% 774.75$                   -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 3,180.00$               318.00$                   2,862.00$                   Vendor Stmt Multiple 2,862.00$               2,862.00$               59.78% 1,711.03$               40.22% 1,150.97$               1,150.97$               287.74$                   287.74$                             287.74$                         287.74$                          

6 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control 13 03/21/22 3,880.00$               388.00$                   3,492.00$                   Vendor Stmt Multiple 3,811.50$               Pulte Vendor Stmt 3,811.50$               59.78% 2,087.67$               40.22% 1,404.33$               1,532.82$               383.20$                   383.20$                             383.20$                         383.20$                          

7 Hard FILING 15 TM AG Wassenaar 220000MAS 220001-220356 TAH Filing 15 347123 02/25/22 6,540.00$               -$                         6,540.00$                   ET048965 03/14/22 6,540.00$               TM 03/14/22 6,540.00$               100.00% 6,540.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 ESA 331653 04/30/21 2,700.00$               -$                         2,700.00$                   1652544 05/19/21 2,700.00$               TP 05/19/21 2,700.00$               63.34% 1,710.28$               36.66% 989.72$                   989.72$                   247.43$                   247.43$                             247.43$                         247.43$                          

7 Soft FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Geotechnical Site Development Study 332510 05/19/21 24,000.00$             -$                         24,000.00$                 1656415 05/21/21 24,000.00$             TP 05/21/21 24,000.00$             63.34% 15,202.46$             36.66% 8,797.54$               8,797.54$               2,199.38$               2,199.38$                          2,199.38$                     2,199.38$                       

7 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Compaction Testing 342846 11/30/21 700.00$                   -$                         700.00$                       5082945 12/17/21 700.00$                   TP 12/17/21 700.00$                  63.34% 443.41$                   36.66% 256.59$                   256.59$                   64.15$                     64.15$                               64.15$                           64.15$                             

7 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 344468 12/31/21 17,970.00$             -$                         17,970.00$                 2217535 03/01/22 17,970.00$             TP 03/01/22 17,970.00$             63.34% 11,382.84$             36.66% 6,587.16$               6,587.16$               1,646.79$               1,646.79$                          1,646.79$                     1,646.79$                       

7 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 345747 01/28/22 19,530.00$             -$                         19,530.00$                 2217535 03/01/22 19,530.00$             TP 03/01/22 19,530.00$             63.34% 12,371.00$             36.66% 7,159.00$               7,159.00$               1,789.75$               1,789.75$                          1,789.75$                     1,789.75$                       

7 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 346885 02/24/22 17,905.00$             -$                         17,905.00$                 2217537 03/01/22 17,905.00$             TP 03/01/22 17,905.00$             63.34% 11,341.67$             36.66% 6,563.33$               6,563.33$               1,640.83$               1,640.83$                          1,640.83$                     1,640.83$                       

7 Soft FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 347555 03/09/22 5,995.00$               -$                         5,995.00$                   2253069 03/16/22 5,995.00$               TP 03/16/22 5,995.00$               100.00% 5,995.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 348978 04/12/22 2,725.00$               -$                         2,725.00$                   2318294 04/18/22 2,725.00$               TP 04/18/22 2,725.00$               100.00% 2,725.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 15 TM Enertia Consulting Group Addendum 3 - PA 52.2/Filing 15 Prelim Plat MULTIPLE MULTIPLE 69,877.48$             -$                         69,877.48$                 Multiple Multiple 69,877.48$             TM Multiple 69,877.48$             100.00% 69,877.48$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE 4,133.50$               -$                         4,133.50$                   Multiple Multiple 4,133.50$               TM Multiple 4,133.50$               57.04% 2,357.90$               42.96% 1,775.60$               1,775.60$               443.90$                   443.90$                             443.90$                         443.90$                          

7 Hard FILING 15 TM Monks Construction Company Filing 15 Grading Pay App 6 03/31/22 532,586.95$           26,629.35$             505,957.60$               -$                         -$                         57.04% 288,616.34$           42.96% 217,341.26$           -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,258.84$               -$                         1,258.84$                   Vendor Stmt Multiple 1,258.84$               Pulte Multiple 1,258.84$               20.56% 258.85$                   79.44% 1,000.00$               348.86$                   20.29$                     189.15$                             123.82$                         15.59$                             

7 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 4,724.93$               -$                         4,724.93$                   Vendor Stmt Multiple 4,724.93$               Pulte Multiple 4,724.93$               20.56% 971.55$                   79.44% 3,753.38$               1,309.39$               76.16$                     709.95$                             464.76$                         58.53$                             

7 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 11,453.46$             -$                         11,453.46$                 Vendor Stmt Multiple 11,453.46$             Pulte Multiple 11,453.46$             20.56% 2,355.08$               79.44% 9,098.38$               3,174.03$               184.61$                   1,720.96$                          1,126.59$                     141.87$                          

7 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 7,914.50$               -$                         7,914.50$                   Multiple Multiple 10,387.90$             BWH Multiple 10,387.90$             19.35% 1,531.77$               80.65% 6,382.73$               8,856.14$               2,214.03$               2,214.03$                          2,214.03$                     2,214.03$                       

7 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 651.52$                   -$                         651.52$                       Vendor Stmt Multiple 651.52$                   Pulte Multiple 651.52$                  20.56% 133.97$                   79.44% 517.55$                   180.55$                   10.50$                     97.90$                               64.09$                           8.07$                               

7 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 46,360.60$             -$                         46,360.60$                 Multiple Multiple 46,360.60$             TP Multiple 46,360.60$             62.98% 29,200.20$             37.02% 17,160.40$             17,160.40$             4,290.10$               4,290.10$                          4,290.10$                     4,290.10$                       

7 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 346880 02/24/22 19,266.00$             -$                         19,266.00$                 ET049105 03/28/22 19,266.00$             TM 03/28/22 19,266.00$             57.04% 10,990.02$             42.96% 8,275.98$               8,275.98$               2,069.00$               2,069.00$                          2,069.00$                     2,069.00$                       

7 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 14,108.43$             1,410.84$               12,697.59$                 Vendor Stmt Multiple 9,385.15$               Pulte Multiple 9,385.15$               0.00% -$                         100.00% 12,697.59$             9,385.15$               4,692.57$               -$                                   -$                               4,692.57$                       

7 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 10,658.73$             1,065.87$               9,592.86$                   Vendor Stmt Multiple 32,274.09$             Pulte Multiple 32,274.09$             0.00% -$                         100.00% 9,592.86$               32,274.09$             16,137.05$             -$                                   -$                               16,137.05$                     

7 Soft FILING 16 TriPointe BSB Design Aurora Highlands 3200 Series Architectural Design 31838 04/09/21 15,000.00$             -$                         15,000.00$                 1585701 04/14/21 15,000.00$             TP 04/14/21 15,000.00$             100.00% 15,000.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 01 RAH City of Aurora CSP 1 - ROW Only - Fiscal Security 06.25.2020 06/25/20 2,250.00$               -$                         2,250.00$                   1124279 11/18/20 2,250.00$               RAH 11/20/20 2,250.00$               0.00% -$                         100.00% 2,250.00$               2,250.00$               2,250.00$               -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe City of Aurora 1st Submittal to City - Submittal Fees 638808 04/09/21 44,594.00$             -$                         44,594.00$                 3971777 04/13/21 44,594.00$             TP 04/13/21 44,594.00$             61.05% 27,226.78$             38.95% 17,367.22$             17,367.22$             4,341.80$               4,341.80$                          4,341.80$                     4,341.80$                       

7 Soft FILING 16 TriPointe City of Aurora TAH Filing 16 Civil Plans Review 646503 06/28/21 63,910.00$             -$                         63,910.00$                 4781820 09/13/21 63,910.00$             TP 09/13/21 63,910.00$             20.00% 12,782.00$             80.00% 51,128.00$             51,128.00$             12,782.00$             12,782.00$                       12,782.00$                   12,782.00$                     

7 Soft FILING 16 TriPointe City of Aurora Stormwater Quality Discharge Permit Fee > 5 acres 667977 01/19/22 2,359.00$               -$                         2,359.00$                   5106627 01/20/22 2,359.00$               TP 01/20/22 2,359.00$               63.34% 1,494.28$               36.66% 864.72$                   864.72$                   216.18$                   216.18$                             216.18$                         216.18$                          

7 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 130887 02/01/22 390.00$                   -$                         390.00$                       2203519 02/22/22 390.00$                   TP 02/22/22 390.00$                  63.34% 247.04$                   36.66% 142.96$                   142.96$                   35.74$                     35.74$                               35.74$                           35.74$                             

7 Soft FILING 04 Pulte Contour Services TAH Filing 4 1113-16 04/25/22 -$                         -$                         -$                             Vendor Stmt -$                         -$                         0.00% -$                         100.00% -$                         728.85$                   182.21$                   182.21$                             182.21$                         182.21$                          

7 Soft FILING 08 Pulte Contour Services TAH Filing 8 1113-16 04/25/22 8,836.00$               -$                         8,836.00$                   Vendor Stmt 04/15/22 3,584.00$               Pulte Vendor Stmt 3,584.00$               0.85% 5,282.55$               99.15% 3,553.45$               888.36$                   222.09$                   222.09$                             222.09$                         222.09$                          

7 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-11 04/25/22 15,200.00$             -$                         15,200.00$                 Multiple Multiple 15,200.00$             BWH 02/28/22 15,200.00$             46.33% 7,041.62$               53.67% 8,158.38$               10,605.90$             2,651.47$               2,651.47$                          2,651.47$                     2,651.47$                       

7 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 614813 02/28/22 629.00$                   -$                         629.00$                       Vendor Stmt 03/25/22 629.00$                   Pulte 03/25/22 629.00$                  0.00% -$                         100.00% 629.00$                   629.00$                   629.00$                   -$                                   -$                               -$                                 

7 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm (6138San,392W,845Row) 614814 02/28/22 7,375.00$               -$                         7,375.00$                   Vendor Stmt 03/25/22 7,375.00$               Pulte 03/25/22 7,375.00$               0.00% -$                         100.00% 7,375.00$               7,375.00$               845.00$                   392.00$                             6,138.00$                     -$                                 

7 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 125452 03/09/22 20,800.00$             -$                         20,800.00$                 ET049106 03/24/22 17,680.00$             TM 03/28/22 17,680.00$             57.04% 11,865.07$             42.96% 8,934.93$               7,594.69$               1,898.67$               1,898.67$                          1,898.67$                     1,898.67$                       

7 Soft FILING 16 TriPointe Goddin Sudik Architects Tri Pointe Filing 16 Architectural Design MULTIPLE MULTIPLE 12,717.50$             -$                         12,717.50$                 Multiple Multiple 12,717.50$             TP Multiple 12,717.50$             100.00% 12,717.50$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe HR Green Development 201583 The Aurora Highlands MULTIPLE MULTIPLE 432,382.44$           -$                         432,382.44$               Multiple Multiple 432,382.44$           TP Multiple 432,382.44$          25.93% 112,136.19$           74.07% 320,246.25$           320,246.25$           80,061.56$             80,061.56$                       80,061.56$                   80,061.56$                     

7 Hard FILING 10 Bridgewater Kelley Trucking TAH Section 30 Mass Grading - Filing 10 MULTIPLE MULTIPLE 23,500.00$             1,175.00$               22,325.00$                 Multiple Multiple 1,772,326.74$       BWH Multiple 1,772,326.74$       46.33% 10,342.38$             53.67% 11,982.62$             951,270.86$           250,392.35$           200,093.81$                     250,392.35$                 250,392.35$                   

7 Hard FILING 16 TriPointe Kelley Trucking TAH Section 30 Mass Grading - Filing 16 MULTIPLE MULTIPLE 4,129,009.52$       206,450.48$           3,922,559.04$            Multiple Multiple 2,168,469.81$       TP Multiple 2,168,469.81$       93.54% 3,668,969.65$       6.46% 253,589.39$           109,086.46$           27,271.62$             27,271.62$                       27,271.62$                   27,271.62$                     

7 Hard FILING 10 Bridgewater Monks Construction Company Filing 10 Grading MULTIPLE MULTIPLE 626,132.15$           31,306.61$             594,825.54$               Multiple Multiple 594,825.54$           BWH Multiple 594,825.54$          46.33% 275,561.50$           53.67% 319,264.05$           594,825.54$           148,706.39$           148,706.39$                     148,706.39$                 148,706.39$                   

7 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         (33,207.50)$            33,207.50$                 Vendor Stmt Multiple 50,282.32$             Pulte Vendor Stmt 50,282.32$             53.56% 17,786.48$             46.44% 15,421.02$             32,495.84$             -$                         11,363.82$                       17,163.02$                   3,969.00$                       

7 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         (115,455.30)$         115,455.30$               Vendor Stmt Multiple 115,455.30$           Pulte Vendor Stmt 115,455.30$          8.19% 9,460.00$               91.81% 105,995.30$           105,995.30$           27,174.90$             42,736.50$                       14,129.00$                   21,954.90$                     

7 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 184,200.06$           18,420.01$             165,780.05$               Vendor Stmt Multiple 609,073.20$           Pulte Vendor Stmt 609,073.20$          0.00% (0.00)$                      100.00% 165,780.05$           493,634.70$           75,970.80$             239,418.00$                     178,245.90$                 -$                                 

7 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 369,215.09$           18,460.75$             350,754.34$               Multiple Multiple 437,305.50$           BWH Multiple 437,305.50$          10.82% 37,963.74$             89.18% 312,790.60$           395,204.74$           9,036.31$               8,100.31$                          369,967.81$                 8,100.31$                       

7 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP MULTIPLE MULTIPLE 95,915.69$             -$                         95,915.69$                 Multiple Multiple 95,915.69$             TP Multiple 95,915.69$             46.27% 44,383.23$             53.73% 51,532.46$             51,532.46$             14,795.35$             10,970.88$                       10,970.88$                   14,795.35$                     

7 Soft FILING 16 TriPointe Norris Design 0455-01-2562 TRI Pointe Yield Study MULTIPLE MULTIPLE 2,945.90$               -$                         2,945.90$                   Multiple Multiple 2,945.90$               TP Multiple 2,945.90$               63.34% 1,866.04$               36.66% 1,079.86$               1,079.86$               270.05$                   269.88$                             269.88$                         270.05$                          

7 Hard FILING 04 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE 9,026.80$               -$                         9,026.80$                   8,230.00$               Pulte Vendor Stmt 8,230.00$               0.00% -$                         100.00% 9,026.80$               8,230.00$               8,230.00$               -$                                   -$                               -$                                 

7 Hard FILING 05 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE 9,175.00$               -$                         9,175.00$                   8,325.00$               Pulte Vendor Stmt 8,325.00$               0.00% -$                         100.00% 9,175.00$               8,325.00$               8,325.00$               -$                                   -$                               -$                                 

7 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 4,400.00$               440.00$                   3,960.00$                   Multiple Multiple 6,156.54$               BWH Multiple 6,156.54$               46.33% 1,834.53$               53.67% 2,125.47$               4,512.09$               1,128.02$               1,128.02$                          1,128.02$                     1,128.02$                       

7 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control 14 04/25/22 3,350.00$               335.00$                   3,015.00$                   -$                         -$                         59.78% 1,802.50$               40.22% 1,212.50$               -$                         -$                         -$                                   -$                               -$                                 

7 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control 14 04/25/22 4,050.00$               405.00$                   3,645.00$                   -$                         -$                         59.78% 2,179.14$               40.22% 1,465.86$               -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe William Hesmalhalch Architects Design and Presentation Graphics - 3500 Series 94792 04/09/21 12,648.00$             -$                         12,648.00$                 5100958 04/23/21 12,648.00$             TP 04/23/21 12,648.00$             100.00% 12,648.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

8 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 348834 03/31/22 14,715.00$             -$                         14,715.00$                 ET049611 05/02/22 14,715.00$             TM 05/05/22 14,715.00$             100.00% 14,715.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

8 Soft FILING 15 TM Enertia Consulting Group Addendum 3 - PA 52.2/Filing 15 Prelim Plat MULTIPLE MULTIPLE 570,405.42$           -$                         570,405.42$               Multiple Multiple -$                         TM Multiple -$                         70.88% 404,320.02$           29.12% 166,085.40$           -$                         -$                         -$                                   -$                               -$                                 

8 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat 01-72196 03/31/22 7,772.00$               -$                         7,772.00$                   Multiple Multiple 9,554.25$               TM 05/05/22 9,554.25$               57.04% 4,433.43$               42.96% 3,338.57$               3,338.57$               834.64$                   834.64$                             834.64$                         834.64$                          

8 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 127070 04/07/22 20,280.00$             -$                         20,280.00$                 ET049612 05/02/22 20,800.00$             TM 05/05/22 20,800.00$             57.04% 11,568.44$             42.96% 8,711.56$               8,934.93$               2,233.73$               2,233.73$                          2,233.73$                     2,233.73$                       

8 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 934.31$                   -$                         934.31$                       Vendor Stmt Multiple 2,013.59$               Pulte Multiple 2,013.59$               0.00% -$                         100.00% 934.31$                   1,548.14$               959.18$                   401.02$                             55.87$                           132.07$                          

8 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 3,506.85$               -$                         3,506.85$                   Vendor Stmt Multiple 7,557.79$               Pulte Multiple 7,557.79$               0.00% -$                         100.00% 3,506.85$               5,810.78$               3,600.18$               1,505.19$                          209.70$                         495.72$                          

8 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 8,500.78$               -$                         8,500.78$                   Vendor Stmt Multiple 18,320.48$             Pulte Multiple 18,320.48$             0.00% -$                         100.00% 8,500.78$               14,085.64$             8,727.02$               3,648.65$                          508.32$                         1,201.65$                       

8 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 13,402.50$             -$                         13,402.50$                 Multiple Multiple 6,359.06$               BWH Multiple 6,359.06$               15.52% 2,079.90$               84.48% 11,322.60$             5,212.27$               1,158.66$               1,501.65$                          2,404.35$                     147.60$                          

8 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 483.56$                   -$                         483.56$                       Vendor Stmt Multiple 1,042.14$               Pulte Multiple 1,042.14$               0.00% -$                         100.00% 483.56$                   801.25$                   496.43$                   207.55$                             28.92$                           68.35$                             

8 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 10,377.75$             -$                         10,377.75$                 Multiple Multiple 10,377.75$             TP Multiple 10,377.75$             60.34% 6,261.89$               39.66% 4,115.86$               4,115.86$               1,028.96$               1,028.96$                          1,028.96$                     1,028.96$                       

8 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 328933 02/28/21 2,700.00$               -$                         2,700.00$                   ET043826 04/05/21 2,700.00$               TM 04/15/21 2,700.00$               57.04% 1,540.18$               42.96% 1,159.82$               1,159.82$               289.96$                   289.96$                             289.96$                         289.96$                          

8 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 346880 02/24/22 19,266.00$             -$                         19,266.00$                 ET049105 03/28/22 19,266.00$             TM 03/31/22 19,266.00$             57.04% 10,990.02$             42.96% 8,275.98$               8,275.98$               2,069.00$               2,069.00$                          2,069.00$                     2,069.00$                       

8 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 348245 03/30/22 19,863.00$             -$                         19,863.00$                 ET049611 05/02/22 19,863.00$             TM 05/05/22 19,863.00$             57.04% 11,330.57$             42.96% 8,532.43$               8,532.43$               2,133.11$               2,133.11$                          2,133.11$                     2,133.11$                       

8 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing - Proposed Res. Structures329623 03/23/21 24,000.00$             -$                         24,000.00$                 ET043826 04/05/21 24,000.00$             TM 04/15/21 24,000.00$             57.04% 13,690.46$             42.96% 10,309.54$             10,309.54$             2,577.39$               2,577.39$                          2,577.39$                     2,577.39$                       

8 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Subgrade/Base/Paving 618188 03/31/22 1,859.00$               -$                         1,859.00$                   Vendor Stmt 04/26/22 1,859.00$               Pulte 04/26/22 1,859.00$               0.00% -$                         100.00% 1,859.00$               1,859.00$               1,859.00$               -$                                   -$                               -$                                 

8 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Concrete Testing 622472 04/30/22 463.00$                   -$                         463.00$                       Vendor Stmt 04/26/22 463.00$                   Pulte 04/26/22 463.00$                  0.00% -$                         100.00% 463.00$                   463.00$                   463.00$                   -$                                   -$                               -$                                 

8 Hard FILING 15 TM Monks Construction Company Filing 15 Grading Pay App 7 04/30/22 166,240.95$           8,312.05$               157,928.90$               Multiple Multiple 1,072,153.47$       TM Multiple 1,072,153.47$       57.04% 90,088.30$             42.96% 67,840.60$             460,558.72$           115,139.68$           115,139.68$                     115,139.68$                 115,139.68$                   

8 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 Survey and TIS MULTIPLE MULTIPLE 81,860.00$             -$                         81,860.00$                 Multiple Multiple 18,160.20$             TM Multiple 18,160.20$             50.91% 41,676.04$             49.09% 40,183.96$             7,800.97$               1,950.24$               1,950.24$                          1,950.24$                     1,950.24$                       

8 Hard FILING 16 TriPointe Kelley Trucking TAH Section 30 Mass Grading - Filing 16 MULTIPLE MULTIPLE 633,677.65$           31,683.88$             601,993.77$               Multiple Multiple 2,356,083.00$       TP Multiple 2,356,083.00$       71.29% 429,156.77$           28.71% 172,837.00$           317,339.93$           79,334.98$             79,334.98$                       79,334.98$                   79,334.98$                     

8 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 747,350.97$           37,367.55$             709,983.42$               Multiple Multiple 523,290.69$           BWH Multiple 523,290.69$          1.35% 9,601.41$               98.65% 700,382.01$           488,042.04$           21,091.80$             156,515.28$                     296,993.16$                 13,441.80$                     

8 Hard FILING 04 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE 55,910.00$             5,591.00$               50,319.00$                 Vendor Stmt 05/11/22 29,169.00$             Pulte 11/19/21 29,169.00$             0.00% -$                         100.00% 50,319.00$             29,169.00$             29,169.00$             -$                                   -$                               -$                                 

8 Hard FILING 05 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE 280,486.25$           28,048.63$             252,437.63$               Vendor Stmt Multiple 0.00% -$                         100.00% 252,437.63$           -$                         -$                         -$                                   -$                               -$                                 

8 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control Pay App 7 04/23/22 5,400.00$               540.00$                   4,860.00$                   Vendor Stmt 04/29/22 9,661.50$               BWH 04/29/22 9,661.50$               46.33% 2,251.46$               53.67% 2,608.54$               5,185.67$               1,296.42$               1,296.42$                          1,296.42$                     1,296.42$                       

9 Soft FILING 15 TM Enertia Consulting Group Addendum 3 - PA 52.2/Filing 15 Prelim Plat MULTIPLE MULTIPLE -$                         -$                         -$                             Multiple Multiple 570,405.42$           TM Multiple 570,405.42$          0.00% -$                         0.00% -$                         166,085.40$           41,521.35$             41,521.35$                       41,521.35$                   41,521.35$                     

9 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 350024 05/03/22 5,450.00$               -$                         5,450.00$                   ET049910 05/23/22 5,450.00$               TM 05/23/22 5,450.00$               100.00% 5,450.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 352227 06/21/22 8,720.00$               -$                         8,720.00$                   ET050504 07/01/22 8,720.00$               TM 07/01/22 8,720.00$               100.00% 8,720.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 350777 05/13/22 11,445.00$             -$                         11,445.00$                 ET050111 06/06/22 11,445.00$             TM 06/06/22 11,445.00$             100.00% 11,445.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Soft FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 321098 05/31/22 22,010.00$             -$                         22,010.00$                 5687434 06/13/22 22,010.00$             TP 06/13/22 22,010.00$             63.34% 13,941.92$             36.66% 8,068.08$               8,068.08$               2,017.02$               2,017.02$                          2,017.02$                     2,017.02$                       

9 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 348249 03/30/22 18,080.00$             -$                         18,080.00$                 Vendor Stmt 04/30/22 18,080.00$             TP 04/30/22 18,080.00$             63.34% 11,452.52$             36.66% 6,627.48$               6,627.48$               1,656.87$               1,656.87$                          1,656.87$                     1,656.87$                       

9 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Geotechnical Site Development Study 349660 04/29/22 21,195.00$             -$                         21,195.00$                 Vendor Stmt 05/30/22 21,195.00$             TP 05/30/22 21,195.00$             63.34% 13,425.67$             36.66% 7,769.33$               7,769.33$               1,942.33$               1,942.33$                          1,942.33$                     1,942.33$                       

9 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 350870 05/26/22 2,725.00$               -$                         2,725.00$                   2450236 06/14/22 2,725.00$               TP 06/14/22 2,725.00$               100.00% 2,725.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 346880 02/24/22 (19,266.00)$            -$                         (19,266.00)$                ET049105 03/28/22 (19,266.00)$            TM 03/31/22 (19,266.00)$           57.04% (10,990.02)$            42.96% (8,275.98)$              (8,275.98)$              (2,069.00)$              (2,069.00)$                        (2,069.00)$                    (2,069.00)$                      
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9 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 351092 05/31/22 925.00$                   -$                         925.00$                       ET050401 06/27/22 925.00$                   TM 06/27/22 925.00$                  57.04% 527.65$                   42.96% 397.35$                   397.35$                   99.34$                     99.34$                               99.34$                           99.34$                             

9 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,841.79$               -$                         1,841.79$                   Vendor Stmt Multiple 934.31$                   Pulte Multiple 934.31$                  31.72% 584.29$                   68.28% 1,257.50$               1,130.99$               1,157.73$               117.43$                             (180.32)$                       36.15$                             

9 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 6,912.97$               -$                         6,912.97$                   Vendor Stmt Multiple 3,506.85$               Pulte Multiple 3,506.85$               31.72% 2,193.09$               68.28% 4,719.89$               4,245.06$               4,345.43$               440.76$                             (676.79)$                       135.67$                          

9 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 16,757.40$             -$                         16,757.40$                 Vendor Stmt Multiple 8,500.78$               Pulte Multiple 8,500.78$               31.72% 5,316.16$               68.28% 11,441.25$             10,290.25$             10,533.54$             1,068.42$                          (1,640.58)$                    328.87$                          

9 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 130727 06/01/22 6,536.00$               -$                         6,536.00$                   -$                         9.55% 623.92$                   90.45% 5,912.08$               -$                         -$                         -$                                   -$                               -$                                 

9 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 953.23$                   -$                         953.23$                       Vendor Stmt Multiple 483.56$                   Pulte Multiple 483.56$                  31.72% 302.40$                   68.28% 650.82$                   585.35$                   599.19$                   60.78$                               (93.32)$                         18.71$                             

9 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 32,944.17$             -$                         32,944.17$                 Multiple Multiple 32,944.17$             TP Multiple 32,944.17$             36.01% 11,864.71$             63.99% 21,079.46$             21,079.46$             1,913.36$               4,379.36$                          12,873.36$                   1,913.36$                       

9 Soft FILING 21 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 123478 02/03/22 10,080.00$             -$                         10,080.00$                 514200 03/30/22 10,080.00$             CENTURY 03/30/22 10,080.00$             61.19% 6,168.29$               38.81% 3,911.71$               3,911.71$               977.93$                   977.93$                             977.93$                         977.93$                          

9 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 128908 05/04/22 7,800.00$               -$                         7,800.00$                   ET049911 06/27/22 20,280.00$             TM 06/27/22 20,280.00$             57.04% 4,449.40$               42.96% 3,350.60$               8,711.56$               2,177.89$               2,177.89$                          2,177.89$                     2,177.89$                       

9 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 349644 04/29/22 16,022.00$             -$                         16,022.00$                 ET049910 05/23/22 16,022.00$             TM 05/23/22 16,022.00$             57.04% 9,139.52$               42.96% 6,882.48$               6,882.48$               1,720.62$               1,720.62$                          1,720.62$                     1,720.62$                       

9 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 DD & Concept Planning MULTIPLE MULTIPLE 30,000.00$             -$                         30,000.00$                 Multiple Multiple 30,000.00$             TM Multiple 30,000.00$             57.04% 17,113.07$             42.96% 12,886.93$             12,886.93$             3,221.73$               3,221.73$                          3,221.73$                     3,221.73$                       

9 Soft FILING 16 TriPointe CMS Environmental Solutions Aurora Highlands Filing 16 - Weekly Stormwater Inspections 133690 05/01/22 312.50$                   -$                         312.50$                       2472714 06/22/22 312.50$                   TP 06/22/22 312.50$                  61.19% 191.23$                   38.81% 121.27$                   121.27$                   30.32$                     30.32$                               30.32$                           30.32$                             

9 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 42,560.00$             -$                         42,560.00$                 Multiple Multiple 9,120.00$               BWH 05/23/22 9,120.00$               46.33% 19,716.53$             53.67% 22,843.47$             4,895.03$               1,223.76$               1,223.76$                          1,223.76$                     1,223.76$                       

9 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Concrete Testing 627621 05/31/22 1,282.50$               -$                         1,282.50$                   Vendor Stmt 06/02/22 1,282.50$               Pulte 06/02/22 1,282.50$               0.00% -$                         100.00% 1,282.50$               1,282.50$               1,282.50$               -$                                   -$                               -$                                 

9 Hard FILING 04 Pulte CTL Thompson Subgrade Investigation/Pavement Design 628558 06/02/22 1,552.00$               -$                         1,552.00$                   Vendor Stmt 07/08/22 1,552.00$               Pulte 07/08/22 1,552.00$               0.00% -$                         100.00% 1,552.00$               1,552.00$               1,552.00$               -$                                   -$                               -$                                 

9 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Concrete and Asphalt 627623 05/31/22 3,482.50$               -$                         3,482.50$                   Vendor Stmt 06/30/22 3,482.50$               Pulte 06/30/22 3,482.50$               0.00% -$                         100.00% 3,482.50$               3,482.50$               3,482.50$               -$                                   -$                               -$                                 

9 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Pavement 628559 06/02/22 4,900.00$               -$                         4,900.00$                   Vendor Stmt 07/08/22 4,900.00$               Pulte 07/08/22 4,900.00$               0.00% -$                         100.00% 4,900.00$               4,900.00$               4,900.00$               -$                                   -$                               -$                                 

9 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Sanitary Sewer (SS-5676.50, W-3952.50, St-1176,ROW-392.618198 03/31/22 11,197.00$             -$                         11,197.00$                 Vendor Stmt 07/08/22 11,197.00$             Pulte 07/08/22 11,197.00$             0.00% -$                         100.00% 11,197.00$             11,197.00$             1,568.00$               3,952.50$                          5,676.50$                     -$                                 

9 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Sanitary(1678) Waterline(3408), ROW(1607+2600) 622673 04/30/22 10,759.00$             -$                         10,759.00$                 Vendor Stmt 07/08/22 10,759.00$             Pulte 07/08/22 10,759.00$             0.00% -$                         100.00% 10,759.00$             10,759.00$             5,673.00$               3,408.00$                          1,678.00$                     -$                                 

9 Hard FILING 08 Pulte CTL Thompson Compaction Testing - San Sewer(2153), Waterline(356.50), Subgrade(6264.50+642+4347+77.50) 628106 05/31/22 13,840.50$             -$                         13,840.50$                 Vendor Stmt 07/08/22 13,840.50$             Pulte 07/08/22 13,840.50$             0.00% -$                         100.00% 13,840.50$             13,840.50$             11,331.00$             356.50$                             2,153.00$                     -$                                 

9 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing 627310 05/31/22 680.00$                   -$                         680.00$                       545157 06/16/22 680.00$                   CENTURY 06/18/22 680.00$                  61.19% 416.11$                   38.81% 263.89$                   263.89$                   65.97$                     65.97$                               65.97$                           65.97$                             

9 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE 9,104.25$               -$                         9,104.25$                   Multiple Multiple 1,239.25$               TM Multiple 1,239.25$               57.04% 5,193.39$               42.96% 3,910.86$               532.34$                   133.08$                   133.08$                             133.08$                         133.08$                          

9 Hard FILING 15 TM Monks Construction Company Filing 15 Grading Pay App 8 05/31/22 12,214.80$             610.74$                   11,604.06$                 Multiple Multiple 157,928.90$           TM Multiple 157,928.90$          57.04% 6,619.37$               42.96% 4,984.69$               67,840.60$             16,960.15$             16,960.15$                       16,960.15$                   16,960.15$                     

9 Soft FILING 16 TriPointe HR Green Development 201583 The Aurora Highlands 153697 06/13/22 185.00$                   -$                         185.00$                       5769951 07/08/22 185.00$                   TP 07/08/22 185.00$                  25.93% 59.67$                     67.74% 125.33$                   125.33$                   31.33$                     31.33$                               31.33$                           31.33$                             

9 Hard FILING 10 Bridgewater Kelley Trucking TAH Section 30 Mass Grading - Filing 10 MULTIPLE MULTIPLE -$                         (99,387.56)$            99,387.56$                 Multiple Multiple -$                         -$                         46.33% 46,042.72$             53.67% 53,344.84$             -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 16 TriPointe Kelley Trucking TAH Section 30 Mass Grading - Filing 16 MULTIPLE MULTIPLE 217,022.49$           10,851.12$             206,171.37$               Multiple Multiple 206,171.37$           TP Multiple 206,171.37$          63.34% 130,596.34$           36.66% 75,575.02$             75,575.02$             18,893.76$             18,893.76$                       18,893.76$                   18,893.76$                     

9 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 1 06/06/22 398,272.50$           19,913.62$             378,358.88$               545170 06/16/22 378,358.88$           CENTURY 06/18/22 378,358.88$          61.19% 231,530.54$           38.81% 146,828.34$           146,828.34$           36,707.08$             36,707.08$                       36,707.08$                   36,707.08$                     

9 Soft FILING 16 TriPointe Kimley Horn Aurora Higlands Filing 16 - Dry Utility Coordination 20541755 05/31/22 12,140.00$             -$                         12,140.00$                 20541755 05/31/22 12,140.00$             TP 07/08/22 12,140.00$             100.00% 12,140.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 30,294.13$             3,029.41$               27,264.72$                 Vendor Stmt Multiple 27,264.72$             Pulte Multiple 27,264.72$             0.00% -$                         100.00% 27,264.72$             10,814.13$             10,814.13$             -$                                   -$                               -$                                 

9 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 25,419.03$             2,541.90$               22,877.13$                 Vendor Stmt Multiple 22,877.13$             Pulte Multiple 22,877.13$             0.00% -$                         100.00% 22,877.13$             6,426.54$               6,426.54$               -$                                   -$                               -$                                 

9 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 708,658.32$           70,865.83$             637,792.49$               Vendor Stmt Multiple 637,792.49$           Pulte Multiple 637,792.49$          0.00% -$                         100.00% 637,792.49$           71,763.53$             71,763.53$             -$                                   -$                               -$                                 

9 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 0.00$                       -$                         -$                             Vendor Stmt Multiple 20,412.00$             Pulte Vendor Stmt 20,412.00$             0.00% 20,412.00$             100.00% -$                         20,412.00$             18,720.00$             1,692.00$                          -$                               -$                                 

9 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 28,957.50$             Pulte Vendor Stmt 28,957.50$             0.00% -$                         100.00% -$                         13,797.00$             8,167.50$               5,629.50$                          -$                               -$                                 

9 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 488,392.25$           Pulte Vendor Stmt 488,392.25$          0.00% -$                         100.00% -$                         488,319.16$           91,900.13$             362,659.68$                     16,879.68$                   16,879.68$                     

9 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 80,800.00$             4,040.00$               76,760.00$                 Multiple Multiple 332,293.58$           BWH Multiple 332,293.58$          0.00% -$                         100.00% 76,760.00$             297,475.18$           1,936.26$               36,070.88$                       259,468.04$                 -$                                 

9 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 MULTIPLE MULTIPLE 886,765.00$           44,338.25$             842,426.75$               Multiple Multiple 541,200.75$           TP Multiple 541,200.75$          27.65% 232,911.86$           72.35% 609,514.89$           348,663.89$           46,109.58$             6,870.78$                          288,812.73$                 6,870.78$                       

9 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 Survey and TIS MULTIPLE MULTIPLE 2,000.00$               -$                         2,000.00$                   Multiple Multiple 65,699.80$             TM Multiple 65,699.80$             0.00% -$                         100.00% 2,000.00$               34,382.99$             8,595.75$               8,595.75$                          8,595.75$                     8,595.75$                       

9 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 35322 04/30/22 2,960.00$               -$                         2,960.00$                   2448455 06/13/22 2,960.00$               TP 06/13/22 2,960.00$               61.19% 1,811.32$               38.81% 1,148.68$               1,148.68$               287.17$                   287.17$                             287.17$                         287.17$                          

9 Hard FILING 04 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt 06/16/22 796.80$                   Pulte Vendor Stmt 796.80$                  0.00% -$                         100.00% -$                         796.80$                   796.80$                   -$                                   -$                               -$                                 

9 Hard FILING 05 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt 06/16/22 850.00$                   Pulte Vendor Stmt 850.00$                  0.00% -$                         100.00% -$                         850.00$                   850.00$                   -$                                   -$                               -$                                 

9 Hard FILING 08 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE 19,975.00$             -$                         19,975.00$                 Vendor Stmt 06/16/22 -$                         Pulte Vendor Stmt -$                         0.00% -$                         100.00% 19,975.00$             -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 7,335.00$               733.50$                   6,601.50$                   44680 06/02/22 3,960.00$               BWH 06/02/22 3,960.00$               46.33% 3,058.24$               53.67% 3,543.26$               2,125.47$               531.37$                   531.37$                             531.37$                         531.37$                          

9 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 15,185.12$             1,518.51$               13,666.61$                 Vendor Stmt Multiple 5,169.60$               Pulte Vendor Stmt 5,169.60$               46.99% 6,422.32$               53.01% 7,244.28$               2,740.26$               685.06$                   685.06$                             685.06$                         685.06$                          

9 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 3,932.50$               393.25$                   3,539.25$                   Vendor Stmt Multiple 8,275.50$               Pulte Vendor Stmt 8,275.50$               56.26% 1,991.23$               43.74% 1,548.02$               3,452.74$               863.18$                   863.18$                             863.18$                         863.18$                          

9 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 37,132.12$             3,713.21$               33,418.91$                 Vendor Stmt Multiple 15,367.50$             Pulte Vendor Stmt 15,367.50$             59.78% 19,979.29$             40.22% 13,439.62$             6,180.13$               1,545.03$               1,545.03$                          1,545.03$                     1,545.03$                       

9 Hard FILING 08 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 137,913.10$           13,791.31$             124,121.79$               Vendor Stmt Multiple 124,121.79$           Pulte Multiple 124,121.79$          0.00% -$                         0.00% 124,121.79$           124,121.79$           124,121.79$           -$                                   -$                               -$                                 

9 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 3632 04/30/22 1,250.00$               -$                         1,250.00$                   2432409 06/06/22 1,250.00$               TP 06/06/22 1,250.00$               61.19% 764.92$                   38.81% 485.08$                   485.08$                   121.27$                   121.27$                             121.27$                         121.27$                          

10 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 132481 06/29/22 13,356.04$             -$                         13,356.04$                 Multiple Multiple 20,217.00$             BWH 06/29/22 20,217.00$             12.55% 1,675.84$               87.45% 11,680.20$             17,114.93$             1,741.50$               5,234.18$                          9,959.25$                     180.00$                          

10 Hard FILING 05 Pulte CTL Thompson Concrete Testing 631695 06/30/22 1,092.00$               -$                         1,092.00$                   Vendor Stmt 07/26/22 1,092.00$               Pulte 07/26/22 1,092.00$               0.00% -$                         100.00% 1,092.00$               1,092.00$               1,092.00$               -$                                   -$                               -$                                 

10 Hard FILING 08 Pulte CTL Thompson Subgrade Investigation/Pavement Design 632544 06/30/22 4,027.00$               -$                         4,027.00$                   Vendor Stmt 07/26/22 4,027.00$               Pulte 07/26/22 4,027.00$               0.00% -$                         100.00% 4,027.00$               4,027.00$               4,027.00$               -$                                   -$                               -$                                 

10 Hard FILING 08 Pulte CTL Thompson Subgrade Testing/Asphalt Testing/Concrete Testing 635303 07/31/22 6,772.00$               -$                         6,772.00$                   Vendor Stmt 07/26/22 6,772.00$               Pulte 07/26/22 6,772.00$               0.00% -$                         100.00% 6,772.00$               6,772.00$               6,772.00$               -$                                   -$                               -$                                 

10 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 78,559.37$             (260,755.00)$         339,314.37$               Vendor Stmt 05/03/22 260,754.99$           Pulte 05/03/22 260,754.99$          83.11% 282,018.74$           16.89% 57,295.63$             36,265.53$             4,529.83$               4,529.83$                          4,529.83$                     22,676.03$                     

10 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 10,045.00$             (2,082.60)$              2,082.60$                   Vendor Stmt Multiple 2,082.60$               Pulte Vendor Stmt 2,082.60$               114.56% 2,385.75$               -14.56% (303.15)$                 (303.15)$                 1,040.00$               (1,563.65)$                        -$                               220.50$                          

10 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE (19,545.00)$            (1,608.75)$              1,608.75$                   Vendor Stmt Multiple 1,608.75$               Pulte Vendor Stmt 1,608.75$               670.20% 10,781.91$             -570.20% (9,173.16)$              (9,173.16)$              (9,485.91)$              312.75$                             -$                               -$                                 

10 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 61,139.94$             (96,036.16)$            157,176.10$               Vendor Stmt Multiple 157,176.10$           Pulte Vendor Stmt 157,176.10$          7.40% 11,633.56$             92.60% 145,542.54$           145,542.54$           73,951.71$             46,262.76$                       24,390.31$                   937.76$                          

10 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 226,485.00$           11,324.25$             215,160.75$               Multiple Multiple 672,615.87$           BWH Multiple 672,615.87$          0.35% 753.17$                   99.65% 214,407.58$           663,519.80$           59,766.03$             313,160.40$                     272,713.34$                 17,880.03$                     

10 Hard FILING 04 Pulte Page Specialty Company Filing 4 & 5 Mailboxes 34828 02/02/22 4,613.88$               -$                         4,613.88$                   Vendor Stmt 06/30/22 4,613.88$               Pulte 06/30/22 4,613.88$               0.00% -$                         100.00% 4,613.88$               4,613.88$               4,613.88$               -$                                   -$                               -$                                 

10 Hard FILING 05 Pulte Page Specialty Company Filing 4 & 5 Mailboxes 34828 02/02/22 4,613.88$               -$                         4,613.88$                   Vendor Stmt 06/30/22 4,613.88$               Pulte 06/30/22 4,613.88$               0.00% -$                         100.00% 4,613.88$               4,613.88$               4,613.88$               -$                                   -$                               -$                                 

10 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 1,070.00$               107.00$                   963.00$                       Vendor Stmt Multiple 9,958.61$               Pulte Vendor Stmt 9,958.61$               46.99% 452.54$                   53.01% 510.46$                   5,278.78$               1,319.69$               1,319.69$                          1,319.69$                     1,319.69$                       

10 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 3,180.00$               -$                         -$                             Vendor Stmt Multiple 1,140.75$               Pulte Vendor Stmt 1,140.75$               #DIV/0! -$                         #DIV/0! -$                         458.76$                   114.69$                   114.69$                             114.69$                         114.69$                          

10 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 41,080.60$             3,331.80$               29,986.20$                 Vendor Stmt Multiple 25,188.41$             Pulte Vendor Stmt 25,188.41$             59.78% 17,927.07$             40.22% 12,059.13$             10,129.67$             2,532.42$               2,532.42$                          2,532.42$                     2,532.42$                       

11 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 348437 03/31/22 1,430.00$               -$                         1,430.00$                   ACH 41230 04/27/22 1,430.00$               RAH 05/02/22 1,430.00$               0.00% -$                         100.00% 1,430.00$               1,430.00$               1,430.00$               -$                                   -$                               -$                                 

11 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 349813 04/29/22 8,775.00$               -$                         8,775.00$                   43520 05/27/22 8,775.00$               RAH 05/31/22 8,775.00$               0.00% -$                         100.00% 8,775.00$               8,775.00$               8,775.00$               -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 353124 06/30/22 22,010.00$             -$                         22,010.00$                 5856168 08/05/22 22,010.00$             TP 08/05/22 22,010.00$             0.00% -$                         100.00% 22,010.00$             22,010.00$             22,010.00$             -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 352693 06/29/22 3,815.00$               -$                         3,815.00$                   5781109 07/13/22 3,815.00$               TP 07/13/22 3,815.00$               100.00% 3,815.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 353625 07/18/22 16,895.00$             -$                         16,895.00$                 5845038 08/03/22 16,895.00$             TP 08/03/22 16,895.00$             100.00% 16,895.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 354664 08/08/22 19,075.00$             -$                         19,075.00$                 5888967 08/10/22 19,075.00$             TP 08/10/22 19,075.00$             100.00% 19,075.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 354875 08/12/22 6,540.00$               -$                         6,540.00$                   5923390 08/23/22 6,540.00$               TP 08/23/22 6,540.00$               100.00% 6,540.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 355068 08/18/22 1,090.00$               -$                         1,090.00$                   5923390 08/23/22 1,090.00$               TP 08/23/22 1,090.00$               100.00% 1,090.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 10,400.00$             -$                         10,400.00$                 Multiple Multiple 18,200.00$             TM Multiple 18,200.00$             57.04% 5,932.53$               42.96% 4,467.47$               7,818.07$               1,954.52$               1,954.52$                          1,954.52$                     1,954.52$                       

11 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 MULTIPLE MULTIPLE 248,472.40$           24,847.24$             223,625.16$               MULTIPLE MULTIPLE 167,258.44$           RAH MULTIPLE 167,258.44$          0.00% -$                         100.00% 167,258.44$           223,625.16$           183,351.96$           -$                                   -$                               40,273.20$                     

11 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 133813 07/27/22 11,380.04$             -$                         11,380.04$                 Multiple Multiple 10,236.00$             BWH 08/20/22 10,236.00$             15.06% 1,714.08$               84.94% 9,665.96$               7,898.00$               2,872.98$               2,527.56$                          2,000.98$                     496.48$                          

11 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 26,070.19$             -$                         26,070.19$                 Multiple Multiple 26,070.19$             TP Multiple 26,070.19$             34.02% 8,868.28$               65.98% 17,201.91$             17,201.91$             7,463.06$               4,216.95$                          4,130.95$                     1,390.95$                       

11 Soft FILING 17 CENTURY Aztec Consultants 65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading MULTIPLE MULTIPLE 22,010.00$             -$                         22,010.00$                 Multiple Multiple 22,010.00$             CENTURY 07/14/22 22,010.00$             61.19% 13,468.66$             38.81% 8,541.34$               8,541.34$               2,135.33$               2,135.33$                          2,135.33$                     2,135.33$                       

11 Soft FILING 21 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 130481 02/03/22 2,070.00$               -$                         2,070.00$                   514200 03/30/22 2,070.00$               CENTURY 03/30/22 2,070.00$               61.19% 1,266.70$               38.81% 803.30$                   803.30$                   200.82$                   200.82$                             200.82$                         200.82$                          

11 Soft FILING 02 RAH City of Aurora 41st Ave Irrigation Water Tap 678739 05/17/22 157,548.64$           -$                         157,548.64$               1146230 05/19/22 157,548.64$           RAH 06/01/22 157,548.64$          0.00% -$                         100.00% 157,548.64$           157,548.64$           78,774.32$             -$                                   -$                               78,774.32$                     

11 Soft FILING 16 TriPointe City of Aurora Storm Drain Development Fee 685178 07/20/22 87,524.98$             -$                         87,524.98$                 5798593 07/21/22 87,524.98$             TP 07/21/22 87,524.98$             0.00% -$                         100.00% 87,524.98$             87,524.98$             87,524.98$             -$                                   -$                               -$                                 

11 Hard FILING 02 RAH Clear Creek Civil AH CSP2 P1 Landscape 2021-49.1 05/12/22 101,910.59$           10,191.06$             91,719.53$                 43817 06/03/22 91,719.53$             RAH 06/06/22 91,719.53$             0.00% -$                         0.00% 203,821.18$           203,821.18$           101,910.59$           -$                                   -$                               101,910.59$                   

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1887 03/24/22 14,434.80$             -$                         14,434.80$                 40164 04/14/22 14,434.80$             RAH 04/18/22 14,434.80$             51.18% 7,388.08$               48.82% 7,046.72$               7,046.72$               1,761.68$               1,761.68$                          1,761.68$                     1,761.68$                       

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1893 03/24/22 6,129.40$               -$                         6,129.40$                   40164 04/14/22 6,129.40$               RAH 04/18/22 6,129.40$               51.18% 3,137.18$               48.82% 2,992.22$               2,992.22$               748.06$                   748.06$                             748.06$                         748.06$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1912 04/13/22 5,561.96$               -$                         5,561.96$                   41236 04/18/22 5,561.96$               RAH 05/02/22 5,561.96$               51.18% 2,846.75$               48.82% 2,715.21$               2,715.21$               678.80$                   678.80$                             678.80$                         678.80$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1916 04/13/22 6,883.20$               -$                         6,883.20$                   41236 04/18/22 6,883.20$               RAH 05/02/22 6,883.20$               51.18% 3,522.99$               48.82% 3,360.21$               3,360.21$               840.05$                   840.05$                             840.05$                         840.05$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1918 04/13/22 17,234.75$             -$                         17,234.75$                 41236 04/18/22 17,234.75$             RAH 05/02/22 17,234.75$             51.18% 8,821.17$               48.82% 8,413.58$               8,413.58$               2,103.40$               2,103.40$                          2,103.40$                     2,103.40$                       

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1934 05/04/22 4,494.60$               -$                         4,494.60$                   42738 05/20/22 4,494.60$               RAH 05/20/22 4,494.60$               51.18% 2,300.45$               48.82% 2,194.15$               2,194.15$               548.54$                   548.54$                             548.54$                         548.54$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1940 05/06/22 6,284.00$               -$                         6,284.00$                   43528 06/09/22 6,284.00$               RAH 06/09/22 6,284.00$               51.18% 3,216.30$               48.82% 3,067.70$               3,067.70$               766.92$                   766.92$                             766.92$                         766.92$                          

11 Hard FILING 02 RAH Clear Creek Civil CSP 3 Erosion Control 1948 05/06/22 10,395.00$             -$                         10,395.00$                 43528 06/09/22 10,395.00$             RAH 06/09/22 10,395.00$             51.18% 5,320.41$               48.82% 5,074.59$               5,074.59$               1,268.65$               1,268.65$                          1,268.65$                     1,268.65$                       

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control - Landscaped areas only 1950 05/06/22 5,797.84$               -$                         5,797.84$                   43528 06/09/22 5,797.84$               RAH 06/09/22 5,797.84$               51.18% 2,967.48$               48.82% 2,830.36$               2,830.36$               707.59$                   707.59$                             707.59$                         707.59$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1951 05/06/22 4,937.30$               -$                         4,937.30$                   43528 06/09/22 4,937.30$               RAH 06/09/22 4,937.30$               51.18% 2,527.03$               48.82% 2,410.27$               2,410.27$               602.57$                   602.57$                             602.57$                         602.57$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1953 05/06/22 6,062.00$               -$                         6,062.00$                   43528 06/09/22 6,062.00$               RAH 06/09/22 6,062.00$               51.18% 3,102.68$               48.82% 2,959.32$               2,959.32$               739.83$                   739.83$                             739.83$                         739.83$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1956 05/06/22 28,488.00$             -$                         28,488.00$                 43528 06/09/22 28,488.00$             RAH 06/09/22 28,488.00$             51.18% 14,580.85$             48.82% 13,907.15$             13,907.15$             3,476.79$               3,476.79$                          3,476.79$                     3,476.79$                       

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1958 05/06/22 3,156.00$               -$                         3,156.00$                   43528 06/09/22 3,156.00$               RAH 06/09/22 3,156.00$               51.18% 1,615.32$               48.82% 1,540.68$               1,540.68$               385.17$                   385.17$                             385.17$                         385.17$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1962 05/06/22 3,342.10$               -$                         3,342.10$                   43528 06/09/22 3,342.10$               RAH 06/09/22 3,342.10$               51.18% 1,710.57$               48.82% 1,631.53$               1,631.53$               407.88$                   407.88$                             407.88$                         407.88$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1952 05/06/22 5,619.60$               -$                         5,619.60$                   43528 06/09/22 5,619.60$               RAH 06/09/22 5,619.60$               51.18% 2,876.25$               48.82% 2,743.35$               2,743.35$               685.84$                   685.84$                             685.84$                         685.84$                          

11 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Rain Inspections 131713 03/01/22 625.00$                   -$                         625.00$                       40897 04/20/22 625.00$                   RAH 05/05/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

11 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Rain Inspections 132928 04/01/22 625.00$                   -$                         625.00$                       43818 06/03/22 625.00$                   RAH 06/06/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

11 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 135421 06/01/22 625.00$                   -$                         625.00$                       5775408 07/11/22 625.00$                   TP 07/11/22 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

11 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 136730 07/01/22 625.00$                   -$                         625.00$                       5781508 07/13/22 625.00$                   TP 07/13/22 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

11 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 138189 08/01/22 625.00$                   -$                         625.00$                       5888967 08/10/22 625.00$                   TP 08/10/22 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

11 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 39,520.00$             -$                         39,520.00$                 Multiple Multiple 51,680.00$             BWH 05/23/22 9,120.00$               46.33% 18,308.21$             53.67% 21,211.79$             27,738.50$             6,934.62$               6,934.62$                          6,934.62$                     6,934.62$                       

11 Hard FILING 08 Pulte CTL Thompson Site Grading (390+907.50) Infrastructure/Roads (196+71+2861.50+3174.50+1424)638308 08/31/22 9,024.50$               -$                         9,024.50$                   5.78% 521.80$                   94.22% 8,502.70$               -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing 634856 07/31/22 17,472.50$             -$                         17,472.50$                 560607 08/11/22 17,472.50$             CENTURY 08/18/22 17,472.50$             61.19% 10,692.01$             38.81% 6,780.49$               6,780.49$               1,695.12$               1,695.12$                          1,695.12$                     1,695.12$                       

11 Hard FILING 02 RAH Description Aurora Highlands - Street Lighting Filing 2 5-RETAINAGE 08/08/22 70,722.15$             3,677.43$               67,044.72$                 ACH 02/25/22 -$                         RAH 02/25/22 -$                         0.00% -$                         100.00% 67,044.72$             67,044.72$             67,044.72$             -$                                   -$                               -$                                 

11 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat 01-74252 06/30/22 2,270.50$               -$                         2,270.50$                   ET050924 08/04/22 10,135.50$             TM 08/04/22 10,135.50$             56.66% 1,286.48$               43.34% 984.02$                   4,362.55$               1,094.45$               1,086.82$                          1,086.82$                     1,094.45$                       

11 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 2 07/07/22 945,530.60$           47,276.53$             898,254.07$               552439 07/14/22 898,254.07$           CENTURY 07/15/22 898,301.47$          61.19% 549,671.92$           38.81% 348,582.15$           348,424.98$           87,106.25$             87,106.25$                       87,106.25$                   87,106.25$                     

11 Soft FILING 16 TriPointe Kimley Horn Dry Utility Consulting 21826115 06/30/22 6,070.00$               -$                         6,070.00$                   5856501 08/05/22 6,070.00$               TP 08/05/22 6,070.00$               100.00% 6,070.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Soft FILING 16 TriPointe Kimley Horn Dry Utility Consulting 22059112 07/31/22 6,070.00$               -$                         6,070.00$                   5931454 08/25/22 6,070.00$               TP 08/25/22 6,070.00$               100.00% 6,070.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 10 Bridgewater Lawson Construction Company TAH Filing 10 - Curb and Gutter and Walks MULTIPLE MULTIPLE 135,428.92$           4,065.07$               131,363.85$               11398 08/25/22 11,044.88$             BWH 08/25/22 10,463.57$             0.00% -$                         100.00% 131,363.85$           10,463.57$             10,463.57$             -$                                   -$                               -$                                 

11 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 46,359.07$             4,635.91$               41,723.16$                 Vendor Stmt Multiple 41,723.16$             Pulte Multiple 41,723.16$             0.00% -$                         100.00% 41,723.16$             16,450.59$             16,450.59$             -$                                   -$                               -$                                 
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11 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 54,897.07$             5,489.71$               49,407.36$                 Vendor Stmt Multiple 49,407.36$             Pulte Multiple 49,407.36$             0.00% -$                         100.00% 49,407.36$             16,450.59$             16,450.59$             -$                                   -$                               -$                                 

11 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 303,799.86$           13,751.84$             123,766.53$               Vendor Stmt Multiple 123,766.53$           Pulte Multiple 123,766.53$          0.00% -$                         100.00% 123,766.53$           566,028.97$           566,028.97$           -$                                   -$                               -$                                 

11 Hard FILING 02 RAH Nelson Pipeline 2021-050 TAH F2 9 03/22/22 3,690.00$               369.00$                   3,321.00$                   Multiple Multiple 113,287.47$           RAH Multiple 109,545.28$          13.25% 440.12$                   86.75% 2,880.88$               96,132.04$             96,187.97$             (18.64)$                              (18.64)$                         (18.64)$                           

11 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 23,400.00$             1,170.00$               22,230.00$                 Multiple Multiple 72,720.00$             BWH Multiple 72,720.00$             0.00% -$                         100.00% 22,230.00$             72,720.00$             -$                         72,720.00$                       -$                               -$                                 

11 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 MULTIPLE MULTIPLE 1,118,275.00$       55,913.75$             1,062,361.25$            Multiple Multiple 1,363,587.25$       TP Multiple 1,363,587.25$       13.15% 139,719.35$           86.85% 922,641.90$           1,183,492.90$       179,131.05$           765,776.95$                     238,584.90$                 -$                                 

11 Hard FILING 15 TM Monks Construction Company Filing 15 Grading Payment Only Payment Only -$                         -$                         -$                             ET050407 06/27/22 11,604.06$             TM 06/27/22 11,604.06$             0.00% -$                         100.00% -$                         4,984.69$               1,246.17$               1,246.17$                          1,246.17$                     1,246.17$                       

11 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs 01-74460 06/30/22 1,408.00$               -$                         1,408.00$                   ET050924 08/04/22 1,408.00$               TM 08/04/22 1,408.00$               0.00% -$                         100.00% 1,408.00$               1,408.00$               352.00$                   352.00$                             352.00$                         352.00$                          

11 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP MULTIPLE MULTIPLE 30,292.40$             -$                         30,292.40$                 Multiple Multiple 30,292.40$             TP Multiple 30,292.40$             27.19% 8,237.93$               72.81% 22,054.47$             22,054.47$             9,963.49$               1,063.74$                          1,063.74$                     9,963.49$                       

11 Hard FILING 02 RAH Page Specialty Company CSP 2 Mailboxes and Pad 35128 05/09/22 7,993.60$               -$                         7,993.60$                   43825 06/03/22 7,993.60$               RAH 07/05/22 7,993.60$               0.00% -$                         100.00% 7,993.60$               7,993.60$               7,993.60$               -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 35799 06/30/22 4,660.00$               -$                         4,660.00$                   5850117 08/04/22 4,660.00$               TP 08/04/22 4,660.00$               61.19% 2,851.61$               38.81% 1,808.39$               1,808.39$               452.10$                   452.10$                             452.10$                         452.10$                          

11 Hard FILING 04 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt MULTIPLE 23,500.00$             Pulte 04/18/22 23,500.00$             0.00% -$                         100.00% -$                         21,150.00$             21,150.00$             -$                                   -$                               -$                                 

11 Hard FILING 05 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt MULTIPLE 280,486.25$           Pulte 04/18/22 280,486.25$          0.00% -$                         100.00% -$                         280,486.25$           280,486.25$           -$                                   -$                               -$                                 

11 Hard FILING 08 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE 119,336.25$           11,933.63$             107,402.63$               Vendor Stmt MULTIPLE -$                         Pulte See Tab 107,402.63$          0.00% -$                         100.00% 107,402.63$           -$                         -$                         -$                                   -$                               -$                                 

11 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 2359 04/18/22 471.25$                   -$                         471.25$                       1146121 05/13/22 471.25$                   RAH 05/20/22 471.25$                  100.00% 471.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 30,544.45$             3,054.45$               27,490.01$                 Multiple Multiple 12,191.63$             BWH Multiple 12,191.63$             46.33% 12,735.14$             53.67% 14,754.86$             3,543.26$               885.82$                   885.82$                             885.82$                         885.82$                          

11 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 4138 04/30/22 3,000.00$               -$                         3,000.00$                   5809490 07/26/22 3,000.00$               TP 07/26/22 3,000.00$               61.19% 1,835.80$               38.81% 1,164.20$               1,164.20$               291.05$                   291.05$                             291.05$                         291.05$                          

11 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 4515 04/30/22 4,000.00$               -$                         4,000.00$                   5931454 08/25/22 4,000.00$               TP 08/25/22 4,000.00$               61.19% 2,447.73$               38.81% 1,552.27$               1,552.27$               388.07$                   388.07$                             388.07$                         388.07$                          

12 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 354527 08/04/22 20,165.00$             -$                         20,165.00$                 EFT 08/22/22 20,165.00$             TM 08/22/22 20,165.00$             100.00% 20,165.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

12 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 353629 07/11/22 21,255.00$             -$                         21,255.00$                 EFT 09/02/22 21,255.00$             TM 09/02/22 21,255.00$             100.00% 21,255.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

12 Hard FILING 15 TM Blue Tec Install Concrete Washout 19143 05/25/22 1,050.00$               -$                         1,050.00$                   6000-00041221 06/13/22 1,050.00$               TM 07/01/22 1,050.00$               57.04% 598.96$                   42.96% 451.04$                   451.04$                   112.76$                   112.76$                             112.76$                         112.76$                          

12 Hard FILING 15 TM Blue Tec Install Silt Fence - Site Perimeter 19144 05/25/22 5,040.00$               -$                         5,040.00$                   6000-00041221 06/13/22 5,040.00$               TM 07/01/22 5,040.00$               57.04% 2,875.00$               42.96% 2,165.00$               2,165.00$               541.25$                   541.25$                             541.25$                         541.25$                          

12 Hard FILING 15 TM Blue Tec Silt Fence Repair, 48" Stakes 19378 06/16/22 765.00$                   -$                         765.00$                       6000-00041452 06/01/22 765.00$                   TM 06/01/22 765.00$                  57.04% 436.38$                   42.96% 328.62$                   328.62$                   82.15$                     82.15$                               82.15$                           82.15$                             

12 Hard FILING 15 TM Blue Tec Install/Remove Silt Fence North Side of Site 19716 07/18/22 1,147.75$               -$                         1,147.75$                   6000-00041759 08/01/22 1,147.75$               TM 08/15/22 1,147.75$               57.04% 654.72$                   42.96% 493.03$                   493.03$                   123.26$                   123.26$                             123.26$                         123.26$                          

12 Hard FILING 15 TM Blue Tec General Erosion Control 19882 08/01/22 2,309.14$               -$                         2,309.14$                   6000-00041903 08/15/22 2,309.14$               TM 09/01/22 2,309.14$               57.04% 1,317.22$               42.96% 991.92$                   991.92$                   247.98$                   247.98$                             247.98$                         247.98$                          

12 Hard FILING 15 TM Blue Tec Install/Remove Silt Fence West Side of Site 20017 08/12/22 255.76$                   -$                         255.76$                       6000-00042072 08/29/22 255.76$                   TM 09/15/22 255.76$                  57.04% 145.89$                   42.96% 109.87$                   109.87$                   27.47$                     27.47$                               27.47$                           27.47$                             

12 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 2,644.90$               -$                         2,644.90$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         65.55% 1,733.82$               34.45% 911.08$                   1,549.04$               1,248.86$               41.25$                               41.25$                           217.67$                          

12 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 9,927.36$               -$                         9,927.36$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         65.55% 6,507.72$               34.45% 3,419.63$               5,814.15$               4,687.46$               154.84$                             154.84$                         817.01$                          

12 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 24,064.42$             -$                         24,064.42$                 Vendor Stmt Multiple -$                         Pulte Multiple -$                         65.55% 15,775.05$             34.45% 8,289.37$               14,093.80$             11,362.63$             375.35$                             375.35$                         1,980.47$                       

12 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,368.88$               -$                         1,368.88$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         65.55% 897.35$                   34.45% 471.53$                   801.71$                   646.35$                   21.35$                               21.35$                           112.66$                          

12 Soft FILING 17 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 135035 08/18/22 850.00$                   -$                         850.00$                       568321 09/08/22 850.00$                   CENTURY Vendor Stmt 850.00$                  61.19% 520.14$                   38.81% 329.86$                   329.86$                   82.46$                     82.46$                               82.46$                           82.46$                             

12 Soft FILING 17 CENTURY Aztec Consultants 65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading MULTIPLE MULTIPLE 34,932.00$             -$                         34,932.00$                 Multiple Multiple 34,932.00$             CENTURY 09/08/22 34,932.00$             61.19% 21,376.07$             38.81% 13,555.93$             13,555.93$             3,388.98$               3,388.98$                          3,388.98$                     3,388.98$                       

12 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA 153-22 08/01/22 4,675.00$               -$                         4,675.00$                   ET051307 08/22/22 4,675.00$               TM 08/22/22 4,675.00$               57.04% 2,666.79$               42.96% 2,008.21$               2,008.21$               502.05$                   502.05$                             502.05$                         502.05$                          

12 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 354334 07/29/22 5,134.50$               -$                         5,134.50$                   EFT 09/02/22 5,134.50$               TM 09/02/22 5,134.50$               57.04% 2,928.90$               42.96% 2,205.60$               2,205.60$               551.40$                   551.40$                             551.40$                         551.40$                          

12 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 8,232.72$               823.27$                   7,409.44$                   Vendor Stmt Multiple 32,409.69$             Pulte Multiple 32,409.69$             #DIV/0! -$                         #DIV/0! 7,409.44$               32,409.69$             16,204.84$             -$                                   -$                               16,204.84$                     

12 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 13,701.68$             1,370.17$               12,331.51$                 Vendor Stmt Multiple 21,203.01$             Pulte Multiple 21,203.01$             0.00% -$                         100.00% 12,331.51$             21,203.01$             10,601.51$             -$                                   -$                               10,601.51$                     

12 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 77,888.80$             7,788.88$               70,099.92$                 Vendor Stmt Multiple 70,099.92$             Pulte Multiple 70,099.92$             0.00% -$                         100.00% 70,099.92$             70,099.92$             35,049.96$             -$                                   -$                               35,049.96$                     

12 Soft FILING 17 CENTURY City of Aurora Civil Plans Review 690005 09/06/22 39,138.00$             -$                         39,138.00$                 568398 09/08/22 39,138.00$             CENTURY Vendor Stmt 39,138.00$             15.00% 5,870.70$               85.00% 33,267.30$             33,267.30$             8,316.83$               8,316.83$                          8,316.83$                     8,316.83$                       

12 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 37,125.00$             -$                         37,125.00$                 Vendor Stmt Multiple 15,125.00$             Pulte Multiple 15,125.00$             46.99% 17,446.09$             53.01% 19,678.91$             8,017.34$               2,004.33$               2,004.33$                          2,004.33$                     2,004.33$                       

12 Soft FILING 05 Pulte Contour Services TAH Filing 5 MULTIPLE MULTIPLE 5,000.00$               -$                         5,000.00$                   Vendor Stmt Multiple 5,000.00$               Pulte Multiple 5,000.00$               45.57% 2,278.71$               54.43% 2,721.29$               2,721.29$               680.32$                   680.32$                             680.32$                         680.32$                          

12 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 55,225.00$             -$                         55,225.00$                 Vendor Stmt Multiple 57,434.00$             Pulte Multiple 57,434.00$             59.78% 33,015.93$             40.22% 22,209.07$             23,097.43$             5,774.36$               5,774.36$                          5,774.36$                     5,774.36$                       

12 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-15 09/28/22 45,600.00$             -$                         45,600.00$                 Vendor Statement 09/28/22 6,080.00$               BWH 09/28/22 6,080.00$               46.33% 21,124.86$             53.67% 24,475.14$             3,263.35$               815.84$                   815.84$                             815.84$                         815.84$                          

12 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Subgrade/Base/Paving 618191 03/31/22 392.00$                   -$                         392.00$                       Vendor Stmt 05/31/22 392.00$                   Pulte 05/31/22 392.00$                  0.00% -$                         100.00% 392.00$                   392.00$                   392.00$                   -$                                   -$                               -$                                 

12 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing MULTIPLE MULTIPLE 23,357.50$             -$                         23,357.50$                 Multiple Multiple 24,377.50$             CENTURY 09/08/22 24,377.50$             61.19% 14,293.24$             38.81% 9,064.26$               9,064.26$               2,266.06$               2,266.06$                          2,266.06$                     2,266.06$                       

12 Hard FILING 15 TM Monks Construction Company Filing 15 Grading MULTIPLE MULTIPLE 192,300.65$           9,615.03$               182,685.62$               ET051433 09/02/22 182,685.62$           TM 09/02/22 182,685.62$          57.04% 104,210.42$           42.96% 78,475.20$             78,475.20$             19,618.80$             19,618.80$                       19,618.80$                   19,618.80$                     

12 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat 01-74949 07/31/22 1,717.50$               -$                         1,717.50$                   ET051334 08/29/22 1,717.50$               TM 08/29/22 1,717.50$               57.04% 979.72$                   42.96% 737.78$                   737.78$                   184.44$                   184.44$                             184.44$                         184.44$                          

12 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 3 07/31/22 754,060.84$           37,703.04$             716,357.80$               564621 08/25/22 716,357.80$           CENTURY 08/25/22 716,157.51$          61.19% 438,392.53$           38.81% 278,012.77$           277,916.61$           69,479.15$             69,479.15$                       69,479.15$                   69,479.15$                     

12 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure Pay App 14 10/18/22 34,403.68$             1,720.18$               32,683.50$                 31174 09/14/22 119,239.25$           BWH 09/14/22 112,963.50$          5.00% 1,633.74$               95.00% 31,049.76$             112,626.00$           18,787.50$             75,051.00$                       -$                               18,787.50$                     

12 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 30,617.05$             -$                         30,617.05$                 Multiple Multiple 30,617.05$             TM Multiple 30,617.05$             27.68% 8,473.87$               72.32% 22,143.18$             22,143.18$             8,187.80$               1,115.80$                          11,723.80$                   1,115.80$                       

12 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs 01-74902 07/31/22 1,107.50$               -$                         1,107.50$                   ET051334 08/29/22 1,107.50$               TM 08/29/22 1,107.50$               4.89% 54.19$                     95.11% 1,053.31$               1,053.31$               263.33$                   263.33$                             263.33$                         263.33$                          

13 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 356063 09/09/22 9,265.00$               -$                         9,265.00$                   ET051731 09/26/22 9,265.00$               TM 09/26/22 9,265.00$               100.00% 9,265.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 355613 08/30/22 17,440.00$             -$                         17,440.00$                 ET051628 09/19/22 17,440.00$             TM 09/19/22 17,440.00$             100.00% 17,440.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat 01-75557 08/31/22 860.00$                   -$                         860.00$                       ET051734 09/26/22 860.00$                   TM 09/26/22 860.00$                  57.04% 490.57$                   42.96% 369.43$                   369.43$                   92.36$                     92.36$                               92.36$                           92.36$                             

13 Hard FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 350959 05/31/22 9,960.00$               -$                         9,960.00$                   ACH45490 06/21/22 9,960.00$               RAH Multiple 9,960.00$               51.18% 5,097.77$               48.82% 4,862.23$               4,862.23$               1,215.56$               1,215.56$                          1,215.56$                     1,215.56$                       

13 Hard FILING 02 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy 350960 05/31/22 2,510.00$               -$                         2,510.00$                   ACH45490 06/21/22 2,510.00$               RAH Multiple 2,510.00$               51.18% 1,284.68$               48.82% 1,225.32$               1,225.32$               306.33$                   306.33$                             306.33$                         306.33$                          

13 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 351138 05/31/22 4,060.00$               -$                         4,060.00$                   ACH45490 06/21/22 4,060.00$               RAH Multiple 4,060.00$               51.18% 2,078.01$               48.82% 1,981.99$               1,981.99$               495.50$                   495.50$                             495.50$                         495.50$                          

13 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 354416 07/29/22 1,780.00$               -$                         1,780.00$                   ACH50297 08/26/22 1,780.00$               RAH Multiple 1,780.00$               51.18% 911.05$                   48.82% 868.95$                   868.95$                   217.24$                   217.24$                             217.24$                         217.24$                          

13 Hard FILING 02 RAH AG Wassenaar 223197MAS 223198-223384 TAH F14 355422 08/30/22 5,040.00$               -$                         5,040.00$                   ACH50297 08/26/22 5,040.00$               RAH Multiple 5,040.00$               51.18% 2,579.59$               48.82% 2,460.41$               2,460.41$               615.10$                   615.10$                             615.10$                         615.10$                          

13 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 355356 08/24/22 2,400.00$               -$                         2,400.00$                   5100072 09/13/22 2,400.00$               TP 08/24/22 2,400.00$               0.00% -$                         100.00% 2,400.00$               2,400.00$               2,400.00$               -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 355360 05/12/20 6,350.00$               -$                         6,350.00$                   5100072 09/13/22 6,350.00$               TP 08/24/22 6,350.00$               0.00% -$                         100.00% 6,350.00$               6,350.00$               6,350.00$               -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 355470 08/31/22 12,355.00$             -$                         12,355.00$                 5993019 09/13/22 12,355.00$             TP 09/13/22 12,355.00$             0.00% -$                         100.00% 12,355.00$             12,355.00$             12,355.00$             -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 355375 08/29/22 2,725.00$               -$                         2,725.00$                   5980313 09/08/22 2,725.00$               TP 09/08/22 2,725.00$               100.00% 2,725.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 356068 09/09/22 5,995.00$               -$                         5,995.00$                   6001665 09/16/22 5,995.00$               TP 09/16/22 5,995.00$               100.00% 5,995.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 356203 09/15/22 8,175.00$               -$                         8,175.00$                   6009391 09/20/22 8,175.00$               TP 09/20/22 8,175.00$               100.00% 8,175.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 MULTIPLE Multiple 17,470.00$             -$                         17,470.00$                 Multiple Multiple 18,010.00$             RAH Multiple 18,010.00$             43.83% 7,656.67$               56.17% 9,813.33$               9,813.33$               4,754.60$               867.24$                             867.24$                         3,324.24$                       

13 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 31,668.09$             -$                         31,668.09$                 Multiple Multiple 7,680.04$               BWH 10/18/22 7,680.04$               22.19% 7,026.09$               77.81% 24,642.00$             19,360.24$             13,944.04$             5,416.20$                          -$                               -$                                 

13 Soft FILING 14 RAH Aztec Consultants 21421-52 Aurora Highlands Filing 14 Const. Services MULTIPLE Multiple 26,605.21$             -$                         26,605.21$                 Multiple Multiple 22,706.49$             RAH Multiple 22,706.49$             40.57% 10,792.76$             59.43% 15,812.45$             9,419.33$               392.83$                   4,098.83$                          4,534.83$                     392.83$                          

13 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 23,694.74$             -$                         23,694.74$                 Multiple Multiple 18,692.60$             TP Multiple 18,692.60$             3.54% 837.89$                   96.46% 22,856.85$             18,310.78$             12,397.70$             2,701.70$                          2,975.70$                     235.70$                          

13 Soft FILING 02 RAH B & J Surveying Templates (Per Plan) Check Lot Fits 353961 07/09/22 1,340.00$               -$                         1,340.00$                   ACH48557 08/05/22 1,340.00$               RAH 08/08/22 1,340.00$               100.00% 1,340.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 02 RAH B & J Surveying EAGP Package 354842 07/28/22 67,500.00$             -$                         67,500.00$                 ACH49434 08/19/22 67,500.00$             RAH 08/22/22 67,500.00$             100.00% 67,500.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 02 RAH B & J Surveying Prelim Check for Nobel Plan Add 357202 09/13/22 210.00$                   -$                         210.00$                       ACH52690 09/30/22 210.00$                   RAH 10/03/22 210.00$                  100.00% 210.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 02 RAH B & J Surveying Updated Lot Fit for D786 Plan 357207 09/13/22 280.00$                   -$                         280.00$                       ACH52690 09/30/22 280.00$                   RAH 10/03/22 280.00$                  100.00% 280.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 02 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control - Back of Curb 14244 05/24/22 996.25$                   -$                         996.25$                       ACH43814 06/03/22 996.25$                   RAH 06/03/22 996.25$                  51.18% 509.91$                   48.82% 486.34$                   486.34$                   121.59$                   121.59$                             121.59$                         121.59$                          

13 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing - Overlot 355461 08/31/22 4,646.50$               -$                         4,646.50$                   ET051922 10/01/22 4,646.50$               TM 10/01/22 4,646.50$               57.04% 2,650.53$               42.96% 1,995.97$               1,995.97$               1,995.97$               -$                                   -$                               -$                                 

13 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA 183-22 09/01/22 2,550.00$               -$                         2,550.00$                   ET051733 09/26/22 2,550.00$               TM 09/26/22 2,550.00$               57.04% 1,454.61$               42.96% 1,095.39$               1,095.39$               273.85$                   273.85$                             273.85$                         273.85$                          

13 Hard FILING 02 RAH Clear Creek Civil Scarify park areas for grading 2083 07/18/22 1,453.16$               -$                         1,453.16$                   1148524 08/05/22 1,453.16$               RAH 08/10/22 1,453.16$               51.18% 743.76$                   48.82% 709.40$                   709.40$                   177.35$                   177.35$                             177.35$                         177.35$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 1978 06/07/22 7,638.96$               -$                         7,638.96$                   45496 06/24/22 7,638.96$               RAH 06/24/22 7,638.96$               51.18% 3,909.81$               48.82% 3,729.15$               3,729.15$               932.29$                   932.29$                             932.29$                         932.29$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 1979 06/07/22 6,928.96$               -$                         6,928.96$                   45496 06/24/22 6,928.96$               RAH 06/24/22 6,928.96$               51.18% 3,546.41$               48.82% 3,382.55$               3,382.55$               845.64$                   845.64$                             845.64$                         845.64$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 1989 05/31/22 1,961.98$               -$                         1,961.98$                   50303 08/26/22 1,961.98$               RAH 08/26/22 1,961.98$               51.18% 1,004.19$               48.82% 957.79$                   957.79$                   239.45$                   239.45$                             239.45$                         239.45$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2019 06/17/22 2,982.89$               -$                         2,982.89$                   46017 06/30/22 2,982.89$               RAH 06/30/22 2,982.89$               51.18% 1,526.72$               48.82% 1,456.17$               1,456.17$               364.04$                   364.04$                             364.04$                         364.04$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2024 06/17/22 2,753.92$               -$                         2,753.92$                   46017 06/30/22 2,753.92$               RAH 06/30/22 2,753.92$               51.18% 1,409.52$               48.82% 1,344.40$               1,344.40$               336.10$                   336.10$                             336.10$                         336.10$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2062 07/08/22 4,523.08$               -$                         4,523.08$                   47609 07/22/22 4,523.08$               RAH 07/22/22 4,523.08$               51.18% 2,315.02$               48.82% 2,208.06$               2,208.06$               552.01$                   552.01$                             552.01$                         552.01$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2063 07/08/22 2,271.96$               -$                         2,271.96$                   47609 07/22/22 2,271.96$               RAH 07/22/22 2,271.96$               51.18% 1,162.84$               48.82% 1,109.12$               1,109.12$               277.28$                   277.28$                             277.28$                         277.28$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2065 07/08/22 6,936.00$               -$                         6,936.00$                   47609 07/22/22 6,936.00$               RAH 07/22/22 6,936.00$               51.18% 3,550.01$               48.82% 3,385.99$               3,385.99$               846.50$                   846.50$                             846.50$                         846.50$                          

13 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 2088 07/25/22 3,550.00$               -$                         3,550.00$                   1148756 08/12/12 3,550.00$               RAH 08/18/22 3,550.00$               51.18% 1,816.98$               48.82% 1,733.02$               1,733.02$               433.26$                   433.26$                             433.26$                         433.26$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2089 07/25/22 1,683.16$               -$                         1,683.16$                   1148756 08/12/12 1,683.16$               RAH 08/18/22 1,683.16$               51.18% 861.48$                   48.82% 821.68$                   821.68$                   205.42$                   205.42$                             205.42$                         205.42$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2106 07/27/22 2,995.00$               -$                         2,995.00$                   1148756 08/12/12 2,995.00$               RAH 08/18/22 2,995.00$               51.18% 1,532.91$               48.82% 1,462.09$               1,462.09$               365.52$                   365.52$                             365.52$                         365.52$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2111 07/29/22 949.46$                   -$                         949.46$                       50303 08/26/22 949.46$                   RAH 08/26/22 949.46$                  51.18% 485.96$                   48.82% 463.50$                   463.50$                   115.88$                   115.88$                             115.88$                         115.88$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2120 08/03/22 5,330.00$               -$                         5,330.00$                   49440 08/19/22 5,330.00$               RAH 08/19/22 5,330.00$               51.18% 2,728.02$               48.82% 2,601.98$               2,601.98$               650.49$                   650.49$                             650.49$                         650.49$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2124 08/04/22 2,598.82$               -$                         2,598.82$                   50303 08/26/22 2,598.82$               RAH 08/26/22 2,598.82$               51.18% 1,330.14$               48.82% 1,268.68$               1,268.68$               317.17$                   317.17$                             317.17$                         317.17$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2129 08/11/22 1,285.06$               -$                         1,285.06$                   50303 08/26/22 1,285.06$               RAH 08/26/22 1,285.06$               51.18% 657.73$                   48.82% 627.33$                   627.33$                   156.83$                   156.83$                             156.83$                         156.83$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2134 08/11/22 4,085.02$               -$                         4,085.02$                   50303 08/26/22 4,085.02$               RAH 08/26/22 4,085.02$               51.18% 2,090.81$               48.82% 1,994.21$               1,994.21$               498.55$                   498.55$                             498.55$                         498.55$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2146 08/19/22 2,081.80$               -$                         2,081.80$                   50303 08/26/22 2,081.80$               RAH 08/26/22 2,081.80$               51.18% 1,065.52$               48.82% 1,016.28$               1,016.28$               254.07$                   254.07$                             254.07$                         254.07$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2155 08/26/22 8,665.00$               -$                         8,665.00$                   51043 09/09/22 8,665.00$               RAH 09/09/22 8,665.00$               51.18% 4,434.96$               48.82% 4,230.04$               4,230.04$               1,057.51$               1,057.51$                          1,057.51$                     1,057.51$                       

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2163 08/30/22 1,226.96$               -$                         1,226.96$                   51043 09/09/22 1,226.96$               RAH 09/09/22 1,226.96$               51.18% 627.99$                   48.82% 598.97$                   598.97$                   149.74$                   149.74$                             149.74$                         149.74$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2165 08/30/22 6,460.76$               -$                         6,460.76$                   51043 09/09/22 6,460.76$               RAH 09/09/22 6,460.76$               51.18% 3,306.77$               48.82% 3,153.99$               3,153.99$               788.50$                   788.50$                             788.50$                         788.50$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2168 08/30/22 8,952.50$               -$                         8,952.50$                   51043 09/09/22 8,952.50$               RAH 09/09/22 8,952.50$               51.18% 4,582.11$               48.82% 4,370.39$               4,370.39$               1,092.60$               1,092.60$                          1,092.60$                     1,092.60$                       

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2177 09/08/22 6,204.20$               -$                         6,204.20$                   52695 09/30/22 6,204.20$               RAH 09/30/22 6,204.20$               51.18% 3,175.46$               48.82% 3,028.74$               3,028.74$               757.18$                   757.18$                             757.18$                         757.18$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2187 09/13/22 1,895.44$               -$                         1,895.44$                   52695 09/30/22 1,895.44$               RAH 09/30/22 1,895.44$               51.18% 970.13$                   48.82% 925.31$                   925.31$                   231.33$                   231.33$                             231.33$                         231.33$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2190 09/13/22 1,205.44$               -$                         1,205.44$                   52695 09/30/22 1,205.44$               RAH 09/30/22 1,205.44$               51.18% 616.97$                   48.82% 588.47$                   588.47$                   147.12$                   147.12$                             147.12$                         147.12$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2198 09/13/22 5,642.34$               -$                         5,642.34$                   52695 09/30/22 5,642.34$               RAH 09/30/22 5,642.34$               51.18% 2,887.89$               48.82% 2,754.45$               2,754.45$               688.61$                   688.61$                             688.61$                         688.61$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2201 09/13/22 1,403.92$               -$                         1,403.92$                   52695 09/30/22 1,403.92$               RAH 09/30/22 1,403.92$               51.18% 718.56$                   48.82% 685.36$                   685.36$                   171.34$                   171.34$                             171.34$                         171.34$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2202 09/13/22 6,089.20$               -$                         6,089.20$                   52695 09/30/22 6,089.20$               RAH 09/30/22 6,089.20$               51.18% 3,116.60$               48.82% 2,972.60$               2,972.60$               743.15$                   743.15$                             743.15$                         743.15$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2208 09/16/22 886.96$                   -$                         886.96$                       52695 09/30/22 886.96$                   RAH 09/30/22 886.96$                  51.18% 453.97$                   48.82% 432.99$                   432.99$                   108.25$                   108.25$                             108.25$                         108.25$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2209 09/16/22 6,002.20$               -$                         6,002.20$                   52695 09/30/22 6,002.20$               RAH 09/30/22 6,002.20$               51.18% 3,072.07$               48.82% 2,930.13$               2,930.13$               732.53$                   732.53$                             732.53$                         732.53$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2215 09/21/22 833.92$                   -$                         833.92$                       52695 09/30/22 833.92$                   RAH 09/30/22 833.92$                  51.18% 426.82$                   48.82% 407.10$                   407.10$                   101.77$                   101.77$                             101.77$                         101.77$                          

13 Hard FILING 02 RAH CMS Environmental Solutions Weekly Stormwater Inspections 134252 05/01/22 625.00$                   -$                         625.00$                       47047 07/15/22 625.00$                   RAH 07/15/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

13 Hard FILING 02 RAH CMS Environmental Solutions Weekly Stormwater Inspections 135595 06/01/22 625.00$                   -$                         625.00$                       47047 07/15/22 625.00$                   RAH 07/15/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

13 Hard FILING 02 RAH CMS Environmental Solutions Weekly Stormwater Inspections 136902 07/01/22 625.00$                   -$                         625.00$                       48089 07/29/22 625.00$                   RAH 07/29/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             
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13 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-16 10/26/22 21,280.00$             -$                         21,280.00$                 44832 09/28/22 39,520.00$             BWH 09/28/22 39,520.00$             46.33% 9,858.27$               53.67% 11,421.73$             21,211.79$             5,302.95$               5,302.95$                          5,302.95$                     5,302.95$                       

13 Hard FILING 04 Pulte CTL Thompson Concrete Testing 631135 06/30/22 926.00$                   -$                         926.00$                       Vendor Stmt 10/20/22 926.00$                   Pulte 10/20/22 926.00$                  0.00% -$                         100.00% 926.00$                   926.00$                   926.00$                   -$                                   -$                               -$                                 

13 Hard FILING 08 Pulte CTL Thompson Compaction Testing (Grading 196,Storm 878.50, Roads 6343, Asphalt 2907, Concrete 7741, General 260)631700 06/30/22 18,325.50$             -$                         18,325.50$                 Vendor Stmt 10/20/22 18,325.50$             Pulte 10/20/22 18,325.50$             0.00% -$                         100.00% 18,325.50$             18,325.50$             18,325.50$             -$                                   -$                               -$                                 

13 Hard FILING 08 Pulte CTL Thompson Subgrade Testing/Asphalt Testing/Concrete Testing 634934 07/31/22 13,791.75$             -$                         13,791.75$                 Vendor Stmt 10/20/22 13,791.75$             Pulte 10/20/22 13,791.75$             0.00% -$                         100.00% 13,791.75$             13,791.75$             13,791.75$             -$                                   -$                               -$                                 

13 Soft FILING 08 Pulte CTL Thompson Compaction Testing (Waterline $77.50, Subgrade $659, Concrete $3317) 642511 09/30/22 4,053.50$               -$                         4,053.50$                   Vendor Stmt 05/31/23 0.00% -$                         100.00% 4,053.50$               -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 08 Pulte CTL Thompson Compaction Testing Subgrade and Pavement 645501 10/31/22 916.00$                   -$                         916.00$                       Vendor Stmt 0.00% -$                         100.00% 916.00$                   -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 17 CENTURY First American Title Insurance CompanyLot 9800 - Title Insurance 9954-9954112177 09/06/22 500.00$                   -$                         500.00$                       580455 10/20/22 500.00$                   CENTURY 10/27/22 500.00$                  100.00% 500.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 4 08/31/22 498,116.71$           24,905.84$             473,210.87$               572282 09/22/22 473,210.88$           CENTURY 09/26/22 473,210.88$          60.52% 286,382.56$           39.48% 186,828.32$           187,081.64$           46,770.41$             46,770.41$                       46,770.41$                   46,770.41$                     

13 Hard FILING 10 Bridgewater Lawson Construction Company TAH Filing 10 - Curb and Gutter and Walks MULTIPLE MULTIPLE 374,222.04$           12,910.62$             361,311.42$               31175 10/21/22 63,710.51$             BWH 10/21/22 60,582.32$             0.00% -$                         100.00% 361,311.42$           60,582.32$             1,068.75$               57,376.07$                       1,068.75$                     1,068.75$                       

13 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 7 10/15/22 (3,300.00)$              (330.00)$                 (2,970.00)$                  Vendor Stmt Multiple (2,970.00)$              Pulte Multiple (2,970.00)$              0.00% -$                         100.00% (2,970.00)$              33,105.30$             33,105.30$             -$                                   -$                               -$                                 

13 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 7 10/15/22 -$                         -$                         -$                             Vendor Stmt Multiple -$                         Pulte Multiple -$                         0.00% -$                         100.00% -$                         33,105.30$             33,105.30$             -$                                   -$                               -$                                 

13 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 7 10/15/22 28,833.20$             19,511.47$             175,603.22$               Vendor Stmt Multiple 175,603.22$           Pulte Multiple 175,603.22$          0.00% -$                         100.00% 175,603.22$           272,980.31$           272,980.31$           -$                                   -$                               -$                                 

13 Hard FILING 10 Bridgewater Martin Marietta Filing 10 Paving MULTIPLE MULTIPLE 784,150.08$           39,207.50$             744,942.58$               Multiple Multiple 258,893.34$           BWH 10/01/22 258,893.34$          0.00% -$                         100.00% 740,442.58$           258,893.34$           258,893.34$           -$                                   -$                               -$                                 

13 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 13,284.05$             -$                         13,284.05$                 Multiple Multiple 13,284.05$             TM Multiple 13,284.05$             32.61% 4,331.92$               67.39% 8,952.13$               8,952.13$               558.43$                   3,740.83$                          4,094.43$                     558.43$                          

13 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE (68,440.00)$            (3,464.75)$              (54,930.25)$                Vendor Stmt Multiple 157,176.10$           Pulte Vendor Stmt (54,930.25)$           100.00% (65,694.25)$            0.00% (9,648.00)$              (9,648.00)$              (20,548.00)$            10,900.00$                       -$                               -$                                 

13 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 49,216.77$             (1,653.25)$              31,325.02$                 Vendor Stmt Multiple 157,176.10$           Pulte Vendor Stmt 31,325.02$             100.00% 7,727.00$               0.00% 23,598.03$             23,598.03$             14,338.51$             4,677.17$                          4,205.17$                     377.17$                          

13 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 397,704.78$           4,643.00$               393,061.78$               Vendor Stmt Multiple 157,176.10$           Pulte Vendor Stmt 393,061.78$          100.00% 172,229.52$           0.00% 220,832.25$           220,832.25$           89,068.81$             36,303.15$                       3,953.15$                     91,507.15$                     

13 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 44,293.00$             2,214.65$               42,078.35$                 Vendor Statement 10/18/22 31,174.00$             BWH 10/18/22 111,933.00$          0.00% -$                         100.00% 42,078.35$             111,556.97$           10,903.34$             68,361.95$                       21,388.34$                   10,903.34$                     

13 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 MULTIPLE MULTIPLE 791,523.50$           13,934.76$             777,588.81$               Multiple Multiple 751,947.33$           TP Multiple 751,947.33$          23.48% 182,600.64$           76.52% 594,988.17$           577,576.25$           49,970.59$             177,073.47$                     301,796.59$                 48,735.59$                     

13 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 355308 08/24/22 3,750.00$               -$                         3,750.00$                   ET051922 10/01/22 3,750.00$               TM 10/01/22 3,750.00$               0.00% -$                         100.00% 3,750.00$               3,750.00$               3,750.00$               -$                                   -$                               -$                                 

13 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing - Overlot 355460 08/31/22 26,555.00$             -$                         26,555.00$                 ET051922 10/01/22 26,555.00$             TM 10/01/22 26,555.00$             0.00% -$                         100.00% 26,555.00$             26,555.00$             26,555.00$             -$                                   -$                               -$                                 

13 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs 01-75569 08/31/22 9,011.00$               -$                         9,011.00$                   ET051734 09/26/22 9,011.00$               TM 09/26/22 9,011.00$               -0.60% (54.19)$                   100.60% 9,065.19$               9,065.19$               2,266.30$               2,266.30$                          2,266.30$                     2,266.30$                       

13 Soft FILING 02 RAH Norris Design 0061-01-3256 - TAH - Filing 2 - CA MULTIPLE MULTIPLE 3,403.79$               -$                         3,403.79$                   MULTIPLE MULTIPLE 3,403.79$               RAH MULTIPLE 3,403.79$               51.18% 1,742.14$               48.82% 1,661.65$               1,661.65$               415.41$                   415.41$                             415.41$                         415.41$                          

13 Soft FILING 06 RAH Norris Design TAH Richmond Filing 6 CSP & Plat (Floodplain) 0061-01-2476 MULTIPLE MULTIPLE 805.00$                   -$                         805.00$                       Multiple Multiple 1,204.25$               RAH Multiple 1,204.25$               72.94% 479.18$                   27.06% 325.82$                   681.28$                   170.32$                   170.32$                             170.32$                         170.32$                          

13 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP 01-75636 08/31/22 5,084.22$               -$                         5,084.22$                   6011284 09/21/22 5,084.22$               TP 09/21/22 5,084.22$               15.63% 794.47$                   84.37% 4,289.75$               4,289.75$               2,102.72$               42.15$                               42.15$                           2,102.72$                       

13 Hard FILING 02 RAH Page Specialty Company Install Mailbox Units 35385 08/02/22 9,641.20$               -$                         9,641.20$                   52683 09/30/22 9,641.20$               RAH 09/30/22 9,641.20$               51.18% 4,934.60$               48.82% 4,706.60$               4,706.60$               4,706.60$               -$                                   -$                               -$                                 

13 Hard FILING 08 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE 7,250.00$               -$                         7,250.00$                   Vendor Stmt 07/19/22 17,700.00$             Pulte Vendor Stmt 17,700.00$             0.00% -$                         100.00% 7,250.00$               17,700.00$             17,700.00$             -$                                   -$                               -$                                 

13 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 27,379.50$             2,737.95$               24,641.55$                 Multiple Multiple 29,189.83$             BWH Multiple 29,189.83$             46.33% 11,415.55$             53.67% 13,226.00$             14,754.86$             3,688.72$               3,688.72$                          3,688.72$                     3,688.72$                       

13 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentAnnual Fee for Permit COR410969 TAH Filing 2 WC231129664 07/29/22 540.00$                   -$                         540.00$                       1148881 08/19/22 540.00$                   RAH 08/30/22 540.00$                  51.18% 276.39$                   48.82% 263.61$                   263.61$                   65.90$                     65.90$                               65.90$                           65.90$                             

13 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentAnnual Fee For Permit COR415460 WC231131518 07/29/22 540.00$                   -$                         540.00$                       1148881 08/19/22 540.00$                   RAH 08/30/22 540.00$                  51.18% 276.39$                   48.82% 263.61$                   263.61$                   65.90$                     65.90$                               65.90$                           65.90$                             

13 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 4843 08/31/22 3,200.00$               -$                         3,200.00$                   6011284 09/21/22 3,200.00$               TP 09/21/22 3,200.00$               61.19% 1,958.19$               38.81% 1,241.81$               1,241.81$               310.45$                   310.45$                             310.45$                         310.45$                          

14 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies INV000012 11/02/22 7,630.00$               -$                         7,630.00$                   Vendor Stmt 03/06/23 7,630.00$               03/06/23 7,630.00$               100.00% 7,630.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 357510 10/12/22 9,810.00$               -$                         9,810.00$                   ET052378 10/12/22 9,810.00$               TM 10/12/22 9,810.00$               100.00% 9,810.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 02 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy 352738 06/30/22 6,680.00$               -$                         6,680.00$                   ACH47603 07/22/22 6,680.00$               RAH 07/25/22 6,680.00$               51.18% 3,418.99$               48.82% 3,261.01$               3,261.01$               815.25$                   815.25$                             815.25$                         815.25$                          

14 Hard FILING 02 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy 352739 06/30/22 20,555.00$             -$                         20,555.00$                 ACH47603 07/22/22 20,555.00$             RAH 07/25/22 20,555.00$             51.18% 10,520.55$             48.82% 10,034.45$             10,034.45$             2,508.61$               2,508.61$                          2,508.61$                     2,508.61$                       

14 Hard FILING 02 RAH AG Wassenaar 223197MAS 223198-223384 TAH F14 353600 07/18/22 3,780.00$               -$                         3,780.00$                   ACH48554 08/05/22 3,780.00$               RAH 08/08/22 3,780.00$               51.18% 1,934.70$               48.82% 1,845.30$               1,845.30$               461.33$                   461.33$                             461.33$                         461.33$                          

14 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA 2207-22 10/01/22 1,275.00$               -$                         1,275.00$                   ET052380 11/07/22 1,275.00$               TM 11/07/22 1,275.00$               57.04% 727.31$                   42.96% 547.69$                   547.69$                   136.92$                   136.92$                             136.92$                         136.92$                          

14 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 358056 10/27/22 19,165.00$             -$                         19,165.00$                 6159624 11/09/22 19,165.00$             TP 11/09/22 19,165.00$             63.35% 12,141.03$             36.65% 7,023.97$               7,023.97$               1,755.99$               1,755.99$                          1,755.99$                     1,755.99$                       

14 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 357923 10/25/22 8,175.00$               -$                         8,175.00$                   6159624 11/09/22 8,175.00$               TP 11/09/22 8,175.00$               100.00% 8,175.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 15 TM Blue Tec Install/Remove Silt Fence NE Side of Site 19496 06/28/22 1,800.00$               -$                         1,800.00$                   Vendor Stmt 08/01/22 1,800.00$               TM 08/15/22 1,800.00$               57.04% 1,026.78$               42.96% 773.22$                   773.22$                   193.30$                   193.30$                             193.30$                         193.30$                          

14 Hard FILING 15 TM Blue Tec General Erosion Control 20178 08/29/22 3,875.00$               -$                         3,875.00$                   60000-00042843 11/07/22 3,875.00$               TM 11/07/22 3,875.00$               57.04% 2,210.44$               42.96% 1,664.56$               1,664.56$               416.14$                   416.14$                             416.14$                         416.14$                          

14 Hard FILING 15 TM Blue Tec General Erosion Control 20390 09/12/22 1,404.96$               -$                         1,404.96$                   60000-00042843 11/07/22 1,404.96$               TM 11/07/22 1,404.96$               57.04% 801.44$                   42.96% 603.52$                   603.52$                   150.88$                   150.88$                             150.88$                         150.88$                          

14 Soft FILING 01 CGF Aztec Consultants 136621-01 TAH 40 vs 50 Land Donation ALTA & L&E's MULTIPLE MULTIPLE 21,750.00$             -$                         21,750.00$                 Multiple Multiple 21,750.00$             CGF Multiple 21,750.00$             83.91% 18,250.00$             16.09% 3,500.00$               3,500.00$               875.00$                   875.00$                             875.00$                         875.00$                          

14 Soft FILING 01 CGF Aztec Consultants 136618-04 TAH Misc Services MULTIPLE MULTIPLE 106,110.00$           -$                         106,110.00$               Multiple Multiple 106,110.00$           CGF Multiple 106,110.00$          100.00% 106,110.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 02 Rah Aztec Consultants 21422-21 TAH Richmond Phase 3 Alta 131362 06/09/22 7,950.00$               -$                         7,950.00$                   ACH46011 06/30/22 7,950.00$               RAH 07/05/22 7,950.00$               51.18% 4,069.00$               48.82% 3,881.00$               3,881.00$               970.25$                   970.25$                             970.25$                         970.25$                          

14 Soft FILING 02 RAH Aztec Consultants 21420-55 TAH Filing No. 14 - Legal Descriptions (Utility Easements) 134239 08/04/22 9,500.00$               -$                         9,500.00$                   ACH49433 08/19/22 9,500.00$               RAH 08/22/22 9,500.00$               51.18% 4,862.33$               48.82% 4,637.67$               4,637.67$               1,159.42$               1,159.42$                          1,159.42$                     1,159.42$                       

14 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 181.64$                   -$                         181.64$                       Vendor Stmt Multiple 1,787.97$               Pulte Multiple 1,787.97$               0.00% -$                         100.00% 181.64$                   560.65$                   240.12$                   64.74$                               52.22$                           203.58$                          

14 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 681.75$                   -$                         681.75$                       Vendor Stmt Multiple 6,710.96$               Pulte Multiple 6,710.96$               0.00% -$                         100.00% 681.75$                   2,104.35$               901.25$                   243.00$                             195.98$                         764.11$                          

14 Soft FILING 07 CGF Aztec Consultants 136622-01 TAH Subdivision Filing No. 7 Plat 132114 06/23/22 10,601.13$             -$                         10,601.13$                 1172 07/25/22 10,601.13$             CGF 07/25/22 10,601.13$             61.19% 6,486.83$               38.81% 4,114.30$               4,114.30$               1,028.57$               1,028.57$                          1,028.57$                     1,028.57$                       

14 Soft FILING 07 CGF Aztec Consultants 136622-01 TAH Subdivision Filing No. 7 Plat 136245 09/15/22 850.00$                   -$                         850.00$                       1200 10/25/22 850.00$                   CGF 10/25/22 850.00$                  61.19% 520.12$                   38.81% 329.89$                   329.89$                   82.47$                     82.47$                               82.47$                           82.47$                             

14 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,652.60$               -$                         1,652.60$                   Vendor Stmt Multiple 16,267.70$             Pulte Multiple 16,267.70$             0.00% -$                         100.00% 1,652.60$               5,101.04$               2,184.67$               589.05$                             475.08$                         1,852.25$                       

14 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 94.01$                     -$                         94.01$                         Vendor Stmt Multiple 925.37$                   Pulte Multiple 925.37$                  0.00% -$                         100.00% 94.01$                     290.17$                   124.27$                   33.51$                               27.02$                           105.36$                          

14 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 13,762.47$             -$                         13,762.47$                 Multiple Multiple 18,764.61$             TP Multiple 18,764.61$             7.46% 1,026.95$               92.54% 12,735.52$             17,281.59$             8,688.95$               5,238.88$                          3,046.88$                     306.88$                          

14 Soft FILING 20 CGF Aztec Consultants 136622-02 TAH Subdivision Filing 20 Replat 130480 05/26/22 6,000.00$               -$                         6,000.00$                   1180 08/25/22 6,000.00$               CGF 08/25/22 6,000.00$               100.00% 6,000.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 20 CGF Aztec Consultants 136622-02 TAH Subdivision Filing 20 Replat 133441 07/21/22 1,500.00$               -$                         1,500.00$                   1186 08/25/22 1,500.00$               CGF 08/25/22 1,500.00$               0.00% -$                         100.00% 1,500.00$               1,500.00$               375.00$                   375.00$                             375.00$                         375.00$                          

14 Hard FILING 01 CGF Big West Landscaping General landscaping for Marketing Corridor along E470 920 09/09/20 13,018.92$             -$                         13,018.92$                 427 09/24/20 13,018.92$             CGF 09/24/22 13,018.92$             0.00% -$                         100.00% 13,018.92$             13,018.92$             6,509.46$               -$                                   -$                               6,509.46$                       

14 Hard FILING 01 CGF Big West Landscaping Monthly Maintenance 1020 10/25/20 5,943.00$               -$                         5,943.00$                   470 11/25/20 5,943.00$               CGF 11/25/20 5,943.00$               100.00% 5,943.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 01 CGF Big West Landscaping Monthly Maintenance 1120 11/15/20 5,376.00$               -$                         5,376.00$                   470 11/25/20 576.00$                   CGF 11/25/20 576.00$                  100.00% 5,376.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 01 CGF Big West Landscaping Visitor Center Design and Coordination 33021 03/31/21 18,100.00$             -$                         18,100.00$                 636 06/22/21 14,200.00$             CGF 06/22/21 14,200.00$             0.00% -$                         100.00% 18,100.00$             14,200.00$             3,550.00$               3,550.00$                          3,550.00$                     3,550.00$                       

14 Hard FILING 01 CGF Big West Landscaping Electric Install for Ornaments, plants on clocktower, removal of ornaments 10922 01/09/22 4,900.00$               -$                         4,900.00$                   847 01/26/22 4,900.00$               CGF 01/26/22 4,900.00$               0.00% -$                         100.00% 4,900.00$               4,900.00$               2,450.00$               -$                                   -$                               2,450.00$                       

14 Hard FILING 01 CGF Big West Landscaping Flagpole purchase, irrigation for clock tower, sign removal 21022 02/10/22 4,500.00$               -$                         4,500.00$                   874 02/25/22 4,500.00$               CGF 02/25/22 4,500.00$               0.00% -$                         100.00% 4,500.00$               4,500.00$               2,250.00$               -$                                   -$                               2,250.00$                       

14 Hard FILING 01 CGF Big West Landscaping Flagpole Trade and Storage, Carousel Fence Removal, Remove Signs at 26th 31022 03/10/22 4,300.00$               -$                         4,300.00$                   902 03/25/22 4,300.00$               CGF 03/25/22 4,300.00$               0.00% -$                         100.00% 4,300.00$               4,300.00$               2,150.00$               -$                                   -$                               2,150.00$                       

14 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 42,072.98$             4,207.30$               37,865.68$                 Vendor Stmt Multiple -$                         Pulte Multiple -$                         #DIV/0! -$                         #DIV/0! 37,865.68$             -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 113,535.28$           11,353.53$             102,181.75$               Vendor Stmt Multiple 31,816.72$             Pulte Multiple 31,816.72$             0.00% -$                         100.00% 102,181.75$           31,816.72$             15,908.36$             -$                                   -$                               15,908.36$                     

14 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 39,975.84$             3,997.58$               35,978.26$                 Vendor Stmt Multiple 11,401.56$             Pulte Multiple 11,401.56$             0.00% -$                         100.00% 35,978.26$             11,401.56$             5,700.78$               -$                                   -$                               5,700.78$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Ash Transplants (15 Trees) 1796 05/11/21 10,600.00$             -$                         10,600.00$                 639 06/22/21 10,600.00$             CGF 06/22/21 10,600.00$             0.00% -$                         100.00% 10,600.00$             10,600.00$             5,300.00$               -$                                   -$                               5,300.00$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1816 07/14/21 9,350.00$               -$                         9,350.00$                   1073 07/22/21 9,350.00$               CGF 07/22/21 9,350.00$               0.00% -$                         100.00% 9,350.00$               9,350.00$               4,675.00$               -$                                   -$                               4,675.00$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1830 08/03/21 33,400.00$             -$                         33,400.00$                 712 08/20/21 33,400.00$             CGF 08/20/21 33,400.00$             0.00% -$                         100.00% 33,400.00$             33,400.00$             16,700.00$             -$                                   -$                               16,700.00$                     

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1869 11/02/21 36,750.00$             -$                         36,750.00$                 802 11/22/21 36,750.00$             CGF 11/22/21 36,750.00$             0.00% -$                         100.00% 36,750.00$             36,750.00$             18,375.00$             -$                                   -$                               18,375.00$                     

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1884 01/04/22 38,400.00$             -$                         38,400.00$                 849 01/26/22 38,400.00$             CGF 01/26/22 38,400.00$             0.00% -$                         100.00% 38,400.00$             38,400.00$             19,200.00$             -$                                   -$                               19,200.00$                     

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1887 01/18/22 3,250.00$               -$                         3,250.00$                   849 01/26/22 3,250.00$               CGF 01/26/22 3,250.00$               0.00% -$                         100.00% 3,250.00$               3,250.00$               1,625.00$               -$                                   -$                               1,625.00$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers 5 Transplants at 90" 1887 01/18/22 3,250.00$               -$                         3,250.00$                   84849 01/26/22 3,250.00$               CGF 01/26/22 3,250.00$               0.00% -$                         100.00% 3,250.00$               3,250.00$               1,625.00$               -$                                   -$                               1,625.00$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1906 04/26/22 10,860.50$             -$                         10,860.50$                 1065 09/25/22 10,860.50$             CGF 09/25/22 10,860.50$             0.00% -$                         100.00% 10,860.50$             10,860.50$             5,430.25$               -$                                   -$                               5,430.25$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Transplanted pines and Spruce Trees 8430 06/05/22 16,200.00$             -$                         16,200.00$                 1040 08/25/22 1,620.00$               CGF 08/25/22 1,620.00$               0.00% -$                         100.00% 16,200.00$             1,620.00$               810.00$                   -$                                   -$                               810.00$                          

14 Soft FILING 07 CGF Cage Civil Engineering Phase 1 OX Design - Filing 07/PA-64 5653 03/14/22 15,855.00$             -$                         15,855.00$                 1151 04/25/22 15,855.00$             CGF 04/25/22 15,855.00$             34.00% 5,390.70$               66.00% 10,464.30$             10,464.30$             2,616.08$               2,616.08$                          2,616.08$                     2,616.08$                       

14 Soft FILING 07 CGF Cage Civil Engineering Phase 1 OX Design - Filing 07/PA-64 5722 03/28/22 6,132.50$               -$                         6,132.50$                   1151 04/25/22 6,132.50$               CGF 04/25/22 6,132.50$               34.00% 2,085.05$               66.00% 4,047.45$               4,047.45$               1,011.86$               1,011.86$                          1,011.86$                     1,011.86$                       

14 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 417,254.64$           20,862.73$             396,391.91$               Multiple Multiple 396,391.91$           TP Multiple 396,391.91$          0.00% -$                         100.00% 396,391.91$           396,391.91$           396,391.91$           -$                                   -$                               -$                                 

14 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 8,250.00$               -$                         8,250.00$                   Vendor Stmt Multiple 46,299.00$             Pulte Multiple 46,299.00$             46.99% 3,876.91$               53.01% 4,373.09$               11,661.58$             2,915.39$               2,915.39$                          2,915.39$                     2,915.39$                       

14 Soft FILING 05 Pulte Contour Services TAH Filing 5 MULTIPLE MULTIPLE 6,000.00$               -$                         6,000.00$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         45.57% 2,734.45$               54.43% 3,265.55$               -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 8,836.00$               -$                         8,836.00$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         59.78% 5,282.55$               40.22% 3,553.45$               9,771.99$               2,443.00$               2,443.00$                          2,443.00$                     2,443.00$                       

14 Hard FILING 02 RAH Custom Fence Install 4' Ornamental Fence, Columns and Caps 307525 05/31/22 8,980.00$               -$                         8,980.00$                   ACG44849 06/17/22 8,980.00$               RAH 06/21/22 8,980.00$               0.00% -$                         100.00% 8,980.00$               8,980.00$               4,490.00$               -$                                   -$                               4,490.00$                       

14 Hard FILING 01 CGF E470 PHA Modifications to Canopy 4049 12/17/20 40,244.00$             -$                         40,244.00$                 1011 01/23/21 40,244.00$             CGF 01/23/21 40,244.00$             0.00% -$                         100.00% 40,244.00$             40,244.00$             40,244.00$             -$                                   -$                               -$                                 

14 Hard FILING 01 CGF E470 PHA Modifications to Canopy 4076 12/31/20 1,654.80$               -$                         1,654.80$                   1029 02/22/21 1,654.80$               CGF 02/22/21 1,654.80$               0.00% -$                         100.00% 1,654.80$               1,654.80$               1,654.80$               -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Ecological Resource Consultants Phase 1 ESAI 11780 09/08/21 4,000.00$               -$                         4,000.00$                   1124 01/26/22 4,000.00$               CGF 01/26/22 4,000.00$               100.00% 4,000.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 35082 11/30/20 82,606.72$             -$                         82,606.72$                 495 12/21/20 82,606.72$             CGF 12/21/20 82,606.72$             75.88% 62,680.00$             24.12% 19,926.72$             19,926.72$             9,963.36$               -$                                   -$                               9,963.36$                       

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 35332 12/28/20 41,207.78$             -$                         41,207.78$                 517 01/23/21 41,207.78$             CGF 01/23/21 41,207.78$             50.10% 20,645.00$             49.90% 20,562.78$             20,562.78$             10,281.39$             -$                                   -$                               10,281.39$                     

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 36052 03/31/21 15,933.30$             -$                         15,933.30$                 717 08/20/21 15,933.30$             CGF 08/20/21 15,933.30$             0.00% -$                         100.00% 15,933.30$             15,933.30$             7,966.65$               -$                                   -$                               7,966.65$                       

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 36306 04/30/21 43,305.46$             -$                         43,305.46$                 999666 06/22/21 43,305.46$             CGF 06/22/21 43,305.46$             0.00% -$                         100.00% 43,305.46$             43,305.46$             21,652.73$             -$                                   -$                               21,652.73$                     

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 36597 05/31/21 103,851.00$           -$                         103,851.00$               999666 06/22/21 103,851.00$           CGF 06/22/21 103,851.00$          55.07% 57,187.50$             44.93% 46,663.50$             46,663.50$             23,331.75$             -$                                   -$                               23,331.75$                     

14 Hard FILING 01 CGF HKS Aurora Highlands Master Plan 24968.000-1032636 02/25/22 48,159.24$             -$                         48,159.24$                 1144 03/25/22 48,159.24$             CGF 03/25/22 48,159.24$             60.00% 28,895.54$             40.00% 19,263.70$             19,263.70$             4,815.92$               4,815.92$                          4,815.92$                     4,815.92$                       

14 Hard FILING 01 CGF HKS Aurora Highlands Master Plan 24968.000-1035282 05/10/22 106,229.63$           -$                         106,229.63$               1159 05/25/22 106,229.63$           CGF 05/25/22 106,229.63$          60.00% 63,737.78$             40.00% 42,491.85$             42,491.85$             10,622.96$             10,622.96$                       10,622.96$                   10,622.96$                     

14 Hard FILING 01 CGF HKS Aurora Highlands Design Guidelines 25559.000-1040091 09/20/22 64,781.58$             -$                         64,781.58$                 1195 09/25/22 64,781.58$             CGF 09/25/22 64,781.58$             60.00% 38,868.95$             40.00% 25,912.63$             25,912.63$             6,478.16$               6,478.16$                          6,478.16$                     6,478.16$                       

14 Soft FILING 01 CGF HR Green Development The Aurora Highlands LLC - Miscellaneous Exhibits and Coordiination 138075 09/21/20 341.50$                   -$                         341.50$                       958 09/24/22 341.50$                   CGF 09/24/22 341.50$                  60.00% 204.90$                   40.00% 136.60$                   136.60$                   34.15$                     34.15$                               34.15$                           34.15$                             

14 Hard FILING 01 CGF Leo Landscape Mulch, Tree Planting, and Flower beds 3 05/15/21 41,060.25$             -$                         41,060.25$                 650 06/22/21 41,060.25$             CGF 06/22/21 41,060.25$             0.00% -$                         100.00% 41,060.25$             41,060.25$             20,530.13$             -$                                   -$                               20,530.13$                     

14 Soft FILING 16 TriPointe Lockton Stormwater Quality Discharge Permit 21811532 01/28/22 221.00$                   -$                         221.00$                       2178894 02/08/22 221.00$                   TP 02/08/22 221.00$                  0.00% -$                         100.00% 221.00$                   221.00$                   55.25$                     55.25$                               55.25$                           55.25$                             

14 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 Pay App 12 09/27/22 54,139.00$             2,706.95$               51,432.05$                 6159046 11/09/22 51,432.05$             TP 11/09/22 51,432.05$             3.57% 1,836.22$               96.43% 49,595.83$             49,595.83$             32,359.88$             2,619.18$                          11,997.58$                   2,619.18$                       

14 Hard FILING 16 TriPointe New West Paving Paving - Filing 16 Pay App 1 10/18/22 216,868.88$           -$                         216,868.88$               6187510 11/23/22 216,868.30$           TP 11/23/22 216,868.30$          0.00% -$                         100.00% 216,868.88$           216,868.88$           216,868.88$           -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-59360 06/30/20 6,552.20$               -$                         6,552.20$                   388 07/23/20 6,552.20$               CGF 07/23/20 6,552.20$               60.00% 3,931.32$               40.00% 2,620.88$               2,620.88$               655.22$                   655.22$                             655.22$                         655.22$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-59787 07/31/20 16,122.40$             -$                         16,122.40$                 945 08/19/20 16,122.40$             CGF 08/19/20 16,122.40$             20.00% 3,224.48$               80.00% 12,897.92$             12,897.92$             3,224.48$               3,224.48$                          3,224.48$                     3,224.48$                       

14 Soft FILING 01 CGF Norris Design TAH-Graphics, Printing & Admin Services 01-59801 07/31/20 3,873.00$               -$                         3,873.00$                   414 08/19/20 3,873.00$               CGF 08/19/20 3,873.00$               60.00% 2,323.80$               40.00% 1,549.20$               1,549.20$               387.30$                   387.30$                             387.30$                         387.30$                          

14 Soft FILING 01 CGF Norris Design Office Rent 44056 08/13/20 2,970.00$               -$                         2,970.00$                   945 08/19/20 2,970.00$               CGF 08/19/20 2,970.00$               60.00% 1,782.00$               40.00% 1,188.00$               1,188.00$               297.00$                   297.00$                             297.00$                         297.00$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-60255 08/31/20 21,217.01$             -$                         21,217.01$                 960 09/24/20 21,217.01$             CGF 09/24/20 21,217.01$             60.00% 12,730.21$             40.00% 8,486.80$               8,486.80$               2,121.70$               2,121.70$                          2,121.70$                     2,121.70$                       

14 Soft FILING 01 CGF Norris Design TAH-Graphics, Printing & Admin Services 01-60310 08/31/20 5,458.28$               -$                         5,458.28$                   441 09/24/20 5,458.28$               CGF 09/24/20 5,458.28$               100.00% 5,458.28$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Norris Design Office Rent 44084 09/10/20 1,485.00$               -$                         1,485.00$                   960 09/24/20 1,485.00$               CGF 09/24/20 1,485.00$               60.00% 891.00$                   40.00% 594.00$                   594.00$                   148.50$                   148.50$                             148.50$                         148.50$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-61384 09/30/20 16,176.24$             -$                         16,176.24$                 460 10/22/20 16,176.24$             CGF 10/22/20 16,176.24$             60.00% 9,705.74$               40.00% 6,470.50$               6,470.50$               1,617.62$               1,617.62$                          1,617.62$                     1,617.62$                       

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-61736 10/30/20 20,680.94$             -$                         20,680.94$                 484 11/25/20 20,680.94$             CGF 11/25/20 20,680.94$             60.00% 12,408.56$             40.00% 8,272.38$               8,272.38$               2,068.09$               2,068.09$                          2,068.09$                     2,068.09$                       

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-62506 11/30/20 5,799.54$               -$                         5,799.54$                   505 12/21/20 5,799.54$               CGF 12/21/20 5,799.54$               60.00% 3,479.72$               40.00% 2,319.82$               2,319.82$               579.95$                   579.95$                             579.95$                         579.95$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-62956 12/31/20 13,282.00$             -$                         13,282.00$                 1018 01/23/21 13,282.00$             CGF 01/23/21 13,282.00$             60.00% 7,969.20$               40.00% 5,312.80$               5,312.80$               1,328.20$               1,328.20$                          1,328.20$                     1,328.20$                       

Page 13 of 21

70



SUMMARY OF COSTS REVIEWED

VER NO TYPE FILING SOURCE VENDOR DESCRIPTION INV NO INV DATE INV AMT RET/OCIP/DISC FINAL INV AMT CHK NO PMT DATE PMT AMT PAYOR DATE CLEARED VER PMT AMT % PRI PRI AMT % PUB PUB AMT CUR VER PUB AMT STREETS WATER SANITATION PARKS & REC

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-63075 12/31/20 7,439.85$               -$                         7,439.85$                   537 01/23/21 7,439.85$               CGF 01/23/21 7,439.85$               60.00% 4,463.91$               40.00% 2,975.94$               2,975.94$               743.99$                   743.99$                             743.99$                         743.99$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-63309 01/31/21 14,265.35$             -$                         14,265.35$                 1033 02/22/21 14,265.35$             CGF 02/22/21 14,265.35$             60.00% 8,559.21$               40.00% 5,706.14$               5,706.14$               1,426.54$               1,426.54$                          1,426.54$                     1,426.54$                       

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-63491 01/31/21 2,684.53$               -$                         2,684.53$                   553 02/22/21 2,684.53$               CGF 02/22/21 2,684.53$               60.00% 1,610.72$               40.00% 1,073.81$               1,073.81$               268.45$                   268.45$                             268.45$                         268.45$                          

14 Soft FILING 01 CGF Norris Design Office Rent 44238 02/11/21 1,485.00$               -$                         1,485.00$                   1033 02/22/21 1,485.00$               CGF 02/22/21 1,485.00$               60.00% 891.00$                   40.00% 594.00$                   594.00$                   148.50$                   148.50$                             148.50$                         148.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-63981 02/28/21 8,929.50$               -$                         8,929.50$                   1043 03/22/21 8,929.50$               CGF 03/22/21 8,929.50$               60.00% 5,357.70$               40.00% 3,571.80$               3,571.80$               892.95$                   892.95$                             892.95$                         892.95$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-64136 02/28/21 1,668.30$               -$                         1,668.30$                   576 03/22/21 1,668.30$               CGF 03/22/21 1,668.30$               60.00% 1,000.98$               40.00% 667.32$                   667.32$                   166.83$                   166.83$                             166.83$                         166.83$                          

14 Soft FILING 01 CGF Norris Design Office Rent 44267 03/12/21 1,485.00$               -$                         1,485.00$                   1043 03/22/21 1,485.00$               CGF 03/22/21 1,485.00$               60.00% 891.00$                   40.00% 594.00$                   594.00$                   148.50$                   148.50$                             148.50$                         148.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-64584 03/31/21 8,388.35$               -$                         8,388.35$                   1061 05/25/21 8,388.35$               CGF 05/25/21 8,388.35$               60.00% 5,033.01$               40.00% 3,355.34$               3,355.34$               838.84$                   838.84$                             838.84$                         838.84$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-64720 03/31/21 2,497.00$               -$                         2,497.00$                   621 05/25/21 2,497.00$               CGF 05/25/21 2,497.00$               60.00% 1,498.20$               40.00% 998.80$                   998.80$                   249.70$                   249.70$                             249.70$                         249.70$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-65145 04/30/21 2,505.00$               -$                         2,505.00$                   656 06/22/21 2,505.00$               CGF 06/22/21 2,505.00$               60.00% 1,503.00$               40.00% 1,002.00$               1,002.00$               250.50$                   250.50$                             250.50$                         250.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-65265 04/30/21 5,138.08$               -$                         5,138.08$                   1068 06/22/21 5,238.08$               CGF 06/22/21 5,238.08$               60.00% 3,082.85$               40.00% 2,055.23$               2,095.23$               523.81$                   523.81$                             523.81$                         523.81$                          

14 Soft FILING 01 CGF Norris Design Office Rent NA 05/12/21 1,485.00$               -$                         1,485.00$                   1061 05/25/21 1,485.00$               CGF 05/25/21 1,485.00$               60.00% 891.00$                   40.00% 594.00$                   594.00$                   148.50$                   148.50$                             148.50$                         148.50$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-65793 05/31/21 1,715.00$               -$                         1,715.00$                   1068 06/22/21 1,715.00$               CGF 06/22/21 1,715.00$               100.00% 1,715.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-65903 05/31/21 4,604.95$               -$                         4,604.95$                   1068 06/22/21 4,604.95$               CGF 06/22/21 4,604.95$               60.00% 2,762.97$               40.00% 1,841.98$               1,841.98$               460.50$                   460.50$                             460.50$                         460.50$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-66452 06/30/21 945.00$                   -$                         945.00$                       694 07/22/21 945.00$                   CGF 07/22/21 945.00$                  60.00% 567.00$                   40.00% 378.00$                   378.00$                   94.50$                     94.50$                               94.50$                           94.50$                             

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-66549 06/30/21 4,033.50$               -$                         4,033.50$                   1076 07/22/21 4,033.50$               CGF 07/22/21 4,033.50$               60.00% 2,420.10$               40.00% 1,613.40$               1,613.40$               403.35$                   403.35$                             403.35$                         403.35$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-67078 07/31/21 1,770.00$               -$                         1,770.00$                   729 08/20/21 1,770.00$               CGF 08/20/21 1,770.00$               50.00% 885.00$                   50.00% 885.00$                   885.00$                   221.25$                   221.25$                             221.25$                         221.25$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-67164 07/31/21 3,228.25$               -$                         3,228.25$                   1087 08/20/21 3,228.25$               CGF 08/20/21 3,228.25$               60.00% 1,936.95$               40.00% 1,291.30$               1,291.30$               322.83$                   322.83$                             322.83$                         322.83$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-67699 08/31/21 2,999.40$               -$                         2,999.40$                   759 09/27/21 2,999.40$               CGF 09/27/21 2,999.40$               0.00% -$                         100.00% 2,999.40$               2,999.40$               749.85$                   749.85$                             749.85$                         749.85$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-67779 08/31/21 2,770.25$               -$                         2,770.25$                   1095 09/27/21 2,770.25$               CGF 09/27/21 2,770.25$               60.00% 1,662.15$               40.00% 1,108.10$               1,108.10$               277.03$                   277.03$                             277.03$                         277.03$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-68319 09/30/21 885.95$                   -$                         885.95$                       785 10/25/21 885.95$                   CGF 10/25/21 885.95$                  60.00% 531.57$                   40.00% 354.38$                   354.38$                   88.60$                     88.60$                               88.60$                           88.60$                             

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-68393 09/30/21 6,600.55$               -$                         6,600.55$                   1104 10/25/21 6,600.55$               CGF 10/25/21 6,600.55$               60.00% 3,960.33$               40.00% 2,640.22$               2,640.22$               660.06$                   660.06$                             660.06$                         660.06$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-68839 10/31/21 4,365.95$               -$                         4,365.95$                   814 11/22/21 4,365.95$               CGF 11/22/21 4,365.95$               60.00% 2,619.57$               40.00% 1,746.38$               1,746.38$               436.60$                   436.60$                             436.60$                         436.60$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-68845 10/31/21 4,119.65$               -$                         4,119.65$                   1111 11/22/21 4,119.65$               CGF 11/22/21 4,119.65$               60.00% 2,471.79$               40.00% 1,647.86$               1,647.86$               411.97$                   411.97$                             411.97$                         411.97$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-69731 11/30/21 4,395.00$               -$                         4,395.00$                   1127 01/26/22 4,395.00$               CGF 01/26/22 4,395.00$               60.00% 2,637.00$               40.00% 1,758.00$               1,758.00$               439.50$                   439.50$                             439.50$                         439.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-70300 12/31/21 2,434.48$               -$                         2,434.48$                   1127 01/26/22 2,423.48$               CGF 01/26/22 2,423.48$               60.00% 1,460.69$               40.00% 973.79$                   969.39$                   242.35$                   242.35$                             242.35$                         242.35$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-70697 01/31/22 490.00$                   -$                         490.00$                       890 02/25/22 490.00$                   CGF 02/25/22 490.00$                  100.00% 490.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-70922 01/31/22 4,537.50$               -$                         4,537.50$                   1137 02/25/22 4,537.50$               CGF 02/25/22 4,537.50$               60.00% 2,722.50$               40.00% 1,815.00$               1,815.00$               453.75$                   453.75$                             453.75$                         453.75$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-71497 02/28/22 3,557.50$               -$                         3,557.50$                   1146 03/25/22 3,557.50$               CGF 03/25/22 3,557.50$               50.00% 1,778.75$               50.00% 1,778.75$               1,778.75$               444.69$                   444.69$                             444.69$                         444.69$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-72132 03/31/22 3,725.00$               -$                         3,725.00$                   1155 04/25/22 3,725.00$               CGF 04/25/22 3,725.00$               60.00% 2,235.00$               40.00% 1,490.00$               1,490.00$               372.50$                   372.50$                             372.50$                         372.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-72877 04/30/22 3,366.42$               -$                         3,366.42$                   1160 05/25/22 3,366.42$               CGF 05/25/22 3,366.42$               60.00% 2,019.85$               40.00% 1,346.57$               1,346.57$               336.64$                   336.64$                             336.64$                         336.64$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-75660 08/31/22 2,920.00$               -$                         2,920.00$                   1196 09/25/22 2,920.00$               CGF 09/25/22 2,920.00$               60.00% 1,752.00$               40.00% 1,168.00$               1,168.00$               292.00$                   292.00$                             292.00$                         292.00$                          

14 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP 01-76248 09/30/22 1,364.89$               -$                         1,364.89$                   6143540 11/03/22 1,364.89$               TP 11/03/22 1,364.89$               29.93% 408.50$                   70.07% 956.39$                   956.39$                   423.49$                   54.71$                               54.71$                           423.49$                          

14 Hard FILING 04 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt MULTIPLE -$                         Pulte See Tab -$                         0.00% -$                         100.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 05 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE (119,336.25)$         (11,933.63)$            (107,402.63)$              Vendor Stmt MULTIPLE -$                         Pulte See Tab (107,402.63)$         0.00% -$                         100.00% (107,402.63)$         (135,451.25)$         (135,451.25)$         -$                                   -$                               -$                                 

14 Hard FILING 08 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE 358,008.75$           35,800.88$             322,207.88$               Vendor Stmt MULTIPLE 322,207.88$           Pulte 10/26/22 322,207.88$          0.00% -$                         100.00% 322,207.88$           214,805.25$           214,805.25$           -$                                   -$                               -$                                 

14 Hard FILING 05 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 18,762.50$             1,876.25$               16,886.25$                 Vendor Stmt Multiple 16,886.25$             Pulte Multiple 16,886.25$             0.00% -$                         0.00% 16,886.25$             16,886.25$             16,886.25$             -$                                   -$                               -$                                 

14 Hard FILING 05 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 60,245.44$             6,024.54$               54,220.90$                 Vendor Stmt Multiple 54,220.90$             Pulte Multiple 54,220.90$             0.00% -$                         0.00% 54,220.90$             54,220.90$             54,220.90$             -$                                   -$                               -$                                 

14 Hard FILING 08 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 992,246.07$           93,933.28$             845,399.49$               Vendor Stmt Multiple 845,399.49$           Pulte Multiple 845,399.49$          0.00% -$                         0.00% 845,399.49$           845,399.49$           845,399.49$           -$                                   -$                               -$                                 

14 Hard FILING 01 CGF Wisdom Rides of America Carousel Deposit 25-Mar-21 03/25/21 157,000.00$           -$                         157,000.00$               Wire Transfer 03/26/21 157,000.00$           CGF 03/26/21 157,000.00$          0.00% -$                         100.00% 157,000.00$           157,000.00$           -$                         -$                                   -$                               157,000.00$                   

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 7 11/07/02 8,720.00$               -$                         8,720.00$                   6201288 11/30/22 8,720.00$               TP 11/30/22 8,720.00$               100.00% 8,720.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 26 11/08/22 1,635.00$               -$                         1,635.00$                   6201288 11/30/22 1,635.00$               TP 11/30/22 1,635.00$               100.00% 1,635.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 495 11/18/22 3,270.00$               -$                         3,270.00$                   6256520 12/20/22 3,270.00$               TP 12/20/22 3,270.00$               100.00% 3,270.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 963 11/29/22 10,355.00$             -$                         10,355.00$                 6256520 12/20/22 10,355.00$             TP 12/20/22 10,355.00$             100.00% 10,355.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 1322 12/05/22 5,995.00$               -$                         5,995.00$                   6256520 12/20/22 5,995.00$               TP 12/20/22 5,995.00$               100.00% 5,995.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 4,973.70$               -$                         4,973.70$                   Multiple Multiple 31,668.09$             BWH Multiple 31,668.09$             47.06% 2,340.83$               52.94% 2,632.88$               24,642.00$             24,642.00$             -$                                   -$                               -$                                 

15 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 16,165.15$             -$                         16,165.15$                 Multiple Multiple 16,165.15$             TP Multiple 16,165.15$             49.59% 8,016.14$               50.41% 8,149.01$               8,149.01$               4,450.01$               3,699.00$                          -$                               -$                                 

15 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 298.50$                   29.85$                     268.65$                       Vendor Stmt Multiple 37,274.65$             Pulte Multiple 37,274.65$             0.00% -$                         100.00% 268.65$                   37,274.65$             18,637.33$             -$                                   -$                               18,637.33$                     

15 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 4,631.50$               463.15$                   4,168.35$                   Vendor Stmt Multiple 67,387.56$             Pulte Multiple 67,387.56$             0.00% -$                         100.00% 4,168.35$               67,387.56$             33,693.78$             -$                                   -$                               33,693.78$                     

15 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 24,576.70$             Pulte Multiple 24,576.70$             0.00% -$                         100.00% -$                         24,576.70$             12,288.35$             -$                                   -$                               12,288.35$                     

15 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 144169 12/01/22 625.00$                   -$                         625.00$                       6240409 12/13/22 625.00$                   TP 12/12/22 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

15 Hard FILING 08 Pulte Commercial Fence and Iron Works 250 Linear Food of Ornamental Fence and Masonry Columns 384-22-1 12/09/22 32,382.98$             -$                         32,382.98$                 -$                         0.00% -$                         100.00% 32,382.98$             -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 211,660.61$           10,583.03$             201,077.58$               Multiple Multiple 201,077.58$           TP Multiple 201,077.58$          0.00% -$                         100.00% 201,077.58$           201,077.58$           201,077.58$           -$                                   -$                               -$                                 

15 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 39,520.00$             -$                         39,520.00$                 Multiple Multiple 66,880.00$             BWH 12/22/22 66,880.00$             46.33% 18,308.21$             53.67% 21,211.79$             35,896.88$             8,974.22$               8,974.22$                          8,974.22$                     8,974.22$                       

15 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing MULTIPLE MULTIPLE 1,741.00$               -$                         1,741.00$                   Multiple Multiple 1,741.00$               CENTURY 09/08/22 1,741.00$               61.19% 1,065.38$               38.81% 675.62$                   675.62$                   168.91$                   168.91$                             168.91$                         168.91$                          

15 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 12663 12/08/22 345.00$                   -$                         345.00$                       6269055 12/28/22 345.00$                   TP 12/28/22 345.00$                  57.04% 196.80$                   42.96% 148.20$                   148.20$                   37.05$                     37.05$                               37.05$                           37.05$                             

15 Hard FILING 16 TriPointe Kelley Trucking TAH Section 30 Mass Grading - Filing 16 MULTIPLE MULTIPLE 239,634.46$           11,981.72$             227,652.74$               Multiple Multiple 227,652.74$           TP Multiple 227,652.74$          63.34% 144,203.42$           36.66% 83,449.32$             83,449.32$             20,862.33$             20,862.33$                       20,862.33$                   20,862.33$                     

15 Soft FILING 16 TriPointe Kimley Horn Dry Utility Consulting 22933712 10/31/22 6,070.00$               -$                         6,070.00$                   6201288 11/30/22 6,070.00$               TP 11/30/22 6,070.00$               100.00% 6,070.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 10 Bridgewater Martin Marietta Filing 10 Paving MULTIPLE MULTIPLE 388,491.23$           19,424.56$             369,066.67$               Multiple Multiple 740,688.41$           BWH 01/00/00 740,688.41$          0.00% -$                         100.00% 373,566.67$           740,688.41$           740,688.41$           -$                                   -$                               -$                                 

15 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 86,569.00$             4,328.45$               82,240.55$                 Vendor Statement 01/00/00 44,818.00$             BWH 10/18/22 70,827.01$             1.44% 1,186.86$               98.56% 81,053.69$             69,279.26$             -$                         58,749.26$                       10,530.00$                   -$                                 

15 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 Pay App 13 09/28/22 430,895.00$           21,544.75$             409,350.25$               44874 01/00/00 409,350.25$           TP Multiple 409,350.25$          0.00% -$                         100.00% 409,350.25$           409,350.25$           142,978.56$           88,790.56$                       88,790.56$                   88,790.56$                     

15 Hard FILING 16 TriPointe New West Paving Paving - Filing 16 MULTIPLE MULTIPLE 446,858.50$           -$                         446,858.50$               Multiple Multiple 446,858.50$           TP Multiple 446,858.50$          0.00% -$                         100.00% 446,858.50$           446,858.50$           446,858.50$           -$                                   -$                               -$                                 

15 Hard FILING 15 TM AG Wassenaar Concrete and Fill Testing 356896 09/30/22 46,245.00$             -$                         46,245.00$                 6000-ET052693 11/28/22 46,245.00$             TM 11/28/22 46,245.00$             15.00% 6,936.75$               85.00% 39,308.25$             39,308.25$             9,827.06$               9,827.06$                          9,827.06$                     9,827.06$                       

15 Hard FILING 15 TM AG Wassenaar Pavement Report No. 2 356514 09/27/22 14,350.00$             -$                         14,350.00$                 6000-ET052693 11/28/22 14,350.00$             TM 11/28/22 14,350.00$             0.00% -$                         100.00% 14,350.00$             14,350.00$             3,587.50$               3,587.50$                          3,587.50$                     3,587.50$                       

15 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP 01-76985 10/31/22 12,663.50$             -$                         12,663.50$                 6201288 11/30/22 12,663.50$             TP 11/30/22 12,663.50$             0.00% -$                         100.00% 12,663.50$             12,663.50$             6,331.75$               -$                                   -$                               6,331.75$                       

15 Hard FILING 04 Pulte Page Specialty Company Mailboxes and Pads 35791 12/21/22 14,339.40$             -$                         14,339.40$                 0.00% -$                         100.00% 14,339.40$             -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 05 Pulte Page Specialty Company Mailboxes and Pads 35791 12/21/22 14,339.40$             -$                         14,339.40$                 0.00% -$                         100.00% 14,339.40$             -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 46,573.90$             4,657.39$               41,916.51$                 Multiple Multiple 59,870.16$             BWH Multiple 59,870.16$             46.33% 19,418.43$             53.67% 22,498.08$             32,134.45$             8,033.61$               8,033.61$                          8,033.61$                     8,033.61$                       

15 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 6,822.00$               682.20$                   6,139.80$                   Vendor Stmt Multiple 7,102.80$               Pulte Vendor Stmt 7,102.80$               46.99% 2,885.27$               53.01% 3,254.53$               3,764.99$               941.25$                   941.25$                             941.25$                         941.25$                          

15 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 30,295.00$             3,347.50$               30,127.50$                 Vendor Stmt Multiple 23,287.50$             Pulte Vendor Stmt 23,287.50$             47.00% 14,158.82$             53.00% 15,968.68$             12,245.96$             3,061.49$               3,061.49$                          3,061.49$                     3,061.49$                       

15 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 10,420.82$             1,818.34$               16,365.08$                 Vendor Stmt Multiple 46,045.28$             Pulte Vendor Stmt 46,045.28$             59.78% 9,783.76$               40.22% 6,581.32$               18,517.39$             4,629.35$               4,629.35$                          4,629.35$                     4,629.35$                       

15 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 5582 10/31/22 3,200.00$               -$                         3,200.00$                   6256520 12/20/20 3,200.00$               TP 12/20/22 3,200.00$               61.19% 1,958.19$               38.81% 1,241.81$               1,241.81$               1,241.81$               -$                                   -$                               -$                                 

15 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 5908 11/30/22 2,400.00$               -$                         2,400.00$                   6238619 12/13/22 2,400.00$               TP 12/13/22 2,400.00$               61.19% 1,468.64$               38.81% 931.36$                   931.36$                   931.36$                   -$                                   -$                               -$                                 

16 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies INV001302 11/30/22 11,445.00$             -$                         11,445.00$                 ET053344 01/16/23 11,445.00$             TM 01/16/23 11,445.00$             100.00% 11,445.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies INV002136 12/23/22 44,145.00$             -$                         44,145.00$                 ET053344 01/16/23 44,145.00$             TM 01/16/23 44,145.00$             100.00% 44,145.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE 4,583.44$               -$                         4,583.44$                   MULTIPLE MULTIPLE 2,374.19$               TM MULTIPLE 2,374.19$               57.04% 2,614.56$               42.96% 1,968.88$               1,019.87$               427.07$                   197.60$                             197.60$                         197.60$                          

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot357107 09/30/22 4,615.00$               -$                         4,615.00$                   51481 09/19/22 4,615.00$               RAH 09/19/22 4,615.00$               58.54% 2,701.67$               41.46% 1,913.33$               1,913.33$               478.33$                   478.33$                             478.33$                         478.33$                          

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot357108 09/30/22 15,305.00$             -$                         15,305.00$                 51481 09/19/22 15,305.00$             RAH 09/19/22 15,305.00$             58.54% 8,959.71$               41.46% 6,345.29$               6,345.29$               1,586.32$               1,586.32$                          1,586.32$                     1,586.32$                       

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Pavement Study358020 10/25/22 9,450.00$               -$                         9,450.00$                   54520 10/28/22 9,450.00$               RAH 10/28/22 9,450.00$               0.00% -$                         100.00% 9,450.00$               9,450.00$               9,450.00$               -$                                   -$                               -$                                 

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot358172 10/27/22 16,090.00$             -$                         16,090.00$                 54520 10/28/22 16,090.00$             RAH 10/28/22 16,090.00$             58.54% 9,419.26$               41.46% 6,670.74$               6,670.74$               1,667.68$               1,667.68$                          1,667.68$                     1,667.68$                       

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot358173 10/27/22 6,570.00$               -$                         6,570.00$                   54520 10/28/22 6,570.00$               RAH 10/28/22 6,570.00$               58.54% 3,846.15$               41.46% 2,723.85$               2,723.85$               680.96$                   680.96$                             680.96$                         680.96$                          

16 Hard FILING 14 RAH AG Wassenaar 223197MAS 223198-223384 TAH F14 354037 07/30/22 8,820.00$               -$                         8,820.00$                   50207 10/25/22 8,820.00$               RAH 10/25/22 8,820.00$               100.00% 8,820.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 14 RAH AG Wassenaar 223197MAS 223198-223384 TAH F14 354688 08/09/22 11,340.00$             -$                         11,340.00$                 50207 10/25/22 11,340.00$             RAH 10/25/22 11,340.00$             100.00% 11,340.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 14 RAH Alpine Civil Construction Aurora Highlands CSP-3 MULTIPLE MULTIPLE 502,266.72$           50,226.67$             452,040.05$               Multiple Multiple 452,040.05$           RAH Multiple 452,040.05$          23.90% 108,056.93$           76.10% 343,983.12$           343,983.12$           343,983.12$           -$                                   -$                               -$                                 

16 Hard FILING 15 TM Blue Tec General Erosion Control 20628 10/03/22 2,191.44$               -$                         2,191.44$                   60000-00043285 12/19/22 2,191.44$               TM 01/01/23 2,191.44$               57.04% 1,250.08$               42.96% 941.36$                   941.36$                   235.34$                   235.34$                             235.34$                         235.34$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 20869 10/24/22 1,330.00$               -$                         1,330.00$                   60000-00043285 12/19/22 1,330.00$               TM 01/01/23 1,330.00$               57.04% 758.68$                   42.96% 571.32$                   571.32$                   142.83$                   142.83$                             142.83$                         142.83$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 20874 10/24/22 7,078.25$               -$                         7,078.25$                   60000-00042910 11/14/22 7,078.25$               TM 12/01/22 7,078.25$               57.04% 4,037.69$               42.96% 3,040.56$               3,040.56$               760.14$                   760.14$                             760.14$                         760.14$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 20909 10/26/22 1,371.79$               -$                         1,371.79$                   60000-00042910 11/14/22 1,371.79$               TM 12/01/22 1,371.79$               57.04% 782.52$                   42.96% 589.27$                   589.27$                   147.32$                   147.32$                             147.32$                         147.32$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 21001 11/02/22 4,751.79$               -$                         4,751.79$                   60000-00042986 11/18/22 4,751.79$               TM 12/01/22 4,751.79$               57.04% 2,710.59$               42.96% 2,041.20$               2,041.20$               510.30$                   510.30$                             510.30$                         510.30$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 21145 11/16/22 1,072.00$               -$                         1,072.00$                   60000-00043285 12/19/22 1,072.00$               TM 01/01/23 1,072.00$               57.04% 611.51$                   42.96% 460.49$                   460.49$                   115.12$                   115.12$                             115.12$                         115.12$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 21160 11/17/22 872.00$                   -$                         872.00$                       60000-00043285 12/19/22 872.00$                   TM 01/01/23 872.00$                  57.04% 497.42$                   42.96% 374.58$                   374.58$                   93.64$                     93.64$                               93.64$                           93.64$                             

16 Soft FILING 02 RAH Aztec Consultants 21422-01 TAH Filing No. 14 MULTIPLE MULTIPLE 34,800.00$             -$                         34,800.00$                 Multiple Multiple 32,300.00$             RAH Multiple 32,300.00$             58.54% 20,372.30$             41.46% 14,427.70$             13,391.23$             3,347.81$               3,347.81$                          3,347.81$                     3,347.81$                       

16 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 361.08$                   -$                         361.08$                       Vendor Stmt Multiple 43.84$                     Pulte Multiple 43.84$                    63.40% 228.92$                   36.60% 132.16$                   43.84$                     43.84$                     -$                                   -$                               -$                                 

16 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,355.28$               -$                         1,355.28$                   Vendor Stmt Multiple 164.56$                   Pulte Multiple 164.56$                  63.40% 859.23$                   36.60% 496.05$                   164.56$                   164.56$                   -$                                   -$                               -$                                 

16 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 3,285.26$               -$                         3,285.26$                   Vendor Stmt Multiple 398.90$                   Pulte Multiple 398.90$                  63.40% 2,082.81$               36.60% 1,202.46$               398.90$                   398.90$                   -$                                   -$                               -$                                 

16 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 140947 01/10/23 5,620.53$               -$                         5,620.53$                   Multiple Multiple 3,380.70$               BWH Multiple 3,380.70$               100.00% 5,620.53$               0.00% -$                         2,106.30$               526.57$                   526.57$                             526.57$                         526.58$                          

16 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 186.88$                   -$                         186.88$                       Vendor Stmt Multiple 22.69$                     Pulte Multiple 22.69$                    63.40% 118.48$                   36.60% 68.40$                     22.69$                     22.69$                     -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Aztec Consultants 21421-52 Aurora Highlands Filing 14 Const. Services MULTIPLE Multiple 44,276.06$             -$                         44,276.06$                 Multiple Multiple 30,855.99$             RAH Multiple 30,855.99$             34.46% 15,259.30$             65.54% 29,016.76$             29,016.76$             7,031.22$               8,725.19$                          9,919.17$                     3,341.19$                       

16 Hard FILING 15 TM Blue Tec General Erosion Control 21194 11/22/22 2,319.74$               -$                         2,319.74$                   60000-00043285 12/19/22 2,319.74$               TM 01/01/23 2,319.74$               57.04% 1,323.26$               42.96% 996.48$                   996.48$                   249.12$                   249.12$                             249.12$                         249.12$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 21322 12/06/22 3,464.39$               -$                         3,464.39$                   60000-00043285 12/19/22 3,464.39$               TM 01/01/23 3,464.39$               57.04% 1,976.21$               42.96% 1,488.18$               1,488.18$               372.04$                   372.04$                             372.04$                         372.04$                          

16 Soft FILING 14 RAH Bemas Construction Aurora Highlands Filing 14 - CSP 3 MULTIPLE MULTIPLE 2,071,085.00$       161,399.63$           1,909,685.37$            Multiple Multiple 1,909,685.36$       RAH Multiple 1,909,685.36$       60.55% 1,156,266.55$       39.45% 753,418.82$           753,418.82$           188,354.71$           188,354.71$                     188,354.71$                 188,354.71$                   

16 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 298.50$                   29.85$                     268.65$                       Vendor Stmt Multiple 591.03$                   Pulte Multiple 591.03$                  0.00% -$                         100.00% 268.65$                   591.03$                   295.51$                   -$                                   -$                               295.51$                          

16 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 696.50$                   69.65$                     626.85$                       Vendor Stmt Multiple 2,977.47$               Pulte Multiple 2,977.47$               0.00% -$                         100.00% 626.85$                   2,977.47$               1,488.73$               -$                                   -$                               1,488.73$                       

16 Soft FILING 14 RAH CDPHE WQCD Permit for Filing 14 WC221122057 03/17/22 270.00$                   -$                         270.00$                       1144679 03/31/22 270.00$                   RAH 04/07/22 270.00$                  58.54% 158.06$                   41.46% 111.94$                   111.94$                   27.98$                     27.98$                               27.98$                           27.98$                             

16 Hard FILING 14 RAH City of Aurora Metal Fencing with Masonry Columns/Landscape Islands 636451 03/16/21 564.00$                   -$                         564.00$                       1129623 03/19/21 564.00$                   RAH 03/30/21 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   564.00$                   -$                                   -$                               -$                                 

16 Hard FILING 14 RAH City of Aurora TAH Filing 14 Civil Plans Review 636393 03/21/21 54,033.00$             -$                         54,033.00$                 1129447 03/16/21 54,033.00$             RAH 03/25/21 54,033.00$             15.00% 8,104.95$               85.00% 45,928.05$             45,928.05$             11,482.01$             11,482.01$                       11,482.01$                   11,482.01$                     

16 Hard FILING 14 RAH City of Aurora Storm Drain Development Fee 628139 12/07/20 61,028.15$             -$                         61,028.15$                 1137422 09/22/21 61,028.15$             RAH 09/28/21 61,028.15$             0.00% -$                         100.00% 61,028.15$             61,028.15$             15,257.04$             15,257.04$                       15,257.04$                   15,257.04$                     

16 Hard FILING 14 RAH Clear Creek Civil Erosion Control Maintenance 1937 05/06/22 1,842.40$               -$                         1,842.40$                   42738 05/20/22 1,842.40$               RAH 05/20/22 1,842.40$               58.54% 1,078.56$               41.46% 763.84$                   763.84$                   190.96$                   190.96$                             190.96$                         190.96$                          
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16 Hard FILING 14 RAH Clear Creek Civil Erosion Control Maintenance 1939 05/06/22 2,379.75$               -$                         2,379.75$                   42738 05/20/22 2,379.75$               RAH 05/20/22 2,379.75$               58.54% 1,393.13$               41.46% 986.62$                   986.62$                   246.65$                   246.65$                             246.65$                         246.65$                          

16 Hard FILING 14 RAH CMS Environmental Solutions Weekly Inspections 138677 08/01/22 625.00$                   -$                         625.00$                       -$                         58.54% 365.88$                   41.46% 259.12$                   -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 139535 09/01/22 625.00$                   -$                         625.00$                       6310853 01/09/23 625.00$                   TP 01/09/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

16 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 140885 10/01/22 625.00$                   -$                         625.00$                       6310853 01/09/23 625.00$                   TP 01/09/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

16 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 142336 11/01/22 625.00$                   -$                         625.00$                       6310853 01/09/23 625.00$                   TP 01/09/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

16 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 145084 01/01/23 625.00$                   -$                         625.00$                       6330442 01/18/23 625.00$                   TP 01/18/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

16 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 44,705.00$             2,235.25$               42,469.75$                 Multiple Multiple 42,469.75$             TP Multiple 42,469.75$             0.00% -$                         100.00% 42,469.75$             42,469.75$             42,469.75$             -$                                   -$                               -$                                 

16 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-19 01/22/23 21,280.00$             -$                         21,280.00$                 Multiple Multiple 30,400.00$             BWH 01/22/23 30,400.00$             46.33% 9,858.27$               53.67% 11,421.73$             16,316.76$             4,079.19$               4,079.19$                          4,079.19$                     4,079.19$                       

16 Hard FILING 14 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 631284 06/30/22 4,000.00$               -$                         4,000.00$                   48566 08/05/22 4,000.00$               RAH 08/05/22 4,000.00$               58.54% 2,341.64$               41.46% 1,658.36$               1,658.36$               414.59$                   414.59$                             414.59$                         414.59$                          

16 Hard FILING 14 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 593164 08/31/21 3,800.00$               -$                         3,800.00$                   25423 09/24/21 3,800.00$               RAH 09/24/21 3,800.00$               58.54% 2,224.56$               41.46% 1,575.44$               1,575.44$               393.86$                   393.86$                             393.86$                         393.86$                          

16 Hard FILING 17 CENTURY CTL Thompson Soils and Foundations Investigation - Lots 650880 12/31/22 14,080.00$             -$                         14,080.00$                 607563 01/26/23 14,080.00$             CENTURY 01/31/23 14,080.00$             100.00% 14,080.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH HR Green Development 201240 - RAH TAH Phase III - Filing 14 MULTIPLE MULTIPLE 247,345.00$           -$                         247,345.00$               Multiple Multiple 247,345.00$           RAH Multiple 247,345.00$          28.95% 71,617.84$             71.05% 175,727.16$           175,727.16$           43,931.79$             43,931.79$                       43,931.79$                   43,931.79$                     

16 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 5 09/30/22 26,146.21$             1,307.31$               24,838.90$                 607573 01/26/23 24,838.90$             CENTURY 01/30/23 24,838.90$             36.27% 9,007.91$               63.73% 15,830.99$             15,830.99$             3,244.22$               4,195.59$                          4,195.59$                     4,195.59$                       

16 Soft FILING 14 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 14 - 22105 MULTIPLE MULTIPLE 2,404,882.11$       180,101.62$           2,224,780.49$            Multiple Multiple 1,983,460.87$       RAH Multiple 1,983,460.87$       3.94% 87,683.90$             96.06% 2,137,096.59$       1,915,828.74$       311,110.87$           669,334.28$                     926,100.41$                 9,283.18$                       

16 Soft FILING 16 TriPointe Lockton Stormwater Quality Discharge Permit 24758841 01/04/23 254.00$                   -$                         254.00$                       6346301 01/26/23 254.00$                   TP 01/26/23 254.00$                  0.00% -$                         100.00% 254.00$                   254.00$                   63.50$                     63.50$                               63.50$                           63.50$                             

16 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 8 11/15/22 -$                         (18,270.59)$            18,270.59$                 Vendor Stmt Multiple 18,270.59$             Pulte Multiple 18,270.59$             0.00% -$                         100.00% 18,270.59$             8,617.86$               8,617.86$               -$                                   -$                               -$                                 

16 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 8 11/15/22 0.00$                       (39,292.50)$            39,292.50$                 Vendor Stmt Multiple 39,292.50$             Pulte Multiple 39,292.50$             0.00% -$                         100.00% 39,292.50$             16,302.06$             16,302.06$             -$                                   -$                               -$                                 

16 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 8 11/15/22 -$                         (100,782.12)$         100,782.12$               Vendor Stmt Multiple 100,782.12$           Pulte Multiple 100,782.12$          0.00% -$                         100.00% 100,782.12$           439.56$                   439.56$                   -$                                   -$                               -$                                 

16 Hard FILING 15 TM AG Wassenaar Concrete and Fill Testing 358042 10/26/22 26,465.00$             -$                         26,465.00$                 ET053003 12/19/22 26,465.00$             TM 12/19/22 26,465.00$             40.41% 10,695.67$             59.59% 15,769.33$             15,769.33$             3,942.33$               3,942.33$                          3,942.33$                     3,942.33$                       

16 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 6,985.00$               (34,711.32)$            41,696.32$                 Vendor Statement 01/00/00 21,446.10$             BWH 10/19/22 21,446.10$             4.15% 1,731.24$               95.85% 39,965.08$             21,446.10$             3,552.09$               (10,656.26)$                      24,998.19$                   3,552.09$                       

16 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE 22,890.25$             -$                         22,890.25$                 MULTIPLE MULTIPLE 22,890.25$             TM MULTIPLE 22,890.25$             0.00% -$                         100.00% 22,890.25$             22,890.25$             5,722.56$               5,722.56$                          5,722.56$                     5,722.56$                       

16 Soft FILING 14 RAH Norris Design TAH - Filing 14 - Preliminary Plat 0061-01-2622 Multiple MULTIPLE 72,504.72$             -$                         72,504.72$                 MULTIPLE MULTIPLE 72,504.72$             RAH Multiple 72,504.72$             35.02% 25,392.91$             64.98% 47,111.81$             47,111.81$             19,060.08$             4,495.83$                          4,495.83$                     19,060.08$                     

16 Hard FILING 02 RAH ProSystems Aurora Highlands - Street Lighting Filing 2 Pay App 4 07/18/22 118,616.00$           (35,866.00)$            154,482.00$               35866 Multiple 35,866.00$             RAH 01/00/00 35,866.00$             0.00% -$                         100.00% 154,482.00$           35,866.00$             35,866.00$             -$                                   -$                               -$                                 

16 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 37007 11/30/22 36,922.46$             -$                         36,922.46$                 6280236 01/03/23 36,922.46$             TP 01/03/23 36,922.46$             63.34% 23,388.01$             36.66% 13,534.45$             13,534.45$             3,383.61$               3,383.61$                          3,383.61$                     3,383.61$                       

16 Hard FILING 14 RAH ProSystems Aurora Highlands - Street Lighting Filing 14 1 09/19/22 81,293.60$             5,076.38$               76,217.22$                 1150159 10/07/22 76,217.22$             RAH 10/20/22 76,217.22$             0.00% -$                         100.00% 76,217.22$             76,217.22$             76,217.22$             -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2330 04/18/22 601.25$                   -$                         601.25$                       1146121 05/13/22 601.25$                   RAH 05/13/22 601.25$                  100.00% 601.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2317 04/18/22 438.75$                   -$                         438.75$                       1146121 05/13/22 438.75$                   RAH 05/13/22 438.75$                  100.00% 438.75$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2314 04/18/22 731.25$                   -$                         731.25$                       1146121 05/13/22 731.25$                   RAH 05/13/22 731.25$                  100.00% 731.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2463 10/15/22 926.25$                   -$                         926.25$                       1150922 11/15/22 926.25$                   RAH 11/15/22 926.25$                  100.00% 926.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2360 04/18/22 536.25$                   -$                         536.25$                       1146121 05/13/22 536.25$                   RAH 05/20/22 536.25$                  100.00% 536.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 9,350.00$               935.00$                   8,415.00$                   Vendor Stmt Multiple 5,130.00$               Pulte Vendor Stmt 5,130.00$               45.57% 3,835.07$               54.43% 4,579.93$               2,792.04$               698.01$                   698.01$                             698.01$                         698.01$                          

16 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 528.00$                   52.80$                     475.20$                       Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 284.10$                   40.22% 191.10$                   -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 17 CENTURY Studio Lightning Street Light Design 400 01/15/23 2,900.00$               -$                         2,900.00$                   607571 01/26/23 2,900.00$               CENTURY 02/01/23 2,900.00$               0.00% -$                         100.00% 2,900.00$               2,900.00$               2,900.00$               -$                                   -$                               -$                                 

16 Hard FILING 16 TriPointe Xcel Energy Filing 16 Electric Distribution 56328001-1520 - ELEC 01/19/23 79,255.00$             -$                         79,255.00$                 6331551 01/18/23 79,255.00$             TP 01/18/23 79,255.00$             100.00% 79,255.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 16 TriPointe Xcel Energy Filing 16 Gas Distribution 56328001-1520 - GAS 01/19/23 73,260.00$             -$                         73,260.00$                 6331551 01/18/23 73,260.00$             TP 01/18/23 73,260.00$             100.00% 73,260.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

17 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE -$                         -$                         -$                             MULTIPLE MULTIPLE 2,209.25$               TM MULTIPLE 2,209.25$               0.00% -$                         0.00% -$                         949.01$                   246.68$                   234.11$                             234.11$                         234.11$                          

17 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies INV003003 01/25/23 1,635.00$               -$                         1,635.00$                   ET053649 02/06/23 1,635.00$               TM 02/06/23 1,635.00$               100.00% 1,635.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

17 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 141622 02/07/23 449.97$                   -$                         449.97$                       Multiple Multiple 1,593.00$               BWH 02/13/23 1,593.00$               100.00% 449.97$                   0.00% -$                         526.57$                   131.64$                   131.64$                             131.64$                         131.64$                          

17 Soft FILING 17 CENTURY Aztec Consultants 65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading MULTIPLE MULTIPLE 22,365.71$             -$                         22,365.71$                 Multiple Multiple 22,365.71$             CENTURY 02/14/23 22,365.71$             61.19% 13,686.33$             38.81% 8,679.38$               8,679.38$               2,169.84$               2,169.84$                          2,169.84$                     2,169.84$                       

17 Hard FILING 15 TM Blue Tec General Erosion Control 21458 12/19/22 5,957.26$               -$                         5,957.26$                   43522 01/16/23 5,957.26$               TM 01/16/23 5,957.26$               57.04% 3,398.23$               42.96% 2,559.03$               2,559.03$               639.76$                   639.76$                             639.76$                         639.76$                          

17 Hard FILING 15 TM Blue Tec General Erosion Control 21476 12/20/22 8,684.23$               -$                         8,684.23$                   43522 01/16/23 8,684.23$               TM 01/16/23 8,684.23$               57.04% 4,953.80$               42.96% 3,730.43$               3,730.43$               932.61$                   932.61$                             932.61$                         932.61$                          

17 Hard FILING 15 TM Blue Tec Concrete Washout Refresh 21498 12/21/22 6,490.00$               -$                         6,490.00$                   43522 01/16/23 6,490.00$               TM 01/16/23 6,490.00$               57.04% 3,702.13$               42.96% 2,787.87$               2,787.87$               696.97$                   696.97$                             696.97$                         696.97$                          

17 Hard FILING 15 TM Blue Tec General Erosion Control 21502 12/21/22 350.00$                   -$                         350.00$                       43522 01/16/23 350.00$                   TM 01/16/23 350.00$                  57.04% 199.65$                   42.96% 150.35$                   150.35$                   37.59$                     37.59$                               37.59$                           37.59$                             

17 Hard FILING 15 TM Blue Tec General Erosion Control 21550 12/28/22 3,035.61$               -$                         3,035.61$                   43522 01/16/23 3,035.61$               TM 01/16/23 3,035.61$               57.04% 1,731.62$               42.96% 1,303.99$               1,303.99$               326.00$                   326.00$                             326.00$                         326.00$                          

17 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA MULTIPLE MULTIPLE 10,777.00$             -$                         10,777.00$                 Multiple Multiple 10,777.00$             TM 01/00/00 10,777.00$             57.04% 6,147.59$               42.96% 4,629.41$               4,629.41$               1,157.35$               1,157.35$                          1,157.35$                     1,157.35$                       

17 Hard FILING 15 TM AG Wassenaar 206125F  -Aurora Highlands PA 52.2 Aurora, CO INV001228 11/30/22 38,080.00$             -$                         38,080.00$                 ET053344 01/16/23 38,080.00$             TM 01/16/23 38,080.00$             57.04% 21,722.20$             42.96% 16,357.80$             16,357.80$             16,357.80$             -$                                   -$                               -$                                 

17 Soft FILING 17 CENTURY City of Aurora Civil Plans Review 698680 11/18/22 33,807.25$             -$                         33,807.25$                 609828 02/06/23 33,807.25$             CENTURY 02/14/23 33,807.25$             32.86% 11,108.46$             67.14% 22,698.79$             22,698.79$             5,674.70$               5,674.70$                          5,674.70$                     5,674.70$                       

17 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 146366 02/01/23 625.00$                   -$                         625.00$                       6395064 02/15/23 625.00$                   TP 02/15/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

17 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 - - -$                         -$                         -$                             31776 Multiple 9,120.00$               BWH 01/25/23 9,120.00$               #DIV/0! -$                         #DIV/0! -$                         4,895.03$               1,223.76$               1,223.76$                          1,223.76$                     1,223.76$                       

17 Hard FILING 17 CENTURY CTL Thompson Soils and Foundations Investigation - Lots 653627 01/31/23 12,800.00$             -$                         12,800.00$                 610690 02/09/23 12,800.00$             CENTURY 02/14/23 12,800.00$             100.00% 12,800.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

17 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 12975 02/13/23 345.00$                   -$                         345.00$                       6408583 02/23/23 345.00$                   TP 02/23/23 345.00$                  57.04% 196.80$                   42.96% 148.20$                   148.20$                   37.05$                     37.05$                               37.05$                           37.05$                             

17 Hard FILING 10 Bridgewater Lawson Construction Company TAH Filing 10 - Curb and Gutter and Walks MULTIPLE MULTIPLE 360,486.84$           18,024.34$             342,462.50$               Multiple Multiple 720,584.98$           BWH Multiple 720,584.98$          0.00% -$                         100.00% 342,462.50$           720,584.98$           39,338.81$             602,568.55$                     39,338.81$                   39,338.81$                     

17 Hard FILING 16 TriPointe MAC Electric and Lighting TAH Filing 16 Phase 1 and 2 Street Lighting 20220527 01/27/23 85,401.76$             -$                         85,401.76$                 6371779 02/06/23 85,401.76$             TP 02/06/23 85,401.76$             0.00% -$                         100.00% 85,401.76$             85,401.76$             85,401.76$             -$                                   -$                               -$                                 

17 Hard FILING 10 Bridgewater Martin Marietta Filing 10 Paving MULTIPLE MULTIPLE 143,431.49$           7,171.57$               136,259.92$               Multiple Multiple 250,687.42$           BWH 01/00/00 250,687.42$          0.00% -$                         100.00% 136,259.92$           250,687.42$           250,687.42$           -$                                   -$                               -$                                 

17 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 60,913.31$             -$                         60,913.31$                 Multiple Multiple 48,275.41$             TM Multiple 48,275.41$             28.80% 17,540.79$             71.20% 43,372.52$             37,874.02$             22,952.86$             8,929.84$                          5,647.66$                     343.66$                          

17 Hard FILING 10 Bridgewater Monks Construction Company Filing 10 Grading MULTIPLE MULTIPLE 7,989.10$               (31,306.61)$            39,295.71$                 Multiple Multiple -$                         -$                         46.33% 18,204.30$             53.67% 21,091.41$             (271,487.86)$         (67,871.97)$            (67,871.97)$                      (67,871.97)$                  (67,871.97)$                    

17 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE -$                         85,530.97$             (85,530.97)$                Multiple Multiple 62,752.50$             BWH Multiple 62,752.50$             4.94% (4,223.40)$              95.06% (81,307.56)$            61,628.10$             6,621.74$               47,457.05$                       5,031.58$                     2,517.74$                       

17 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE 6,302.45$               -$                         6,302.45$                   MULTIPLE MULTIPLE 2,704.45$               TM MULTIPLE 2,704.45$               0.00% -$                         100.00% 6,302.45$               2,704.45$               676.11$                   676.11$                             676.11$                         676.11$                          

17 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 93,910.90$             4,695.55$               89,215.36$                 Multiple Multiple 89,215.36$             TP Multiple 89,215.36$             0.00% -$                         100.00% 89,215.36$             89,215.36$             89,215.36$             -$                                   -$                               -$                                 

17 Hard FILING 10 Bridgewater ProSystems Filing 10 Streetlights 1 09/26/22 56,962.20$             2,848.11$               54,114.09$                 31537 11/25/22 54,114.09$             BWH 12/09/22 54,114.09$             0.00% -$                         100.00% 54,114.09$             54,114.09$             54,114.09$             -$                                   -$                               -$                                 

22 Hard FILING 10 Bridgewater Page Specialty Filing 10 Mailboxes 1 05/31/23 7,653.00$               -$                         7,653.00$                   Vendor Stmt 05/25/23 7,653.00$               BWH 05/25/23 7,653.00$               0.00% -$                         100.00% 7,653.00$               7,653.00$               7,653.00$               -$                                   -$                               -$                                 

22 Hard FILING 10 Bridgewater ProSystems Filing 10 Streetlights 2 06/13/23 147,881.80$           7,394.09$               140,487.71$               1181 08/10/23 140,487.71$           BWH 08/10/23 140,487.71$          0.00% -$                         0.00% 140,487.71$           140,487.71$           140,487.71$           -$                                   -$                               -$                                 

17 Hard FILING 10 Bridgewater Rocky Mountain Group Construction Materials Compaction Testing 182538-3 10/31/21 20,030.00$             -$                         20,030.00$                 CC 12/07/21 20,030.00$             BWH 12/07/21 20,030.00$             15.00% 3,004.50$               85.00% 17,025.50$             17,025.50$             4,256.38$               4,256.38$                          4,256.38$                     4,256.38$                       

17 Hard FILING 10 Bridgewater Rocky Mountain Group Construction Materials Compaction Testing 182538-4 11/30/21 16,665.63$             -$                         16,665.63$                 CC 12/22/21 16,665.63$             BWH 12/22/21 16,665.63$             15.00% 2,499.84$               85.00% 14,165.79$             14,165.79$             3,541.45$               3,541.45$                          3,541.45$                     3,541.45$                       

17 Hard FILING 10 Bridgewater Rocky Mountain Group Construction Materials Compaction Testing 182538-5 12/31/21 8,817.50$               -$                         8,817.50$                   CC 01/20/22 8,817.50$               BWH 01/20/22 8,817.50$               15.00% 1,322.63$               85.00% 7,494.88$               7,494.88$               1,873.72$               1,873.72$                          1,873.72$                     1,873.72$                       

17 Hard FILING 10 Bridgewater Signage and Striping Signage and Striping - Aurora Higlands Filing 10 4262 11/21/22 9,680.00$               -$                         9,680.00$                   31805 01/25/23 9,680.00$               BWH 01/25/23 9,680.00$               0.00% -$                         100.00% 9,680.00$               9,680.00$               9,680.00$               -$                                   -$                               -$                                 

17 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 11,245.60$             1,124.56$               10,121.04$                 Multiple Multiple 6,687.90$               BWH 02/20/23 6,687.90$               46.33% 4,688.72$               53.67% 5,432.32$               9,315.03$               2,328.76$               2,328.76$                          2,328.76$                     2,328.76$                       

18 Soft FILING 17 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 142512 03/02/23 6,400.00$               -$                         6,400.00$                   623710 03/23/23 6,400.00$               CENTURY 03/23/23 6,400.00$               61.19% 3,916.38$               38.81% 2,483.62$               2,483.62$               620.91$                   620.91$                             620.91$                         620.91$                          

18 Soft FILING 04 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 3,437.50$               -$                         3,437.50$                   Vendor Stmt Multiple 179,332.00$           Pulte Multiple -$                         46.99% 1,615.38$               53.01% 1,822.12$               2,915.39$               728.85$                   728.85$                             728.85$                         728.85$                          

18 Soft FILING 05 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 3,000.00$               -$                         3,000.00$                   Vendor Stmt Multiple 77,559.00$             Pulte Multiple -$                         45.57% 1,367.23$               54.43% 1,632.77$               2,177.03$               544.26$                   544.26$                             544.26$                         544.26$                          

18 Soft FILING 08 Pulte Contour Services TAH F4, F5, F8, and F13 MULTIPLE MULTIPLE 6,627.00$               -$                         6,627.00$                   Vendor Stmt Multiple 6,627.00$               Pulte Multiple -$                         59.78% 3,961.91$               40.22% 2,665.09$               3,553.45$               888.36$                   888.36$                             888.36$                         888.36$                          

18 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 - - 9,120.00$               -$                         9,120.00$                   44951 Multiple 31,776.00$             BWH Multiple 31,776.00$             46.33% 4,224.97$               53.67% 4,895.03$               11,421.73$             2,855.43$               2,855.43$                          2,855.43$                     2,855.43$                       

18 Hard FILING 17 CENTURY CTL Thompson Soils and Foundations Investigation - Lots 656132 02/28/23 5,120.00$               -$                         5,120.00$                   6181635 03/09/23 5,120.00$               CENTURY 03/14/23 5,120.00$               100.00% 5,120.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

18 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 26,458.20$             2,645.82$               23,812.38$                 Multiple Multiple -$                         BWH Vendor Stmt -$                         46.33% 11,031.43$             53.67% 12,780.95$             2,315.46$               578.87$                   578.87$                             578.87$                         578.87$                          

18 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         #DIV/0! (117.43)$                 #DIV/0! 117.43$                   -$                         -$                         -$                                   -$                               -$                                 

18 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 10,125.00$             Pulte Vendor Stmt 10,125.00$             #DIV/0! (260.90)$                 #DIV/0! 260.90$                   5,510.61$               1,377.65$               1,377.65$                          1,377.65$                     1,377.65$                       

18 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 10,088.25$             1,008.83$               9,079.42$                   Vendor Stmt Multiple 781.20$                   Pulte Vendor Stmt 781.20$                  59.78% 5,428.08$               40.22% 3,651.35$               314.16$                   78.54$                     78.54$                               78.54$                           78.54$                             

19 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE 8,956.00$               -$                         8,956.00$                   MULTIPLE MULTIPLE 7,134.00$               TM MULTIPLE 7,134.00$               0.00% -$                         100.00% 8,956.00$               7,134.00$               1,783.50$               1,783.50$                          1,783.50$                     1,783.50$                       

19 Hard FILING 16 TriPointe AG Wassenaar 213279F - Filing 16 - 35th Avenue and Sunset Street INV003983 02/24/23 325.00$                   -$                         325.00$                       6489297 03/30/23 325.00$                   TP 03/30/23 325.00$                  0.00% -$                         100.00% 325.00$                   325.00$                   325.00$                   -$                                   -$                               -$                                 

19 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 357771 10/18/21 9,810.00$               -$                         9,810.00$                   6421458 03/01/23 9,810.00$               TP 03/01/23 9,810.00$               100.00% 9,810.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

19 Soft FILING 15 TM Enertia Consulting Group Addendum 1: TAH PA 52.2 CO, PO#10 - Construction Administration 259-22 12/01/22 2,448.00$               -$                         2,448.00$                   Vendor Stmt 03/06/23 2,448.00$               03/06/23 2,448.00$               57.04% 1,396.43$               42.96% 1,051.57$               1,051.57$               262.89$                   262.89$                             262.89$                         262.89$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 21967 02/14/23 5,983.38$               -$                         5,983.38$                   60000-00044165 03/27/23 5,983.38$               TM 03/27/23 5,983.38$               57.04% 3,413.13$               42.96% 2,570.25$               2,570.25$               642.56$                   642.56$                             642.56$                         642.56$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 22002 02/17/23 2,185.00$               -$                         2,185.00$                   60000-00044231 04/03/23 2,185.00$               TM 04/03/23 2,185.00$               57.04% 1,246.40$               42.96% 938.60$                   938.60$                   234.65$                   234.65$                             234.65$                         234.65$                          

19 Hard FILING 15 TM AG Wassenaar 206125OX - Aurora Highlands PA 52.2 INV001229 11/30/22 3,480.00$               -$                         3,480.00$                   Vendor Stmt 03/06/23 3,480.00$               TM 03/06/23 3,480.00$               57.04% 1,985.12$               42.96% 1,494.88$               1,494.88$               373.72$                   373.72$                             373.72$                         373.72$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 22011 02/17/23 1,617.25$               -$                         1,617.25$                   60000-00044001 03/06/23 1,617.25$               TM 03/06/23 1,617.25$               57.04% 922.54$                   42.96% 694.71$                   694.71$                   173.68$                   173.68$                             173.68$                         173.68$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 22115 02/28/23 400.22$                   -$                         400.22$                       60000-00044165 03/27/23 400.22$                   TM 03/27/23 400.22$                  57.04% 228.30$                   42.96% 171.92$                   171.92$                   42.98$                     42.98$                               42.98$                           42.98$                             

19 Hard FILING 15 TM Blue Tec General Erosion Control 22323 03/16/23 2,091.15$               -$                         2,091.15$                   60000-00044231 04/03/23 2,091.15$               TM 04/03/23 2,091.15$               57.04% 1,192.87$               42.96% 898.28$                   898.28$                   224.57$                   224.57$                             224.57$                         224.57$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 22368 03/21/23 2,199.08$               -$                         2,199.08$                   60000-00044231 04/03/23 2,199.08$               TM 04/03/23 2,199.08$               57.04% 1,254.43$               42.96% 944.65$                   944.65$                   236.16$                   236.16$                             236.16$                         236.16$                          

19 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 1,014.90$               101.49$                   913.41$                       Vendor Stmt Multiple 913.41$                   Pulte Multiple 913.41$                  #DIV/0! -$                         #DIV/0! 913.41$                   913.41$                   456.71$                   -$                                   -$                               456.71$                          

19 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 3,761.10$               376.11$                   3,384.99$                   Vendor Stmt Multiple 5,672.79$               Pulte Multiple 5,672.79$               0.00% -$                         100.00% 3,384.99$               5,672.79$               2,836.40$               -$                                   -$                               2,836.40$                       

19 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 8,310.96$               831.10$                   7,479.86$                   Vendor Stmt Multiple 4,274.21$               Pulte Multiple 4,274.21$               0.00% -$                         100.00% 7,479.86$               4,274.21$               2,137.10$               -$                                   -$                               2,137.10$                       

19 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 147847 03/01/23 625.00$                   -$                         625.00$                       6452436 03/13/23 625.00$                   TP 03/13/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

19 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 148589 03/01/23 95.00$                     -$                         95.00$                         6474035 03/24/23 95.00$                     TP 03/24/23 95.00$                    63.34% 60.18$                     36.66% 34.82$                     34.82$                     8.71$                       8.71$                                 8.71$                             8.71$                               

19 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 149244 04/01/23 625.00$                   -$                         625.00$                       6514327 04/06/23 625.00$                   TP 04/06/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

19 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-21 04/20/23 3,040.00$               -$                         3,040.00$                   45007 12/30/86 44,951.00$             BWH Multiple 44,951.00$             46.33% 1,408.32$               53.67% 1,631.68$               4,895.03$               1,223.76$               1,223.76$                          1,223.76$                     1,223.76$                       

19 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing MULTIPLE MULTIPLE 721.00$                   -$                         721.00$                       Multiple Multiple 721.00$                   CENTURY 09/09/22 721.00$                  61.19% 441.20$                   38.81% 279.80$                   279.80$                   69.95$                     69.95$                               69.95$                           69.95$                             

19 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA MULTIPLE MULTIPLE 3,483.00$               -$                         3,483.00$                   Multiple Multiple 3,483.00$               TM 01/00/00 3,483.00$               57.04% 1,986.83$               42.96% 1,496.17$               1,496.17$               374.04$                   374.04$                             374.04$                         374.04$                          

19 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 354333 07/29/22 38,660.00$             -$                         38,660.00$                 Vendor Stmt 03/06/23 38,660.00$             TM 03/06/23 38,660.00$             50.29% 19,442.08$             49.71% 19,217.92$             19,217.92$             4,804.48$               4,804.48$                          4,804.48$                     4,804.48$                       

19 Soft FILING 17 CENTURY ERO Resources 21-166 CC Aurora Highlands PA70 Phase 1 ESA 100763 11/14/22 1,600.00$               -$                         1,600.00$                   630765 04/20/23 1,600.00$               CENTURY 04/26/23 1,600.00$               61.19% 979.09$                   38.81% 620.91$                   620.91$                   155.23$                   155.23$                             155.23$                         155.23$                          

19 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 2,451.37$               -$                         2,451.37$                   Vendor Stmt 01/00/00 -$                         Pulte 05/03/22 260,754.99$          56.63% 1,388.23$               43.37% 1,063.14$               872.98$                   218.24$                   218.24$                             218.24$                         218.24$                          

19 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 9,200.96$               -$                         9,200.96$                   Vendor Stmt 01/00/00 -$                         Pulte 05/03/22 260,754.99$          56.63% 5,210.58$               43.37% 3,990.38$               3,276.63$               819.16$                   819.16$                             819.16$                         819.16$                          

19 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 22,303.59$             -$                         22,303.59$                 Vendor Stmt 01/00/00 -$                         Pulte 05/03/22 260,754.99$          56.63% 12,630.71$             43.37% 9,672.87$               7,942.72$               1,985.68$               1,985.68$                          1,985.68$                     1,985.68$                       

19 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 1,268.72$               -$                         1,268.72$                   Vendor Stmt 01/00/00 -$                         Pulte 05/03/22 260,754.99$          56.63% 718.49$                   43.37% 550.23$                   451.81$                   112.95$                   112.95$                             112.95$                         112.95$                          

19 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13060 02/27/23 460.00$                   -$                         460.00$                       6440427 03/07/23 460.00$                   TP 03/07/23 460.00$                  57.04% 262.40$                   42.96% 197.60$                   197.60$                   49.40$                     49.40$                               49.40$                           49.40$                             

19 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13205 03/15/23 345.00$                   -$                         345.00$                       6466292 03/21/23 460.00$                   TP 03/21/23 460.00$                  57.04% 196.80$                   42.96% 148.20$                   197.60$                   49.40$                     49.40$                               49.40$                           49.40$                             

19 Soft FILING 16 TriPointe Kimley Horn Dry Utility Coordination 23986489 01/31/23 6,040.00$               -$                         6,040.00$                   6472109 03/23/23 6,040.00$               TP 03/23/23 6,040.00$               100.00% 6,040.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

19 Hard FILING 16 TriPointe MAC Electric and Lighting TAH Filing 16 Phase 1 and 2 Street Lighting 20230108 03/07/23 67,220.90$             -$                         67,220.90$                 6553140 04/26/23 67,220.90$             TP 04/26/23 67,220.90$             0.00% -$                         100.00% 67,220.90$             67,220.90$             67,220.90$             -$                                   -$                               -$                                 

19 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 353116 06/30/22 7,690.00$               -$                         7,690.00$                   Vendor Stmt 03/06/23 7,690.00$               TM 03/06/23 7,690.00$               48.99% 3,767.49$               51.01% 3,922.51$               3,922.51$               980.63$                   980.63$                             980.63$                         980.63$                          
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19 Hard FILING 15 TM AG Wassenaar 206125F  -Aurora Highlands PA 52.2 Aurora, CO INV003111 01/30/23 7,705.00$               -$                         7,705.00$                   ET054097 03/06/23 7,705.00$               TM 03/06/23 7,705.00$               44.98% 3,465.40$               55.02% 4,239.60$               4,239.60$               1,059.90$               1,059.90$                          1,059.90$                     1,059.90$                       

19 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 8,410.21$               -$                         8,410.21$                   Multiple Multiple 7,121.90$               TM Multiple 7,121.90$               28.65% 2,409.79$               71.35% 6,000.42$               11,498.92$             4,905.05$               5,923.75$                          335.06$                         335.06$                          

19 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 Pay App 14 03/23/23 111,765.00$           3,968.24$               107,796.75$               6472239 03/23/23 106,176.75$           TP 03/23/23 106,176.75$          18.22% 19,645.11$             81.78% 88,151.64$             86,531.64$             76,762.60$             3,256.35$                          3,256.35$                     3,256.35$                       

19 Hard FILING 16 TriPointe New West Paving Paving - Filing 16 MULTIPLE MULTIPLE 219,016.25$           -$                         219,016.25$               Multiple Multiple 219,016.25$           TP Multiple 219,016.25$          0.00% -$                         0.00% 219,016.25$           219,016.25$           219,016.25$           -$                                   -$                               -$                                 

19 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP 01-78910 01/31/23 406.50$                   -$                         406.50$                       5102272 03/23/23 406.50$                   TP 01/00/00 406.50$                  0.00% -$                         100.00% 406.50$                   406.50$                   203.25$                   -$                                   -$                               203.25$                          

19 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 36787 10/31/22 33,130.90$             -$                         33,130.90$                 6472109 03/23/23 33,130.90$             TP 03/23/23 33,130.90$             61.19% 20,273.91$             38.81% 12,856.99$             12,856.99$             3,214.25$               3,214.25$                          3,214.25$                     3,214.25$                       

19 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 37491 01/31/23 1,845.30$               -$                         1,845.30$                   6421458 03/01/23 1,845.30$               TP 03/01/23 1,845.30$               61.19% 1,129.20$               38.81% 716.10$                   716.10$                   179.02$                   179.02$                             179.02$                         179.02$                          

19 Hard FILING 16 TriPointe R&S Retaining Walls Retaining Walls at Phase 3 34435 03/15/23 49,887.00$             -$                         49,887.00$                 6489419 03/30/23 49,887.00$             TP 03/30/23 49,887.00$             100.00% 49,887.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

19 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 23,844.35$             2,384.44$               21,459.92$                 Multiple Multiple 44,977.00$             BWH 04/23/23 44,977.00$             46.33% 9,941.61$               53.67% 11,518.30$             12,780.95$             3,195.24$               3,195.24$                          3,195.24$                     3,195.24$                       

19 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         #DIV/0! -$                         #DIV/0! -$                         -$                         -$                         -$                                   -$                               -$                                 

19 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 4,422.75$               442.28$                   3,980.48$                   Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 2,379.70$               40.22% 1,600.77$               -$                         -$                         -$                                   -$                               -$                                 

19 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 2,980.80$               Pulte Vendor Stmt 2,980.80$               #DIV/0! -$                         #DIV/0! -$                         1,198.75$               299.69$                   299.69$                             299.69$                         299.69$                          

19 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 6487 01/31/23 750.00$                   -$                         750.00$                       6472109 03/23/23 750.00$                   TP 03/23/23 750.00$                  61.19% 458.95$                   38.81% 291.05$                   291.05$                   291.05$                   -$                                   -$                               -$                                 

20 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 138.99$                   -$                         138.99$                       Vendor Stmt Multiple 404.92$                   Pulte Multiple 404.92$                  69.96% 97.24$                     30.04% 41.76$                     132.16$                   40.87$                     25.21$                               25.21$                           40.87$                             

20 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 521.70$                   -$                         521.70$                       Vendor Stmt Multiple 1,519.84$               Pulte Multiple 1,519.84$               69.96% 364.97$                   30.04% 156.72$                   496.05$                   153.40$                   94.63$                               94.63$                           153.40$                          

20 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,264.62$               -$                         1,264.62$                   Vendor Stmt Multiple 3,684.17$               Pulte Multiple 3,684.17$               69.96% 884.71$                   30.04% 379.91$                   1,202.46$               371.85$                   229.38$                             229.38$                         371.85$                          
20 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 27,562.58$             -$                         27,562.58$                 Multiple Multiple 8,154.00$               BWH 04/28/22 8,154.00$               71.34% 19,663.96$             28.66% 7,898.63$               7,372.05$               1,843.01$               1,843.01$                          1,843.01$                     1,843.01$                       
20 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 71.94$                     -$                         71.94$                         Vendor Stmt Multiple 209.57$                   Pulte Multiple 209.57$                  69.96% 50.33$                     30.04% 21.61$                     68.40$                     21.15$                     13.05$                               13.05$                           21.15$                             
20 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing inv005274 03/31/23 16,900.00$             -$                         16,900.00$                 ET54942 05/08/23 16,900.00$             TM 05/28/23 16,900.00$             57.04% 9,640.37$               42.96% 7,259.63$               7,259.63$               1,814.91$               1,814.91$                          1,814.91$                     1,814.91$                       

20 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 1,194.00$               119.40$                   1,074.60$                   Vendor Stmt Multiple 537.30$                   Pulte Multiple 537.30$                  #DIV/0! -$                         #DIV/0! 1,074.60$               537.30$                   268.65$                   -$                                   -$                               268.65$                          

20 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 1,393.00$               139.30$                   1,253.70$                   Vendor Stmt Multiple 2,507.40$               Pulte Multiple 2,507.40$               0.00% -$                         100.00% 1,253.70$               2,507.40$               1,253.70$               -$                                   -$                               1,253.70$                       

20 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 2,374.56$               237.46$                   2,137.10$                   Vendor Stmt Multiple 3,205.66$               Pulte Multiple 3,205.66$               0.00% -$                         100.00% 2,137.10$               3,205.66$               1,602.83$               -$                                   -$                               1,602.83$                       

20 Soft FILING 04 Pulte Contour Services TAH F4, F5, F8, and F13 MULTIPLE MULTIPLE 2,949.17$               -$                         2,949.17$                   Vendor Stmt Multiple 2,949.17$               Pulte Multiple -$                         51.67% 1,523.76$               48.33% 1,425.40$               1,425.40$               356.35$                   356.35$                             356.35$                         356.35$                          

20 Soft FILING 05 Pulte Contour Services TAH F4, F5, F8, and F13 MULTIPLE MULTIPLE 4,636.67$               -$                         4,636.67$                   Vendor Stmt Multiple 4,636.67$               Pulte Multiple -$                         49.66% 2,302.58$               50.34% 2,334.09$               2,334.09$               583.52$                   583.52$                             583.52$                         583.52$                          

20 Soft FILING 08 Pulte Contour Services TAH F4, F5, F8, and F13 MULTIPLE MULTIPLE 1,427.67$               -$                         1,427.67$                   Vendor Stmt Multiple 1,427.67$               Pulte Multiple -$                         36.86% 526.20$                   63.14% 901.47$                   901.47$                   225.37$                   225.37$                             225.37$                         225.37$                          

20 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-22 05/25/23 3,040.00$               -$                         3,040.00$                   Vendor Statement 05/20/23 3,040.00$               BWH 05/20/23 3,040.00$               46.33% 1,408.32$               53.67% 1,631.68$               1,631.68$               407.92$                   407.92$                             407.92$                         407.92$                          

20 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving NA NA -$                         -$                         -$                             Vendor Stmt Multiple 184,672.09$           Pulte Multiple 184,672.09$          0.00% -$                         100.00% -$                         15,437.34$             15,437.34$             -$                                   -$                               -$                                 

20 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving NA NA -$                         -$                         -$                             Vendor Stmt Multiple -$                         Pulte Multiple -$                         0.00% -$                         100.00% -$                         39,292.50$             39,292.50$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving NA NA -$                         (3,347.02)$              3,347.02$                   Vendor Stmt Multiple 3,347.02$               Pulte Multiple 3,347.02$               0.00% -$                         100.00% 3,347.02$               130,079.02$           130,079.02$           -$                                   -$                               -$                                 

20 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         1,382.15$               (1,382.15)$                  Vendor Stmt Multiple 157,178.10$           Pulte Vendor Stmt (1,382.15)$              100.00% (1,689.53)$              0.00% 307.38$                   307.38$                   (41.47)$                   128.35$                             -$                               220.50$                          

20 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         44.50$                     (44.50)$                        Vendor Stmt Multiple 157,179.10$           Pulte Vendor Stmt (44.50)$                   100.00% (1,022.67)$              0.00% 978.17$                   978.17$                   665.42$                   312.75$                             -$                               -$                                 

20 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 19,230.00$             (112,907.15)$         132,137.15$               Vendor Stmt Multiple 157,180.10$           Pulte Vendor Stmt 112,907.15$          100.00% 35,634.89$             0.00% 96,502.26$             96,502.26$             24,911.43$             46,262.76$                       24,390.31$                   937.76$                          

20 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 144376 04/05/23 20,446.13$             -$                         20,446.13$                 ET054943 05/08/23 20,446.13$             TM 05/08/23 20,446.13$             25.90% 5,294.88$               74.10% 15,151.25$             13,383.25$             11,792.05$             1,591.20$                          -$                               -$                                 

20 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE -$                         -$                         -$                             MULTIPLE MULTIPLE 5,420.00$               TM MULTIPLE 5,420.00$               0.00% -$                         100.00% -$                         5,420.00$               1,355.00$               1,355.00$                          1,355.00$                     1,355.00$                       

20 Hard FILING 08 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE -$                         -$                         9,525.00$                   Vendor Stmt 05/31/23 9,525.00$               Pulte Vendor Stmt 9,525.00$               0.00% -$                         100.00% -$                         9,525.00$               9,525.00$               -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Precise Striping Biloxi Ct and Dusquesne Ct Street Name Signs 9423 05/16/23 1,650.00$               -$                         1,650.00$                   -$                         0.00% -$                         100.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

20 Hard FILING 04 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         (5,591.00)$              5,591.00$                   Vendor Stmt MULTIPLE 5,591.00$               Pulte 10/26/22 5,591.00$               0.00% -$                         100.00% 5,591.00$               5,591.00$               5,591.00$               -$                                   -$                               -$                                 

20 Hard FILING 05 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         (16,115.00)$            16,115.00$                 Vendor Stmt MULTIPLE 16,115.00$             Pulte 10/26/22 16,115.00$             0.00% -$                         100.00% 16,115.00$             16,115.00$             16,115.00$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         (47,734.50)$            47,734.50$                 Vendor Stmt MULTIPLE 47,734.50$             Pulte 10/26/22 47,734.50$             0.00% -$                         100.00% 47,734.50$             23,867.25$             23,867.25$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 16,137.50$             1,613.75$               14,523.75$                 Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 8,682.94$               40.22% 5,840.81$               -$                         -$                         -$                                   -$                               -$                                 

20 Hard FILING 05 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 1,003.80$               (23,614.51)$            23,614.51$                 Vendor Stmt Multiple 23,614.51$             Pulte Multiple 23,614.51$             0.00% -$                         100.00% 23,614.51$             23,614.51$             23,614.51$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 3,660.20$               (56,012.80)$            59,673.00$                 Vendor Stmt Multiple 59,673.00$             Pulte Multiple 59,673.00$             0.00% -$                         100.00% 59,673.00$             56,012.80$             56,012.80$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 20.00$                     (107,724.59)$         107,724.59$               Vendor Stmt Multiple 107,724.59$           Pulte Multiple 107,724.59$          0.00% -$                         0.00% 107,724.59$           107,724.59$           107,724.59$           -$                                   -$                               -$                                 

21 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Geotechnical Site Development Study INV005609 04/30/23 10,565.00$             -$                         10,565.00$                 6610305 05/18/23 10,565.00$             TP 05/18/23 10,565.00$             13.49% 1,425.73$               86.51% 9,139.27$               9,139.27$               9,139.27$               -$                                   -$                               -$                                 

21 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Geotechnical Site Development Study INV007937 05/31/23 6,095.00$               -$                         6,095.00$                   6706950 06/28/23 6,095.00$               TP 06/28/23 6,095.00$               21.69% 1,321.70$               78.31% 4,773.30$               4,773.30$               4,773.30$               -$                                   -$                               -$                                 

21 Hard FILING 14 RAH Alpine Civil Construction Aurora Highlands CSP-3 MULTIPLE MULTIPLE 1,042,142.18$       104,214.22$           937,927.96$               Multiple Multiple 937,927.96$           RAH Multiple 937,927.96$          0.00% -$                         100.00% 937,927.96$           937,927.96$           934,957.96$           -$                                   -$                               2,970.00$                       

21 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 37.58$                     -$                         37.58$                         Vendor Stmt Multiple 138.99$                   Pulte Multiple 138.99$                  0.00% -$                         100.00% 37.58$                     41.76$                     -$                         -$                                   -$                               41.76$                             

21 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 141.05$                   -$                         141.05$                       Vendor Stmt Multiple 521.70$                   Pulte Multiple 521.70$                  0.00% -$                         100.00% 141.05$                   156.72$                   -$                         -$                                   -$                               156.72$                          

21 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 341.92$                   -$                         341.92$                       Vendor Stmt Multiple 1,264.62$               Pulte Multiple 1,264.62$               0.00% -$                         100.00% 341.92$                   379.91$                   -$                         -$                                   -$                               379.91$                          

21 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 19.45$                     -$                         19.45$                         Vendor Stmt Multiple 71.94$                     Pulte Multiple 71.94$                    0.00% -$                         100.00% 19.45$                     21.61$                     -$                         -$                                   -$                               21.61$                             

21 Soft FILING 14 RAH Aztec Consultants 21421-52 Aurora Highlands Filing 14 Const. Services MULTIPLE Multiple 26,526.38$             -$                         26,526.38$                 Multiple Multiple 54,284.92$             RAH Multiple 54,284.92$             46.37% 12,300.80$             53.63% 14,225.58$             20,618.70$             8,886.05$               3,950.55$                          6,457.55$                     1,324.55$                       

21 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 17,187.84$             -$                         17,187.84$                 Multiple Multiple 17,187.84$             TP Multiple 17,187.84$             100.00% 10,217.79$             0.00% 6,970.05$               6,970.05$               4,970.00$               630.05$                             1,370.00$                     -$                                 

21 Soft FILING 14 RAH B & J Surveying Updated Lot Matrix 366676 04/03/23 11,736.00$             -$                         11,736.00$                 65775 04/11/23 11,736.00$             RAH 04/11/23 11,736.00$             100.00% 11,736.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Soft FILING 16 TriPointe City of Aurora Stormwater Quality Discharge Permit Fee > 5 acres 646503 06/28/21 63,910.00$             -$                         63,910.00$                 4781820 09/13/21 63,910.00$             TP 09/13/21 63,910.00$             15.00% 9,586.50$               85.00% 54,323.50$             54,323.50$             13,580.88$             13,580.88$                       13,580.88$                   13,580.88$                     

21 Soft FILING 17 CENTURY City of Aurora Storm Drain Development Fee 709783 03/28/22 30,534.57$             -$                         30,534.57$                 642415 06/05/23 30,534.57$             CENTURY 06/14/23 30,534.57$             0.00% -$                         100.00% 30,534.57$             30,534.57$             30,534.57$             -$                                   -$                               -$                                 

21 Soft FILING 17 CENTURY City of Aurora Residential, Road, Linear and Vertical Construction Fiscal Security 717370 06/20/23 29,832.00$             -$                         29,832.00$                 648721 06/22/23 29,832.00$             CENTURY 07/01/23 29,832.00$             61.19% 18,255.21$             38.81% 11,576.79$             11,576.79$             2,894.20$               2,894.20$                          2,894.20$                     2,894.20$                       

21 Soft FILING 14 RAH City of Aurora TAH Filing 14 Tap Fee 717611 06/21/23 3,646.00$               -$                         3,646.00$                   1157142 06/23/23 3,646.00$               RAH 07/05/23 3,646.00$               0.00% -$                         100.00% 3,646.00$               3,646.00$               -$                         3,646.00$                          -$                               -$                                 

21 Soft FILING 14 RAH City of Aurora TAH Filing 14 Water Service (Meter Pit to Unit) 711357 04/26/23 9,450.00$               -$                         9,450.00$                   1155622 04/27/23 9,450.00$               RAH 05/09/23 9,450.00$               100.00% 9,450.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 150721 05/01/23 625.00$                   -$                         625.00$                       6583810 05/05/23 625.00$                   TP 05/05/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

21 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 152168 06/01/23 625.00$                   -$                         625.00$                       6665656 06/08/23 625.00$                   TP 06/08/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

21 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 282,168.69$           14,108.43$             268,060.26$               Multiple Multiple 268,060.26$           TP Multiple 268,060.26$          0.00% -$                         100.00% 268,060.26$           268,060.26$           268,060.26$           -$                                   -$                               -$                                 

21 Hard FILING 17 CENTURY CTL Thompson Soils and Foundation Investigation - Lots 662698 04/30/23 4,480.00$               -$                         4,480.00$                   634628 05/04/23 4,480.00$               CENTURY 05/10/23 4,480.00$               100.00% 4,480.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Soft FILING 16 TriPointe First American Title Insurance CompanyMisc Title Processing Fee 9768-5509111699 06/08/23 233.00$                   -$                         233.00$                       6674701 06/13/23 233.00$                   TP 06/13/23 233.00$                  100.00% 233.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13535 05/05/23 345.00$                   -$                         345.00$                       6604316 05/16/23 345.00$                   TP 05/16/23 345.00$                  63.34% 218.54$                   36.66% 126.46$                   126.46$                   31.62$                     31.62$                               31.62$                           31.62$                             

21 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13760 06/07/23 345.00$                   -$                         345.00$                       6667452 06/09/23 345.00$                   TP 06/09/23 345.00$                  63.34% 218.54$                   36.66% 126.46$                   126.46$                   31.62$                     31.62$                               31.62$                           31.62$                             

21 Soft FILING 14 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 14 - 22105 MULTIPLE MULTIPLE 1,522,258.09$       114,001.91$           1,408,256.18$            Multiple Multiple 1,649,575.80$       RAH Multiple 1,649,575.80$       4.06% 57,200.43$             95.94% 1,351,055.76$       1,572,323.61$       751,227.75$           636,114.51$                     164,441.13$                 20,540.22$                     

21 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 Pay App 19 04/20/23 510,569.00$           23,851.45$             486,717.55$               6709391 06/28/23 485,040.55$           TP 06/28/23 485,040.55$          0.00% -$                         100.00% 486,717.55$           485,040.55$           374,630.13$           36,803.48$                       36,803.48$                   36,803.48$                     

21 Hard FILING 16 TriPointe Pase Erosion Control 38133 04/30/23 11,230.90$             -$                         11,230.90$                 6610305 05/18/23 11,230.90$             TP 05/18/23 11,230.90$             63.34% 7,114.06$               36.66% 4,116.84$               4,116.84$               1,029.21$               1,029.21$                          1,029.21$                     1,029.21$                       

21 Hard FILING 16 TriPointe Pase Erosion Control 38503 05/31/23 4,404.80$               -$                         4,404.80$                   6706950 06/28/23 4,404.80$               TP 06/28/23 4,404.80$               63.34% 2,790.16$               36.66% 1,614.64$               1,614.64$               403.66$                   403.66$                             403.66$                         403.66$                          

21 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 24,381.75$             2,438.18$               21,943.58$                 Multiple Multiple 38,212.97$             BWH 06/20/23 38,212.97$             46.33% 10,165.68$             53.67% 11,777.90$             20,510.26$             5,127.56$               5,127.56$                          5,127.56$                     5,127.56$                       

21 Hard FILING 14 RAH Xcel Energy TAH Filing 14 Ph 3 Electric CR-13260834 03/07/23 434,875.05$           -$                         434,875.05$               1154662 03/27/03 434,875.05$           RAH 04/04/23 434,875.05$          100.00% 434,875.05$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Hard FILING 16 TriPointe Xcel Energy On-Site Distribution Extension 13495313 05/08/23 141,442.67$           -$                         141,442.67$               6588549 05/08/23 141,442.67$           TP 05/08/23 141,442.67$          100.00% 141,442.67$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

22 Soft FILING 17 CENTURY Aztec Consultants 65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading 148045 06/29/23 4,260.00$               -$                         4,260.00$                   653594 07/13/23 4,260.00$               CENTURY 07/21/23 4,260.00$               61.19% 2,606.84$               38.81% 1,653.16$               1,653.16$               413.29$                   413.29$                             413.29$                         413.29$                          

22 Soft FILING 17 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 147543 06/21/23 850.00$                   -$                         850.00$                       653594 07/13/23 850.00$                   CENTURY 07/21/23 850.00$                  61.19% 520.14$                   38.81% 329.86$                   329.86$                   82.46$                     82.46$                               82.46$                           82.46$                             

22 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing INV002572 12/30/22 25,235.00$             -$                         25,235.00$                 ET055524 06/16/23 25,235.00$             TM 06/16/23 25,235.00$             36.08% 9,104.16$               63.92% 16,130.84$             16,130.84$             4,032.71$               4,032.71$                          4,032.71$                     4,032.71$                       

22 Hard FILING 15 TM AG Wassenaar Pavement Study INV006111 04/20/23 11,500.00$             -$                         11,500.00$                 ET055623 06/26/23 11,500.00$             TM 06/26/23 11,500.00$             0.00% -$                         100.00% 11,500.00$             11,500.00$             11,500.00$             -$                                   -$                               -$                                 

22 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing INV006503 04/30/23 26,705.00$             -$                         26,705.00$                 ET055623 06/26/23 26,705.00$             TM 06/26/23 26,705.00$             26.08% 6,965.02$               73.92% 19,739.98$             19,739.98$             19,739.98$             -$                                   -$                               -$                                 

22 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing INV007932 05/31/23 21,055.00$             -$                         21,055.00$                 -$                         26.08% 5,491.14$               73.92% 15,563.86$             -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 15 TM Blue Tec General Erosion Control 22452 03/28/23 2,890.88$               -$                         2,890.88$                   Vendor Stmt 05/09/23 2,890.88$               TM 05/09/23 2,890.88$               57.04% 1,649.06$               42.96% 1,241.82$               1,241.82$               310.45$                   310.45$                             310.45$                         310.45$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 22527 04/04/23 2,646.56$               -$                         2,646.56$                   Vendor Stmt 05/09/23 2,646.56$               TM 05/09/23 2,646.56$               57.04% 1,509.69$               42.96% 1,136.87$               1,136.87$               284.22$                   284.22$                             284.22$                         284.22$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 22602 04/11/23 1,060.25$               -$                         1,060.25$                   Vendor Stmt 05/09/23 1,060.25$               TM 05/09/23 1,060.25$               57.04% 604.80$                   42.96% 455.45$                   455.45$                   113.86$                   113.86$                             113.86$                         113.86$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 22682 04/18/23 3,029.13$               -$                         3,029.13$                   Vendor Stmt 05/09/23 3,029.13$               TM 05/09/23 3,029.13$               57.04% 1,727.92$               42.96% 1,301.21$               1,301.21$               325.30$                   325.30$                             325.30$                         325.30$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 22895 05/09/23 2,065.75$               -$                         2,065.75$                   45109 06/13/23 2,065.75$               TM 06/13/23 2,065.75$               57.04% 1,178.38$               42.96% 887.37$                   887.37$                   221.84$                   221.84$                             221.84$                         221.84$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23160 06/02/23 2,793.75$               -$                         2,793.75$                   45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 1,593.66$               42.96% 1,200.09$               1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23198 06/06/23 9,253.76$               -$                         9,253.76$                   45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 5,278.68$               42.96% 3,975.08$               1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23242 06/07/23 15,043.25$             -$                         15,043.25$                 45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 8,581.21$               42.96% 6,462.04$               1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23256 06/09/23 4,013.13$               -$                         4,013.13$                   45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 2,289.23$               42.96% 1,723.90$               1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23290 06/13/23 350.00$                   -$                         350.00$                       45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 199.65$                   42.96% 150.35$                   1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23549 07/06/23 10,478.94$             -$                         10,478.94$                 -$                         57.04% 5,977.56$               42.96% 4,501.38$               -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 7,072.26$               707.23$                   6,365.03$                   Vendor Stmt Multiple 1,074.60$               Pulte Multiple 1,074.60$               0.00% -$                         100.00% 6,365.03$               1,074.60$               537.30$                   -$                                   -$                               537.30$                          

22 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 26,003.91$             2,600.39$               23,403.52$                 Vendor Stmt Multiple 1,253.70$               Pulte Multiple 1,253.70$               0.00% -$                         100.00% 23,403.52$             1,253.70$               626.85$                   -$                                   -$                               626.85$                          

22 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 3,561.84$               356.18$                   3,205.66$                   Vendor Stmt Multiple 2,137.10$               Pulte Multiple 2,137.10$               0.00% -$                         100.00% 3,205.66$               2,137.10$               1,068.55$               -$                                   -$                               1,068.55$                       

22 Soft FILING 21 CENTURY City of Aurora Civil Plans Review 718007 06/23/23 39,780.00$             -$                         39,780.00$                 649558 06/27/23 39,780.00$             CENTURY 07/06/23 39,780.00$             15.00% 5,967.00$               85.00% 33,813.00$             33,813.00$             8,453.25$               8,453.25$                          8,453.25$                     8,453.25$                       

22 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 153886 07/01/23 625.00$                   -$                         625.00$                       6743378 07/12/23 625.00$                   TP 07/12/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

22 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 154603 07/12/23 50.00$                     -$                         50.00$                         6771384 07/25/23 50.00$                     TP 07/25/23 50.00$                    63.34% 31.67$                     36.66% 18.33$                     18.33$                     4.58$                       4.58$                                 4.58$                             4.58$                               

22 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 12,180.00$             -$                         10,660.00$                 45066 07/24/23 12,180.00$             BWH 07/24/24 12,180.00$             46.33% 4,938.40$               53.67% 5,721.60$               6,537.44$               1,634.36$               1,634.36$                          1,634.36$                     1,634.36$                       

22 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing MULTIPLE MULTIPLE 25,600.00$             -$                         25,600.00$                 Multiple 08/01/23 25,600.00$             CENTURY 08/01/23 25,600.00$             61.19% 15,665.50$             38.81% 9,934.50$               9,934.50$               2,483.62$               2,483.62$                          2,483.62$                     2,483.62$                       

22 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA MULTIPLE MULTIPLE 1,332.00$               -$                         1,332.00$                   Multiple Multiple 1,332.00$               TM 01/00/00 1,332.00$               57.04% 759.82$                   42.96% 572.18$                   572.18$                   143.04$                   143.04$                             143.04$                         143.04$                          

22 Hard FILING 16 TriPointe Fusion Sign and Striping Filing 16 Signage 210654 07/05/23 11,073.39$             -$                         11,073.39$                 6743678 07/12/23 11,073.39$             TP 07/12/23 11,073.39$             0.00% -$                         100.00% 11,073.39$             11,073.39$             11,073.39$             -$                                   -$                               -$                                 

22 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13989 07/10/23 375.00$                   -$                         375.00$                       6758277 07/19/23 375.00$                   TP 07/19/23 375.00$                  57.04% 213.91$                   42.96% 161.09$                   161.09$                   40.27$                     40.27$                               40.27$                           40.27$                             

22 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 14053 07/25/23 345.00$                   -$                         345.00$                       6772319 07/25/23 345.00$                   TP 07/25/23 345.00$                  57.04% 196.80$                   42.96% 148.20$                   148.20$                   37.05$                     37.05$                               37.05$                           37.05$                             

22 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 40,168.17$             -$                         40,168.17$                 Multiple Multiple ET054943 TM Multiple 20,223.03$             33.52% 13,465.21$             66.48% 26,702.96$             23,655.96$             17,323.94$             2,582.14$                          2,758.94$                     990.94$                          

22 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE 4,056.25$               -$                         4,056.25$                   MULTIPLE MULTIPLE 3,625.00$               TM MULTIPLE 3,625.00$               0.00% -$                         100.00% 4,056.25$               3,625.00$               906.25$                   906.25$                             906.25$                         906.25$                          

22 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 37608 02/28/23 33,782.20$             -$                         33,782.20$                 6756248 07/18/23 33,782.20$             TP 07/18/23 33,782.20$             61.19% 20,672.47$             38.81% 13,109.73$             13,109.73$             3,277.43$               3,277.43$                          3,277.43$                     3,277.43$                       

22 Hard FILING 16 TriPointe Xcel Energy New Electric Distribution CR-071323 07/13/23 175,802.00$           -$                         175,802.00$               6745164 07/13/23 175,802.00$           TP 07/13/23 175,802.00$          100.00% 175,802.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 26,317.25$             2,631.73$               23,685.53$                 Multiple Multiple -$                         BWH 07/23/23 -$                         46.33% 10,972.66$             53.67% 12,712.86$             2,785.94$               696.48$                   696.48$                             696.48$                         696.48$                          

22 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 1,560.00$               156.00$                   1,404.00$                   Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 839.37$                   40.22% 564.63$                   -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 1,560.00$               156.00$                   1,404.00$                   Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 839.37$                   40.22% 564.63$                   -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE (636.50)$                 (63.65)$                   (572.85)$                     Vendor Stmt Multiple 7,261.88$               Pulte Vendor Stmt 7,261.88$               59.78% (342.47)$                 40.22% (230.38)$                 2,920.41$               730.10$                   730.10$                             730.10$                         730.10$                          
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SUMMARY OF COSTS REVIEWED

VER NO TYPE FILING SOURCE VENDOR DESCRIPTION INV NO INV DATE INV AMT RET/OCIP/DISC FINAL INV AMT CHK NO PMT DATE PMT AMT PAYOR DATE CLEARED VER PMT AMT % PRI PRI AMT % PUB PUB AMT CUR VER PUB AMT STREETS WATER SANITATION PARKS & REC

TOTALS to DATE --> 75,777,303.81$     3,017,252.17$       72,714,119.60$         72,367,585.69$     72,746,496.31$     24,038,441.12$     48,720,285.91$     47,839,683.01$     23,518,895.36$     10,027,261.61$                8,870,644.13$             5,422,881.91$               

TOTALS for REVISED VERIFICATION NO --> 1 + Past Expenses 6,437,106.41$       240,243.79$           6,196,862.62$            6,196,862.62$       6,196,862.62$       700,064.67$           5,496,797.95$       5,458,527.44$       3,294,060.13$       786,297.95$                     661,077.93$                 717,091.43$                  

TOTALS for VERIFICATION NO --> 02 9,617,645.78$       725,042.18$           8,892,603.60$            8,881,925.41$       8,881,925.41$       3,829,626.84$       5,062,976.76$       5,062,976.76$       1,512,590.57$       1,128,140.59$                  1,679,167.70$             743,077.90$                  

TOTALS for VERIFICATION NO --> 03 1,664,883.73$       123,264.55$           1,541,619.18$            1,541,619.18$       1,541,619.18$       424,955.16$           1,116,664.02$       1,116,664.02$       998,351.48$           39,033.64$                       40,695.29$                   38,583.61$                     

TOTALS for VERIFICATION NO --> 04 6,862,781.35$       611,215.55$           6,251,565.80$            5,400,147.59$       5,400,147.59$       1,191,450.54$       5,060,115.26$       4,353,622.20$       2,404,419.87$       1,056,513.20$                  491,374.60$                 401,314.53$                   

TOTALS for VERIFICATION NO --> 05 2,354,880.14$       126,811.90$           2,228,068.24$            1,468,598.84$       1,468,598.84$       450,476.06$           1,777,592.19$       1,067,440.67$       898,447.66$           63,249.04$                       52,454.45$                   53,289.52$                     

TOTALS for VERIFICATION NO --> 06 8,214,776.72$       407,356.46$           7,807,420.26$            4,626,187.56$       4,626,187.56$       3,703,136.82$       4,104,283.44$       2,210,801.54$       723,104.85$           522,187.71$                     495,944.37$                 469,564.60$                  

TOTALS for VERIFICATION NO --> 07 6,921,071.09$       157,436.11$           6,763,634.99$            6,807,868.94$       6,807,868.94$       4,764,595.02$       1,999,039.97$       3,289,107.32$       715,143.06$           812,166.28$                     1,145,159.23$             616,638.76$                  

TOTALS for VERIFICATION NO --> 08 2,689,454.99$       111,543.10$           2,577,911.89$            4,167,408.92$       4,167,408.92$       1,053,703.89$       1,524,208.00$       1,382,543.55$       276,412.37$           372,667.45$                     509,088.42$                 224,375.31$                  

TOTALS for VERIFICATION NO --> 09 2,900,255.94$       76,953.11$             2,823,302.83$            3,905,231.91$       3,905,231.90$       854,309.73$           1,989,405.11$       2,027,546.09$       569,884.88$           566,646.96$                     724,890.67$                 166,123.58$                  

TOTALS for VERIFICATION NO --> 10 436,489.71$           (345,719.46)$         780,766.57$               1,171,861.84$       1,171,861.84$       327,628.58$           453,137.99$           889,952.44$           156,628.72$           371,903.07$                     315,559.53$                 45,861.12$                     

TOTALS for VERIFICATION NO --> 11 3,863,198.50$       186,375.60$           3,510,541.41$            3,939,039.24$       3,999,605.78$       907,785.58$           2,658,490.76$       3,573,417.16$       1,886,246.15$       967,061.39$                     366,536.77$                 353,572.85$                  

TOTALS for VERIFICATION NO --> 12 1,455,452.62$       59,020.58$             1,396,432.04$            1,420,562.99$       1,414,086.95$       747,628.02$           648,851.53$           741,385.45$           222,232.14$           191,822.83$                     127,379.83$                 199,950.64$                  

TOTALS for VERIFICATION NO --> 13 3,451,785.45$       114,617.79$           3,493,949.23$            2,772,144.11$       2,747,703.17$       837,146.30$           2,631,890.93$       2,069,424.24$       962,852.59$           448,518.97$                     421,886.56$                 236,166.13$                  

TOTALS for VERIFICATION NO --> 14 3,717,821.68$       168,829.41$           3,496,078.96$            3,498,779.74$       3,391,377.12$       650,189.62$           2,845,889.34$       2,579,420.04$       1,973,282.72$       79,258.10$                       86,264.50$                   440,614.73$                  

TOTALS for VERIFICATION NO --> 15 2,142,485.65$       78,860.95$             2,074,567.30$            2,568,317.86$       2,594,326.88$       268,368.38$           1,810,698.93$       2,284,840.76$       1,693,999.48$       211,418.87$                     159,500.60$                 219,921.81$                  

TOTALS for VERIFICATION NO --> 16 6,244,985.05$       172,511.63$           6,072,473.42$            5,674,767.72$       5,674,767.72$       1,856,678.39$       4,215,795.02$       3,728,588.13$       1,172,980.81$       965,623.68$                     1,259,238.22$             330,745.42$                  

TOTALS for VERIFICATION NO --> 17 1,027,238.81$       88,088.49$             939,150.32$               1,533,491.30$       1,533,491.30$       125,165.05$           813,985.27$           1,158,048.48$       532,505.49$           617,078.53$                     8,141.15$                     323.30$                          

TOTALS for VERIFICATION NO --> 18 70,250.95$             3,654.65$               66,596.31$                 317,720.20$           54,202.20$             36,287.05$             30,309.26$             30,691.47$             7,672.87$               7,672.87$                         7,672.87$                     7,672.87$                       

TOTALS for VERIFICATION NO --> 19 679,594.83$           8,103.65$               671,491.17$               695,161.79$           1,738,181.75$       186,364.11$           485,127.06$           487,706.61$           397,043.29$           32,069.08$                       26,480.39$                   32,113.85$                     

TOTALS for VERIFICATION NO --> 20 125,622.52$           (369,510.01)$         503,633.73$               1,004,576.49$       635,506.19$          83,362.96$             409,095.78$           572,923.80$           474,884.95$           55,243.41$                       31,338.66$                   11,456.78$                     

TOTALS for VERIFICATION NO --> 21 4,190,148.92$       258,614.18$           3,931,534.73$            4,216,662.53$       4,216,662.53$       733,823.63$           3,197,711.11$       3,432,487.45$       2,410,392.58$       704,357.88$                     232,285.45$                 85,451.54$                     

TOTALS for VERIFICATION NO --> 22 709,372.97$           13,937.97$             693,915.00$               558,648.90$           578,871.93$          305,694.76$           388,220.24$           321,567.40$           235,758.71$           28,330.13$                       28,506.93$                   28,971.63$                     

Page 17 of 21

74



 

 

EXHIBIT B 

SUMMARY OF DOCUMENTS REVIEWED 
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SUMMARY OF DOCUMENTS REVIEWED 

SERVICE PLANS 

- First Amended and Restated Service Plan for Aerotropolis Area Coordinating Metropolitan 
District, City of Aurora, Colorado, prepared by McGeady Becher, P.C., approved October 16, 
2017 

DISTRICT AGREEMENTS 

- Capital Construction and Reimbursement Agreement (In-Tract Improvements), by and between 
The Aurora Highlands Community Board and Aurora Highlands, LLC, effective June 24, 2020 

- Waiver and Release of Reimbursement Rights, by and between The Aurora Highlands 
Community Authority Board, Aurora Highlands, LLC, and Pulte Home Company, LLC, effective 
May 10, 2021 

- Waiver and Release of Reimbursement Rights, by and between The Aurora Highlands 
Community Board, Aurora Highlands, LLC, and Richmond American Homes of Colorado, Inc., 
effective April 10, 2020 

PROFESSIONAL REPORTS 

- The Aurora Highlands, Filing No. 2, Stormwater Management Plan, prepared by HR Green 
Development, LLC, approved November 17, 2020 

LAND SURVEY DRAWINGS 

- The Aurora Highlands Subdivision Filing No. 1, prepared by Aztec Consultants, Inc., dated July 8, 
2019 

- The Aurora Highlands Subdivision Filing No. 2, prepared by Aztec Consultants, Inc., recorded 
November 13, 2020 at Reception No. 2020000118550 

- The Aurora Highlands Subdivision Filing No. 3, prepared by Aztec Consultants, Inc., dated 
October 19, 2019  

- The Aurora Highlands Subdivision Filing No. 4, prepared by Aztec Consultants, Inc., dated 
February 14, 2020 

- The Aurora Highlands Subdivision Filing No. 5, prepared by Aztec Consultants, Inc., dated April 6, 
2020 

- The Aurora Highlands Subdivision Filing No. 6, prepared by Aztec Consultants, Inc., dated May 
12, 2020 

- The Aurora Highlands Subdivision Filing No. 7, prepared by Aztec Consultants, Inc., dated May 
13, 2020 

- The Aurora Highlands Subdivision Filing No. 8, prepared by Aztec Consultants, Inc., dated May 
14, 2020 

- The Aurora Highlands Subdivision Filing No. 9, prepared by Aztec Consultants, Inc., dated 
December 28, 2021 
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-  

- The Aurora Highlands Subdivision Filing No. 10, prepared by Aztec Consultants, Inc., dated May 
21, 2020 

- The Aurora Highlands Subdivision Filing No. 11, prepared by Aztec Consultants, Inc., dated June 
16, 2020 

- The Aurora Highlands Subdivision Filing No. 13, prepared by Aztec Consultants, Inc., dated June 
17, 2020 

- The Aurora Highlands Subdivision Filing No. 14, prepared by Aztec Consultants, Inc., dated 
November 9, 2020 

- The Aurora Highlands Subdivision Filing No. 15, prepared by Aztec Consultants, Inc., dated 
November 9, 2020 

- The Aurora Highlands Subdivision Filing No. 16, prepared by Aztec Consultants, Inc., dated 
March 17, 2021 

- The Aurora Highlands Subdivision Filing No. 17, prepared by Aztec Consultants, Inc., dated 
January 14, 2022 

- The Aurora Highlands Subdivision Filing No. 18, prepared by Aztec Consultants, Inc., dated 
December 9, 2021 

- The Aurora Highlands Subdivision Filing No. 19, prepared by Aztec Consultants, Inc., dated 
January 11, 2022 

CIVIL ENGINEERING DRAWINGS 

- The Aurora Highlands Contextual Site Plan No. 1, prepared by HR Green Development, LLC, 
dated February 20, 2019 

- The Aurora Highlands Subdivision Filing No. 1 Civil Plans and Storm Water Management Plan, 
prepared by HR Green Development, LLC, approved February 19, 2020 

- The Aurora Highlands Subdivision Filing No. 2 Civil Plans and Storm Water Management Plan, 
prepared by HR Green Development, LLC, approved November 17, 2020 

- The Aurora Highlands Subdivision Filing No. 4 Area Grading Plan, prepared by HR Green 
Development, LLC, dated May 21, 2020 

- The Aurora Highlands Subdivision Filing No. 5 Area Grading Plan, prepared by HR Green 
Development, LLC, dated August 18, 2020 

- The Aurora Highlands Subdivision Filing No. 8 Area Grading Plan, prepared by HR Green 
Development, LLC, dated December 18, 2020 

- The Aurora Highlands Subdivision Filing No. 4 Civil Plans and Storm Water Management Plan, 
prepared by HR Green Development, LLC, approved February 25, 2021 

- The Aurora Highlands Subdivision Filing No. 5 Civil Plans and Storm Water Management Plan, 
prepared by HR Green Development, LLC, approved April 7, 2021 
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CONSULTANT CONTRACTS 

- Aztec Consultants, Inc., Work Order for Surveying Services for TAH Filings 4 5 8, dated March 12, 
2021, Fully Executed 

- CTL Thompson Inc., Work Order for Construction Testing and Observation Services for TAH 
Filings 4 5 8, dated March 12, 2021, Fully Executed 

- Contour Services, LLC, Work Order for Construction Management Services, The Aurora 
Highlands Filing 4, 5, and 8, dated March 31, 2021, Fully Executed 

- HG Green Development, LLC, Statement of Services for Engineering and Surveying Services for 
TAH 4 5 8 13, dated December 18, 2020, Fully Executed 

- Norris Design, Scope of Work for Planning Services and Landscape Architectural Services, dated 
November 24, 2020, Fully Executed 

CONSULTANT INVOICES 

- See Exhibit A - Summary of Costs Reviewed 

CONTRACTOR CONTRACTS 

- Public Service Company of Colorado d/b/a Xcel Energy, On-Site Distribution Extension 
Agreement (Electric), executed March 9, 2020 

- Public Service Company of Colorado d/b/a Xcel Energy, Frost Agreement, executed March 31, 
2020 

- Qwest Corporation d/b/a CenturyLink QC, Provisioning Agreement for Housing Developments, 
to provide distribution facilities to 118 planned units, dated June 16, 2020 

- Stormwater Logistics, Inc., Work Order for Erosion Control Installation and Maintenance for TAH 
Filings 4, 5, & 8, dated March 12, 2021, Fully Executed 

CONTRACTOR PAY APPLICATIONS 

- See Summary of Costs Reviewed 
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4867-0049-7926.1  

PROJECT FUND REQUISITION 

Requisition No. 46 

THE AURORA HIGHLANDS COMMUNITY AUTHORITY BOARD 
IN THE CITY OF AURORA 

ADAMS COUNTY, COLORADO 
SPECIAL TAX REVENUE REFUNDING AND IMPROVEMENT BONDS 

SERIES 2021A 

The above captioned bonds were issued pursuant to an Indenture of Trust dated December 22, 2021 (the 
“Indenture”) between The Aurora Highlands Community Authority Board, in the City of Aurora, Adams County, 
Colorado (the “Authority”), and Zions Bancorporation, National Association, Salt Lake City, Utah, as trustee 
(“Trustee”).  All capitalized terms used in this Project Fund Requisition shall have the meanings ascribed to such 
terms by the Indenture. 

The undersigned Authority Representative hereby makes a requisition from the Project Fund held by the 
Trustee under the Indenture, and in support thereof states: 

1. The total amount hereby requisitioned by the Authority from the Project Fund pursuant to this 
Project Fund Requisition is $323,127.39 including principal in the amount of $321,567.40 and interest adjustment in 
the amount of $1,559.99 (the “Requisitioned Amount”). 

2. The Requisitioned Amount is for the purpose(s) of [check applicable box and complete information 
if required]:  

   Paying or reimbursing the following individual or entity (“Person”): [If this box is checked, 
please provide the following information with respect to the Person to whom funds are to be 
disbursed: 

(i) The name and address of the Entities to whom payment is due or has been made 
is as follows:  

        
Entity Name Payment Amount 

The Aurora Highlands, LLC 
6985 S. Pecos Road 
Las Vegas, NV  89120 

  
 

$323,127.39 
 

 
(ii) Payment is due to the above Entities for [briefly describe the nature of the 

obligation and the applicable Public Improvements]:  
 

Repayment of principal and interest per Capital Construction and 
Reimbursement Agreement (In-Tract Improvements) per attached Cost 
Certification No.20. and TValue schedules. 
. 
 

   Depositing moneys into the Construction Reserve Account 

3. The Requisitioned Amounts shall be disbursed by the Trustee pursuant to the following instructions: 
[Provide wire transfer or other transmission instructions]:   

 
Wiring instructions previously provided. 
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4. The above payment obligations have been or will be properly incurred, is or will be a proper charge 

against the Project Fund and has or have not been the basis of any previous withdrawal.  The disbursement requested 
herein will be used solely for the payment of Project Costs. 

5.  With respect to the disbursement of funds by the Trustee from the Project Fund pursuant to this 
Project Fund Requisition, on behalf of the Authority the undersigned Authority Representative or Authority  President, 
as applicable, by its execution hereof hereby: (i) certifies that the Authority has reviewed the wire instructions or other 
payment information set forth in paragraph 3 of this Project Fund Requisition and confirms that such wire instructions 
or other payment information is accurate; (ii) agrees that the Authority will indemnify and hold harmless the Trustee 
from and against any and all claims, demands, losses, liabilities, and expenses sustained, including, without limitation, 
attorney fees, arising directly or indirectly from the Trustee’s disbursement of funds from the Project Fund in 
accordance with this Project Fund Requisition and the wiring instructions or other payment information provided 
herein; and (iii) agrees that the Authority will not seek recourse from the Trustee as a result of losses incurred by the 
Authority arising from the Trustee’s disbursement of funds in accordance with this Project Fund Requisition and the 
instructions contained herein.  

IN WITNESS WHEREOF, I have hereunto set my hand this 11th day of August 2023. 

 
THE AURORA HIGHLANDS COMMUNITY 
AUTHORITY BOARD 
 
 
 
 
_____________________________________ 
Authority Representative or President 
Name:  Matt Hopper 

 

_____________________________________ 
Authority Accountant  
Name of Firm: CliftonLarsonAllen LLP 
Name/Title: Jason Carroll, District Accountant 
 
 
 

[Signature Page to Project Fund Requisition No. 46] 
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THE AURORA HIGHLANDS 

COMMUNITY AUTHORITY BOARD 

AND 

AEROTROPOLIS AREA COORDINATING 

METROPOLITAN DISTRICT 

 

ENGINEER’S REPORT AND VERIFICATION OF COSTS 

ASSOCIATED WITH PUBLIC IMPROVEMENTS 

 

IN-TRACT IMPROVEMENTS 

IN TRACT HOME BUILDER EXPENSES 
 

PREPARED BY: 

SCHEDIO GROUP LLC 

809 14TH STREET, SUITE A 

GOLDEN, COLORADO 80401 

 

LICENSED PROFESSIONAL ENGINEER: 

TIMOTHY A. MCCARTHY 

STATE OF COLORADO 

LICENSE NO. 44349 

 

DATE PREPARED:  August 11, 2023 

 

CLIENT NO.: 181106 

PROJECT: AAMCD (IN-TRACT) 

 

Engineer’s Report and Verification of Costs No. 22 
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ENGINEER’S REPORT 

INTRODUCTION 

Schedio Group LLC (“Schedio Group”) entered into a Master Service Agreement (“MSA”) for Engineering 
Services with Aerotropolis Area Coordinating Metropolitan District (“AACMD” and/or “CAB”) on 
December 11, 2018.  The purpose of this Engineer’s Report and Verification of Costs Associated with 
Public Improvements (“Report”) is to identify costs commonly referred to as “In-Tract Expenses” that 
are eligible to be paid for by the CAB.  This Report is the 22nd deliverable associated with the MSA. 

The Capital Construction and Reimbursement Agreement (In-Tract Improvements) between The Aurora 
Highlands Community Authority Board (“CAB”) and Aurora Highlands, LLC (“Developer”) entered June 
24, 2020, states “The Developer intends to enter into a Waiver and Release of Reimbursement Rights 
agreement with every Builder pursuant to which the Builder will agree to separately design, construct, 
and fund certain of the IN-Tract Improvements…” 

The Waiver and Release of Reimbursement Rights between The Aurora Highlands Community Authority 
Board (“CAB”), Aurora Highlands, LLC (“Developer”) and Pulte Home Company, LLC (“Pulte Homes” and 
”Builder”) states “The Builder hereby irrevocably and perpetually consents, grants, transfers and pledges 
to the Developer all right, title and interest of the Builder, in and to any reimbursement of costs incurred 
in the planning, design, engineering, testing, construction, and installation of the In-Tract 
Improvements.”. 

The Waiver and Release of Reimbursement Rights between The Aurora Highlands Community Authority 
Board (“CAB”), Aurora Highlands, LLC (“Developer”) and Richmond American Homes of Colorado, Inc. 
(“Builder”) states “The Builder hereby irrevocably and perpetually consents, grants, transfers and 
pledges to the Developer all right, title and interest of the Builder, in and to any reimbursement of costs 
incurred in the planning, design, engineering, testing, construction, and installation of the In-Tract 
Improvements.”. 

As a result of the three agreements referenced above, reimbursements associated with costs verified 
herein as associated with the design and construction of In-Tract Public Improvements will be 
reimbursed by the CAB to the Developer. 

SUMMARY OF FINDINGS 

To date, Schedio Group has reviewed a total of $72,714,119.60 of incurred expenses associated with In-
Tract Improvements.  Of the $72,714,119.60 reviewed, Schedio Group has verified $47,839,683.01 as 
Public Capital Costs associated with the design and construction of In-Tract Public Improvements.  
Therefore, to date, the Total Verified Public Amount eligible for reimbursements from the CAB to the 
Developer is $47,839,683.01. 

Per The Aurora Highlands Community Authority Board and Aerotropolis Area Coordinating Metropolitan 
District – Engineer’s Report and Verification of Costs Associated with Public Improvements No. 21, 
prepared by Schedio Group LLC and dated July 13, 2023 (“ERVC 21”), Schedio Group had verified 
$47,518,115.60 as Public Capital Costs associated with the design and construction of In-Tract Public 
Improvements.  Therefore, in prior reports, the Total Verified Public Amount eligible for reimbursement 
from the CAB to the Developer was $47,518,115.60. 
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Regarding this Report, Schedio Group has reviewed $693,915.00 of incurred expenses and payments 
associated with In-Tract Improvements and proofs of payments associated with previously reviewed 
expenses. 

Of the $693,915.00 reviewed, Schedio Group has verified $321,567.40 as Public Capital Costs associated 
with the design and construction of In-Tract Public Improvements.  Proofs of payments from prior 
reports were received and included in the current report, causing the Total Verified Public Amount to be 
higher than the reviewed amount.  Therefore, the Total Verified Public Amount eligible for 
reimbursement from the CAB to the Developer is $321,567.40.  See Figure 1 – Summary of Verified In-
Tract Public Improvements Segregated by Source and Figure 2 – Summary of Verified Soft, Indirect, and 
Hard Costs Segregated by Service Plan Category below. 

 
Figure 1 - Summary of Verified In-Tract Public Improvements Segregated by Source 

 
Figure 2 - Summary of Verified Soft, Indirect, and Hard Costs Segregated by Service Plan Category 

As a result, Schedio Group recommends that $371,567.40 be reimbursed from the CAB to the 
Developer. 

 

 

SOURCE TOT VER PUB AMT PREV VER PUB AMT CUR VER PUB AMT

VER NOS 1 - 22 VER NOS 1 - 21 VER NO 22

DRAWS

Draws 1-41 + Past Expenses 661,992.37$                         661,992.37$                         -$                                        

HOME BUILDER EXPENSES

Bridgewater Homes 6,398,767.52$                     6,241,303.43$                     157,464.09$                         

Century Homes 1,178,780.63$                     1,133,050.11$                     45,730.52$                           

Pulte Homes 9,276,540.74$                     9,269,154.93$                     7,385.81$                              

Richmond American Homes 19,893,632.75$                   19,893,632.75$                   -$                                        

Taylor Morrison Homes 2,961,235.29$                     2,874,988.14$                     86,247.15$                           

TriPointe Homes 6,682,450.35$                     6,657,710.51$                     24,739.84$                           

TOTALS --> 47,839,683.01$         47,518,115.60$         321,567.40$              

TOTAL AMT PREVIOUS AMT CURRENT AMT

VERIFIED

(Verification Nos. 1 through 22)

VERIFIED

(Verification Nos. 1 through 21)

VERIFIED

(Verification No. 22)

SOFT AND INDIRECT COSTS

Streets 2,858,741.50$                                 2,829,784.90$                                 28,956.60$                                       

Water 2,477,393.39$                                 2,463,178.59$                                 14,214.80$                                       

Sanitary Sewer 2,279,872.11$                                 2,265,480.51$                                 14,391.60$                                       

Parks and Recreation 1,285,571.05$                                 1,272,947.45$                                 12,623.60$                                       

TOTAL SOFT AND INDIRECT COSTS --> 8,901,578.05$                                 8,831,391.45$                                 70,186.60$                                       

HARD COSTS

Streets 20,660,153.86$                              20,453,351.75$                              206,802.11$                                    

Water 7,549,868.22$                                 7,535,752.88$                                 14,115.33$                                       

Sanitary Sewer 6,590,772.02$                                 6,576,656.69$                                 14,115.33$                                       

Parks and Recreation 4,137,310.86$                                 4,120,962.83$                                 16,348.03$                                       

TOTAL HARD COSTS --> 38,938,104.96$                              38,686,724.15$                              251,380.81$                                    

SOFT AND INDIRECT + HARD COSTS

Streets 23,518,895.36$                              23,283,136.65$                              235,758.71$                                    

Water 10,027,261.61$                              9,998,931.48$                                 28,330.13$                                       

Sanitary Sewer 8,870,644.13$                                 8,842,137.20$                                 28,506.93$                                       

Parks and Recreation 5,422,881.91$                                 5,393,910.28$                                 28,971.63$                                       

TOTAL SOFT AND INDIRECT + HARD COSTS --> 47,839,683.01$                    47,518,115.60$                    321,567.40$                         
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DETERMINATION OF PUBLIC PRORATION PERCENTAGES 

The ratio of Total Public Area to Total Area yields a Public Proration Percentage that can be applied to 
select costs with both public and private components.  Areas were taken directly from or derived from 
the plats.  See Figure 3 – Determination of Public Proration Percentages below. 

 
Figure 3 - Determination of Public Proration Percentages 

Public Proration Percentages were calculated and applied as deemed appropriate by Schedio Group. 

VERIFICATION OF COSTS 

Schedio Group reviewed soft, indirect, and hard costs associated with the design and construction of 
Public Improvements.  Schedio Group found costs associated with Public Improvements to be 
reasonable when compared to similar projects, during similar timeframes in similar locales. 

VERIFICATION OF PAYMENTS 

Schedio Group verified proofs of payments totaling $578,871.93 associated with costs reviewed in this 
Report.  Of the $4,216,016.53 in verified payments, $321,567.40 is associated with the design and 
construction of Public Improvements. 

VERIFICATION OF CONSTRUCTION 

Schedio Group LLC performed a site visit on August 4, 2023.  Observation of the constructed 
improvements was performed to ensure that Public Improvements are being constructed in general 
conformance with the approved construction drawings.  Photos are available from Schedio Group LLC 
upon request. 

SPECIAL CIRCUMSTANCES AND NOTABLE METHODOLOGIES 

Schedio Group reserves the right to revise or amend this report should additional information become 
available that would warrant such. 

FILING TOTAL TOTAL % PRI TOTAL % PUB

OVERALL AREA PRIVATE AREA PUBLIC AREA

The Aurora Highlands Subdivision Filing No. 01 1,959,280                 631,998                     32.26% 1,327,282                 67.74%

The Aurora Highlands Subdivision Filing No. 02 2,595,570                 1,328,476                 51.18% 1,267,094                 48.82%

The Aurora Highlands Subdivision Filing No. 04 180,302                     84,729                       46.99% 95,573                       53.01%

The Aurora Highlands Subdivision Filing No. 05 676,744                     308,421                     45.57% 368,323                     54.43%

The Aurora Highlands Subdivision Filing No. 06 370,093                     220,301                     59.53% 149,792                     40.47%

The Aurora Highlands Subdivision Filing No. 08 1,640,462                 1,022,831                 62.35% 659,722                     40.22%

The Aurora Highlands Subdivision Filing No. 10 2,699,670                 1,449,009                 53.67% 1,250,661                 53.67%

The Aurora Highlands Subdivision Filing No. 11 675,049                     -                              0.00% 675,049                     100.00%

The Aurora Highlands Subdivision Filing No. 13 93,316                       93,316                       100.00% -                              0.00%

The Aurora Highlands Subdivision Filing No. 14 2140418 1253024 58.54% 887394 41.46%

The Aurora Highlands Subdivision Filing No. 16 3069264 1942984 63.30% 1126280 36.70%
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ENGINEER’S VERIFICATION 

Timothy A. McCarthy, P.E. / Schedio Group LLC (the Independent Consulting Engineer) states as follows: 

The Independent Consulting Engineer is an engineer duly qualified and licensed in the State of Colorado 
with experience in the design, construction, and verification of Public Improvements of similar type and 
function as those described in the attached Engineer’s Report dated August 11, 2023. 

The Independent Consulting Engineer has reviewed applicable construction and legal documents related 
to the Public Improvements under consideration to state the conclusions set forth in this Engineer’s 
Verification. 

The Independent Consulting Engineer finds and determines that In-Tract Public Improvements 
considered in the attached Engineer's Report were constructed in general accordance with the approved 
construction drawings. 

The Independent Consulting Engineer finds and determines that In-Tract Public Improvements 
considered in the attached Engineer’s Report, from June 2023 through August 2023 are reasonably 
valued at $321,567.40. 

In the opinion of the Independent Consulting Engineer, the above-stated value for soft, indirect, and 
hard costs associated with the design and construction of the In-Tract Public Improvements is 
reasonable and consistent with costs of similar improvements constructed for similar purposes during 
the same timeframe and similar locales and is eligible for Developer Reimbursement by The Aurora 
Highlands Community Authority Board to Aurora Highlands, LLC. 

Schedio Group recommends reimbursement from The Aurora Highlands Community Authority Board to 
Aurora Highlands, LLC in the amount of $321,567.40. 

 

              August 11, 2023 
______________________________  ____________________ 

Timothy A. McCarthy, P.E. 

Colorado License No. 44349  
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EXHIBIT A 

SUMMARY OF COSTS REVIEWED 

Page 5 of 21

87



SUMMARY OF COSTS REVIEWED

VER NO TYPE FILING SOURCE VENDOR DESCRIPTION INV NO INV DATE INV AMT RET/OCIP/DISC FINAL INV AMT CHK NO PMT DATE PMT AMT PAYOR DATE CLEARED VER PMT AMT % PRI PRI AMT % PUB PUB AMT CUR VER PUB AMT STREETS WATER SANITATION PARKS & REC

1 Soft FILING 02 RAH AG Wassenaar Geotechnical Site Development Study 301960 04/26/19 31,800.00$             -$                         31,800.00$                 1096133 05/30/19 31,800.00$             RAH 06/06/19 31,800.00$             32.26% 10,257.61$             67.74% 21,542.39$             21,542.39$             5,385.60$               5,385.60$                          5,385.60$                     5,385.60$                       

1 Hard FILING 01 RAH Alpine Civil Construction Aurora Highland 2020-14 Multiple Multiple 2,053,403.25$       100,826.80$           1,952,576.45$            Multiple Multiple 1,952,576.45$       RAH Multiple 1,952,576.45$       0.00% -$                         100.00% 1,952,576.45$       1,914,305.95$       1,914,305.95$       -$                                   -$                               -$                                 

1 Soft FILING 01 DRAWS 1-30 Aztec Consultants Filing 1 Construction Staking 79795 01/17/20 2,250.00$               -$                         2,250.00$                   Pd by District/Dev. Adv. NA 2,250.00$               CAB Pd Through Draw 2,250.00$               30.19% 679.37$                   69.81% 1,570.63$               1,570.63$               392.66$                   392.66$                             392.66$                         392.66$                          

1 Soft FILING 01 RAH Aztec Consultants 21420-09 The Aurora Highlands Filing 1 Multiple Multiple 4,644.01$               -$                         4,644.01$                   Multiple Multiple 4,644.01$               RAH Multiple 4,644.01$               75.65% 3,513.15$               24.35% 1,130.86$               1,130.86$               282.72$                   282.72$                             282.72$                         282.72$                          

1 Soft FILING 01 RAH Aztec Consultants Test Holes (CS) 66739 04/12/19 2,750.00$               -$                         2,750.00$                   1095403 05/17/19 2,750.00$               RAH 05/24/19 2,750.00$               32.26% 887.06$                   67.74% 1,862.94$               1,862.94$               465.74$                   465.74$                             465.74$                         465.74$                          

1 Hard FILING 01 RAH Bemas Construction TAH Filing 1 20-050 Multiple Multiple 814,538.58$           9,966.55$               804,572.03$               Multiple Multiple 804,572.03$           RAH Multiple 804,572.03$          42.67% 343,321.86$           57.33% 461,250.17$           461,250.17$           71,384.60$             44,999.83$                       44,999.83$                   299,865.91$                   

1 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10244 10/16/20 7,473.00$               -$                         7,473.00$                   2.0311E+13 11/06/20 7,473.00$               RAH 11/06/20 7,473.00$               32.26% 2,410.54$               67.74% 5,062.46$               5,062.46$               1,265.62$               1,265.62$                          1,265.62$                     1,265.62$                       

1 Soft FILING 04 DRAWS 1-30 City of Aurora Filing 04 Plan Review Fees 608134 05/22/20 9,040.00$               -$                         9,040.00$                   Pd Through Draw NA 9,040.00$               CAB Pd Through Draw 9,040.00$               46.99% 4,248.15$               53.01% 4,791.85$               4,791.85$               1,197.96$               1,197.96$                          1,197.96$                     1,197.96$                       

1 Soft FILING 05 DRAWS 1-30 City of Aurora Filing 05 Plan Review Fees 609819 06/09/20 3,955.00$               -$                         3,955.00$                   Pd Through Draw NA 3,955.00$               CAB Pd Through Draw 3,955.00$               45.57% 1,802.46$               54.43% 2,152.54$               2,152.54$               538.13$                   538.13$                             538.13$                         538.13$                          

1 Soft FILING 01 DRAWS 1-30 Contour Services Residential F1 EWEC - TO36 1056-19 01/24/20 563.00$                   -$                         563.00$                       Pd Through Draw NA 563.00$                   CAB Pd Through Draw 563.00$                  32.26% 181.60$                   67.74% 381.40$                   381.40$                   95.35$                     95.35$                               95.35$                           95.35$                             

1 Soft FILING 01 DRAWS 1-30 Contour Services Residential F1 EWEC - TO36 1056-20 02/26/20 7,712.00$               -$                         7,712.00$                   Pd Through Draw NA 7,712.00$               CAB Pd Through Draw 7,712.00$               32.26% 2,487.63$               67.74% 5,224.37$               5,224.37$               1,306.09$               1,306.09$                          1,306.09$                     1,306.09$                       

1 Soft FILING 01 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 509435 04/30/19 3,500.00$               -$                         3,500.00$                   1096994 06/14/19 3,500.00$               RAH 06/20/20 3,500.00$               32.26% 1,128.98$               67.74% 2,371.02$               2,371.02$               592.75$                   592.75$                             592.75$                         592.75$                          

1 Soft FILING 01 RAH HR Green Development 181259 The Aurora Highlands Multiple Multiple 224,651.52$           -$                         224,651.52$               Multiple Multiple 224,651.52$           RAH Multiple 224,651.52$          29.95% 67,272.49$             70.05% 157,379.03$           157,379.03$           40,733.76$             38,881.76$                       38,881.76$                   38,881.76$                     

1 Soft FILING 04 DRAWS 1-30 HR Green Development Engineering Services Filing 4 138810 10/20/20 67,960.06$             -$                         67,960.06$                 Pd by TAH NA 67,960.06$             CAB Pd Through Draw 67,960.06$             0.00% -$                         100.00% 67,960.06$             67,960.06$             16,990.02$             16,990.02$                       16,990.02$                   16,990.02$                     

1 Soft FILING 05 DRAWS 1-30 HR Green Development Engineering Services Filing 5 138811 10/20/20 125,098.75$           -$                         125,098.75$               Pd by TAH NA 125,098.75$           CAB Pd Through Draw 125,098.75$          0.00% -$                         100.00% 125,098.75$           125,098.75$           31,274.69$             31,274.69$                       31,274.69$                   31,274.69$                     

1 Soft FILING 06 DRAWS 1-30 HR Green Development Engineering Services Filing 6 138804 10/20/20 94,333.50$             -$                         94,333.50$                 Pd by TAH NA 94,333.50$             CAB Pd Through Draw 94,333.50$             0.00% -$                         100.00% 94,333.50$             94,333.50$             23,583.38$             23,583.38$                       23,583.38$                   23,583.38$                     

1 Soft FILING 13 DRAWS 1-30 HR Green Development Engineering Services Filing 13 138805 10/20/20 6,639.60$               -$                         6,639.60$                   Pd by TAH NA 6,639.60$               CAB Pd Through Draw 6,639.60$               0.00% -$                         100.00% 6,639.60$               6,639.60$               1,659.90$               1,659.90$                          1,659.90$                     1,659.90$                       

1 Hard FILING 01 RAH Integrated Wall Solutions Aurora Highlands 502019 Multiple Multiple 202,366.51$           -$                         202,366.51$               Multiple Multiple 202,366.51$           RAH Multiple 202,366.51$          0.00% -$                         100.00% 202,366.51$           202,366.51$           -$                         -$                                   -$                               202,366.51$                   

1 Hard FILING 01 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 1 20106 Multiple Multiple 2,480,279.28$       126,737.73$           2,353,541.55$            Multiple Multiple 2,353,541.55$       RAH Multiple 2,353,541.55$       9.37% 220,623.10$           90.63% 2,132,918.45$       2,132,918.45$       1,113,193.37$       561,705.15$                     436,485.13$                 21,534.79$                     

1 Soft FILING 01 RAH Norris Design Karl's Farm - Parcels A & B, Major SP-FP 0061-01-2176 Multiple Multiple 80.00$                     -$                         80.00$                         Multiple Multiple 80.00$                     RAH Multiple 80.00$                    100.00% 80.00$                     0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

1 Soft FILING 01 RAH Norris Design Tah Filing 1 CSP & Plat 0061-01-0155 Multiple Multiple 66,603.34$             -$                         66,603.34$                 Multiple Multiple 66,603.34$             RAH Multiple 66,603.34$             17.74% 11,818.26$             82.26% 54,785.08$             54,785.08$             20,561.90$             6,830.65$                          6,830.65$                     20,561.90$                     

1 Soft FILING 02 RAH Norris Design Tah Filing 2 0061-01-2089 Multiple Multiple 31,583.70$             -$                         31,583.70$                 Multiple Multiple 31,583.70$             RAH Multiple 31,583.70$             24.23% 7,652.17$               75.77% 23,931.53$             23,931.53$             5,982.88$               5,982.88$                          5,982.88$                     5,982.88$                       

1 Soft FILING 04 DRAWS 1-30 Norris Design TAH Filing 4 CSP and Plat 01-61649 09/30/20 20,279.20$             -$                         20,279.20$                 Pd Through Draw NA 20,279.20$             CAB Pd Through Draw 20,279.20$             0.00% -$                         100.00% 20,279.20$             20,279.20$             5,069.80$               5,069.80$                          5,069.80$                     5,069.80$                       

1 Soft FILING 05 DRAWS 1-30 Norris Design TAH Filing 5 CSP and Plat 01-61647 09/30/20 48,720.00$             -$                         48,720.00$                 Pd Through Draw NA 48,720.00$             CAB Pd Through Draw 48,720.00$             0.00% -$                         100.00% 48,720.00$             48,720.00$             12,180.00$             12,180.00$                       12,180.00$                   12,180.00$                     

1 Soft FILING 08 DRAWS 1-30 Norris Design TAH Filing 8 CSP and Plat 01-61648 09/30/20 36,300.60$             -$                         36,300.60$                 Pd Through Draw NA 36,300.60$             CAB Pd Through Draw 36,300.60$             0.00% -$                         100.00% 36,300.60$             36,300.60$             9,075.15$               9,075.15$                          9,075.15$                     9,075.15$                       

1 Soft FILING 01 RAH Raspanti Consulting Services Dry Utility Consulting 1879 10/11/20 260.00$                   -$                         260.00$                       1123034 10/23/20 260.00$                   RAH 11/03/20 260.00$                  100.00% 260.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

1 Soft OA In Tract DRAWS 1-30 Schedio Group Cost Verification - In Tract Improvements 181106-18-0672 12/01/20 5,250.00$               -$                         5,250.00$                   TO BE PAID 01/03/22 5,250.00$               Pulte 01/03/22 5,250.00$               0.00% -$                         100.00% 5,250.00$               5,250.00$               1,312.50$               1,312.50$                          1,312.50$                     1,312.50$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 1 01/24/20 5,823.00$               291.15$                   5,531.85$                   Pd Through Draw NA 5,531.85$               CAB Pd Through Draw 5,531.85$               0.00% -$                         100.00% 5,531.85$               5,531.85$               1,382.96$               1,382.96$                          1,382.96$                     1,382.96$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 15 03/25/20 5,580.00$               -$                         5,580.00$                   Pd Through Draw NA 5,580.00$               CAB Pd Through Draw 5,580.00$               32.26% 1,799.92$               67.74% 3,780.08$               3,780.08$               945.02$                   945.02$                             945.02$                         945.02$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 16 04/28/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 17 05/27/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 18 06/30/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 19 07/31/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 2 02/24/20 4,713.60$               235.68$                   4,477.92$                   Pd Through Draw NA 4,477.92$               CAB Pd Through Draw 4,477.92$               76.66% 3,432.92$               23.34% 1,045.00$               1,045.00$               261.25$                   261.25$                             261.25$                         261.25$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 20 08/31/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 21 09/28/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 22 10/31/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 23 11/30/20 1,585.00$               -$                         1,585.00$                   TO BE PAID NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 3 03/24/20 5,821.05$               291.05$                   5,530.00$                   Pd Through Draw NA 5,530.00$               CAB Pd Through Draw 5,530.00$               7.23% 400.00$                   92.77% 5,130.00$               5,130.00$               1,282.50$               1,282.50$                          1,282.50$                     1,282.50$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 4 04/28/20 15,806.78$             790.34$                   15,016.44$                 Pd Through Draw NA 15,016.44$             CAB Pd Through Draw 15,016.44$             14.09% 2,115.17$               85.91% 12,901.27$             12,901.27$             3,225.32$               3,225.32$                          3,225.32$                     3,225.32$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 5 05/26/20 7,074.23$               353.71$                   6,720.52$                   Pd Through Draw NA 6,720.52$               CAB Pd Through Draw 6,720.52$               36.75% 2,470.00$               63.25% 4,250.52$               4,250.52$               1,062.63$               1,062.63$                          1,062.63$                     1,062.63$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 6 06/24/20 8,039.40$               401.97$                   7,637.43$                   Pd Through Draw NA 7,637.43$               CAB Pd Through Draw 7,637.43$               43.74% 3,340.52$               56.26% 4,296.91$               4,296.91$               1,074.23$               1,074.23$                          1,074.23$                     1,074.23$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 7 07/28/20 6,016.20$               300.81$                   5,715.39$                   Pd Through Draw NA 5,715.39$               CAB Pd Through Draw 5,715.39$               0.00% -$                         100.00% 5,715.39$               5,715.39$               1,428.85$               1,428.85$                          1,428.85$                     1,428.85$                       

1 Hard FILING 01 DRAWS 1-30 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App 8 10/31/20 960.00$                   48.00$                     912.00$                       Pd Through Draw NA 912.00$                   CAB Pd Through Draw 912.00$                  0.00% -$                         100.00% 912.00$                   912.00$                   228.00$                   228.00$                             228.00$                         228.00$                          

1 Soft FILING 01 DRAWS 1-30 Summit Strategies Residential Filing 01 - CM Mgmt Draws 1-30 Multiple 1,897.00$               -$                         1,897.00$                   Pd Through Draw NA 1,897.00$               CAB Pd Through Draw 1,897.00$               30.19% 572.78$                   69.81% 1,324.22$               1,324.22$               331.06$                   331.06$                             331.06$                         331.06$                          

1 Soft FILING 01 DRAWS 1-30 Terra Forma Solutions Residential Filing 01 - CM Mgmt Draws 1-30 Multiple 10,660.25$             -$                         10,660.25$                 Pd Through Draw NA 10,660.25$             CAB Pd Through Draw 10,660.25$             30.19% 3,218.78$               69.81% 7,441.47$               7,441.47$               1,860.37$               1,860.37$                          1,860.37$                     1,860.37$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 315654 03/31/20 8,242.00$               -$                         8,242.00$                   1114360 05/07/20 8,242.00$               RAH 05/13/20 8,242.00$               32.26% 2,658.59$               67.74% 5,583.41$               5,583.41$               1,395.85$               1,395.85$                          1,395.85$                     1,395.85$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 315696 03/31/20 3,826.00$               -$                         3,826.00$                   1114360 05/07/20 3,826.00$               RAH 05/13/20 3,826.00$               32.26% 1,234.14$               67.74% 2,591.86$               2,591.86$               647.97$                   647.97$                             647.97$                         647.97$                          

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 315697 02/29/20 7,884.00$               -$                         7,884.00$                   1114360 05/07/20 7,884.00$               RAH 05/13/20 7,884.00$               32.26% 2,543.11$               67.74% 5,340.89$               5,340.89$               1,335.22$               1,335.22$                          1,335.22$                     1,335.22$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 315698 02/29/20 5,708.00$               -$                         5,708.00$                   1114360 05/07/20 5,708.00$               RAH 05/13/20 5,708.00$               32.26% 1,841.21$               67.74% 3,866.79$               3,866.79$               966.70$                   966.70$                             966.70$                         966.70$                          

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 316868 04/30/20 6,436.00$               -$                         6,436.00$                   1115957 06/16/20 6,436.00$               RAH 06/17/20 6,436.00$               32.26% 2,076.04$               67.74% 4,359.96$               4,359.96$               1,089.99$               1,089.99$                          1,089.99$                     1,089.99$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue - Concrete 317783 05/31/20 9,960.00$               -$                         9,960.00$                   1116714 06/22/20 9,960.00$               RAH 07/01/20 9,960.00$               32.26% 3,212.76$               67.74% 6,747.24$               6,747.24$               1,686.81$               1,686.81$                          1,686.81$                     1,686.81$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 317784 05/31/20 2,250.00$               -$                         2,250.00$                   1116714 06/22/20 2,250.00$               RAH 07/01/20 2,250.00$               0.00% -$                         100.00% 2,250.00$               2,250.00$               562.50$                   562.50$                             562.50$                         562.50$                          

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 318732 06/30/20 9,391.00$               -$                         9,391.00$                   1122169 10/06/20 9,391.00$               RAH 10/14/20 9,391.00$               32.26% 3,029.22$               67.74% 6,361.78$               6,361.78$               1,590.44$               1,590.44$                          1,590.44$                     1,590.44$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 318735 06/30/20 7,525.00$               -$                         7,525.00$                   1122169 10/06/20 7,525.00$               RAH 10/14/20 7,525.00$               32.26% 2,427.31$               67.74% 5,097.69$               5,097.69$               1,274.42$               1,274.42$                          1,274.42$                     1,274.42$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue - Pavement Study 319131 07/16/20 14,600.00$             -$                         14,600.00$                 1118928 08/07/20 14,600.00$             RAH 08/13/20 14,600.00$             0.00% -$                         100.00% 14,600.00$             14,600.00$             3,650.00$               3,650.00$                          3,650.00$                     3,650.00$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 319930 07/31/20 9,882.00$               -$                         9,882.00$                   1119858 08/21/20 9,882.00$               RAH 08/26/20 9,882.00$               32.26% 3,187.60$               67.74% 6,694.40$               6,694.40$               1,673.60$               1,673.60$                          1,673.60$                     1,673.60$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 319944 07/31/20 8,159.00$               -$                         8,159.00$                   1119858 08/21/20 8,159.00$               RAH 08/26/20 8,159.00$               32.26% 2,631.82$               67.74% 5,527.18$               5,527.18$               1,381.80$               1,381.80$                          1,381.80$                     1,381.80$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 322263 09/30/20 8,891.00$               -$                         8,891.00$                   1122983 10/23/20 8,891.00$               RAH 11/04/20 8,891.00$               32.26% 2,867.94$               67.74% 6,023.06$               6,023.06$               1,505.77$               1,505.77$                          1,505.77$                     1,505.77$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 322264 09/30/20 5,910.00$               -$                         5,910.00$                   1122983 10/23/20 5,910.00$               RAH 11/04/20 5,910.00$               32.26% 1,906.37$               67.74% 4,003.63$               4,003.63$               1,000.91$               1,000.91$                          1,000.91$                     1,000.91$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue - Overex/Overlot 323731 10/30/20 1,460.00$               -$                         1,460.00$                   1124376 11/20/20 1,460.00$               RAH 11/27/20 1,460.00$               100.00% 1,460.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 323732 10/31/20 9,757.00$               -$                         9,757.00$                   1124376 11/20/20 9,757.00$               RAH 11/27/20 9,757.00$               32.26% 3,147.28$               67.74% 6,609.72$               6,609.72$               1,652.43$               1,652.43$                          1,652.43$                     1,652.43$                       

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 325219 11/30/20 5,136.50$               -$                         5,136.50$                   1125862 12/23/20 5,136.50$               RAH 12/30/20 5,136.50$               32.26% 1,656.86$               67.74% 3,479.64$               3,479.64$               869.91$                   869.91$                             869.91$                         869.91$                          

2 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 325872 12/31/20 1,523.00$               -$                         1,523.00$                   10288 01/29/21 1,523.00$               RAH 01/29/21 1,523.00$               32.26% 491.27$                   67.74% 1,031.73$               1,031.73$               257.93$                   257.93$                             257.93$                         257.93$                          

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 315874 04/10/20 1,605.00$               -$                         1,605.00$                   1114360 05/07/20 1,605.00$               RAH 05/13/20 1,605.00$               100.00% 1,605.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 316490 04/29/20 17,120.00$             -$                         17,120.00$                 1115157 05/21/20 17,120.00$             RAH 05/28/20 17,120.00$             100.00% 17,120.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 316828 05/08/20 8,025.00$               -$                         8,025.00$                   1115957 06/16/20 8,025.00$               RAH 06/17/20 8,025.00$               100.00% 8,025.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 317097 05/20/20 5,885.00$               -$                         5,885.00$                   1116714 06/22/20 5,885.00$               RAH 07/01/20 5,885.00$               100.00% 5,885.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH AG Wassenaar 202360MAS 202361-202443 TAH Filing 1 317497 05/29/20 11,770.00$             -$                         11,770.00$                 1116714 06/22/20 11,770.00$             RAH 07/01/20 11,770.00$             100.00% 11,770.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd and 45th Avenue 325220 11/30/20 729.00$                   -$                         729.00$                       1125862 12/23/20 729.00$                   RAH 12/29/20 729.00$                  32.26% 235.15$                   67.74% 493.85$                   493.85$                   123.46$                   123.46$                             123.46$                         123.46$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 327500 01/31/21 6,898.00$               -$                         6,898.00$                   ACH 12644 03/15/20 6,898.00$               RAH 03/15/20 6,898.00$               51.18% 3,530.56$               48.82% 3,367.44$               3,367.44$               841.86$                   841.86$                             841.86$                         841.86$                          

2 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd and 45th Avenue 328855 02/28/21 1,301.00$               -$                         1,301.00$                   ACH 13603 03/29/21 1,301.00$               RAH 03/29/21 1,301.00$               32.26% 419.66$                   67.74% 881.34$                   881.34$                   220.34$                   220.34$                             220.34$                         220.34$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 328856 02/28/21 9,717.00$               -$                         9,717.00$                   ACH 13603 03/29/21 9,717.00$               RAH 03/29/21 9,717.00$               51.18% 4,973.40$               48.82% 4,743.60$               4,743.60$               1,185.90$               1,185.90$                          1,185.90$                     1,185.90$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 328874 02/28/21 1,702.00$               -$                         1,702.00$                   ACH 13603 03/29/21 1,702.00$               RAH 03/29/21 1,702.00$               51.18% 871.13$                   48.82% 830.87$                   830.87$                   207.72$                   207.72$                             207.72$                         207.72$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 330368 03/31/21 9,685.00$               -$                         9,685.00$                   ACH 15687 05/03/21 9,685.00$               RAH 05/03/21 9,685.00$               51.18% 4,957.02$               48.82% 4,727.98$               4,727.98$               1,182.00$               1,182.00$                          1,182.00$                     1,182.00$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 330369 03/31/21 6,735.00$               -$                         6,735.00$                   ACH 15687 05/03/21 6,735.00$               RAH 05/03/21 6,735.00$               51.18% 3,447.14$               48.82% 3,287.86$               3,287.86$               821.97$                   821.97$                             821.97$                         821.97$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 331576 04/30/21 7,591.00$               -$                         7,591.00$                   ACH 17376 05/24/21 7,591.00$               RAH 05/24/21 7,591.00$               51.18% 3,885.26$               48.82% 3,705.74$               3,705.74$               926.44$                   926.44$                             926.44$                         926.44$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 331577 04/30/21 9,898.00$               -$                         9,898.00$                   ACH 17376 05/24/21 9,898.00$               RAH 05/24/21 9,898.00$               51.18% 5,066.04$               48.82% 4,831.96$               4,831.96$               1,207.99$               1,207.99$                          1,207.99$                     1,207.99$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 331578 04/30/21 1,976.00$               -$                         1,976.00$                   ACH 17376 05/24/21 1,976.00$               RAH 05/24/21 1,976.00$               51.18% 1,011.36$               48.82% 964.64$                   964.64$                   241.16$                   241.16$                             241.16$                         241.16$                          

2 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd and 45th Avenue 331584 04/30/21 1,745.00$               -$                         1,745.00$                   ACH 17376 05/24/21 1,745.00$               RAH 05/24/21 1,745.00$               32.26% 562.88$                   67.74% 1,182.12$               1,182.12$               295.53$                   295.53$                             295.53$                         295.53$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 333370 05/31/21 9,953.50$               -$                         9,953.50$                   ACH 19986 07/02/21 9,953.50$               RAH 07/02/21 9,953.50$               51.18% 5,094.44$               48.82% 4,859.06$               4,859.06$               1,214.76$               1,214.76$                          1,214.76$                     1,214.76$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 333371 05/31/21 4,518.00$               -$                         4,518.00$                   ACH 19986 07/02/21 4,518.00$               RAH 07/02/21 4,518.00$               51.18% 2,312.42$               48.82% 2,205.58$               2,205.58$               551.39$                   551.39$                             551.39$                         551.39$                          

2 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd and 45th Avenue 333379 05/31/21 309.00$                   -$                         309.00$                       ACH 19986 07/02/21 309.00$                   RAH 07/02/21 309.00$                  32.26% 99.67$                     67.74% 209.33$                   209.33$                   52.33$                     52.33$                               52.33$                           52.33$                             

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 334766 06/30/21 16,500.00$             -$                         16,500.00$                 ACH 21901 08/02/21 16,500.00$             RAH 08/02/21 16,500.00$             51.18% 8,445.10$               48.82% 8,054.90$               8,054.90$               2,013.72$               2,013.72$                          2,013.72$                     2,013.72$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 334833 06/30/21 9,876.00$               -$                         9,876.00$                   ACH 21901 08/02/21 9,876.00$               RAH 08/02/21 9,876.00$               51.18% 5,054.78$               48.82% 4,821.22$               4,821.22$               1,205.31$               1,205.31$                          1,205.31$                     1,205.31$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 334834 06/30/21 9,994.00$               -$                         9,994.00$                   ACH 21901 08/02/21 9,994.00$               RAH 08/02/21 9,994.00$               51.18% 5,115.17$               48.82% 4,878.83$               4,878.83$               1,219.71$               1,219.71$                          1,219.71$                     1,219.71$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 334836 06/30/21 3,559.00$               -$                         3,559.00$                   ACH 21901 08/02/21 3,559.00$               RAH 08/02/21 3,559.00$               51.18% 1,821.58$               48.82% 1,737.42$               1,737.42$               434.35$                   434.35$                             434.35$                         434.35$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 336044 07/22/21 5,800.00$               -$                         5,800.00$                   ACH 23807 07/22/21 5,800.00$               RAH 07/22/21 5,800.00$               51.18% 2,968.58$               48.82% 2,831.42$               2,831.42$               707.85$                   707.85$                             707.85$                         707.85$                          

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 336510 07/31/21 9,977.00$               -$                         9,977.00$                   ACH 23807 07/22/21 9,977.00$               RAH 07/22/21 9,977.00$               51.18% 5,106.47$               48.82% 4,870.53$               4,870.53$               1,217.63$               1,217.63$                          1,217.63$                     1,217.63$                       

2 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 336511 07/31/21 5,789.00$               -$                         5,789.00$                   ACH 23807 07/22/21 5,789.00$               RAH 07/02/21 5,789.00$               51.18% 2,962.95$               48.82% 2,826.05$               2,826.05$               706.51$                   706.51$                             706.51$                         706.51$                          

2 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 334501 06/29/21 7,280.00$               -$                         7,280.00$                   ACH 20972 06/29/21 7,280.00$               RAH 06/29/21 7,280.00$               100.00% 7,280.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 337211 08/14/21 5,600.00$               -$                         5,600.00$                   ACH 23807 07/22/21 5,600.00$               RAH 07/22/21 5,600.00$               51.18% 2,866.22$               48.82% 2,733.78$               2,733.78$               683.45$                   683.45$                             683.45$                         683.45$                          

2 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 Multiple MULTIPLE 724,516.24$           77,258.84$             647,257.40$               MULTIPLE MULTIPLE 647,257.40$           RAH Multiple 647,257.40$          0.00% -$                         100.00% 647,257.40$           647,257.40$           647,257.40$           -$                                   -$                               -$                                 

2 Soft FILING 01 RAH Aztec Consultants 21420-09 The Aurora Highlands Filing 1 Multiple Multiple 71,892.98$             -$                         71,892.98$                 Multiple Multiple 71,892.98$             RAH Multiple 71,892.98$             28.35% 20,384.45$             71.65% 51,508.53$             51,508.53$             25,073.38$             9,778.38$                          12,518.38$                   4,138.38$                       

2 Soft FILING 01 RAH Aztec Consultants Geotech/Pothole Field Staking (PS) 77353 11/21/19 750.00$                   -$                         750.00$                       1107172 12/19/19 750.00$                   RAH 01/06/20 750.00$                  32.26% 241.92$                   67.74% 508.08$                   508.08$                   127.02$                   127.02$                             127.02$                         127.02$                          

2 Soft FILING 01 RAH Aztec Consultants Test Holes (CS) 77973 11/30/19 1,950.00$               -$                         1,950.00$                   1107780 12/31/19 1,950.00$               RAH 01/07/20 1,950.00$               32.26% 629.00$                   67.74% 1,321.00$               1,321.00$               330.25$                   330.25$                             330.25$                         330.25$                          

2 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 Multiple MULTIPLE 109,074.51$           -$                         109,074.51$               MULTIPLE MULTIPLE 94,152.01$             RAH Multiple 94,152.01$             32.44% 35,384.54$             67.56% 73,689.97$             73,689.97$             22,582.39$             16,905.47$                       23,124.73$                   11,077.39$                     

2 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 111599 07/20/21 2,934.11$               -$                         2,934.11$                   Vendor Stmt Multiple 2,934.11$               Pulte Multiple 2,934.11$               73.32% 2,151.34$               26.68% 782.77$                   782.77$                   175.06$                   194.13$                             307.98$                         105.60$                          

2 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 111599 07/20/21 11,012.88$             -$                         11,012.88$                 Vendor Stmt Multiple 11,012.88$             Pulte Multiple 11,012.88$             73.32% 8,074.84$               26.68% 2,938.04$               2,938.04$               657.06$                   728.66$                             1,155.96$                     396.37$                          

2 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 111599 07/20/21 26,695.78$             -$                         26,695.78$                 Vendor Stmt Multiple 26,695.78$             Pulte Multiple 26,695.78$             73.32% 19,573.82$             26.68% 7,121.96$               7,121.96$               1,592.74$               1,766.30$                          2,802.10$                     960.81$                          

2 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 111599 07/20/21 1,518.56$               -$                         1,518.56$                   Vendor Stmt Multiple 1,518.56$               Pulte Multiple 1,518.56$               73.32% 1,113.44$               26.68% 405.13$                   405.13$                   90.60$                     100.47$                             159.39$                         54.65$                             

2 Soft FILING 01 RAH B & J Surveying EAGP Package 308253 05/04/20 22,825.00$             -$                         22,825.00$                 1115160 05/21/20 22,825.00$             RAH 05/27/20 22,825.00$             100.00% 22,825.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH B & J Surveying Update Lot Matrix - 26 lots x 6 plans 309596 05/28/20 1,560.00$               -$                         1,560.00$                   1116334 06/18/20 1,560.00$               RAH 06/30/20 1,560.00$               100.00% 1,560.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 01 RAH Bemas Construction TAH Filing 1 20-050 PPP Change NA -$                         -$                         -$                             NA NA -$                         RAH Multiple -$                         200.00% 5,318.22$               -100.00% (5,318.22)$              (5,318.22)$              (1,329.55)$              (1,329.55)$                        (1,329.55)$                    (1,329.55)$                      

2 Hard FILING 02 RAH Bemas Construction Aurora Highlands Filing 2 Multiple MULTIPLE 1,281,259.86$       162,028.14$           1,119,231.72$            MULTIPLE MULTIPLE 1,119,231.72$       RAH Multiple 1,119,231.72$       51.18% 572,850.08$           48.82% 546,381.64$           546,381.64$           136,595.41$           136,595.41$                     136,595.41$                 136,595.41$                   

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9431 07/24/20 1,790.00$               -$                         1,790.00$                   1119413 05/21/20 1,790.00$               RAH 08/19/20 1,790.00$               32.26% 577.39$                   67.74% 1,212.61$               1,212.61$               303.15$                   303.15$                             303.15$                         303.15$                          

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9532 07/31/20 2,516.10$               -$                         2,516.10$                   1119869 08/21/20 2,516.10$               RAH 08/26/20 2,516.10$               32.26% 811.61$                   67.74% 1,704.49$               1,704.49$               426.12$                   426.12$                             426.12$                         426.12$                          

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9537 07/31/20 1,944.00$               -$                         1,944.00$                   1119869 08/21/20 1,944.00$               RAH 08/26/20 1,944.00$               32.26% 627.07$                   67.74% 1,316.93$               1,316.93$               329.23$                   329.23$                             329.23$                         329.23$                          
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2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9569 08/04/20 1,571.75$               -$                         1,571.75$                   1119869 08/21/20 1,571.75$               RAH 08/26/20 1,571.75$               32.26% 506.99$                   67.74% 1,064.76$               1,064.76$               266.19$                   266.19$                             266.19$                         266.19$                          

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 9827 09/02/20 6,410.00$               -$                         6,410.00$                   1121129 09/18/20 6,410.00$               RAH 09/22/20 6,410.00$               32.26% 2,067.65$               67.74% 4,342.35$               4,342.35$               1,085.59$               1,085.59$                          1,085.59$                     1,085.59$                       

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10095 09/30/20 13,840.25$             -$                         13,840.25$                 5761 10/16/20 13,840.25$             RAH 10/19/20 13,840.25$             32.26% 4,464.40$               67.74% 9,375.85$               9,375.85$               2,343.96$               2,343.96$                          2,343.96$                     2,343.96$                       

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10319 10/30/20 1,946.55$               -$                         1,946.55$                   6933 11/13/20 1,946.55$               RAH 11/13/20 1,946.55$               32.26% 627.89$                   67.74% 1,318.66$               1,318.66$               329.66$                   329.66$                             329.66$                         329.66$                          

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10846 12/31/20 11,053.63$             -$                         11,053.63$                 9630 01/15/21 11,053.63$             RAH 01/15/21 11,053.63$             32.26% 3,565.53$               67.74% 7,488.10$               7,488.10$               1,872.02$               1,872.02$                          1,872.02$                     1,872.02$                       

2 Hard FILING 01 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 10933 01/12/21 7,562.45$               -$                         7,562.45$                   10292 01/29/21 7,562.45$               RAH 01/29/21 7,562.45$               32.26% 2,439.39$               67.74% 5,123.06$               5,123.06$               1,280.76$               1,280.76$                          1,280.76$                     1,280.76$                       

2 Hard FILING 01 RAH Brightview Landscape Development The Aurora Highlands CSP NO 1 - 111921 Multiple Multiple 17,950.00$             1,795.00$               16,155.00$                 Multiple Multiple 16,155.00$             RAH Multiple 16,155.00$             100.00% 16,155.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH City of Aurora RAH Road Areas Surety 11.12.2020 11/12/20 2,612.50$               -$                         2,612.50$                   1124278 11/18/20 2,612.50$               RAH 12/03/20 2,612.50$               0.00% -$                         100.00% 2,612.50$               2,612.50$               2,612.50$               -$                                   -$                               -$                                 

2 Soft FILING 01 RAH City of Aurora RAH Road Areas Permit Fee 11.12.2020 11/12/20 2,250.00$               -$                         2,250.00$                   1124279 11/18/20 2,250.00$               RAH 12/15/20 2,250.00$               0.00% -$                         100.00% 2,250.00$               2,250.00$               2,250.00$               -$                                   -$                               -$                                 

2 Soft FILING 01 RAH City of Aurora Civil Plans Review 566010 03/01/19 7,137.00$               -$                         7,137.00$                   1092107 03/07/19 7,137.00$               RAH 03/26/19 7,137.00$               15.00% 1,070.55$               85.00% 6,066.45$               6,066.45$               1,516.61$               1,516.61$                          1,516.61$                     1,516.61$                       

2 Soft FILING 01 RAH City of Aurora Civil Plans Revision 601368 02/28/20 412.00$                   -$                         412.00$                       1111209 03/04/20 412.00$                   RAH 03/09/20 412.00$                  15.00% 61.80$                     85.00% 350.20$                   350.20$                   87.55$                     87.55$                               87.55$                           87.55$                             

2 Soft FILING 01 RAH City of Aurora Civil Plans Revision 615351 08/05/20 824.00$                   -$                         824.00$                       1118698 08/05/20 824.00$                   RAH 08/18/20 824.00$                  15.00% 123.60$                   85.00% 700.40$                   700.40$                   175.10$                   175.10$                             175.10$                         175.10$                          

2 Soft FILING 02 RAH City of Aurora Irrigation Plan Fee 616753 08/20/20 4,050.00$               -$                         4,050.00$                   1120278 09/01/20 4,050.00$               RAH 09/08/20 4,050.00$               0.00% -$                         100.00% 4,050.00$               4,050.00$               2,025.00$               -$                                   -$                               2,025.00$                       

2 Soft FILING 02 RAH City of Aurora Storm Drain Development Fee 605521 04/23/20 76,469.94$             -$                         76,469.94$                 1123532 11/05/20 76,469.94$             RAH 11/13/20 76,469.94$             0.00% -$                         100.00% 76,469.94$             76,469.94$             76,469.94$             -$                                   -$                               -$                                 

2 Soft FILING 02 RAH City of Aurora Master License Agreement 608909 06/02/20 2,419.00$               -$                         2,419.00$                   1116031 06/10/20 2,419.00$               RAH 06/23/20 2,419.00$               51.18% 1,238.10$               48.82% 1,180.90$               1,180.90$               295.22$                   295.22$                             295.22$                         295.22$                          

2 Soft FILING 02 RAH City of Aurora Stormwater Quality Discharge Permit for Construction Activities 20201124 11/24/20 2,250.00$               -$                         2,250.00$                   1124603 11/25/20 2,250.00$               RAH 12/15/20 2,250.00$               51.18% 1,151.60$               48.82% 1,098.40$               1,098.40$               1,098.40$               -$                                   -$                               -$                                 

2 Soft FILING 02 RAH City of Aurora Civil Plans review 604855 04/13/20 42,375.00$             -$                         42,375.00$                 1116983 06/29/20 42,375.00$             RAH 07/06/20 42,375.00$             15.00% 6,356.25$               85.00% 36,018.75$             36,018.75$             9,004.69$               9,004.69$                          9,004.69$                     9,004.69$                       

2 Soft FILING 02 RAH City of Aurora TAH Preliminary Plat No. 6 and Final Plat 607856 05/20/20 16,130.40$             -$                         16,130.40$                 1118427 07/29/20 16,130.40$             RAH 08/11/20 16,130.40$             59.53% 9,601.76$               40.47% 6,528.64$               6,528.64$               1,632.16$               1,632.16$                          1,632.16$                     1,632.16$                       

2 Soft FILING 02 RAH City of Aurora Mylar Plan Difference 622935 10/21/20 1,695.00$               -$                         1,695.00$                   1122907 10/21/20 1,695.00$               RAH 10/29/20 1,695.00$               51.18% 867.54$                   48.82% 827.46$                   827.46$                   206.86$                   206.86$                             206.86$                         206.86$                          

2 Soft FILING 02 RAH City of Aurora Real Property Easement Release 624774 10/30/20 143.00$                   -$                         143.00$                       1123493 11/04/20 143.00$                   RAH 11/13/20 143.00$                  100.00% 143.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH City of Aurora Real Property Easement Release 624775 10/30/20 143.00$                   -$                         143.00$                       1123492 11/04/21 143.00$                   RAH 11/13/20 143.00$                  100.00% 143.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH City of Aurora Second Review CSP 3 626820 11/20/20 37,269.80$             -$                         37,269.80$                 1126000 12/29/20 37,269.80$             RAH 01/12/21 37,269.80$             58.54% 21,818.15$             41.46% 15,451.65$             15,451.65$             3,862.91$               3,862.91$                          3,862.91$                     3,862.91$                       

2 Soft FILING 02 RAH City of Aurora Civil Plans Revision 637335 03/26/21 212.00$                   -$                         212.00$                       1130071 03/30/21 212.00$                   RAH 04/06/21 212.00$                  51.18% 108.51$                   48.82% 103.49$                   103.49$                   25.87$                     25.87$                               25.87$                           25.87$                             

2 Soft FILING 02 RAH City of Aurora Civil Plans Revision 638944 04/12/21 1,166.00$               -$                         1,166.00$                   1130547 04/13/21 1,166.00$               RAH 04/22/21 1,166.00$               51.18% 596.79$                   48.82% 569.21$                   569.21$                   142.30$                   142.30$                             142.30$                         142.30$                          

2 Soft FILING 03 DRAWS 31-40 City of Aurora Filing 03 Plan Review Fees - Neighborhood Park 633141 02/09/21 636.00$                   -$                         636.00$                       Pd Through Draw NA 636.00$                   CAB Pd Through Draw 636.00$                  0.00% -$                         100.00% 636.00$                   636.00$                   -$                         -$                                   -$                               636.00$                          

2 Soft FILING 04 DRAWS 31-40 City of Aurora Filing 04 Plan Review Fees - Landscape and Walls 631361 01/20/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   -$                         -$                                   -$                               564.00$                          

2 Soft FILING 05 DRAWS 31-40 City of Aurora Filing 05 Plan Review Fees - Masonry Wall, Metal Fence, Chains and Bollards631371 01/20/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   282.00$                   -$                                   -$                               282.00$                          

2 Soft FILING 08 DRAWS 31-40 City of Aurora Filing 08 Plan Review Fees - Landscape Island, Masonry Walls, Storm Sewer 645664 06/18/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   282.00$                   -$                                   -$                               282.00$                          

2 Soft FILING 10 DRAWS 31-40 City of Aurora Filing 10 Plan Review Fees - Masonry Wall, Metal Fence, Chains and Bollards631370 01/20/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   282.00$                   -$                                   -$                               282.00$                          

2 Soft FILING 11 DRAWS 31-40 City of Aurora Filing 11 Plan Review Fees - H Street 613687 01/27/21 19,395.20$             -$                         19,395.20$                 Pd Through Draw NA 19,395.20$             CAB Pd Through Draw 19,395.20$             0.00% -$                         100.00% 19,395.20$             19,395.20$             19,395.20$             -$                                   -$                               -$                                 

2 Soft FILING 11 DRAWS 31-40 City of Aurora Filing 11 Plan Review Fees - H Street 636643 03/18/21 20,335.00$             -$                         20,335.00$                 Pd Through Draw NA 20,335.00$             CAB Pd Through Draw 20,335.00$             0.00% -$                         100.00% 20,335.00$             20,335.00$             20,335.00$             -$                                   -$                               -$                                 

2 Soft FILING 11 DRAWS 31-40 City of Aurora Filing 11 Plan Review Fees - Sidewalk, Pond Access, Landscape Island 649187 07/20/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   -$                         -$                                   -$                               564.00$                          

2 Soft FILING 16 DRAWS 31-40 City of Aurora Filing 16 Plan Review Fees - Metal Fencing, Landscape Island, Monument, St. Sewer647175 07/02/21 564.00$                   -$                         564.00$                       Pd Through Draw NA 564.00$                   CAB Pd Through Draw 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   282.00$                   -$                                   -$                               282.00$                          

2 Hard FILING 01 RAH Clear Creek Civil Material Hauling, Filling in Retention Pond 1383 10/30/20 23,430.00$             -$                         23,430.00$                 1124066 11/13/20 23,430.00$             RAH 11/19/20 23,430.00$             0.00% -$                         100.00% 23,430.00$             23,430.00$             5,857.50$               5,857.50$                          5,857.50$                     5,857.50$                       

2 Hard FILING 01 RAH Clear Creek Civil Surface Roughening, Mob Type 3 1351 09/18/20 2,990.00$               -$                         2,990.00$                   1122284 10/09/20 2,990.00$               RAH 10/16/20 2,990.00$               0.00% -$                         100.00% 2,990.00$               2,990.00$               747.50$                   747.50$                             747.50$                         747.50$                          

2 Hard FILING 01 RAH Clear Creek Civil Erosion Control, Straw Crimp w/o Native Seed Mix 1358 08/31/20 6,538.29$               -$                         6,538.29$                   1122605 10/16/20 6,538.29$               RAH 10/20/20 6,538.29$               32.26% 2,109.03$               67.74% 4,429.26$               4,429.26$               1,107.31$               1,107.31$                          1,107.31$                     1,107.31$                       

2 Hard FILING 01 RAH Clear Creek Civil Install barRicades at road closures 1381 10/30/20 2,053.00$               -$                         2,053.00$                   1127359 01/29/21 2,053.00$               RAH 02/04/21 2,053.00$               32.26% 662.23$                   67.74% 1,390.77$               1,390.77$               347.69$                   347.69$                             347.69$                         347.69$                          

2 Hard FILING 01 RAH Clear Creek Civil Repaired signage 1394 11/12/20 811.00$                   -$                         811.00$                       1125309 12/11/20 811.00$                   RAH 12/16/20 811.00$                  100.00% 811.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 01 RAH Clear Creek Civil Signage and Striping - Aurora Higlands Filing 1 1399 11/17/20 12,878.00$             -$                         12,878.00$                 1124642 11/30/20 12,878.00$             RAH 12/10/20 12,878.00$             0.00% -$                         100.00% 12,878.00$             12,878.00$             3,219.50$               3,219.50$                          3,219.50$                     3,219.50$                       

2 Hard FILING 01 RAH Clear Creek Civil Checked Manholes/Utilities and Cleaned with Hyrdrovac 1420 12/11/20 1,861.00$               -$                         1,861.00$                   1125872 12/23/20 1,861.00$               RAH 12/29/20 1,861.00$               0.00% -$                         100.00% 1,861.00$               1,861.00$               465.25$                   465.25$                             465.25$                         465.25$                          

2 Hard FILING 01 RAH Clear Creek Civil Snow Removal 1436 01/07/21 3,220.00$               -$                         3,220.00$                   1127359 01/29/21 3,220.00$               RAH 02/04/21 3,220.00$               32.26% 1,038.66$               67.74% 2,181.34$               2,181.34$               545.33$                   545.33$                             545.33$                         545.33$                          

2 Hard FILING 01 RAH Clear Creek Civil Snow Removal 1444 01/15/21 1,589.50$               -$                         1,589.50$                   1127359 01/29/21 1,589.50$               RAH 02/04/21 1,589.50$               32.26% 512.72$                   67.74% 1,076.78$               1,076.78$               269.20$                   269.20$                             269.20$                         269.20$                          

2 Hard FILING 02 RAH Clear Creek Civil Skid swept all tracking caused by hauling operations 1476 02/17/21 1,050.00$               -$                         1,050.00$                   1129347 03/12/21 1,050.00$               RAH 03/18/21 1,050.00$               51.18% 537.42$                   48.82% 512.58$                   512.58$                   128.15$                   128.15$                             128.15$                         128.15$                          

2 Hard FILING 02 RAH Clear Creek Civil Erosion Control - Relocated RipRap to sediment basin and 2 road tie-ins 1475 02/17/21 2,613.00$               -$                         2,613.00$                   1129347 03/12/21 2,613.00$               RAH 03/18/21 2,613.00$               51.18% 1,337.40$               48.82% 1,275.60$               1,275.60$               318.90$                   318.90$                             318.90$                         318.90$                          

2 Hard FILING 02 RAH Clear Creek Civil Surface roughening inactive lots with development 1478 02/19/21 2,180.00$               -$                         2,180.00$                   1129347 03/12/21 2,180.00$               RAH 03/18/21 2,180.00$               51.18% 1,115.78$               48.82% 1,064.22$               1,064.22$               266.06$                   266.06$                             266.06$                         266.06$                          

2 Hard FILING 02 RAH Clear Creek Civil Maintained site and worked on report 1481 02/19/21 2,935.00$               -$                         2,935.00$                   1129347 03/12/21 2,935.00$               RAH 03/18/21 2,935.00$               51.18% 1,502.20$               48.82% 1,432.80$               1,432.80$               358.20$                   358.20$                             358.20$                         358.20$                          

2 Hard FILING 02 RAH Clear Creek Civil Removed snow from drive lanes, sidewalks, mainboxes and alleyways 1488 03/10/21 2,935.00$               -$                         2,935.00$                   1129921 03/25/21 2,935.00$               RAH 04/05/21 2,935.00$               51.18% 1,502.20$               48.82% 1,432.80$               1,432.80$               358.20$                   358.20$                             358.20$                         358.20$                          

2 Hard FILING 02 RAH Clear Creek Civil Repaired rock checks at street tie ins 1493 03/16/21 590.00$                   -$                         590.00$                       1130081 03/31/21 590.00$                   RAH 04/06/21 590.00$                  51.18% 301.98$                   48.82% 288.02$                   288.02$                   72.01$                     72.01$                               72.01$                           72.01$                             

2 Hard FILING 02 RAH Clear Creek Civil Removed snow from around Sales Trailer 1496 03/26/21 1,277.00$               -$                         1,277.00$                   1132437 05/21/21 1,277.00$               RAH 05/26/21 1,277.00$               51.18% 653.60$                   48.82% 623.40$                   623.40$                   155.85$                   155.85$                             155.85$                         155.85$                          

2 Hard FILING 02 RAH Clear Creek Civil Removed sediment/mud from VTC and installed new mirafi and VTC rock material1500 04/05/21 3,404.47$               -$                         3,404.47$                   1131077 04/23/21 3,404.47$               RAH 04/29/21 3,404.47$               51.18% 1,742.49$               48.82% 1,661.98$               1,661.98$               415.49$                   415.49$                             415.49$                         415.49$                          

2 Hard FILING 02 RAH Clear Creek Civil VTC Maintenance 1509 04/20/21 1,484.00$               -$                         1,484.00$                   1131907 05/07/21 1,484.00$               RAH 05/18/21 1,484.00$               51.18% 759.55$                   48.82% 724.45$                   724.45$                   181.11$                   181.11$                             181.11$                         181.11$                          

2 Hard FILING 02 RAH Clear Creek Civil Snow Removal on sales trailer and alleys 1513 04/20/21 850.00$                   -$                         850.00$                       1131907 05/07/21 850.00$                   RAH 05/18/21 850.00$                  51.18% 435.05$                   48.82% 414.95$                   414.95$                   103.74$                   103.74$                             103.74$                         103.74$                          

2 Hard FILING 02 RAH Clear Creek Civil Installed 2 loads of VTC (30 ton) in tracking pads 1518 04/20/21 1,156.00$               -$                         1,156.00$                   1131907 05/07/21 1,156.00$               RAH 05/18/21 1,156.00$               51.18% 591.67$                   48.82% 564.33$                   564.33$                   141.08$                   141.08$                             141.08$                         141.08$                          

2 Hard FILING 02 RAH Clear Creek Civil Snow Removal on sidewalks, mailboxes, alleys 1525 05/01/21 1,369.00$               -$                         1,369.00$                   1132040 05/01/21 1,369.00$               RAH 05/19/21 1,369.00$               51.18% 700.69$                   48.82% 668.31$                   668.31$                   167.08$                   167.08$                             167.08$                         167.08$                          

2 Hard FILING 02 RAH Clear Creek Civil Cleaned flow lines. Replaced 5 rock checks. Cleaned outfall 1530 05/01/21 8,308.55$               -$                         8,308.55$                   1132040 05/01/21 8,308.55$               RAH 05/19/21 8,308.55$               51.18% 4,252.52$               48.82% 4,056.03$               4,056.03$               1,014.01$               1,014.01$                          1,014.01$                     1,014.01$                       

2 Hard FILING 02 RAH Clear Creek Civil Installed 367 ft. Silt Fence, scarified VTC's 1534 05/11/21 3,507.35$               -$                         3,507.35$                   1132437 05/21/21 3,507.35$               RAH 05/26/21 3,507.35$               51.18% 1,795.15$               48.82% 1,712.20$               1,712.20$               428.05$                   428.05$                             428.05$                         428.05$                          

2 Hard FILING 02 RAH Clear Creek Civil Export 12 loads from RAH to TAH 1550 05/24/21 3,511.20$               -$                         3,511.20$                   1132997 06/04/21 3,511.20$               RAH 06/09/21 3,511.20$               51.18% 1,797.12$               48.82% 1,714.08$               1,714.08$               428.52$                   428.52$                             428.52$                         428.52$                          

2 Hard FILING 02 RAH Clear Creek Civil Silt Fence Repair, Replaced VTC, Erosion Control 1553 05/27/21 6,999.28$               -$                         6,999.28$                   1134833 07/16/21 6,999.28$               RAH 07/22/21 6,999.28$               51.18% 3,582.40$               48.82% 3,416.88$               3,416.88$               854.22$                   854.22$                             854.22$                         854.22$                          

2 Hard FILING 02 RAH Clear Creek Civil Install Silt Fence 1554 05/27/21 948.15$                   -$                         948.15$                       1134833 07/16/21 948.15$                   RAH 07/22/21 948.15$                  51.18% 485.29$                   48.82% 462.86$                   462.86$                   115.72$                   115.72$                             115.72$                         115.72$                          

2 Hard FILING 02 RAH Clear Creek Civil Durawattle Install 1573 06/08/21 7,857.00$               -$                         7,857.00$                   1134075 06/25/21 7,857.00$               RAH 07/01/21 7,857.00$               51.18% 4,021.40$               48.82% 3,835.60$               3,835.60$               958.90$                   958.90$                             958.90$                         958.90$                          

2 Hard FILING 02 RAH Clear Creek Civil SF Maintenance site wide, swept streets 1577 06/15/21 1,470.00$               -$                         1,470.00$                   1134313 06/30/21 1,470.00$               RAH 07/07/21 1,470.00$               51.18% 752.38$                   48.82% 717.62$                   717.62$                   179.40$                   179.40$                             179.40$                         179.40$                          

2 Hard FILING 02 RAH Clear Creek Civil Installed 320 ft Durawattle 1578 06/15/21 1,440.00$               -$                         1,440.00$                   1134313 06/30/21 1,440.00$               RAH 07/07/21 1,440.00$               51.18% 737.03$                   48.82% 702.97$                   702.97$                   175.74$                   175.74$                             175.74$                         175.74$                          

2 Hard FILING 02 RAH Clear Creek Civil Built 12 earthered berms, Silt maintenance 1579 06/15/21 3,361.97$               -$                         3,361.97$                   1134313 06/30/21 3,361.97$               RAH 07/07/21 3,361.97$               51.18% 1,720.74$               48.82% 1,641.23$               1,641.23$               410.31$                   410.31$                             410.31$                         410.31$                          

2 Hard FILING 02 RAH Clear Creek Civil Boring 4" - 554 / Boring 6" - 185 1604 07/16/21 26,606.40$             -$                         26,606.40$                 1135863 08/10/21 26,606.40$             RAH 08/20/21 26,606.40$             51.18% 13,617.80$             48.82% 12,988.60$             12,988.60$             3,247.15$               3,247.15$                          3,247.15$                     3,247.15$                       

2 Hard FILING 02 RAH Clear Creek Civil Site Fence Maintenance 1614 07/27/21 6,580.80$               -$                         6,580.80$                   1135863 08/10/21 6,580.80$               RAH 08/20/21 6,580.80$               51.18% 3,368.21$               48.82% 3,212.59$               3,212.59$               803.15$                   803.15$                             803.15$                         803.15$                          

2 Hard FILING 02 RAH Clear Creek Civil Installed Washout sign and VTC 1640 08/17/21 3,333.56$               -$                         3,333.56$                   1137147 09/17/21 3,333.56$               RAH 09/22/21 3,333.56$               51.18% 1,706.20$               48.82% 1,627.36$               1,627.36$               406.84$                   406.84$                             406.84$                         406.84$                          

2 Hard FILING 02 RAH Clear Creek Civil Mowing/weed eating around Silt Fence 1649 08/17/21 1,406.96$               -$                         1,406.96$                   1137147 09/17/21 1,406.96$               RAH 09/22/21 1,406.96$               51.18% 720.12$                   48.82% 686.84$                   686.84$                   171.71$                   171.71$                             171.71$                         171.71$                          

2 Hard FILING 02 RAH Clear Creek Civil Sweeping for City Inspection 1653 08/18/21 770.00$                   -$                         770.00$                       1137147 09/17/21 770.00$                   RAH 09/22/21 770.00$                  51.18% 394.10$                   48.82% 375.90$                   375.90$                   93.97$                     93.97$                               93.97$                           93.97$                             

2 Hard FILING 02 RAH Clear Creek Civil TAH Seeding 2021-34-1 08/19/21 45,120.00$             4,512.00$               40,608.00$                 1137147 09/17/21 40,608.00$             RAH 09/22/21 40,608.00$             51.18% 20,784.16$             48.82% 19,823.84$             19,823.84$             4,955.96$               4,955.96$                          4,955.96$                     4,955.96$                       

2 Soft FILING 01 RAH CMS Environmental Solutions TAH SWMP 105020 06/12/20 2,500.00$               -$                         2,500.00$                   1118947 08/07/20 2,500.00$               RAH 08/12/20 2,500.00$               32.26% 806.42$                   67.74% 1,693.58$               1,693.58$               423.40$                   423.40$                             423.40$                         423.40$                          

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections, Consulting Inspector, NOI 106221 07/13/20 587.50$                   -$                         587.50$                       1119424 08/14/20 587.50$                   RAH 08/27/20 587.50$                  32.26% 189.51$                   67.74% 397.99$                   397.99$                   99.50$                     99.50$                               99.50$                           99.50$                             

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 106677 08/01/20 595.00$                   -$                         595.00$                       1121134 09/18/20 595.00$                   RAH 09/25/20 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 107843 09/01/20 595.00$                   -$                         595.00$                       1122606 10/16/20 595.00$                   RAH 10/22/20 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 01 RAH CMS Environmental Solutions SWMP Copy Non CMS 109113 10/01/20 1,470.00$               -$                         1,470.00$                   1125873 12/23/20 1,470.00$               RAH 01/06/21 1,470.00$               51.18% 752.38$                   48.82% 717.62$                   717.62$                   179.40$                   179.40$                             179.40$                         179.40$                          

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 110445 11/01/20 595.00$                   -$                         595.00$                       1125563 12/18/20 595.00$                   RAH 01/06/21 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 111812 12/01/20 595.00$                   -$                         595.00$                       1127044 01/22/21 595.00$                   RAH 01/28/21 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 01 RAH CMS Environmental Solutions SW Permit, APEN, Notice of Intent 112695 12/07/20 585.00$                   -$                         585.00$                       1127044 01/22/21 585.00$                   RAH 01/28/21 585.00$                  51.18% 299.42$                   48.82% 285.58$                   285.58$                   71.40$                     71.40$                               71.40$                           71.40$                             

2 Soft FILING 01 RAH CMS Environmental Solutions SWMP Copy Non CMS 112839 12/15/20 195.00$                   -$                         195.00$                       1127044 01/22/21 195.00$                   RAH 01/28/21 195.00$                  51.18% 99.81$                     48.82% 95.19$                     95.19$                     23.80$                     23.80$                               23.80$                           23.80$                             

2 Soft FILING 01 RAH CMS Environmental Solutions Weekly + Rain Inspections 113111 01/01/21 595.00$                   -$                         595.00$                       11010 01/12/21 595.00$                   RAH 01/12/21 595.00$                  32.26% 191.93$                   67.74% 403.07$                   403.07$                   100.77$                   100.77$                             100.77$                         100.77$                          

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 114103 02/01/21 297.50$                   -$                         297.50$                       ACH 12956 03/22/21 297.50$                   RAH 03/22/21 297.50$                  51.18% 152.27$                   48.82% 145.23$                   145.23$                   36.31$                     36.31$                               36.31$                           36.31$                             

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 116316 03/01/21 595.00$                   -$                         595.00$                       ACH 13934 04/02/21 595.00$                   RAH 04/02/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 117742 04/01/21 595.00$                   -$                         595.00$                       ACH 16854 05/17/21 595.00$                   RAH 05/17/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 119148 05/01/21 595.00$                   -$                         595.00$                       ACH 17837 06/01/21 595.00$                   RAH 06/01/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 120475 06/01/21 907.50$                   -$                         907.50$                       ACH 19597 06/28/21 907.50$                   RAH 06/28/21 907.50$                  51.18% 464.48$                   48.82% 443.02$                   443.02$                   110.75$                   110.75$                             110.75$                         110.75$                          

2 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 121843 07/01/21 595.00$                   -$                         595.00$                       ACH 21907 06/28/21 595.00$                   RAH 08/02/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

2 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 52,250.00$             -$                         52,250.00$                 Multiple Multiple 52,250.00$             Pulte 10/07/21 52,250.00$             46.99% 24,553.75$             53.01% 27,696.25$             27,696.25$             6,924.06$               6,924.06$                          6,924.06$                     6,924.06$                       

2 Soft FILING 05 Pulte Contour Services TAH Filing 5 MULTIPLE MULTIPLE 25,000.00$             -$                         25,000.00$                 Multiple Multiple 25,000.00$             Pulte 10/07/21 25,000.00$             45.57% 11,393.56$             54.43% 13,606.44$             13,606.44$             3,401.61$               3,401.61$                          3,401.61$                     3,401.61$                       

2 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 22,090.00$             -$                         22,090.00$                 Multiple Multiple 22,090.00$             Pulte 10/07/21 22,090.00$             59.78% 13,206.37$             40.22% 8,883.63$               8,883.63$               2,220.91$               2,220.91$                          2,220.91$                     2,220.91$                       

2 Soft FILING 01 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 532409 12/31/19 4,300.00$               -$                         4,300.00$                   1108548 01/15/20 4,300.00$               RAH 01/22/20 4,300.00$               32.26% 1,387.04$               67.74% 2,912.96$               2,912.96$               728.24$                   728.24$                             728.24$                         728.24$                          

2 Soft FILING 04 Pulte CTL Thompson Soils & Foundation Investigation Phase 120 Lots 1-9, Block 1 589351 07/31/21 5,895.00$               -$                         5,895.00$                   Vendor Stmt 08/02/21 5,895.00$               Pulte 08/02/21 5,895.00$               100.00% 5,895.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary Sewer 589951 07/31/21 1,335.00$               -$                         1,335.00$                   Vendor Stmt 08/17/21 1,335.00$               Pulte 08/17/21 1,335.00$               0.00% -$                         100.00% 1,335.00$               1,335.00$               -$                         -$                                   1,335.00$                     -$                                 

2 Soft FILING 05 Pulte CTL Thompson Compaction Testing - Sanitary Sewer 589955 07/31/21 6,351.00$               -$                         6,351.00$                   Vendor Stmt 08/17/21 6,351.00$               Pulte 08/17/21 6,351.00$               0.00% -$                         100.00% 6,351.00$               6,351.00$               -$                         -$                                   6,351.00$                     -$                                 

2 Soft FILING 08 Pulte CTL Thompson Compaction Testing - Site Grading 589960 07/31/21 6,932.00$               -$                         6,932.00$                   Vendor Stmt 08/31/21 6,932.00$               Pulte 08/31/21 6,932.00$               59.78% 4,144.25$               40.22% 2,787.75$               2,787.75$               696.94$                   696.94$                             696.94$                         696.94$                          

2 Hard FILING 02 RAH Dick Brickell & Sons Install Retaining Wall Per Plot Plan 47291 04/15/22 14,403.63$             -$                         14,403.63$                 40900 04/22/22 14,403.63$             RAH 05/05/22 14,403.63$             100.00% 14,403.63$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Wall Per Plot Plan 47292 05/13/22 1,556.07$               -$                         1,556.07$                   42742 05/20/22 1,556.07$               RAH 06/09/22 1,556.07$               100.00% 1,556.07$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Retaining Wall Per Plot Plan 47293 04/15/22 15,381.58$             -$                         15,381.58$                 43821 06/03/22 15,381.58$             RAH 07/05/22 15,381.58$             100.00% 15,381.58$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Wall Per Plot Plan 47294 04/15/22 1,661.72$               -$                         1,661.72$                   43821 06/03/22 1,661.72$               RAH 07/05/22 1,661.72$               100.00% 1,661.72$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Retaining Wall Per Plot Plan 47347 05/11/22 1,706.80$               -$                         1,706.80$                   42742 05/20/22 1,706.80$               RAH 06/09/22 1,706.80$               100.00% 1,706.80$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 02 RAH Dick Brickell & Sons Install Retaining Wall Per Plot Plan 47351 05/11/22 15,798.84$             -$                         15,798.84$                 42742 05/20/22 15,798.84$             RAH 06/09/22 15,798.84$             100.00% 15,798.84$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Hard FILING 01 RAH ProSystems Aurora Highlands - Street Lighting Filing 1 Multiple Multiple 379,493.00$           -$                         379,493.00$               Multiple Multiple 379,493.00$           RAH Multiple 379,493.00$          0.00% -$                         100.00% 379,493.00$           379,493.00$           94,873.25$             94,873.25$                       94,873.25$                   94,873.25$                     

2 Hard FILING 04 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 106,486.55$           10,648.66$             95,837.90$                 Vendor Stmt 10/07/21 95,837.90$             Pulte Multiple 95,837.90$             85.53% 81,972.79$             14.47% 13,865.11$             13,865.11$             5,687.76$               1,850.76$                          1,850.76$                     4,475.84$                       

2 Hard FILING 05 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 399,685.72$           39,968.57$             359,717.15$               Vendor Stmt 01/03/21 359,717.15$           Pulte Multiple 359,717.15$          85.53% 307,675.96$           14.47% 52,041.19$             52,041.19$             21,348.38$             6,946.61$                          6,946.61$                     16,799.59$                     

2 Hard FILING 08 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 968,858.60$           96,885.86$             871,972.74$               Vendor Stmt Multiple 871,972.74$           Pulte Multiple 871,972.74$          85.53% 745,822.24$           14.47% 126,150.49$           126,150.49$           51,749.57$             16,838.94$                       16,838.94$                   40,723.05$                     

2 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 55,112.53$             5,511.25$               49,601.28$                 Vendor Stmt Multiple 49,601.28$             Pulte Multiple 49,601.28$             85.53% 42,425.33$             14.47% 7,175.94$               7,175.94$               2,943.72$               957.87$                             957.87$                         2,316.49$                       

2 Soft FILING 02 RAH First American Title Insurance CompanyInformational Commitment 9954-9954109540 05/07/20 350.00$                   -$                         350.00$                       1116707 06/22/21 350.00$                   RAH 07/01/21 350.00$                  100.00% 350.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH First American Title Insurance CompanyInformational Commitment 9954-9954109541 05/07/20 350.00$                   -$                         350.00$                       1116708 06/22/21 350.00$                   RAH 07/01/21 350.00$                  100.00% 350.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 01 RAH HR Green Development 181259 The Aurora Highlands Multiple Multiple 43,640.40$             -$                         43,640.40$                 Multiple Multiple 43,640.40$             RAH Multiple 43,640.40$             41.90% 18,285.01$             58.10% 25,355.39$             25,355.39$             7,238.85$               6,038.85$                          6,038.85$                     6,038.85$                       

2 Soft FILING 02 RAH HR Green Development 181259.01 The Aurora Highlands - PA21, Filing No. 2 Multiple Multiple 285,821.00$           -$                         285,821.00$               Multiple Multiple 285,821.00$           RAH Multiple 285,821.00$          51.18% 146,290.16$           48.82% 139,530.84$           139,530.84$           34,882.71$             34,882.71$                       34,882.71$                   34,882.71$                     
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2 Soft FILING 04 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 16,845.04$             -$                         16,845.04$                 Vendor Stmt Multiple 16,845.04$             Pulte Multiple 16,845.04$             50.30% 8,473.55$               49.70% 8,371.48$               8,371.48$               2,092.87$               2,092.87$                          2,092.87$                     2,092.87$                       

2 Soft FILING 05 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 49,642.14$             -$                         49,642.14$                 Vendor Stmt Multiple 47,295.48$             Pulte Multiple 47,295.48$             49.91% 24,774.23$             50.09% 24,867.90$             24,867.90$             6,216.98$               6,216.98$                          6,216.98$                     6,216.98$                       

2 Soft FILING 08 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 107,300.35$           -$                         107,300.35$               Vendor Stmt Multiple 114,646.65$           Pulte Multiple 114,646.65$          63.34% 67,969.13$             36.66% 39,331.22$             39,331.22$             9,832.81$               9,832.81$                          9,832.81$                     9,832.81$                       

2 Soft FILING 13 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 7,276.89$               -$                         7,276.89$                   Vendor Stmt Multiple 6,521.56$               Pulte Multiple 6,521.56$               99.91% 7,270.12$               0.09% 6.77$                       6.77$                       1.69$                       1.69$                                 1.69$                             1.69$                               

2 Hard FILING 10 DRAWS 31-40 JHL Constructors Bridgewater Filing No. 10 Utilities (Excluding Dry Utilities) 90030 08/18/21 9,180.00$               -$                         9,180.00$                   Pd Through Draw Paid Through Draw 9,180.00$               CAB Pd Through Draw 9,180.00$               0.00% -$                         100.00% 9,180.00$               9,180.00$               3,060.00$               3,060.00$                          3,060.00$                     -$                                 

2 Hard FILING 10 DRAWS 31-40 JHL Constructors Bridgewater Filing No. 10 Utilities (Excluding Dry Utilities) 90035 09/20/21 10,634.00$             -$                         10,634.00$                 Pd Through Draw Paid Through Draw 10,634.00$             CAB Pd Through Draw 10,634.00$             0.00% -$                         100.00% 10,634.00$             10,634.00$             3,544.67$               3,544.67$                          3,544.67$                     -$                                 

2 Hard FILING 02 RAH Nelson Pipeline 2021-050 TAH F2 Multiple MULTIPLE 2,597,470.39$       259,747.04$           2,337,723.35$            MULTIPLE MULTIPLE 2,337,723.35$       RAH Multiple 2,337,723.35$       31.69% 740,729.80$           68.31% 1,596,993.55$       1,596,993.55$       123,804.06$           290,778.96$                     990,185.16$                 192,225.36$                   

2 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 340,075.00$           34,007.50$             306,067.50$               UCLW Multiple 306,067.50$           Pulte Multiple 306,067.50$          25.20% 77,130.00$             74.80% 228,937.50$           228,937.50$           -$                         71,671.50$                       157,266.00$                 -$                                 

2 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 303,647.00$           30,364.70$             273,282.30$               UCLW Multiple 273,282.30$           Pulte Multiple 273,282.30$          0.00% -$                         100.00% 273,282.30$           273,282.30$           -$                         262,768.50$                     10,513.80$                   -$                                 

2 Soft FILING 01 RAH Norris Design Tah Filing 1 CSP & Plat 0061-01-0155 Multiple Multiple 36,532.70$             -$                         36,532.70$                 Multiple Multiple 36,532.70$             RAH Multiple 36,532.70$             19.77% 7,222.61$               80.23% 29,310.09$             29,310.09$             11,488.58$             3,166.46$                          3,166.46$                     11,488.58$                     

2 Soft FILING 02 RAH Norris Design Tah Filing 2 0061-01-2089 Multiple Multiple 94,450.38$             -$                         94,450.38$                 Multiple Multiple 94,450.38$             RAH Multiple 94,450.38$             36.10% 34,095.98$             63.90% 60,354.40$             60,354.40$             23,246.54$             6,930.66$                          6,930.66$                     23,246.54$                     

2 Soft FILING 06 RAH Norris Design TAH Richmond Filing 6 CSP & Plat (Floodplain) 0061-01-2476 Multiple Multiple 15,536.82$             -$                         15,536.82$                 Multiple Multiple 15,536.82$             RAH Multiple 15,536.82$             59.53% 9,248.42$               40.47% 6,288.40$               6,288.40$               1,572.10$               1,572.10$                          1,572.10$                     1,572.10$                       

2 Soft FILING 14 RAH Norris Design TAH - Filing 14 - Preliminary Plat 0061-01-2622 Multiple MULTIPLE 15,917.60$             -$                         15,917.60$                 MULTIPLE MULTIPLE 15,917.60$             RAH Multiple 15,917.60$             58.54% 9,318.34$               41.46% 6,599.26$               6,599.26$               1,649.82$               1,649.82$                          1,649.82$                     1,649.82$                       

2 Hard FILING 01 RAH Page Specialty Company Concrete Pad and Mailbox Cluster 33237 11/19/20 11,622.40$             -$                         11,622.40$                 1125610 12/18/20 11,622.40$             RAH 12/24/20 11,622.40$             0.00% -$                         100.00% 11,622.40$             11,622.40$             11,622.40$             -$                                   -$                               -$                                 

2 Soft FILING 01 RAH Raspanti Consulting Services Dry Utility Consulting 1812 07/12/20 828.75$                   -$                         828.75$                       1118980 08/07/20 828.75$                   RAH 08/14/20 828.75$                  100.00% 828.75$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 1983 04/11/21 357.50$                   -$                         357.50$                       1131418 04/29/21 357.50$                   RAH 05/11/21 357.50$                  100.00% 357.50$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 2099 07/01/21 633.75$                   -$                         633.75$                       1135467 08/16/21 633.75$                   RAH 08/16/21 633.75$                  100.00% 633.75$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft OA In Tract DRAWS 31-40 Schedio Group Cost Verification - In Tract Improvements 181106-0715 01/01/21 13,053.33$             -$                         13,053.33$                 Pd Through Draw 01/03/22 13,053.33$             Pulte 01/03/22 13,053.33$             0.00% -$                         100.00% 13,053.33$             13,053.33$             3,263.33$               3,263.33$                          3,263.33$                     3,263.33$                       

2 Soft OA In Tract DRAWS 31-40 Schedio Group Cost Verification - In Tract Improvements Multiple Multiple 46,505.92$             -$                         46,505.92$                 Pd Through Draw 01/03/22 46,505.92$             Pulte 01/03/22 46,505.92$             0.00% -$                         100.00% 46,505.92$             46,505.92$             11,626.48$             11,626.48$                       11,626.48$                   11,626.48$                     

2 Soft FILING 01 RAH State of CO-Dept of Public Health & EnvironmentModification fee for Permit COR409244 TAH Filing 1 WC211107378 06/11/21 88.00$                     -$                         88.00$                         1135135 07/23/21 88.00$                     RAH 07/28/21 88.00$                    32.26% 28.39$                     67.74% 59.61$                     59.61$                     14.90$                     14.90$                               14.90$                           14.90$                             

2 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentAir Pollution Emission Notice Fees 20201124 11/24/20 286.63$                   -$                         286.63$                       1124606 11/25/20 286.63$                   RAH 12/11/20 286.63$                  51.18% 146.70$                   48.82% 139.93$                   139.93$                   34.98$                     34.98$                               34.98$                           34.98$                             

2 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentApplication Fee for Permit COR410969  TAH Filing 2 WC211199420 01/27/21 270.00$                   -$                         270.00$                       1129536 03/06/21 270.00$                   RAH 03/26/21 270.00$                  51.18% 138.19$                   48.82% 131.81$                   131.81$                   32.95$                     32.95$                               32.95$                           32.95$                             

2 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentAnnual Fee for Permit COR410969 TAH Filing 2 WC221120236 07/27/21 540.00$                   -$                         540.00$                       1135865 08/13/21 540.00$                   RAH 08/31/21 540.00$                  51.18% 276.39$                   48.82% 263.61$                   263.61$                   65.90$                     65.90$                               65.90$                           65.90$                             

2 Hard FILING 01 DRAWS 31-40 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Multiple Multiple 46,292.33$             2,314.62$               43,977.71$                 Pd Through Draw NA 43,977.71$             CAB Pd Through Draw 43,977.71$             32.26% 14,185.73$             67.74% 29,791.98$             29,791.98$             7,447.99$               7,447.99$                          7,447.99$                     7,447.99$                       

2 Hard FILING 01 DRAWS 31-40 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App No. 24 11/31/20 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

2 Hard FILING 01 DRAWS 31-40 Stormwater Risk Management Residential F1 - P1 & P2 EWEC Pay App No. 9 11/31/20 25,650.01$             -$                         25,650.01$                 Pd Through Draw NA 25,650.01$             CAB Pd Through Draw 25,650.01$             32.26% 8,273.83$               67.74% 17,376.18$             17,376.18$             4,344.04$               4,344.04$                          4,344.04$                     4,344.04$                       

2 Soft FILING 02 RAH Xcel Energy New Electric Distribution 12285017 06/17/21 43,912.54$             -$                         43,912.54$                 1133753 06/18/21 43,912.54$             RAH 06/18/21 43,912.54$             100.00% 43,912.54$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Xcel Energy New Electric Distribution AHF2PH2 08/13/21 56,199.00$             -$                         56,199.00$                 1135938 08/13/21 56,199.00$             RAH 08/13/21 56,199.00$             100.00% 56,199.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Xcel Energy New Electric Distribution AHF2PH3 08/04/21 106,634.00$           -$                         106,634.00$               1135572 08/04/21 106,634.00$           RAH 08/04/21 106,634.00$          100.00% 106,634.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Xcel Energy New Gas Main 12280309 06/17/21 29,757.88$             -$                         29,757.88$                 1133752 06/18/21 29,757.88$             RAH 06/25/21 29,757.88$             100.00% 29,757.88$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

2 Soft FILING 02 RAH Xcel Energy New Gas Main AHF2PH3 07/30/21 122,166.53$           -$                         122,166.53$               1135503 07/30/21 122,166.53$           RAH 07/30/21 122,166.53$          100.00% 122,166.53$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 339818 09/30/21 5,147.00$               -$                         5,147.00$                   27606 09/30/21 5,147.00$               RAH 09/30/21 5,147.00$               51.18% 2,634.36$               48.82% 2,512.64$               2,512.64$               628.16$                   628.16$                             628.16$                         628.16$                          

3 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 339819 09/30/21 9,033.50$               -$                         9,033.50$                   27606 09/30/21 9,033.50$               RAH 09/30/21 9,033.50$               51.18% 4,623.57$               48.82% 4,409.93$               4,409.93$               1,102.48$               1,102.48$                          1,102.48$                     1,102.48$                       

3 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 339820 09/30/21 4,580.00$               -$                         4,580.00$                   27606 09/30/21 4,580.00$               RAH 09/30/21 4,580.00$               51.18% 2,344.16$               48.82% 2,235.84$               2,235.84$               558.96$                   558.96$                             558.96$                         558.96$                          

3 Soft FILING 02 RAH AG Wassenaar 201006 TAH F1 Aurora Blvd. & 45th Ave. 339834 09/30/21 923.00$                   -$                         923.00$                       27606 09/30/21 923.00$                   RAH 09/30/21 923.00$                  32.26% 297.73$                   67.74% 625.27$                   625.27$                   156.32$                   156.32$                             156.32$                         156.32$                          

3 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 339340 09/26/21 6,720.00$               -$                         6,720.00$                   26962 09/30/21 6,720.00$               RAH 09/26/21 6,720.00$               100.00% 6,720.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 339591 09/30/21 16,800.00$             -$                         16,800.00$                 26962 09/30/21 16,800.00$             RAH 09/30/21 16,800.00$             100.00% 16,800.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 Multiple MULTIPLE 1,078,097.20$       119,319.33$           958,777.87$               MULTIPLE MULTIPLE 958,777.87$           RAH MULTIPLE 958,777.87$          0.00% -$                         100.00% 958,777.87$           958,777.87$           958,777.87$           -$                                   -$                               -$                                 

3 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 Multiple MULTIPLE 5,565.03$               -$                         5,565.03$                   MULTIPLE MULTIPLE 5,565.03$               RAH MULTIPLE 5,565.03$               74.12% 4,125.00$               25.88% 1,440.03$               1,440.03$               990.00$                   450.03$                             -$                               -$                                 

3 Soft FILING 02 RAH B & J Surveying EAGP PACKAGE 334286 08/20/21 51,975.00$             -$                         51,975.00$                 26963 08/20/21 51,975.00$             RAH 08/20/21 51,975.00$             100.00% 51,975.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Hard FILING 02 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control 12485 09/09/21 7,288.85$               -$                         7,288.85$                   25418 09/09/21 7,288.85$               RAH 09/09/21 7,288.85$               32.26% 2,351.14$               67.74% 4,937.71$               4,937.71$               1,234.43$               1,234.43$                          1,234.43$                     1,234.43$                       

3 Hard FILING 02 RAH Clear Creek Civil Trucking 1595 06/29/21 7,735.20$               -$                         7,735.20$                   1134833 06/29/21 7,735.20$               RAH 06/29/21 7,735.20$               51.18% 3,959.06$               48.82% 3,776.14$               3,776.14$               944.03$                   944.03$                             944.03$                         944.03$                          

3 Hard FILING 02 RAH Clear Creek Civil Trucking 2020-04 1742 11/05/21 140,685.79$           -$                         140,685.79$               1138918 11/05/21 140,685.79$           RAH 11/05/21 140,685.79$          51.18% 72,006.42$             48.82% 68,679.37$             68,679.37$             17,169.84$             17,169.84$                       17,169.84$                   17,169.84$                     

3 Hard FILING 02 RAH IES Corp 2105 The Aurora Highlands Earth Moving 2123 10/25/21 118,911.67$           3,888.41$               115,023.26$               1138680 10/25/21 115,023.26$           RAH 10/25/21 115,023.26$          51.18% 58,871.71$             48.82% 56,151.55$             56,151.55$             14,037.89$             14,037.89$                       14,037.89$                   14,037.89$                     

3 Hard FILING 02 RAH Liberty Infrastructure LLC Jet Clean and Vac Live Sewer 20100-28 01/28/21 2,168.49$               56.81$                     2,111.68$                   ACH 13053 03/19/21 2,111.68$               RAH 03/19/21 2,111.68$               0.00% -$                         100.00% 2,111.68$               2,111.68$               -$                         -$                                   2,111.68$                     -$                                 

3 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 2135 10/09/21 828.75$                   -$                         828.75$                       1138682 10/09/21 828.75$                   RAH 10/09/21 828.75$                  100.00% 828.75$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Soft OA In Tract DRAW 41 Schedio Group Cost Verification - In Tract Improvements 181106-0983 10/19/21 9,932.25$               -$                         9,932.25$                   Pd Through Draw 01/03/22 9,932.25$               Pulte 01/03/22 9,932.25$               0.00% -$                         100.00% 9,932.25$               9,932.25$               2,483.06$               2,483.06$                          2,483.06$                     2,483.06$                       

3 Hard FILING 01 DRAW 41 Stormwater Risk Management Stormwater Mgmt - Residential F01 Pay App 34 10/18/21 1,585.00$               -$                         1,585.00$                   Pd Through Draw NA 1,585.00$               CAB Pd Through Draw 1,585.00$               32.26% 511.27$                   67.74% 1,073.73$               1,073.73$               268.43$                   268.43$                             268.43$                         268.43$                          

3 Hard FILING 02 RAH Xcel Energy New Electric Distribution CR-12484389 10/25/21 85,019.00$             -$                         85,019.00$                 1138780 11/02/21 85,019.00$             RAH 11/08/21 85,019.00$             100.00% 85,019.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

3 Hard FILING 02 RAH Xcel Energy New Gas Distribution CR-5300130373915 09/21/21 111,888.00$           -$                         111,888.00$               1138781 11/02/21 111,888.00$           RAH 11/08/21 111,888.00$          100.00% 111,888.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 338461 08/31/21 4,423.00$               -$                         4,423.00$                   ACH 25398 09/20/21 4,423.00$               RAH 09/20/21 4,423.00$               51.18% 2,263.80$               48.82% 2,159.20$               2,159.20$               539.80$                   539.80$                             539.80$                         539.80$                          

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 338462 08/31/21 9,973.50$               -$                         9,973.50$                   ACH 25398 09/20/21 9,973.50$               RAH 09/20/21 9,973.50$               28.43% 2,835.25$               71.57% 7,138.25$               7,138.25$               1,784.56$               1,784.56$                          1,784.56$                     1,784.56$                       

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 338463 08/31/21 6,547.00$               -$                         6,547.00$                   ACH 25398 09/20/21 6,547.00$               RAH 09/20/21 6,547.00$               28.22% 1,847.69$               71.78% 4,699.31$               4,699.31$               1,174.83$               1,174.83$                          1,174.83$                     1,174.83$                       

4 Soft FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 341435 10/31/21 180.00$                   -$                         180.00$                       ACH 29596 10/31/21 180.00$                   RAH 10/31/21 180.00$                  32.26% 58.06$                     67.74% 121.94$                   121.94$                   30.48$                     30.48$                               30.48$                           30.48$                             

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 341436 10/31/21 3,595.00$               -$                         3,595.00$                   ACH 29596 10/31/21 3,595.00$               RAH 10/31/21 3,595.00$               51.18% 1,840.01$               48.82% 1,754.99$               1,754.99$               438.75$                   438.75$                             438.75$                         438.75$                          

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 341437 10/31/21 6,990.00$               -$                         6,990.00$                   ACH 29596 10/31/21 6,990.00$               RAH 10/31/21 6,990.00$               26.62% 1,860.48$               73.38% 5,129.52$               5,129.52$               1,282.38$               1,282.38$                          1,282.38$                     1,282.38$                       

4 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 341438 10/31/21 10,000.00$             -$                         10,000.00$                 ACH 29596 10/31/21 10,000.00$             RAH 10/31/21 10,000.00$             25.98% 2,597.51$               74.02% 7,402.49$               7,402.49$               1,850.62$               1,850.62$                          1,850.62$                     1,850.62$                       

4 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 337512 08/22/21 5,040.00$               -$                         5,040.00$                   ACH 29101 08/22/21 5,040.00$               RAH 08/22/21 5,040.00$               100.00% 5,040.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

4 Soft FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 341968 11/15/21 16,240.00$             -$                         16,240.00$                 ACH 30107 11/10/21 16,240.00$             RAH 11/10/21 16,240.00$             100.00% 16,240.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

4 Soft FILING 02 RAH AG Wassenaar 213820MAS 213281-213506 TAH Filing 2 Lotts 342256 11/24/21 21,840.00$             -$                         21,840.00$                 ACH 30107 11/10/21 21,840.00$             RAH 11/10/21 21,840.00$             100.00% 21,840.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

4 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 2021-15.6 10/31/21 435,025.05$           43,502.51$             391,522.55$               MULTIPLE MULTIPLE 391,522.55$           RAH MULTIPLE 391,522.55$          0.00% -$                         100.00% 391,522.55$           391,522.55$           391,522.55$           -$                                   -$                               -$                                 

4 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 7,330.95$               -$                         7,330.95$                   Vendor Stmt Multiple 7,330.95$               Pulte Multiple 7,330.95$               44.86% 3,289.01$               55.14% 4,041.94$               3,871.34$               1,879.62$               651.02$                             1,193.10$                     147.60$                          

4 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 27,515.91$             -$                         27,515.91$                 Vendor Stmt Multiple 27,515.91$             Pulte Multiple 27,515.91$             44.86% 12,344.93$             55.14% 15,170.98$             14,530.65$             7,054.94$               2,443.54$                          4,478.17$                     554.00$                          

4 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 66,699.98$             -$                         66,699.98$                 Vendor Stmt Multiple 66,699.98$             Pulte Multiple 66,699.98$             44.86% 29,924.74$             55.14% 36,775.24$             35,223.04$             17,101.53$             5,923.28$                          10,855.31$                   1,342.92$                       

4 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 3,794.16$               -$                         3,794.16$                   Vendor Stmt Multiple 3,794.16$               Pulte Multiple 3,794.16$               44.86% 1,702.24$               55.14% 2,091.92$               2,003.63$               972.80$                   336.94$                             617.49$                         76.39$                             

4 Hard FILING 02 RAH Bridgewater Aurora Highlands - Street Lighting Filing 2 1 11/19/21 208,248.75$           23,280.13$             184,968.62$               ACH 12/15/21 184,968.62$           RAH 12/15/21 184,968.62$          0.00% -$                         100.00% 184,968.62$           184,968.62$           184,968.62$           -$                                   -$                               -$                                 

4 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 14,114.30$             1,411.43$               12,702.87$                 Vendor Stmt Multiple 5,580.65$               Pulte Multiple 5,580.65$               0.00% -$                         100.00% 12,702.87$             5,580.65$               2,790.32$               -$                                   -$                               2,790.32$                       

4 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 48,725.27$             4,872.53$               43,852.74$                 Vendor Stmt Multiple 16,651.50$             Pulte Multiple 16,651.50$             0.00% -$                         100.00% 43,852.74$             16,651.50$             8,325.75$               -$                                   -$                               8,325.75$                       

4 Soft FILING 02 RAH City of Aurora Civil Plans Revision 658629 10/14/21 424.00$                   -$                         424.00$                       1138236 11/02/21 424.00$                   RAH 11/02/21 424.00$                  51.18% 217.01$                   48.82% 206.99$                   206.99$                   51.75$                     51.75$                               51.75$                           51.75$                             

4 HARD FILING 02 RAH Clear Creek Civil Aurora Highlands 2020-12 - Silt Fence Maintenance 1668 09/03/21 1,521.20$               -$                         1,521.20$                   1137147 09/17/21 1,521.20$               RAH 09/22/21 1,521.20$               51.18% 778.59$                   48.82% 742.61$                   742.61$                   185.65$                   185.65$                             185.65$                         185.65$                          

4 HARD FILING 02 RAH Clear Creek Civil Aurora Highlands 2020-12 - Street Sweeping 1677 09/03/21 600.00$                   -$                         600.00$                       1137492 09/24/21 600.00$                   RAH 09/29/21 600.00$                  51.18% 307.09$                   48.82% 292.91$                   292.91$                   73.23$                     73.23$                               73.23$                           73.23$                             

4 Hard FILING 02 RAH Clear Creek Civil Aurora Highlands 2020-12 - Street Sweeping 1702 09/15/21 1,000.00$               -$                         1,000.00$                   1137492 09/24/21 1,000.00$               RAH 09/29/21 1,000.00$               51.18% 511.82$                   48.82% 488.18$                   488.18$                   122.04$                   122.04$                             122.04$                         122.04$                          

4 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1708 09/15/21 3,329.48$               -$                         3,329.48$                   1137492 09/24/21 3,329.48$               RAH 09/29/21 3,329.48$               51.18% 1,704.11$               48.82% 1,625.37$               1,625.37$               406.34$                   406.34$                             406.34$                         406.34$                          

4 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1711 09/15/21 7,560.00$               -$                         7,560.00$                   1137492 09/24/21 7,560.00$               RAH 09/29/21 7,560.00$               51.18% 3,869.39$               48.82% 3,690.61$               3,690.61$               922.65$                   922.65$                             922.65$                         922.65$                          

4 Hard FILING 02 RAH Clear Creek Civil Aurora Higlens 2020-13 - Installed Added Missing Street Signs 1712 09/15/21 800.00$                   -$                         800.00$                       1137492 09/24/21 800.00$                   RAH 09/29/21 800.00$                  0.00% -$                         100.00% 800.00$                   800.00$                   200.00$                   200.00$                             200.00$                         200.00$                          

4 Hard FILING 02 RAH Clear Creek Civil Aurora Highlands 2020-12 - Street Sweeping 1715 09/15/21 900.00$                   -$                         900.00$                       1137492 09/24/21 900.00$                   RAH 09/29/21 900.00$                  51.18% 460.64$                   48.82% 439.36$                   439.36$                   109.84$                   109.84$                             109.84$                         109.84$                          

4 Hard FILING 02 RAH Clear Creek Civil Installed blocks at 9 inlets, 62 blocks 1746 11/05/21 4,300.00$               -$                         4,300.00$                   1139274 12/01/21 4,300.00$               RAH 12/01/21 4,300.00$               51.18% 2,200.84$               48.82% 2,099.16$               2,099.16$               524.79$                   524.79$                             524.79$                         524.79$                          

4 Hard FILING 02 RAH Clear Creek Civil Installed 3 mudmat at base tie ins 1762 11/04/21 2,200.00$               -$                         2,200.00$                   1139274 12/01/21 2,200.00$               RAH 12/01/21 2,200.00$               51.18% 1,126.01$               48.82% 1,073.99$               1,073.99$               268.50$                   268.50$                             268.50$                         268.50$                          

4 Hard FILING 02 RAH Clear Creek Civil Install Silt Fence at back of curb 1766 11/04/21 5,357.50$               -$                         5,357.50$                   1139274 12/01/21 5,357.50$               RAH 12/01/21 5,357.50$               0.00% -$                         100.00% 5,357.50$               5,357.50$               1,339.38$               1,339.38$                          1,339.38$                     1,339.38$                       

4 Hard FILING 02 RAH Clear Creek Civil Install Erosion Control Blanket with Seed 1774 11/04/21 5,000.00$               -$                         5,000.00$                   1139274 12/01/21 5,000.00$               RAH 12/01/21 5,000.00$               51.18% 2,559.12$               48.82% 2,440.88$               2,440.88$               610.22$                   610.22$                             610.22$                         610.22$                          

4 Hard FILING 02 RAH Clear Creek Civil Install Silt fence at back of curb and gutter 1775 11/04/21 16,900.00$             -$                         16,900.00$                 1139274 12/01/21 16,900.00$             RAH 12/01/21 16,900.00$             0.00% -$                         100.00% 16,900.00$             16,900.00$             4,225.00$               4,225.00$                          4,225.00$                     4,225.00$                       

4 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 124281 09/01/21 595.00$                   -$                         595.00$                       ACH 25900 10/04/21 595.00$                   RAH 10/04/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

4 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-storm Inspections & SWMP Amendment 125528 10/01/21 1,795.00$               -$                         1,795.00$                   ACH 27971 11/01/21 1,795.00$               RAH 11/01/21 1,795.00$               51.18% 918.72$                   48.82% 876.28$                   876.28$                   219.07$                   219.07$                             219.07$                         219.07$                          

4 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-storm Inspections & SWMP Amendment 126809 11/01/21 595.00$                   -$                         595.00$                       ACH 31187 12/20/21 595.00$                   RAH 12/20/21 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

4 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 35,750.00$             -$                         35,750.00$                 Multiple Multiple 35,750.00$             Pulte Vendor Stmt 35,750.00$             46.99% 16,799.93$             53.01% 18,950.07$             18,950.07$             4,737.52$               4,737.52$                          4,737.52$                     4,737.52$                       

4 Soft FILING 05 Pulte Contour Services TAH Filing 5 MULTIPLE MULTIPLE 60,000.00$             -$                         60,000.00$                 Multiple Multiple 60,000.00$             Pulte Vendor Stmt 60,000.00$             45.57% 27,344.55$             54.43% 32,655.45$             32,655.45$             8,163.86$               8,163.86$                          8,163.86$                     8,163.86$                       

4 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 101,614.00$           -$                         101,614.00$               Multiple Multiple 79,524.00$             Pulte Vendor Stmt 79,524.00$             59.78% 60,749.31$             40.22% 40,864.69$             31,981.06$             7,995.27$               7,995.27$                          7,995.27$                     7,995.27$                       

4 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary/Water 593217 08/31/21 1,139.00$               -$                         1,139.00$                   Vendor Stmt 01/03/22 1,139.00$               Pulte 01/03/22 1,139.00$               0.00% -$                         100.00% 1,139.00$               1,139.00$               -$                         588.00$                             551.00$                         -$                                 

4 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 601704 10/31/21 4,450.00$               -$                         4,450.00$                   Vendor Stmt 01/03/22 4,450.00$               Pulte 01/03/22 4,450.00$               0.00% -$                         100.00% 4,450.00$               4,450.00$               4,058.00$               392.00$                             -$                               -$                                 

4 Hard FILING 04 Pulte CTL Thompson Subgrade/Pavement 604688 11/30/21 2,797.00$               -$                         2,797.00$                   Vendor Stmt 01/03/22 2,797.00$               Pulte 01/03/22 2,797.00$               0.00% -$                         100.00% 2,797.00$               2,797.00$               699.25$                   699.25$                             699.25$                         699.25$                          

4 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 593233 08/31/21 5,284.00$               -$                         5,284.00$                   Vendor Stmt 01/03/22 5,284.00$               Pulte 01/03/22 5,284.00$               0.00% -$                         100.00% 5,284.00$               5,284.00$               2,543.00$               2,349.00$                          392.00$                         -$                                 

4 Soft FILING 05 Pulte CTL Thompson Subgrade/Pavement 593776 08/31/21 6,050.00$               -$                         6,050.00$                   Vendor Stmt 01/03/22 6,050.00$               Pulte 01/03/22 6,050.00$               45.57% 2,757.24$               54.43% 3,292.76$               3,292.76$               823.19$                   823.19$                             823.19$                         823.19$                          

4 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 598202 09/30/21 4,854.00$               -$                         4,854.00$                   Vendor Stmt 01/03/22 4,854.00$               Pulte 01/03/22 4,854.00$               0.00% -$                         100.00% 4,854.00$               4,854.00$               2,948.00$               1,906.00$                          -$                               -$                                 

4 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 601703 10/31/21 3,250.00$               -$                         3,250.00$                   Vendor Stmt 01/03/22 3,250.00$               Pulte 01/03/22 3,250.00$               0.00% -$                         100.00% 3,250.00$               3,250.00$               1,899.00$               961.00$                             390.00$                         -$                                 

4 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Subgrade/Base/Paving 604705 11/30/21 5,626.00$               -$                         5,626.00$                   Vendor Stmt 01/03/22 5,626.00$               Pulte 01/03/22 5,626.00$               0.00% -$                         100.00% 5,626.00$               5,626.00$               1,406.50$               1,406.50$                          1,406.50$                     1,406.50$                       

4 Hard FILING 08 Pulte CTL Thompson Compaction Testing -Site Grading 593234 08/31/21 9,477.50$               -$                         9,477.50$                   Vendor Stmt 01/03/22 9,477.50$               Pulte 01/03/22 9,477.50$               0.00% -$                         100.00% 9,477.50$               9,477.50$               2,369.38$               2,369.38$                          2,369.38$                     2,369.38$                       

4 Hard FILING 08 Pulte CTL Thompson Subgrade/Pavement 598169 09/30/21 1,100.00$               -$                         1,100.00$                   Vendor Stmt 01/03/22 1,100.00$               Pulte 01/03/22 1,100.00$               0.00% -$                         100.00% 1,100.00$               1,100.00$               275.00$                   275.00$                             275.00$                         275.00$                          

4 Hard FILING 08 Pulte CTL Thompson Compaction Testing -Site Grading 598203 09/30/21 12,440.50$             -$                         12,440.50$                 Vendor Stmt 01/03/22 12,440.50$             Pulte 01/03/22 12,440.50$             59.78% 7,437.48$               40.22% 5,003.02$               5,003.02$               1,250.76$               1,250.76$                          1,250.76$                     1,250.76$                       

4 Hard FILING 08 Pulte CTL Thompson Compaction Testing -Site Grading/Sanitary 601708 10/31/21 10,669.00$             -$                         10,669.00$                 Vendor Stmt 01/03/22 10,669.00$             Pulte 01/03/22 10,669.00$             59.78% 6,378.40$               40.22% 4,290.60$               4,290.60$               1,072.65$               1,072.65$                          1,072.65$                     1,072.65$                       

4 Hard FILING 08 Pulte CTL Thompson Compaction Testing -Site Grading/Pavement 604706 11/30/21 9,987.00$               -$                         9,987.00$                   Vendor Stmt 01/03/22 9,987.00$               Pulte 01/03/22 9,987.00$               0.00% -$                         100.00% 9,987.00$               9,987.00$               2,496.75$               2,496.75$                          2,496.75$                     2,496.75$                       

4 Hard FILING 04 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 74,979.45$             7,497.95$               67,481.51$                 Vendor Stmt Multiple 64,569.67$             Pulte Multiple 64,569.67$             74.55% 50,309.97$             25.45% 17,171.54$             14,259.70$             4,638.13$               2,332.16$                          2,332.16$                     4,957.25$                       

4 Hard FILING 05 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 281,427.24$           28,142.72$             253,284.52$               Vendor Stmt Multiple 242,355.24$           Pulte Multiple 242,355.24$          74.55% 188,833.02$           25.45% 64,451.50$             53,522.23$             17,408.72$             8,753.51$                          8,753.51$                     18,606.49$                     

4 Hard FILING 08 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 682,193.99$           68,219.40$             613,974.59$               Vendor Stmt Multiple 587,481.48$           Pulte Multiple 587,481.48$          74.55% 457,740.87$           25.45% 156,233.72$           129,740.61$           42,199.62$             21,218.96$                       21,218.96$                   45,103.07$                     

4 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 38,805.91$             3,880.59$               34,925.32$                 Vendor Stmt Multiple 33,418.28$             Pulte Multiple 33,418.28$             74.55% 26,038.12$             25.45% 8,887.20$               7,380.16$               2,400.48$               1,207.02$                          1,207.02$                     2,565.64$                       

4 Soft FILING 04 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 155.37$                   -$                         155.37$                       Vendor Stmt Multiple 1,887.47$               Pulte Multiple 1,887.47$               63.33% 98.39$                     36.67% 56.98$                     32.99$                     8.25$                       8.25$                                 8.25$                             8.25$                               

4 Soft FILING 05 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 583.15$                   -$                         583.15$                       Vendor Stmt Multiple 7,084.43$               Pulte Multiple 7,084.43$               63.33% 369.29$                   36.67% 213.86$                   123.81$                   30.95$                     30.95$                               30.95$                           30.95$                             

4 Soft FILING 08 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 16,163.55$             -$                         16,163.55$                 Vendor Stmt Multiple 17,173.02$             Pulte Multiple 17,173.02$             60.09% 9,713.36$               39.91% 6,450.19$               6,231.92$               1,557.98$               1,557.98$                          1,557.98$                     1,557.98$                       

4 Soft FILING 13 Pulte HR Green Development Project No. 201684 MULTIPLE MULTIPLE 12,303.06$             -$                         12,303.06$                 Vendor Stmt Multiple 976.87$                   Pulte Multiple 976.87$                  99.76% 12,273.57$             0.24% 29.49$                     11.66$                     2.92$                       2.92$                                 2.92$                             2.92$                               
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4 Hard FILING 04 Pulte JCS LLC Site Cleanup/Grading 439 12/06/21 4,920.00$               -$                         4,920.00$                   Vendor Stmt 01/03/22 4,920.00$               Pulte 01/03/22 4,920.00$               55.01% 2,706.51$               44.99% 2,213.49$               2,213.49$               553.37$                   553.37$                             553.37$                         553.37$                          

4 Hard FILING 01 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 1 20106 MULTIPLE MULTIPLE 68,458.09$             -$                         68,458.09$                 Multiple Multiple 68,458.09$             RAH Multiple 68,458.09$             -69.18% (47,356.41)$            169.18% 115,814.50$           115,814.50$           (23,013.40)$            149,914.16$                     (10,847.91)$                  (238.36)$                         

4 Hard FILING 02 RAH Liberty Infrastructure LLC Manhole Grade Rings 21100 11-10-21 11/10/21 1,782.00$               89.12$                     1,692.88$                   ACH 29605 11/15/21 1,692.88$               RAH 11/15/21 1,692.88$               0.00% -$                         100.00% 1,692.88$               1,692.88$               1,692.88$               -$                                   -$                               -$                                 

4 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 109,352.70$           10,935.27$             98417.43 Vendor Stmt Multiple 98,417.43$             Pulte Multiple 9841743.00% 0.00% 0.00% 100.00% 98,417.43$             98,417.43$             98,417.43$             -$                                   -$                               -$                                 

4 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 312,608.85$           31,260.89$             281,347.97$               Vendor Stmt Multiple 281,347.97$           Pulte Multiple 281,347.97$          0.00% -$                         100.00% 281,347.97$           281,347.97$           281,347.97$           -$                                   -$                               -$                                 

4 Hard FILING 02 RAH Nelson Pipeline 2021-050 TAH F2 MULTIPLE MULTIPLE 483,001.03$           58,918.90$             424,082.12$               MULTIPLE MULTIPLE 314,536.84$           RAH Multiple 314,536.84$          -53.23% (225,742.90)$         153.23% 649,825.02$           553,252.86$           154,123.53$           401,024.52$                     (1,704.71)$                    (190.48)$                         

4 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 10,972.02$             1,097.20$               9,874.82$                   UCLW Multiple (7,200.00)$              Pulte Multiple (7,200.00)$              -143.91% (14,211.22)$            243.91% 24,086.04$             7,011.22$               -$                         9,810.00$                          (2,798.78)$                    -$                                 

4 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 850,906.00$           85,090.60$             765,815.40$               UCLW Multiple 765,815.40$           Pulte Multiple 765,815.40$          11.12% 85,140.00$             88.88% 680,675.40$           680,675.40$           244,574.10$           121,860.00$                     116,647.20$                 197,594.10$                   

4 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 1,500,345.00$       150,034.50$           1,350,310.50$            UCLW Multiple 741,237.30$           Pulte Multiple 741,237.30$          15.50% 209,331.00$           84.50% 1,140,979.50$       647,344.80$           172,792.80$           230,652.00$                     243,900.00$                 -$                                 

4 Hard FILING 04 Pulte Norris Design TAH Pulte Homes - Filings 4, 5, 8, & 13 MULTIPLE MULTIPLE 19,711.34$             -$                         19,711.34$                 Vendor Stmt Multiple 18,599.98$             Pulte Multiple 18,599.98$             14.00% 2,759.99$               86.00% 16,951.35$             15,839.99$             5,606.75$               2,313.25$                          2,313.25$                     5,606.75$                       

4 Hard FILING 05 Pulte Norris Design TAH Pulte Homes - Filings 4, 5, 8, & 13 MULTIPLE MULTIPLE 66,181.34$             -$                         66,181.34$                 Vendor Stmt Multiple 65,257.09$             Pulte Multiple 65,257.09$             15.65% 10,359.34$             84.35% 55,822.00$             54,897.75$             20,664.38$             6,784.50$                          6,784.50$                     20,664.38$                     

4 Hard FILING 08 Pulte Norris Design TAH Pulte Homes - Filings 4, 5, 8, & 13 MULTIPLE MULTIPLE 90,146.31$             -$                         90,146.31$                 Vendor Stmt Multiple 84,988.81$             Pulte Multiple 84,988.81$             27.86% 25,111.56$             72.14% 65,034.75$             59,877.25$             18,737.13$             11,201.50$                       11,201.50$                   18,737.13$                     

4 Hard FILING 13 Pulte Norris Design TAH Pulte Homes - Filings 4, 5, 8, & 13 MULTIPLE MULTIPLE 7,738.70$               -$                         7,738.70$                   Vendor Stmt Multiple 7,738.70$               Pulte Multiple 7,738.70$               18.46% 1,428.45$               81.54% 6,310.25$               6,310.25$               1,967.94$               1,187.19$                          1,187.19$                     1,967.94$                       

4 Soft FILING 02 RAH Norris Design Tah Filing 2 0061-01-2089 Multiple Multiple 85.00$                     -$                         85.00$                         ACH 10/18/21 85.00$                     RAH 10/18/21 85.00$                    -100.00% (6,067.44)$              200.00% 6,152.44$               6,152.44$               1,538.11$               1,538.11$                          1,538.11$                     1,538.11$                       

4 Hard OA In Tract Pulte Precise Striping 210780-Aurora Highlands Striping and Signage - Filing Nos. 4, 5, and 8 8514 11/17/21 16,555.00$             -$                         16,555.00$                 Vendor Stmt Multiple 16,555.00$             Pulte Multiple 16,555.00$             0.00% -$                         100.00% 16,555.00$             16,555.00$             16,555.00$             -$                                   -$                               -$                                 

4 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 40,993.51$             4,099.35$               36,894.16$                 Vendor Stmt Multiple 33,499.22$             Pulte Multiple 33,499.22$             47.95% 17,691.04$             52.05% 19,203.12$             17,403.56$             4,350.89$               4,350.89$                          4,350.89$                     4,350.89$                       

4 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 82,873.93$             8,287.39$               74,586.54$                 Vendor Stmt Multiple 71,497.74$             Pulte Multiple 71,497.74$             49.41% 36,852.84$             50.59% 37,733.70$             36,052.60$             9,013.15$               9,013.15$                          9,013.15$                     9,013.15$                       

4 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 88,685.60$             8,868.56$               79,817.04$                 Vendor Stmt Multiple 78,107.04$             Pulte Multiple 78,107.04$             59.78% 47,718.13$             40.22% 32,098.91$             31,411.22$             7,852.81$               7,852.81$                          7,852.81$                     7,852.81$                       

4 Hard FILING 04 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 217,382.60$           21,738.26$             195,644.34$               Vendor Stmt Multiple 195,644.34$           Pulte Multiple 195,644.34$          0.00% -$                         100.00% 195,644.34$           195,644.34$           195,644.34$           -$                                   -$                               -$                                 

4 Hard FILING 05 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 499,882.57$           49,988.26$             449,894.31$               Vendor Stmt Multiple 449,894.31$           Pulte Multiple 449,894.31$          0.00% -$                         100.00% 449,894.31$           449,894.31$           449,894.31$           -$                                   -$                               -$                                 

4 Hard FILING 02 RAH Xcel Energy Excel Gas Main Extension (Joana Raspanti) 1035167 08/25/21 59,940.00$             -$                         59,940.00$                 1136343 08/26/21 59,940.00$             RAH 09/03/21 59,940.00$             100.00% 59,940.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 01 RAH AG Wassenaar 192422 AH SW of E 42nd & Harvest Rd 311089 12/12/19 20,200.00$             -$                         20,200.00$                 1107777 12/31/19 20,200.00$             RAH 01/08/20 20,200.00$             51.18% 10,338.85$             48.82% 9,861.15$               9,861.15$               2,465.29$               2,465.29$                          2,465.29$                     2,465.29$                       

5 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 321130 08/31/20 9,880.00$               -$                         9,880.00$                   1121547 09/25/20 9,880.00$               RAH 10/13/20 9,880.00$               51.18% 5,056.82$               48.82% 4,823.18$               4,823.18$               1,205.79$               1,205.79$                          1,205.79$                     1,205.79$                       

5 Soft FILING 01 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 321131 08/31/20 4,165.00$               -$                         4,165.00$                   1121547 09/25/20 4,165.00$               RAH 10/13/20 4,165.00$               0.00% -$                         100.00% 4,165.00$               4,165.00$               4,165.00$               -$                                   -$                               -$                                 

5 Soft FILING 01 RAH AG Wassenaar Residential and Vertical Contruction Fiscal Security 609688/610105 06/12/20 19,315.00$             -$                         19,315.00$                 Vendor Stmt 06/12/20 19,315.00$             RAH 06/12/20 19,315.00$             100.00% 19,315.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 342992 11/30/21 7,290.00$               -$                         7,290.00$                   ACH 31925 12/20/21 7,290.00$               RAH 12/20/21 7,290.00$               0.00% -$                         100.00% 7,290.00$               7,290.00$               7,290.00$               -$                                   -$                               -$                                 

5 Hard FILING 02 RAH AG Wassenaar 213280MAS 213281-213506 TAH Filing 2 343593 12/10/21 12,880.00$             -$                         12,880.00$                 ACH 31925 12/20/21 12,880.00$             RAH 12/20/21 12,880.00$             100.00% 12,880.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Alpine Civil Construction Aurora Highland 2020-14 Retainage Retainage 100,826.80$           -$                         100,826.80$               1132222 05/18/21 100,826.80$           RAH 05/24/21 100,826.80$          0.00% -$                         100.00% 100,826.80$           139,097.30$           139,097.30$           -$                                   -$                               -$                                 

5 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 MULTIPLE MULTIPLE 716,460.45$           84,284.40$             632,176.05$               MULTIPLE MULTIPLE 632,176.05$           RAH MULTIPLE 632,176.05$          0.00% -$                         100.00% 632,176.05$           632,176.05$           632,176.05$           -$                                   -$                               -$                                 

5 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 MULTIPLE MULTIPLE 46,859.77$             -$                         46,859.77$                 MULTIPLE MULTIPLE 46,859.77$             RAH MULTIPLE 46,859.77$             53.23% 24,943.83$             46.77% 21,915.94$             21,915.94$             12,552.36$             5,141.19$                          1,325.02$                     2,897.36$                       

5 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 508.97$                   -$                         508.97$                       Vendor Stmt Multiple 508.97$                   Pulte Multiple 508.97$                  35.40% 180.16$                   64.60% 328.81$                   -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,910.37$               -$                         1,910.37$                   Vendor Stmt Multiple 1,910.37$               Pulte Multiple 1,910.37$               35.40% 676.20$                   64.60% 1,234.16$               -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 4,630.82$               -$                         4,630.82$                   Vendor Stmt Multiple 4,630.82$               Pulte Multiple 4,630.82$               35.40% 1,639.15$               64.60% 2,991.67$               -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 117111 12/10/21 2,130.00$               -$                         2,130.00$                   -$                         12.46% 265.50$                   87.54% 1,864.50$               -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 263.42$                   -$                         263.42$                       Vendor Stmt Multiple 263.42$                   Pulte Multiple 263.42$                  35.40% 93.24$                     64.60% 170.18$                   -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Bemas Construction TAH Filing 1 20-050 Retainage Retainage 9,966.55$               -$                         9,966.55$                   1118181 07/28/20 9,966.55$               07/28/20 9,966.55$               43.33% 4,318.74$               56.67% 5,647.81$               5,647.81$               867.80$                   540.96$                             540.96$                         3,698.09$                       

5 Soft FILING 01 RAH City of Aurora CSP 1 Irrigation Plan Fee 604113 05/01/20 3,120.00$               -$                         3,120.00$                   Vendor Stmt 05/01/20 3,120.00$               RAH 05/01/20 3,120.00$               0.00% -$                         100.00% 3,120.00$               3,120.00$               780.00$                   780.00$                             780.00$                         780.00$                          

5 Soft FILING 01 RAH City of Aurora CSP 1 Irrigation Plan Fee 624195 10/26/20 1,820.00$               -$                         1,820.00$                   1123187 10/27/20 1,820.00$               RAH 11/03/20 1,820.00$               0.00% -$                         100.00% 1,820.00$               1,820.00$               910.00$                   -$                                   -$                               910.00$                          

5 Soft FILING 01 RAH City of Aurora CSP 1 - Fence Columns, Fencing and Landscape Islands 594232 12/02/19 2,349.00$               -$                         2,349.00$                   1107089 12/18/19 2,349.00$               RAH 12/23/19 2,349.00$               0.00% -$                         100.00% 2,349.00$               2,349.00$               1,174.50$               -$                                   -$                               1,174.50$                       

5 Soft FILING 01 RAH City of Aurora CSP 1 Application Fee Estimate Invoice 02.22.2019 02/22/19 30,395.20$             -$                         30,395.20$                 1092106 03/07/19 30,395.20$             RAH 03/26/20 30,395.20$             51.18% 15,557.00$             48.82% 14,838.20$             14,838.20$             3,709.55$               3,709.55$                          3,709.55$                     3,709.55$                       

5 Soft FILING 01 RAH City of Aurora CSP 1 Civil Plan Review 578114 07/11/19 33,489.00$             -$                         33,489.00$                 1101302 09/05/19 33,489.00$             RAH 09/11/19 33,489.00$             41.91% 14,033.94$             58.09% 19,455.06$             19,455.06$             4,863.77$               4,863.77$                          4,863.77$                     4,863.77$                       

5 Soft FILING 01 RAH City of Aurora CSP 1 Mylar Plan Difference 594877 12/06/19 2,745.00$               -$                         2,745.00$                   1107090 12/18/19 2,745.00$               RAH 12/23/19 2,745.00$               51.18% 1,404.96$               48.82% 1,340.04$               1,340.04$               335.01$                   335.01$                             335.01$                         335.01$                          

5 Soft FILING 01 RAH City of Aurora Revising Multiple Sheets - CSP 1 604587 04/08/20 1,236.00$               -$                         1,236.00$                   1114620 05/14/20 1,236.00$               RAH 05/27/20 1,236.00$               51.18% 632.61$                   48.82% 603.39$                   603.39$                   150.85$                   150.85$                             150.85$                         150.85$                          

5 Soft FILING 01 RAH City of Aurora Revising Multiple Sheets - CSP 1 605142 04/16/20 721.00$                   -$                         721.00$                       1113896 04/24/20 721.00$                   RAH 05/12/20 721.00$                  51.18% 369.03$                   48.82% 351.97$                   351.97$                   87.99$                     87.99$                               87.99$                           87.99$                             

5 Soft FILING 01 RAH City of Aurora CSP 1 - Revising Sheets 26-27, 46 610954 06/29/20 309.00$                   -$                         309.00$                       Vendor Stmt 06/29/20 309.00$                   RAH 06/29/20 309.00$                  51.18% 158.15$                   48.82% 150.85$                   150.85$                   37.71$                     37.71$                               37.71$                           37.71$                             

5 Hard FILING 02 RAH Clear Creek Civil Grade, seed and install erosion control blanket in pond 1789 12/15/21 2,950.00$               -$                         2,950.00$                   1141566 01/20/22 2,950.00$               RAH 01/31/22 2,950.00$               0.00% -$                         100.00% 2,950.00$               2,950.00$               737.50$                   737.50$                             737.50$                         737.50$                          

5 Hard FILING 02 RAH Clear Creek Civil Install Barricade to divert traffice 1802 12/15/21 3,375.00$               -$                         3,375.00$                   1141566 01/20/22 3,375.00$               RAH 01/31/22 3,375.00$               0.00% -$                         100.00% 3,375.00$               3,375.00$               843.75$                   843.75$                             843.75$                         843.75$                          

5 Hard FILING 02 RAH Clear Creek Civil Provide and Install Mud Mats 1806 12/15/21 2,200.00$               -$                         2,200.00$                   1141566 01/20/22 2,200.00$               RAH 01/31/22 2,200.00$               51.18% 1,126.01$               48.82% 1,073.99$               1,073.99$               268.50$                   268.50$                             268.50$                         268.50$                          

5 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 127472 12/01/21 595.00$                   -$                         595.00$                       ACH 32841 12/27/21 595.00$                   RAH 02/03/22 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

5 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 128005 12/01/21 595.00$                   -$                         595.00$                       ACH 32841 12/27/21 595.00$                   RAH 02/03/22 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             

5 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 27,360.00$             -$                         27,360.00$                 Vendor Stmt 12/31/21 7,600.00$               BWH 01/30/22 7,600.00$               46.33% 12,674.91$             53.67% 14,685.09$             4,079.19$               1,019.80$               1,019.80$                          1,019.80$                     1,019.80$                       

5 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Site Grading/Asphalt 608133 12/31/21 710.00$                   -$                         710.00$                       Vendor Stmt 02/22/22 710.00$                   Pulte 02/22/22 710.00$                  0.00% -$                         100.00% 710.00$                   710.00$                   177.50$                   177.50$                             177.50$                         177.50$                          

5 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary Sewer/Concrete 611362 01/31/22 1,051.00$               -$                         1,051.00$                   Vendor Stmt 02/22/22 1,051.00$               Pulte 02/22/22 1,051.00$               0.00% -$                         100.00% 1,051.00$               1,051.00$               525.50$                   -$                                   525.50$                         -$                                 

5 Hard FILING 05 Pulte CTL Thompson Compaction Testing -Site Grading/Pavement 608215 12/31/21 5,786.50$               -$                         5,786.50$                   Vendor Stmt 02/22/22 5,786.50$               Pulte 02/22/22 5,786.50$               10.38% 600.67$                   89.62% 5,185.83$               5,185.83$               1,296.46$               1,296.46$                          1,296.46$                     1,296.46$                       

5 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Site Grading/Asphalt 611365 01/31/22 593.00$                   -$                         593.00$                       Vendor Stmt 02/22/22 593.00$                   Pulte 02/22/22 593.00$                  7.81% 46.30$                     92.19% 546.70$                   546.70$                   136.68$                   136.68$                             136.68$                         136.68$                          

5 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 608220 12/31/21 9,094.50$               -$                         9,094.50$                   Vendor Stmt 02/22/22 9,094.50$               Pulte 02/22/22 9,094.50$               0.00% -$                         100.00% 9,094.50$               9,094.50$               2,273.63$               2,273.63$                          2,273.63$                     2,273.63$                       

5 Hard FILING 08 Pulte CTL Thompson Compaction - Sanitary/Storm/Concrete 611369 01/31/22 8,507.00$               -$                         8,507.00$                   Vendor Stmt 02/22/22 8,507.00$               Pulte 02/22/22 8,507.00$               0.00% -$                         100.00% 8,507.00$               8,507.00$               2,126.75$               2,126.75$                          2,126.75$                     2,126.75$                       

5 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Subgrade/Base/Paving 611760 01/31/22 14,300.00$             -$                         14,300.00$                 Vendor Stmt 02/22/22 14,300.00$             Pulte 02/22/22 14,300.00$             0.00% -$                         100.00% 14,300.00$             14,300.00$             3,575.00$               3,575.00$                          3,575.00$                     3,575.00$                       

5 Soft FILING 01 RAH HR Green Development 181259 The Aurora Highlands MULTIPLE MULTIPLE 33,073.60$             -$                         33,073.60$                 Multiple Multiple 33,073.60$             RAH Multiple 33,073.60$             21.38% 7,072.46$               78.62% 26,001.14$             26,001.14$             14,861.28$             3,713.28$                          3,713.28$                     3,713.28$                       

5 Soft FILING 14 RAH HR Green Development 181259.01 The Aurora Highlands - PA21, Filing No. 2 MULTIPLE MULTIPLE 631.00$                   -$                         631.00$                       1120820 09/11/20 631.00$                   RAH 09/15/20 631.00$                  51.18% 322.96$                   48.82% 308.04$                   308.04$                   77.01$                     77.01$                               77.01$                           77.01$                             

5 Hard FILING 01 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 1 20106 Retainage Retainage 63,551.18$             -$                         63,551.18$                 1126531 01/19/21 63,551.18$             RAH 01/19/21 63,551.18$             100.00% 4,546.37$               59,004.82$             59,004.82$             28,605.38$             18,672.28$                       11,168.35$                   558.80$                          

5 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 776,599.50$           40,894.80$             735,704.70$               -$                         -$                         0.70% 5,148.36$               99.30% 730,556.34$           -$                         -$                         -$                                   -$                               -$                                 

5 Soft FILING 01 RAH Norris Design Tah Filing 1 CSP & Plat 0061-01-0155 MULTIPLE MULTIPLE 35,656.24$             -$                         35,656.24$                 Multiple Multiple 35,656.24$             RAH Multiple 35,656.24$             24.89% 8,875.17$               75.11% 26,781.07$             26,781.07$             9,273.35$               4,117.19$                          4,117.19$                     9,273.35$                       

5 Soft FILING 02 RAH Norris Design Tah Filing 2 0061-01-2089 MULTIPLE MULTIPLE 15,303.65$             -$                         15,303.65$                 Multiple Multiple 15,303.65$             RAH Multiple 15,303.65$             -100.00% 3,371.74$               200.00% 11,931.91$             11,931.91$             2,982.98$               2,982.98$                          2,982.98$                     2,982.98$                       

5 Soft FILING 06 RAH Norris Design TAH Richmond Filing 6 CSP & Plat (Floodplain) 0061-01-2476 MULTIPLE MULTIPLE 1,203.25$               -$                         1,203.25$                   Multiple Multiple 1,203.25$               RAH Multiple 1,203.25$               59.53% 716.24$                   40.47% 487.01$                   131.54$                   32.89$                     32.89$                               32.89$                           32.89$                             

5 Hard FILING 02 RAH Premier Concrete Sidewalk - Setup for Sidewalk 252 12/28/21 4,920.00$               125.95$                   4,794.05$                   ACH 1141588 01/20/22 4,794.05$               RAH 01/28/22 4,794.05$               0.00% -$                         100.00% 4,794.05$               4,794.05$               4,794.05$               -$                                   -$                               -$                                 

5 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 3,394.94$               -$                         3,394.94$                   Vendor Stmt Multiple 3,394.94$               Pulte Multiple 3,394.94$               #DIV/0! 1,595.38$               53.01% 1,799.56$               1,799.56$               449.89$                   449.89$                             449.89$                         449.89$                          

5 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 6,952.50$               695.25$                   6,257.25$                   Vendor Stmt Multiple 6,484.05$               6,484.05$               59.78% 3,740.86$               40.22% 2,516.39$               3,046.52$               761.63$                   761.63$                             761.63$                         761.63$                          

5 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 8,115.00$               811.50$                   7,303.50$                   Vendor Stmt Multiple 5,202.00$               5,202.00$               59.78% 4,366.35$               40.22% 2,937.15$               2,092.02$               523.00$                   523.00$                             523.00$                         523.00$                          

5 Hard FILING 01 RAH Xcel Energy CSP 1 - Onsite Electrical Distribution 11594610 02/21/20 144,100.00$           -$                         144,100.00$               1112450 03/26/20 144,100.00$           RAH 04/03/20 144,100.00$          100.00% 144,100.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Xcel Energy CSP 1 Gas and Electric Distribution 676368524 03/11/20 139,700.00$           -$                         139,700.00$               1111728 03/10/20 139,700.00$           RAH 03/19/20 139,700.00$          100.00% 139,700.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Xcel Energy CSP 1 Relocate Gas Facilities to Accommodate Infrastructure 11829866 07/13/20 6,522.98$               -$                         6,522.98$                   1120197 08/28/20 6,522.98$               RAH 09/04/20 6,522.98$               0.00% -$                         100.00% 6,522.98$               6,522.98$               6,522.98$               -$                                   -$                               -$                                 

5 Hard FILING 01 RAH Xcel Energy CSP 1 - 42nd Avenue Gas Rebuild due to ROW Construction 08.10.2020 08/10/20 4,567.95$               -$                         4,567.95$                   1120603 09/04/20 4,567.95$               RAH 09/15/20 4,567.95$               0.00% -$                         100.00% 4,567.95$               4,567.95$               4,567.95$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 344589 12/31/21 5,820.00$               -$                         5,820.00$                   ACH 34136 02/03/22 5,820.00$               RAH 02/03/22 5,820.00$               0.00% -$                         100.00% 5,820.00$               5,820.00$               5,820.00$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 344590 12/31/21 8,120.00$               -$                         8,120.00$                   ACH 34136 02/03/22 8,120.00$               RAH 02/03/22 8,120.00$               0.00% -$                         100.00% 8,120.00$               8,120.00$               8,120.00$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 345868 01/28/22 1,100.00$               -$                         1,100.00$                   ACH 35709 03/02/22 1,100.00$               RAH 03/02/22 1,100.00$               0.00% -$                         100.00% 1,100.00$               1,100.00$               1,100.00$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 346932 02/24/22 2,825.00$               -$                         2,825.00$                   ACH 35884 04/01/22 2,825.00$               RAH 04/01/22 2,825.00$               0.00% -$                         100.00% 2,825.00$               2,825.00$               2,825.00$               -$                                   -$                               -$                                 

6 Soft FILING 15 TM Enertia Consulting Group Addendum 3 - PA 52.2/Filing 15 Prelim Plat MULTIPLE MULTIPLE 388,436.08$           -$                         388,436.08$               Multiple Multiple 388,436.08$           TM Multiple 388,436.08$          71.59% 278,080.19$           28.41% 110,355.89$           110,355.89$           27,588.97$             27,588.97$                       27,588.97$                   27,588.97$                     

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 339740 09/30/21 390.00$                   -$                         390.00$                       EFT 11/18/21 390.00$                   TM 11/18/21 390.00$                  57.04% 222.47$                   42.96% 167.53$                   167.53$                   41.88$                     41.88$                               41.88$                           41.88$                             

6 Hard FILING 01 RAH Alpine Civil Construction Remove and Replace Asphalt Inlets 2022-04RR.1 01/26/22 6,500.00$               127.40$                   6,372.60$                   ACH 35710 03/02/22 6,372.60$               RAH 03/02/22 6,372.60$               0.00% -$                         100.00% 6,372.60$               6,372.60$               6,372.60$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 MULTIPLE MULTIPLE 221,729.05$           26,084.20$             195,644.85$               MULTIPLE MULTIPLE 195,644.85$           RAH MULTIPLE 195,644.85$          0.00% -$                         100.00% 195,644.85$           195,644.85$           160,369.30$           -$                                   -$                               35,275.55$                     

6 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 MULTIPLE MULTIPLE 8,170.01$               -$                         8,170.01$                   Multiple Multiple 5,900.01$               RAH 04/01/22 5,900.01$               46.27% 3,780.01$               53.73% 4,390.00$               4,390.00$               2,270.00$               -$                                   -$                               2,120.00$                       

6 Soft FILING 02 RAH Aztec Consultants 21420-69 Aurora Highlands Filing 2 Plat Cer 97881 12/03/20 2,400.00$               -$                         2,400.00$                   ach 01/08/21 2,400.00$               RAH 01/08/21 2,400.00$               51.18% 1,228.38$               48.82% 1,171.62$               1,171.62$               292.91$                   292.91$                             292.91$                         292.91$                          

6 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 754.75$                   -$                         754.75$                       Vendor Stmt Multiple 754.75$                   Pulte Multiple 754.75$                  24.72% 186.56$                   75.28% 568.19$                   170.60$                   15.59$                     15.59$                               123.82$                         15.59$                             

6 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 2,832.87$               -$                         2,832.87$                   Vendor Stmt Multiple 2,832.87$               Pulte Multiple 2,832.87$               24.72% 700.23$                   75.28% 2,132.63$               640.33$                   58.53$                     58.53$                               464.76$                         58.53$                             

6 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 6,867.01$               -$                         6,867.01$                   Vendor Stmt Multiple 6,867.01$               Pulte Multiple 6,867.01$               24.72% 1,697.40$               75.28% 5,169.61$               1,552.20$               141.87$                   141.87$                             1,126.59$                     141.87$                          

6 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 50,359.06$             -$                         50,359.06$                 Multiple Multiple 28,600.00$             BWH Multiple 28,600.00$             42.75% 21,530.42$             57.25% 28,828.64$             17,215.14$             4,303.78$               4,303.78$                          4,303.78$                     4,303.78$                       

6 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 390.62$                   -$                         390.62$                       Vendor Stmt Multiple 390.62$                   Pulte Multiple 390.62$                  24.72% 96.55$                     75.28% 294.07$                   88.30$                     8.07$                       8.07$                                 64.09$                           8.07$                               

6 Soft FILING 02 RAH B & J Surveying 1 Pin Needed at Time of Stake Out 342145 01/14/22 50.00$                     -$                         50.00$                         34137 02/03/22 50.00$                     RAH 02/03/22 50.00$                    100.00% 50.00$                     0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control - Phase 2/3 13118 11/20/21 11,155.60$             -$                         11,155.60$                 34139 02/03/22 11,155.60$             RAH 02/03/22 11,155.60$             51.18% 5,709.71$               48.82% 5,445.89$               5,445.89$               1,361.47$               1,361.47$                          1,361.47$                     1,361.47$                       

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 341303 10/31/21 4,695.00$               -$                         4,695.00$                   EFT 11/24/21 4,695.00$               TM 11/24/21 4,695.00$               57.04% 2,678.20$               42.96% 2,016.80$               2,016.80$               504.20$                   504.20$                             504.20$                         504.20$                          

6 Soft FILING 15 TM Norris Design TAH Preliminary Entitlement Assistance MULTIPLE MULTIPLE 8,409.50$               -$                         8,409.50$                   Multiple Multiple 8,409.50$               TM Multiple 8,409.50$               57.04% 4,797.08$               42.96% 3,612.42$               3,612.42$               903.10$                   903.10$                             903.10$                         903.10$                          

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 342838 11/30/21 13,877.00$             -$                         13,877.00$                 EFT 12/20/21 13,877.00$             TM 12/20/21 13,877.00$             57.04% 7,915.94$               42.96% 5,961.06$               5,961.06$               1,490.27$               1,490.27$                          1,490.27$                     1,490.27$                       

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 345731 01/28/22 19,675.00$             -$                         19,675.00$                 EFT 03/03/22 19,675.00$             TM 03/03/22 19,675.00$             57.04% 11,223.32$             42.96% 8,451.68$               8,451.68$               2,112.92$               2,112.92$                          2,112.92$                     2,112.92$                       

6 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 344463 12/31/21 22,295.00$             -$                         22,295.00$                 EFT 01/27/22 22,295.00$             TM 01/27/22 22,295.00$             57.04% 12,717.87$             42.96% 9,577.13$               9,577.13$               2,394.28$               2,394.28$                          2,394.28$                     2,394.28$                       

6 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 14,471.12$             1,447.11$               13,024.01$                 -$                         Pulte Multiple -$                         0.00% -$                         100.00% 13,024.01$             -$                         -$                         -$                                   -$                               -$                                 

6 Soft FILING 02 RAH City of Aurora CSP No. 2 CSP and Plat 574118 06/03/19 37,027.18$             -$                         37,027.18$                 1101303 09/05/19 37,027.18$             RAH 09/11/19 37,027.18$             41.91% 15,516.65$             58.09% 21,510.53$             21,510.53$             5,377.63$               5,377.63$                          5,377.63$                     5,377.63$                       

6 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 42,640.00$             -$                         42,640.00$                 Multiple Multiple 24,960.00$             TM Multiple 24,960.00$             57.04% 24,323.38$             42.96% 18,316.62$             10,721.92$             2,680.48$               2,680.48$                          2,680.48$                     2,680.48$                       

6 Hard FILING 02 RAH Clear Creek Civil Excavate and locate missed marked valves 1792 12/15/21 2,718.18$               -$                         2,718.18$                   1141830 01/28/22 2,718.18$               RAH 02/02/22 2,718.18$               51.18% 1,391.23$               48.82% 1,326.95$               1,326.95$               1,326.95$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Clear Creek Civil Install Silt Fence, Back of Curb/Mud Mats 1809 12/15/21 12,450.00$             -$                         12,450.00$                 1144377 09/15/21 12,450.00$             RAH 03/31/22 12,450.00$             51.18% 6,372.21$               48.82% 6,077.79$               6,077.79$               1,519.45$               1,519.45$                          1,519.45$                     1,519.45$                       

6 Hard FILING 02 RAH Clear Creek Civil Fine Grade and insteall erosion control blanket 1815 01/14/22 1,972.50$               -$                         1,972.50$                   1141830 01/28/22 1,972.50$               RAH 02/02/22 1,972.50$               51.18% 1,009.57$               48.82% 962.93$                   962.93$                   962.93$                   -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Clear Creek Civil Erosion Control 1823 01/14/22 8,822.75$               -$                         8,822.75$                   1141830 01/28/22 8,822.75$               RAH 02/02/22 8,822.75$               51.18% 4,515.70$               48.82% 4,307.05$               4,307.05$               1,076.76$               1,076.76$                          1,076.76$                     1,076.76$                       

6 Hard FILING 02 RAH Clear Creek Civil Street Sweeping/Mud Mat Install/VTC 1826 01/14/22 2,708.70$               -$                         2,708.70$                   1141830 01/28/22 2,708.70$               RAH 02/02/22 2,708.70$               51.18% 1,386.38$               48.82% 1,322.32$               1,322.32$               330.58$                   330.58$                             330.58$                         330.58$                          

6 Hard FILING 02 RAH Clear Creek Civil Maintenance fence 1830 02/04/22 1,075.92$               -$                         1,075.92$                   1142822 02/18/22 1,075.92$               RAH 02/24/22 1,075.92$               51.18% 550.68$                   48.82% 525.24$                   525.24$                   525.24$                   -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Clear Creek Civil Paint temp Parking Lot Lines for Alley Closings 1841 02/04/22 1,776.10$               -$                         1,776.10$                   1142822 02/18/22 1,776.10$               RAH 02/24/22 1,776.10$               51.18% 909.05$                   48.82% 867.05$                   867.05$                   216.76$                   216.76$                             216.76$                         216.76$                          

6 Hard FILING 02 RAH Clear Creek Civil TAH Seeding 2021-34-2 01/31/22 67,680.00$             6,768.00$               60,912.00$                 1143699 01/31/22 60,912.00$             RAH 02/02/22 60,912.00$             51.18% 31,176.25$             48.82% 29,735.75$             29,735.75$             7,433.94$               7,433.94$                          7,433.94$                     7,433.94$                       

6 Hard FILING 02 RAH Clear Creek Civil Street Signage and Striping 2022-031 01/31/22 18,667.44$             1,866.74$               16,800.70$                 1143699 01/31/22 16,800.70$             RAH 02/02/22 16,800.70$             0.00% -$                         100.00% 16,800.70$             16,800.70$             16,800.70$             -$                                   -$                               -$                                 

6 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 129311 01/01/22 595.00$                   -$                         595.00$                       34308 03/02/22 595.00$                   RAH 03/02/22 595.00$                  51.18% 304.54$                   48.82% 290.46$                   290.46$                   72.62$                     72.62$                               72.62$                           72.62$                             
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6 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Post-Storm Inspections 130443 02/01/22 625.00$                   -$                         625.00$                       37851 04/01/22 625.00$                   RAH 04/01/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

6 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 1,375.00$               -$                         1,375.00$                   Multiple Multiple -$                         -$                         46.99% 646.15$                   53.01% 728.85$                   -$                         -$                         -$                                   -$                               -$                                 

6 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 19,881.00$             -$                         19,881.00$                 Multiple Multiple 19,881.00$             Pulte Vendor Stmt 19,881.00$             59.78% 11,885.73$             40.22% 7,995.27$               8,883.63$               2,220.91$               2,220.91$                          2,220.91$                     2,220.91$                       

6 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-10 03/24/22 9,120.00$               -$                         9,120.00$                   -$                         -$                         46.33% 4,224.97$               53.67% 4,895.03$               -$                         -$                         -$                                   -$                               -$                                 

6 Soft FILING 02 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 563255 11/30/20 1,700.00$               -$                         1,700.00$                   9371 01/11/21 1,700.00$               RAH 01/11/21 1,700.00$               51.18% 870.10$                   48.82% 829.90$                   829.90$                   207.47$                   207.47$                             207.47$                         207.47$                          

6 Hard FILING 15 TM Monks Construction Company Filing 15 Grading MULTIPLE MULTIPLE 4,010,308.59$       200,515.43$           3,809,793.16$            Multiple Multiple 3,243,597.29$       TM Multiple 3,243,597.29$       57.04% 2,173,242.52$       42.96% 1,636,550.64$       1,393,333.18$       348,333.30$           348,333.30$                     348,333.30$                 348,333.30$                   

6 Soft FILING 15 TM City of Aurora Initial Set up/Submittal 627856 12/03/20 48,716.64$             -$                         48,716.64$                 6000-00032653 03/16/21 48,716.64$             TM 03/16/21 48,716.64$             51.65% 25,161.30$             48.35% 23,555.34$             23,555.34$             5,888.83$               5,888.83$                          5,888.83$                     5,888.83$                       

6 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE 72,730.66$             -$                         72,730.66$                 Multiple Multiple 70,948.41$             TM Multiple 70,948.41$             49.21% 35,792.52$             50.79% 36,938.14$             36,938.14$             11,738.59$             6,735.73$                          6,735.73$                     11,728.10$                     

6 Hard FILING 02 RAH Felton Group Structural Engineering - Duplex 21-7831 09/09/21 6,400.00$               -$                         6,400.00$                   1142561 03/18/22 6,400.00$               RAH 03/03/22 6,400.00$               100.00% 6,400.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

6 Soft FILING 14 RAH HR Green Development 181259.01 The Aurora Highlands - PA21, Filing No. 2 MULTIPLE MULTIPLE 12,360.00$             -$                         12,360.00$                 1129349 03/12/21 12,360.00$             RAH 03/17/21 12,360.00$             98.03% 12,115.91$             1.97% 244.09$                   244.09$                   61.02$                     61.02$                               61.02$                           61.02$                             

6 Hard FILING 10 Bridgewater Kelley Trucking TAH Section 30 Mass Grading - Filing 10 MULTIPLE MULTIPLE 1,964,251.24$       98,212.56$             1,866,038.68$            10424 01/25/22 93,711.94$             BWH 02/08/22 93,711.94$             46.33% 864,469.29$           53.67% 1,001,569.39$       50,298.54$             -$                         50,298.54$                       -$                               -$                                 

6 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 22,680.00$             2,268.00$               20,412.00$                 -$                         -$                         0.00% -$                         100.00% 20,412.00$             -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 32,175.00$             3,217.50$               28,957.50$                 -$                         -$                         52.35% 15,160.50$             47.65% 13,797.00$             -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 358,458.00$           35,845.80$             322,612.20$               -$                         -$                         0.02% 73.10$                     99.98% 322,539.10$           -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 415,729.60$           18,721.66$             397,007.95$               Multiple Multiple 112,500.00$           BWH Multiple 112,500.00$          18.96% 75,287.27$             81.04% 321,720.68$           112,500.00$           -$                         45,000.00$                       67,500.00$                   -$                                 

6 Soft FILING 15 TM City of Aurora Civil Plans Review 651177 08/05/21 111,552.00$           -$                         111,552.00$               6000-00036617 09/28/21 11,552.00$             TM 09/28/21 11,552.00$             20.00% 22,310.40$             80.00% 89,241.60$             9,241.60$               2,310.40$               2,310.40$                          2,310.40$                     2,310.40$                       

6 Soft FILING 15 TM City of Aurora Release of Drainage Easement 665015 12/13/21 147.00$                   -$                         147.00$                       6000-00038197 12/14/21 147.00$                   TM 12/14/21 147.00$                  0.00% -$                         100.00% 147.00$                   147.00$                   36.75$                     36.75$                               36.75$                           36.75$                             

6 Soft FILING 15 TM City of Aurora Storm, Masonry, C&G, Irrigation, Monument Signs 668312 01/24/22 575.00$                   -$                         575.00$                       6000-00039033 01/31/22 575.00$                   TM 01/31/21 575.00$                  0.00% -$                         100.00% 575.00$                   575.00$                   287.50$                   -$                                   -$                               287.50$                          

6 Hard FILING 02 RAH Page Specialty Company CSP 2 Mailboxes and Pad 34298 08/19/21 7,993.60$               -$                         7,993.60$                   36510 08/20/21 7,993.60$               RAH 08/20/21 7,993.60$               0.00% 100.00% 7,993.60$               7,993.60$               7,993.60$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH Premier Concrete City Sidewalk/City Permit 271 03/08/22 5,807.00$               148.66$                   5,658.34$                   1144411 03/08/22 5,658.34$               RAH 03/08/22 5,658.34$               0.00% -$                         100.00% 5,658.34$               5,658.34$               5,658.34$               -$                                   -$                               -$                                 

6 Hard FILING 02 RAH ProSystems Aurora Highlands - Street Lighting Filing 2 2 02/02/22 79,689.10$             8,908.44$               70,780.66$                 ACH 02/18/22 70,780.66$             RAH 02/25/22 70,780.66$             0.00% -$                         100.00% 70,780.66$             70,780.67$             70,780.67$             -$                                   -$                               -$                                 

6 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 2237 01/08/22 796.25$                   -$                         796.25$                       1141852 01/28/22 796.25$                   RAH 02/07/22 796.25$                  100.00% 796.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 23,565.60$             2,356.56$               21,209.04$                 Multiple Multiple 3,141.00$               BWH Multiple 3,141.00$               46.33% 9,825.39$               53.67% 11,383.65$             1,685.89$               421.47$                   421.47$                             421.47$                         421.47$                          

6 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 1,624.00$               162.40$                   1,461.60$                   -$                         -$                         46.99% 686.85$                   53.01% 774.75$                   -$                         -$                         -$                                   -$                               -$                                 

6 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 3,180.00$               318.00$                   2,862.00$                   Vendor Stmt Multiple 2,862.00$               2,862.00$               59.78% 1,711.03$               40.22% 1,150.97$               1,150.97$               287.74$                   287.74$                             287.74$                         287.74$                          

6 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control 13 03/21/22 3,880.00$               388.00$                   3,492.00$                   Vendor Stmt Multiple 3,811.50$               Pulte Vendor Stmt 3,811.50$               59.78% 2,087.67$               40.22% 1,404.33$               1,532.82$               383.20$                   383.20$                             383.20$                         383.20$                          

7 Hard FILING 15 TM AG Wassenaar 220000MAS 220001-220356 TAH Filing 15 347123 02/25/22 6,540.00$               -$                         6,540.00$                   ET048965 03/14/22 6,540.00$               TM 03/14/22 6,540.00$               100.00% 6,540.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 ESA 331653 04/30/21 2,700.00$               -$                         2,700.00$                   1652544 05/19/21 2,700.00$               TP 05/19/21 2,700.00$               63.34% 1,710.28$               36.66% 989.72$                   989.72$                   247.43$                   247.43$                             247.43$                         247.43$                          

7 Soft FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Geotechnical Site Development Study 332510 05/19/21 24,000.00$             -$                         24,000.00$                 1656415 05/21/21 24,000.00$             TP 05/21/21 24,000.00$             63.34% 15,202.46$             36.66% 8,797.54$               8,797.54$               2,199.38$               2,199.38$                          2,199.38$                     2,199.38$                       

7 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Compaction Testing 342846 11/30/21 700.00$                   -$                         700.00$                       5082945 12/17/21 700.00$                   TP 12/17/21 700.00$                  63.34% 443.41$                   36.66% 256.59$                   256.59$                   64.15$                     64.15$                               64.15$                           64.15$                             

7 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 344468 12/31/21 17,970.00$             -$                         17,970.00$                 2217535 03/01/22 17,970.00$             TP 03/01/22 17,970.00$             63.34% 11,382.84$             36.66% 6,587.16$               6,587.16$               1,646.79$               1,646.79$                          1,646.79$                     1,646.79$                       

7 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 345747 01/28/22 19,530.00$             -$                         19,530.00$                 2217535 03/01/22 19,530.00$             TP 03/01/22 19,530.00$             63.34% 12,371.00$             36.66% 7,159.00$               7,159.00$               1,789.75$               1,789.75$                          1,789.75$                     1,789.75$                       

7 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 346885 02/24/22 17,905.00$             -$                         17,905.00$                 2217537 03/01/22 17,905.00$             TP 03/01/22 17,905.00$             63.34% 11,341.67$             36.66% 6,563.33$               6,563.33$               1,640.83$               1,640.83$                          1,640.83$                     1,640.83$                       

7 Soft FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 347555 03/09/22 5,995.00$               -$                         5,995.00$                   2253069 03/16/22 5,995.00$               TP 03/16/22 5,995.00$               100.00% 5,995.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 348978 04/12/22 2,725.00$               -$                         2,725.00$                   2318294 04/18/22 2,725.00$               TP 04/18/22 2,725.00$               100.00% 2,725.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 15 TM Enertia Consulting Group Addendum 3 - PA 52.2/Filing 15 Prelim Plat MULTIPLE MULTIPLE 69,877.48$             -$                         69,877.48$                 Multiple Multiple 69,877.48$             TM Multiple 69,877.48$             100.00% 69,877.48$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE 4,133.50$               -$                         4,133.50$                   Multiple Multiple 4,133.50$               TM Multiple 4,133.50$               57.04% 2,357.90$               42.96% 1,775.60$               1,775.60$               443.90$                   443.90$                             443.90$                         443.90$                          

7 Hard FILING 15 TM Monks Construction Company Filing 15 Grading Pay App 6 03/31/22 532,586.95$           26,629.35$             505,957.60$               -$                         -$                         57.04% 288,616.34$           42.96% 217,341.26$           -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,258.84$               -$                         1,258.84$                   Vendor Stmt Multiple 1,258.84$               Pulte Multiple 1,258.84$               20.56% 258.85$                   79.44% 1,000.00$               348.86$                   20.29$                     189.15$                             123.82$                         15.59$                             

7 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 4,724.93$               -$                         4,724.93$                   Vendor Stmt Multiple 4,724.93$               Pulte Multiple 4,724.93$               20.56% 971.55$                   79.44% 3,753.38$               1,309.39$               76.16$                     709.95$                             464.76$                         58.53$                             

7 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 11,453.46$             -$                         11,453.46$                 Vendor Stmt Multiple 11,453.46$             Pulte Multiple 11,453.46$             20.56% 2,355.08$               79.44% 9,098.38$               3,174.03$               184.61$                   1,720.96$                          1,126.59$                     141.87$                          

7 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 7,914.50$               -$                         7,914.50$                   Multiple Multiple 10,387.90$             BWH Multiple 10,387.90$             19.35% 1,531.77$               80.65% 6,382.73$               8,856.14$               2,214.03$               2,214.03$                          2,214.03$                     2,214.03$                       

7 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 651.52$                   -$                         651.52$                       Vendor Stmt Multiple 651.52$                   Pulte Multiple 651.52$                  20.56% 133.97$                   79.44% 517.55$                   180.55$                   10.50$                     97.90$                               64.09$                           8.07$                               

7 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 46,360.60$             -$                         46,360.60$                 Multiple Multiple 46,360.60$             TP Multiple 46,360.60$             62.98% 29,200.20$             37.02% 17,160.40$             17,160.40$             4,290.10$               4,290.10$                          4,290.10$                     4,290.10$                       

7 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 346880 02/24/22 19,266.00$             -$                         19,266.00$                 ET049105 03/28/22 19,266.00$             TM 03/28/22 19,266.00$             57.04% 10,990.02$             42.96% 8,275.98$               8,275.98$               2,069.00$               2,069.00$                          2,069.00$                     2,069.00$                       

7 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 14,108.43$             1,410.84$               12,697.59$                 Vendor Stmt Multiple 9,385.15$               Pulte Multiple 9,385.15$               0.00% -$                         100.00% 12,697.59$             9,385.15$               4,692.57$               -$                                   -$                               4,692.57$                       

7 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 10,658.73$             1,065.87$               9,592.86$                   Vendor Stmt Multiple 32,274.09$             Pulte Multiple 32,274.09$             0.00% -$                         100.00% 9,592.86$               32,274.09$             16,137.05$             -$                                   -$                               16,137.05$                     

7 Soft FILING 16 TriPointe BSB Design Aurora Highlands 3200 Series Architectural Design 31838 04/09/21 15,000.00$             -$                         15,000.00$                 1585701 04/14/21 15,000.00$             TP 04/14/21 15,000.00$             100.00% 15,000.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 01 RAH City of Aurora CSP 1 - ROW Only - Fiscal Security 06.25.2020 06/25/20 2,250.00$               -$                         2,250.00$                   1124279 11/18/20 2,250.00$               RAH 11/20/20 2,250.00$               0.00% -$                         100.00% 2,250.00$               2,250.00$               2,250.00$               -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe City of Aurora 1st Submittal to City - Submittal Fees 638808 04/09/21 44,594.00$             -$                         44,594.00$                 3971777 04/13/21 44,594.00$             TP 04/13/21 44,594.00$             61.05% 27,226.78$             38.95% 17,367.22$             17,367.22$             4,341.80$               4,341.80$                          4,341.80$                     4,341.80$                       

7 Soft FILING 16 TriPointe City of Aurora TAH Filing 16 Civil Plans Review 646503 06/28/21 63,910.00$             -$                         63,910.00$                 4781820 09/13/21 63,910.00$             TP 09/13/21 63,910.00$             20.00% 12,782.00$             80.00% 51,128.00$             51,128.00$             12,782.00$             12,782.00$                       12,782.00$                   12,782.00$                     

7 Soft FILING 16 TriPointe City of Aurora Stormwater Quality Discharge Permit Fee > 5 acres 667977 01/19/22 2,359.00$               -$                         2,359.00$                   5106627 01/20/22 2,359.00$               TP 01/20/22 2,359.00$               63.34% 1,494.28$               36.66% 864.72$                   864.72$                   216.18$                   216.18$                             216.18$                         216.18$                          

7 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 130887 02/01/22 390.00$                   -$                         390.00$                       2203519 02/22/22 390.00$                   TP 02/22/22 390.00$                  63.34% 247.04$                   36.66% 142.96$                   142.96$                   35.74$                     35.74$                               35.74$                           35.74$                             

7 Soft FILING 04 Pulte Contour Services TAH Filing 4 1113-16 04/25/22 -$                         -$                         -$                             Vendor Stmt -$                         -$                         0.00% -$                         100.00% -$                         728.85$                   182.21$                   182.21$                             182.21$                         182.21$                          

7 Soft FILING 08 Pulte Contour Services TAH Filing 8 1113-16 04/25/22 8,836.00$               -$                         8,836.00$                   Vendor Stmt 04/15/22 3,584.00$               Pulte Vendor Stmt 3,584.00$               0.85% 5,282.55$               99.15% 3,553.45$               888.36$                   222.09$                   222.09$                             222.09$                         222.09$                          

7 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-11 04/25/22 15,200.00$             -$                         15,200.00$                 Multiple Multiple 15,200.00$             BWH 02/28/22 15,200.00$             46.33% 7,041.62$               53.67% 8,158.38$               10,605.90$             2,651.47$               2,651.47$                          2,651.47$                     2,651.47$                       

7 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm 614813 02/28/22 629.00$                   -$                         629.00$                       Vendor Stmt 03/25/22 629.00$                   Pulte 03/25/22 629.00$                  0.00% -$                         100.00% 629.00$                   629.00$                   629.00$                   -$                                   -$                               -$                                 

7 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Sanitary/Water/Storm (6138San,392W,845Row) 614814 02/28/22 7,375.00$               -$                         7,375.00$                   Vendor Stmt 03/25/22 7,375.00$               Pulte 03/25/22 7,375.00$               0.00% -$                         100.00% 7,375.00$               7,375.00$               845.00$                   392.00$                             6,138.00$                     -$                                 

7 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 125452 03/09/22 20,800.00$             -$                         20,800.00$                 ET049106 03/24/22 17,680.00$             TM 03/28/22 17,680.00$             57.04% 11,865.07$             42.96% 8,934.93$               7,594.69$               1,898.67$               1,898.67$                          1,898.67$                     1,898.67$                       

7 Soft FILING 16 TriPointe Goddin Sudik Architects Tri Pointe Filing 16 Architectural Design MULTIPLE MULTIPLE 12,717.50$             -$                         12,717.50$                 Multiple Multiple 12,717.50$             TP Multiple 12,717.50$             100.00% 12,717.50$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe HR Green Development 201583 The Aurora Highlands MULTIPLE MULTIPLE 432,382.44$           -$                         432,382.44$               Multiple Multiple 432,382.44$           TP Multiple 432,382.44$          25.93% 112,136.19$           74.07% 320,246.25$           320,246.25$           80,061.56$             80,061.56$                       80,061.56$                   80,061.56$                     

7 Hard FILING 10 Bridgewater Kelley Trucking TAH Section 30 Mass Grading - Filing 10 MULTIPLE MULTIPLE 23,500.00$             1,175.00$               22,325.00$                 Multiple Multiple 1,772,326.74$       BWH Multiple 1,772,326.74$       46.33% 10,342.38$             53.67% 11,982.62$             951,270.86$           250,392.35$           200,093.81$                     250,392.35$                 250,392.35$                   

7 Hard FILING 16 TriPointe Kelley Trucking TAH Section 30 Mass Grading - Filing 16 MULTIPLE MULTIPLE 4,129,009.52$       206,450.48$           3,922,559.04$            Multiple Multiple 2,168,469.81$       TP Multiple 2,168,469.81$       93.54% 3,668,969.65$       6.46% 253,589.39$           109,086.46$           27,271.62$             27,271.62$                       27,271.62$                   27,271.62$                     

7 Hard FILING 10 Bridgewater Monks Construction Company Filing 10 Grading MULTIPLE MULTIPLE 626,132.15$           31,306.61$             594,825.54$               Multiple Multiple 594,825.54$           BWH Multiple 594,825.54$          46.33% 275,561.50$           53.67% 319,264.05$           594,825.54$           148,706.39$           148,706.39$                     148,706.39$                 148,706.39$                   

7 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         (33,207.50)$            33,207.50$                 Vendor Stmt Multiple 50,282.32$             Pulte Vendor Stmt 50,282.32$             53.56% 17,786.48$             46.44% 15,421.02$             32,495.84$             -$                         11,363.82$                       17,163.02$                   3,969.00$                       

7 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         (115,455.30)$         115,455.30$               Vendor Stmt Multiple 115,455.30$           Pulte Vendor Stmt 115,455.30$          8.19% 9,460.00$               91.81% 105,995.30$           105,995.30$           27,174.90$             42,736.50$                       14,129.00$                   21,954.90$                     

7 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 184,200.06$           18,420.01$             165,780.05$               Vendor Stmt Multiple 609,073.20$           Pulte Vendor Stmt 609,073.20$          0.00% (0.00)$                      100.00% 165,780.05$           493,634.70$           75,970.80$             239,418.00$                     178,245.90$                 -$                                 

7 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 369,215.09$           18,460.75$             350,754.34$               Multiple Multiple 437,305.50$           BWH Multiple 437,305.50$          10.82% 37,963.74$             89.18% 312,790.60$           395,204.74$           9,036.31$               8,100.31$                          369,967.81$                 8,100.31$                       

7 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP MULTIPLE MULTIPLE 95,915.69$             -$                         95,915.69$                 Multiple Multiple 95,915.69$             TP Multiple 95,915.69$             46.27% 44,383.23$             53.73% 51,532.46$             51,532.46$             14,795.35$             10,970.88$                       10,970.88$                   14,795.35$                     

7 Soft FILING 16 TriPointe Norris Design 0455-01-2562 TRI Pointe Yield Study MULTIPLE MULTIPLE 2,945.90$               -$                         2,945.90$                   Multiple Multiple 2,945.90$               TP Multiple 2,945.90$               63.34% 1,866.04$               36.66% 1,079.86$               1,079.86$               270.05$                   269.88$                             269.88$                         270.05$                          

7 Hard FILING 04 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE 9,026.80$               -$                         9,026.80$                   8,230.00$               Pulte Vendor Stmt 8,230.00$               0.00% -$                         100.00% 9,026.80$               8,230.00$               8,230.00$               -$                                   -$                               -$                                 

7 Hard FILING 05 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE 9,175.00$               -$                         9,175.00$                   8,325.00$               Pulte Vendor Stmt 8,325.00$               0.00% -$                         100.00% 9,175.00$               8,325.00$               8,325.00$               -$                                   -$                               -$                                 

7 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 4,400.00$               440.00$                   3,960.00$                   Multiple Multiple 6,156.54$               BWH Multiple 6,156.54$               46.33% 1,834.53$               53.67% 2,125.47$               4,512.09$               1,128.02$               1,128.02$                          1,128.02$                     1,128.02$                       

7 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control 14 04/25/22 3,350.00$               335.00$                   3,015.00$                   -$                         -$                         59.78% 1,802.50$               40.22% 1,212.50$               -$                         -$                         -$                                   -$                               -$                                 

7 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control 14 04/25/22 4,050.00$               405.00$                   3,645.00$                   -$                         -$                         59.78% 2,179.14$               40.22% 1,465.86$               -$                         -$                         -$                                   -$                               -$                                 

7 Soft FILING 16 TriPointe William Hesmalhalch Architects Design and Presentation Graphics - 3500 Series 94792 04/09/21 12,648.00$             -$                         12,648.00$                 5100958 04/23/21 12,648.00$             TP 04/23/21 12,648.00$             100.00% 12,648.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

8 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 348834 03/31/22 14,715.00$             -$                         14,715.00$                 ET049611 05/02/22 14,715.00$             TM 05/05/22 14,715.00$             100.00% 14,715.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

8 Soft FILING 15 TM Enertia Consulting Group Addendum 3 - PA 52.2/Filing 15 Prelim Plat MULTIPLE MULTIPLE 570,405.42$           -$                         570,405.42$               Multiple Multiple -$                         TM Multiple -$                         70.88% 404,320.02$           29.12% 166,085.40$           -$                         -$                         -$                                   -$                               -$                                 

8 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat 01-72196 03/31/22 7,772.00$               -$                         7,772.00$                   Multiple Multiple 9,554.25$               TM 05/05/22 9,554.25$               57.04% 4,433.43$               42.96% 3,338.57$               3,338.57$               834.64$                   834.64$                             834.64$                         834.64$                          

8 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 127070 04/07/22 20,280.00$             -$                         20,280.00$                 ET049612 05/02/22 20,800.00$             TM 05/05/22 20,800.00$             57.04% 11,568.44$             42.96% 8,711.56$               8,934.93$               2,233.73$               2,233.73$                          2,233.73$                     2,233.73$                       

8 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 934.31$                   -$                         934.31$                       Vendor Stmt Multiple 2,013.59$               Pulte Multiple 2,013.59$               0.00% -$                         100.00% 934.31$                   1,548.14$               959.18$                   401.02$                             55.87$                           132.07$                          

8 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 3,506.85$               -$                         3,506.85$                   Vendor Stmt Multiple 7,557.79$               Pulte Multiple 7,557.79$               0.00% -$                         100.00% 3,506.85$               5,810.78$               3,600.18$               1,505.19$                          209.70$                         495.72$                          

8 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 8,500.78$               -$                         8,500.78$                   Vendor Stmt Multiple 18,320.48$             Pulte Multiple 18,320.48$             0.00% -$                         100.00% 8,500.78$               14,085.64$             8,727.02$               3,648.65$                          508.32$                         1,201.65$                       

8 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 13,402.50$             -$                         13,402.50$                 Multiple Multiple 6,359.06$               BWH Multiple 6,359.06$               15.52% 2,079.90$               84.48% 11,322.60$             5,212.27$               1,158.66$               1,501.65$                          2,404.35$                     147.60$                          

8 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 483.56$                   -$                         483.56$                       Vendor Stmt Multiple 1,042.14$               Pulte Multiple 1,042.14$               0.00% -$                         100.00% 483.56$                   801.25$                   496.43$                   207.55$                             28.92$                           68.35$                             

8 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 10,377.75$             -$                         10,377.75$                 Multiple Multiple 10,377.75$             TP Multiple 10,377.75$             60.34% 6,261.89$               39.66% 4,115.86$               4,115.86$               1,028.96$               1,028.96$                          1,028.96$                     1,028.96$                       

8 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 328933 02/28/21 2,700.00$               -$                         2,700.00$                   ET043826 04/05/21 2,700.00$               TM 04/15/21 2,700.00$               57.04% 1,540.18$               42.96% 1,159.82$               1,159.82$               289.96$                   289.96$                             289.96$                         289.96$                          

8 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 346880 02/24/22 19,266.00$             -$                         19,266.00$                 ET049105 03/28/22 19,266.00$             TM 03/31/22 19,266.00$             57.04% 10,990.02$             42.96% 8,275.98$               8,275.98$               2,069.00$               2,069.00$                          2,069.00$                     2,069.00$                       

8 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 348245 03/30/22 19,863.00$             -$                         19,863.00$                 ET049611 05/02/22 19,863.00$             TM 05/05/22 19,863.00$             57.04% 11,330.57$             42.96% 8,532.43$               8,532.43$               2,133.11$               2,133.11$                          2,133.11$                     2,133.11$                       

8 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing - Proposed Res. Structures329623 03/23/21 24,000.00$             -$                         24,000.00$                 ET043826 04/05/21 24,000.00$             TM 04/15/21 24,000.00$             57.04% 13,690.46$             42.96% 10,309.54$             10,309.54$             2,577.39$               2,577.39$                          2,577.39$                     2,577.39$                       

8 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Subgrade/Base/Paving 618188 03/31/22 1,859.00$               -$                         1,859.00$                   Vendor Stmt 04/26/22 1,859.00$               Pulte 04/26/22 1,859.00$               0.00% -$                         100.00% 1,859.00$               1,859.00$               1,859.00$               -$                                   -$                               -$                                 

8 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Concrete Testing 622472 04/30/22 463.00$                   -$                         463.00$                       Vendor Stmt 04/26/22 463.00$                   Pulte 04/26/22 463.00$                  0.00% -$                         100.00% 463.00$                   463.00$                   463.00$                   -$                                   -$                               -$                                 

8 Hard FILING 15 TM Monks Construction Company Filing 15 Grading Pay App 7 04/30/22 166,240.95$           8,312.05$               157,928.90$               Multiple Multiple 1,072,153.47$       TM Multiple 1,072,153.47$       57.04% 90,088.30$             42.96% 67,840.60$             460,558.72$           115,139.68$           115,139.68$                     115,139.68$                 115,139.68$                   

8 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 Survey and TIS MULTIPLE MULTIPLE 81,860.00$             -$                         81,860.00$                 Multiple Multiple 18,160.20$             TM Multiple 18,160.20$             50.91% 41,676.04$             49.09% 40,183.96$             7,800.97$               1,950.24$               1,950.24$                          1,950.24$                     1,950.24$                       

8 Hard FILING 16 TriPointe Kelley Trucking TAH Section 30 Mass Grading - Filing 16 MULTIPLE MULTIPLE 633,677.65$           31,683.88$             601,993.77$               Multiple Multiple 2,356,083.00$       TP Multiple 2,356,083.00$       71.29% 429,156.77$           28.71% 172,837.00$           317,339.93$           79,334.98$             79,334.98$                       79,334.98$                   79,334.98$                     

8 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 747,350.97$           37,367.55$             709,983.42$               Multiple Multiple 523,290.69$           BWH Multiple 523,290.69$          1.35% 9,601.41$               98.65% 700,382.01$           488,042.04$           21,091.80$             156,515.28$                     296,993.16$                 13,441.80$                     

8 Hard FILING 04 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE 55,910.00$             5,591.00$               50,319.00$                 Vendor Stmt 05/11/22 29,169.00$             Pulte 11/19/21 29,169.00$             0.00% -$                         100.00% 50,319.00$             29,169.00$             29,169.00$             -$                                   -$                               -$                                 

8 Hard FILING 05 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE 280,486.25$           28,048.63$             252,437.63$               Vendor Stmt Multiple 0.00% -$                         100.00% 252,437.63$           -$                         -$                         -$                                   -$                               -$                                 

8 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control Pay App 7 04/23/22 5,400.00$               540.00$                   4,860.00$                   Vendor Stmt 04/29/22 9,661.50$               BWH 04/29/22 9,661.50$               46.33% 2,251.46$               53.67% 2,608.54$               5,185.67$               1,296.42$               1,296.42$                          1,296.42$                     1,296.42$                       

9 Soft FILING 15 TM Enertia Consulting Group Addendum 3 - PA 52.2/Filing 15 Prelim Plat MULTIPLE MULTIPLE -$                         -$                         -$                             Multiple Multiple 570,405.42$           TM Multiple 570,405.42$          0.00% -$                         0.00% -$                         166,085.40$           41,521.35$             41,521.35$                       41,521.35$                   41,521.35$                     

9 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 350024 05/03/22 5,450.00$               -$                         5,450.00$                   ET049910 05/23/22 5,450.00$               TM 05/23/22 5,450.00$               100.00% 5,450.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 352227 06/21/22 8,720.00$               -$                         8,720.00$                   ET050504 07/01/22 8,720.00$               TM 07/01/22 8,720.00$               100.00% 8,720.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 350777 05/13/22 11,445.00$             -$                         11,445.00$                 ET050111 06/06/22 11,445.00$             TM 06/06/22 11,445.00$             100.00% 11,445.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Soft FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 321098 05/31/22 22,010.00$             -$                         22,010.00$                 5687434 06/13/22 22,010.00$             TP 06/13/22 22,010.00$             63.34% 13,941.92$             36.66% 8,068.08$               8,068.08$               2,017.02$               2,017.02$                          2,017.02$                     2,017.02$                       

9 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16 Compaction Testing 348249 03/30/22 18,080.00$             -$                         18,080.00$                 Vendor Stmt 04/30/22 18,080.00$             TP 04/30/22 18,080.00$             63.34% 11,452.52$             36.66% 6,627.48$               6,627.48$               1,656.87$               1,656.87$                          1,656.87$                     1,656.87$                       

9 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Geotechnical Site Development Study 349660 04/29/22 21,195.00$             -$                         21,195.00$                 Vendor Stmt 05/30/22 21,195.00$             TP 05/30/22 21,195.00$             63.34% 13,425.67$             36.66% 7,769.33$               7,769.33$               1,942.33$               1,942.33$                          1,942.33$                     1,942.33$                       

9 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 350870 05/26/22 2,725.00$               -$                         2,725.00$                   2450236 06/14/22 2,725.00$               TP 06/14/22 2,725.00$               100.00% 2,725.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 346880 02/24/22 (19,266.00)$            -$                         (19,266.00)$                ET049105 03/28/22 (19,266.00)$            TM 03/31/22 (19,266.00)$           57.04% (10,990.02)$            42.96% (8,275.98)$              (8,275.98)$              (2,069.00)$              (2,069.00)$                        (2,069.00)$                    (2,069.00)$                      
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9 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 351092 05/31/22 925.00$                   -$                         925.00$                       ET050401 06/27/22 925.00$                   TM 06/27/22 925.00$                  57.04% 527.65$                   42.96% 397.35$                   397.35$                   99.34$                     99.34$                               99.34$                           99.34$                             

9 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,841.79$               -$                         1,841.79$                   Vendor Stmt Multiple 934.31$                   Pulte Multiple 934.31$                  31.72% 584.29$                   68.28% 1,257.50$               1,130.99$               1,157.73$               117.43$                             (180.32)$                       36.15$                             

9 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 6,912.97$               -$                         6,912.97$                   Vendor Stmt Multiple 3,506.85$               Pulte Multiple 3,506.85$               31.72% 2,193.09$               68.28% 4,719.89$               4,245.06$               4,345.43$               440.76$                             (676.79)$                       135.67$                          

9 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 16,757.40$             -$                         16,757.40$                 Vendor Stmt Multiple 8,500.78$               Pulte Multiple 8,500.78$               31.72% 5,316.16$               68.28% 11,441.25$             10,290.25$             10,533.54$             1,068.42$                          (1,640.58)$                    328.87$                          

9 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 130727 06/01/22 6,536.00$               -$                         6,536.00$                   -$                         9.55% 623.92$                   90.45% 5,912.08$               -$                         -$                         -$                                   -$                               -$                                 

9 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 953.23$                   -$                         953.23$                       Vendor Stmt Multiple 483.56$                   Pulte Multiple 483.56$                  31.72% 302.40$                   68.28% 650.82$                   585.35$                   599.19$                   60.78$                               (93.32)$                         18.71$                             

9 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 32,944.17$             -$                         32,944.17$                 Multiple Multiple 32,944.17$             TP Multiple 32,944.17$             36.01% 11,864.71$             63.99% 21,079.46$             21,079.46$             1,913.36$               4,379.36$                          12,873.36$                   1,913.36$                       

9 Soft FILING 21 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 123478 02/03/22 10,080.00$             -$                         10,080.00$                 514200 03/30/22 10,080.00$             CENTURY 03/30/22 10,080.00$             61.19% 6,168.29$               38.81% 3,911.71$               3,911.71$               977.93$                   977.93$                             977.93$                         977.93$                          

9 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 128908 05/04/22 7,800.00$               -$                         7,800.00$                   ET049911 06/27/22 20,280.00$             TM 06/27/22 20,280.00$             57.04% 4,449.40$               42.96% 3,350.60$               8,711.56$               2,177.89$               2,177.89$                          2,177.89$                     2,177.89$                       

9 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 349644 04/29/22 16,022.00$             -$                         16,022.00$                 ET049910 05/23/22 16,022.00$             TM 05/23/22 16,022.00$             57.04% 9,139.52$               42.96% 6,882.48$               6,882.48$               1,720.62$               1,720.62$                          1,720.62$                     1,720.62$                       

9 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 DD & Concept Planning MULTIPLE MULTIPLE 30,000.00$             -$                         30,000.00$                 Multiple Multiple 30,000.00$             TM Multiple 30,000.00$             57.04% 17,113.07$             42.96% 12,886.93$             12,886.93$             3,221.73$               3,221.73$                          3,221.73$                     3,221.73$                       

9 Soft FILING 16 TriPointe CMS Environmental Solutions Aurora Highlands Filing 16 - Weekly Stormwater Inspections 133690 05/01/22 312.50$                   -$                         312.50$                       2472714 06/22/22 312.50$                   TP 06/22/22 312.50$                  61.19% 191.23$                   38.81% 121.27$                   121.27$                   30.32$                     30.32$                               30.32$                           30.32$                             

9 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 42,560.00$             -$                         42,560.00$                 Multiple Multiple 9,120.00$               BWH 05/23/22 9,120.00$               46.33% 19,716.53$             53.67% 22,843.47$             4,895.03$               1,223.76$               1,223.76$                          1,223.76$                     1,223.76$                       

9 Hard FILING 04 Pulte CTL Thompson Compaction Testing - Concrete Testing 627621 05/31/22 1,282.50$               -$                         1,282.50$                   Vendor Stmt 06/02/22 1,282.50$               Pulte 06/02/22 1,282.50$               0.00% -$                         100.00% 1,282.50$               1,282.50$               1,282.50$               -$                                   -$                               -$                                 

9 Hard FILING 04 Pulte CTL Thompson Subgrade Investigation/Pavement Design 628558 06/02/22 1,552.00$               -$                         1,552.00$                   Vendor Stmt 07/08/22 1,552.00$               Pulte 07/08/22 1,552.00$               0.00% -$                         100.00% 1,552.00$               1,552.00$               1,552.00$               -$                                   -$                               -$                                 

9 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Concrete and Asphalt 627623 05/31/22 3,482.50$               -$                         3,482.50$                   Vendor Stmt 06/30/22 3,482.50$               Pulte 06/30/22 3,482.50$               0.00% -$                         100.00% 3,482.50$               3,482.50$               3,482.50$               -$                                   -$                               -$                                 

9 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Pavement 628559 06/02/22 4,900.00$               -$                         4,900.00$                   Vendor Stmt 07/08/22 4,900.00$               Pulte 07/08/22 4,900.00$               0.00% -$                         100.00% 4,900.00$               4,900.00$               4,900.00$               -$                                   -$                               -$                                 

9 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Sanitary Sewer (SS-5676.50, W-3952.50, St-1176,ROW-392.618198 03/31/22 11,197.00$             -$                         11,197.00$                 Vendor Stmt 07/08/22 11,197.00$             Pulte 07/08/22 11,197.00$             0.00% -$                         100.00% 11,197.00$             11,197.00$             1,568.00$               3,952.50$                          5,676.50$                     -$                                 

9 Hard FILING 08 Pulte CTL Thompson Compaction Testing - Sanitary(1678) Waterline(3408), ROW(1607+2600) 622673 04/30/22 10,759.00$             -$                         10,759.00$                 Vendor Stmt 07/08/22 10,759.00$             Pulte 07/08/22 10,759.00$             0.00% -$                         100.00% 10,759.00$             10,759.00$             5,673.00$               3,408.00$                          1,678.00$                     -$                                 

9 Hard FILING 08 Pulte CTL Thompson Compaction Testing - San Sewer(2153), Waterline(356.50), Subgrade(6264.50+642+4347+77.50) 628106 05/31/22 13,840.50$             -$                         13,840.50$                 Vendor Stmt 07/08/22 13,840.50$             Pulte 07/08/22 13,840.50$             0.00% -$                         100.00% 13,840.50$             13,840.50$             11,331.00$             356.50$                             2,153.00$                     -$                                 

9 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing 627310 05/31/22 680.00$                   -$                         680.00$                       545157 06/16/22 680.00$                   CENTURY 06/18/22 680.00$                  61.19% 416.11$                   38.81% 263.89$                   263.89$                   65.97$                     65.97$                               65.97$                           65.97$                             

9 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE 9,104.25$               -$                         9,104.25$                   Multiple Multiple 1,239.25$               TM Multiple 1,239.25$               57.04% 5,193.39$               42.96% 3,910.86$               532.34$                   133.08$                   133.08$                             133.08$                         133.08$                          

9 Hard FILING 15 TM Monks Construction Company Filing 15 Grading Pay App 8 05/31/22 12,214.80$             610.74$                   11,604.06$                 Multiple Multiple 157,928.90$           TM Multiple 157,928.90$          57.04% 6,619.37$               42.96% 4,984.69$               67,840.60$             16,960.15$             16,960.15$                       16,960.15$                   16,960.15$                     

9 Soft FILING 16 TriPointe HR Green Development 201583 The Aurora Highlands 153697 06/13/22 185.00$                   -$                         185.00$                       5769951 07/08/22 185.00$                   TP 07/08/22 185.00$                  25.93% 59.67$                     67.74% 125.33$                   125.33$                   31.33$                     31.33$                               31.33$                           31.33$                             

9 Hard FILING 10 Bridgewater Kelley Trucking TAH Section 30 Mass Grading - Filing 10 MULTIPLE MULTIPLE -$                         (99,387.56)$            99,387.56$                 Multiple Multiple -$                         -$                         46.33% 46,042.72$             53.67% 53,344.84$             -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 16 TriPointe Kelley Trucking TAH Section 30 Mass Grading - Filing 16 MULTIPLE MULTIPLE 217,022.49$           10,851.12$             206,171.37$               Multiple Multiple 206,171.37$           TP Multiple 206,171.37$          63.34% 130,596.34$           36.66% 75,575.02$             75,575.02$             18,893.76$             18,893.76$                       18,893.76$                   18,893.76$                     

9 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 1 06/06/22 398,272.50$           19,913.62$             378,358.88$               545170 06/16/22 378,358.88$           CENTURY 06/18/22 378,358.88$          61.19% 231,530.54$           38.81% 146,828.34$           146,828.34$           36,707.08$             36,707.08$                       36,707.08$                   36,707.08$                     

9 Soft FILING 16 TriPointe Kimley Horn Aurora Higlands Filing 16 - Dry Utility Coordination 20541755 05/31/22 12,140.00$             -$                         12,140.00$                 20541755 05/31/22 12,140.00$             TP 07/08/22 12,140.00$             100.00% 12,140.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 30,294.13$             3,029.41$               27,264.72$                 Vendor Stmt Multiple 27,264.72$             Pulte Multiple 27,264.72$             0.00% -$                         100.00% 27,264.72$             10,814.13$             10,814.13$             -$                                   -$                               -$                                 

9 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 25,419.03$             2,541.90$               22,877.13$                 Vendor Stmt Multiple 22,877.13$             Pulte Multiple 22,877.13$             0.00% -$                         100.00% 22,877.13$             6,426.54$               6,426.54$               -$                                   -$                               -$                                 

9 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 708,658.32$           70,865.83$             637,792.49$               Vendor Stmt Multiple 637,792.49$           Pulte Multiple 637,792.49$          0.00% -$                         100.00% 637,792.49$           71,763.53$             71,763.53$             -$                                   -$                               -$                                 

9 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 0.00$                       -$                         -$                             Vendor Stmt Multiple 20,412.00$             Pulte Vendor Stmt 20,412.00$             0.00% 20,412.00$             100.00% -$                         20,412.00$             18,720.00$             1,692.00$                          -$                               -$                                 

9 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 28,957.50$             Pulte Vendor Stmt 28,957.50$             0.00% -$                         100.00% -$                         13,797.00$             8,167.50$               5,629.50$                          -$                               -$                                 

9 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 488,392.25$           Pulte Vendor Stmt 488,392.25$          0.00% -$                         100.00% -$                         488,319.16$           91,900.13$             362,659.68$                     16,879.68$                   16,879.68$                     

9 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 80,800.00$             4,040.00$               76,760.00$                 Multiple Multiple 332,293.58$           BWH Multiple 332,293.58$          0.00% -$                         100.00% 76,760.00$             297,475.18$           1,936.26$               36,070.88$                       259,468.04$                 -$                                 

9 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 MULTIPLE MULTIPLE 886,765.00$           44,338.25$             842,426.75$               Multiple Multiple 541,200.75$           TP Multiple 541,200.75$          27.65% 232,911.86$           72.35% 609,514.89$           348,663.89$           46,109.58$             6,870.78$                          288,812.73$                 6,870.78$                       

9 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 Survey and TIS MULTIPLE MULTIPLE 2,000.00$               -$                         2,000.00$                   Multiple Multiple 65,699.80$             TM Multiple 65,699.80$             0.00% -$                         100.00% 2,000.00$               34,382.99$             8,595.75$               8,595.75$                          8,595.75$                     8,595.75$                       

9 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 35322 04/30/22 2,960.00$               -$                         2,960.00$                   2448455 06/13/22 2,960.00$               TP 06/13/22 2,960.00$               61.19% 1,811.32$               38.81% 1,148.68$               1,148.68$               287.17$                   287.17$                             287.17$                         287.17$                          

9 Hard FILING 04 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt 06/16/22 796.80$                   Pulte Vendor Stmt 796.80$                  0.00% -$                         100.00% -$                         796.80$                   796.80$                   -$                                   -$                               -$                                 

9 Hard FILING 05 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt 06/16/22 850.00$                   Pulte Vendor Stmt 850.00$                  0.00% -$                         100.00% -$                         850.00$                   850.00$                   -$                                   -$                               -$                                 

9 Hard FILING 08 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE 19,975.00$             -$                         19,975.00$                 Vendor Stmt 06/16/22 -$                         Pulte Vendor Stmt -$                         0.00% -$                         100.00% 19,975.00$             -$                         -$                         -$                                   -$                               -$                                 

9 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 7,335.00$               733.50$                   6,601.50$                   44680 06/02/22 3,960.00$               BWH 06/02/22 3,960.00$               46.33% 3,058.24$               53.67% 3,543.26$               2,125.47$               531.37$                   531.37$                             531.37$                         531.37$                          

9 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 15,185.12$             1,518.51$               13,666.61$                 Vendor Stmt Multiple 5,169.60$               Pulte Vendor Stmt 5,169.60$               46.99% 6,422.32$               53.01% 7,244.28$               2,740.26$               685.06$                   685.06$                             685.06$                         685.06$                          

9 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 3,932.50$               393.25$                   3,539.25$                   Vendor Stmt Multiple 8,275.50$               Pulte Vendor Stmt 8,275.50$               56.26% 1,991.23$               43.74% 1,548.02$               3,452.74$               863.18$                   863.18$                             863.18$                         863.18$                          

9 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 37,132.12$             3,713.21$               33,418.91$                 Vendor Stmt Multiple 15,367.50$             Pulte Vendor Stmt 15,367.50$             59.78% 19,979.29$             40.22% 13,439.62$             6,180.13$               1,545.03$               1,545.03$                          1,545.03$                     1,545.03$                       

9 Hard FILING 08 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 137,913.10$           13,791.31$             124,121.79$               Vendor Stmt Multiple 124,121.79$           Pulte Multiple 124,121.79$          0.00% -$                         0.00% 124,121.79$           124,121.79$           124,121.79$           -$                                   -$                               -$                                 

9 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 3632 04/30/22 1,250.00$               -$                         1,250.00$                   2432409 06/06/22 1,250.00$               TP 06/06/22 1,250.00$               61.19% 764.92$                   38.81% 485.08$                   485.08$                   121.27$                   121.27$                             121.27$                         121.27$                          

10 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 132481 06/29/22 13,356.04$             -$                         13,356.04$                 Multiple Multiple 20,217.00$             BWH 06/29/22 20,217.00$             12.55% 1,675.84$               87.45% 11,680.20$             17,114.93$             1,741.50$               5,234.18$                          9,959.25$                     180.00$                          

10 Hard FILING 05 Pulte CTL Thompson Concrete Testing 631695 06/30/22 1,092.00$               -$                         1,092.00$                   Vendor Stmt 07/26/22 1,092.00$               Pulte 07/26/22 1,092.00$               0.00% -$                         100.00% 1,092.00$               1,092.00$               1,092.00$               -$                                   -$                               -$                                 

10 Hard FILING 08 Pulte CTL Thompson Subgrade Investigation/Pavement Design 632544 06/30/22 4,027.00$               -$                         4,027.00$                   Vendor Stmt 07/26/22 4,027.00$               Pulte 07/26/22 4,027.00$               0.00% -$                         100.00% 4,027.00$               4,027.00$               4,027.00$               -$                                   -$                               -$                                 

10 Hard FILING 08 Pulte CTL Thompson Subgrade Testing/Asphalt Testing/Concrete Testing 635303 07/31/22 6,772.00$               -$                         6,772.00$                   Vendor Stmt 07/26/22 6,772.00$               Pulte 07/26/22 6,772.00$               0.00% -$                         100.00% 6,772.00$               6,772.00$               6,772.00$               -$                                   -$                               -$                                 

10 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 78,559.37$             (260,755.00)$         339,314.37$               Vendor Stmt 05/03/22 260,754.99$           Pulte 05/03/22 260,754.99$          83.11% 282,018.74$           16.89% 57,295.63$             36,265.53$             4,529.83$               4,529.83$                          4,529.83$                     22,676.03$                     

10 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 10,045.00$             (2,082.60)$              2,082.60$                   Vendor Stmt Multiple 2,082.60$               Pulte Vendor Stmt 2,082.60$               114.56% 2,385.75$               -14.56% (303.15)$                 (303.15)$                 1,040.00$               (1,563.65)$                        -$                               220.50$                          

10 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE (19,545.00)$            (1,608.75)$              1,608.75$                   Vendor Stmt Multiple 1,608.75$               Pulte Vendor Stmt 1,608.75$               670.20% 10,781.91$             -570.20% (9,173.16)$              (9,173.16)$              (9,485.91)$              312.75$                             -$                               -$                                 

10 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 61,139.94$             (96,036.16)$            157,176.10$               Vendor Stmt Multiple 157,176.10$           Pulte Vendor Stmt 157,176.10$          7.40% 11,633.56$             92.60% 145,542.54$           145,542.54$           73,951.71$             46,262.76$                       24,390.31$                   937.76$                          

10 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 226,485.00$           11,324.25$             215,160.75$               Multiple Multiple 672,615.87$           BWH Multiple 672,615.87$          0.35% 753.17$                   99.65% 214,407.58$           663,519.80$           59,766.03$             313,160.40$                     272,713.34$                 17,880.03$                     

10 Hard FILING 04 Pulte Page Specialty Company Filing 4 & 5 Mailboxes 34828 02/02/22 4,613.88$               -$                         4,613.88$                   Vendor Stmt 06/30/22 4,613.88$               Pulte 06/30/22 4,613.88$               0.00% -$                         100.00% 4,613.88$               4,613.88$               4,613.88$               -$                                   -$                               -$                                 

10 Hard FILING 05 Pulte Page Specialty Company Filing 4 & 5 Mailboxes 34828 02/02/22 4,613.88$               -$                         4,613.88$                   Vendor Stmt 06/30/22 4,613.88$               Pulte 06/30/22 4,613.88$               0.00% -$                         100.00% 4,613.88$               4,613.88$               4,613.88$               -$                                   -$                               -$                                 

10 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 1,070.00$               107.00$                   963.00$                       Vendor Stmt Multiple 9,958.61$               Pulte Vendor Stmt 9,958.61$               46.99% 452.54$                   53.01% 510.46$                   5,278.78$               1,319.69$               1,319.69$                          1,319.69$                     1,319.69$                       

10 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 3,180.00$               -$                         -$                             Vendor Stmt Multiple 1,140.75$               Pulte Vendor Stmt 1,140.75$               #DIV/0! -$                         #DIV/0! -$                         458.76$                   114.69$                   114.69$                             114.69$                         114.69$                          

10 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 41,080.60$             3,331.80$               29,986.20$                 Vendor Stmt Multiple 25,188.41$             Pulte Vendor Stmt 25,188.41$             59.78% 17,927.07$             40.22% 12,059.13$             10,129.67$             2,532.42$               2,532.42$                          2,532.42$                     2,532.42$                       

11 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 348437 03/31/22 1,430.00$               -$                         1,430.00$                   ACH 41230 04/27/22 1,430.00$               RAH 05/02/22 1,430.00$               0.00% -$                         100.00% 1,430.00$               1,430.00$               1,430.00$               -$                                   -$                               -$                                 

11 Soft FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 349813 04/29/22 8,775.00$               -$                         8,775.00$                   43520 05/27/22 8,775.00$               RAH 05/31/22 8,775.00$               0.00% -$                         100.00% 8,775.00$               8,775.00$               8,775.00$               -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 353124 06/30/22 22,010.00$             -$                         22,010.00$                 5856168 08/05/22 22,010.00$             TP 08/05/22 22,010.00$             0.00% -$                         100.00% 22,010.00$             22,010.00$             22,010.00$             -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 352693 06/29/22 3,815.00$               -$                         3,815.00$                   5781109 07/13/22 3,815.00$               TP 07/13/22 3,815.00$               100.00% 3,815.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 353625 07/18/22 16,895.00$             -$                         16,895.00$                 5845038 08/03/22 16,895.00$             TP 08/03/22 16,895.00$             100.00% 16,895.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 354664 08/08/22 19,075.00$             -$                         19,075.00$                 5888967 08/10/22 19,075.00$             TP 08/10/22 19,075.00$             100.00% 19,075.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 354875 08/12/22 6,540.00$               -$                         6,540.00$                   5923390 08/23/22 6,540.00$               TP 08/23/22 6,540.00$               100.00% 6,540.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 355068 08/18/22 1,090.00$               -$                         1,090.00$                   5923390 08/23/22 1,090.00$               TP 08/23/22 1,090.00$               100.00% 1,090.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 10,400.00$             -$                         10,400.00$                 Multiple Multiple 18,200.00$             TM Multiple 18,200.00$             57.04% 5,932.53$               42.96% 4,467.47$               7,818.07$               1,954.52$               1,954.52$                          1,954.52$                     1,954.52$                       

11 Hard FILING 02 RAH Alpine Civil Construction Aurora Highlands CSP-2 MULTIPLE MULTIPLE 248,472.40$           24,847.24$             223,625.16$               MULTIPLE MULTIPLE 167,258.44$           RAH MULTIPLE 167,258.44$          0.00% -$                         100.00% 167,258.44$           223,625.16$           183,351.96$           -$                                   -$                               40,273.20$                     

11 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 133813 07/27/22 11,380.04$             -$                         11,380.04$                 Multiple Multiple 10,236.00$             BWH 08/20/22 10,236.00$             15.06% 1,714.08$               84.94% 9,665.96$               7,898.00$               2,872.98$               2,527.56$                          2,000.98$                     496.48$                          

11 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 26,070.19$             -$                         26,070.19$                 Multiple Multiple 26,070.19$             TP Multiple 26,070.19$             34.02% 8,868.28$               65.98% 17,201.91$             17,201.91$             7,463.06$               4,216.95$                          4,130.95$                     1,390.95$                       

11 Soft FILING 17 CENTURY Aztec Consultants 65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading MULTIPLE MULTIPLE 22,010.00$             -$                         22,010.00$                 Multiple Multiple 22,010.00$             CENTURY 07/14/22 22,010.00$             61.19% 13,468.66$             38.81% 8,541.34$               8,541.34$               2,135.33$               2,135.33$                          2,135.33$                     2,135.33$                       

11 Soft FILING 21 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 130481 02/03/22 2,070.00$               -$                         2,070.00$                   514200 03/30/22 2,070.00$               CENTURY 03/30/22 2,070.00$               61.19% 1,266.70$               38.81% 803.30$                   803.30$                   200.82$                   200.82$                             200.82$                         200.82$                          

11 Soft FILING 02 RAH City of Aurora 41st Ave Irrigation Water Tap 678739 05/17/22 157,548.64$           -$                         157,548.64$               1146230 05/19/22 157,548.64$           RAH 06/01/22 157,548.64$          0.00% -$                         100.00% 157,548.64$           157,548.64$           78,774.32$             -$                                   -$                               78,774.32$                     

11 Soft FILING 16 TriPointe City of Aurora Storm Drain Development Fee 685178 07/20/22 87,524.98$             -$                         87,524.98$                 5798593 07/21/22 87,524.98$             TP 07/21/22 87,524.98$             0.00% -$                         100.00% 87,524.98$             87,524.98$             87,524.98$             -$                                   -$                               -$                                 

11 Hard FILING 02 RAH Clear Creek Civil AH CSP2 P1 Landscape 2021-49.1 05/12/22 101,910.59$           10,191.06$             91,719.53$                 43817 06/03/22 91,719.53$             RAH 06/06/22 91,719.53$             0.00% -$                         0.00% 203,821.18$           203,821.18$           101,910.59$           -$                                   -$                               101,910.59$                   

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1887 03/24/22 14,434.80$             -$                         14,434.80$                 40164 04/14/22 14,434.80$             RAH 04/18/22 14,434.80$             51.18% 7,388.08$               48.82% 7,046.72$               7,046.72$               1,761.68$               1,761.68$                          1,761.68$                     1,761.68$                       

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1893 03/24/22 6,129.40$               -$                         6,129.40$                   40164 04/14/22 6,129.40$               RAH 04/18/22 6,129.40$               51.18% 3,137.18$               48.82% 2,992.22$               2,992.22$               748.06$                   748.06$                             748.06$                         748.06$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1912 04/13/22 5,561.96$               -$                         5,561.96$                   41236 04/18/22 5,561.96$               RAH 05/02/22 5,561.96$               51.18% 2,846.75$               48.82% 2,715.21$               2,715.21$               678.80$                   678.80$                             678.80$                         678.80$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1916 04/13/22 6,883.20$               -$                         6,883.20$                   41236 04/18/22 6,883.20$               RAH 05/02/22 6,883.20$               51.18% 3,522.99$               48.82% 3,360.21$               3,360.21$               840.05$                   840.05$                             840.05$                         840.05$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1918 04/13/22 17,234.75$             -$                         17,234.75$                 41236 04/18/22 17,234.75$             RAH 05/02/22 17,234.75$             51.18% 8,821.17$               48.82% 8,413.58$               8,413.58$               2,103.40$               2,103.40$                          2,103.40$                     2,103.40$                       

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1934 05/04/22 4,494.60$               -$                         4,494.60$                   42738 05/20/22 4,494.60$               RAH 05/20/22 4,494.60$               51.18% 2,300.45$               48.82% 2,194.15$               2,194.15$               548.54$                   548.54$                             548.54$                         548.54$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1940 05/06/22 6,284.00$               -$                         6,284.00$                   43528 06/09/22 6,284.00$               RAH 06/09/22 6,284.00$               51.18% 3,216.30$               48.82% 3,067.70$               3,067.70$               766.92$                   766.92$                             766.92$                         766.92$                          

11 Hard FILING 02 RAH Clear Creek Civil CSP 3 Erosion Control 1948 05/06/22 10,395.00$             -$                         10,395.00$                 43528 06/09/22 10,395.00$             RAH 06/09/22 10,395.00$             51.18% 5,320.41$               48.82% 5,074.59$               5,074.59$               1,268.65$               1,268.65$                          1,268.65$                     1,268.65$                       

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control - Landscaped areas only 1950 05/06/22 5,797.84$               -$                         5,797.84$                   43528 06/09/22 5,797.84$               RAH 06/09/22 5,797.84$               51.18% 2,967.48$               48.82% 2,830.36$               2,830.36$               707.59$                   707.59$                             707.59$                         707.59$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1951 05/06/22 4,937.30$               -$                         4,937.30$                   43528 06/09/22 4,937.30$               RAH 06/09/22 4,937.30$               51.18% 2,527.03$               48.82% 2,410.27$               2,410.27$               602.57$                   602.57$                             602.57$                         602.57$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1953 05/06/22 6,062.00$               -$                         6,062.00$                   43528 06/09/22 6,062.00$               RAH 06/09/22 6,062.00$               51.18% 3,102.68$               48.82% 2,959.32$               2,959.32$               739.83$                   739.83$                             739.83$                         739.83$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1956 05/06/22 28,488.00$             -$                         28,488.00$                 43528 06/09/22 28,488.00$             RAH 06/09/22 28,488.00$             51.18% 14,580.85$             48.82% 13,907.15$             13,907.15$             3,476.79$               3,476.79$                          3,476.79$                     3,476.79$                       

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1958 05/06/22 3,156.00$               -$                         3,156.00$                   43528 06/09/22 3,156.00$               RAH 06/09/22 3,156.00$               51.18% 1,615.32$               48.82% 1,540.68$               1,540.68$               385.17$                   385.17$                             385.17$                         385.17$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1962 05/06/22 3,342.10$               -$                         3,342.10$                   43528 06/09/22 3,342.10$               RAH 06/09/22 3,342.10$               51.18% 1,710.57$               48.82% 1,631.53$               1,631.53$               407.88$                   407.88$                             407.88$                         407.88$                          

11 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 1952 05/06/22 5,619.60$               -$                         5,619.60$                   43528 06/09/22 5,619.60$               RAH 06/09/22 5,619.60$               51.18% 2,876.25$               48.82% 2,743.35$               2,743.35$               685.84$                   685.84$                             685.84$                         685.84$                          

11 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Rain Inspections 131713 03/01/22 625.00$                   -$                         625.00$                       40897 04/20/22 625.00$                   RAH 05/05/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

11 Soft FILING 02 RAH CMS Environmental Solutions Weekly + Rain Inspections 132928 04/01/22 625.00$                   -$                         625.00$                       43818 06/03/22 625.00$                   RAH 06/06/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

11 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 135421 06/01/22 625.00$                   -$                         625.00$                       5775408 07/11/22 625.00$                   TP 07/11/22 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

11 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 136730 07/01/22 625.00$                   -$                         625.00$                       5781508 07/13/22 625.00$                   TP 07/13/22 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

11 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 138189 08/01/22 625.00$                   -$                         625.00$                       5888967 08/10/22 625.00$                   TP 08/10/22 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

11 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 39,520.00$             -$                         39,520.00$                 Multiple Multiple 51,680.00$             BWH 05/23/22 9,120.00$               46.33% 18,308.21$             53.67% 21,211.79$             27,738.50$             6,934.62$               6,934.62$                          6,934.62$                     6,934.62$                       

11 Hard FILING 08 Pulte CTL Thompson Site Grading (390+907.50) Infrastructure/Roads (196+71+2861.50+3174.50+1424)638308 08/31/22 9,024.50$               -$                         9,024.50$                   5.78% 521.80$                   94.22% 8,502.70$               -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing 634856 07/31/22 17,472.50$             -$                         17,472.50$                 560607 08/11/22 17,472.50$             CENTURY 08/18/22 17,472.50$             61.19% 10,692.01$             38.81% 6,780.49$               6,780.49$               1,695.12$               1,695.12$                          1,695.12$                     1,695.12$                       

11 Hard FILING 02 RAH Description Aurora Highlands - Street Lighting Filing 2 5-RETAINAGE 08/08/22 70,722.15$             3,677.43$               67,044.72$                 ACH 02/25/22 -$                         RAH 02/25/22 -$                         0.00% -$                         100.00% 67,044.72$             67,044.72$             67,044.72$             -$                                   -$                               -$                                 

11 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat 01-74252 06/30/22 2,270.50$               -$                         2,270.50$                   ET050924 08/04/22 10,135.50$             TM 08/04/22 10,135.50$             56.66% 1,286.48$               43.34% 984.02$                   4,362.55$               1,094.45$               1,086.82$                          1,086.82$                     1,094.45$                       

11 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 2 07/07/22 945,530.60$           47,276.53$             898,254.07$               552439 07/14/22 898,254.07$           CENTURY 07/15/22 898,301.47$          61.19% 549,671.92$           38.81% 348,582.15$           348,424.98$           87,106.25$             87,106.25$                       87,106.25$                   87,106.25$                     

11 Soft FILING 16 TriPointe Kimley Horn Dry Utility Consulting 21826115 06/30/22 6,070.00$               -$                         6,070.00$                   5856501 08/05/22 6,070.00$               TP 08/05/22 6,070.00$               100.00% 6,070.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Soft FILING 16 TriPointe Kimley Horn Dry Utility Consulting 22059112 07/31/22 6,070.00$               -$                         6,070.00$                   5931454 08/25/22 6,070.00$               TP 08/25/22 6,070.00$               100.00% 6,070.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 10 Bridgewater Lawson Construction Company TAH Filing 10 - Curb and Gutter and Walks MULTIPLE MULTIPLE 135,428.92$           4,065.07$               131,363.85$               11398 08/25/22 11,044.88$             BWH 08/25/22 10,463.57$             0.00% -$                         100.00% 131,363.85$           10,463.57$             10,463.57$             -$                                   -$                               -$                                 

11 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 46,359.07$             4,635.91$               41,723.16$                 Vendor Stmt Multiple 41,723.16$             Pulte Multiple 41,723.16$             0.00% -$                         100.00% 41,723.16$             16,450.59$             16,450.59$             -$                                   -$                               -$                                 
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11 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 54,897.07$             5,489.71$               49,407.36$                 Vendor Stmt Multiple 49,407.36$             Pulte Multiple 49,407.36$             0.00% -$                         100.00% 49,407.36$             16,450.59$             16,450.59$             -$                                   -$                               -$                                 

11 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving MULTIPLE MULTIPLE 303,799.86$           13,751.84$             123,766.53$               Vendor Stmt Multiple 123,766.53$           Pulte Multiple 123,766.53$          0.00% -$                         100.00% 123,766.53$           566,028.97$           566,028.97$           -$                                   -$                               -$                                 

11 Hard FILING 02 RAH Nelson Pipeline 2021-050 TAH F2 9 03/22/22 3,690.00$               369.00$                   3,321.00$                   Multiple Multiple 113,287.47$           RAH Multiple 109,545.28$          13.25% 440.12$                   86.75% 2,880.88$               96,132.04$             96,187.97$             (18.64)$                              (18.64)$                         (18.64)$                           

11 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 23,400.00$             1,170.00$               22,230.00$                 Multiple Multiple 72,720.00$             BWH Multiple 72,720.00$             0.00% -$                         100.00% 22,230.00$             72,720.00$             -$                         72,720.00$                       -$                               -$                                 

11 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 MULTIPLE MULTIPLE 1,118,275.00$       55,913.75$             1,062,361.25$            Multiple Multiple 1,363,587.25$       TP Multiple 1,363,587.25$       13.15% 139,719.35$           86.85% 922,641.90$           1,183,492.90$       179,131.05$           765,776.95$                     238,584.90$                 -$                                 

11 Hard FILING 15 TM Monks Construction Company Filing 15 Grading Payment Only Payment Only -$                         -$                         -$                             ET050407 06/27/22 11,604.06$             TM 06/27/22 11,604.06$             0.00% -$                         100.00% -$                         4,984.69$               1,246.17$               1,246.17$                          1,246.17$                     1,246.17$                       

11 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs 01-74460 06/30/22 1,408.00$               -$                         1,408.00$                   ET050924 08/04/22 1,408.00$               TM 08/04/22 1,408.00$               0.00% -$                         100.00% 1,408.00$               1,408.00$               352.00$                   352.00$                             352.00$                         352.00$                          

11 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP MULTIPLE MULTIPLE 30,292.40$             -$                         30,292.40$                 Multiple Multiple 30,292.40$             TP Multiple 30,292.40$             27.19% 8,237.93$               72.81% 22,054.47$             22,054.47$             9,963.49$               1,063.74$                          1,063.74$                     9,963.49$                       

11 Hard FILING 02 RAH Page Specialty Company CSP 2 Mailboxes and Pad 35128 05/09/22 7,993.60$               -$                         7,993.60$                   43825 06/03/22 7,993.60$               RAH 07/05/22 7,993.60$               0.00% -$                         100.00% 7,993.60$               7,993.60$               7,993.60$               -$                                   -$                               -$                                 

11 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 35799 06/30/22 4,660.00$               -$                         4,660.00$                   5850117 08/04/22 4,660.00$               TP 08/04/22 4,660.00$               61.19% 2,851.61$               38.81% 1,808.39$               1,808.39$               452.10$                   452.10$                             452.10$                         452.10$                          

11 Hard FILING 04 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt MULTIPLE 23,500.00$             Pulte 04/18/22 23,500.00$             0.00% -$                         100.00% -$                         21,150.00$             21,150.00$             -$                                   -$                               -$                                 

11 Hard FILING 05 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt MULTIPLE 280,486.25$           Pulte 04/18/22 280,486.25$          0.00% -$                         100.00% -$                         280,486.25$           280,486.25$           -$                                   -$                               -$                                 

11 Hard FILING 08 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE 119,336.25$           11,933.63$             107,402.63$               Vendor Stmt MULTIPLE -$                         Pulte See Tab 107,402.63$          0.00% -$                         100.00% 107,402.63$           -$                         -$                         -$                                   -$                               -$                                 

11 Soft FILING 02 RAH Raspanti Consulting Services Dry Utility Consulting 2359 04/18/22 471.25$                   -$                         471.25$                       1146121 05/13/22 471.25$                   RAH 05/20/22 471.25$                  100.00% 471.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

11 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 30,544.45$             3,054.45$               27,490.01$                 Multiple Multiple 12,191.63$             BWH Multiple 12,191.63$             46.33% 12,735.14$             53.67% 14,754.86$             3,543.26$               885.82$                   885.82$                             885.82$                         885.82$                          

11 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 4138 04/30/22 3,000.00$               -$                         3,000.00$                   5809490 07/26/22 3,000.00$               TP 07/26/22 3,000.00$               61.19% 1,835.80$               38.81% 1,164.20$               1,164.20$               291.05$                   291.05$                             291.05$                         291.05$                          

11 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 4515 04/30/22 4,000.00$               -$                         4,000.00$                   5931454 08/25/22 4,000.00$               TP 08/25/22 4,000.00$               61.19% 2,447.73$               38.81% 1,552.27$               1,552.27$               388.07$                   388.07$                             388.07$                         388.07$                          

12 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 354527 08/04/22 20,165.00$             -$                         20,165.00$                 EFT 08/22/22 20,165.00$             TM 08/22/22 20,165.00$             100.00% 20,165.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

12 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 353629 07/11/22 21,255.00$             -$                         21,255.00$                 EFT 09/02/22 21,255.00$             TM 09/02/22 21,255.00$             100.00% 21,255.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

12 Hard FILING 15 TM Blue Tec Install Concrete Washout 19143 05/25/22 1,050.00$               -$                         1,050.00$                   6000-00041221 06/13/22 1,050.00$               TM 07/01/22 1,050.00$               57.04% 598.96$                   42.96% 451.04$                   451.04$                   112.76$                   112.76$                             112.76$                         112.76$                          

12 Hard FILING 15 TM Blue Tec Install Silt Fence - Site Perimeter 19144 05/25/22 5,040.00$               -$                         5,040.00$                   6000-00041221 06/13/22 5,040.00$               TM 07/01/22 5,040.00$               57.04% 2,875.00$               42.96% 2,165.00$               2,165.00$               541.25$                   541.25$                             541.25$                         541.25$                          

12 Hard FILING 15 TM Blue Tec Silt Fence Repair, 48" Stakes 19378 06/16/22 765.00$                   -$                         765.00$                       6000-00041452 06/01/22 765.00$                   TM 06/01/22 765.00$                  57.04% 436.38$                   42.96% 328.62$                   328.62$                   82.15$                     82.15$                               82.15$                           82.15$                             

12 Hard FILING 15 TM Blue Tec Install/Remove Silt Fence North Side of Site 19716 07/18/22 1,147.75$               -$                         1,147.75$                   6000-00041759 08/01/22 1,147.75$               TM 08/15/22 1,147.75$               57.04% 654.72$                   42.96% 493.03$                   493.03$                   123.26$                   123.26$                             123.26$                         123.26$                          

12 Hard FILING 15 TM Blue Tec General Erosion Control 19882 08/01/22 2,309.14$               -$                         2,309.14$                   6000-00041903 08/15/22 2,309.14$               TM 09/01/22 2,309.14$               57.04% 1,317.22$               42.96% 991.92$                   991.92$                   247.98$                   247.98$                             247.98$                         247.98$                          

12 Hard FILING 15 TM Blue Tec Install/Remove Silt Fence West Side of Site 20017 08/12/22 255.76$                   -$                         255.76$                       6000-00042072 08/29/22 255.76$                   TM 09/15/22 255.76$                  57.04% 145.89$                   42.96% 109.87$                   109.87$                   27.47$                     27.47$                               27.47$                           27.47$                             

12 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 2,644.90$               -$                         2,644.90$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         65.55% 1,733.82$               34.45% 911.08$                   1,549.04$               1,248.86$               41.25$                               41.25$                           217.67$                          

12 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 9,927.36$               -$                         9,927.36$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         65.55% 6,507.72$               34.45% 3,419.63$               5,814.15$               4,687.46$               154.84$                             154.84$                         817.01$                          

12 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 24,064.42$             -$                         24,064.42$                 Vendor Stmt Multiple -$                         Pulte Multiple -$                         65.55% 15,775.05$             34.45% 8,289.37$               14,093.80$             11,362.63$             375.35$                             375.35$                         1,980.47$                       

12 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,368.88$               -$                         1,368.88$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         65.55% 897.35$                   34.45% 471.53$                   801.71$                   646.35$                   21.35$                               21.35$                           112.66$                          

12 Soft FILING 17 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 135035 08/18/22 850.00$                   -$                         850.00$                       568321 09/08/22 850.00$                   CENTURY Vendor Stmt 850.00$                  61.19% 520.14$                   38.81% 329.86$                   329.86$                   82.46$                     82.46$                               82.46$                           82.46$                             

12 Soft FILING 17 CENTURY Aztec Consultants 65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading MULTIPLE MULTIPLE 34,932.00$             -$                         34,932.00$                 Multiple Multiple 34,932.00$             CENTURY 09/08/22 34,932.00$             61.19% 21,376.07$             38.81% 13,555.93$             13,555.93$             3,388.98$               3,388.98$                          3,388.98$                     3,388.98$                       

12 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA 153-22 08/01/22 4,675.00$               -$                         4,675.00$                   ET051307 08/22/22 4,675.00$               TM 08/22/22 4,675.00$               57.04% 2,666.79$               42.96% 2,008.21$               2,008.21$               502.05$                   502.05$                             502.05$                         502.05$                          

12 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 354334 07/29/22 5,134.50$               -$                         5,134.50$                   EFT 09/02/22 5,134.50$               TM 09/02/22 5,134.50$               57.04% 2,928.90$               42.96% 2,205.60$               2,205.60$               551.40$                   551.40$                             551.40$                         551.40$                          

12 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 8,232.72$               823.27$                   7,409.44$                   Vendor Stmt Multiple 32,409.69$             Pulte Multiple 32,409.69$             #DIV/0! -$                         #DIV/0! 7,409.44$               32,409.69$             16,204.84$             -$                                   -$                               16,204.84$                     

12 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 13,701.68$             1,370.17$               12,331.51$                 Vendor Stmt Multiple 21,203.01$             Pulte Multiple 21,203.01$             0.00% -$                         100.00% 12,331.51$             21,203.01$             10,601.51$             -$                                   -$                               10,601.51$                     

12 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 77,888.80$             7,788.88$               70,099.92$                 Vendor Stmt Multiple 70,099.92$             Pulte Multiple 70,099.92$             0.00% -$                         100.00% 70,099.92$             70,099.92$             35,049.96$             -$                                   -$                               35,049.96$                     

12 Soft FILING 17 CENTURY City of Aurora Civil Plans Review 690005 09/06/22 39,138.00$             -$                         39,138.00$                 568398 09/08/22 39,138.00$             CENTURY Vendor Stmt 39,138.00$             15.00% 5,870.70$               85.00% 33,267.30$             33,267.30$             8,316.83$               8,316.83$                          8,316.83$                     8,316.83$                       

12 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 37,125.00$             -$                         37,125.00$                 Vendor Stmt Multiple 15,125.00$             Pulte Multiple 15,125.00$             46.99% 17,446.09$             53.01% 19,678.91$             8,017.34$               2,004.33$               2,004.33$                          2,004.33$                     2,004.33$                       

12 Soft FILING 05 Pulte Contour Services TAH Filing 5 MULTIPLE MULTIPLE 5,000.00$               -$                         5,000.00$                   Vendor Stmt Multiple 5,000.00$               Pulte Multiple 5,000.00$               45.57% 2,278.71$               54.43% 2,721.29$               2,721.29$               680.32$                   680.32$                             680.32$                         680.32$                          

12 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 55,225.00$             -$                         55,225.00$                 Vendor Stmt Multiple 57,434.00$             Pulte Multiple 57,434.00$             59.78% 33,015.93$             40.22% 22,209.07$             23,097.43$             5,774.36$               5,774.36$                          5,774.36$                     5,774.36$                       

12 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-15 09/28/22 45,600.00$             -$                         45,600.00$                 Vendor Statement 09/28/22 6,080.00$               BWH 09/28/22 6,080.00$               46.33% 21,124.86$             53.67% 24,475.14$             3,263.35$               815.84$                   815.84$                             815.84$                         815.84$                          

12 Hard FILING 05 Pulte CTL Thompson Compaction Testing - Subgrade/Base/Paving 618191 03/31/22 392.00$                   -$                         392.00$                       Vendor Stmt 05/31/22 392.00$                   Pulte 05/31/22 392.00$                  0.00% -$                         100.00% 392.00$                   392.00$                   392.00$                   -$                                   -$                               -$                                 

12 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing MULTIPLE MULTIPLE 23,357.50$             -$                         23,357.50$                 Multiple Multiple 24,377.50$             CENTURY 09/08/22 24,377.50$             61.19% 14,293.24$             38.81% 9,064.26$               9,064.26$               2,266.06$               2,266.06$                          2,266.06$                     2,266.06$                       

12 Hard FILING 15 TM Monks Construction Company Filing 15 Grading MULTIPLE MULTIPLE 192,300.65$           9,615.03$               182,685.62$               ET051433 09/02/22 182,685.62$           TM 09/02/22 182,685.62$          57.04% 104,210.42$           42.96% 78,475.20$             78,475.20$             19,618.80$             19,618.80$                       19,618.80$                   19,618.80$                     

12 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat 01-74949 07/31/22 1,717.50$               -$                         1,717.50$                   ET051334 08/29/22 1,717.50$               TM 08/29/22 1,717.50$               57.04% 979.72$                   42.96% 737.78$                   737.78$                   184.44$                   184.44$                             184.44$                         184.44$                          

12 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 3 07/31/22 754,060.84$           37,703.04$             716,357.80$               564621 08/25/22 716,357.80$           CENTURY 08/25/22 716,157.51$          61.19% 438,392.53$           38.81% 278,012.77$           277,916.61$           69,479.15$             69,479.15$                       69,479.15$                   69,479.15$                     

12 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure Pay App 14 10/18/22 34,403.68$             1,720.18$               32,683.50$                 31174 09/14/22 119,239.25$           BWH 09/14/22 112,963.50$          5.00% 1,633.74$               95.00% 31,049.76$             112,626.00$           18,787.50$             75,051.00$                       -$                               18,787.50$                     

12 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 30,617.05$             -$                         30,617.05$                 Multiple Multiple 30,617.05$             TM Multiple 30,617.05$             27.68% 8,473.87$               72.32% 22,143.18$             22,143.18$             8,187.80$               1,115.80$                          11,723.80$                   1,115.80$                       

12 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs 01-74902 07/31/22 1,107.50$               -$                         1,107.50$                   ET051334 08/29/22 1,107.50$               TM 08/29/22 1,107.50$               4.89% 54.19$                     95.11% 1,053.31$               1,053.31$               263.33$                   263.33$                             263.33$                         263.33$                          

13 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 356063 09/09/22 9,265.00$               -$                         9,265.00$                   ET051731 09/26/22 9,265.00$               TM 09/26/22 9,265.00$               100.00% 9,265.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 355613 08/30/22 17,440.00$             -$                         17,440.00$                 ET051628 09/19/22 17,440.00$             TM 09/19/22 17,440.00$             100.00% 17,440.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat 01-75557 08/31/22 860.00$                   -$                         860.00$                       ET051734 09/26/22 860.00$                   TM 09/26/22 860.00$                  57.04% 490.57$                   42.96% 369.43$                   369.43$                   92.36$                     92.36$                               92.36$                           92.36$                             

13 Hard FILING 02 RAH AG Wassenaar 201006 TAH Filing 1 Aurora Blvd & 45th Avenue 350959 05/31/22 9,960.00$               -$                         9,960.00$                   ACH45490 06/21/22 9,960.00$               RAH Multiple 9,960.00$               51.18% 5,097.77$               48.82% 4,862.23$               4,862.23$               1,215.56$               1,215.56$                          1,215.56$                     1,215.56$                       

13 Hard FILING 02 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy 350960 05/31/22 2,510.00$               -$                         2,510.00$                   ACH45490 06/21/22 2,510.00$               RAH Multiple 2,510.00$               51.18% 1,284.68$               48.82% 1,225.32$               1,225.32$               306.33$                   306.33$                             306.33$                         306.33$                          

13 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 351138 05/31/22 4,060.00$               -$                         4,060.00$                   ACH45490 06/21/22 4,060.00$               RAH Multiple 4,060.00$               51.18% 2,078.01$               48.82% 1,981.99$               1,981.99$               495.50$                   495.50$                             495.50$                         495.50$                          

13 Hard FILING 02 RAH AG Wassenaar 212006 TAH F2 East 42nd Ave. & Fultondale St 354416 07/29/22 1,780.00$               -$                         1,780.00$                   ACH50297 08/26/22 1,780.00$               RAH Multiple 1,780.00$               51.18% 911.05$                   48.82% 868.95$                   868.95$                   217.24$                   217.24$                             217.24$                         217.24$                          

13 Hard FILING 02 RAH AG Wassenaar 223197MAS 223198-223384 TAH F14 355422 08/30/22 5,040.00$               -$                         5,040.00$                   ACH50297 08/26/22 5,040.00$               RAH Multiple 5,040.00$               51.18% 2,579.59$               48.82% 2,460.41$               2,460.41$               615.10$                   615.10$                             615.10$                         615.10$                          

13 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 355356 08/24/22 2,400.00$               -$                         2,400.00$                   5100072 09/13/22 2,400.00$               TP 08/24/22 2,400.00$               0.00% -$                         100.00% 2,400.00$               2,400.00$               2,400.00$               -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 355360 05/12/20 6,350.00$               -$                         6,350.00$                   5100072 09/13/22 6,350.00$               TP 08/24/22 6,350.00$               0.00% -$                         100.00% 6,350.00$               6,350.00$               6,350.00$               -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 355470 08/31/22 12,355.00$             -$                         12,355.00$                 5993019 09/13/22 12,355.00$             TP 09/13/22 12,355.00$             0.00% -$                         100.00% 12,355.00$             12,355.00$             12,355.00$             -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 355375 08/29/22 2,725.00$               -$                         2,725.00$                   5980313 09/08/22 2,725.00$               TP 09/08/22 2,725.00$               100.00% 2,725.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 356068 09/09/22 5,995.00$               -$                         5,995.00$                   6001665 09/16/22 5,995.00$               TP 09/16/22 5,995.00$               100.00% 5,995.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 356203 09/15/22 8,175.00$               -$                         8,175.00$                   6009391 09/20/22 8,175.00$               TP 09/20/22 8,175.00$               100.00% 8,175.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 02 RAH Aztec Consultants 21420-72 Aurora Highlands Filing 2 MULTIPLE Multiple 17,470.00$             -$                         17,470.00$                 Multiple Multiple 18,010.00$             RAH Multiple 18,010.00$             43.83% 7,656.67$               56.17% 9,813.33$               9,813.33$               4,754.60$               867.24$                             867.24$                         3,324.24$                       

13 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 31,668.09$             -$                         31,668.09$                 Multiple Multiple 7,680.04$               BWH 10/18/22 7,680.04$               22.19% 7,026.09$               77.81% 24,642.00$             19,360.24$             13,944.04$             5,416.20$                          -$                               -$                                 

13 Soft FILING 14 RAH Aztec Consultants 21421-52 Aurora Highlands Filing 14 Const. Services MULTIPLE Multiple 26,605.21$             -$                         26,605.21$                 Multiple Multiple 22,706.49$             RAH Multiple 22,706.49$             40.57% 10,792.76$             59.43% 15,812.45$             9,419.33$               392.83$                   4,098.83$                          4,534.83$                     392.83$                          

13 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 23,694.74$             -$                         23,694.74$                 Multiple Multiple 18,692.60$             TP Multiple 18,692.60$             3.54% 837.89$                   96.46% 22,856.85$             18,310.78$             12,397.70$             2,701.70$                          2,975.70$                     235.70$                          

13 Soft FILING 02 RAH B & J Surveying Templates (Per Plan) Check Lot Fits 353961 07/09/22 1,340.00$               -$                         1,340.00$                   ACH48557 08/05/22 1,340.00$               RAH 08/08/22 1,340.00$               100.00% 1,340.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 02 RAH B & J Surveying EAGP Package 354842 07/28/22 67,500.00$             -$                         67,500.00$                 ACH49434 08/19/22 67,500.00$             RAH 08/22/22 67,500.00$             100.00% 67,500.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 02 RAH B & J Surveying Prelim Check for Nobel Plan Add 357202 09/13/22 210.00$                   -$                         210.00$                       ACH52690 09/30/22 210.00$                   RAH 10/03/22 210.00$                  100.00% 210.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 02 RAH B & J Surveying Updated Lot Fit for D786 Plan 357207 09/13/22 280.00$                   -$                         280.00$                       ACH52690 09/30/22 280.00$                   RAH 10/03/22 280.00$                  100.00% 280.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 02 RAH Blue Mountain Erosion Control, LLC Aurora Highlands Erosion control - Back of Curb 14244 05/24/22 996.25$                   -$                         996.25$                       ACH43814 06/03/22 996.25$                   RAH 06/03/22 996.25$                  51.18% 509.91$                   48.82% 486.34$                   486.34$                   121.59$                   121.59$                             121.59$                         121.59$                          

13 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing - Overlot 355461 08/31/22 4,646.50$               -$                         4,646.50$                   ET051922 10/01/22 4,646.50$               TM 10/01/22 4,646.50$               57.04% 2,650.53$               42.96% 1,995.97$               1,995.97$               1,995.97$               -$                                   -$                               -$                                 

13 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA 183-22 09/01/22 2,550.00$               -$                         2,550.00$                   ET051733 09/26/22 2,550.00$               TM 09/26/22 2,550.00$               57.04% 1,454.61$               42.96% 1,095.39$               1,095.39$               273.85$                   273.85$                             273.85$                         273.85$                          

13 Hard FILING 02 RAH Clear Creek Civil Scarify park areas for grading 2083 07/18/22 1,453.16$               -$                         1,453.16$                   1148524 08/05/22 1,453.16$               RAH 08/10/22 1,453.16$               51.18% 743.76$                   48.82% 709.40$                   709.40$                   177.35$                   177.35$                             177.35$                         177.35$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 1978 06/07/22 7,638.96$               -$                         7,638.96$                   45496 06/24/22 7,638.96$               RAH 06/24/22 7,638.96$               51.18% 3,909.81$               48.82% 3,729.15$               3,729.15$               932.29$                   932.29$                             932.29$                         932.29$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 1979 06/07/22 6,928.96$               -$                         6,928.96$                   45496 06/24/22 6,928.96$               RAH 06/24/22 6,928.96$               51.18% 3,546.41$               48.82% 3,382.55$               3,382.55$               845.64$                   845.64$                             845.64$                         845.64$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 1989 05/31/22 1,961.98$               -$                         1,961.98$                   50303 08/26/22 1,961.98$               RAH 08/26/22 1,961.98$               51.18% 1,004.19$               48.82% 957.79$                   957.79$                   239.45$                   239.45$                             239.45$                         239.45$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2019 06/17/22 2,982.89$               -$                         2,982.89$                   46017 06/30/22 2,982.89$               RAH 06/30/22 2,982.89$               51.18% 1,526.72$               48.82% 1,456.17$               1,456.17$               364.04$                   364.04$                             364.04$                         364.04$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2024 06/17/22 2,753.92$               -$                         2,753.92$                   46017 06/30/22 2,753.92$               RAH 06/30/22 2,753.92$               51.18% 1,409.52$               48.82% 1,344.40$               1,344.40$               336.10$                   336.10$                             336.10$                         336.10$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2062 07/08/22 4,523.08$               -$                         4,523.08$                   47609 07/22/22 4,523.08$               RAH 07/22/22 4,523.08$               51.18% 2,315.02$               48.82% 2,208.06$               2,208.06$               552.01$                   552.01$                             552.01$                         552.01$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2063 07/08/22 2,271.96$               -$                         2,271.96$                   47609 07/22/22 2,271.96$               RAH 07/22/22 2,271.96$               51.18% 1,162.84$               48.82% 1,109.12$               1,109.12$               277.28$                   277.28$                             277.28$                         277.28$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2065 07/08/22 6,936.00$               -$                         6,936.00$                   47609 07/22/22 6,936.00$               RAH 07/22/22 6,936.00$               51.18% 3,550.01$               48.82% 3,385.99$               3,385.99$               846.50$                   846.50$                             846.50$                         846.50$                          

13 Hard FILING 02 RAH Clear Creek Civil General Erosion Control 2088 07/25/22 3,550.00$               -$                         3,550.00$                   1148756 08/12/12 3,550.00$               RAH 08/18/22 3,550.00$               51.18% 1,816.98$               48.82% 1,733.02$               1,733.02$               433.26$                   433.26$                             433.26$                         433.26$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2089 07/25/22 1,683.16$               -$                         1,683.16$                   1148756 08/12/12 1,683.16$               RAH 08/18/22 1,683.16$               51.18% 861.48$                   48.82% 821.68$                   821.68$                   205.42$                   205.42$                             205.42$                         205.42$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2106 07/27/22 2,995.00$               -$                         2,995.00$                   1148756 08/12/12 2,995.00$               RAH 08/18/22 2,995.00$               51.18% 1,532.91$               48.82% 1,462.09$               1,462.09$               365.52$                   365.52$                             365.52$                         365.52$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2111 07/29/22 949.46$                   -$                         949.46$                       50303 08/26/22 949.46$                   RAH 08/26/22 949.46$                  51.18% 485.96$                   48.82% 463.50$                   463.50$                   115.88$                   115.88$                             115.88$                         115.88$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2120 08/03/22 5,330.00$               -$                         5,330.00$                   49440 08/19/22 5,330.00$               RAH 08/19/22 5,330.00$               51.18% 2,728.02$               48.82% 2,601.98$               2,601.98$               650.49$                   650.49$                             650.49$                         650.49$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2124 08/04/22 2,598.82$               -$                         2,598.82$                   50303 08/26/22 2,598.82$               RAH 08/26/22 2,598.82$               51.18% 1,330.14$               48.82% 1,268.68$               1,268.68$               317.17$                   317.17$                             317.17$                         317.17$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2129 08/11/22 1,285.06$               -$                         1,285.06$                   50303 08/26/22 1,285.06$               RAH 08/26/22 1,285.06$               51.18% 657.73$                   48.82% 627.33$                   627.33$                   156.83$                   156.83$                             156.83$                         156.83$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2134 08/11/22 4,085.02$               -$                         4,085.02$                   50303 08/26/22 4,085.02$               RAH 08/26/22 4,085.02$               51.18% 2,090.81$               48.82% 1,994.21$               1,994.21$               498.55$                   498.55$                             498.55$                         498.55$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2146 08/19/22 2,081.80$               -$                         2,081.80$                   50303 08/26/22 2,081.80$               RAH 08/26/22 2,081.80$               51.18% 1,065.52$               48.82% 1,016.28$               1,016.28$               254.07$                   254.07$                             254.07$                         254.07$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2155 08/26/22 8,665.00$               -$                         8,665.00$                   51043 09/09/22 8,665.00$               RAH 09/09/22 8,665.00$               51.18% 4,434.96$               48.82% 4,230.04$               4,230.04$               1,057.51$               1,057.51$                          1,057.51$                     1,057.51$                       

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2163 08/30/22 1,226.96$               -$                         1,226.96$                   51043 09/09/22 1,226.96$               RAH 09/09/22 1,226.96$               51.18% 627.99$                   48.82% 598.97$                   598.97$                   149.74$                   149.74$                             149.74$                         149.74$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2165 08/30/22 6,460.76$               -$                         6,460.76$                   51043 09/09/22 6,460.76$               RAH 09/09/22 6,460.76$               51.18% 3,306.77$               48.82% 3,153.99$               3,153.99$               788.50$                   788.50$                             788.50$                         788.50$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2168 08/30/22 8,952.50$               -$                         8,952.50$                   51043 09/09/22 8,952.50$               RAH 09/09/22 8,952.50$               51.18% 4,582.11$               48.82% 4,370.39$               4,370.39$               1,092.60$               1,092.60$                          1,092.60$                     1,092.60$                       

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2177 09/08/22 6,204.20$               -$                         6,204.20$                   52695 09/30/22 6,204.20$               RAH 09/30/22 6,204.20$               51.18% 3,175.46$               48.82% 3,028.74$               3,028.74$               757.18$                   757.18$                             757.18$                         757.18$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2187 09/13/22 1,895.44$               -$                         1,895.44$                   52695 09/30/22 1,895.44$               RAH 09/30/22 1,895.44$               51.18% 970.13$                   48.82% 925.31$                   925.31$                   231.33$                   231.33$                             231.33$                         231.33$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2190 09/13/22 1,205.44$               -$                         1,205.44$                   52695 09/30/22 1,205.44$               RAH 09/30/22 1,205.44$               51.18% 616.97$                   48.82% 588.47$                   588.47$                   147.12$                   147.12$                             147.12$                         147.12$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2198 09/13/22 5,642.34$               -$                         5,642.34$                   52695 09/30/22 5,642.34$               RAH 09/30/22 5,642.34$               51.18% 2,887.89$               48.82% 2,754.45$               2,754.45$               688.61$                   688.61$                             688.61$                         688.61$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2201 09/13/22 1,403.92$               -$                         1,403.92$                   52695 09/30/22 1,403.92$               RAH 09/30/22 1,403.92$               51.18% 718.56$                   48.82% 685.36$                   685.36$                   171.34$                   171.34$                             171.34$                         171.34$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2202 09/13/22 6,089.20$               -$                         6,089.20$                   52695 09/30/22 6,089.20$               RAH 09/30/22 6,089.20$               51.18% 3,116.60$               48.82% 2,972.60$               2,972.60$               743.15$                   743.15$                             743.15$                         743.15$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2208 09/16/22 886.96$                   -$                         886.96$                       52695 09/30/22 886.96$                   RAH 09/30/22 886.96$                  51.18% 453.97$                   48.82% 432.99$                   432.99$                   108.25$                   108.25$                             108.25$                         108.25$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2209 09/16/22 6,002.20$               -$                         6,002.20$                   52695 09/30/22 6,002.20$               RAH 09/30/22 6,002.20$               51.18% 3,072.07$               48.82% 2,930.13$               2,930.13$               732.53$                   732.53$                             732.53$                         732.53$                          

13 Hard FILING 02 RAH Clear Creek Civil Erosion Control Maintenance 2215 09/21/22 833.92$                   -$                         833.92$                       52695 09/30/22 833.92$                   RAH 09/30/22 833.92$                  51.18% 426.82$                   48.82% 407.10$                   407.10$                   101.77$                   101.77$                             101.77$                         101.77$                          

13 Hard FILING 02 RAH CMS Environmental Solutions Weekly Stormwater Inspections 134252 05/01/22 625.00$                   -$                         625.00$                       47047 07/15/22 625.00$                   RAH 07/15/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

13 Hard FILING 02 RAH CMS Environmental Solutions Weekly Stormwater Inspections 135595 06/01/22 625.00$                   -$                         625.00$                       47047 07/15/22 625.00$                   RAH 07/15/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             

13 Hard FILING 02 RAH CMS Environmental Solutions Weekly Stormwater Inspections 136902 07/01/22 625.00$                   -$                         625.00$                       48089 07/29/22 625.00$                   RAH 07/29/22 625.00$                  51.18% 319.89$                   48.82% 305.11$                   305.11$                   76.28$                     76.28$                               76.28$                           76.28$                             
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13 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-16 10/26/22 21,280.00$             -$                         21,280.00$                 44832 09/28/22 39,520.00$             BWH 09/28/22 39,520.00$             46.33% 9,858.27$               53.67% 11,421.73$             21,211.79$             5,302.95$               5,302.95$                          5,302.95$                     5,302.95$                       

13 Hard FILING 04 Pulte CTL Thompson Concrete Testing 631135 06/30/22 926.00$                   -$                         926.00$                       Vendor Stmt 10/20/22 926.00$                   Pulte 10/20/22 926.00$                  0.00% -$                         100.00% 926.00$                   926.00$                   926.00$                   -$                                   -$                               -$                                 

13 Hard FILING 08 Pulte CTL Thompson Compaction Testing (Grading 196,Storm 878.50, Roads 6343, Asphalt 2907, Concrete 7741, General 260)631700 06/30/22 18,325.50$             -$                         18,325.50$                 Vendor Stmt 10/20/22 18,325.50$             Pulte 10/20/22 18,325.50$             0.00% -$                         100.00% 18,325.50$             18,325.50$             18,325.50$             -$                                   -$                               -$                                 

13 Hard FILING 08 Pulte CTL Thompson Subgrade Testing/Asphalt Testing/Concrete Testing 634934 07/31/22 13,791.75$             -$                         13,791.75$                 Vendor Stmt 10/20/22 13,791.75$             Pulte 10/20/22 13,791.75$             0.00% -$                         100.00% 13,791.75$             13,791.75$             13,791.75$             -$                                   -$                               -$                                 

13 Soft FILING 08 Pulte CTL Thompson Compaction Testing (Waterline $77.50, Subgrade $659, Concrete $3317) 642511 09/30/22 4,053.50$               -$                         4,053.50$                   Vendor Stmt 05/31/23 0.00% -$                         100.00% 4,053.50$               -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 08 Pulte CTL Thompson Compaction Testing Subgrade and Pavement 645501 10/31/22 916.00$                   -$                         916.00$                       Vendor Stmt 0.00% -$                         100.00% 916.00$                   -$                         -$                         -$                                   -$                               -$                                 

13 Soft FILING 17 CENTURY First American Title Insurance CompanyLot 9800 - Title Insurance 9954-9954112177 09/06/22 500.00$                   -$                         500.00$                       580455 10/20/22 500.00$                   CENTURY 10/27/22 500.00$                  100.00% 500.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

13 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 4 08/31/22 498,116.71$           24,905.84$             473,210.87$               572282 09/22/22 473,210.88$           CENTURY 09/26/22 473,210.88$          60.52% 286,382.56$           39.48% 186,828.32$           187,081.64$           46,770.41$             46,770.41$                       46,770.41$                   46,770.41$                     

13 Hard FILING 10 Bridgewater Lawson Construction Company TAH Filing 10 - Curb and Gutter and Walks MULTIPLE MULTIPLE 374,222.04$           12,910.62$             361,311.42$               31175 10/21/22 63,710.51$             BWH 10/21/22 60,582.32$             0.00% -$                         100.00% 361,311.42$           60,582.32$             1,068.75$               57,376.07$                       1,068.75$                     1,068.75$                       

13 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 7 10/15/22 (3,300.00)$              (330.00)$                 (2,970.00)$                  Vendor Stmt Multiple (2,970.00)$              Pulte Multiple (2,970.00)$              0.00% -$                         100.00% (2,970.00)$              33,105.30$             33,105.30$             -$                                   -$                               -$                                 

13 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 7 10/15/22 -$                         -$                         -$                             Vendor Stmt Multiple -$                         Pulte Multiple -$                         0.00% -$                         100.00% -$                         33,105.30$             33,105.30$             -$                                   -$                               -$                                 

13 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 7 10/15/22 28,833.20$             19,511.47$             175,603.22$               Vendor Stmt Multiple 175,603.22$           Pulte Multiple 175,603.22$          0.00% -$                         100.00% 175,603.22$           272,980.31$           272,980.31$           -$                                   -$                               -$                                 

13 Hard FILING 10 Bridgewater Martin Marietta Filing 10 Paving MULTIPLE MULTIPLE 784,150.08$           39,207.50$             744,942.58$               Multiple Multiple 258,893.34$           BWH 10/01/22 258,893.34$          0.00% -$                         100.00% 740,442.58$           258,893.34$           258,893.34$           -$                                   -$                               -$                                 

13 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 13,284.05$             -$                         13,284.05$                 Multiple Multiple 13,284.05$             TM Multiple 13,284.05$             32.61% 4,331.92$               67.39% 8,952.13$               8,952.13$               558.43$                   3,740.83$                          4,094.43$                     558.43$                          

13 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE (68,440.00)$            (3,464.75)$              (54,930.25)$                Vendor Stmt Multiple 157,176.10$           Pulte Vendor Stmt (54,930.25)$           100.00% (65,694.25)$            0.00% (9,648.00)$              (9,648.00)$              (20,548.00)$            10,900.00$                       -$                               -$                                 

13 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 49,216.77$             (1,653.25)$              31,325.02$                 Vendor Stmt Multiple 157,176.10$           Pulte Vendor Stmt 31,325.02$             100.00% 7,727.00$               0.00% 23,598.03$             23,598.03$             14,338.51$             4,677.17$                          4,205.17$                     377.17$                          

13 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 397,704.78$           4,643.00$               393,061.78$               Vendor Stmt Multiple 157,176.10$           Pulte Vendor Stmt 393,061.78$          100.00% 172,229.52$           0.00% 220,832.25$           220,832.25$           89,068.81$             36,303.15$                       3,953.15$                     91,507.15$                     

13 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 44,293.00$             2,214.65$               42,078.35$                 Vendor Statement 10/18/22 31,174.00$             BWH 10/18/22 111,933.00$          0.00% -$                         100.00% 42,078.35$             111,556.97$           10,903.34$             68,361.95$                       21,388.34$                   10,903.34$                     

13 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 MULTIPLE MULTIPLE 791,523.50$           13,934.76$             777,588.81$               Multiple Multiple 751,947.33$           TP Multiple 751,947.33$          23.48% 182,600.64$           76.52% 594,988.17$           577,576.25$           49,970.59$             177,073.47$                     301,796.59$                 48,735.59$                     

13 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing 355308 08/24/22 3,750.00$               -$                         3,750.00$                   ET051922 10/01/22 3,750.00$               TM 10/01/22 3,750.00$               0.00% -$                         100.00% 3,750.00$               3,750.00$               3,750.00$               -$                                   -$                               -$                                 

13 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing - Overlot 355460 08/31/22 26,555.00$             -$                         26,555.00$                 ET051922 10/01/22 26,555.00$             TM 10/01/22 26,555.00$             0.00% -$                         100.00% 26,555.00$             26,555.00$             26,555.00$             -$                                   -$                               -$                                 

13 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs 01-75569 08/31/22 9,011.00$               -$                         9,011.00$                   ET051734 09/26/22 9,011.00$               TM 09/26/22 9,011.00$               -0.60% (54.19)$                   100.60% 9,065.19$               9,065.19$               2,266.30$               2,266.30$                          2,266.30$                     2,266.30$                       

13 Soft FILING 02 RAH Norris Design 0061-01-3256 - TAH - Filing 2 - CA MULTIPLE MULTIPLE 3,403.79$               -$                         3,403.79$                   MULTIPLE MULTIPLE 3,403.79$               RAH MULTIPLE 3,403.79$               51.18% 1,742.14$               48.82% 1,661.65$               1,661.65$               415.41$                   415.41$                             415.41$                         415.41$                          

13 Soft FILING 06 RAH Norris Design TAH Richmond Filing 6 CSP & Plat (Floodplain) 0061-01-2476 MULTIPLE MULTIPLE 805.00$                   -$                         805.00$                       Multiple Multiple 1,204.25$               RAH Multiple 1,204.25$               72.94% 479.18$                   27.06% 325.82$                   681.28$                   170.32$                   170.32$                             170.32$                         170.32$                          

13 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP 01-75636 08/31/22 5,084.22$               -$                         5,084.22$                   6011284 09/21/22 5,084.22$               TP 09/21/22 5,084.22$               15.63% 794.47$                   84.37% 4,289.75$               4,289.75$               2,102.72$               42.15$                               42.15$                           2,102.72$                       

13 Hard FILING 02 RAH Page Specialty Company Install Mailbox Units 35385 08/02/22 9,641.20$               -$                         9,641.20$                   52683 09/30/22 9,641.20$               RAH 09/30/22 9,641.20$               51.18% 4,934.60$               48.82% 4,706.60$               4,706.60$               4,706.60$               -$                                   -$                               -$                                 

13 Hard FILING 08 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE 7,250.00$               -$                         7,250.00$                   Vendor Stmt 07/19/22 17,700.00$             Pulte Vendor Stmt 17,700.00$             0.00% -$                         100.00% 7,250.00$               17,700.00$             17,700.00$             -$                                   -$                               -$                                 

13 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 27,379.50$             2,737.95$               24,641.55$                 Multiple Multiple 29,189.83$             BWH Multiple 29,189.83$             46.33% 11,415.55$             53.67% 13,226.00$             14,754.86$             3,688.72$               3,688.72$                          3,688.72$                     3,688.72$                       

13 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentAnnual Fee for Permit COR410969 TAH Filing 2 WC231129664 07/29/22 540.00$                   -$                         540.00$                       1148881 08/19/22 540.00$                   RAH 08/30/22 540.00$                  51.18% 276.39$                   48.82% 263.61$                   263.61$                   65.90$                     65.90$                               65.90$                           65.90$                             

13 Soft FILING 02 RAH State of CO-Dept of Public Health & EnvironmentAnnual Fee For Permit COR415460 WC231131518 07/29/22 540.00$                   -$                         540.00$                       1148881 08/19/22 540.00$                   RAH 08/30/22 540.00$                  51.18% 276.39$                   48.82% 263.61$                   263.61$                   65.90$                     65.90$                               65.90$                           65.90$                             

13 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 4843 08/31/22 3,200.00$               -$                         3,200.00$                   6011284 09/21/22 3,200.00$               TP 09/21/22 3,200.00$               61.19% 1,958.19$               38.81% 1,241.81$               1,241.81$               310.45$                   310.45$                             310.45$                         310.45$                          

14 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies INV000012 11/02/22 7,630.00$               -$                         7,630.00$                   Vendor Stmt 03/06/23 7,630.00$               03/06/23 7,630.00$               100.00% 7,630.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies 357510 10/12/22 9,810.00$               -$                         9,810.00$                   ET052378 10/12/22 9,810.00$               TM 10/12/22 9,810.00$               100.00% 9,810.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 02 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy 352738 06/30/22 6,680.00$               -$                         6,680.00$                   ACH47603 07/22/22 6,680.00$               RAH 07/25/22 6,680.00$               51.18% 3,418.99$               48.82% 3,261.01$               3,261.01$               815.25$                   815.25$                             815.25$                         815.25$                          

14 Hard FILING 02 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy 352739 06/30/22 20,555.00$             -$                         20,555.00$                 ACH47603 07/22/22 20,555.00$             RAH 07/25/22 20,555.00$             51.18% 10,520.55$             48.82% 10,034.45$             10,034.45$             2,508.61$               2,508.61$                          2,508.61$                     2,508.61$                       

14 Hard FILING 02 RAH AG Wassenaar 223197MAS 223198-223384 TAH F14 353600 07/18/22 3,780.00$               -$                         3,780.00$                   ACH48554 08/05/22 3,780.00$               RAH 08/08/22 3,780.00$               51.18% 1,934.70$               48.82% 1,845.30$               1,845.30$               461.33$                   461.33$                             461.33$                         461.33$                          

14 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA 2207-22 10/01/22 1,275.00$               -$                         1,275.00$                   ET052380 11/07/22 1,275.00$               TM 11/07/22 1,275.00$               57.04% 727.31$                   42.96% 547.69$                   547.69$                   136.92$                   136.92$                             136.92$                         136.92$                          

14 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH Filing 16, E 35th Ave and Sunset Street Compaction Testing 358056 10/27/22 19,165.00$             -$                         19,165.00$                 6159624 11/09/22 19,165.00$             TP 11/09/22 19,165.00$             63.35% 12,141.03$             36.65% 7,023.97$               7,023.97$               1,755.99$               1,755.99$                          1,755.99$                     1,755.99$                       

14 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 357923 10/25/22 8,175.00$               -$                         8,175.00$                   6159624 11/09/22 8,175.00$               TP 11/09/22 8,175.00$               100.00% 8,175.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 15 TM Blue Tec Install/Remove Silt Fence NE Side of Site 19496 06/28/22 1,800.00$               -$                         1,800.00$                   Vendor Stmt 08/01/22 1,800.00$               TM 08/15/22 1,800.00$               57.04% 1,026.78$               42.96% 773.22$                   773.22$                   193.30$                   193.30$                             193.30$                         193.30$                          

14 Hard FILING 15 TM Blue Tec General Erosion Control 20178 08/29/22 3,875.00$               -$                         3,875.00$                   60000-00042843 11/07/22 3,875.00$               TM 11/07/22 3,875.00$               57.04% 2,210.44$               42.96% 1,664.56$               1,664.56$               416.14$                   416.14$                             416.14$                         416.14$                          

14 Hard FILING 15 TM Blue Tec General Erosion Control 20390 09/12/22 1,404.96$               -$                         1,404.96$                   60000-00042843 11/07/22 1,404.96$               TM 11/07/22 1,404.96$               57.04% 801.44$                   42.96% 603.52$                   603.52$                   150.88$                   150.88$                             150.88$                         150.88$                          

14 Soft FILING 01 CGF Aztec Consultants 136621-01 TAH 40 vs 50 Land Donation ALTA & L&E's MULTIPLE MULTIPLE 21,750.00$             -$                         21,750.00$                 Multiple Multiple 21,750.00$             CGF Multiple 21,750.00$             83.91% 18,250.00$             16.09% 3,500.00$               3,500.00$               875.00$                   875.00$                             875.00$                         875.00$                          

14 Soft FILING 01 CGF Aztec Consultants 136618-04 TAH Misc Services MULTIPLE MULTIPLE 106,110.00$           -$                         106,110.00$               Multiple Multiple 106,110.00$           CGF Multiple 106,110.00$          100.00% 106,110.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 02 Rah Aztec Consultants 21422-21 TAH Richmond Phase 3 Alta 131362 06/09/22 7,950.00$               -$                         7,950.00$                   ACH46011 06/30/22 7,950.00$               RAH 07/05/22 7,950.00$               51.18% 4,069.00$               48.82% 3,881.00$               3,881.00$               970.25$                   970.25$                             970.25$                         970.25$                          

14 Soft FILING 02 RAH Aztec Consultants 21420-55 TAH Filing No. 14 - Legal Descriptions (Utility Easements) 134239 08/04/22 9,500.00$               -$                         9,500.00$                   ACH49433 08/19/22 9,500.00$               RAH 08/22/22 9,500.00$               51.18% 4,862.33$               48.82% 4,637.67$               4,637.67$               1,159.42$               1,159.42$                          1,159.42$                     1,159.42$                       

14 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 181.64$                   -$                         181.64$                       Vendor Stmt Multiple 1,787.97$               Pulte Multiple 1,787.97$               0.00% -$                         100.00% 181.64$                   560.65$                   240.12$                   64.74$                               52.22$                           203.58$                          

14 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 681.75$                   -$                         681.75$                       Vendor Stmt Multiple 6,710.96$               Pulte Multiple 6,710.96$               0.00% -$                         100.00% 681.75$                   2,104.35$               901.25$                   243.00$                             195.98$                         764.11$                          

14 Soft FILING 07 CGF Aztec Consultants 136622-01 TAH Subdivision Filing No. 7 Plat 132114 06/23/22 10,601.13$             -$                         10,601.13$                 1172 07/25/22 10,601.13$             CGF 07/25/22 10,601.13$             61.19% 6,486.83$               38.81% 4,114.30$               4,114.30$               1,028.57$               1,028.57$                          1,028.57$                     1,028.57$                       

14 Soft FILING 07 CGF Aztec Consultants 136622-01 TAH Subdivision Filing No. 7 Plat 136245 09/15/22 850.00$                   -$                         850.00$                       1200 10/25/22 850.00$                   CGF 10/25/22 850.00$                  61.19% 520.12$                   38.81% 329.89$                   329.89$                   82.47$                     82.47$                               82.47$                           82.47$                             

14 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,652.60$               -$                         1,652.60$                   Vendor Stmt Multiple 16,267.70$             Pulte Multiple 16,267.70$             0.00% -$                         100.00% 1,652.60$               5,101.04$               2,184.67$               589.05$                             475.08$                         1,852.25$                       

14 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 94.01$                     -$                         94.01$                         Vendor Stmt Multiple 925.37$                   Pulte Multiple 925.37$                  0.00% -$                         100.00% 94.01$                     290.17$                   124.27$                   33.51$                               27.02$                           105.36$                          

14 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 13,762.47$             -$                         13,762.47$                 Multiple Multiple 18,764.61$             TP Multiple 18,764.61$             7.46% 1,026.95$               92.54% 12,735.52$             17,281.59$             8,688.95$               5,238.88$                          3,046.88$                     306.88$                          

14 Soft FILING 20 CGF Aztec Consultants 136622-02 TAH Subdivision Filing 20 Replat 130480 05/26/22 6,000.00$               -$                         6,000.00$                   1180 08/25/22 6,000.00$               CGF 08/25/22 6,000.00$               100.00% 6,000.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 20 CGF Aztec Consultants 136622-02 TAH Subdivision Filing 20 Replat 133441 07/21/22 1,500.00$               -$                         1,500.00$                   1186 08/25/22 1,500.00$               CGF 08/25/22 1,500.00$               0.00% -$                         100.00% 1,500.00$               1,500.00$               375.00$                   375.00$                             375.00$                         375.00$                          

14 Hard FILING 01 CGF Big West Landscaping General landscaping for Marketing Corridor along E470 920 09/09/20 13,018.92$             -$                         13,018.92$                 427 09/24/20 13,018.92$             CGF 09/24/22 13,018.92$             0.00% -$                         100.00% 13,018.92$             13,018.92$             6,509.46$               -$                                   -$                               6,509.46$                       

14 Hard FILING 01 CGF Big West Landscaping Monthly Maintenance 1020 10/25/20 5,943.00$               -$                         5,943.00$                   470 11/25/20 5,943.00$               CGF 11/25/20 5,943.00$               100.00% 5,943.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 01 CGF Big West Landscaping Monthly Maintenance 1120 11/15/20 5,376.00$               -$                         5,376.00$                   470 11/25/20 576.00$                   CGF 11/25/20 576.00$                  100.00% 5,376.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 01 CGF Big West Landscaping Visitor Center Design and Coordination 33021 03/31/21 18,100.00$             -$                         18,100.00$                 636 06/22/21 14,200.00$             CGF 06/22/21 14,200.00$             0.00% -$                         100.00% 18,100.00$             14,200.00$             3,550.00$               3,550.00$                          3,550.00$                     3,550.00$                       

14 Hard FILING 01 CGF Big West Landscaping Electric Install for Ornaments, plants on clocktower, removal of ornaments 10922 01/09/22 4,900.00$               -$                         4,900.00$                   847 01/26/22 4,900.00$               CGF 01/26/22 4,900.00$               0.00% -$                         100.00% 4,900.00$               4,900.00$               2,450.00$               -$                                   -$                               2,450.00$                       

14 Hard FILING 01 CGF Big West Landscaping Flagpole purchase, irrigation for clock tower, sign removal 21022 02/10/22 4,500.00$               -$                         4,500.00$                   874 02/25/22 4,500.00$               CGF 02/25/22 4,500.00$               0.00% -$                         100.00% 4,500.00$               4,500.00$               2,250.00$               -$                                   -$                               2,250.00$                       

14 Hard FILING 01 CGF Big West Landscaping Flagpole Trade and Storage, Carousel Fence Removal, Remove Signs at 26th 31022 03/10/22 4,300.00$               -$                         4,300.00$                   902 03/25/22 4,300.00$               CGF 03/25/22 4,300.00$               0.00% -$                         100.00% 4,300.00$               4,300.00$               2,150.00$               -$                                   -$                               2,150.00$                       

14 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 42,072.98$             4,207.30$               37,865.68$                 Vendor Stmt Multiple -$                         Pulte Multiple -$                         #DIV/0! -$                         #DIV/0! 37,865.68$             -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 113,535.28$           11,353.53$             102,181.75$               Vendor Stmt Multiple 31,816.72$             Pulte Multiple 31,816.72$             0.00% -$                         100.00% 102,181.75$           31,816.72$             15,908.36$             -$                                   -$                               15,908.36$                     

14 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 39,975.84$             3,997.58$               35,978.26$                 Vendor Stmt Multiple 11,401.56$             Pulte Multiple 11,401.56$             0.00% -$                         100.00% 35,978.26$             11,401.56$             5,700.78$               -$                                   -$                               5,700.78$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Ash Transplants (15 Trees) 1796 05/11/21 10,600.00$             -$                         10,600.00$                 639 06/22/21 10,600.00$             CGF 06/22/21 10,600.00$             0.00% -$                         100.00% 10,600.00$             10,600.00$             5,300.00$               -$                                   -$                               5,300.00$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1816 07/14/21 9,350.00$               -$                         9,350.00$                   1073 07/22/21 9,350.00$               CGF 07/22/21 9,350.00$               0.00% -$                         100.00% 9,350.00$               9,350.00$               4,675.00$               -$                                   -$                               4,675.00$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1830 08/03/21 33,400.00$             -$                         33,400.00$                 712 08/20/21 33,400.00$             CGF 08/20/21 33,400.00$             0.00% -$                         100.00% 33,400.00$             33,400.00$             16,700.00$             -$                                   -$                               16,700.00$                     

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1869 11/02/21 36,750.00$             -$                         36,750.00$                 802 11/22/21 36,750.00$             CGF 11/22/21 36,750.00$             0.00% -$                         100.00% 36,750.00$             36,750.00$             18,375.00$             -$                                   -$                               18,375.00$                     

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1884 01/04/22 38,400.00$             -$                         38,400.00$                 849 01/26/22 38,400.00$             CGF 01/26/22 38,400.00$             0.00% -$                         100.00% 38,400.00$             38,400.00$             19,200.00$             -$                                   -$                               19,200.00$                     

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1887 01/18/22 3,250.00$               -$                         3,250.00$                   849 01/26/22 3,250.00$               CGF 01/26/22 3,250.00$               0.00% -$                         100.00% 3,250.00$               3,250.00$               1,625.00$               -$                                   -$                               1,625.00$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers 5 Transplants at 90" 1887 01/18/22 3,250.00$               -$                         3,250.00$                   84849 01/26/22 3,250.00$               CGF 01/26/22 3,250.00$               0.00% -$                         100.00% 3,250.00$               3,250.00$               1,625.00$               -$                                   -$                               1,625.00$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Tree Transplants 1906 04/26/22 10,860.50$             -$                         10,860.50$                 1065 09/25/22 10,860.50$             CGF 09/25/22 10,860.50$             0.00% -$                         100.00% 10,860.50$             10,860.50$             5,430.25$               -$                                   -$                               5,430.25$                       

14 Hard FILING 01 CGF C Lazy T Tree Movers Transplanted pines and Spruce Trees 8430 06/05/22 16,200.00$             -$                         16,200.00$                 1040 08/25/22 1,620.00$               CGF 08/25/22 1,620.00$               0.00% -$                         100.00% 16,200.00$             1,620.00$               810.00$                   -$                                   -$                               810.00$                          

14 Soft FILING 07 CGF Cage Civil Engineering Phase 1 OX Design - Filing 07/PA-64 5653 03/14/22 15,855.00$             -$                         15,855.00$                 1151 04/25/22 15,855.00$             CGF 04/25/22 15,855.00$             34.00% 5,390.70$               66.00% 10,464.30$             10,464.30$             2,616.08$               2,616.08$                          2,616.08$                     2,616.08$                       

14 Soft FILING 07 CGF Cage Civil Engineering Phase 1 OX Design - Filing 07/PA-64 5722 03/28/22 6,132.50$               -$                         6,132.50$                   1151 04/25/22 6,132.50$               CGF 04/25/22 6,132.50$               34.00% 2,085.05$               66.00% 4,047.45$               4,047.45$               1,011.86$               1,011.86$                          1,011.86$                     1,011.86$                       

14 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 417,254.64$           20,862.73$             396,391.91$               Multiple Multiple 396,391.91$           TP Multiple 396,391.91$          0.00% -$                         100.00% 396,391.91$           396,391.91$           396,391.91$           -$                                   -$                               -$                                 

14 Soft FILING 04 Pulte Contour Services TAH Filing 4 MULTIPLE MULTIPLE 8,250.00$               -$                         8,250.00$                   Vendor Stmt Multiple 46,299.00$             Pulte Multiple 46,299.00$             46.99% 3,876.91$               53.01% 4,373.09$               11,661.58$             2,915.39$               2,915.39$                          2,915.39$                     2,915.39$                       

14 Soft FILING 05 Pulte Contour Services TAH Filing 5 MULTIPLE MULTIPLE 6,000.00$               -$                         6,000.00$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         45.57% 2,734.45$               54.43% 3,265.55$               -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 08 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 8,836.00$               -$                         8,836.00$                   Vendor Stmt Multiple -$                         Pulte Multiple -$                         59.78% 5,282.55$               40.22% 3,553.45$               9,771.99$               2,443.00$               2,443.00$                          2,443.00$                     2,443.00$                       

14 Hard FILING 02 RAH Custom Fence Install 4' Ornamental Fence, Columns and Caps 307525 05/31/22 8,980.00$               -$                         8,980.00$                   ACG44849 06/17/22 8,980.00$               RAH 06/21/22 8,980.00$               0.00% -$                         100.00% 8,980.00$               8,980.00$               4,490.00$               -$                                   -$                               4,490.00$                       

14 Hard FILING 01 CGF E470 PHA Modifications to Canopy 4049 12/17/20 40,244.00$             -$                         40,244.00$                 1011 01/23/21 40,244.00$             CGF 01/23/21 40,244.00$             0.00% -$                         100.00% 40,244.00$             40,244.00$             40,244.00$             -$                                   -$                               -$                                 

14 Hard FILING 01 CGF E470 PHA Modifications to Canopy 4076 12/31/20 1,654.80$               -$                         1,654.80$                   1029 02/22/21 1,654.80$               CGF 02/22/21 1,654.80$               0.00% -$                         100.00% 1,654.80$               1,654.80$               1,654.80$               -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Ecological Resource Consultants Phase 1 ESAI 11780 09/08/21 4,000.00$               -$                         4,000.00$                   1124 01/26/22 4,000.00$               CGF 01/26/22 4,000.00$               100.00% 4,000.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 35082 11/30/20 82,606.72$             -$                         82,606.72$                 495 12/21/20 82,606.72$             CGF 12/21/20 82,606.72$             75.88% 62,680.00$             24.12% 19,926.72$             19,926.72$             9,963.36$               -$                                   -$                               9,963.36$                       

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 35332 12/28/20 41,207.78$             -$                         41,207.78$                 517 01/23/21 41,207.78$             CGF 01/23/21 41,207.78$             50.10% 20,645.00$             49.90% 20,562.78$             20,562.78$             10,281.39$             -$                                   -$                               10,281.39$                     

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 36052 03/31/21 15,933.30$             -$                         15,933.30$                 717 08/20/21 15,933.30$             CGF 08/20/21 15,933.30$             0.00% -$                         100.00% 15,933.30$             15,933.30$             7,966.65$               -$                                   -$                               7,966.65$                       

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 36306 04/30/21 43,305.46$             -$                         43,305.46$                 999666 06/22/21 43,305.46$             CGF 06/22/21 43,305.46$             0.00% -$                         100.00% 43,305.46$             43,305.46$             21,652.73$             -$                                   -$                               21,652.73$                     

14 Hard FILING 01 CGF H2 Enterprises Removal of E470 Fence 36597 05/31/21 103,851.00$           -$                         103,851.00$               999666 06/22/21 103,851.00$           CGF 06/22/21 103,851.00$          55.07% 57,187.50$             44.93% 46,663.50$             46,663.50$             23,331.75$             -$                                   -$                               23,331.75$                     

14 Hard FILING 01 CGF HKS Aurora Highlands Master Plan 24968.000-1032636 02/25/22 48,159.24$             -$                         48,159.24$                 1144 03/25/22 48,159.24$             CGF 03/25/22 48,159.24$             60.00% 28,895.54$             40.00% 19,263.70$             19,263.70$             4,815.92$               4,815.92$                          4,815.92$                     4,815.92$                       

14 Hard FILING 01 CGF HKS Aurora Highlands Master Plan 24968.000-1035282 05/10/22 106,229.63$           -$                         106,229.63$               1159 05/25/22 106,229.63$           CGF 05/25/22 106,229.63$          60.00% 63,737.78$             40.00% 42,491.85$             42,491.85$             10,622.96$             10,622.96$                       10,622.96$                   10,622.96$                     

14 Hard FILING 01 CGF HKS Aurora Highlands Design Guidelines 25559.000-1040091 09/20/22 64,781.58$             -$                         64,781.58$                 1195 09/25/22 64,781.58$             CGF 09/25/22 64,781.58$             60.00% 38,868.95$             40.00% 25,912.63$             25,912.63$             6,478.16$               6,478.16$                          6,478.16$                     6,478.16$                       

14 Soft FILING 01 CGF HR Green Development The Aurora Highlands LLC - Miscellaneous Exhibits and Coordiination 138075 09/21/20 341.50$                   -$                         341.50$                       958 09/24/22 341.50$                   CGF 09/24/22 341.50$                  60.00% 204.90$                   40.00% 136.60$                   136.60$                   34.15$                     34.15$                               34.15$                           34.15$                             

14 Hard FILING 01 CGF Leo Landscape Mulch, Tree Planting, and Flower beds 3 05/15/21 41,060.25$             -$                         41,060.25$                 650 06/22/21 41,060.25$             CGF 06/22/21 41,060.25$             0.00% -$                         100.00% 41,060.25$             41,060.25$             20,530.13$             -$                                   -$                               20,530.13$                     

14 Soft FILING 16 TriPointe Lockton Stormwater Quality Discharge Permit 21811532 01/28/22 221.00$                   -$                         221.00$                       2178894 02/08/22 221.00$                   TP 02/08/22 221.00$                  0.00% -$                         100.00% 221.00$                   221.00$                   55.25$                     55.25$                               55.25$                           55.25$                             

14 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 Pay App 12 09/27/22 54,139.00$             2,706.95$               51,432.05$                 6159046 11/09/22 51,432.05$             TP 11/09/22 51,432.05$             3.57% 1,836.22$               96.43% 49,595.83$             49,595.83$             32,359.88$             2,619.18$                          11,997.58$                   2,619.18$                       

14 Hard FILING 16 TriPointe New West Paving Paving - Filing 16 Pay App 1 10/18/22 216,868.88$           -$                         216,868.88$               6187510 11/23/22 216,868.30$           TP 11/23/22 216,868.30$          0.00% -$                         100.00% 216,868.88$           216,868.88$           216,868.88$           -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-59360 06/30/20 6,552.20$               -$                         6,552.20$                   388 07/23/20 6,552.20$               CGF 07/23/20 6,552.20$               60.00% 3,931.32$               40.00% 2,620.88$               2,620.88$               655.22$                   655.22$                             655.22$                         655.22$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-59787 07/31/20 16,122.40$             -$                         16,122.40$                 945 08/19/20 16,122.40$             CGF 08/19/20 16,122.40$             20.00% 3,224.48$               80.00% 12,897.92$             12,897.92$             3,224.48$               3,224.48$                          3,224.48$                     3,224.48$                       

14 Soft FILING 01 CGF Norris Design TAH-Graphics, Printing & Admin Services 01-59801 07/31/20 3,873.00$               -$                         3,873.00$                   414 08/19/20 3,873.00$               CGF 08/19/20 3,873.00$               60.00% 2,323.80$               40.00% 1,549.20$               1,549.20$               387.30$                   387.30$                             387.30$                         387.30$                          

14 Soft FILING 01 CGF Norris Design Office Rent 44056 08/13/20 2,970.00$               -$                         2,970.00$                   945 08/19/20 2,970.00$               CGF 08/19/20 2,970.00$               60.00% 1,782.00$               40.00% 1,188.00$               1,188.00$               297.00$                   297.00$                             297.00$                         297.00$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-60255 08/31/20 21,217.01$             -$                         21,217.01$                 960 09/24/20 21,217.01$             CGF 09/24/20 21,217.01$             60.00% 12,730.21$             40.00% 8,486.80$               8,486.80$               2,121.70$               2,121.70$                          2,121.70$                     2,121.70$                       

14 Soft FILING 01 CGF Norris Design TAH-Graphics, Printing & Admin Services 01-60310 08/31/20 5,458.28$               -$                         5,458.28$                   441 09/24/20 5,458.28$               CGF 09/24/20 5,458.28$               100.00% 5,458.28$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Norris Design Office Rent 44084 09/10/20 1,485.00$               -$                         1,485.00$                   960 09/24/20 1,485.00$               CGF 09/24/20 1,485.00$               60.00% 891.00$                   40.00% 594.00$                   594.00$                   148.50$                   148.50$                             148.50$                         148.50$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-61384 09/30/20 16,176.24$             -$                         16,176.24$                 460 10/22/20 16,176.24$             CGF 10/22/20 16,176.24$             60.00% 9,705.74$               40.00% 6,470.50$               6,470.50$               1,617.62$               1,617.62$                          1,617.62$                     1,617.62$                       

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-61736 10/30/20 20,680.94$             -$                         20,680.94$                 484 11/25/20 20,680.94$             CGF 11/25/20 20,680.94$             60.00% 12,408.56$             40.00% 8,272.38$               8,272.38$               2,068.09$               2,068.09$                          2,068.09$                     2,068.09$                       

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-62506 11/30/20 5,799.54$               -$                         5,799.54$                   505 12/21/20 5,799.54$               CGF 12/21/20 5,799.54$               60.00% 3,479.72$               40.00% 2,319.82$               2,319.82$               579.95$                   579.95$                             579.95$                         579.95$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-62956 12/31/20 13,282.00$             -$                         13,282.00$                 1018 01/23/21 13,282.00$             CGF 01/23/21 13,282.00$             60.00% 7,969.20$               40.00% 5,312.80$               5,312.80$               1,328.20$               1,328.20$                          1,328.20$                     1,328.20$                       
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14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-63075 12/31/20 7,439.85$               -$                         7,439.85$                   537 01/23/21 7,439.85$               CGF 01/23/21 7,439.85$               60.00% 4,463.91$               40.00% 2,975.94$               2,975.94$               743.99$                   743.99$                             743.99$                         743.99$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-63309 01/31/21 14,265.35$             -$                         14,265.35$                 1033 02/22/21 14,265.35$             CGF 02/22/21 14,265.35$             60.00% 8,559.21$               40.00% 5,706.14$               5,706.14$               1,426.54$               1,426.54$                          1,426.54$                     1,426.54$                       

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-63491 01/31/21 2,684.53$               -$                         2,684.53$                   553 02/22/21 2,684.53$               CGF 02/22/21 2,684.53$               60.00% 1,610.72$               40.00% 1,073.81$               1,073.81$               268.45$                   268.45$                             268.45$                         268.45$                          

14 Soft FILING 01 CGF Norris Design Office Rent 44238 02/11/21 1,485.00$               -$                         1,485.00$                   1033 02/22/21 1,485.00$               CGF 02/22/21 1,485.00$               60.00% 891.00$                   40.00% 594.00$                   594.00$                   148.50$                   148.50$                             148.50$                         148.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-63981 02/28/21 8,929.50$               -$                         8,929.50$                   1043 03/22/21 8,929.50$               CGF 03/22/21 8,929.50$               60.00% 5,357.70$               40.00% 3,571.80$               3,571.80$               892.95$                   892.95$                             892.95$                         892.95$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-64136 02/28/21 1,668.30$               -$                         1,668.30$                   576 03/22/21 1,668.30$               CGF 03/22/21 1,668.30$               60.00% 1,000.98$               40.00% 667.32$                   667.32$                   166.83$                   166.83$                             166.83$                         166.83$                          

14 Soft FILING 01 CGF Norris Design Office Rent 44267 03/12/21 1,485.00$               -$                         1,485.00$                   1043 03/22/21 1,485.00$               CGF 03/22/21 1,485.00$               60.00% 891.00$                   40.00% 594.00$                   594.00$                   148.50$                   148.50$                             148.50$                         148.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-64584 03/31/21 8,388.35$               -$                         8,388.35$                   1061 05/25/21 8,388.35$               CGF 05/25/21 8,388.35$               60.00% 5,033.01$               40.00% 3,355.34$               3,355.34$               838.84$                   838.84$                             838.84$                         838.84$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-64720 03/31/21 2,497.00$               -$                         2,497.00$                   621 05/25/21 2,497.00$               CGF 05/25/21 2,497.00$               60.00% 1,498.20$               40.00% 998.80$                   998.80$                   249.70$                   249.70$                             249.70$                         249.70$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-65145 04/30/21 2,505.00$               -$                         2,505.00$                   656 06/22/21 2,505.00$               CGF 06/22/21 2,505.00$               60.00% 1,503.00$               40.00% 1,002.00$               1,002.00$               250.50$                   250.50$                             250.50$                         250.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-65265 04/30/21 5,138.08$               -$                         5,138.08$                   1068 06/22/21 5,238.08$               CGF 06/22/21 5,238.08$               60.00% 3,082.85$               40.00% 2,055.23$               2,095.23$               523.81$                   523.81$                             523.81$                         523.81$                          

14 Soft FILING 01 CGF Norris Design Office Rent NA 05/12/21 1,485.00$               -$                         1,485.00$                   1061 05/25/21 1,485.00$               CGF 05/25/21 1,485.00$               60.00% 891.00$                   40.00% 594.00$                   594.00$                   148.50$                   148.50$                             148.50$                         148.50$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-65793 05/31/21 1,715.00$               -$                         1,715.00$                   1068 06/22/21 1,715.00$               CGF 06/22/21 1,715.00$               100.00% 1,715.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-65903 05/31/21 4,604.95$               -$                         4,604.95$                   1068 06/22/21 4,604.95$               CGF 06/22/21 4,604.95$               60.00% 2,762.97$               40.00% 1,841.98$               1,841.98$               460.50$                   460.50$                             460.50$                         460.50$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-66452 06/30/21 945.00$                   -$                         945.00$                       694 07/22/21 945.00$                   CGF 07/22/21 945.00$                  60.00% 567.00$                   40.00% 378.00$                   378.00$                   94.50$                     94.50$                               94.50$                           94.50$                             

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-66549 06/30/21 4,033.50$               -$                         4,033.50$                   1076 07/22/21 4,033.50$               CGF 07/22/21 4,033.50$               60.00% 2,420.10$               40.00% 1,613.40$               1,613.40$               403.35$                   403.35$                             403.35$                         403.35$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-67078 07/31/21 1,770.00$               -$                         1,770.00$                   729 08/20/21 1,770.00$               CGF 08/20/21 1,770.00$               50.00% 885.00$                   50.00% 885.00$                   885.00$                   221.25$                   221.25$                             221.25$                         221.25$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-67164 07/31/21 3,228.25$               -$                         3,228.25$                   1087 08/20/21 3,228.25$               CGF 08/20/21 3,228.25$               60.00% 1,936.95$               40.00% 1,291.30$               1,291.30$               322.83$                   322.83$                             322.83$                         322.83$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-67699 08/31/21 2,999.40$               -$                         2,999.40$                   759 09/27/21 2,999.40$               CGF 09/27/21 2,999.40$               0.00% -$                         100.00% 2,999.40$               2,999.40$               749.85$                   749.85$                             749.85$                         749.85$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-67779 08/31/21 2,770.25$               -$                         2,770.25$                   1095 09/27/21 2,770.25$               CGF 09/27/21 2,770.25$               60.00% 1,662.15$               40.00% 1,108.10$               1,108.10$               277.03$                   277.03$                             277.03$                         277.03$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-68319 09/30/21 885.95$                   -$                         885.95$                       785 10/25/21 885.95$                   CGF 10/25/21 885.95$                  60.00% 531.57$                   40.00% 354.38$                   354.38$                   88.60$                     88.60$                               88.60$                           88.60$                             

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-68393 09/30/21 6,600.55$               -$                         6,600.55$                   1104 10/25/21 6,600.55$               CGF 10/25/21 6,600.55$               60.00% 3,960.33$               40.00% 2,640.22$               2,640.22$               660.06$                   660.06$                             660.06$                         660.06$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-68839 10/31/21 4,365.95$               -$                         4,365.95$                   814 11/22/21 4,365.95$               CGF 11/22/21 4,365.95$               60.00% 2,619.57$               40.00% 1,746.38$               1,746.38$               436.60$                   436.60$                             436.60$                         436.60$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-68845 10/31/21 4,119.65$               -$                         4,119.65$                   1111 11/22/21 4,119.65$               CGF 11/22/21 4,119.65$               60.00% 2,471.79$               40.00% 1,647.86$               1,647.86$               411.97$                   411.97$                             411.97$                         411.97$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-69731 11/30/21 4,395.00$               -$                         4,395.00$                   1127 01/26/22 4,395.00$               CGF 01/26/22 4,395.00$               60.00% 2,637.00$               40.00% 1,758.00$               1,758.00$               439.50$                   439.50$                             439.50$                         439.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-70300 12/31/21 2,434.48$               -$                         2,434.48$                   1127 01/26/22 2,423.48$               CGF 01/26/22 2,423.48$               60.00% 1,460.69$               40.00% 973.79$                   969.39$                   242.35$                   242.35$                             242.35$                         242.35$                          

14 Soft FILING 01 CGF Norris Design TAH-DEV Graphics, Printing & Admin Services 01-70697 01/31/22 490.00$                   -$                         490.00$                       890 02/25/22 490.00$                   CGF 02/25/22 490.00$                  100.00% 490.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-70922 01/31/22 4,537.50$               -$                         4,537.50$                   1137 02/25/22 4,537.50$               CGF 02/25/22 4,537.50$               60.00% 2,722.50$               40.00% 1,815.00$               1,815.00$               453.75$                   453.75$                             453.75$                         453.75$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-71497 02/28/22 3,557.50$               -$                         3,557.50$                   1146 03/25/22 3,557.50$               CGF 03/25/22 3,557.50$               50.00% 1,778.75$               50.00% 1,778.75$               1,778.75$               444.69$                   444.69$                             444.69$                         444.69$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-72132 03/31/22 3,725.00$               -$                         3,725.00$                   1155 04/25/22 3,725.00$               CGF 04/25/22 3,725.00$               60.00% 2,235.00$               40.00% 1,490.00$               1,490.00$               372.50$                   372.50$                             372.50$                         372.50$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-72877 04/30/22 3,366.42$               -$                         3,366.42$                   1160 05/25/22 3,366.42$               CGF 05/25/22 3,366.42$               60.00% 2,019.85$               40.00% 1,346.57$               1,346.57$               336.64$                   336.64$                             336.64$                         336.64$                          

14 Soft FILING 01 CGF Norris Design TAH Developer Coordination - General Development Coordination 01-75660 08/31/22 2,920.00$               -$                         2,920.00$                   1196 09/25/22 2,920.00$               CGF 09/25/22 2,920.00$               60.00% 1,752.00$               40.00% 1,168.00$               1,168.00$               292.00$                   292.00$                             292.00$                         292.00$                          

14 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP 01-76248 09/30/22 1,364.89$               -$                         1,364.89$                   6143540 11/03/22 1,364.89$               TP 11/03/22 1,364.89$               29.93% 408.50$                   70.07% 956.39$                   956.39$                   423.49$                   54.71$                               54.71$                           423.49$                          

14 Hard FILING 04 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt MULTIPLE -$                         Pulte See Tab -$                         0.00% -$                         100.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

14 Hard FILING 05 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE (119,336.25)$         (11,933.63)$            (107,402.63)$              Vendor Stmt MULTIPLE -$                         Pulte See Tab (107,402.63)$         0.00% -$                         100.00% (107,402.63)$         (135,451.25)$         (135,451.25)$         -$                                   -$                               -$                                 

14 Hard FILING 08 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE 358,008.75$           35,800.88$             322,207.88$               Vendor Stmt MULTIPLE 322,207.88$           Pulte 10/26/22 322,207.88$          0.00% -$                         100.00% 322,207.88$           214,805.25$           214,805.25$           -$                                   -$                               -$                                 

14 Hard FILING 05 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 18,762.50$             1,876.25$               16,886.25$                 Vendor Stmt Multiple 16,886.25$             Pulte Multiple 16,886.25$             0.00% -$                         0.00% 16,886.25$             16,886.25$             16,886.25$             -$                                   -$                               -$                                 

14 Hard FILING 05 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 60,245.44$             6,024.54$               54,220.90$                 Vendor Stmt Multiple 54,220.90$             Pulte Multiple 54,220.90$             0.00% -$                         0.00% 54,220.90$             54,220.90$             54,220.90$             -$                                   -$                               -$                                 

14 Hard FILING 08 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 992,246.07$           93,933.28$             845,399.49$               Vendor Stmt Multiple 845,399.49$           Pulte Multiple 845,399.49$          0.00% -$                         0.00% 845,399.49$           845,399.49$           845,399.49$           -$                                   -$                               -$                                 

14 Hard FILING 01 CGF Wisdom Rides of America Carousel Deposit 25-Mar-21 03/25/21 157,000.00$           -$                         157,000.00$               Wire Transfer 03/26/21 157,000.00$           CGF 03/26/21 157,000.00$          0.00% -$                         100.00% 157,000.00$           157,000.00$           -$                         -$                                   -$                               157,000.00$                   

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 7 11/07/02 8,720.00$               -$                         8,720.00$                   6201288 11/30/22 8,720.00$               TP 11/30/22 8,720.00$               100.00% 8,720.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 26 11/08/22 1,635.00$               -$                         1,635.00$                   6201288 11/30/22 1,635.00$               TP 11/30/22 1,635.00$               100.00% 1,635.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 495 11/18/22 3,270.00$               -$                         3,270.00$                   6256520 12/20/22 3,270.00$               TP 12/20/22 3,270.00$               100.00% 3,270.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 963 11/29/22 10,355.00$             -$                         10,355.00$                 6256520 12/20/22 10,355.00$             TP 12/20/22 10,355.00$             100.00% 10,355.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 1322 12/05/22 5,995.00$               -$                         5,995.00$                   6256520 12/20/22 5,995.00$               TP 12/20/22 5,995.00$               100.00% 5,995.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 4,973.70$               -$                         4,973.70$                   Multiple Multiple 31,668.09$             BWH Multiple 31,668.09$             47.06% 2,340.83$               52.94% 2,632.88$               24,642.00$             24,642.00$             -$                                   -$                               -$                                 

15 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 16,165.15$             -$                         16,165.15$                 Multiple Multiple 16,165.15$             TP Multiple 16,165.15$             49.59% 8,016.14$               50.41% 8,149.01$               8,149.01$               4,450.01$               3,699.00$                          -$                               -$                                 

15 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 298.50$                   29.85$                     268.65$                       Vendor Stmt Multiple 37,274.65$             Pulte Multiple 37,274.65$             0.00% -$                         100.00% 268.65$                   37,274.65$             18,637.33$             -$                                   -$                               18,637.33$                     

15 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 4,631.50$               463.15$                   4,168.35$                   Vendor Stmt Multiple 67,387.56$             Pulte Multiple 67,387.56$             0.00% -$                         100.00% 4,168.35$               67,387.56$             33,693.78$             -$                                   -$                               33,693.78$                     

15 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 24,576.70$             Pulte Multiple 24,576.70$             0.00% -$                         100.00% -$                         24,576.70$             12,288.35$             -$                                   -$                               12,288.35$                     

15 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 144169 12/01/22 625.00$                   -$                         625.00$                       6240409 12/13/22 625.00$                   TP 12/12/22 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

15 Hard FILING 08 Pulte Commercial Fence and Iron Works 250 Linear Food of Ornamental Fence and Masonry Columns 384-22-1 12/09/22 32,382.98$             -$                         32,382.98$                 -$                         0.00% -$                         100.00% 32,382.98$             -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 211,660.61$           10,583.03$             201,077.58$               Multiple Multiple 201,077.58$           TP Multiple 201,077.58$          0.00% -$                         100.00% 201,077.58$           201,077.58$           201,077.58$           -$                                   -$                               -$                                 

15 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 39,520.00$             -$                         39,520.00$                 Multiple Multiple 66,880.00$             BWH 12/22/22 66,880.00$             46.33% 18,308.21$             53.67% 21,211.79$             35,896.88$             8,974.22$               8,974.22$                          8,974.22$                     8,974.22$                       

15 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing MULTIPLE MULTIPLE 1,741.00$               -$                         1,741.00$                   Multiple Multiple 1,741.00$               CENTURY 09/08/22 1,741.00$               61.19% 1,065.38$               38.81% 675.62$                   675.62$                   168.91$                   168.91$                             168.91$                         168.91$                          

15 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 12663 12/08/22 345.00$                   -$                         345.00$                       6269055 12/28/22 345.00$                   TP 12/28/22 345.00$                  57.04% 196.80$                   42.96% 148.20$                   148.20$                   37.05$                     37.05$                               37.05$                           37.05$                             

15 Hard FILING 16 TriPointe Kelley Trucking TAH Section 30 Mass Grading - Filing 16 MULTIPLE MULTIPLE 239,634.46$           11,981.72$             227,652.74$               Multiple Multiple 227,652.74$           TP Multiple 227,652.74$          63.34% 144,203.42$           36.66% 83,449.32$             83,449.32$             20,862.33$             20,862.33$                       20,862.33$                   20,862.33$                     

15 Soft FILING 16 TriPointe Kimley Horn Dry Utility Consulting 22933712 10/31/22 6,070.00$               -$                         6,070.00$                   6201288 11/30/22 6,070.00$               TP 11/30/22 6,070.00$               100.00% 6,070.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 10 Bridgewater Martin Marietta Filing 10 Paving MULTIPLE MULTIPLE 388,491.23$           19,424.56$             369,066.67$               Multiple Multiple 740,688.41$           BWH 01/00/00 740,688.41$          0.00% -$                         100.00% 373,566.67$           740,688.41$           740,688.41$           -$                                   -$                               -$                                 

15 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 86,569.00$             4,328.45$               82,240.55$                 Vendor Statement 01/00/00 44,818.00$             BWH 10/18/22 70,827.01$             1.44% 1,186.86$               98.56% 81,053.69$             69,279.26$             -$                         58,749.26$                       10,530.00$                   -$                                 

15 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 Pay App 13 09/28/22 430,895.00$           21,544.75$             409,350.25$               44874 01/00/00 409,350.25$           TP Multiple 409,350.25$          0.00% -$                         100.00% 409,350.25$           409,350.25$           142,978.56$           88,790.56$                       88,790.56$                   88,790.56$                     

15 Hard FILING 16 TriPointe New West Paving Paving - Filing 16 MULTIPLE MULTIPLE 446,858.50$           -$                         446,858.50$               Multiple Multiple 446,858.50$           TP Multiple 446,858.50$          0.00% -$                         100.00% 446,858.50$           446,858.50$           446,858.50$           -$                                   -$                               -$                                 

15 Hard FILING 15 TM AG Wassenaar Concrete and Fill Testing 356896 09/30/22 46,245.00$             -$                         46,245.00$                 6000-ET052693 11/28/22 46,245.00$             TM 11/28/22 46,245.00$             15.00% 6,936.75$               85.00% 39,308.25$             39,308.25$             9,827.06$               9,827.06$                          9,827.06$                     9,827.06$                       

15 Hard FILING 15 TM AG Wassenaar Pavement Report No. 2 356514 09/27/22 14,350.00$             -$                         14,350.00$                 6000-ET052693 11/28/22 14,350.00$             TM 11/28/22 14,350.00$             0.00% -$                         100.00% 14,350.00$             14,350.00$             3,587.50$               3,587.50$                          3,587.50$                     3,587.50$                       

15 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP 01-76985 10/31/22 12,663.50$             -$                         12,663.50$                 6201288 11/30/22 12,663.50$             TP 11/30/22 12,663.50$             0.00% -$                         100.00% 12,663.50$             12,663.50$             6,331.75$               -$                                   -$                               6,331.75$                       

15 Hard FILING 04 Pulte Page Specialty Company Mailboxes and Pads 35791 12/21/22 14,339.40$             -$                         14,339.40$                 0.00% -$                         100.00% 14,339.40$             -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 05 Pulte Page Specialty Company Mailboxes and Pads 35791 12/21/22 14,339.40$             -$                         14,339.40$                 0.00% -$                         100.00% 14,339.40$             -$                         -$                         -$                                   -$                               -$                                 

15 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 46,573.90$             4,657.39$               41,916.51$                 Multiple Multiple 59,870.16$             BWH Multiple 59,870.16$             46.33% 19,418.43$             53.67% 22,498.08$             32,134.45$             8,033.61$               8,033.61$                          8,033.61$                     8,033.61$                       

15 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 6,822.00$               682.20$                   6,139.80$                   Vendor Stmt Multiple 7,102.80$               Pulte Vendor Stmt 7,102.80$               46.99% 2,885.27$               53.01% 3,254.53$               3,764.99$               941.25$                   941.25$                             941.25$                         941.25$                          

15 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 30,295.00$             3,347.50$               30,127.50$                 Vendor Stmt Multiple 23,287.50$             Pulte Vendor Stmt 23,287.50$             47.00% 14,158.82$             53.00% 15,968.68$             12,245.96$             3,061.49$               3,061.49$                          3,061.49$                     3,061.49$                       

15 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 10,420.82$             1,818.34$               16,365.08$                 Vendor Stmt Multiple 46,045.28$             Pulte Vendor Stmt 46,045.28$             59.78% 9,783.76$               40.22% 6,581.32$               18,517.39$             4,629.35$               4,629.35$                          4,629.35$                     4,629.35$                       

15 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 5582 10/31/22 3,200.00$               -$                         3,200.00$                   6256520 12/20/20 3,200.00$               TP 12/20/22 3,200.00$               61.19% 1,958.19$               38.81% 1,241.81$               1,241.81$               1,241.81$               -$                                   -$                               -$                                 

15 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 5908 11/30/22 2,400.00$               -$                         2,400.00$                   6238619 12/13/22 2,400.00$               TP 12/13/22 2,400.00$               61.19% 1,468.64$               38.81% 931.36$                   931.36$                   931.36$                   -$                                   -$                               -$                                 

16 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies INV001302 11/30/22 11,445.00$             -$                         11,445.00$                 ET053344 01/16/23 11,445.00$             TM 01/16/23 11,445.00$             100.00% 11,445.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies INV002136 12/23/22 44,145.00$             -$                         44,145.00$                 ET053344 01/16/23 44,145.00$             TM 01/16/23 44,145.00$             100.00% 44,145.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE 4,583.44$               -$                         4,583.44$                   MULTIPLE MULTIPLE 2,374.19$               TM MULTIPLE 2,374.19$               57.04% 2,614.56$               42.96% 1,968.88$               1,019.87$               427.07$                   197.60$                             197.60$                         197.60$                          

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot357107 09/30/22 4,615.00$               -$                         4,615.00$                   51481 09/19/22 4,615.00$               RAH 09/19/22 4,615.00$               58.54% 2,701.67$               41.46% 1,913.33$               1,913.33$               478.33$                   478.33$                             478.33$                         478.33$                          

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot357108 09/30/22 15,305.00$             -$                         15,305.00$                 51481 09/19/22 15,305.00$             RAH 09/19/22 15,305.00$             58.54% 8,959.71$               41.46% 6,345.29$               6,345.29$               1,586.32$               1,586.32$                          1,586.32$                     1,586.32$                       

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Pavement Study358020 10/25/22 9,450.00$               -$                         9,450.00$                   54520 10/28/22 9,450.00$               RAH 10/28/22 9,450.00$               0.00% -$                         100.00% 9,450.00$               9,450.00$               9,450.00$               -$                                   -$                               -$                                 

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot358172 10/27/22 16,090.00$             -$                         16,090.00$                 54520 10/28/22 16,090.00$             RAH 10/28/22 16,090.00$             58.54% 9,419.26$               41.46% 6,670.74$               6,670.74$               1,667.68$               1,667.68$                          1,667.68$                     1,667.68$                       

16 Hard FILING 14 RAH AG Wassenaar 222509 Aurora Highlands Filing 14 - Reserve Blvd and 38th Pkwy - Over Ex/Overlot358173 10/27/22 6,570.00$               -$                         6,570.00$                   54520 10/28/22 6,570.00$               RAH 10/28/22 6,570.00$               58.54% 3,846.15$               41.46% 2,723.85$               2,723.85$               680.96$                   680.96$                             680.96$                         680.96$                          

16 Hard FILING 14 RAH AG Wassenaar 223197MAS 223198-223384 TAH F14 354037 07/30/22 8,820.00$               -$                         8,820.00$                   50207 10/25/22 8,820.00$               RAH 10/25/22 8,820.00$               100.00% 8,820.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 14 RAH AG Wassenaar 223197MAS 223198-223384 TAH F14 354688 08/09/22 11,340.00$             -$                         11,340.00$                 50207 10/25/22 11,340.00$             RAH 10/25/22 11,340.00$             100.00% 11,340.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 14 RAH Alpine Civil Construction Aurora Highlands CSP-3 MULTIPLE MULTIPLE 502,266.72$           50,226.67$             452,040.05$               Multiple Multiple 452,040.05$           RAH Multiple 452,040.05$          23.90% 108,056.93$           76.10% 343,983.12$           343,983.12$           343,983.12$           -$                                   -$                               -$                                 

16 Hard FILING 15 TM Blue Tec General Erosion Control 20628 10/03/22 2,191.44$               -$                         2,191.44$                   60000-00043285 12/19/22 2,191.44$               TM 01/01/23 2,191.44$               57.04% 1,250.08$               42.96% 941.36$                   941.36$                   235.34$                   235.34$                             235.34$                         235.34$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 20869 10/24/22 1,330.00$               -$                         1,330.00$                   60000-00043285 12/19/22 1,330.00$               TM 01/01/23 1,330.00$               57.04% 758.68$                   42.96% 571.32$                   571.32$                   142.83$                   142.83$                             142.83$                         142.83$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 20874 10/24/22 7,078.25$               -$                         7,078.25$                   60000-00042910 11/14/22 7,078.25$               TM 12/01/22 7,078.25$               57.04% 4,037.69$               42.96% 3,040.56$               3,040.56$               760.14$                   760.14$                             760.14$                         760.14$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 20909 10/26/22 1,371.79$               -$                         1,371.79$                   60000-00042910 11/14/22 1,371.79$               TM 12/01/22 1,371.79$               57.04% 782.52$                   42.96% 589.27$                   589.27$                   147.32$                   147.32$                             147.32$                         147.32$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 21001 11/02/22 4,751.79$               -$                         4,751.79$                   60000-00042986 11/18/22 4,751.79$               TM 12/01/22 4,751.79$               57.04% 2,710.59$               42.96% 2,041.20$               2,041.20$               510.30$                   510.30$                             510.30$                         510.30$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 21145 11/16/22 1,072.00$               -$                         1,072.00$                   60000-00043285 12/19/22 1,072.00$               TM 01/01/23 1,072.00$               57.04% 611.51$                   42.96% 460.49$                   460.49$                   115.12$                   115.12$                             115.12$                         115.12$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 21160 11/17/22 872.00$                   -$                         872.00$                       60000-00043285 12/19/22 872.00$                   TM 01/01/23 872.00$                  57.04% 497.42$                   42.96% 374.58$                   374.58$                   93.64$                     93.64$                               93.64$                           93.64$                             

16 Soft FILING 02 RAH Aztec Consultants 21422-01 TAH Filing No. 14 MULTIPLE MULTIPLE 34,800.00$             -$                         34,800.00$                 Multiple Multiple 32,300.00$             RAH Multiple 32,300.00$             58.54% 20,372.30$             41.46% 14,427.70$             13,391.23$             3,347.81$               3,347.81$                          3,347.81$                     3,347.81$                       

16 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 361.08$                   -$                         361.08$                       Vendor Stmt Multiple 43.84$                     Pulte Multiple 43.84$                    63.40% 228.92$                   36.60% 132.16$                   43.84$                     43.84$                     -$                                   -$                               -$                                 

16 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,355.28$               -$                         1,355.28$                   Vendor Stmt Multiple 164.56$                   Pulte Multiple 164.56$                  63.40% 859.23$                   36.60% 496.05$                   164.56$                   164.56$                   -$                                   -$                               -$                                 

16 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 3,285.26$               -$                         3,285.26$                   Vendor Stmt Multiple 398.90$                   Pulte Multiple 398.90$                  63.40% 2,082.81$               36.60% 1,202.46$               398.90$                   398.90$                   -$                                   -$                               -$                                 

16 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 140947 01/10/23 5,620.53$               -$                         5,620.53$                   Multiple Multiple 3,380.70$               BWH Multiple 3,380.70$               100.00% 5,620.53$               0.00% -$                         2,106.30$               526.57$                   526.57$                             526.57$                         526.58$                          

16 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 186.88$                   -$                         186.88$                       Vendor Stmt Multiple 22.69$                     Pulte Multiple 22.69$                    63.40% 118.48$                   36.60% 68.40$                     22.69$                     22.69$                     -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Aztec Consultants 21421-52 Aurora Highlands Filing 14 Const. Services MULTIPLE Multiple 44,276.06$             -$                         44,276.06$                 Multiple Multiple 30,855.99$             RAH Multiple 30,855.99$             34.46% 15,259.30$             65.54% 29,016.76$             29,016.76$             7,031.22$               8,725.19$                          9,919.17$                     3,341.19$                       

16 Hard FILING 15 TM Blue Tec General Erosion Control 21194 11/22/22 2,319.74$               -$                         2,319.74$                   60000-00043285 12/19/22 2,319.74$               TM 01/01/23 2,319.74$               57.04% 1,323.26$               42.96% 996.48$                   996.48$                   249.12$                   249.12$                             249.12$                         249.12$                          

16 Hard FILING 15 TM Blue Tec General Erosion Control 21322 12/06/22 3,464.39$               -$                         3,464.39$                   60000-00043285 12/19/22 3,464.39$               TM 01/01/23 3,464.39$               57.04% 1,976.21$               42.96% 1,488.18$               1,488.18$               372.04$                   372.04$                             372.04$                         372.04$                          

16 Soft FILING 14 RAH Bemas Construction Aurora Highlands Filing 14 - CSP 3 MULTIPLE MULTIPLE 2,071,085.00$       161,399.63$           1,909,685.37$            Multiple Multiple 1,909,685.36$       RAH Multiple 1,909,685.36$       60.55% 1,156,266.55$       39.45% 753,418.82$           753,418.82$           188,354.71$           188,354.71$                     188,354.71$                 188,354.71$                   

16 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 298.50$                   29.85$                     268.65$                       Vendor Stmt Multiple 591.03$                   Pulte Multiple 591.03$                  0.00% -$                         100.00% 268.65$                   591.03$                   295.51$                   -$                                   -$                               295.51$                          

16 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 696.50$                   69.65$                     626.85$                       Vendor Stmt Multiple 2,977.47$               Pulte Multiple 2,977.47$               0.00% -$                         100.00% 626.85$                   2,977.47$               1,488.73$               -$                                   -$                               1,488.73$                       

16 Soft FILING 14 RAH CDPHE WQCD Permit for Filing 14 WC221122057 03/17/22 270.00$                   -$                         270.00$                       1144679 03/31/22 270.00$                   RAH 04/07/22 270.00$                  58.54% 158.06$                   41.46% 111.94$                   111.94$                   27.98$                     27.98$                               27.98$                           27.98$                             

16 Hard FILING 14 RAH City of Aurora Metal Fencing with Masonry Columns/Landscape Islands 636451 03/16/21 564.00$                   -$                         564.00$                       1129623 03/19/21 564.00$                   RAH 03/30/21 564.00$                  0.00% -$                         100.00% 564.00$                   564.00$                   564.00$                   -$                                   -$                               -$                                 

16 Hard FILING 14 RAH City of Aurora TAH Filing 14 Civil Plans Review 636393 03/21/21 54,033.00$             -$                         54,033.00$                 1129447 03/16/21 54,033.00$             RAH 03/25/21 54,033.00$             15.00% 8,104.95$               85.00% 45,928.05$             45,928.05$             11,482.01$             11,482.01$                       11,482.01$                   11,482.01$                     

16 Hard FILING 14 RAH City of Aurora Storm Drain Development Fee 628139 12/07/20 61,028.15$             -$                         61,028.15$                 1137422 09/22/21 61,028.15$             RAH 09/28/21 61,028.15$             0.00% -$                         100.00% 61,028.15$             61,028.15$             15,257.04$             15,257.04$                       15,257.04$                   15,257.04$                     

16 Hard FILING 14 RAH Clear Creek Civil Erosion Control Maintenance 1937 05/06/22 1,842.40$               -$                         1,842.40$                   42738 05/20/22 1,842.40$               RAH 05/20/22 1,842.40$               58.54% 1,078.56$               41.46% 763.84$                   763.84$                   190.96$                   190.96$                             190.96$                         190.96$                          
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16 Hard FILING 14 RAH Clear Creek Civil Erosion Control Maintenance 1939 05/06/22 2,379.75$               -$                         2,379.75$                   42738 05/20/22 2,379.75$               RAH 05/20/22 2,379.75$               58.54% 1,393.13$               41.46% 986.62$                   986.62$                   246.65$                   246.65$                             246.65$                         246.65$                          

16 Hard FILING 14 RAH CMS Environmental Solutions Weekly Inspections 138677 08/01/22 625.00$                   -$                         625.00$                       -$                         58.54% 365.88$                   41.46% 259.12$                   -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 139535 09/01/22 625.00$                   -$                         625.00$                       6310853 01/09/23 625.00$                   TP 01/09/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

16 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 140885 10/01/22 625.00$                   -$                         625.00$                       6310853 01/09/23 625.00$                   TP 01/09/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

16 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 142336 11/01/22 625.00$                   -$                         625.00$                       6310853 01/09/23 625.00$                   TP 01/09/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

16 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 145084 01/01/23 625.00$                   -$                         625.00$                       6330442 01/18/23 625.00$                   TP 01/18/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

16 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 44,705.00$             2,235.25$               42,469.75$                 Multiple Multiple 42,469.75$             TP Multiple 42,469.75$             0.00% -$                         100.00% 42,469.75$             42,469.75$             42,469.75$             -$                                   -$                               -$                                 

16 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-19 01/22/23 21,280.00$             -$                         21,280.00$                 Multiple Multiple 30,400.00$             BWH 01/22/23 30,400.00$             46.33% 9,858.27$               53.67% 11,421.73$             16,316.76$             4,079.19$               4,079.19$                          4,079.19$                     4,079.19$                       

16 Hard FILING 14 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 631284 06/30/22 4,000.00$               -$                         4,000.00$                   48566 08/05/22 4,000.00$               RAH 08/05/22 4,000.00$               58.54% 2,341.64$               41.46% 1,658.36$               1,658.36$               414.59$                   414.59$                             414.59$                         414.59$                          

16 Hard FILING 14 RAH CTL Thompson Phase 1 Environmental & Bio Assessment 593164 08/31/21 3,800.00$               -$                         3,800.00$                   25423 09/24/21 3,800.00$               RAH 09/24/21 3,800.00$               58.54% 2,224.56$               41.46% 1,575.44$               1,575.44$               393.86$                   393.86$                             393.86$                         393.86$                          

16 Hard FILING 17 CENTURY CTL Thompson Soils and Foundations Investigation - Lots 650880 12/31/22 14,080.00$             -$                         14,080.00$                 607563 01/26/23 14,080.00$             CENTURY 01/31/23 14,080.00$             100.00% 14,080.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH HR Green Development 201240 - RAH TAH Phase III - Filing 14 MULTIPLE MULTIPLE 247,345.00$           -$                         247,345.00$               Multiple Multiple 247,345.00$           RAH Multiple 247,345.00$          28.95% 71,617.84$             71.05% 175,727.16$           175,727.16$           43,931.79$             43,931.79$                       43,931.79$                   43,931.79$                     

16 Hard FILING 17 CENTURY Kelley Trucking PA70 Mass Grading 5 09/30/22 26,146.21$             1,307.31$               24,838.90$                 607573 01/26/23 24,838.90$             CENTURY 01/30/23 24,838.90$             36.27% 9,007.91$               63.73% 15,830.99$             15,830.99$             3,244.22$               4,195.59$                          4,195.59$                     4,195.59$                       

16 Soft FILING 14 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 14 - 22105 MULTIPLE MULTIPLE 2,404,882.11$       180,101.62$           2,224,780.49$            Multiple Multiple 1,983,460.87$       RAH Multiple 1,983,460.87$       3.94% 87,683.90$             96.06% 2,137,096.59$       1,915,828.74$       311,110.87$           669,334.28$                     926,100.41$                 9,283.18$                       

16 Soft FILING 16 TriPointe Lockton Stormwater Quality Discharge Permit 24758841 01/04/23 254.00$                   -$                         254.00$                       6346301 01/26/23 254.00$                   TP 01/26/23 254.00$                  0.00% -$                         100.00% 254.00$                   254.00$                   63.50$                     63.50$                               63.50$                           63.50$                             

16 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 8 11/15/22 -$                         (18,270.59)$            18,270.59$                 Vendor Stmt Multiple 18,270.59$             Pulte Multiple 18,270.59$             0.00% -$                         100.00% 18,270.59$             8,617.86$               8,617.86$               -$                                   -$                               -$                                 

16 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 8 11/15/22 0.00$                       (39,292.50)$            39,292.50$                 Vendor Stmt Multiple 39,292.50$             Pulte Multiple 39,292.50$             0.00% -$                         100.00% 39,292.50$             16,302.06$             16,302.06$             -$                                   -$                               -$                                 

16 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving Pay App 8 11/15/22 -$                         (100,782.12)$         100,782.12$               Vendor Stmt Multiple 100,782.12$           Pulte Multiple 100,782.12$          0.00% -$                         100.00% 100,782.12$           439.56$                   439.56$                   -$                                   -$                               -$                                 

16 Hard FILING 15 TM AG Wassenaar Concrete and Fill Testing 358042 10/26/22 26,465.00$             -$                         26,465.00$                 ET053003 12/19/22 26,465.00$             TM 12/19/22 26,465.00$             40.41% 10,695.67$             59.59% 15,769.33$             15,769.33$             3,942.33$               3,942.33$                          3,942.33$                     3,942.33$                       

16 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE 6,985.00$               (34,711.32)$            41,696.32$                 Vendor Statement 01/00/00 21,446.10$             BWH 10/19/22 21,446.10$             4.15% 1,731.24$               95.85% 39,965.08$             21,446.10$             3,552.09$               (10,656.26)$                      24,998.19$                   3,552.09$                       

16 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE 22,890.25$             -$                         22,890.25$                 MULTIPLE MULTIPLE 22,890.25$             TM MULTIPLE 22,890.25$             0.00% -$                         100.00% 22,890.25$             22,890.25$             5,722.56$               5,722.56$                          5,722.56$                     5,722.56$                       

16 Soft FILING 14 RAH Norris Design TAH - Filing 14 - Preliminary Plat 0061-01-2622 Multiple MULTIPLE 72,504.72$             -$                         72,504.72$                 MULTIPLE MULTIPLE 72,504.72$             RAH Multiple 72,504.72$             35.02% 25,392.91$             64.98% 47,111.81$             47,111.81$             19,060.08$             4,495.83$                          4,495.83$                     19,060.08$                     

16 Hard FILING 02 RAH ProSystems Aurora Highlands - Street Lighting Filing 2 Pay App 4 07/18/22 118,616.00$           (35,866.00)$            154,482.00$               35866 Multiple 35,866.00$             RAH 01/00/00 35,866.00$             0.00% -$                         100.00% 154,482.00$           35,866.00$             35,866.00$             -$                                   -$                               -$                                 

16 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 37007 11/30/22 36,922.46$             -$                         36,922.46$                 6280236 01/03/23 36,922.46$             TP 01/03/23 36,922.46$             63.34% 23,388.01$             36.66% 13,534.45$             13,534.45$             3,383.61$               3,383.61$                          3,383.61$                     3,383.61$                       

16 Hard FILING 14 RAH ProSystems Aurora Highlands - Street Lighting Filing 14 1 09/19/22 81,293.60$             5,076.38$               76,217.22$                 1150159 10/07/22 76,217.22$             RAH 10/20/22 76,217.22$             0.00% -$                         100.00% 76,217.22$             76,217.22$             76,217.22$             -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2330 04/18/22 601.25$                   -$                         601.25$                       1146121 05/13/22 601.25$                   RAH 05/13/22 601.25$                  100.00% 601.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2317 04/18/22 438.75$                   -$                         438.75$                       1146121 05/13/22 438.75$                   RAH 05/13/22 438.75$                  100.00% 438.75$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2314 04/18/22 731.25$                   -$                         731.25$                       1146121 05/13/22 731.25$                   RAH 05/13/22 731.25$                  100.00% 731.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2463 10/15/22 926.25$                   -$                         926.25$                       1150922 11/15/22 926.25$                   RAH 11/15/22 926.25$                  100.00% 926.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 14 RAH Raspanti Consulting Services Dry Utility Consulting 2360 04/18/22 536.25$                   -$                         536.25$                       1146121 05/13/22 536.25$                   RAH 05/20/22 536.25$                  100.00% 536.25$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 9,350.00$               935.00$                   8,415.00$                   Vendor Stmt Multiple 5,130.00$               Pulte Vendor Stmt 5,130.00$               45.57% 3,835.07$               54.43% 4,579.93$               2,792.04$               698.01$                   698.01$                             698.01$                         698.01$                          

16 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 528.00$                   52.80$                     475.20$                       Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 284.10$                   40.22% 191.10$                   -$                         -$                         -$                                   -$                               -$                                 

16 Soft FILING 17 CENTURY Studio Lightning Street Light Design 400 01/15/23 2,900.00$               -$                         2,900.00$                   607571 01/26/23 2,900.00$               CENTURY 02/01/23 2,900.00$               0.00% -$                         100.00% 2,900.00$               2,900.00$               2,900.00$               -$                                   -$                               -$                                 

16 Hard FILING 16 TriPointe Xcel Energy Filing 16 Electric Distribution 56328001-1520 - ELEC 01/19/23 79,255.00$             -$                         79,255.00$                 6331551 01/18/23 79,255.00$             TP 01/18/23 79,255.00$             100.00% 79,255.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

16 Hard FILING 16 TriPointe Xcel Energy Filing 16 Gas Distribution 56328001-1520 - GAS 01/19/23 73,260.00$             -$                         73,260.00$                 6331551 01/18/23 73,260.00$             TP 01/18/23 73,260.00$             100.00% 73,260.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

17 Soft FILING 15 TM Norris Design TAH Filing 15 Site Plan and Plat MULTIPLE MULTIPLE -$                         -$                         -$                             MULTIPLE MULTIPLE 2,209.25$               TM MULTIPLE 2,209.25$               0.00% -$                         0.00% -$                         949.01$                   246.68$                   234.11$                             234.11$                         234.11$                          

17 Hard FILING 15 TM AG Wassenaar 22000MAS TAH F15 Foundation Studies INV003003 01/25/23 1,635.00$               -$                         1,635.00$                   ET053649 02/06/23 1,635.00$               TM 02/06/23 1,635.00$               100.00% 1,635.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

17 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 141622 02/07/23 449.97$                   -$                         449.97$                       Multiple Multiple 1,593.00$               BWH 02/13/23 1,593.00$               100.00% 449.97$                   0.00% -$                         526.57$                   131.64$                   131.64$                             131.64$                         131.64$                          

17 Soft FILING 17 CENTURY Aztec Consultants 65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading MULTIPLE MULTIPLE 22,365.71$             -$                         22,365.71$                 Multiple Multiple 22,365.71$             CENTURY 02/14/23 22,365.71$             61.19% 13,686.33$             38.81% 8,679.38$               8,679.38$               2,169.84$               2,169.84$                          2,169.84$                     2,169.84$                       

17 Hard FILING 15 TM Blue Tec General Erosion Control 21458 12/19/22 5,957.26$               -$                         5,957.26$                   43522 01/16/23 5,957.26$               TM 01/16/23 5,957.26$               57.04% 3,398.23$               42.96% 2,559.03$               2,559.03$               639.76$                   639.76$                             639.76$                         639.76$                          

17 Hard FILING 15 TM Blue Tec General Erosion Control 21476 12/20/22 8,684.23$               -$                         8,684.23$                   43522 01/16/23 8,684.23$               TM 01/16/23 8,684.23$               57.04% 4,953.80$               42.96% 3,730.43$               3,730.43$               932.61$                   932.61$                             932.61$                         932.61$                          

17 Hard FILING 15 TM Blue Tec Concrete Washout Refresh 21498 12/21/22 6,490.00$               -$                         6,490.00$                   43522 01/16/23 6,490.00$               TM 01/16/23 6,490.00$               57.04% 3,702.13$               42.96% 2,787.87$               2,787.87$               696.97$                   696.97$                             696.97$                         696.97$                          

17 Hard FILING 15 TM Blue Tec General Erosion Control 21502 12/21/22 350.00$                   -$                         350.00$                       43522 01/16/23 350.00$                   TM 01/16/23 350.00$                  57.04% 199.65$                   42.96% 150.35$                   150.35$                   37.59$                     37.59$                               37.59$                           37.59$                             

17 Hard FILING 15 TM Blue Tec General Erosion Control 21550 12/28/22 3,035.61$               -$                         3,035.61$                   43522 01/16/23 3,035.61$               TM 01/16/23 3,035.61$               57.04% 1,731.62$               42.96% 1,303.99$               1,303.99$               326.00$                   326.00$                             326.00$                         326.00$                          

17 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA MULTIPLE MULTIPLE 10,777.00$             -$                         10,777.00$                 Multiple Multiple 10,777.00$             TM 01/00/00 10,777.00$             57.04% 6,147.59$               42.96% 4,629.41$               4,629.41$               1,157.35$               1,157.35$                          1,157.35$                     1,157.35$                       

17 Hard FILING 15 TM AG Wassenaar 206125F  -Aurora Highlands PA 52.2 Aurora, CO INV001228 11/30/22 38,080.00$             -$                         38,080.00$                 ET053344 01/16/23 38,080.00$             TM 01/16/23 38,080.00$             57.04% 21,722.20$             42.96% 16,357.80$             16,357.80$             16,357.80$             -$                                   -$                               -$                                 

17 Soft FILING 17 CENTURY City of Aurora Civil Plans Review 698680 11/18/22 33,807.25$             -$                         33,807.25$                 609828 02/06/23 33,807.25$             CENTURY 02/14/23 33,807.25$             32.86% 11,108.46$             67.14% 22,698.79$             22,698.79$             5,674.70$               5,674.70$                          5,674.70$                     5,674.70$                       

17 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 146366 02/01/23 625.00$                   -$                         625.00$                       6395064 02/15/23 625.00$                   TP 02/15/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

17 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 - - -$                         -$                         -$                             31776 Multiple 9,120.00$               BWH 01/25/23 9,120.00$               #DIV/0! -$                         #DIV/0! -$                         4,895.03$               1,223.76$               1,223.76$                          1,223.76$                     1,223.76$                       

17 Hard FILING 17 CENTURY CTL Thompson Soils and Foundations Investigation - Lots 653627 01/31/23 12,800.00$             -$                         12,800.00$                 610690 02/09/23 12,800.00$             CENTURY 02/14/23 12,800.00$             100.00% 12,800.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

17 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 12975 02/13/23 345.00$                   -$                         345.00$                       6408583 02/23/23 345.00$                   TP 02/23/23 345.00$                  57.04% 196.80$                   42.96% 148.20$                   148.20$                   37.05$                     37.05$                               37.05$                           37.05$                             

17 Hard FILING 10 Bridgewater Lawson Construction Company TAH Filing 10 - Curb and Gutter and Walks MULTIPLE MULTIPLE 360,486.84$           18,024.34$             342,462.50$               Multiple Multiple 720,584.98$           BWH Multiple 720,584.98$          0.00% -$                         100.00% 342,462.50$           720,584.98$           39,338.81$             602,568.55$                     39,338.81$                   39,338.81$                     

17 Hard FILING 16 TriPointe MAC Electric and Lighting TAH Filing 16 Phase 1 and 2 Street Lighting 20220527 01/27/23 85,401.76$             -$                         85,401.76$                 6371779 02/06/23 85,401.76$             TP 02/06/23 85,401.76$             0.00% -$                         100.00% 85,401.76$             85,401.76$             85,401.76$             -$                                   -$                               -$                                 

17 Hard FILING 10 Bridgewater Martin Marietta Filing 10 Paving MULTIPLE MULTIPLE 143,431.49$           7,171.57$               136,259.92$               Multiple Multiple 250,687.42$           BWH 01/00/00 250,687.42$          0.00% -$                         100.00% 136,259.92$           250,687.42$           250,687.42$           -$                                   -$                               -$                                 

17 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 60,913.31$             -$                         60,913.31$                 Multiple Multiple 48,275.41$             TM Multiple 48,275.41$             28.80% 17,540.79$             71.20% 43,372.52$             37,874.02$             22,952.86$             8,929.84$                          5,647.66$                     343.66$                          

17 Hard FILING 10 Bridgewater Monks Construction Company Filing 10 Grading MULTIPLE MULTIPLE 7,989.10$               (31,306.61)$            39,295.71$                 Multiple Multiple -$                         -$                         46.33% 18,204.30$             53.67% 21,091.41$             (271,487.86)$         (67,871.97)$            (67,871.97)$                      (67,871.97)$                  (67,871.97)$                    

17 Hard FILING 10 Bridgewater Nelson Pipeline FILING 10 - Infrastructure MULTIPLE MULTIPLE -$                         85,530.97$             (85,530.97)$                Multiple Multiple 62,752.50$             BWH Multiple 62,752.50$             4.94% (4,223.40)$              95.06% (81,307.56)$            61,628.10$             6,621.74$               47,457.05$                       5,031.58$                     2,517.74$                       

17 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE 6,302.45$               -$                         6,302.45$                   MULTIPLE MULTIPLE 2,704.45$               TM MULTIPLE 2,704.45$               0.00% -$                         100.00% 6,302.45$               2,704.45$               676.11$                   676.11$                             676.11$                         676.11$                          

17 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 93,910.90$             4,695.55$               89,215.36$                 Multiple Multiple 89,215.36$             TP Multiple 89,215.36$             0.00% -$                         100.00% 89,215.36$             89,215.36$             89,215.36$             -$                                   -$                               -$                                 

17 Hard FILING 10 Bridgewater ProSystems Filing 10 Streetlights 1 09/26/22 56,962.20$             2,848.11$               54,114.09$                 31537 11/25/22 54,114.09$             BWH 12/09/22 54,114.09$             0.00% -$                         100.00% 54,114.09$             54,114.09$             54,114.09$             -$                                   -$                               -$                                 

22 Hard FILING 10 Bridgewater Page Specialty Filing 10 Mailboxes 1 05/31/23 7,653.00$               -$                         7,653.00$                   Vendor Stmt 05/25/23 7,653.00$               BWH 05/25/23 7,653.00$               0.00% -$                         100.00% 7,653.00$               7,653.00$               7,653.00$               -$                                   -$                               -$                                 

22 Hard FILING 10 Bridgewater ProSystems Filing 10 Streetlights 2 06/13/23 147,881.80$           7,394.09$               140,487.71$               1181 08/10/23 140,487.71$           BWH 08/10/23 140,487.71$          0.00% -$                         0.00% 140,487.71$           140,487.71$           140,487.71$           -$                                   -$                               -$                                 

17 Hard FILING 10 Bridgewater Rocky Mountain Group Construction Materials Compaction Testing 182538-3 10/31/21 20,030.00$             -$                         20,030.00$                 CC 12/07/21 20,030.00$             BWH 12/07/21 20,030.00$             15.00% 3,004.50$               85.00% 17,025.50$             17,025.50$             4,256.38$               4,256.38$                          4,256.38$                     4,256.38$                       

17 Hard FILING 10 Bridgewater Rocky Mountain Group Construction Materials Compaction Testing 182538-4 11/30/21 16,665.63$             -$                         16,665.63$                 CC 12/22/21 16,665.63$             BWH 12/22/21 16,665.63$             15.00% 2,499.84$               85.00% 14,165.79$             14,165.79$             3,541.45$               3,541.45$                          3,541.45$                     3,541.45$                       

17 Hard FILING 10 Bridgewater Rocky Mountain Group Construction Materials Compaction Testing 182538-5 12/31/21 8,817.50$               -$                         8,817.50$                   CC 01/20/22 8,817.50$               BWH 01/20/22 8,817.50$               15.00% 1,322.63$               85.00% 7,494.88$               7,494.88$               1,873.72$               1,873.72$                          1,873.72$                     1,873.72$                       

17 Hard FILING 10 Bridgewater Signage and Striping Signage and Striping - Aurora Higlands Filing 10 4262 11/21/22 9,680.00$               -$                         9,680.00$                   31805 01/25/23 9,680.00$               BWH 01/25/23 9,680.00$               0.00% -$                         100.00% 9,680.00$               9,680.00$               9,680.00$               -$                                   -$                               -$                                 

17 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 11,245.60$             1,124.56$               10,121.04$                 Multiple Multiple 6,687.90$               BWH 02/20/23 6,687.90$               46.33% 4,688.72$               53.67% 5,432.32$               9,315.03$               2,328.76$               2,328.76$                          2,328.76$                     2,328.76$                       

18 Soft FILING 17 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 142512 03/02/23 6,400.00$               -$                         6,400.00$                   623710 03/23/23 6,400.00$               CENTURY 03/23/23 6,400.00$               61.19% 3,916.38$               38.81% 2,483.62$               2,483.62$               620.91$                   620.91$                             620.91$                         620.91$                          

18 Soft FILING 04 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 3,437.50$               -$                         3,437.50$                   Vendor Stmt Multiple 179,332.00$           Pulte Multiple -$                         46.99% 1,615.38$               53.01% 1,822.12$               2,915.39$               728.85$                   728.85$                             728.85$                         728.85$                          

18 Soft FILING 05 Pulte Contour Services TAH Filing 8 MULTIPLE MULTIPLE 3,000.00$               -$                         3,000.00$                   Vendor Stmt Multiple 77,559.00$             Pulte Multiple -$                         45.57% 1,367.23$               54.43% 1,632.77$               2,177.03$               544.26$                   544.26$                             544.26$                         544.26$                          

18 Soft FILING 08 Pulte Contour Services TAH F4, F5, F8, and F13 MULTIPLE MULTIPLE 6,627.00$               -$                         6,627.00$                   Vendor Stmt Multiple 6,627.00$               Pulte Multiple -$                         59.78% 3,961.91$               40.22% 2,665.09$               3,553.45$               888.36$                   888.36$                             888.36$                         888.36$                          

18 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 - - 9,120.00$               -$                         9,120.00$                   44951 Multiple 31,776.00$             BWH Multiple 31,776.00$             46.33% 4,224.97$               53.67% 4,895.03$               11,421.73$             2,855.43$               2,855.43$                          2,855.43$                     2,855.43$                       

18 Hard FILING 17 CENTURY CTL Thompson Soils and Foundations Investigation - Lots 656132 02/28/23 5,120.00$               -$                         5,120.00$                   6181635 03/09/23 5,120.00$               CENTURY 03/14/23 5,120.00$               100.00% 5,120.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

18 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 26,458.20$             2,645.82$               23,812.38$                 Multiple Multiple -$                         BWH Vendor Stmt -$                         46.33% 11,031.43$             53.67% 12,780.95$             2,315.46$               578.87$                   578.87$                             578.87$                         578.87$                          

18 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         #DIV/0! (117.43)$                 #DIV/0! 117.43$                   -$                         -$                         -$                                   -$                               -$                                 

18 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 10,125.00$             Pulte Vendor Stmt 10,125.00$             #DIV/0! (260.90)$                 #DIV/0! 260.90$                   5,510.61$               1,377.65$               1,377.65$                          1,377.65$                     1,377.65$                       

18 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 10,088.25$             1,008.83$               9,079.42$                   Vendor Stmt Multiple 781.20$                   Pulte Vendor Stmt 781.20$                  59.78% 5,428.08$               40.22% 3,651.35$               314.16$                   78.54$                     78.54$                               78.54$                           78.54$                             

19 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE 8,956.00$               -$                         8,956.00$                   MULTIPLE MULTIPLE 7,134.00$               TM MULTIPLE 7,134.00$               0.00% -$                         100.00% 8,956.00$               7,134.00$               1,783.50$               1,783.50$                          1,783.50$                     1,783.50$                       

19 Hard FILING 16 TriPointe AG Wassenaar 213279F - Filing 16 - 35th Avenue and Sunset Street INV003983 02/24/23 325.00$                   -$                         325.00$                       6489297 03/30/23 325.00$                   TP 03/30/23 325.00$                  0.00% -$                         100.00% 325.00$                   325.00$                   325.00$                   -$                                   -$                               -$                                 

19 Hard FILING 16 TriPointe AG Wassenaar 220813MAS 220814-221086 TAH FILING 16 Soil & Foundation Study 357771 10/18/21 9,810.00$               -$                         9,810.00$                   6421458 03/01/23 9,810.00$               TP 03/01/23 9,810.00$               100.00% 9,810.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

19 Soft FILING 15 TM Enertia Consulting Group Addendum 1: TAH PA 52.2 CO, PO#10 - Construction Administration 259-22 12/01/22 2,448.00$               -$                         2,448.00$                   Vendor Stmt 03/06/23 2,448.00$               03/06/23 2,448.00$               57.04% 1,396.43$               42.96% 1,051.57$               1,051.57$               262.89$                   262.89$                             262.89$                         262.89$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 21967 02/14/23 5,983.38$               -$                         5,983.38$                   60000-00044165 03/27/23 5,983.38$               TM 03/27/23 5,983.38$               57.04% 3,413.13$               42.96% 2,570.25$               2,570.25$               642.56$                   642.56$                             642.56$                         642.56$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 22002 02/17/23 2,185.00$               -$                         2,185.00$                   60000-00044231 04/03/23 2,185.00$               TM 04/03/23 2,185.00$               57.04% 1,246.40$               42.96% 938.60$                   938.60$                   234.65$                   234.65$                             234.65$                         234.65$                          

19 Hard FILING 15 TM AG Wassenaar 206125OX - Aurora Highlands PA 52.2 INV001229 11/30/22 3,480.00$               -$                         3,480.00$                   Vendor Stmt 03/06/23 3,480.00$               TM 03/06/23 3,480.00$               57.04% 1,985.12$               42.96% 1,494.88$               1,494.88$               373.72$                   373.72$                             373.72$                         373.72$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 22011 02/17/23 1,617.25$               -$                         1,617.25$                   60000-00044001 03/06/23 1,617.25$               TM 03/06/23 1,617.25$               57.04% 922.54$                   42.96% 694.71$                   694.71$                   173.68$                   173.68$                             173.68$                         173.68$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 22115 02/28/23 400.22$                   -$                         400.22$                       60000-00044165 03/27/23 400.22$                   TM 03/27/23 400.22$                  57.04% 228.30$                   42.96% 171.92$                   171.92$                   42.98$                     42.98$                               42.98$                           42.98$                             

19 Hard FILING 15 TM Blue Tec General Erosion Control 22323 03/16/23 2,091.15$               -$                         2,091.15$                   60000-00044231 04/03/23 2,091.15$               TM 04/03/23 2,091.15$               57.04% 1,192.87$               42.96% 898.28$                   898.28$                   224.57$                   224.57$                             224.57$                         224.57$                          

19 Hard FILING 15 TM Blue Tec General Erosion Control 22368 03/21/23 2,199.08$               -$                         2,199.08$                   60000-00044231 04/03/23 2,199.08$               TM 04/03/23 2,199.08$               57.04% 1,254.43$               42.96% 944.65$                   944.65$                   236.16$                   236.16$                             236.16$                         236.16$                          

19 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 1,014.90$               101.49$                   913.41$                       Vendor Stmt Multiple 913.41$                   Pulte Multiple 913.41$                  #DIV/0! -$                         #DIV/0! 913.41$                   913.41$                   456.71$                   -$                                   -$                               456.71$                          

19 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 3,761.10$               376.11$                   3,384.99$                   Vendor Stmt Multiple 5,672.79$               Pulte Multiple 5,672.79$               0.00% -$                         100.00% 3,384.99$               5,672.79$               2,836.40$               -$                                   -$                               2,836.40$                       

19 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 8,310.96$               831.10$                   7,479.86$                   Vendor Stmt Multiple 4,274.21$               Pulte Multiple 4,274.21$               0.00% -$                         100.00% 7,479.86$               4,274.21$               2,137.10$               -$                                   -$                               2,137.10$                       

19 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 147847 03/01/23 625.00$                   -$                         625.00$                       6452436 03/13/23 625.00$                   TP 03/13/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

19 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 148589 03/01/23 95.00$                     -$                         95.00$                         6474035 03/24/23 95.00$                     TP 03/24/23 95.00$                    63.34% 60.18$                     36.66% 34.82$                     34.82$                     8.71$                       8.71$                                 8.71$                             8.71$                               

19 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 149244 04/01/23 625.00$                   -$                         625.00$                       6514327 04/06/23 625.00$                   TP 04/06/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

19 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-21 04/20/23 3,040.00$               -$                         3,040.00$                   45007 12/30/86 44,951.00$             BWH Multiple 44,951.00$             46.33% 1,408.32$               53.67% 1,631.68$               4,895.03$               1,223.76$               1,223.76$                          1,223.76$                     1,223.76$                       

19 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing MULTIPLE MULTIPLE 721.00$                   -$                         721.00$                       Multiple Multiple 721.00$                   CENTURY 09/09/22 721.00$                  61.19% 441.20$                   38.81% 279.80$                   279.80$                   69.95$                     69.95$                               69.95$                           69.95$                             

19 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA MULTIPLE MULTIPLE 3,483.00$               -$                         3,483.00$                   Multiple Multiple 3,483.00$               TM 01/00/00 3,483.00$               57.04% 1,986.83$               42.96% 1,496.17$               1,496.17$               374.04$                   374.04$                             374.04$                         374.04$                          

19 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 354333 07/29/22 38,660.00$             -$                         38,660.00$                 Vendor Stmt 03/06/23 38,660.00$             TM 03/06/23 38,660.00$             50.29% 19,442.08$             49.71% 19,217.92$             19,217.92$             4,804.48$               4,804.48$                          4,804.48$                     4,804.48$                       

19 Soft FILING 17 CENTURY ERO Resources 21-166 CC Aurora Highlands PA70 Phase 1 ESA 100763 11/14/22 1,600.00$               -$                         1,600.00$                   630765 04/20/23 1,600.00$               CENTURY 04/26/23 1,600.00$               61.19% 979.09$                   38.81% 620.91$                   620.91$                   155.23$                   155.23$                             155.23$                         155.23$                          

19 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 2,451.37$               -$                         2,451.37$                   Vendor Stmt 01/00/00 -$                         Pulte 05/03/22 260,754.99$          56.63% 1,388.23$               43.37% 1,063.14$               872.98$                   218.24$                   218.24$                             218.24$                         218.24$                          

19 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 9,200.96$               -$                         9,200.96$                   Vendor Stmt 01/00/00 -$                         Pulte 05/03/22 260,754.99$          56.63% 5,210.58$               43.37% 3,990.38$               3,276.63$               819.16$                   819.16$                             819.16$                         819.16$                          

19 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 22,303.59$             -$                         22,303.59$                 Vendor Stmt 01/00/00 -$                         Pulte 05/03/22 260,754.99$          56.63% 12,630.71$             43.37% 9,672.87$               7,942.72$               1,985.68$               1,985.68$                          1,985.68$                     1,985.68$                       

19 Hard FILING 13 Pulte Fiore and Sons, Inc. TAH: Fillings 4, 5, 8, 13 Earthwork MULTIPLE MULTIPLE 1,268.72$               -$                         1,268.72$                   Vendor Stmt 01/00/00 -$                         Pulte 05/03/22 260,754.99$          56.63% 718.49$                   43.37% 550.23$                   451.81$                   112.95$                   112.95$                             112.95$                         112.95$                          

19 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13060 02/27/23 460.00$                   -$                         460.00$                       6440427 03/07/23 460.00$                   TP 03/07/23 460.00$                  57.04% 262.40$                   42.96% 197.60$                   197.60$                   49.40$                     49.40$                               49.40$                           49.40$                             

19 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13205 03/15/23 345.00$                   -$                         345.00$                       6466292 03/21/23 460.00$                   TP 03/21/23 460.00$                  57.04% 196.80$                   42.96% 148.20$                   197.60$                   49.40$                     49.40$                               49.40$                           49.40$                             

19 Soft FILING 16 TriPointe Kimley Horn Dry Utility Coordination 23986489 01/31/23 6,040.00$               -$                         6,040.00$                   6472109 03/23/23 6,040.00$               TP 03/23/23 6,040.00$               100.00% 6,040.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

19 Hard FILING 16 TriPointe MAC Electric and Lighting TAH Filing 16 Phase 1 and 2 Street Lighting 20230108 03/07/23 67,220.90$             -$                         67,220.90$                 6553140 04/26/23 67,220.90$             TP 04/26/23 67,220.90$             0.00% -$                         100.00% 67,220.90$             67,220.90$             67,220.90$             -$                                   -$                               -$                                 

19 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 353116 06/30/22 7,690.00$               -$                         7,690.00$                   Vendor Stmt 03/06/23 7,690.00$               TM 03/06/23 7,690.00$               48.99% 3,767.49$               51.01% 3,922.51$               3,922.51$               980.63$                   980.63$                             980.63$                         980.63$                          
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19 Hard FILING 15 TM AG Wassenaar 206125F  -Aurora Highlands PA 52.2 Aurora, CO INV003111 01/30/23 7,705.00$               -$                         7,705.00$                   ET054097 03/06/23 7,705.00$               TM 03/06/23 7,705.00$               44.98% 3,465.40$               55.02% 4,239.60$               4,239.60$               1,059.90$               1,059.90$                          1,059.90$                     1,059.90$                       

19 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 8,410.21$               -$                         8,410.21$                   Multiple Multiple 7,121.90$               TM Multiple 7,121.90$               28.65% 2,409.79$               71.35% 6,000.42$               11,498.92$             4,905.05$               5,923.75$                          335.06$                         335.06$                          

19 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 Pay App 14 03/23/23 111,765.00$           3,968.24$               107,796.75$               6472239 03/23/23 106,176.75$           TP 03/23/23 106,176.75$          18.22% 19,645.11$             81.78% 88,151.64$             86,531.64$             76,762.60$             3,256.35$                          3,256.35$                     3,256.35$                       

19 Hard FILING 16 TriPointe New West Paving Paving - Filing 16 MULTIPLE MULTIPLE 219,016.25$           -$                         219,016.25$               Multiple Multiple 219,016.25$           TP Multiple 219,016.25$          0.00% -$                         0.00% 219,016.25$           219,016.25$           219,016.25$           -$                                   -$                               -$                                 

19 Soft FILING 16 TriPointe Norris Design 0455-01-2562 Plat and CSP 01-78910 01/31/23 406.50$                   -$                         406.50$                       5102272 03/23/23 406.50$                   TP 01/00/00 406.50$                  0.00% -$                         100.00% 406.50$                   406.50$                   203.25$                   -$                                   -$                               203.25$                          

19 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 36787 10/31/22 33,130.90$             -$                         33,130.90$                 6472109 03/23/23 33,130.90$             TP 03/23/23 33,130.90$             61.19% 20,273.91$             38.81% 12,856.99$             12,856.99$             3,214.25$               3,214.25$                          3,214.25$                     3,214.25$                       

19 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 37491 01/31/23 1,845.30$               -$                         1,845.30$                   6421458 03/01/23 1,845.30$               TP 03/01/23 1,845.30$               61.19% 1,129.20$               38.81% 716.10$                   716.10$                   179.02$                   179.02$                             179.02$                         179.02$                          

19 Hard FILING 16 TriPointe R&S Retaining Walls Retaining Walls at Phase 3 34435 03/15/23 49,887.00$             -$                         49,887.00$                 6489419 03/30/23 49,887.00$             TP 03/30/23 49,887.00$             100.00% 49,887.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

19 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 23,844.35$             2,384.44$               21,459.92$                 Multiple Multiple 44,977.00$             BWH 04/23/23 44,977.00$             46.33% 9,941.61$               53.67% 11,518.30$             12,780.95$             3,195.24$               3,195.24$                          3,195.24$                     3,195.24$                       

19 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         #DIV/0! -$                         #DIV/0! -$                         -$                         -$                         -$                                   -$                               -$                                 

19 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 4,422.75$               442.28$                   3,980.48$                   Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 2,379.70$               40.22% 1,600.77$               -$                         -$                         -$                                   -$                               -$                                 

19 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE -$                         -$                         -$                             Vendor Stmt Multiple 2,980.80$               Pulte Vendor Stmt 2,980.80$               #DIV/0! -$                         #DIV/0! -$                         1,198.75$               299.69$                   299.69$                             299.69$                         299.69$                          

19 Soft FILING 16 TriPointe TraceAir Drone Flights Over Site 6487 01/31/23 750.00$                   -$                         750.00$                       6472109 03/23/23 750.00$                   TP 03/23/23 750.00$                  61.19% 458.95$                   38.81% 291.05$                   291.05$                   291.05$                   -$                                   -$                               -$                                 

20 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 138.99$                   -$                         138.99$                       Vendor Stmt Multiple 404.92$                   Pulte Multiple 404.92$                  69.96% 97.24$                     30.04% 41.76$                     132.16$                   40.87$                     25.21$                               25.21$                           40.87$                             

20 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 521.70$                   -$                         521.70$                       Vendor Stmt Multiple 1,519.84$               Pulte Multiple 1,519.84$               69.96% 364.97$                   30.04% 156.72$                   496.05$                   153.40$                   94.63$                               94.63$                           153.40$                          

20 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 1,264.62$               -$                         1,264.62$                   Vendor Stmt Multiple 3,684.17$               Pulte Multiple 3,684.17$               69.96% 884.71$                   30.04% 379.91$                   1,202.46$               371.85$                   229.38$                             229.38$                         371.85$                          
20 Soft FILING 10 Bridgewater Aztec Consultants 171521-01 Aurora Highlands Filing 10 MULTIPLE MULTIPLE 27,562.58$             -$                         27,562.58$                 Multiple Multiple 8,154.00$               BWH 04/28/22 8,154.00$               71.34% 19,663.96$             28.66% 7,898.63$               7,372.05$               1,843.01$               1,843.01$                          1,843.01$                     1,843.01$                       
20 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 71.94$                     -$                         71.94$                         Vendor Stmt Multiple 209.57$                   Pulte Multiple 209.57$                  69.96% 50.33$                     30.04% 21.61$                     68.40$                     21.15$                     13.05$                               13.05$                           21.15$                             
20 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing inv005274 03/31/23 16,900.00$             -$                         16,900.00$                 ET54942 05/08/23 16,900.00$             TM 05/28/23 16,900.00$             57.04% 9,640.37$               42.96% 7,259.63$               7,259.63$               1,814.91$               1,814.91$                          1,814.91$                     1,814.91$                       

20 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 1,194.00$               119.40$                   1,074.60$                   Vendor Stmt Multiple 537.30$                   Pulte Multiple 537.30$                  #DIV/0! -$                         #DIV/0! 1,074.60$               537.30$                   268.65$                   -$                                   -$                               268.65$                          

20 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 1,393.00$               139.30$                   1,253.70$                   Vendor Stmt Multiple 2,507.40$               Pulte Multiple 2,507.40$               0.00% -$                         100.00% 1,253.70$               2,507.40$               1,253.70$               -$                                   -$                               1,253.70$                       

20 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 2,374.56$               237.46$                   2,137.10$                   Vendor Stmt Multiple 3,205.66$               Pulte Multiple 3,205.66$               0.00% -$                         100.00% 2,137.10$               3,205.66$               1,602.83$               -$                                   -$                               1,602.83$                       

20 Soft FILING 04 Pulte Contour Services TAH F4, F5, F8, and F13 MULTIPLE MULTIPLE 2,949.17$               -$                         2,949.17$                   Vendor Stmt Multiple 2,949.17$               Pulte Multiple -$                         51.67% 1,523.76$               48.33% 1,425.40$               1,425.40$               356.35$                   356.35$                             356.35$                         356.35$                          

20 Soft FILING 05 Pulte Contour Services TAH F4, F5, F8, and F13 MULTIPLE MULTIPLE 4,636.67$               -$                         4,636.67$                   Vendor Stmt Multiple 4,636.67$               Pulte Multiple -$                         49.66% 2,302.58$               50.34% 2,334.09$               2,334.09$               583.52$                   583.52$                             583.52$                         583.52$                          

20 Soft FILING 08 Pulte Contour Services TAH F4, F5, F8, and F13 MULTIPLE MULTIPLE 1,427.67$               -$                         1,427.67$                   Vendor Stmt Multiple 1,427.67$               Pulte Multiple -$                         36.86% 526.20$                   63.14% 901.47$                   901.47$                   225.37$                   225.37$                             225.37$                         225.37$                          

20 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 1106-22 05/25/23 3,040.00$               -$                         3,040.00$                   Vendor Statement 05/20/23 3,040.00$               BWH 05/20/23 3,040.00$               46.33% 1,408.32$               53.67% 1,631.68$               1,631.68$               407.92$                   407.92$                             407.92$                         407.92$                          

20 Hard FILING 04 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving NA NA -$                         -$                         -$                             Vendor Stmt Multiple 184,672.09$           Pulte Multiple 184,672.09$          0.00% -$                         100.00% -$                         15,437.34$             15,437.34$             -$                                   -$                               -$                                 

20 Hard FILING 05 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving NA NA -$                         -$                         -$                             Vendor Stmt Multiple -$                         Pulte Multiple -$                         0.00% -$                         100.00% -$                         39,292.50$             39,292.50$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Martin Marietta TAH: Fillings 4, 5, 8, 13 Paving NA NA -$                         (3,347.02)$              3,347.02$                   Vendor Stmt Multiple 3,347.02$               Pulte Multiple 3,347.02$               0.00% -$                         100.00% 3,347.02$               130,079.02$           130,079.02$           -$                                   -$                               -$                                 

20 Hard FILING 04 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         1,382.15$               (1,382.15)$                  Vendor Stmt Multiple 157,178.10$           Pulte Vendor Stmt (1,382.15)$              100.00% (1,689.53)$              0.00% 307.38$                   307.38$                   (41.47)$                   128.35$                             -$                               220.50$                          

20 Hard FILING 05 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE -$                         44.50$                     (44.50)$                        Vendor Stmt Multiple 157,179.10$           Pulte Vendor Stmt (44.50)$                   100.00% (1,022.67)$              0.00% 978.17$                   978.17$                   665.42$                   312.75$                             -$                               -$                                 

20 Hard FILING 08 Pulte Nelson Pipeline TAH: Filings 4, 5, 8, 13 - Infrastructure MULTIPLE MULTIPLE 19,230.00$             (112,907.15)$         132,137.15$               Vendor Stmt Multiple 157,180.10$           Pulte Vendor Stmt 112,907.15$          100.00% 35,634.89$             0.00% 96,502.26$             96,502.26$             24,911.43$             46,262.76$                       24,390.31$                   937.76$                          

20 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 144376 04/05/23 20,446.13$             -$                         20,446.13$                 ET054943 05/08/23 20,446.13$             TM 05/08/23 20,446.13$             25.90% 5,294.88$               74.10% 15,151.25$             13,383.25$             11,792.05$             1,591.20$                          -$                               -$                                 

20 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE -$                         -$                         -$                             MULTIPLE MULTIPLE 5,420.00$               TM MULTIPLE 5,420.00$               0.00% -$                         100.00% -$                         5,420.00$               1,355.00$               1,355.00$                          1,355.00$                     1,355.00$                       

20 Hard FILING 08 Pulte Precise Striping TAH Pulte Homes - Filings 4, 5, 8, & 13 - Paving MULTIPLE MULTIPLE -$                         -$                         9,525.00$                   Vendor Stmt 05/31/23 9,525.00$               Pulte Vendor Stmt 9,525.00$               0.00% -$                         100.00% -$                         9,525.00$               9,525.00$               -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Precise Striping Biloxi Ct and Dusquesne Ct Street Name Signs 9423 05/16/23 1,650.00$               -$                         1,650.00$                   -$                         0.00% -$                         100.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

20 Hard FILING 04 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         (5,591.00)$              5,591.00$                   Vendor Stmt MULTIPLE 5,591.00$               Pulte 10/26/22 5,591.00$               0.00% -$                         100.00% 5,591.00$               5,591.00$               5,591.00$               -$                                   -$                               -$                                 

20 Hard FILING 05 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         (16,115.00)$            16,115.00$                 Vendor Stmt MULTIPLE 16,115.00$             Pulte 10/26/22 16,115.00$             0.00% -$                         100.00% 16,115.00$             16,115.00$             16,115.00$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Pro Systems TAH Filing Nos. 4, 5, and 8 - Street Lighting MULTIPLE MULTIPLE -$                         (47,734.50)$            47,734.50$                 Vendor Stmt MULTIPLE 47,734.50$             Pulte 10/26/22 47,734.50$             0.00% -$                         100.00% 47,734.50$             23,867.25$             23,867.25$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 16,137.50$             1,613.75$               14,523.75$                 Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 8,682.94$               40.22% 5,840.81$               -$                         -$                         -$                                   -$                               -$                                 

20 Hard FILING 05 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 1,003.80$               (23,614.51)$            23,614.51$                 Vendor Stmt Multiple 23,614.51$             Pulte Multiple 23,614.51$             0.00% -$                         100.00% 23,614.51$             23,614.51$             23,614.51$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 3,660.20$               (56,012.80)$            59,673.00$                 Vendor Stmt Multiple 59,673.00$             Pulte Multiple 59,673.00$             0.00% -$                         100.00% 59,673.00$             56,012.80$             56,012.80$             -$                                   -$                               -$                                 

20 Hard FILING 08 Pulte Three Sons Construction TAH: Fillings 4, 5, 8, 13 Paving - C&G and Sidewalks MULTIPLE MULTIPLE 20.00$                     (107,724.59)$         107,724.59$               Vendor Stmt Multiple 107,724.59$           Pulte Multiple 107,724.59$          0.00% -$                         0.00% 107,724.59$           107,724.59$           107,724.59$           -$                                   -$                               -$                                 

21 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Geotechnical Site Development Study INV005609 04/30/23 10,565.00$             -$                         10,565.00$                 6610305 05/18/23 10,565.00$             TP 05/18/23 10,565.00$             13.49% 1,425.73$               86.51% 9,139.27$               9,139.27$               9,139.27$               -$                                   -$                               -$                                 

21 Hard FILING 16 TriPointe AG Wassenaar 213279 TAH FILING 16 Geotechnical Site Development Study INV007937 05/31/23 6,095.00$               -$                         6,095.00$                   6706950 06/28/23 6,095.00$               TP 06/28/23 6,095.00$               21.69% 1,321.70$               78.31% 4,773.30$               4,773.30$               4,773.30$               -$                                   -$                               -$                                 

21 Hard FILING 14 RAH Alpine Civil Construction Aurora Highlands CSP-3 MULTIPLE MULTIPLE 1,042,142.18$       104,214.22$           937,927.96$               Multiple Multiple 937,927.96$           RAH Multiple 937,927.96$          0.00% -$                         100.00% 937,927.96$           937,927.96$           934,957.96$           -$                                   -$                               2,970.00$                       

21 Soft FILING 04 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 37.58$                     -$                         37.58$                         Vendor Stmt Multiple 138.99$                   Pulte Multiple 138.99$                  0.00% -$                         100.00% 37.58$                     41.76$                     -$                         -$                                   -$                               41.76$                             

21 Soft FILING 05 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 141.05$                   -$                         141.05$                       Vendor Stmt Multiple 521.70$                   Pulte Multiple 521.70$                  0.00% -$                         100.00% 141.05$                   156.72$                   -$                         -$                                   -$                               156.72$                          

21 Soft FILING 08 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 341.92$                   -$                         341.92$                       Vendor Stmt Multiple 1,264.62$               Pulte Multiple 1,264.62$               0.00% -$                         100.00% 341.92$                   379.91$                   -$                         -$                                   -$                               379.91$                          

21 Soft FILING 13 Pulte Aztec Consultants 164721-02 Aurora Highlands Filing 4-13 MULTIPLE MULTIPLE 19.45$                     -$                         19.45$                         Vendor Stmt Multiple 71.94$                     Pulte Multiple 71.94$                    0.00% -$                         100.00% 19.45$                     21.61$                     -$                         -$                                   -$                               21.61$                             

21 Soft FILING 14 RAH Aztec Consultants 21421-52 Aurora Highlands Filing 14 Const. Services MULTIPLE Multiple 26,526.38$             -$                         26,526.38$                 Multiple Multiple 54,284.92$             RAH Multiple 54,284.92$             46.37% 12,300.80$             53.63% 14,225.58$             20,618.70$             8,886.05$               3,950.55$                          6,457.55$                     1,324.55$                       

21 Soft FILING 16 TriPointe Aztec Consultants 83921-11 TAH Filing 16 MULTIPLE MULTIPLE 17,187.84$             -$                         17,187.84$                 Multiple Multiple 17,187.84$             TP Multiple 17,187.84$             100.00% 10,217.79$             0.00% 6,970.05$               6,970.05$               4,970.00$               630.05$                             1,370.00$                     -$                                 

21 Soft FILING 14 RAH B & J Surveying Updated Lot Matrix 366676 04/03/23 11,736.00$             -$                         11,736.00$                 65775 04/11/23 11,736.00$             RAH 04/11/23 11,736.00$             100.00% 11,736.00$             0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Soft FILING 16 TriPointe City of Aurora Stormwater Quality Discharge Permit Fee > 5 acres 646503 06/28/21 63,910.00$             -$                         63,910.00$                 4781820 09/13/21 63,910.00$             TP 09/13/21 63,910.00$             15.00% 9,586.50$               85.00% 54,323.50$             54,323.50$             13,580.88$             13,580.88$                       13,580.88$                   13,580.88$                     

21 Soft FILING 17 CENTURY City of Aurora Storm Drain Development Fee 709783 03/28/22 30,534.57$             -$                         30,534.57$                 642415 06/05/23 30,534.57$             CENTURY 06/14/23 30,534.57$             0.00% -$                         100.00% 30,534.57$             30,534.57$             30,534.57$             -$                                   -$                               -$                                 

21 Soft FILING 17 CENTURY City of Aurora Residential, Road, Linear and Vertical Construction Fiscal Security 717370 06/20/23 29,832.00$             -$                         29,832.00$                 648721 06/22/23 29,832.00$             CENTURY 07/01/23 29,832.00$             61.19% 18,255.21$             38.81% 11,576.79$             11,576.79$             2,894.20$               2,894.20$                          2,894.20$                     2,894.20$                       

21 Soft FILING 14 RAH City of Aurora TAH Filing 14 Tap Fee 717611 06/21/23 3,646.00$               -$                         3,646.00$                   1157142 06/23/23 3,646.00$               RAH 07/05/23 3,646.00$               0.00% -$                         100.00% 3,646.00$               3,646.00$               -$                         3,646.00$                          -$                               -$                                 

21 Soft FILING 14 RAH City of Aurora TAH Filing 14 Water Service (Meter Pit to Unit) 711357 04/26/23 9,450.00$               -$                         9,450.00$                   1155622 04/27/23 9,450.00$               RAH 05/09/23 9,450.00$               100.00% 9,450.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 150721 05/01/23 625.00$                   -$                         625.00$                       6583810 05/05/23 625.00$                   TP 05/05/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

21 Soft FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 152168 06/01/23 625.00$                   -$                         625.00$                       6665656 06/08/23 625.00$                   TP 06/08/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

21 Hard FILING 16 TriPointe Concrete, Curb and Paving Paving - Filing 16 MULTIPLE MULTIPLE 282,168.69$           14,108.43$             268,060.26$               Multiple Multiple 268,060.26$           TP Multiple 268,060.26$          0.00% -$                         100.00% 268,060.26$           268,060.26$           268,060.26$           -$                                   -$                               -$                                 

21 Hard FILING 17 CENTURY CTL Thompson Soils and Foundation Investigation - Lots 662698 04/30/23 4,480.00$               -$                         4,480.00$                   634628 05/04/23 4,480.00$               CENTURY 05/10/23 4,480.00$               100.00% 4,480.00$               0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Soft FILING 16 TriPointe First American Title Insurance CompanyMisc Title Processing Fee 9768-5509111699 06/08/23 233.00$                   -$                         233.00$                       6674701 06/13/23 233.00$                   TP 06/13/23 233.00$                  100.00% 233.00$                   0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13535 05/05/23 345.00$                   -$                         345.00$                       6604316 05/16/23 345.00$                   TP 05/16/23 345.00$                  63.34% 218.54$                   36.66% 126.46$                   126.46$                   31.62$                     31.62$                               31.62$                           31.62$                             

21 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13760 06/07/23 345.00$                   -$                         345.00$                       6667452 06/09/23 345.00$                   TP 06/09/23 345.00$                  63.34% 218.54$                   36.66% 126.46$                   126.46$                   31.62$                     31.62$                               31.62$                           31.62$                             

21 Soft FILING 14 RAH Liberty Infrastructure LLC THE AURORA HIGHLANDS - FILING 14 - 22105 MULTIPLE MULTIPLE 1,522,258.09$       114,001.91$           1,408,256.18$            Multiple Multiple 1,649,575.80$       RAH Multiple 1,649,575.80$       4.06% 57,200.43$             95.94% 1,351,055.76$       1,572,323.61$       751,227.75$           636,114.51$                     164,441.13$                 20,540.22$                     

21 Hard FILING 16 TriPointe Nelson Pipeline Infrastructure - Filing 16 Pay App 19 04/20/23 510,569.00$           23,851.45$             486,717.55$               6709391 06/28/23 485,040.55$           TP 06/28/23 485,040.55$          0.00% -$                         100.00% 486,717.55$           485,040.55$           374,630.13$           36,803.48$                       36,803.48$                   36,803.48$                     

21 Hard FILING 16 TriPointe Pase Erosion Control 38133 04/30/23 11,230.90$             -$                         11,230.90$                 6610305 05/18/23 11,230.90$             TP 05/18/23 11,230.90$             63.34% 7,114.06$               36.66% 4,116.84$               4,116.84$               1,029.21$               1,029.21$                          1,029.21$                     1,029.21$                       

21 Hard FILING 16 TriPointe Pase Erosion Control 38503 05/31/23 4,404.80$               -$                         4,404.80$                   6706950 06/28/23 4,404.80$               TP 06/28/23 4,404.80$               63.34% 2,790.16$               36.66% 1,614.64$               1,614.64$               403.66$                   403.66$                             403.66$                         403.66$                          

21 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 24,381.75$             2,438.18$               21,943.58$                 Multiple Multiple 38,212.97$             BWH 06/20/23 38,212.97$             46.33% 10,165.68$             53.67% 11,777.90$             20,510.26$             5,127.56$               5,127.56$                          5,127.56$                     5,127.56$                       

21 Hard FILING 14 RAH Xcel Energy TAH Filing 14 Ph 3 Electric CR-13260834 03/07/23 434,875.05$           -$                         434,875.05$               1154662 03/27/03 434,875.05$           RAH 04/04/23 434,875.05$          100.00% 434,875.05$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

21 Hard FILING 16 TriPointe Xcel Energy On-Site Distribution Extension 13495313 05/08/23 141,442.67$           -$                         141,442.67$               6588549 05/08/23 141,442.67$           TP 05/08/23 141,442.67$          100.00% 141,442.67$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

22 Soft FILING 17 CENTURY Aztec Consultants 65322-10 TAH Filing No. 17 (PA-70) Construction Services - Grading 148045 06/29/23 4,260.00$               -$                         4,260.00$                   653594 07/13/23 4,260.00$               CENTURY 07/21/23 4,260.00$               61.19% 2,606.84$               38.81% 1,653.16$               1,653.16$               413.29$                   413.29$                             413.29$                         413.29$                          

22 Soft FILING 17 CENTURY Aztec Consultants 65322-06 TAH Filing No. 21 (PA-70) Phase 2 - Plat 147543 06/21/23 850.00$                   -$                         850.00$                       653594 07/13/23 850.00$                   CENTURY 07/21/23 850.00$                  61.19% 520.14$                   38.81% 329.86$                   329.86$                   82.46$                     82.46$                               82.46$                           82.46$                             

22 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing INV002572 12/30/22 25,235.00$             -$                         25,235.00$                 ET055524 06/16/23 25,235.00$             TM 06/16/23 25,235.00$             36.08% 9,104.16$               63.92% 16,130.84$             16,130.84$             4,032.71$               4,032.71$                          4,032.71$                     4,032.71$                       

22 Hard FILING 15 TM AG Wassenaar Pavement Study INV006111 04/20/23 11,500.00$             -$                         11,500.00$                 ET055623 06/26/23 11,500.00$             TM 06/26/23 11,500.00$             0.00% -$                         100.00% 11,500.00$             11,500.00$             11,500.00$             -$                                   -$                               -$                                 

22 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing INV006503 04/30/23 26,705.00$             -$                         26,705.00$                 ET055623 06/26/23 26,705.00$             TM 06/26/23 26,705.00$             26.08% 6,965.02$               73.92% 19,739.98$             19,739.98$             19,739.98$             -$                                   -$                               -$                                 

22 Hard FILING 15 TM AG Wassenaar 206125 Aurora Highlands PA 52.2 Compaction Testing INV007932 05/31/23 21,055.00$             -$                         21,055.00$                 -$                         26.08% 5,491.14$               73.92% 15,563.86$             -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 15 TM Blue Tec General Erosion Control 22452 03/28/23 2,890.88$               -$                         2,890.88$                   Vendor Stmt 05/09/23 2,890.88$               TM 05/09/23 2,890.88$               57.04% 1,649.06$               42.96% 1,241.82$               1,241.82$               310.45$                   310.45$                             310.45$                         310.45$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 22527 04/04/23 2,646.56$               -$                         2,646.56$                   Vendor Stmt 05/09/23 2,646.56$               TM 05/09/23 2,646.56$               57.04% 1,509.69$               42.96% 1,136.87$               1,136.87$               284.22$                   284.22$                             284.22$                         284.22$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 22602 04/11/23 1,060.25$               -$                         1,060.25$                   Vendor Stmt 05/09/23 1,060.25$               TM 05/09/23 1,060.25$               57.04% 604.80$                   42.96% 455.45$                   455.45$                   113.86$                   113.86$                             113.86$                         113.86$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 22682 04/18/23 3,029.13$               -$                         3,029.13$                   Vendor Stmt 05/09/23 3,029.13$               TM 05/09/23 3,029.13$               57.04% 1,727.92$               42.96% 1,301.21$               1,301.21$               325.30$                   325.30$                             325.30$                         325.30$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 22895 05/09/23 2,065.75$               -$                         2,065.75$                   45109 06/13/23 2,065.75$               TM 06/13/23 2,065.75$               57.04% 1,178.38$               42.96% 887.37$                   887.37$                   221.84$                   221.84$                             221.84$                         221.84$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23160 06/02/23 2,793.75$               -$                         2,793.75$                   45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 1,593.66$               42.96% 1,200.09$               1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23198 06/06/23 9,253.76$               -$                         9,253.76$                   45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 5,278.68$               42.96% 3,975.08$               1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23242 06/07/23 15,043.25$             -$                         15,043.25$                 45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 8,581.21$               42.96% 6,462.04$               1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23256 06/09/23 4,013.13$               -$                         4,013.13$                   45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 2,289.23$               42.96% 1,723.90$               1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23290 06/13/23 350.00$                   -$                         350.00$                       45195 06/26/23 2,793.75$               TM 06/26/23 2,793.75$               57.04% 199.65$                   42.96% 150.35$                   1,200.09$               300.02$                   300.02$                             300.02$                         300.02$                          

22 Hard FILING 15 TM Blue Tec General Erosion Control 23549 07/06/23 10,478.94$             -$                         10,478.94$                 -$                         57.04% 5,977.56$               42.96% 4,501.38$               -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 04 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 7,072.26$               707.23$                   6,365.03$                   Vendor Stmt Multiple 1,074.60$               Pulte Multiple 1,074.60$               0.00% -$                         100.00% 6,365.03$               1,074.60$               537.30$                   -$                                   -$                               537.30$                          

22 Hard FILING 05 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 26,003.91$             2,600.39$               23,403.52$                 Vendor Stmt Multiple 1,253.70$               Pulte Multiple 1,253.70$               0.00% -$                         100.00% 23,403.52$             1,253.70$               626.85$                   -$                                   -$                               626.85$                          

22 Hard FILING 08 Pulte Brightview Landscape Development TAH Landscaping Filing Nos 4, 5, 8, and 13 MULTIPLE MULTIPLE 3,561.84$               356.18$                   3,205.66$                   Vendor Stmt Multiple 2,137.10$               Pulte Multiple 2,137.10$               0.00% -$                         100.00% 3,205.66$               2,137.10$               1,068.55$               -$                                   -$                               1,068.55$                       

22 Soft FILING 21 CENTURY City of Aurora Civil Plans Review 718007 06/23/23 39,780.00$             -$                         39,780.00$                 649558 06/27/23 39,780.00$             CENTURY 07/06/23 39,780.00$             15.00% 5,967.00$               85.00% 33,813.00$             33,813.00$             8,453.25$               8,453.25$                          8,453.25$                     8,453.25$                       

22 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 153886 07/01/23 625.00$                   -$                         625.00$                       6743378 07/12/23 625.00$                   TP 07/12/23 625.00$                  63.34% 395.90$                   36.66% 229.10$                   229.10$                   57.28$                     57.28$                               57.28$                           57.28$                             

22 Hard FILING 16 TriPointe CMS Environmental Solutions TAH Filing 16 Erosion Control 154603 07/12/23 50.00$                     -$                         50.00$                         6771384 07/25/23 50.00$                     TP 07/25/23 50.00$                    63.34% 31.67$                     36.66% 18.33$                     18.33$                     4.58$                       4.58$                                 4.58$                             4.58$                               

22 Soft FILING 10 Bridgewater Contour Services TAH Filing 10 MULTIPLE MULTIPLE 12,180.00$             -$                         10,660.00$                 45066 07/24/23 12,180.00$             BWH 07/24/24 12,180.00$             46.33% 4,938.40$               53.67% 5,721.60$               6,537.44$               1,634.36$               1,634.36$                          1,634.36$                     1,634.36$                       

22 Hard FILING 17 CENTURY CTL Thompson Aurora Highlands PA70 (Filing 17) Compaction Testing MULTIPLE MULTIPLE 25,600.00$             -$                         25,600.00$                 Multiple 08/01/23 25,600.00$             CENTURY 08/01/23 25,600.00$             61.19% 15,665.50$             38.81% 9,934.50$               9,934.50$               2,483.62$               2,483.62$                          2,483.62$                     2,483.62$                       

22 Soft FILING 15 TM Enertia Consulting Group Addendum 1 - PA 52.2/Filing 15 CA MULTIPLE MULTIPLE 1,332.00$               -$                         1,332.00$                   Multiple Multiple 1,332.00$               TM 01/00/00 1,332.00$               57.04% 759.82$                   42.96% 572.18$                   572.18$                   143.04$                   143.04$                             143.04$                         143.04$                          

22 Hard FILING 16 TriPointe Fusion Sign and Striping Filing 16 Signage 210654 07/05/23 11,073.39$             -$                         11,073.39$                 6743678 07/12/23 11,073.39$             TP 07/12/23 11,073.39$             0.00% -$                         100.00% 11,073.39$             11,073.39$             11,073.39$             -$                                   -$                               -$                                 

22 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 13989 07/10/23 375.00$                   -$                         375.00$                       6758277 07/19/23 375.00$                   TP 07/19/23 375.00$                  57.04% 213.91$                   42.96% 161.09$                   161.09$                   40.27$                     40.27$                               40.27$                           40.27$                             

22 Hard FILING 16 TriPointe GRC Consulting M-F Street Sweeping 14053 07/25/23 345.00$                   -$                         345.00$                       6772319 07/25/23 345.00$                   TP 07/25/23 345.00$                  57.04% 196.80$                   42.96% 148.20$                   148.20$                   37.05$                     37.05$                               37.05$                           37.05$                             

22 Soft FILING 15 TM Aztec Consultants 33821-03 Aurora Highlands Filing 15 MULTIPLE MULTIPLE 40,168.17$             -$                         40,168.17$                 Multiple Multiple ET054943 TM Multiple 20,223.03$             33.52% 13,465.21$             66.48% 26,702.96$             23,655.96$             17,323.94$             2,582.14$                          2,758.94$                     990.94$                          

22 Soft FILING 15 TM Norris Design The Aurora Highlands Filing 15 LA & Irr CDs MULTIPLE MULTIPLE 4,056.25$               -$                         4,056.25$                   MULTIPLE MULTIPLE 3,625.00$               TM MULTIPLE 3,625.00$               0.00% -$                         100.00% 4,056.25$               3,625.00$               906.25$                   906.25$                             906.25$                         906.25$                          

22 Hard FILING 16 TriPointe Pase 22TP023 - Aurora Highlands Filing 16 Erosion Control 37608 02/28/23 33,782.20$             -$                         33,782.20$                 6756248 07/18/23 33,782.20$             TP 07/18/23 33,782.20$             61.19% 20,672.47$             38.81% 13,109.73$             13,109.73$             3,277.43$               3,277.43$                          3,277.43$                     3,277.43$                       

22 Hard FILING 16 TriPointe Xcel Energy New Electric Distribution CR-071323 07/13/23 175,802.00$           -$                         175,802.00$               6745164 07/13/23 175,802.00$           TP 07/13/23 175,802.00$          100.00% 175,802.00$           0.00% -$                         -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 10 Bridgewater SRM FILING 10 - Erosion Control MULTIPLE MULTIPLE 26,317.25$             2,631.73$               23,685.53$                 Multiple Multiple -$                         BWH 07/23/23 -$                         46.33% 10,972.66$             53.67% 12,712.86$             2,785.94$               696.48$                   696.48$                             696.48$                         696.48$                          

22 Hard FILING 04 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 1,560.00$               156.00$                   1,404.00$                   Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 839.37$                   40.22% 564.63$                   -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 05 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE 1,560.00$               156.00$                   1,404.00$                   Vendor Stmt Multiple -$                         Pulte Vendor Stmt -$                         59.78% 839.37$                   40.22% 564.63$                   -$                         -$                         -$                                   -$                               -$                                 

22 Hard FILING 08 Pulte Stormwater Risk Management TAH: Filings 4, 5, 8, 13 - Erosion Control MULTIPLE MULTIPLE (636.50)$                 (63.65)$                   (572.85)$                     Vendor Stmt Multiple 7,261.88$               Pulte Vendor Stmt 7,261.88$               59.78% (342.47)$                 40.22% (230.38)$                 2,920.41$               730.10$                   730.10$                             730.10$                         730.10$                          
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SUMMARY OF COSTS REVIEWED

VER NO TYPE FILING SOURCE VENDOR DESCRIPTION INV NO INV DATE INV AMT RET/OCIP/DISC FINAL INV AMT CHK NO PMT DATE PMT AMT PAYOR DATE CLEARED VER PMT AMT % PRI PRI AMT % PUB PUB AMT CUR VER PUB AMT STREETS WATER SANITATION PARKS & REC

TOTALS to DATE --> 75,777,303.81$     3,017,252.17$       72,714,119.60$         72,367,585.69$     72,746,496.31$     24,038,441.12$     48,720,285.91$     47,839,683.01$     23,518,895.36$     10,027,261.61$                8,870,644.13$             5,422,881.91$               

TOTALS for REVISED VERIFICATION NO --> 1 + Past Expenses 6,437,106.41$       240,243.79$           6,196,862.62$            6,196,862.62$       6,196,862.62$       700,064.67$           5,496,797.95$       5,458,527.44$       3,294,060.13$       786,297.95$                     661,077.93$                 717,091.43$                  

TOTALS for VERIFICATION NO --> 02 9,617,645.78$       725,042.18$           8,892,603.60$            8,881,925.41$       8,881,925.41$       3,829,626.84$       5,062,976.76$       5,062,976.76$       1,512,590.57$       1,128,140.59$                  1,679,167.70$             743,077.90$                  

TOTALS for VERIFICATION NO --> 03 1,664,883.73$       123,264.55$           1,541,619.18$            1,541,619.18$       1,541,619.18$       424,955.16$           1,116,664.02$       1,116,664.02$       998,351.48$           39,033.64$                       40,695.29$                   38,583.61$                     

TOTALS for VERIFICATION NO --> 04 6,862,781.35$       611,215.55$           6,251,565.80$            5,400,147.59$       5,400,147.59$       1,191,450.54$       5,060,115.26$       4,353,622.20$       2,404,419.87$       1,056,513.20$                  491,374.60$                 401,314.53$                   

TOTALS for VERIFICATION NO --> 05 2,354,880.14$       126,811.90$           2,228,068.24$            1,468,598.84$       1,468,598.84$       450,476.06$           1,777,592.19$       1,067,440.67$       898,447.66$           63,249.04$                       52,454.45$                   53,289.52$                     

TOTALS for VERIFICATION NO --> 06 8,214,776.72$       407,356.46$           7,807,420.26$            4,626,187.56$       4,626,187.56$       3,703,136.82$       4,104,283.44$       2,210,801.54$       723,104.85$           522,187.71$                     495,944.37$                 469,564.60$                  

TOTALS for VERIFICATION NO --> 07 6,921,071.09$       157,436.11$           6,763,634.99$            6,807,868.94$       6,807,868.94$       4,764,595.02$       1,999,039.97$       3,289,107.32$       715,143.06$           812,166.28$                     1,145,159.23$             616,638.76$                  

TOTALS for VERIFICATION NO --> 08 2,689,454.99$       111,543.10$           2,577,911.89$            4,167,408.92$       4,167,408.92$       1,053,703.89$       1,524,208.00$       1,382,543.55$       276,412.37$           372,667.45$                     509,088.42$                 224,375.31$                  

TOTALS for VERIFICATION NO --> 09 2,900,255.94$       76,953.11$             2,823,302.83$            3,905,231.91$       3,905,231.90$       854,309.73$           1,989,405.11$       2,027,546.09$       569,884.88$           566,646.96$                     724,890.67$                 166,123.58$                  

TOTALS for VERIFICATION NO --> 10 436,489.71$           (345,719.46)$         780,766.57$               1,171,861.84$       1,171,861.84$       327,628.58$           453,137.99$           889,952.44$           156,628.72$           371,903.07$                     315,559.53$                 45,861.12$                     

TOTALS for VERIFICATION NO --> 11 3,863,198.50$       186,375.60$           3,510,541.41$            3,939,039.24$       3,999,605.78$       907,785.58$           2,658,490.76$       3,573,417.16$       1,886,246.15$       967,061.39$                     366,536.77$                 353,572.85$                  

TOTALS for VERIFICATION NO --> 12 1,455,452.62$       59,020.58$             1,396,432.04$            1,420,562.99$       1,414,086.95$       747,628.02$           648,851.53$           741,385.45$           222,232.14$           191,822.83$                     127,379.83$                 199,950.64$                  

TOTALS for VERIFICATION NO --> 13 3,451,785.45$       114,617.79$           3,493,949.23$            2,772,144.11$       2,747,703.17$       837,146.30$           2,631,890.93$       2,069,424.24$       962,852.59$           448,518.97$                     421,886.56$                 236,166.13$                  

TOTALS for VERIFICATION NO --> 14 3,717,821.68$       168,829.41$           3,496,078.96$            3,498,779.74$       3,391,377.12$       650,189.62$           2,845,889.34$       2,579,420.04$       1,973,282.72$       79,258.10$                       86,264.50$                   440,614.73$                  

TOTALS for VERIFICATION NO --> 15 2,142,485.65$       78,860.95$             2,074,567.30$            2,568,317.86$       2,594,326.88$       268,368.38$           1,810,698.93$       2,284,840.76$       1,693,999.48$       211,418.87$                     159,500.60$                 219,921.81$                  

TOTALS for VERIFICATION NO --> 16 6,244,985.05$       172,511.63$           6,072,473.42$            5,674,767.72$       5,674,767.72$       1,856,678.39$       4,215,795.02$       3,728,588.13$       1,172,980.81$       965,623.68$                     1,259,238.22$             330,745.42$                  

TOTALS for VERIFICATION NO --> 17 1,027,238.81$       88,088.49$             939,150.32$               1,533,491.30$       1,533,491.30$       125,165.05$           813,985.27$           1,158,048.48$       532,505.49$           617,078.53$                     8,141.15$                     323.30$                          

TOTALS for VERIFICATION NO --> 18 70,250.95$             3,654.65$               66,596.31$                 317,720.20$           54,202.20$             36,287.05$             30,309.26$             30,691.47$             7,672.87$               7,672.87$                         7,672.87$                     7,672.87$                       

TOTALS for VERIFICATION NO --> 19 679,594.83$           8,103.65$               671,491.17$               695,161.79$           1,738,181.75$       186,364.11$           485,127.06$           487,706.61$           397,043.29$           32,069.08$                       26,480.39$                   32,113.85$                     

TOTALS for VERIFICATION NO --> 20 125,622.52$           (369,510.01)$         503,633.73$               1,004,576.49$       635,506.19$          83,362.96$             409,095.78$           572,923.80$           474,884.95$           55,243.41$                       31,338.66$                   11,456.78$                     

TOTALS for VERIFICATION NO --> 21 4,190,148.92$       258,614.18$           3,931,534.73$            4,216,662.53$       4,216,662.53$       733,823.63$           3,197,711.11$       3,432,487.45$       2,410,392.58$       704,357.88$                     232,285.45$                 85,451.54$                     

TOTALS for VERIFICATION NO --> 22 709,372.97$           13,937.97$             693,915.00$               558,648.90$           578,871.93$          305,694.76$           388,220.24$           321,567.40$           235,758.71$           28,330.13$                       28,506.93$                   28,971.63$                     
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EXHIBIT B 

SUMMARY OF DOCUMENTS REVIEWED 
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SUMMARY OF DOCUMENTS REVIEWED 

SERVICE PLANS 

- First Amended and Restated Service Plan for Aerotropolis Area Coordinating Metropolitan 
District, City of Aurora, Colorado, prepared by McGeady Becher, P.C., approved October 16, 
2017 

DISTRICT AGREEMENTS 

- Capital Construction and Reimbursement Agreement (In-Tract Improvements), by and between 
The Aurora Highlands Community Board and Aurora Highlands, LLC, effective June 24, 2020 

- Waiver and Release of Reimbursement Rights, by and between The Aurora Highlands 
Community Authority Board, Aurora Highlands, LLC, and Pulte Home Company, LLC, effective 
May 10, 2021 

- Waiver and Release of Reimbursement Rights, by and between The Aurora Highlands 
Community Board, Aurora Highlands, LLC, and Richmond American Homes of Colorado, Inc., 
effective April 10, 2020 

PROFESSIONAL REPORTS 

- The Aurora Highlands, Filing No. 2, Stormwater Management Plan, prepared by HR Green 
Development, LLC, approved November 17, 2020 

LAND SURVEY DRAWINGS 

- The Aurora Highlands Subdivision Filing No. 1, prepared by Aztec Consultants, Inc., dated July 8, 
2019 

- The Aurora Highlands Subdivision Filing No. 2, prepared by Aztec Consultants, Inc., recorded 
November 13, 2020 at Reception No. 2020000118550 

- The Aurora Highlands Subdivision Filing No. 3, prepared by Aztec Consultants, Inc., dated 
October 19, 2019  

- The Aurora Highlands Subdivision Filing No. 4, prepared by Aztec Consultants, Inc., dated 
February 14, 2020 

- The Aurora Highlands Subdivision Filing No. 5, prepared by Aztec Consultants, Inc., dated April 6, 
2020 

- The Aurora Highlands Subdivision Filing No. 6, prepared by Aztec Consultants, Inc., dated May 
12, 2020 

- The Aurora Highlands Subdivision Filing No. 7, prepared by Aztec Consultants, Inc., dated May 
13, 2020 

- The Aurora Highlands Subdivision Filing No. 8, prepared by Aztec Consultants, Inc., dated May 
14, 2020 

- The Aurora Highlands Subdivision Filing No. 9, prepared by Aztec Consultants, Inc., dated 
December 28, 2021 
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-  

- The Aurora Highlands Subdivision Filing No. 10, prepared by Aztec Consultants, Inc., dated May 
21, 2020 

- The Aurora Highlands Subdivision Filing No. 11, prepared by Aztec Consultants, Inc., dated June 
16, 2020 

- The Aurora Highlands Subdivision Filing No. 13, prepared by Aztec Consultants, Inc., dated June 
17, 2020 

- The Aurora Highlands Subdivision Filing No. 14, prepared by Aztec Consultants, Inc., dated 
November 9, 2020 

- The Aurora Highlands Subdivision Filing No. 15, prepared by Aztec Consultants, Inc., dated 
November 9, 2020 

- The Aurora Highlands Subdivision Filing No. 16, prepared by Aztec Consultants, Inc., dated 
March 17, 2021 

- The Aurora Highlands Subdivision Filing No. 17, prepared by Aztec Consultants, Inc., dated 
January 14, 2022 

- The Aurora Highlands Subdivision Filing No. 18, prepared by Aztec Consultants, Inc., dated 
December 9, 2021 

- The Aurora Highlands Subdivision Filing No. 19, prepared by Aztec Consultants, Inc., dated 
January 11, 2022 

CIVIL ENGINEERING DRAWINGS 

- The Aurora Highlands Contextual Site Plan No. 1, prepared by HR Green Development, LLC, 
dated February 20, 2019 

- The Aurora Highlands Subdivision Filing No. 1 Civil Plans and Storm Water Management Plan, 
prepared by HR Green Development, LLC, approved February 19, 2020 

- The Aurora Highlands Subdivision Filing No. 2 Civil Plans and Storm Water Management Plan, 
prepared by HR Green Development, LLC, approved November 17, 2020 

- The Aurora Highlands Subdivision Filing No. 4 Area Grading Plan, prepared by HR Green 
Development, LLC, dated May 21, 2020 

- The Aurora Highlands Subdivision Filing No. 5 Area Grading Plan, prepared by HR Green 
Development, LLC, dated August 18, 2020 

- The Aurora Highlands Subdivision Filing No. 8 Area Grading Plan, prepared by HR Green 
Development, LLC, dated December 18, 2020 

- The Aurora Highlands Subdivision Filing No. 4 Civil Plans and Storm Water Management Plan, 
prepared by HR Green Development, LLC, approved February 25, 2021 

- The Aurora Highlands Subdivision Filing No. 5 Civil Plans and Storm Water Management Plan, 
prepared by HR Green Development, LLC, approved April 7, 2021 
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CONSULTANT CONTRACTS 

- Aztec Consultants, Inc., Work Order for Surveying Services for TAH Filings 4 5 8, dated March 12, 
2021, Fully Executed 

- CTL Thompson Inc., Work Order for Construction Testing and Observation Services for TAH 
Filings 4 5 8, dated March 12, 2021, Fully Executed 

- Contour Services, LLC, Work Order for Construction Management Services, The Aurora 
Highlands Filing 4, 5, and 8, dated March 31, 2021, Fully Executed 

- HG Green Development, LLC, Statement of Services for Engineering and Surveying Services for 
TAH 4 5 8 13, dated December 18, 2020, Fully Executed 

- Norris Design, Scope of Work for Planning Services and Landscape Architectural Services, dated 
November 24, 2020, Fully Executed 

CONSULTANT INVOICES 

- See Exhibit A - Summary of Costs Reviewed 

CONTRACTOR CONTRACTS 

- Public Service Company of Colorado d/b/a Xcel Energy, On-Site Distribution Extension 
Agreement (Electric), executed March 9, 2020 

- Public Service Company of Colorado d/b/a Xcel Energy, Frost Agreement, executed March 31, 
2020 

- Qwest Corporation d/b/a CenturyLink QC, Provisioning Agreement for Housing Developments, 
to provide distribution facilities to 118 planned units, dated June 16, 2020 

- Stormwater Logistics, Inc., Work Order for Erosion Control Installation and Maintenance for TAH 
Filings 4, 5, & 8, dated March 12, 2021, Fully Executed 

CONTRACTOR PAY APPLICATIONS 

- See Summary of Costs Reviewed 
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Computation Interval: Annual

Nominal Annual Rate: 8.000%

Cash Flow Data ‐ Loans and Payments

Event Date Amount Number Period End Date Memo

1 Loan 05/09/2023 4,135.34 1 TM ‐ BlueTech 

2 Loan 05/25/2023 7,653.00 1 Bridge ‐ Page

3 Loan 06/03/2023 887.37 1 TM ‐ BlueTech 

4 Loan 06/16/2023 16,130.84 1 TM ‐ AG

5 Loan 06/16/2023 572.18 1 TM ‐ Enertia

6 Loan 06/26/2023 19,739.98 1 TM ‐ AG

7 Loan 06/26/2023 6,000.47 1 TM ‐ BlueTech 

8 Loan 06/26/2023 11,500.00 1 TM ‐ AG

9 Loan 06/26/2023 23,655.96 1 TM ‐ Aztec 

10 Loan 06/30/2023 3,625.00 1 TM‐ Norris 

11 Loan 07/02/2023 229.10 1 Tripointe ‐ CMS

12 Loan 07/06/2023 33,813.00 1 Century ‐ City of Aurora

13 Loan 07/12/2023 11,073.39 1 Tripointe ‐ Fusion 

14 Loan 07/18/2023 4,465.40 1 Plute ‐ Brightview 

15 Loan 07/18/2023 13,109.73 1 Tripointe ‐ Pase

16 Loan 07/19/2023 161.09 1 Tripointe ‐ GRC 

17 Loan 07/20/2023 2,920.41 1 Plute ‐ SRM 

18 Loan 07/21/2023 1,653.16 1 Century ‐ Aztec

19 Loan 07/21/2023 329.86 1 Century ‐ Aztec

20 Loan 07/23/2023 2,785.94 1 Bridge ‐ SRM

21 Loan 07/24/2023 6,537.44 1 Bridge ‐ Contour

22 Loan 07/25/2023 18.33 1 Tripointe ‐ CMS

23 Loan 07/25/2023 148.20 1 Tripointe ‐ GRC 

24 Loan 08/01/2023 9,934.50 1 Century ‐ CTL

25 Loan 08/10/2023 140,487.71 1 Bridge ‐ Prosystems 

TValue Amortization Schedule ‐ U.S. Rule, 365 Day Year, Open Balance

Balance Due

Date Loan Payment
Interest 
Accrued

Interest 
Paid

Principal 
Paid

Interest Principal Total Memo

Loan 05/09/2023 4,135.34 0.00 0.00 0.00 0.00 4,135.34 4,135.34 TM ‐ BlueTech 

Loan 05/25/2023 7,653.00 14.50 0.00 0.00 14.50 11,788.34 11,802.84 Bridge ‐ Page

Loan 06/03/2023 887.37 23.25 0.00 0.00 37.75 12,675.71 12,713.46 TM ‐ BlueTech 

Loan 06/16/2023 16,130.84 36.12 0.00 0.00 73.87 28,806.55 28,880.42 TM ‐ AG

Loan 06/16/2023 572.18 0.00 0.00 0.00 73.87 29,378.73 29,452.60 TM ‐ Enertia

Loan 06/26/2023 19,739.98 64.39 0.00 0.00 138.26 49,118.71 49,256.97 TM ‐ AG

08/11/2023 10:54 AM

Req. No 46 ‐ InTract Improvement Cost Certification 22 ‐ Prior Costs 8‐11‐23

Page 1 of 2
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Balance Due

Date Loan Payment
Interest 
Accrued

Interest 
Paid

Principal 
Paid

Interest Principal Total Memo

Loan 06/26/2023 6,000.47 0.00 0.00 0.00 138.26 55,119.18 55,257.44 TM ‐ BlueTech 

Loan 06/26/2023 11,500.00 0.00 0.00 0.00 138.26 66,619.18 66,757.44 TM ‐ AG

Loan 06/26/2023 23,655.96 0.00 0.00 0.00 138.26 90,275.14 90,413.40 TM ‐ Aztec 

Loan 06/30/2023 3,625.00 79.15 0.00 0.00 217.41 93,900.14 94,117.55 TM‐ Norris 

Loan 07/02/2023 229.10 41.16 0.00 0.00 258.57 94,129.24 94,387.81 Tripointe ‐ CMS

Loan 07/06/2023 33,813.00 82.52 0.00 0.00 341.09 127,942.24 128,283.33 Century ‐ City of Aurora

Loan 07/12/2023 11,073.39 168.25 0.00 0.00 509.34 139,015.63 139,524.97 Tripointe ‐ Fusion 

Loan 07/18/2023 4,465.40 182.82 0.00 0.00 692.16 143,481.03 144,173.19 Plute ‐ Brightview 

Loan 07/18/2023 13,109.73 0.00 0.00 0.00 692.16 156,590.76 157,282.92 Tripointe ‐ Pase

Loan 07/19/2023 161.09 34.32 0.00 0.00 726.48 156,751.85 157,478.33 Tripointe ‐ GRC 

Loan 07/20/2023 2,920.41 34.36 0.00 0.00 760.84 159,672.26 160,433.10 Plute ‐ SRM 

Loan 07/21/2023 1,653.16 35.00 0.00 0.00 795.84 161,325.42 162,121.26 Century ‐ Aztec

Loan 07/21/2023 329.86 0.00 0.00 0.00 795.84 161,655.28 162,451.12 Century ‐ Aztec

Loan 07/23/2023 2,785.94 70.86 0.00 0.00 866.70 164,441.22 165,307.92 Bridge ‐ SRM

Loan 07/24/2023 6,537.44 36.04 0.00 0.00 902.74 170,978.66 171,881.40 Bridge ‐ Contour

Loan 07/25/2023 18.33 37.47 0.00 0.00 940.21 170,996.99 171,937.20 Tripointe ‐ CMS

Loan 07/25/2023 148.20 0.00 0.00 0.00 940.21 171,145.19 172,085.40 Tripointe ‐ GRC 

Loan 08/01/2023 9,934.50 262.58 0.00 0.00 1,202.79 181,079.69 182,282.48 Century ‐ CTL

Loan 08/10/2023 140,487.71 357.20 0.00 0.00 1,559.99 321,567.40 323,127.39 Bridge ‐ Prosystems 

2023 Totals 321,567.40 0.00 1,559.99 0.00 0.00

Grand Totals 321,567.40 0.00 1,559.99 0.00 0.00

An open balance of 323,127.39 remains on 8/10/2023.

ANNUAL 
PERCENTAGE
RATE

The cost of your credit 
as a yearly rate.

FINANCE
CHARGE

The dollar amount the 
credit will cost you.

Amount Financed

The amount of credit 
provided to you or on 
your behalf.

Total of Payments

The amount you will 
have paid after you 
have made all 
payments as 
scheduled.

Undefined $0.00 $321,567.40 $0.00

Page 2 of 2

08/11/2023 10:54 AM

Req. No 46 ‐ InTract Improvement Cost Certification 22 ‐ Prior Costs 8‐11‐23

InTact Cost Cert 22 - $321,567.40
Interest - $1,559.99

Total $323,127.39
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PUBLIC ART AGREEMENT 

THIS PUBLIC ART AGREEMENT (this “Agreement”) is made and entered into as of 
August 1, 2023, by and between THE AURORA HIGHLANDS COMMUNITY 
AUTHORITY BOARD, a political subdivision and public corporation of the State of Colorado 
(the “Authority”), and GILLIE AND MARC PTY LTD (the “Artist”).  The Authority and the 
Artist may sometimes be referred to herein, individually, as a “Party” and, collectively, as the 
“Parties”. 

R E C I T A L S 

A. The Authority has implemented a public art program, as approved by the City of
Aurora, Colorado (“City”), by allocating certain funds for the establishment of art works in 
public places and authorizing the making of payments for the design, execution, fabrication, 
transportation, and installation of works of art, and the support of an artist selection process. 

C. The Artist was selected by the Authority through the procedures duly adopted by
the Authority to design, execute, fabricate, and deliver a bronze statute of Justina Ford (the 
“Artwork”) as described and depicted on the attached Sculpture Commission Proposal (Exhibit 
A, the “Project Proposal). 

D. Both parties wish to promote and maintain the integrity and clarity of the Artist’s
idea and statements as represented by the Artwork. 

NOW, THEREFORE, the Authority and the Artist, for the consideration, under the 
conditions hereinafter set forth, agree as follows: 

ARTICLE I  
SCOPE OF SERVICES 

1.1 General. 

(a) The Artist (individually and through a sub-contractor fabricator:
“Artist’s Fabricator”) shall perform all services and take all actions necessary for the 
design, fabrication, construction, transportation, and delivery of the Artwork as described 
in the Project Proposal. 

(b) The Artist shall furnish to the Authority a tentative schedule for
completion of the Project, including a schedule for the submission of progress reports. 

(c) The Artist shall take all precautions necessary for safely and
prudently completing the Project Proposal required by this Agreement. 

1.2 Final Proposal and Review. 

(a) As requested by the Authority, the Project Proposal includes:  (i)
detailed working drawings of the Artwork and the installation location(s) (“Site”), 
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together with such other graphic material as may reasonably be requested by the 
Authority in order to permit the Authority to approve the Artwork and ensure compliance 
with any local, state, or other requirements; (ii) sculpture installation instructions for 
installing bronze sculptures; (iii) a tentative schedule for completion of Project Proposal 
and delivery of the Artwork (“Schedule”);  and (iv) a statement and instructions 
regarding the maintenance and preservation of the Artwork. 

(b) The Authority may require the Artist to make such revisions to the 
Project Proposal as are necessary for the Project Proposal and Artwork to comply with 
applicable statutes, ordinances, or regulations of any governmental regulatory agency 
having jurisdiction over the Project. 

(c) The Authority may also request revisions for other practical 
(non-aesthetic) reasons. 

(d) The Artist’s Fee, as defined in Section 2.1, may be equitably 
adjusted for any increase in the Artist’s cost of, or time required for, performance of any 
services under this Agreement as a result of revisions to the Project Proposal under this 
Section 1.2; provided, however, that any claim of the Artist for adjustment of the Fee 
under this Section 1.2 must be asserted in writing and previously approved by the 
Authority within 30 days after the date of revision by this Artist. 

1.3 Permits, Licenses, and Taxes.  The Authority and Artist (or Artist’s Fabricator) 
shall obtain and maintain during the term of this Agreement, all permits (including City building 
permit), licenses, and certificates and pay all taxes that may be required in connection with the 
performance of their respective services described in the Project Proposal. 

1.4 Execution of the Project. 

(a) The Artist shall complete the services under the Project Proposal 
for the Artwork in substantial conformity with the terms hereof and according to the 
Schedule as approved by the Authority.  Such Schedule may be amended by written 
agreement between the Authority and the Artist. 

(b) The Artist shall submit to the Authority progress reports at the 
request of the Authority.  Any progress report shall indicate the anticipated timing of the 
completion of the Artwork’s fabrication and delivery. 

(c) The Artist shall submit to the Authority in writing any request for 
significant change (“Significant Change”).  A Significant Change is any change in the 
scope, design, color, size, material, texture, or location of the Artwork which affects 
installation, scheduling, site preparation or maintenance for the Artwork or the concept of 
the Artwork as represented in the Project Proposal or which is not permitted by or not in 
substantial conformity with the Project Proposal.  The Artist may not implement any such 
Significant Change without the Authority’s prior written approval. 

1.5 Delivery. 
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(a) The Artist shall notify the Authority, in writing, when fabrication 
of the Artwork is completed and is ready for delivery and installation at the Site. 

(b) The Artist shall deliver, or cause the delivery, of the completed 
Artwork at the Site in compliance with the Schedule. For the avoidance of doubt, the 
Authority (after consultation with Artist and Artist’s Fabricator as necessary), shall be 
responsible for the installation of the completed Artwork at the Site and all costs 
associated therewith. 

1.6 Final Acceptance.  On completion of Artist’s services herein and the installation 
of the Artwork, the Authority shall notify the Artist of its final acceptance of the Artwork. 

1.7 Risk of Loss.  The risk of loss or damage to the Artwork shall be borne by the 
Artist until delivery of the Artwork to the Site for installation, and the Artist shall take such 
measures as are necessary to protect the Artwork from loss or damage until such delivery.  

1.8 Title.  Except as set forth herein, title to the Artwork and all work product shall 
pass to the Authority upon final acceptance as evidenced by a Bill of Sale in form acceptable to 
the Authority. 

1.9 Ownership of Documents, Models.  Upon final acceptance, all studies, drawings, 
designs, maquettes, and models prepared and submitted under this Agreement, shall be returned 
to the Artist at the Artists request and shall, if so requested, belong to the Artist.  The Authority 
may select, and the Artist shall convey to the Authority, one (1) of the original drawings 
submitted as part of the Project Proposal, the Authority representing that such drawing(s) will be 
used for exhibition and held by it in permanent safekeeping. 

ARTICLE II  
COMPENSATION AND PAYMENT SCHEDULE 

2.1 Compensation.  The Authority shall pay the Artist a fixed fee of $79,000 (USD) 
for the fabrication of the Artwork and a bench for the Artwork’s installation, as set forth in the 
Project Proposal (“Fee”). Payment of the Fee shall be made in two installments.  Fifty-percent 
(50%) of the Fee shall be paid upon the execution of this Agreement as a deposit.  Fifty-percent 
(50%) of the Fee shall be paid upon the Authority’s acceptance of the Artwork, as described in 
Section 1.6 hereof.  The Authority and the Artist anticipate shipping and the delivery of the 
Artwork to cost approximately $5,000 - $8,000 (USD), which amount is not included in the Fee.  
The actual costs of shipping and delivery shall be first paid by the Artist and reimbursed by the 
Authority at the time of the Authority’s acceptance of the Artwork.  The Artist understands and 
agrees that except as set forth herein no further compensation will be given by the Authority.  In 
the event Artist believes that an amendment to this Agreement is necessary, the Artist will 
submit a proposal in writing to the Authority.  Any amendment approval shall be in writing. 

2.2 Payment Process.  Prior to the Authority’s final acceptance of the Artwork under 
this Agreement, the Artist or Artist’s Fabricator must submit to the Authority the following: 

(a) An invoice; and 
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(b) A lien waiver in form substantially as shown on Exhibit B 
attached hereto and signed by the payee in which the payee shall: 

(i) waive and relinquish all right which the payee may have to file 
any lien, mechanic’s, materialmen’s or otherwise, against any Authority property in the amount 
of said payment; 

(ii) waive and release any claims in the amount of said payment 
against the Authority and its officers or agents in any manner related to or connected with the 
Artwork; 

(iii) warrant and represent to the Authority that all suppliers of 
labor and material to the Artist, including any suppliers of labor or materials, have been paid 
amounts due and that such suppliers have provided lien waivers in accordance with the 
requirements set forth in this Agreement in the amount of said payment; and 

(iv) warrant and represent that the Artist agrees to indemnify and 
hold harmless the Authority for any costs incurred due to claims threatened or initiated by such 
suppliers, including attorneys’ fees. 

2.3 Artist’s Expenses.  The Artist shall be solely responsible for all supplies and the 
completion of all services identified in the Project Proposal, including any costs of all travel by 
the Artist and the Artist’s agents and employees necessary for the proper performance of the 
services required under this Agreement. 

2.4 Subject to Annual Budget and Appropriation; Authority Debt.  The Authority 
does not intend hereby to create a multiple-fiscal year direct or indirect debt or other financial 
obligation whatsoever.  The performance of those obligations of the Authority hereunder 
requiring budgeting and appropriation of funds is subject to annual budgeting and appropriation.  
Nothing herein constitutes or creates an indebtedness or debt of the Authority within the meaning 
of any Colorado constitutional provision or statutory limitation. 

ARTICLE III  
TIME OF PERFORMANCE AND TERMINATION 

3.1 Duration.  The services to be required of the Artist as set forth in Article I shall be 
completed in accordance with the Schedule for completion as proposed by the Artist and 
approved by the Authority pursuant to Exhibit A, provided that such time limits may be 
extended or otherwise modified by written agreement between the Artist and the Authority. 

3.2 Time Extensions.  The Authority shall, if requested in writing by the Artist, grant 
a reasonable extension of time to the Artist in the event that there is a delay on the part of the 
Authority in performing its obligations under this Agreement or in completing the underlying 
Project Proposal or if conditions beyond the Artist’s control or acts of God render timely 
performance of the Artist’s services impossible or unexpectedly burdensome.  Failure to fulfill 
contractual obligations due to conditions beyond either party’s reasonable control will not be 
considered a breach of contract, provided that such obligation shall be suspended only for the 
duration of such conditions. 
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3.3 Commencement of Project.  The Artist shall not commence the services under the 
Project Proposal until it is in receipt of both a signed Agreement and a notice to proceed from the 
Authority. 

ARTICLE IV  
WARRANTIES 

4.1 Warranties of Title.  The Artist represents and warrants that: (a) the Artwork is 
solely the result of the artistic effort of the Artist; (b) except as otherwise disclosed in writing to 
the Authority, the Artwork is an original piece or part of an original series created by the Artist, 
and does not infringe upon any copyright, trademark, or other intangible rights of any third party; 
(c) that the Artwork has not been accepted for sale elsewhere; and (d) the Artwork is free and 
clear of any liens from any source whatsoever. 

4.2 Warranties of Quality and Condition.  The Artist represents and warrants, except 
as otherwise disclosed to the Authority in writing, in connection with submission of the Project 
Proposal, that: 

(a) the completion of the Project Proposal will be performed in a 
skillful manner; 

(b) the Artwork, as fabricated according to the Project Proposal, will 
be free of defects in material and workmanship, including any defects consisting of 
“inherent vice” or qualities which cause or accelerate deterioration of the Artwork; and 

(c) reasonable maintenance of the Artwork will not require procedures 
substantially in excess of those described in the maintenance recommendations to be 
submitted by the Artist to the Authority herein. 

The warranties described in this Article 4 shall survive for a period of two (2) years after 
the final acceptance of the Artwork.  The Authority shall give notice to the Artist of any 
observed breach with reasonable promptness.  The Artist shall, at the request of the Authority, 
and at no cost to the Authority, cure reasonably and promptly the breach of any such warranty 
which is curable by the Artist and which cure is consistent with professional conservation 
standards (including, for example, cure by means of repair or re-fabrication of the Artwork). 

ARTICLE V  
INDEMNIFICATION AND INSURANCE 

5.1 Indemnification.  The Artist hereby agrees to indemnify, defend and hold the 
Authority and its affiliated entities or other persons or entities designated by the Authority, and 
their respective directors, trustees, officers, members, managers, agents and employees 
(collectively, the “Indemnitees”), harmless from any and all liability for damage, including, but 
not limited to, the reimbursement of attorneys’ fees and costs, arising out of death or bodily 
injury to persons or damage to property, including but not limited to the Artwork, in such amount 
that is represented by the degree or percentage of negligence or fault attributable to the Artist 
and/or its agents, representatives, subcontractors, or suppliers. 
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5.2 Insurance Requirements.  The Artist shall procure and maintain during the 
fulfillment of services under the Project Proposal, at its sole cost and expense, the insurance 
coverages set forth below, which insurance shall be placed with insurance companies rated at 
least “A:XIII” by A.M. Best Company.  The Artist shall give notice to the Authority at least 30 
days prior to the cancellation or nonrenewal of such policies.  The Artist shall give notice to the 
Authority within five (5) business days, or as soon as practicable, of any modification of any 
such policies.  Artist’s cost of maintaining the insurances required hereunder shall not be 
considered a reimbursable expense of the Artist.  The Artist shall, upon request, promptly furnish 
the Authority with copies of policies obtained pursuant to this Section 5.3.  Prior to commencing 
the services, the Artist shall furnish the Authority with certificates evidencing such insurance and 
provided further, however, with respect to the Workers’ Compensation Insurance required 
below, the Artist must furnish to the Authority, prior to the commencement of any Services, duly 
executed and validated forms as prescribed by the state authority having jurisdiction evidencing 
that such insurance is in full force and effect.  The Authority shall not pay any invoices until 
Artist provides the certificates evidencing such insurance and Workers’ Compensation coverage. 

(a) Liability Insurance Coverage. 

(i) Workers’ Compensation Insurance.  A Workers’ Compensation 
Insurance Policy in form and substance reasonably acceptable to the Authority and in an amount 
not less than the statutory benefits, including Employer’s Liability Insurance with limits of 
liability of not less than (i) $500,000 for bodily injury by accident, each accident; (ii) $500,000 
for bodily injury by disease, each employee; and (iii) $500,000 aggregate liability for disease.  
The Workers’ Compensation Insurance Policy, or an endorsement to such policy, must include a 
waiver of subrogation in favor of the Authority. 

(ii) Commercial General Liability Insurance.  A Commercial 
General Liability Insurance Policy written on an occurrence basis, in form and substance 
reasonably acceptable to the Authority, which policy shall include, without limitation, the 
Authority as an additional insured, a waiver of subrogation endorsement in favor of the 
Authority, cross liability and severability of interest endorsements, endorsements providing that 
the coverage afforded by the insurance policy or policies is primary and non-contributing with 
any other insurance maintained by or available to the Authority, and appropriate language 
providing the following coverages:  Premises and Operations Liability; Personal Injury Liability; 
Broad Form Property Damage Liability; Contractual Liability supporting the Artist’s 
indemnification agreements in favor of the Authority; Completed Operations and Products 
Liability; and Independent Contractor’s Protective Liability.  The Commercial General Liability 
Insurance Policy must be written with a combined single limit of liability of not less than 
$1,000,000 for each occurrence of bodily injury and/or property damage and an annual aggregate 
of liability of not less than $2,000,000 for bodily injury and/or property damage, and an annual 
aggregate of liability of not less than $2,000,000 for Completed Operations and Products 
Liability. 
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ARTICLE VI  
OWNERSHIP AND COPYRIGHT 

6.1 General.  The Artwork, upon final acceptance, is the property of the Authority; 
the Artist retains all rights under the Copyright Act of 1976, 17 U.S.C. §101 et seq., and all other 
rights in and to the Artwork except ownership and possession, except as such rights are limited 
by this Section 6.1.   

6.2 Duplication. In view of the intention that the Artwork in its final dimension shall 
be unique or one of a defined series, the Artist shall not make any additional exact duplicate 
three-dimensional reproductions of the final Artwork, nor shall the Artist grant permission to 
others to do so except with written permission of the Authority.  The Authority shall be entitled 
to copies of the plans that are prepared by the Artist in connection with the development and 
fabrication of the Artwork under this Agreement.  The ownership of the Artwork shall be 
transferred to the Authority as set forth herein. 

6.3 License.  The Artist grants to the Authority and its assigns an irrevocable license 
to make photographs, two-dimensional reproductions, and adaptations of the Artwork for 
educational, public relations, arts promotional and other non-commercial purposes including, but 
not limited to, reproductions used in exhibition catalogues, websites, books, slides, photographs, 
postcards, posters, calendars, films, magazines, newspapers, television, advertising, brochures, 
media publicity, and catalogs or other similar publications, provided that these rights are 
exercised in a tasteful and professional manner.  All of the aforementioned work product shall 
credit the Artist. Commercial merchandizing by Authority or its assigns involving the Artwork 
shall be the subject of a further agreement between the parties hereto. 

6.4 Copyright Notice.  The Authority undertakes to use its reasonable efforts to 
include in any reproductions which it makes of the Artwork a copyright notice on behalf of the 
Artist. 

ARTICLE VII  
ARTIST’S RIGHTS; INTEGRITY OF ARTWORK 

7.1 Alteration of the Artwork or of the Site. 

(a) The Authority agrees that it will not intentionally damage, alter, 
modify, or change the Artwork without the prior written approval of the Artist, which 
approval shall be deemed given if the Artist fails to disapprove the request within 30 
business days after receipt of such request for approval. 

(b) Nothing in this Section shall preclude any right of the Authority 
(1) to remove the Artwork from public display or (2) to destroy the Artwork.  If the 
Authority shall at any time decide to destroy the Artwork, it shall, by reasonable notice to 
the Artist, offer the Artist the right to purchase the Artwork at a price to be mutually 
agreed upon, but in any event no higher than the scrap value of the Artwork.  If the Artist 
does not elect to purchase the Artwork within 30 business days after receipt of such 
notice, Artist shall be deemed to have elected not to purchase the Artwork and Artist shall 
have no further right to do so. 
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7.2 Permanent Record.  The Authority shall maintain, on permanent file, a record of 
this Agreement and of the location and disposition (e.g., destroyed, relocated, etc.) of the 
Artwork. 

7.3 Artist’s Address.  The Artist shall notify in writing the Authority of changes in the 
Artist’s address.  The failure to do so, if such failure prevents the Authority from locating the 
Artist, shall be deemed a waiver by the Artist of the rights to enforce those provisions of the 
Agreement Article 7 that require the express approval of the Artist.  Notwithstanding this 
provision, the Authority will make reasonable efforts to locate the Artist when matters arise 
relating to the Artist’s rights. 

7.4 Surviving Covenants.  The covenants and obligations set forth in this Article 7 
shall be binding upon the parties, the heirs, legatees, executors, administrators, assigns, 
transferees, and all their successors in interest, and the Authority covenants attach and run with 
the Artwork and shall be binding for a period of until 20 years after the death of the Artist.  
However, the obligations imposed upon the Authority by this Article shall terminate on the death 
of the Artist.  The Authority shall give any subsequent owner of the Artwork notice in writing of 
the covenants hereinafter, and shall cause each such owner to be bound thereby. 

7.5 Additional Rights and Remedies.  Nothing contained in this Article 7 shall be 
construed as a limitation on such other rights and remedies available to the Artist under the law 
which may now or in the future be applicable. 

7.6 Routine Maintenance.  The Artist has provided the Authority written instructions 
for appropriate routine maintenance and preservation of the Artwork, including moving and 
installation of the Artwork. 

7.7 Repairs.  The Authority shall exercise reasonable care to protect, repair, and 
maintain the Artwork.  The Artist agrees to cooperate with and advise the Authority without 
charging the Authority in connection with any such non-routine maintenance, including, without 
limitation, damage by acts of god, vandalism, conservation, and/or replacement of any portion of 
the Artwork to the extent that the Artist is able to do so. 

During the Artists lifetime, the Authority shall not undertake any non-routine 
maintenance on the Artwork without attempting to consult with the Artist or the Artist’s 
authorized representative unless required by an emergency. 

7.8 Relocation of the Artwork.  To the extent that the Artwork is capable of being 
relocated, the Authority shall have the right to do so.  If feasible, the Authority shall attempt to 
consult with the Artist concerning the relocation of the Artwork prior to any such relocation; 
however, the Artist’s approval is not required for relocation. 

7.9 Renouncement of Rights.  In the event the Artist renounces credit for the 
Artwork, the Authority may claim assignment of the copyright and any other intellectual 
property rights in the Artwork, but shall not be liable for any copyright, intellectual property, or 
other infringement of rights relating to the Artwork. 

113



 

{01094533.DOC v:2}C-9 
 

7.10 Credit.  The Authority agrees, at its own expense, to prepare and install at or near 
the Artwork a public notice, the form and exact location of which shall be solely determined by 
the Authority, giving the Artist credit for the creation of the Artwork. 

ARTICLE VIII  
ARTIST AS INDEPENDENT CONTRACTOR 

 
THE ARTIST IS AN INDEPENDENT CONTRACTOR, AS PROVIDED IN SECTION 

8-40-202(2)(B)(I)-(IV), C.R.S., AS AMENDED, AND NOTHING HEREIN CONTAINED 
SHALL CONSTITUTE OR DESIGNATE THE ARTIST OR ANY OF ITS EMPLOYEES, 
AGENTS, SUBCONTRACTORS OR SUPPLIERS AS EMPLOYEES OF THE AUTHORITY.  
THE SERVICES TO BE PERFORMED BY THE ARTIST SHALL BE AT ITS SOLE COST, 
RISK AND EXPENSE, AND NO PART OF THE COST THEREOF SHALL BE CHARGED 
TO THE AUTHORITY, EXCEPT THE PAYMENTS TO BE MADE BY THE AUTHORITY 
TO THE ARTIST FOR THE SERVICES PERFORMED AS PROVIDED HEREIN.  THE 
AUTHORITY SHALL NOT BE RESPONSIBLE FOR THE ARTIST’S MEANS, METHODS, 
TECHNIQUES, SEQUENCES OR PROCEDURES OF WORK OR FOR SAFETY 
PRECAUTIONS INCIDENT THERETO.  THE ARTIST IS NOT ENTITLED TO 
WORKERS’ COMPENSATION BENEFITS AND THE ARTIST IS OBLIGATED TO 
PAY FEDERAL AND STATE INCOME TAXES ON MONEYS EARNED PURSUANT 
TO THIS AGREEMENT. 

ARTICLE IX  
MISCELLANEOUS 

9.1 Assignment.  The Artist shall not assign any of its rights or delegate any of its 
duties hereunder to any person or entity.  Any purported assignment or delegation in violation of 
the provisions hereof shall be void and of no effect. 

9.2 Severability.  If any covenant, term, condition, or provision under this Agreement 
shall, for any reason, be held to be invalid or unenforceable, the invalidity or unenforceability of 
such covenant, term, condition, or provision shall not affect any other provision contained 
herein, the intention being that such provisions are severable. 

9.3 Subcontracting by Artist.  The Artist may subcontract portions of the services to 
be provided hereunder at the Artist’s sole expense provided that said subcontracting shall not 
affect the design, appearance, or visual quality of the Artwork.  The Artist shall personally 
supervise all work performed by any such subcontractor(s).  Artist shall obtain lien waivers from 
all subcontractors and material and labor suppliers utilized for the Project and shall deliver same 
to Authority.  Submittal of lien waivers shall be a condition precedent to payment of Artist’s 
invoices. 

9.4 Compliance with Law.  The Artist shall be required to comply with federal, state, 
and Authority statutes, ordinances and regulations applicable to the performance of the Artist’s 
services under this Agreement. 
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9.5 Certification of Compliance with Illegal Alien Statute.  By its execution hereof, 
the Artist confirms and ratifies all of the certifications, statements, representations and warranties 
set forth in Exhibit C attached hereto and made a part hereof by this reference. 

9.6 Integration.  This Agreement constitutes the entire agreement between the Parties 
with respect to the matters addressed herein.  All prior discussions and negotiations regarding the 
subject matter hereof are merged herein. 

9.7 Modification; Amendment.  This Agreement may be amended from time to time 
by agreement between the Parties hereto; provided, however, that no amendment, modification, 
or alteration of the terms or provisions hereof shall be binding upon the Authority or the Artist 
unless the same is in writing and duly executed by the Parties. 

9.8 Waiver.  No Waiver of Performance by either party shall be construed as or 
operate as a Waiver of any subsequent default of any terms, covenants, and conditions of this 
Agreement.  The payment or acceptance of fees for any period after a default shall not be 
deemed a waiver of any right or acceptance of defective performance. 

9.9 No Right or Interest in Authority Assets.  The Artist shall have no right or interest 
in any of the Authority’s assets, nor any claim or lien with respect thereto, arising out of this 
Agreement or the completion of the Project contemplated herein. 

9.10 Governing Law and Jurisdiction.  This Agreement shall be governed and 
construed under the laws of the State of Colorado.  Venue for any legal action relating to this 
Agreement shall be exclusive to the State District Court in and for the County of Adams, 
Colorado. 

9.11 Paragraph Headings.  Paragraph headings are inserted for convenience of 
reference only. 

9.12 Parties Interested Herein.  Nothing expressed or implied in this Agreement is 
intended or shall be construed to confer upon, or to give to, any person other than the Authority 
and the Artist any right, remedy, or claim under or by reason of this Agreement or any 
covenants, terms, conditions, or provisions thereof, and all the covenants, terms, conditions, and 
provisions in this Agreement by and on behalf of the Authority and the Artist shall be for the sole 
and exclusive benefit of the Authority and the Artist. 

9.13 Default/Remedies.  If either Party fails to perform any of its responsibilities, 
obligations or agreements to be performed in accordance with the provisions of this Agreement, 
and if such failure of performance continues for a period of 30 days following written notice of 
default from the other Party (or such additional period of time as may reasonably be required to 
cure such default; provided that the curative action is commenced within such 30 day period and 
is diligently and continuously pursued to completion), then the non-defaulting Party, at its 
option, may elect (i) to treat this Agreement as remaining in full force and effect; or (ii) terminate 
this Agreement as of any specified date.  The non-defaulting Party shall additionally be entitled 
to exercise all remedies available at law or in equity.  In the event of any litigation or other 
proceeding to enforce the terms, covenants or conditions hereof, the non-defaulting Party in any 
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such litigation or other proceeding shall obtain as part of its judgment or award its reasonable 
attorneys’ fees.   

9.14 Notices.  All notices, demands, requests or other communications to be sent by 
one Party to the other hereunder or required by law shall be in writing and shall be deemed to 
have been validly given or served by delivery of same in person to the addressee or by courier 
delivery via FedEx or other nationally recognized overnight air courier service, by electronically-
confirmed email transmission, or by depositing same in the United States mail, postage prepaid, 
addressed as follows: 

To Authority: The Aurora Highlands Community Authority Board 
c/o CliftonLarsonAllen LLP 
8390 E. Crescent Pkwy., Suite 300 
Greenwood Village, CO 80111 
Email:  denise.denslow@claconnect.com 
Attn:  Denise Denslow 

  
With a Copy To: McGeady Becher P.C. 

450 E. 17th Avenue, Suite 400 
Denver, CO 80203 
Email: legalnotices@specialdistrictlaw.com 

  
To Artist: Gillie and Marc 

19-21 Byrnes St. 
Botany NSW 2019, Australia 
Email: jessie@statutesforequality.com  
Attn:  Jessie Schattner 

  
With a Copy To: Gillie and Marc Art 

57 Dey St. 
New York, N.Y. 10007 

  
All notices, demands, requests or other communications shall be effective upon such 

personal delivery or one (1) business day after being deposited with FedEx or other nationally 
recognized overnight air courier service, upon electronic confirmation of email transmission, or 
three (3) business days after deposit in the United States mail.  By giving the other Party hereto 
at least ten (10) days’ written notice thereof in accordance with the provisions hereof, each of the 
Parties shall have the right from time to time to change its address. 

9.15 Inurement.  This Agreement shall inure to and be binding on the heirs, executors, 
administrator, successors, and permitted assigns of the Parties hereto. 

9.16 Counterparts.  This Agreement may be executed in one or more counterparts, each 
of which shall constitute an original and all of which shall constitute one and the same document. 
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9.17 Conflicts.  If any term or provision(s) in any Exhibit attached as part of this 
Agreement conflicts with any term or provision(s) in the body of this Agreement, the term or 
provision(s) contained in the body of this Agreement shall control. 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day 
and year first written above. 

Artist: 
GILLIE AND MARC PTY LTD 

By: 

Its: ARTISTS

Authority: 
THE AURORA HIGHLANDS 
COMMUNITY AUTHORITY BOARD 

By: 
Matt Hopper, President 
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The bronze statue of Justina Ford, the pioneering African American physician, celebrates her 
remarkable achievements and contributions to the field of medicine. Capturing her spirit and 
dedication, the statue portrays Dr. Ford at the age of 30, a pivotal period in her career when she 
emerged as a trailblazing figure in the medical community.

Seated on a bench, Dr. Justina Ford welcomes visitors to engage with her inspiring story. 
The sculpture invites people to sit beside her, fostering a sense of connection and providing 
an opportunity to learn about her groundbreaking journey. As an emblem of her profession, a 
stethoscope gracefully drapes around her neck, symbolizing her tireless dedication to gynecology, 
obstetrics, and pediatrics.

At the heart of the statue, Dr. Ford holds a precious baby in her arms, emphasizing her role as a 
compassionate caregiver who touched the lives of countless families. This representation pays 
homage to her pioneering work as a physician, particularly her dedication to the health and well-
being of infants and mothers throughout her esteemed career.

Crafted in enduring bronze, the statue captures the essence of Dr. Justina Ford’s strength, 
intelligence, and unwavering commitment to her patients and community. Every detail, from 
her poised posture to the intricate sculpting of her medical tools, showcases her expertise and 
resilience.

This statue of Dr. Justina Ford stands as a powerful symbol of representation, inspiring future 
generations to break barriers and pursue their dreams, irrespective of gender or race. By 
commemorating her achievements in a public space, the statue serves as a reminder of the 
countless lives she touched and the enduring legacy she left behind.

Through the combination of artistic excellence and historical significance, the bronze statue of 
Justina Ford invites all to appreciate and honor her groundbreaking achievements, offering a 
meaningful tribute to her enduring impact on the medical profession and society at large.

02 the concept
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The life-size bronze sculpture of Justina Ford exudes a sense of presence and 
authenticity, allowing viewers to connect with her story on a deeply personal 
level. Standing at approximately 5 to 6 feet tall, the sculpture captures Dr. 
Ford’s likeness with meticulous attention to detail, ensuring that her features, 
expressions, and attire accurately reflect her at the age of 30.

To enhance the interactive experience, the artists, Gillie and Marc, envision 
collaborating with the bench designer to seamlessly integrate the statue onto 
an existing bench. This approach not only provides a functional seating element 
but also creates a natural and inviting space for visitors to sit alongside Dr. Ford, 
engage with her story, and reflect on her accomplishments.

However, should structural considerations require it, Gillie and Marc are also 
capable of crafting a complementary bronze bench specifically designed to 
support the statue. This option ensures the sculpture’s stability and longevity, 
while maintaining the aesthetic coherence of the overall installation.

The choice of bronze as the primary material for the sculpture offers numerous 
benefits. Bronze is a time-honored medium that has been used in art for centuries 
due to its durability and ability to withstand the test of time. It is resistant to 
corrosion and weathering, making it an excellent choice for outdoor installations. 
Moreover, bronze allows for intricate detailing and subtle nuances in the sculpted 
form, capturing the essence of Dr. Ford’s character and story with remarkable 
precision.

Additionally, bronze possesses a timeless beauty that evolves over time. As 
the statue ages, it develops a natural patina, adding depth and richness to its 
appearance. This patina enhances the sculpture’s visual appeal, creating a sense 
of depth and history that further complements Dr. Ford’s lasting legacy.

By utilizing bronze, the sculpture of Justina Ford not only ensures the longevity 
and durability of the artwork but also pays homage to the artistic traditions of the 
past, adding a sense of gravitas and reverence to the installation.

03 sizing & details
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Gillie and Marc use bronze.
Bronze is a low-lead brass alloy with 95 percent copper.

Physical Properties Metric English
Density 8.53 g/cc 0.308 lb/in³

Mechanical Properties
Hardness, Rockwell B 95 95
Tensile Strength, Ultimate 745 MPa 108000 psi

LIFE SPAN
Bronze is one of the most durable man made materials.

04 materials

124



05 schedule and budget

125



Arts Management 
Gillie and Marc and team will manage the project. 

Schedule of  Works and Timeline 
Gillie and Marc will take 12 months to complete.

Engineering 
There is no engineering required. 

Maintenance Requirements 
Gillie and Marc will provide a guide however there is little to no 
maintenance required. 

05 schedule
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Justina Sitting Statue   USD49,000
Baby     Included FREE
Additional Bench    USD30,000
Shipping & Installation not included

Shipping approx.    USD5-8,000

05 budget
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Gillie and Marc, referred to by the media as “the world’s most loving 
artists,” are extraordinary public artists who have worked side-by-
side for over 25-years to create art as one. The artists first met on a 
film shoot in Hong Kong…then 7-days later ran away to Nepal to get 
married on the foothills of Mount Everest.

Gillie and Marc’s highly coveted private and public artworks can be 
found spreading the message of love and conservation in major 
galleries and cities around the world, including New York, London, 
Singapore, Shanghai, Sydney and more! They’re Archibald Prize 
Finalists and won the Chianciano Biennale in Italy, among other 
notable awards and accolades.

The husband and wife artists are passionate eco-warriors, with 
a deep respect for the close spiritual bond between humans and 
animals. Gillie, who is half Dutch and half Indian, grew up in Zambia 
where she discovered her love for art by drawing pencil sketches 
of the captivating wildlife around her. Tragically, when she was only 
a child, an elephant was brutally shot before her eyes. This had a 
profound impact on the artist, who vowed to dedicate her life and work 
to protecting Earth’s innocent animals. Marc grew up in Melbourne, 
Australia, and is an Austrian Jew who comes from a family of 
holocaust survivors. In his twenties, he traveled to Tanzania to see the 
work being conducted by Jane Goodall with chimpanzees. Through 
this experience, he gained a deep appreciation for the ways all living 
things are interconnected, and the importance of protecting the 
balance of our natural surroundings.

06 bio

129



SOLO EXHIBITIONS
2017 Affordable Art Fair, New York, USA
2017 Live, Love and Together, Ode to Art Gallery, Singapore
2016  Paparazzi Dogs, Ruth Wittenberg Triangle, Greenwich Village, 

NYC, USA
2016  Paparazzi Dogs, Pearl Street Triangle & Anchorage Place, 

NYC, USA
2015 The Celebrity Animal, Entertainment Quarter, NSW, Australia
2015 Some things you can’t explain, Gallery One, QLD, Australia
2015 Kiss Me, Linton & Kay Galleries, Perth, WA, Australia
2013 Mini Paceman, George Street, Sydney, NSW, Australia
2013 We are one, Milk Factory Gallery, Bowral, NSW, Australia
2013 Coffee with friends, Frances Keevil Gallery, Sydney, NSW, 
Australia
2012 Go dogs go, Rex-Livingston Art Dealer, Sydney, NSW, Austra-
lia
2012 Animal Attraction, Linton & Kay Galleries, Perth, WA, Australia
2011 Wild at heart, Richard Martin Art, Sydney, NSW, Australia
2011 The road less travelled, Linton & Kay Galleries, Perth, WA, 
Australia
2010 Returning to the animal within, Nexus, Melbourne, VIC, Aus-
tralia
2009 The dog in us all, Linton & Kay Galleries, Perth, WA, Australia
2009  I love my dog and my dog loves me, Richard Martin Art, 

Sydney, NSW
2008 Wishful Thinking, Linton & Kay Galleries, Perth, WA, Australia
2007 Modern Addictions, Libby Edwards, Melbourne, VIC, Australia
2007 New Paintings, Libby Edwards, QLD, Australia

2006 Creature Comforts, Libby Edwards, Sydney, NSW, Australia
2005 Life can’t wait, Darling Park Gallery, Sydney, NSW, Australia
1999 Sex in the city, New York, USA
1996 Circus, New York, USA
1994 Expats, The Substation, Singapore
1993 Blue-eyed view, The Substation, Singapore 
       
GROUP EXHIBITIONS
2018 Sculpture by the Sea, Bondi Beach, Sydney, NSW, Australia
2016 Art Park, Woolloomooloo, Sydney, NSW, Australia
2016 Sculpture by the Sea, Bondi Beach, Sydney, NSW, Australia
2016 Jing’an Sculpture Park, Shanghai, China
2016 Raining Elephants, Milk Factory Gallery, Bowral, NSW, Aus-
tralia
2016 Paparazzi Dogs, New York, USA
2016 Art3f Paris, Paris, France
2016 Aaf Brussels, Belgium
2016 Antiques and Art Fair, Luxembourg
2016 Affordable Art Fair, London, UK
2016 Asia Contemporary Art Show, Hong Kong
2016 Affordable Art Fair, New York, USA
2016 Affordable Art Fair, Singapore
2016 Affordable Art Fair, Hong Kong
2015 Considered, .M Contemporary, Sydney, NSW, Australia
2015 Sculpture by the Sea, Bondi Beach, Sydney, NSW, Australia
2015 Sculpture on the Wharf, ARTPark, Sydney, NSW, Australia
2015 Sculptures in the Garden, Mudgee, NSW, Australia
2015 Huntington Music Festival, Mudgee, NSW, Australia
2015 South Korea Affordable Art Fair, Seoul, Korea
2015 Stockholm Affordable Art Fair, Stockholm, Sweden
2015 Hamburg Affordable Art Fair, Hamburg, Germany
2015 Harbour Sculpture, Woolwich Dock, NSW, Australia
2015 Metalheads, Sculpture at Scenic World, Katoomba, NSW, 
Australia
2015 New Faces, Cooks Hill Galleries, Newcastle, NSW, Australia
2015 Affordable Art Fair, London, UK
2015 Asia Contemporary Art Show, Hong Kong
2015 Affordable Art Fair, Hong Kong
2015 ArtMuc Art Fair, Munich, Germany
2014 Affordable Art Fair, Singapore

2014 Swell Sculpture Festival, Currumbin Beach, QLD, Australia
2014 Sculptures in the Garden, Mudgee, NSW, Australia
2014 Huntington Music Festival, Mudgee, NSW, Australia
2013  Woollahra Small Sculpture Prize, Finalist, Woollahra Council
2013 Morrison Gallery, New York, USA
2013 Milk Factory Gallery, Bowral, NSW, Australia
2013 Frances Keevil Gallery, Sydney, NSW, Australia
2013 Milk Factory Gallery, Bowral, NSW, Australia
2013 Federation Square, Melbourne, VIC, Australia
2013 Sculpture Inside, Cottesloe, WA, Australia
2012 Sculpture by the Sea, Bondi, Sydney, NSW, Australia
2012 Yering Station, VIC, Australia
2011  Mosman Art Prize, Finalist, Mosman Art Gallery, Sydney, NSW, 

Australia
2011 Charlatan Ink Art Prize, The Carlton Arms, New York, USA
2010  Florence Biennale Artists of Australia, Smart Artz Gallery, VIC, 

Australia
2010  BSG General Art Prize, Finalist, Melbourne, VIC,
2010 London Biennale, Gagliardi Gallery, London, UK
2009 The Blake Prize Directors Cut Exhibition, Sydney, NSW, 
Australia
2009  The Waterhouse Natural History Art Prize, The SA Museum
2009 Florence Biennale, Florence, Italy
2009 Biennale di Chianciano, Tuscany, Italy
2008 Summer Exhibition, Linton & Kay Galleries, Perth, WA, Aus-
tralia
2008  Sunshine Coast Art Prize, Finalist, Caloundra Regional Art 

Gallery, QLD
2007 New Paintings, Libby Edwards, Brisbane, QLD, Australia
2007 Mosman Art Prize, Finalist, Mosman Art Gallery, NSW, Austra-
lia
2007 Water, Libby Edwards, Brisbane, QLD, Australia
2006  Blake Exceptions Exhibition, Chase Contemporary & Tribal 

Arts Gallery
2006 New Paintings, Libby Edwards, Melbourne, VIC, Australia
2006 Archibald Prize, Finalist, Art Gallery of New South Wales, 
Sydney, NSW
2006 Corporate Art, Burleigh, QLD, Australia
2000 Mamaroneck Artist Guild, New York, USA
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2016 Collection of Sculptures, The Teleport Hotel, Hague, Nether-
lands
2016 Paparazzi Dogs, Raffles City, Singapore
2016 We Go Together, Tirtayasa Art Foundation, Indonesia
2016 Dogman and Rabbitgirl WCoffee, Pullman on the Park, Mel-
bourne, VIC
2016 Rabbitwoman holding a Coffee, Nomo Soho Hotel, NYC, USA
2016 Rabbitwoman and Dogman drinking Coffee, Spitalfields, 
London, UK
2016 The Travellers have Arrived, Industry City, Brooklyn, NYC, 
USA
2016 We Go Together, Nomo Soho Hotel, NYC, USA
2016 Lady Mary, Gympie Council, QLD, Australia
2016 Sir Hilary Lawliss, Lourdes Hill College, QLD, Australia
2016 Camden White Gum, Oran Park Administration Building, 
Camden, NSW
2015 We Go Together, The Winery, Surry Hills, NSW, Australia
2015 Collection of Sculptures, Sussex Centre, Sydney, NSW, 
Australia
2015 Collection of Sculptures, Pullman Sydney Airport, NSW, 
Australia
2015 Paying Respects, Citipointe Christian College, Carindale, 
QLD, Australia
2015 Ricky Ponting, Bellerive Oval, Hobart, TAS, Australia
2015 Run for your life, Australia Zoo, QLD, Australia
2015 Run for your life, La Trobe University, VIC, Australia
2015 Sir Russell Drysdale’s Easel, West Wyalong, NSW, Australia
2015 Standing Watch Anzac Soldier, Darwin Military Museum, NT, 
Australia
2014 Darrel Baldock, Latrobe Recreation Ground, TAS, Australia
2014 Dick Suter, Boulia Shire Council, QLD, Australia
2014 Lavalla Table, St. Augustine’s College, Cairns, QLD, Australia
2014 Anything is Possible, Barker College, Sydney, NSW, Australia
2014 Pit Pony, Collinsville, QLD, Australia
2014 Wheat Lumper, District Council of Lower Eyre Peninsula, 
Cummins, SA
2013 Black Rhinos, Dubbo City Council, NSW, Australia
2013 Bull Rider, CQ University, QLD, Australia
2013 Coffee Drinkers, Adelaide Central Plaza, SA, Australia
2017 Shandu, the Buried Rhino, Monarto Zoo, SA, Australia
2016 Lady Mary, Gympie Council, QLD, Australia
2016 Sir Hilary Lawliss, Lourdes Hill College, QLD, Australia
2016 Camden White Gum, Oran Park Administration Building, 
Camden, NSW
2015 Paying Respects, Citipointe Christian College, Carindale, 
QLD, Australia
2015 Ricky Ponting, Bellerive Oval, Hobart, TAS, Australia

2015 Run for your life, Australia Zoo, QLD, Australia
2015 Run for your life, La Trobe University, VIC, Australia
2015 Sir Russell Drysdale’s Easel, West Wyalong, NSW, Australia
2015 Standing Watch Anzac Soldier, Darwin Military Museum, NT, 
Australia
2014 Darrel Baldock, Latrobe Recreation Ground, TAS, Australia
2014 Dick Suter, Boulia Shire Council, QLD, Australia
2014 Anything is Possible, Barker College, Sydney, NSW, Australia
2014 Pit Pony, Collinsville, QLD, Australia
2014 Wheat Lumper, District Council of Lower Eyre Peninsula, 
Cummins, SA
2013 Black Rhinos, Dubbo City Council, NSW, Australia
2013 Bull Rider, CQ University, QLD, Australia
2013 Coffee Drinkers, Adelaide Central Plaza, SA, Australia
2013 Crab Riders, Lake Macquarie, NSW, Australia
2013 Diprotodon, Cunnamulla, Paroo Shire Council, QLD, Australia
2013 Henry Lawson, Weddin Shire Council, NSW, Australia
2013 Happy Birthday Mr President, Westfield Shopping Centre, 
Sydney, NSW
2013 Matthew Bowen, Hope Vale Aboriginal Shire Council, QLD, 
Australia
2013 Miner, Newcrest Mining Limited, NSW, Australia
2013 Pope John Paul, John Paul College, Coffs Harbour, NSW, 
Australia
2013 School Children, Emanuel School, Sydney, NSW, Australia
2013 The Journey Ahead, Mosman Prep School, Sydney, NSW, 
Australia
2013 William Nelson, William Nelson Park and Skatepark, Hastings 
District
2013 Zoo Animals, Fort Wayne Children’s Zoo, Indiana, USA
2012 Busker, Waiter and Father & Son, Gladstone Park Shopping 
Centre, VIC
2012 Cheeky Chimps, Wellington Zoo, Wellington, NZ
2012 Coming Home, 101 Collins Street, Melbourne, VIC, Australia
2012 Cuddles, Lone Pine Koala Sanctuary, QLD, Australia
2012 It takes two, Indooroopilly Shopping Centre, QLD, Australia
2012 It takes two, Paddington, NSW, Australia
2012 It’s a beautiful day, Sydney Children’s Hospital, NSW, Australia
2012 Jumping Gator, Ballarat Wildlife Park, VIC, Australia
2012 Lioness and Cubs, National Zoo and Aquarium, ACT, Australia
2012 Now and forever, Bonorong Wildlife Sanctuary, TAS, Australia
2012 Paparazzi Boy, Ying Ren Hotel, Beijing, China
2012 Rhino Rider, Crown Casino, Melbourne, VIC, Australia
2012 St Lucy’s Dog, St Lucy’s School, Sydney, NSW, Australia
2012 Tandem Riders, Beaufort Street, Perth, WA, Australia
2012 The travellers have arrived, McClelland Sculpture Park, Lang-
warrin, VIC

2012 Wild Child, National Zoo and Aquarium, ACT, Australia
2012 William Barak, Healesville Sanctuary, VIC, Australia
2010 Fetch Boy, Maitland Regional Gallery, NSW, Australia
2008 Charles Blackman, Cranbrook School, Sydney, NSW, Australia
2006 John and his black dog, Black Dog Institute, POW Hospital, 
NSW
2005 Life can’t wait, Royal Adelaide Hospital, Adelaide, SA, Australia
2005 Life can’t wait, Royal Prince Alfred Hospital, Sydney, NSW, 
Australia
1994 Eat Well in Singapore, Checkers, Hilton Hotel, Singapore
1994 Peranakan Painting, McDonald’s, Singapore

AWARDS
2016 Allens People’s Choice Award, Sculpture by the Sea, Bondi, 
NSW
2016 Kids’ Choice Award, Sculpture by the Sea, Bondi, NSW, 
Australia
2016 Brisbane Art Prize, Finalist, QLD, Australia
2015 The Waverley Council Staff Prize, Sculpture by the Sea, Bondi, 
NSW
2015 Harbour Sculpture, Finalist, Woolwich Dock, NSW, Australia
2015 Metalheads, Sculpture at Scenic World, Katoomba, NSW, 
Australia
2014 Swell Sculpture Festival, Currumbin Beach, QLD, Australia
2014 Sculptures in the Garden, Mudgee, NSW, Australia
2014 Huntington Estate Music Festival, Mudgee, NSW, Australia
2013 Woollahra Small Sculpture Prize, Finalist, Sydney, NSW, 
Australia
2013 Sculpture Inside, Cottesloe, WA, Australia
2013 The Landmarks Award – Art In Public Places, Winner, Hast-
ings, NZ
2012 Sculpture by the Sea, Finalist, Bondi, Sydney, NSW, Australia
2011 Mosman Art Prize, Finalist, Mosman Art Gallery, Sydney, NSW, 
Australia
2011 Charlatan Ink Art Prize, Finalist, The Carlton Arms, New York, 
USA
2011 Prometheus Visual Art Exhibition, Finalist, Gold Coast, QLD, 
Australia
2010 Florence Biennale Artists of Aus Smart Artz Gallery, Mel-
bourne, VIC
2010 BSG General Prize, Finalist, Brunswick Street Gallery, Mel-
bourne, VIC
2010 London Biennale, Gagliardi Gallery, London, UK
2009 Biennale di Chianciano, Winner, Tuscany, Italy
2009 Florence Biennale, Florence, Italy
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07 contact

EMAIL US

General Enquiries
gallery@gillieandmarc.com

Orders and Deliveries
gallery@gillieandmarc.com

Painting Commission 
Enquiries
gallery@gillieandmarc.com

WANT TO STOCK OUR 
ART?

Gallery Enquiries
wholesale@gillieandmarc.
com

Retail Enquiries
wholesale@gillieandmarc.
com

PUBLIC ART 
AND PROJECTS

Commission Enquiries
jessie@gillieandmarc.com

Project Enquiries
jessie@gillieandmarc.com

PR AND MEDIA

PR, Media and Marketing
studio@gillieandmarc.com

Social and Content
studio@gillieandmarc.com

Please call Gillie and Marc if 
you have any questions about 
their work or are interested in 
commissioning them for a paint-
ing or sculpture. They’d love to 
hear from you.

A
Unit 16, 77 Bourke Road,  
Alexandria,  NSW 2015, 
Sydney, Australia

W
www. gillieandmarc.com

T
02 9700 7103
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INSTALLING YOUR SCULPTURE OUTDOORS OR INSIDE YOUR HOME

SCULPTURE INSTALLATION
Bronze Sculptures
Installing a bronze sculpture is a fairly 
simple and straightforward task. This sheet 
is designed to help guide you through 
the process. To begin, it is important to 
remember that not all statues require 
permanent installation. Bronze sculptures 
are not high theft items and they are usually 
very big and incredibly heavy, so stealing
one would require several people and a 
truck. However, there are very good reasons 
to permanently install a sculpture particularly 
if you have safety concerns or if vandalism 
could be a problem in your area.

Below
The Coffee Drinkers

Bronze

STEP 1
SELECT A LOCATION
The first thing you will need to do is choose a suitable location.
Once you have selected the best location for your new sculpture
you will need a solid foundation. Most installations are done 
using a concrete foundation or pre-existing slab.

The size of the foundation you build will depend on the size of 
the sculpture, how you wish to display it and weather conditions 
in your area.

The most common installation is at ground level. However,
depending on your preference you may want to consider a
raised foundation or slab to give your sculpture more 
prominence in its surroundings. The surface area should allow 
for at least 7cm border each way around the base of the 
sculpture. You don’t want to insert mounting bolts at the very 
edge of the foundation.

The depth of the foundation will depend on the size and weight 
of your sculpture and the weather conditions in your area. If you 
are working with a very large sculpture, or you plan a raised
installation, it is advised that you hire a concrete professional as
it may be advisable to reinforce the foundation with steel rods
(also known as rebar). The minimum thickness for a concrete
foundation is 10cm, however, 20-25cm is recommended.

Many sculpture installations are designed to complement a
landscape. A concrete foundation can often detract from the
overall look you are trying to achieve. If you are looking for a very
natural installation, here is a tip.

Tip: Embed the foundation 5-7cm below the surface of the 
ground. This will allow you to fill in the area with mulch or top 
soil for a very natural look. You can even plant ground cover in 
thin topsoil for a dramatic effect.

 

Mounting nutsThreaded rods

MOUNTING NUTS AND THREADED RODS
Under the sculpture or sculpture base mounting nuts 
will be installed. If you think of a threaded nut and 
bolt, mounting nuts look much like a nut except that 
are usually longer (see picture top right). A commonly 
used piece of hardware used for sculpture installation 
is “All-Thread”. This is basically a threaded rod with 
no head at either end. These allow you to cut off 
(hacksaw) the exact length you need. They come in 
various lengths and sizes. The length you need will 
depend on your foundation.

WELDED RODS
On occasion, sculpture rods will be welded directly 
into the base of the sculpture so that they are ready 
in place for installation, so you won’t need to screw 
them in.

Our team will advise you of the type of rods that your
sculpture will be supplied with.
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Get In Touch
Please contact Gillie and Marc if you have any questions or need further advice.

That’s it!  Your sculpture is now installed! We hope that these installation 
instructions will help you.

STEP 2
DRILLING HOLES INTO THE CONCRETE
Once the foundation is ready (new or pre-existing), you will need
to drill holes into the concrete. 

We are frequently asked if there is a template for drilling the 
holes. Since all of our sculptures are tailor made, the precise 
location of the mounting nuts or the welded rods will always be 
different with each sculpture. As a result, it is imperative that the 
sculpture is on-site before drilling.

STEP 2.1
The first thing you will need to do is to install the mounting bolts
(All-Thread) into the bottom of the sculpture. 

Note: In the case you have been advised that the rods will 
be pre-fixed to your sculpture you will not need to manage
this step.

For small to medium sized sculptures, this can be achieved by
carefully laying the sculpture on the ground near the installation
site and screwing the mounting bolts into the mounting nuts.
Depending on the size of the sculpture this process may require
several people.

STEP 2.2
Once the bolts are fixed to the base, the position for the drilled
holes will need to be marked out. If you have the capacity to lift
the sculpture and carry it to the foundation, simply position the
sculpture and mark the concrete where you will need to drill 
your holes. 

Important: Be careful not to bend the mounting bolts.

In the case that the sculpture is large or unable to be handled 
into position, carefully and precisely measure and mark out the
position for each hole to be drilled.

STEP 2.3
Drill holes into the marked locations on the foundation large
enough to accommodate the size of the rods. You can use a
regular masonry drill, but a hammer drill is an excellent
tool for this job.

Keep in mind that the precise size of the holes will depend on
what type of mounting bolts you are using. Obviously, a bolt with
a head on the end will require a bigger hole.

Although the hole only needs to be slightly larger than the
mounting bolts, the tighter it is the more accurate your drilling
needs to be.

You may want to bring the statue back over and make sure the
holes are drilled properly by doing a dry run before moving to the
next step.

GILLIEANDMARC.COM
SYDNEY | NEW YORK | LONDON 

 

SYDNEY +61 2 9666 3337 | gallery@gillieandmarc.com
NEW YORK +1 (917) 724 2896 | enquiries@gillieandmarc.com
LONDON +44 808 196 8047 | enquiries@gillieandmarc.com

Follow us on Instagram @gillieandmarcart

STEP 3
FILLING THE DRILLED HOLES
Once you have drilled the holes, you will need to fill the 
holes approximately 75% with an anchoring adhesive. 
Epoxy is recommended as it is stronger than concrete and 
creates a better bond, however concrete is still suitable. 
The amount of epoxy or concrete necessary will depend 
on the diameter and depth of the holes.

Keep in mind that the mounting bolts are going to force 
the epoxy out of the holes, so do not overfill. Then 
position the sculpture over the holes and slowly lower the 
mounting bolts into the holes.

Some of the anchoring adhesive will likely come out of the 
hole, just wipe it away with a disposable rag. Acetone is 
an excellent solvent for the removal of epoxy if necessary. 

Important: Ensure no epoxy or solvents come into 
contact with the sculpture itself.

Please note that this is a general guide only. It is 
not intended as a substitute to any structural or 
engineering requirements.

If in doubt, always seek advice from a professional.

Below
Happy Birthday Mr President

Bronze
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Bronze Sculpture Statement 
 
Bronze is a durable and long-lasting material, making it a popular choice for outdoor sculptures 
and monuments. However, despite its durability, bronze can still be impacted when placed 
outdoors. 
 
The colour that develops from the chemical interaction between elements in the bronze and 
chemicals applied to the bronze is called a patina. The patina is not a paint but a very thin 
conversion coat on the surface of the bronze. When leaving the foundry, the sculptures have a 
coating of paste wax. This paste wax helps prevent oxygen from getting to the bronze and 
oxidizing the surface.  
 
Over time, this barrier is worn off and water and oxygen work together to oxidize the surface, this 
is especially apparent with exposure to the elements, such as rain, snow, and wind. These 
external elements can cause the surface of the bronze or patina to oxidise. Harsh weather 
conditions, such as extreme heat or cold, can also cause the bronze to expand and contract, 
which may lead to cracking or warping over time. 
 
Additionally, outdoor bronze sculptures may be at risk of damage from environmental pollutants, 
such as acid rain or atmospheric pollutants, which can cause the surface of the bronze or patina 
to stain. Sculptures are also at risk of damage from physical factors such as vandalism, 
accidental damage, or exposure to saltwater, which can cause stains or oxidisation. 
 
When a customer purchases a bronze sculpture artwork, they are responsible for the ongoing 
maintenance and care of the item. This includes regular upkeep such as polishing the sculpture 
every 6-12 months and the removal of dirt, salt, or any substance that could cause the sculpture 
to deteriorate. 
 
Where a sculpture has a coloured patina or painted area, this is the responsibility of the owner to 
maintain and re-apply the finish. Like owning a car, if the paint is not cared for, it will deteriorate 
over time if not properly cared for. 
 
We highly recommend that customers consult with a professional restorer to ensure that the 
sculpture is properly maintained and cared for.  
 
It is the customer's responsibility to ensure that the sculpture is maintained properly and that any 
necessary repairs or touch-ups are carried out promptly to prevent damage. 
 
By purchasing a bronze sculpture artwork from Gillie and Marc, customers acknowledge and 
agree to take full responsibility for the ongoing maintenance and care of the item, and to 
undertake the necessary measures to ensure that the sculpture remains in its original condition 
for as long as possible. 
 
 
 
 
 
 
 
 
 
 
 
 
 
How to maintain your sculpture 
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Bronze sculptures can be displayed either indoors or outdoors and will maintain their original 
appearance as long as they are cared for periodically. The maintenance of bronze is simple and 
easy. The following information will help you to understand the nature of bronze and how to care 
for it. 
 
Care routine 
If dust, dirt, bird droppings, or other residues build up on the sculpture, it will need to be washed. 
Also, if the sculpture looks dull, it is time to wax it. A waxing treatment should be applied at least 
4 times a year. It is good practice to keep the sculpture clean and rag buffed between wax 
treatments. This is to prevent an accumulation of dirt and droppings on the piece. 
 
Steps  
 
Step 1: Wash the sculpture with warm water and a soft cloth. A soft non-wire brush or soft 
toothbrush may help to get into corners and remove dirt. A little bit of liquid detergent can be 
used if required. It is important to rinse the sculpture thoroughly. 
 
Step 2: Tree resin and bird droppings are destructive to patinas and should be removed with 
warm water as soon as they are discovered. Droppings that are difficult to remove may be 
removed by scraping very gently with a soft plastic spatula.  
 
Step 3: Allow the sculpture to dry. If the weather is warm, a few hours should be sufficient. You 
want to be sure that all the water has evaporated from the pores of the metal. 
 
Step 4: Now you are ready to apply the wax to the surface with a soft bristle brush or soft shoe 
brush. Use a good commercial clear wax that does NOT have spirits  (alcohol) or turpentine in it, 
or Kiwi Shoe Polish (Dark Tan) which is great for covering white and green spots on a deep 
bronze patina. Using a circular motion, rub the wax into the surface of the metal in a thin, uniform 
coat. If the coat is too thick, the wax may turn white or show brushstrokes. 
 
Step 5: After the wax is dried (usually in about 20 minutes) buff the surface to a good gloss with 
a soft, clean cloth. Try to remember you are polishing the wax and not trying to rub through the 
wax or the patina. If a higher gloss is required or desired, harder wax may be used. 
 
 
Prohibitions 
1)  Never use chemicals, cleaning solutions, tarnish removers, or any other unknown substances 
to clean the surface of the sculpture.   
2)  Avoid exposing the sculpture to chemicals such as fertilizer sprays, chlorine, pesticides, bug 
sprays, window washing products, ammonia or other household products. Chemicals will 
adversely affect the patina. 
3)  Never use abrasive cleaning pads, steel wool or sandpaper on the sculpture. Use of 
such materials could mark the surface of the sculpture.  
 
 
The customer should follow the care instructions provided, and if they have any questions or 
concerns about the maintenance of their sculpture, they should contact Gillie and Marc gallery for 
guidance. 
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EXHIBIT B 
CONDITIONAL LIEN WAIVER 

Upon receipt of the sum of ________________________________________________ 
($______________), the undersigned does by these presents, waive, relinquish and absolutely 
release forever, any and all right to claim, file or assert a lien under C.R.S. §38-22-101, et seq. 
for labor performed, material and equipment furnished and all other items provided by the 
undersigned in the sum of $______________ for use or incorporation into the following 
described real property and all improvements thereon: 

 
(Project) 

 
 

(Owner) 
 

The undersigned certifies that each of the undersigned’s subcontractors and suppliers, 
that incurred or caused to be incurred on their behalf, costs, charges or expenses in connection 
with the undersigned’s work on the above-referenced project, have been duly paid in full. 

This Lien Waiver is expressly contingent and conditioned upon receipt of payment in the 
above stated sum, and is further contingent and conditioned upon the check in payment of such 
sum being paid upon presentment. 

The undersigned further warrants that s/he has authority to execute this instrument and 
acknowledge receipt of payment. 

 
 
 
Date: _________________, 20___.   
  (Signature) 
   
   
   
  (Title and Company) 
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EXHIBIT C 
CERTIFICATION OF ARTIST 

1. Pursuant to the requirements of Section 8-17.5–102(1), C.R.S., the Artist hereby 
certifies to the Authority that the Artist does not knowingly employ or contract with an illegal 
alien who will perform work under the Agreement and that it will participate in the E-Verify 
Program or Department Program (as defined in Sections 8-17.5-101(3.3) and (3.7), C.R.S.) in 
order to confirm the employment eligibility of all employees of the Artist who are newly hired to 
perform work under the Agreement. 

2. In accordance with Section 8-17.5-102(2)(a), C.R.S., the Artist shall not: 

a. Knowingly employ or contract with an illegal alien to perform work under 
the Agreement; or 

b. Enter into a contract with a subcontractor that fails to certify to the Artist 
that the subcontractor shall not knowingly employ or contract with an illegal alien to perform 
work under the Agreement. 

3. The Artist represents and warrants it has confirmed the employment eligibility of 
all employees who are newly hired for employment to perform work under the Agreement 
through participation in either the E-Verify Program or the Department Program. 

4. The Artist is prohibited from using either the E-Verify Program or the Department 
Program procedures to undertake pre-employment screening of job applicants while the 
Agreement is in effect. 

5. If the Artist obtains actual knowledge that a subcontractor performing work under 
the Agreement knowingly employs or contracts with an illegal alien, the Artist shall: 

a. Notify the subcontractor and the Authority within three (3) days that the 
Artist has actual knowledge that the subcontractor is employing or contracting with an illegal 
alien; and 

b. Terminate the subcontract with the subcontractor if within three (3) days 
of receiving the notice the subcontractor does not stop employing or contracting with the illegal 
alien; except that the Artist shall not terminate the contract with the subcontractor if during such 
three days the subcontractor provides information to establish that the subcontractor has not 
knowingly employed or contracted with an illegal alien. 

6. The Artist shall comply with any reasonable request by the Colorado Department 
of Labor and Employment (“Department”) made in the course of an investigation that the 
Department is undertaking, pursuant to the law. 

7. If the Artist violates any provision of Section 8-17.5–102(1), C.R.S., the 
Authority may terminate the Agreement immediately and the Artist shall be liable to the 
Authority for actual and consequential damages of the Authority resulting from such termination, 
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and the Authority shall report such violation by the Artist to the Colorado Secretary of State, as 
required by law. 
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The Aurora Highlands Coordinated Metro Districts 
Community Manager’s Report 

 
Submitted to:  The Aurora Highlands Coordinated Metro Districts- Board of Directors  

Meeting Date: August 17, 2023, 1:00 pm 
 
 Community Management Items: 

✓ CARC liaison continues: Working with Bridgewater, Century Communities and 
TriPointe on submittal processes and payments.  Coordination with CLA for 
collection of payments for the $150 per lot fee and CARC review fees. 

✓ Created a comprehensive workbook for TDC/CLA to share fees received to 
streamline these processes. Added a shared folder for TDC/CLA to streamline 
process of Covenant Control fee collection. 

✓ Continued assistance with Owners in plan design per the amended Handbook. 
✓ Working on redlines for the revision of the Handbook to reflect city ordinance 

changes. 
✓ Creating the process of venue reservation as amenities come online. 
✓ Planned visits with new Sales Agents to share and educate on the Notice of 

Disclosure to Buyers. 
✓ All closings receive a TDC introduction letter, revised to include trash ordering 

process. Trash schedule, including day of pick up and holiday schedule, is also 
posted on the website for 2023. 
 

Other items or follow-up items requested by the Board: 
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Violation Report
Date:  8/11/2023
Record Count:  103

Next Fine Amount Violation Date Status Violation Violation #
8/7/2023 Open Noise 2023-TAH-00278
8/3/2023 Open Excessive weeds 2023-TAH-00231
8/3/2023 Open Excessive weeds 2023-TAH-00233
8/3/2023 Open Excessive weeds 2023-TAH-00234
8/3/2023 Open Excessive weeds 2023-TAH-00235
8/3/2023 Open Excessive weeds 2023-TAH-00236
8/3/2023 Open Excessive weeds 2023-TAH-00237
8/3/2023 Open Excessive weeds 2023-TAH-00238
8/3/2023 Open Excessive weeds 2023-TAH-00239
8/3/2023 Open Trash cans stored in a visible area 2023-TAH-00240
8/3/2023 Open Excessive weeds 2023-TAH-00241
8/3/2023 Open Excessive weeds 2023-TAH-00242
8/3/2023 Open Excessive weeds 2023-TAH-00243
8/3/2023 Open Excessive weeds 2023-TAH-00244
8/3/2023 Open Excessive weeds 2023-TAH-00245
8/3/2023 Open Excessive weeds 2023-TAH-00246
8/3/2023 Open Excessive weeds 2023-TAH-00247
8/3/2023 Open Excessive weeds 2023-TAH-00248
8/3/2023 Open Excessive weeds 2023-TAH-00250
8/3/2023 Open Excessive weeds 2023-TAH-00251
8/3/2023 Open Improper maintenance 2023-TAH-00252
8/3/2023 Open Dead Tree 2023-TAH-00253
8/3/2023 Open Excessive weeds 2023-TAH-00254
8/3/2023 Open Excessive weeds 2023-TAH-00256
8/3/2023 Open Excessive weeds 2023-TAH-00257
8/3/2023 Open Excessive weeds 2023-TAH-00258
8/3/2023 Open Excessive weeds 2023-TAH-00259
8/3/2023 Open Excessive weeds 2023-TAH-00260
8/3/2023 Open Excessive weeds 2023-TAH-00261
8/3/2023 Open Excessive weeds 2023-TAH-00262
8/3/2023 Open Initial Landscaping 2023-TAH-00263
8/3/2023 Open Excessive weeds 2023-TAH-00264
8/3/2023 Open Excessive weeds 2023-TAH-00265
8/3/2023 Open Excessive weeds 2023-TAH-00266
8/3/2023 Open Excessive weeds 2023-TAH-00267
8/3/2023 Open Excessive weeds 2023-TAH-00268
8/3/2023 Open Excessive weeds 2023-TAH-00269
8/3/2023 Open Missing plants 2023-TAH-00270
8/3/2023 Open Improper maintenance 2023-TAH-00272
8/3/2023 Open Excessive weeds 2023-TAH-00273
8/3/2023 Open Excessive weeds 2023-TAH-00274
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8/3/2023 Open Excessive weeds 2023-TAH-00276
8/3/2023 Open Excessive weeds 2023-TAH-00277
8/2/2023 Open Solid waste not removed 2023-TAH-00230
8/2/2023 Open Unauthorized animal 2023-TAH-00229

100.00 6/16/2023 Open Initial Landscaping 2023-TAH-00220
100.00 6/16/2023 Open Initial Landscaping 2023-TAH-00219
100.00 6/14/2023 Open Initial Landscaping 2023-TAH-00214
100.00 6/14/2023 Open Initial Landscaping 2023-TAH-00213
100.00 6/14/2023 Open Initial Landscaping 2023-TAH-00211
100.00 6/14/2023 Open Initial Landscaping 2023-TAH-00216
100.00 6/14/2023 Open Initial Landscaping 2023-TAH-00206
100.00 6/14/2023 Open Initial Landscaping 2023-TAH-00205

6/14/2023 Open Initial Landscaping 2023-TAH-00202
100.00 6/14/2023 Open Initial Landscaping 2023-TAH-00200
100.00 6/14/2023 Open Initial Landscaping 2023-TAH-00199

6/14/2023 Open Initial Landscaping 2023-TAH-00198
6/14/2023 Open Initial Landscaping 2023-TAH-00197

100.00 6/9/2023 Open Trash cans stored in a visible area 2023-TAH-00182
6/9/2023 Past Due Trash cans stored in a visible area 2023-TAH-00180

100.00 6/9/2023 Open Excessive weeds 2023-TAH-00174
100.00 6/9/2023 Open Excessive weeds 2023-TAH-00168
100.00 6/8/2023 Open Excessive weeds 2023-TAH-00147
100.00 6/8/2023 Open Excessive weeds 2023-TAH-00195
100.00 6/8/2023 Open Trash cans stored in a visible area 2023-TAH-00193
100.00 6/8/2023 Open Excessive weeds 2023-TAH-00191

5/31/2023 Open Initial Landscaping 2023-TAH-00163
100.00 5/25/2023 Open Dead Tree 2023-TAH-00121
250.00 5/25/2023 Open Excessive weeds 2023-TAH-00123
250.00 5/25/2023 Open Excessive weeds 2023-TAH-00131
250.00 5/25/2023 Open Excessive weeds 2023-TAH-00133
100.00 5/25/2023 Open Excessive weeds 2023-TAH-00135
250.00 5/25/2023 Open Excessive weeds 2023-TAH-00140
250.00 5/25/2023 Open Excessive weeds 2023-TAH-00141
100.00 5/25/2023 Open Excessive weeds 2023-TAH-00144
100.00 5/25/2023 Past Due Excessive weeds 2023-TAH-00149
250.00 5/25/2023 Open Excessive weeds 2023-TAH-00151

5/24/2023 Open Initial Landscaping 2023-TAH-00107
100.00 5/15/2023 Open Initial Landscaping 2023-TAH-00102

5/8/2023 Open Trash cans stored in a visible area 2023-TAH-00101
250.00 4/24/2023 Open Initial Landscaping 2023-TAH-00088

4/24/2023 Open Initial Landscaping 2023-TAH-00087
4/24/2023 Open Initial Landscaping 2023-TAH-00084

250.00 4/24/2023 Open Initial Landscaping 2023-TAH-00086
100.00 4/24/2023 Open Initial Landscaping 2023-TAH-00082
250.00 4/24/2023 Open Initial Landscaping 2023-TAH-00081

4/20/2023 Open Initial Landscaping 2023-TAH-00078
4/20/2023 Open Initial Landscaping 2023-TAH-00077
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250.00 4/20/2023 Open Initial Landscaping 2023-TAH-00076
100.00 4/19/2023 Open Initial Landscaping 2023-TAH-00069
250.00 4/19/2023 Open Initial Landscaping 2023-TAH-00059
500.00 3/31/2023 Open Initial Landscaping 2023-TAH-00046
100.00 9/9/2022 Open Initial Landscaping 2022-TAH-00099
250.00 9/9/2022 Open Initial Landscaping 2022-TAH-00097
100.00 9/9/2022 Open Initial Landscaping 2022-TAH-00094
100.00 9/9/2022 Open Initial Landscaping 2022-TAH-00091
500.00 9/9/2022 Open Initial Landscaping 2022-TAH-00096
100.00 9/9/2022 Open Initial Landscaping 2022-TAH-00092
100.00 9/9/2022 Open Initial Landscaping 2022-TAH-00090
100.00 7/1/2022 Open Initial Landscaping 2022-TAH-00048
250.00 7/1/2022 Open Initial Landscaping 2022-TAH-00047

5/5/2022 Open Initial Landscaping 2022-TAH-00009
250.00 5/5/2022 Open Initial Landscaping 2022-TAH-00005
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