


The Aurora Highlands Roadway Closures

Updated 5/22/23

Roadway/ Location	Construction Activity	What to Expect	Estimated Start Date	Estimated Finish Date
* GENERAL SITEWIDE *	OBEY SPEED LIMITS & STOP SIGNS	BE AWARE OF TRUCKS & WORKERS ON SIDE OF ROADS	-	-
26th Ave.	New Construction entrance	Trucks Turning	3/1/2023	7/31/2023
26th Ave. turn lane	Turn lane closure for irrigation meter pit	Lane closure	5/31/2023	6/3/2023
Main St & TAH Parkway	Roadway & sidewalk closures daily	Monument construction	1/9/2023	6/30/2023
38th Place Eastbound from Main St	Road closed	Road closed - construction access only	2/27/2023	7/4/2023
Dog Park Closure	Partial closure of dog park	Partial closure of dog park	2/27/2023	7/4/2023
ECCV / Eastbound TAH Parkway	Paving SMA top lift asphalt	Eastbound lane closure	6/19/2023	6/22/2023
Main Street Phase 1 Northbound from 34th to Bridge	Mill & replace asphalt - 35th turn lane in median & repair 3 low areas (SMA asphalt not available until 6/22)	Turn lane closed at 35th off Main St. & intermittent lane closure along northbound Main st.	6/19/2023	7/14/2023
Main Street Phase 1	Northbound Main Street - 1 construction entrances	Be aware of trucks turning.	3/25/2022	6/30/2023
Main Street & 42nd Phase 1	Kiewit entrance	Be aware of trucks turning.	1/1/2023	12/31/2023
Main St. Phase 2	North & southbound interior lanes closed	Inside lane closure for landscaping	3/20/2023	6/6/2023
Trib W roadway location southbound roadway 1	Trucks turning/construction entrance	Heavy truck traffic	1/1/2023	5/31/2023

DISCLAIMER: JHL Constructors, Inc. shall not be liable for any loss or damage to personal property that may be incurred in active, ongoing construction areas within The Aurora Highlands development.



Main St. & 42nd Phase 1 - Kiewit Entrance
Date: 1/1/23-12/31/23

Main St. P2 - North & southbound interior
lane closure for landscaping
Date: 3/20/23-6/8/23

Main St. & TAH Parkway - monument construction
Date: 1/9/22-6/30/23

Main St. Phase 1 Northbound
from 34th to Bridge
Dates: 6/19/23-7/14/23

Trib W Roadway Location - heavy truck traffic
Dates 1/1/23-5/31/23

Main St. P1 - Construction entrance Main
St. (north bound)
Date: 3/25/22-6/30/23

26th Ave. turn lane closure for irrigation meter pit
Date: 5/31/23 - 6/3/23

26th Ave New Construction Entrance
Date: 3/1/22 - 7/31/23

Construction of New School - Trucks
turning on & off road

38th Place - Road Closed
Date: 2/27/23 - 7/4/23

Dog Park - Partially Closed
Date: 2/27/23 - 7/4/23

ECCV / Eastbound TAH Parkway - Lane closure
Date: 6/19/23 - 6/22/23

ECCV WATER
LINE

KINDER
MORGAN GAS
LINE

CONSTRUCTION
ACCESS

POWHATON

TO MONAGHAN